Supervision of Design and Works
on the Bar — Boljare Highway,
Section Smokovac — Uva¢ — MateSevo
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Podgorica, 26 August 2021 To:
CRBC Montenegro Branch
Nova Dalmatinska BB, 81000 Podgorica, Montenegro
Attn: Mr. Hei Shigiang - Project Manager
Cc:
Monteput D.o.o
Ludvika Kube bb, Gorica C. 81000 Podgorica,
Montenegro
Attn. Mr. Goran Vujovi¢ - Director of PMU
Ministry of Capital Investment
Attn. Mrs. Ljubinka Ivanovié
Our Ref.: 1G/19347/ADJ
Contract: Supervision of Design and Works on the Bar - Boljare Highway,
Section Smokovac - Uva¢ - MateSevo
Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,
Dionica Smokovac - Uvaé - MateSevo
Subiject: Cover Page for IPC No 59
Naslovna strana za IPS br.59
References: 1. Design and Build Contract CoC Sub Clause 14.6
Ugovor o projektovanju i izgradnji, UU, pod-klauzula 14.6
2. Contractors Letter No 2096 dated 13 August 2021
Dopis Izvodaca br.od 2096 od 13.08.2021. godine
Attachment: Cover page for IPC No 59
Naslovna strana za IPS br. 59
Dear Sir Postovani Gospodine,

Please find attached, for your information and
records, the cover page for IPC No 59, signed by the
Engineer. This IPC No 59 has been submitted to the
Employer and we have been informed that it has
been approved by the Employer. Please prepare
your invoice.

Yours faithfully,

Jan Lorange
Team Leader

U prilogu vam dostavljamo, za vasu informaciju i
evidenciju, naslovnu stranu za ZPS br. 59, potpisanu
od strane InZenjera. Ovaj ZPS br. 59 je dostavljen
Investitoru i infomisani smo da je Investitor odobrio
predmetni ZPS. Molimo vas da pripremite vasu
fakturu.

INGEROP CONSEIL & INGENIERIE — GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : IV Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO



Contract (Design and Build)/Ugovor (Projektovanje i
izgradnja)

Employer/Poslodavac
Contractor/lzvodad

|Engineer/inzenjer

Accepted Contract Amount (A.C.A.)/Prihvaéeni ugovorni
iznos (P.U.1) (Sub Clause/ Potklauzula 1.1.4.1)

Advance Payment Total Amount/Ukupan iznos avansa
(Sub Clause/ Potklauzula 74.2)

Amount of agreed Variations/lznos dogovorenih izmjena

Amount of agreed Employers Claims/ Iznos dogovorenih
potraZivanja Investitora (Sub Clause/Potklauzula 2.5)

:Arﬁou_nt af ;-gireed Contractor’s Claims/iznos
dogovorenih potrazivanja lzvodaca (Sub Clause/
Potklauzula 20.1)

Maximum Amount of Retention Money/ Maksimalni iznos
garantnog depozita ( Sub Clause/ Potklauzula 14.3)

Minimum Amount of Interim Payment
Certificate/Minimalni iznos privremene situacije ( Sub
Clause/ Potklauzula 14.6)

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica

Smokovac-Uvac-Matesevo

The Government of Montenegro, Ministry of Capital Investments

'China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company

Podgorica/China Road and Bridge Corporation d.o.0. Peking, NR Kina, Dio stranog drustva

Podgorica

INGEROP CONSEIL & GEODATA Engineering S.P.A
EUR 809,577,356.14

EUR 161,915,471.22

EUR 0.00

EUR 0.00

EUR 0.00

EUR 40,478,867.81

EUR 1,000,000.00

INTERIM PAYMENT CERTIFICATE (IPC) / IZDAVANJE PRIVREMENE SITUACIJE (IPS)

Number of IPC/Broj IPS-a
Referenced Period for IPC/Period na koji se odnosi IPS

Date of IPS submission/Datum predavanja ZFPS-a

Date of IPC (Interim Payment Certificate) issuance/Daturn

59

1-31 July 2021

13 August 2021

Total/Ukupno A

B - Retention Money/Garantni depozit

5% of the amount of each Payment Certificate/ 5% od iznosa
svake Polvrde o placanju (Sub-Clause /Potklauzula 14.3)

C - Advance payment amortization/Amortizacija
avansnog plaéanja

20% of each Payment Certificate, when value of Executed
Works has reached 20% of the A.C.A./20% svake Potvrde o
placanju, kada vrijednost lzvedenih radova dostigne 20% PUI
(Sub Clause/ Potklauzula 14.2)

TotallUkupno C

D - Non Conformity/Neusaglasenost

Value of Non Conformity and closing of NCN's/ Virjednost
Neusaglasenosti i zatvaranje OoN

Total/Ukupno D

Total/Ukupno B

lzvodaca (Sub-clause/Potklauzula 20.1)

EUR 697,119,883.00 EUR 702,755,982.97

EUR 34,855,994.15 EUR 35,137,799.15

EUR 34,855,994.15 EUR 35,137,799.15

EUR 107,039,117.84 EUR 108,166,337.83

EUR 107,039,117.84 EUR 108,166,337.83

-EUR 3,655,000.00 -EUR 3,497,500.00

-EUR 3,655,000.00 -EUR 3,497,500.00

izdavanja IPS-a (Priviemene Situacie) .Z 6 Avgus€t 202 4
Payment Due Date (42 days after IPS Submission)/Datum
dospijeca naplate (42 dana nakon izdavanja ZPS-a) i e
|
Cumulative Previous Current Cumulative/ Value for Payment/iznos za
IKumulativno prethodno Kumulativno tekuée | placanje
ft | f
A - Contractor’s payments/Pla¢anja Izvodaca
Contracted Works/Ugovorni radovi EUR 697,119,883.00 EUR 702,755,982.97 EUR 5,636,099.94
Variations/izmjene (Clause/Klauzula 13) EUR 0.00 EUR 0.00 EUR 0.00
Substantiated Contractor's Claims/Potkrjepliena potraZivanja EUR 0.00 EUR 0.00 EUR 0.00

EUR 5,636,099.94

EUR 281,805.00

EUR 281,805.00

EUR 1,127,219.99

EUR 1,127,219.99

QoF -

57,500.00
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&




E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b //znos
zadrzan na osnovu Potklauzule 14.6 a/b -EUR 5,403,957.74 -EUR 5,403,957.74 EUR 0.00|
Delay Damages/obestedenja za kasnjenje (Sub-
clause/Potklauzula 8.7) EUR 0.00 EUR 0.00 EUR 0.00
Agreed Employer's Claims/Dogovorena potraZivanja
Investitora (Sub-clause/Potklauzula 2.5) ELRDD EUR0.00 EUR:GI00
TotaliUkupno E -EUR 5,403,957.74 -EUR 5,403,957.74 EUR 0.00
Value of this IPC/iznos ove IPS (A-B-C+D+E) EUR 546,165,813.29 EUR 550,550,388.27 EUR 4,384,574.95
Four Million Three Hundred Eighty Four cefir ista ihijade pet
Thousend Five Hundred and Sevenly Four |stosedamd iri e
point Ninety Five Euro nti
Six Hundred and Fifty Seven Thousand Six estop $estoosmdese
Hundred Eighty Six poin! Twenly Four Euro  |t§esteura
Three Million Seven Hundred Twenty Six o dvack Sesthiljad:
Thousand Eigh! Hundred Eighly Eigh! point demd ds
Seventy One Euro ncent
Five Million One Hundred and Twelve i
: Lt todve thiljadapetstoletrde
s Fu rded oy P pon [T
Execution progress/Napredak izvodenja (Executed £6.81% 0.70%
Contracted Works/ A.C.A. / lzvedeni ugovorni radovifP.U.1. ) el s

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the agreed method of
measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na taénim i pravilnim elementima rada, izvedenim
od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane
Inzenjera

Amount approved by the Project Manager/lznos odobren od
strane Upravijaca projektom

Approved Payment for Employer/ Iznos edobren od strane
Investitora

Date/Datum

26.08. 2024

Name/ Ime

Jan Lorange

Signature/ Potpis

Name/ Ime Date/Datum

Name/ Ime Signature/ Potpis Date/Datum
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