S AACAJATPOMORSTVA

- dp- 277

I Prilag

Vrijednast

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

Company name / Naziv firme:

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO
STRANOG DRUSTVA PODGORICA

Izvodata )

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN / PIB: 03016480
VAT /PDV: 30/31-14424-7
E-mail: info{@erbemontenegro.me
TO 1 ZAL Employer: Go of Mi gro Tep d by Ministry of Transport and Maritime Affairs /
" Investitor: Vlada Crne Gore koju predstavlja Ministarstvo saobraaja i pomorstva
Address / Adresa: Rimski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crna Gora
DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovae - Uvac - Matesevo, dated 26 February 2014,
; Appendix No. 3 Ref No. 34/19-01-3684/2 dated 25th April 2019
Conirnet /Ugover: UGOVOR ZA PROJEKTOVANIJE I IZGRADNJU autoputa Bar-Boljare, Dionica: Smokovac — Uvas — Matedevo, od 26. februara 2014.
Prilog 3 br. 34/19-01-3684/2 od 25. aprila 2019,
Contract Ref. No. 01-827/1, Appendix No. 3 Ref. No. 34/19-01-3684/2
ContiactNo; By, Ugovora: Ugovor br. 01-827/1, Prilog 3 br. 34/19-01-3684/2
Invoice No. / Br, fakture: 2019/10/07 BBH,SI-004-CD Invoice Date, / Br. Datum: 07 October 2019
Date of request for the
Place of request for the payment issue (IPS) ; payment issue (IPS)/Datum s
Mjesto podno¥enja zahtjeva za plaéanje (IPS): Podgorica podnofenja zahtjeva za 1 mber201%
plaéanje (IPS):
Engineer's issuance of [IPC
Engineer's issuance of IPC Letter No. Ref : 1G/12684/ME (IPC No, 8-  |date/ Datum Infenjerovog 07 October 2019
InZenjerovo izdavanje dopisa Privremene situacije br. 004} izdavanja Privremene
Payment Due Date (42 days after Contractor's Statement Submission) / Datum dospjeca plaéanja (42 dana nakon dostave Izjave 2% October 2016

A Contractor's payments / Plaéanja od.m!a . EUR 1,629,969 35
B Retention Money / Garantni depozit EUR £81.498.47

C Advance payment amorti { Amortizacij g platanj EUR 0.00

D Non Conformity / Neusagladenost EUR -15,000.00

E Deductions / Odbici EUR 0,00

F Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 1,533,470.89

Notice: Invoice exempted from VAT based on the Article 16 of the Law on Bar-Boljare Highway ("Montenegro Official Gazette" No. 52/14) and the Subclause 1.15 of the Design

and Build Contract for Bar-Boljare Highway, Section: Smok Uvac-Mat,
/ Nap Faktura vstobod,

izgradnji autoputa Bar-Boljare, Dionica: Smok:

("Montenegro Official Gazette" No. 54/14)

hoaX M

Sevo ("SluZbeni list Crne Gore" br. 54/14 )

#Please make payment in accordance with our bank information: / Molim Vas da izvriite plaéanje na osnovu sljedefih podataka:

PDOV-a na osnovu Hana 16 Zakona o autoputu Bar-Boljare ("Slutbeni list Crne Gore” br. 52/14 ) | podkiauzule 1.15 Ugovora o projektovanju i

Bank account details (for payment in Montenegro in EUR) / Detalji ratuna banke (za plaéanje u Crnoj Gori u eurima)

Amount / Iznos: EUR 1,533,470.89
choconut No./ e} 535.888888-4
rafuna:

'With Bank / Ime banke: Prva banka CG

|Street / Ulica: Nova Dalmatinska bb

City and Country /

e § Dibava: Podgorica, Montenegro / Podgorica, Crna Gora

(Company Name / Naziv
Ipreduzeén:

CHINA ROAD & BRIDGE CORPORATION D.0.0, PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

r/Generalni




Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare,

Apenndix 3 to the Contract (Design and Build)/FPrlog 3 Ugevoro Hieinies Sk o EMotetaus

Employer/FPosladavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
""" China Road and Bridge Corporation itd. Bejlng PR China, Part of foreign company
Contractorfizvodac Podgorica/Ching Road and Bridge Corparation d.o.0. Peking, NR Kina, Dio stranog
drustva Podgorica
Engineerlinienjer INGEROP CONSEIL & GEODATA, Engineering 5.P.A
Appaatldlx dSubsequent Works Priceltijeno Priloga 3 Naknadni EUR 30.456.569,00
%ﬁvanoe Payment Tofal Amount/Ukipon iznos avonsa{20% from G B
Annendis 3 Subseguent Warks Price EUR:6.081.313,80 D.0.0. _.5?17 1N
Amount of agreed Variations/iznos dogovorenih izmjena EUR 0,00 PJ AUTOC u \ s
mm.'."‘ o'f agre;:ﬂlf:nployers Claimsl iznos dogovorenih ‘EEUR oh X .
5 B, 4 NETere | VY - rmrn =
%moung of agreed Contractor's Claims,//znos dogovarenih 'EUR 0.00 FLTRION 'S. S__ | £ Ee
netradivania lzvodaca ; !

Maximum Amount of Retention Money/ Maksimalni iznos
garantnog depozita

{EUR 1.522.828,45

Number of IPC/Broj IPS-a {51-004
Referenced Period for IPC/Period na koji se odnosi IPS 1-30 August 2019
Date of IPS submission/Datum predavanja ZPS-a 13 Sepgr 2019

Date of IPC (Interim Payment Certificate) issuance/Datum izdavanja ‘g 3 \Teff E er 20 / q atall I i L \J\OEK[]‘_ ao

IPS-a {Privremene Situacije)

Payment Due Date (42 days after IPS Submission)/Datum dospifeca

naplate (42 dana nakon izdavanja ZPS-a) 1S O M 28\ \\ " r* B}

|
e
| WY
— : — oy G PRl )
Cumulative Previous Current Cumulativef Value for Payment/iznos

fkumulativno prethodno Kumulativno tekuce za pladanje

i

5

A - ¢ . S R
Contracted Works/Ugovorni radovi EUR 1.175.080,64 EUR 2.805.049,99: EUR 1.629.969,35
Variations/lzmjene (Clause/Klauzula 13 EUR 0,00 EUR 0,00 EUR 0,00
Substantiated Contractor's Claims/Potkrijepliena polfraZivanja H
lzvodada. (Sub:slansalPotkinuzala. 20005 ... ... i O EURU'UO

Total/Ukupno j\ EUR 2 SIIIS.III49,99E EUR 1.629.969,35

EUR 1.175.080,64

EUR 58.754,03 EUR 140.252,50 EUR 81.498,47

o placanju

TotallUkupno B EUR 53.?54,03% EUR 140.252,50 EUR 81.498,47

vansnog
Advance payment EUR 0,00 EUR 0,00 EUR 0,00
Amortization - 25% of each Payment Certificate, when value of Executed Waorks has reathed 20% ofthe § | .+ T
Appendix 3 Prics/25% svake Potvrde o placarju, kada vrijednost lzvedenih radova dostigne 20% Cijana EUR 0,00 EUR 0.00 EUR 0,00
Priloga 3 eomsesrsinn s mesrra e peiaa e e e mreenin 5
TotallUkupno € EUR 0,00 EUR 0,00: EUR 0,00{
> -No Con .
[Valueof Nor

- -EUR 80.000,00 -EUR 95.000,00
fatvaranis Qo 4 o,

TotallUkupno E) -EUR 80.000,00 -EUR 95.000,00:

ENGINEER
BB Highway .

Cena Gora
MINISTARSTVO SAOBRACAJA TPOMORSTVA

Primlieno; M4~ (o To13
Org. jed, Broj Prilog Vrijecnost

2 %70 |1
Y /15~ of - 3 15/1

1/2



Amount WIthh?H based on Sub-clause 14.6 alb EUR 0,00 EUR 0,00} EUR 0,00
Be ay 3amages}oge‘srecenjalza %usnjenje EUR 0,00 EUR G,DOI EUR 0,00
(Annendix 3 mﬂgﬁiﬁnjgg‘jkﬁan &)
Agreed Employers Cams! EUR 0,00 EUR 0,00 EUR 0,00
Dogovorena potrafivania nvestitora
Total/Ukupno EUR 0,00 EUR 0,00 EUR 0,00'
: EUR 1.533.470,89

asam shones naeshiadasedam atodndy
| 2aichimenrasardasafedsone

Execution progress/Napredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / lzvedeni 3,86% 921% 5,35%
Naknadni Radovi Pritoga 3/Cije Prilga 3. )

We hereby confirm that this |PC is based on the actual and correct elements of works, performed by the Contractor in accordance with the agreed
method of measurement | and that it is in full compliance with the Contract/ Ovim potvrdujema da se ova IPS temeli na tacénim i praviinim elementima rada,
izvedenim od sfrane lzvodaca u skladu s dogovrenim metodarna mjersiya, i da fe potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera MName/ Ime Date/Datum

Jan Lorange

Amount approved by the Project Manager/lznos odobren od strane

2 ; Name/ Ime
Unravliaca nroiektnm

Date/Datum

020 LA

Approved Payment for Employer/ 1znos odobren od strane Investitora Name/ Ime

2/2



Summary Calculation IPC SI No 004/Sumami proraéun IPS PS No 004

5(14)
ConRet] o 30.456.569,00] 1.175.080,64 1.628.969,35 2.605.049,90| 27.661519,01
[Varitionstizmjene 000 0.00 0,00 0,00 0.00]
Employers Claims/Potr 0,00 0,00 0,00 0,00 0,00}
Conlractor Claims/Potr 0,00 0,00 o.00| 0.00 0.00
Non Conformity/ Neusagiasenost 0,00 -15,000,00 -95.000,00
Total 30.456.569,00 1.175.080,64 1.614.969,35 2.710.049,99 27.651.519,01

Number of closed NCNs in the end of August is 1/ Broj zatvorenih ION do kraja aug je 1
The total value of closed NCN is 50,000. / Ukupna vrijsdnost zatvorenih ION znasi 50,000

Number of new opaned NCNs in the end of August is 2/ Broj novootvorenih ION na kraju aug je 2
The total value of the new opened NCN Is 65,000, / Ukupna vrilednost novootvorenin ION iznosi 65,000

1 2 3 4 §(1-4)

Advanceldvans 6.091.31380 EUR 0,00 ELUR 0,00 EUR 0,00 6.091.313,80]

TotallUkupno 6.091.313,80 0,00 0,00 0,00 6.091.313,80]




TOTALTURUPNS EUR 000 ]
Valus Engineering/
Tehnika vrednovanja (Sub-Clause/Potklauzula 13.2) Eunu,ool
Adjustments for Changes in Legislation/Priegodavania zbog - uwl
izmjena u zakonu (Sub-Clause/Potklauzule 13.7) .
Subsequent/
Naknadno (Sub-Clause/Potklauzula 13.9) EUR 0,00/
RSO N NV U Clal POt 5 135} EUR 0,00
suma |Other Variations/Ostale izmjens EUR 0,00




EUR 0,00

TOTALIUKUPNG

EUR 0,00

EUR 0,00

EUR 0,00}







Interchange Smokovac. | per implementation of Health and Safety measures

during construction works. Petiia Smokovac, Nepropisno sprovodenje mjera

zaklite na radu tokom zgradnie. 51003 Open/ otvoreno -15.000,00 0,00 -15.000,00
interchangs Smokovac. Improper mplemantation of Heallh and Safely maasings
959 Mﬁ“ﬂm;m Rmokovac. Nepromenc sprovodens miers 81003 |Open otvoreno -15.000,00 0,00 -15.000,00
986 |Worksinto Moraca River |lrvodenje radova unutar rijeke Morate Sl 003 Closed/zalvoren -50.000,00 50.000,00 0,00
1011 lmm"‘_’”’“‘“‘ Smokovac Interchange. |spranie betona na lokac Petis S1004 Open otvareno 0,00 -50.000,00 -50.000,00
1014 mm m mm:;wm:;*&@&ﬁ:@ : S1004 Open/ atvorena 0,00 -15.000,00 -15.000,00
TOTALIUKUPNO -80.000,00 «15.000,00 -95.000,00

Number of closed NCNs in the end of August is 1 / Broj zatvorenih ION do kraja aug je 1

The total value of closed NCN is 50,000. / Ukupna vrijednost zatvorenih ION iznosi 50,000

Number of new opened NCNs inthe end of Augustis 2/ Broj novootvorenin ION na kraju aug je 2
The total value of the new opened NCN is 65,000. / Ukupna vrijednost novootvorenin ION znosi 65,000




Highwayl/Autoput Bar-Boljare, Section/Di Uvac-M,
IPC No/lPS Br. 51-004

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORNI RADOVI}

Pravious
Gost Centar N Troikaiini missic B . DaatriptionOpis s ";::”“
1 5=14

Open road  Otvorena rass 8.995.137,52 0,.00] 0,00 0.00 6.995.137.52|
Bridge/Most MORAGA 8.267.447.51 554,627,00 1.138510,15 1.603.337,15 6,504.110,48]
Overpass / Nadvaznjak Zistica 1.417.437,08) 536.939,94 191.812.39) 728.752,33 688.684.74
 |underpass Podvaznjaci 723832,16 7197497} 200,646.81 37162178 35231038
|Potpomi zkdovi / Retaining walls 3.121.423,85| 0.00) 0.00{ o.unl a_1z1m,sl
Sialntorcad soft tetwirig el Potporrd 2 od| arricans zmm,zn] 0,00 o‘m] n.oﬂ 2,1sz.mm|
Water drainage /Drenaza vode 1.548.960,28) 0,00 o.ml 0,00 1.548.950,28]
Culvert/ Propusti 340.240,77 11.333.73[ n.oul 11.338,73 328.902,04

| Siope protection / Zastita kosina 1.050.578,93| o.uul 0,00 0,00 1.050.578,93]
QR efvay aconsuCtn equemen work - Radosina 111.463,31 0,00 0,00 0.00 111.463.31
SN 114 & gnakzaion and equipment { Secteacaing 1231.248.94 0, 0,00 0,00 1231.248,94
" |Landscaping / Uredene terena 73.458,37 0,00 0.00) 0,00f 73.458,37|

" [Relocation of axistng k0N ines J [zmjeXiany 277.504.26| u.m] 0,00} u.uu] 277.50428)
 |Noise protection walls / Zidovi zs zeSkitu od buke ms.dss.ua! 0.00| 0,00 u.wi £45,496,08
|Water drainag / Drenaza vode 230.555,55)| 0.00 0,00 0.00] 230.556,55|
TOTALIUKUPNG Mm.q 1.475.080,64 1.629.969, 2.!05.040.'4 2?.8!1.51!,01'

B/27



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Interchange Smokovac/Petlia Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 01 Rev.01

Troskovno | Open road | Olvorena brasa

mjesto 1
Main road
LKB5+TB0-LK66+422,39
RK65+792,006-RKE6+120,144
14. Top soll removal/ U\ humusa
1.1.1.10 - 250 m {LK&RK) 4.029.26 50 0,00/ 0,00] 000
1.1.2.1250 - 500 m (L K&RK) 4.02925| 50 0,00 0,00} 0,00
1.1.3. - 637,05 m (LKA 1.581,65 50 0,001 0,00/ 0,00
1.2, Earthworks/ Zemljani radovi
RKE5+792,096 - 088 =
1.2.1.]0+000.00 - 0+250.00, layer 1 296.773.24] 53 0,001 X 0,00
1.2.2.104000.00 - 0+250.00, laver 2 296.773.24 3 0,00 0, 0,00
1.2.3.10+000.00 - 0+250.00, layer 3 206.773.24 =3 0,00 ,00 0,00
1.2.4.10+000.00 - 0+250.00, laver 4 296.773.24] 4 0,00/ 0,00
1.2.5.{0+000.00 - 0+250.00, layer 5 296.773.24] 55 0,00 00} 0,00
1.2.6.10+000.00 - 0+250.00, layer 296.773.24] 55 0,00 D.@' 0,00
RKB6+042 - RKG66+292,096 _1
1.2.7.10+250.00 - . 7 296.773.24] 56 0,00] i 0,00
1.2.8.10+250.00 - 0+500.00, layer B 296.77324] 56 0,00 ),00 0,00
1.2.9.10+250.00 - 0+500.00, layer 9 296.773,24 57 0,00} 0,00
1.2.10.10+250.00 - 0+500.00, layer 10 57 0,00
1.2.11.10+250.00 - 0+500.00, layer 11 58 0,00
1.2.12.10+250.00 - 0+500.00, layer 12 58 00
1.2.13.0+250.00 - 0+500.00, layer 13 59 Y
1.2.14.J0+250.00 - 0+500.00, layer 14 59 00
1.2.15.0+250.00 - 0+500.00, layer 15 60 0,00
1.2.16.10+250.00 - 0+500.00, layer 16 60 0,00
RKG66+292.006 - RK 66+429,144
1.2.17.]0+500.00 - 0+637.05, layer 17 100
1.2.18.10+500.00 - 37.05, layer 18 L0C
1.2.19.10+500.00 - 0+637.05, layer 19 ,0C
1.2.20.0+500.00 - 0+637.05 layer 20 100
1.3, Road Foundation/Temel] puta
.1.] 0 - 250 m, right side/desna strana X
2. O-Mm,msh_e%vssma 00
1.3.3. - 500.00, right side/desna sirana |
-3.4.]250 - 500.00, left sid & strana 100
.3.5.]500 - 637,05, right side/desna strana 00
1.3.6.]500 - 642 39, left side/djeva strana ,00
1.4. Pavement structurelKolovozna konstrukelja
Asphalt concrete layer/Sloj asfaltnog betona 1 right
1.4.1.|side/desna sirana 0-500m 64 0,00 0,00 0,00
Asphalt concrete layer/Skj asfalinog betona 1 left
64
64
64
64
B4
64
64
B6.40483] 64
86.40463] 64
23.683,51 4
2368351] 64
1.51.]0-250m 18.021,13] 57
1.5.2.1250- 44180 m 14.516,29 57
1.6. Earthworks/ Zemijani radovi
O+447 37 - 04697,37
1.6.1./0+000.00 - 0+250.00, layer 32.424.70] 58
1.6.2.10+000.00 - 0+250.00, layer 2 32.424.70 58
1.6.3.10+000.00 - 0+250.00, layer 32.424.70 59
1.6.4.10+000.00 - 0+250.00, layer 4 32.424,70) 59
1.6.5.10+000.00 - 0+250.00, layer & 32.424 70! 60
1.6.6.10+000.00 - 0+250.00, layer & 32424701 €0
0+697,37 - 0+887,87
1.6.7.)0+250.00 - 0+441,80, layer 7 32.424 70 61
1.6.8.]0+250.00 - 0+441,80, layer B 32.424 70 61
1.6.9.]0+250.00 - 0+441,80, layer 9 32.424 70! 62
1.7, Road Foundation/Temelj puta




1.7.1.10 - 250 m, right side/desna strana 19, ,00] 0,00] .00
1.7.2.10 - 250 m, left side/feva sirana 18. 00| C.OO‘ 00
1.7. ,]250 - 447 B0 right side/desna strana 14. 0,00 .00
1.7.4.1250 - 447 80 left side/lieva sirana 14. 00 0,00/
1.8. Pavement structure/Kolovozna kenstrukeija
Asphalt concrete layer/Sky asfainog belona 1 right
1.8.1.|side/dasna strana 42442 84 0,001 0,00 0,00
Asphalt concrete layer/Sky asfalinog befona 1 left
1.8.2.|si va sirana 42.442 54 0,00 0,00 0,00/
| Asphalt concrete layer/Slof asfalinog befona 2 right
1.8.3.|side/desna strana 1 0,00 0,00 0,00
Asphalt concrete layer/Slyj asfalinog betona 2 left
1.8.4.1si v sirana 148.493, ! 0,00 0,00
Asphalt concrete layer/Skof asfatinog betona 3 right
3 5. 0,00 0,00 0,00
Asphalt concrete layer/Sloj asfatinog betona 3 left
53.802,07 0,00 0,00 0,00/
Temporary Link Left | Priviemena Veza Lijevo
1.9.1.1Top soil removaliUklanfanje humusa 0,00 0,00 ),00|
1.9.2 |Earth works /zemljani radovi 0,00 0,00 00
1.9.3.|Road Foundation/Temef puta 0,00 0,00 .o§|
1.9.4.{Pavement structure/Kolovozna konstrukeia
1.9.4.1.{Asphalt concrete layer/ Slof asfaltnog betona 0,00 0,00| 0,00
1.9.4.2. | Asphalt concrete layer/Slof asfalinog betona 0,00 0,00 0,00
1.9.4.3.JAsphalt concrete layer/Sloj asfalinog betona ,00] 0,00 0,00
Temporary Link Right / Priviemena Veza Desno
0,00 0,00 0,00
0,00 0,00 0,
piE———
1.10.4.1. alt concrete /Sioj asfa betona OQd 0, 0,00/
1.10.4.2 | Asphalt concrete layer/Skoj asfalinog betona 0,00 0,00 0,00
z f asfalino: 10,00 0,00 0,00/
okovac - Rogami 1 |
z 64 0,00] 0,00 0,00
Embankment, slope excavation and drainnage / Nasip,
3 684 0,00 0, 0,00
dation, gutter and asphalt layers /Temelj puta,
i 51.71845€| 64 o,ﬂgi 0,00 0,00
; janjanje hurmusa 264530€| 56 0,00] 0,00 0,00
Embankment, slope excavation and drainnage / Nasip,
1.12.2.}iskop | odvodnjavanje 27.752,00€| 56 0,00 0,00 0,00
Road Foundation, gutter and asphalt layers /Temef puta,
1.12.3.| rigofe i slojevi asfalta 0,00 0,00 0,00
1.13. Deviation / Devijacija Smokovac - Rogami 2
1.13.1.Top soil removal | Ukianjanje humusa 0,00 0,00 0,00
Embankment, slope excavation and drainnage / Nasip,
1.13.2.}iskop | odvodnj f 0,00 0,00 0,00}
Road Foundation, gutter and asphatt layers /Temef puta,
1.133. i slojevi asfalfa 0,00 0,00 0,00]
1.14. Deviation / De ifa Ul Dunavska
1.14.1.]Top soil removal /| Uklanjanje humusa 0,00 0,00 0,00
Embankment, slope excavation and drainnage / Nasip,
1.14.2 liskop i odh f e 0,00] 0,00 0,00!
Road Foundation, gutter and asphalt layers /Temey puta, :
1.14.3.{rigole | siojevi asfalla 65.87593€] 61 0,00 0,00 0,00
Reconstruction of existing road M2 / Rekonstrukcija
1.15. ostojedeg puta M2
.15.1.1Top soll removal / Ul i humusa 9.91312€ 63 ,00 .00 0,00
.15.2.|Earth works / 2, ni radovi 15.879,:1&€| 83 00 1,00 0,00
.15.3.|Road Foundation/Teme| puta B4e831€] 64 00 ,00 0,00
1.15.4.| Pavement structure/Kolovozna konstrukciia
1.15.4.1.JAsphalt concrete layer /Slgj asfaltnog betona 1 55.955 69 € 64 U.M 0,00
Asphalt concrete layer including gutter /Sloj asfaltriog
1.15.4.2. | betona ukljuZujudi rigole 85.071,16 € 64 0,00 0,001
1.15.4.3.| Asphalt concrete layer/Skyj asfafl bel'uf_ﬁ‘B 35.491,13 €] 64 [.I‘g? (_Ig'J
Total cost canter1/ Ukupho trodkowvno mjesto 1: 89951375 o,00f 0,00




Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smol

ja Smokovac

Schedule of Milestone Payments/Raspored reperu plodanja
COST CENTER 02 Rev.01

Left bridge/ Lijev most 1 1
2.1, Foundation concretel Temeljni beton
.1.1.181 160.499.08 0, 0,00] D
.1.2.]S2 - 279.318 46| 0,00] 0,00 0,00
.1.3.152 127.924 35 0,00! D 0,00,
.1.4.183 - 279.318 46 0 279.318,46 279.318
15,53 = 127.897,40) 0,00 0,00 0
16,154 - piles 51 003 554.827.00 00 0, 554 827 00)
217, 160.495,08 00 00 0,00
22. Abutments and Plers elevation/ Elevacijo mesnih stubova
22.1.181 47.978, 53 0,00 D,
2.2.2.]82 s 1(3.71m 1298875 55 0,00 0,00! D,
.2.3.182 2 (3m 12.969.75] 55 0 0,00 0,
.2.4.1S2 stage 3 (3m) 12.9689,75] 55 0,00/ i
.2.5.182 4 (3m} 12.96975] 55 00 0,00 D,
.2.6.152 stage 5 (3m} 12.98975] 55 AL 0, 0
2.2.7.1S2 s 6 (3m) 12.969 7! 56 00| (!X A
2.2.8.182 s 7 (3m) 12.969 7! 56 0,00
2.2.9.152 stage 8 {3m) 1296975] 56 ,00] X D,
2.2.10.1S2 s 9 (3m} 12.968,75] 56 ,00) D 0,
2.2.11.153 stage 1 {2,24m) 12.969.75] 56 00 0 D,
.2.12.]153 stage 2 (3m} 12. 75 56 00 0 0,
.2.13.1S3 3 (3m 12.969.75] 56 0,00 0, ,00
.2.14. 153 stage 4 {3m) 12.969 75| 56 0,00] a 0,
...15.|83 stage 5 (3m) 12.969 7! 56 0,00 0, 0,
.2.18.153 stage 6 (3m) 12.969.75] 57 0,00/ 0,00] 0,
217, -l 7 (3m 12.969 75/ 57 0,00| 0,00 A
] .1a.|33 stage 6 (3m) 12.960.75] 67 0,00 :% 00
:2.19.1S3 stage 9 (3m) 1296675] 57 0,00] D,00| 00
.2.20.]154 (3m! 40.775,04 >4 .00 0,00 X
.2.21.154 (3m’ 40.775,04] T 00! 0,00 00|
.2.22.154 (3m! 40.775,04 3 0,00] 0,00]
2.23.154 (3m' 40.775,04 54 0 0,00/ 00
2.24.|S4 (3m 40.775,04] 54 0,00 0,00
.2.25.154 {3m) 40.775,04 55 0,00 0,00 0,00,
2.26 |54 (3m 40.77504] 56 0,00 0,00) D
123 Bridge deck ucture/ Gornji stroj mosne ploce i | |
2.3.1.]81-82 220.881,17] 58 0,00 0,00] 0,00
2.3.2.1S2-83 306.508,22 59 0,00 0,00! 0,00
2.3.3.1S3-54 229.881 17 60 0.00] 0, D,
24. Bridge deck prestressing/ Prednap nje mosne ploce
24.1.]51-82 0,00/ 0,00/ ,00)
-2.152-83 C.Q_ﬂg' 0,00 ,00
3.]S3-54 0,00 0,00
= Bridge furniturel Mosna estetika
25.1.150m 0,00
25.2.1100m ﬂ,%
253[150m 0,01

2.6.

erpmu_f_’ing. Jt_bints and Asphalt Works/

paj i agfaltni radovi
2.6.1.] Asphalt layer/Sioj asfalta 1 + waterproofing/hidroizolacia | 0,00 0,00 0,00
2.6.2. | Asphatt layer/Sioj asfalta 2 + joints/Spojnice 1 0,00 0,00 0}
Right bridge/ Desni most
2.7. F dati tel Temeljni beton
27.1.]51 0,00 0,00 0
2.7.2.]152 - piles 0 0,00 0,00,
2.7.3.|82 0,00] 000
14153 - plles 0,00] 279.31846]  279.318
7.5.]83 R 0,00 0,00 0
7.6.154 - plles 5?9.8?3:24| 0,00 579.873.24 579.687,
7.7.184 160.499,08 0,00/ 0,00 [}
2.8 Abutments and Piers elevation/ Elevacija mosnih stubova
8.1.151 (3m}) 40.77504] 54 0,00 0,00 0,
2.|51 (3m) 4077504] 54 0,00 :.ou| 0,
.8.3.151 (2,33m) 1.668,61] 54 0,00 0,00 0,
.4.152 stage 1 (3.71m) 2969.75] 55 0,00 LD_O_' 0,
.5.]52 stage 2 (3m) 969.75] 55 0, 0,00 0,
8.6.1S2 stage 3 (3m) 969,75| 55 J.Oﬂl J,U:Ul 0,
.8.7.]52 stage 4 (3m}) 969.75| 55 0,00 0,00 0,
.8.182 stage 5 (3m 969,75] 55 0,00 0,00 0,
0.]S2 stage 6 {3m) 969,75] 56 0,00 Jﬂ 0,
2. ].ISZSLHETI&H} .969,75] 56 0,00 0,00 0,
2.8.11.152 stage B (3m) 2969,75] 56 0,00 i 0
2.8.12.]52 stage 9 (3m) 2.969.75] 56 0,00 0,00 0
2.8.13.153 stage 1 (2,24m) 2969,75] 56 0,00] D, 0,
2.8.14.153 stage 2 (3m) 2.969,75 56 0,00 :.ml 0
2.8.15.153 stage 3 (3m) 969,75] 56 0,00 0,00 0
2.8.16.153 stage 4 (3m) 069.75| 56 0.00 0,00 0,
2.8.17.1S3 stage 5 (3m 969,75] 56 0,00 0,00 X
2, .13.‘333l8§36;3ﬂ1 969,75 57 q :.m| X
2.8.19.1S3 stage 7 (3m! 969,75 57 0,00 0,00 00
20.153 stage 8 (3m}) 12.969,75 57 :q 0,00 ,00|
2.8.21.153 stage 9 (3m! 12.969,75 57 0,00 0,00] ,00]
2.8.22 184 (3m) 4077504] 55 0,00§ 0,00 ,00)




Total cost center 2 Ukup tr'aﬁ-kl:rmp esto 2.1

i

2354 (3m) 4077504] &5 ,00] 00 0,
.24.]54 (3m)} 40.77504] 55 ,00! 00|
25 [S4 (3m) 40.77504] 55 00
2654 (3m) 4077504] 55 00| 00 )
2,8.27.[S4 (3m) 40775.04] 56 X 00 ;
2a.|34 (3m) 4077504 56 00 00| 00
29. Bridge deck ure/ Gornji stroj mosne plole
X .|31-32 229881,17] 59 00 00 0,
.2.182-83 60 ,00 00 0
5.3.]83-54 229881171 61 @1 0,00 0,
2.10. Bridge deck presiressing/ Prednaprezanje mosne plofe
.10.1]81-82 ,00 g_t_lt X
.10.2.]82-83 X .00 X
.10.3.]83-54 ,00 ,00 A
2.11. Bridge fumiture/ Mosna estetika ,00] ,00 X
2.11.1.|Concrete s: barrier left / Betonska zastiina barijera
Concrete safety barrier right / Betonska za&titna barfera
2.11.2.|desno D.% 0,
2.11.3.|Other works { Ostal radovi 0,00! (X
242 Waterproofing, Joints and Asphalt Works/
b Hidroizolacifa, spojnice | asfoltni radovi
-12.1.] Dilatation joints / Di €2.96659] 63 ,00
12,2 42.792 82 63 .DOI
12,3, or / Asfaltni slof AB 16 SA 24.546,74] 64 p_ul .q
-12.4. 1 Asphak layer / Asfaltni slof SMA 0/11 S 22.72847] 64 QOI BDI
2.13 Scaffolding for bridge / Skela z0 most o _
C .1.1S1-82 340.744,60] 58 0,00 0.00) 0,
2.152-53 140.74460] 59 0,00 0, 0
S3-54 340.744 60] 50 0 0,00/ 0



HighwaylAutoput Bar-Bol|are, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petja Smokovac
Schedule of Milest Pay ts/Raspored repera placanja

COST CENTER 03 Rev.01

3.1.2.| Right foundation
Walls, wing walls and plers / Zidovi, krilni zidovi I stubovi

.2.1. Left side 0-5m
.2.2. | Right side 0-bm
2.3 |Left side 5-10,66m ,00]
.2.4.|Right side 5-11,09m 00
33, Prefabricated girders | Prefabrikovani nasaé] 00
3.3.1.10-10 pcs 'ma 77.83643 43
3.3.2.110-20 pcs 77.83643] 58 .00
.3.120-30 77 3 59
4 .!30-3? pcs 54.48549] 60 00
) Jeko
3.4.1. Concreting of pavement slab / Betoniranje kolovozne plote I | 248.185,57] 62 0,00
Bridge furniture/ Mosna estetika
3.5.1.]Concrete s a_ia barrier / Belonska zastina barijera 25.153@9| 63 ,00 0,00
3.5.2.|Steel fence / na da 31.941,42 63 0,00 0,00
5.3.|Other works / Ostali radovi 4127520] 63 0,00 o.g X
36 Waterproofing and Asphalt Works! Hidroizolacifo i
2 asfaltni radovi
(Asphalt layer/Asfalini sloj +Watefprooﬁr'ng for backfilled part 0.00 0.00 o
3.6.1.1of the walls / Hidroizolacia zatr, zidova 41.207 23 64 ; d UOI
Asphalt layer / Asfaltni sloj+Waterproofing of overpass and 0,00 0,00 J
3.8, 2 footwgrif Hidroizolaciia nadvoZnjaka i m&aﬁkh slaza 5462354 64
Total cost center 3/ Ukupno troskovno mjesto 3: : d4rzaaros] | ] sseosesa] 19184239 72075239




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Schedule of Milest P ts/Raspored repera plad

COST CENTER 04 Rev.01

F ot (arcivaion bnd GoncrewaY Tam
aniei b ange

71.974.97 51 71.974 97
182.861,78 0,00
27.658.13 0,00

‘oundation (excavation and concreting)/ Temel

.|Remaining work i
[0+093,403 - 0+117,042 (Dunavska ulica

Foundation (excavation and concreting)/ Temelj
4.2.1.|(iskopavanie i irane

4.2.2.|Box

7197497 299646 8




Highwayl/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petljia Smokovac
Schedule of Mil Pay IRospored repera pladanja

COST CENTER 05 Rev.01

Trogtowio  |Potpami zidovi ] Retaining walls

Concrete wall/ Betonskl zid

rm% for the concrele wall, the milestone is 25m length, no
matter the height+ 5% for the "after work™ the whole length

of sach retaining wall + 5% for the "correction of the crown”

the whole length of each retaining walll 90% za betonski zid,

reper je 25 m du2ine, bez obzira na visinu + 5% za "kasnie

radove” &tava duZina potpornog zida + 5% za "popravku

krune zida" &itava duZina polpornog zida

C wall/ B ki zid D street (0+058 -

15.1. |0+084,43) (25m)

Concrete wall Betonski zid Dunavska streel (0+058 -

5.1.1.]0+08443) - 90% 98.802 84 58 D.(jlj 03 0,00

Concrete wall Betonski zid Dunavska street (0+058 -
5.1.2.]0+084 43) - After work 5% 5.488,04 &0 0]
|Cancrete walll Betonski zid Dunavska street (0+058 -
5.1.3.]0+084 43) - Correction of the crown 5% 5.489,04 61 0,00 0,00 0,004
Concrete wall/ Betonskl zid link road RK 0+450,00
|52 (30,70m)

{0-25m

5.2.1.1Concrete wallf Betonski i link road RK 0+450.00 80% 6.384,20
Concrete walll Betonski zid link road RK 0+450,00 After
5.2.2.jwork 5% 35467
Concrete walll Betonski zid fink road RK 0+450,00
5.2.3.]Correction of the crown 5% 354 67
25-30,70m - A
5.2.4.1Concrete walll Betonski zid link road RK 0+450,00 90% 1.45559
Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.5.lwork 5% 80,87
Concrete wall’ Betonski zid link road RK 0+450,00
5.2.6.|Correction of the crown 5% 80,87 61
|Concrete wali 2/ Betonski zid 2
K0+220 - K0+325.08 (109.0Bm

0,00

12 |8

0,00 0,

=
b=

0,00 0,
0,00 0,
0,00 0,

0,00 0,

BEE B E
3

I

2 8
=
8

=
8

0,00 0,

Concrete wall 2/ Betonski zid 2

80%

Concrete wall 2/ Betonski zid 2

5.3.2. | After work 5% 5.880,58 55 0,00 0,00 0,00]
Concrete wall 2/ Betonski zid 2

5.3.3.|Correction of the crown 5% 5.880,59 55 0,00 0,00 0,00

25-50m

Concrete wall 2/ Betonsk! zid 2

5.3.4.]90% 105.850,52 54 0,00} 0,00 X

Concrete wall 2/ Betonski zid 2

5.2.5. | After work 5%

Concrele wall 2/ Betonski zid 2

5.3.6.|Corraction of the crown 5%

50-75m

Concrete wall 2/ Betonski zid 2

5.3.7.180%

Concrete wall 2/ Betonski zid 2

5.3.8. | After work 5%

|Concrele wall 2/ Betonski zid 2

5.3.9.|Correction of the crown 5%

75-100m

ICmcrela wall 2/ Belonski zid 2

5.3.10.§90%

105.850,52 55 0,00 0,00 0,
Concrele wall 2/ Betonski zid 2
00}

5.3.1.

105.850,52 54 D,Og’ 0,00] 0,00}

5.3.11.}After work 5% 5.880,59 56 0.00 0,00) 0.
Concrete wall 2/ Betonski zid 2
5.3.12.1Correction of the crown 5% 5.880,59 56 0,00 0,00 0,
100-109.08m

Concrete wall 2/ Betonski zid 2
5.3.13180% 38.444 85 56 0,00 0,00 0,00]

Concrete wall 2/ Betonski zid 2
5.3.14. | After work 5% 2.13582 57 0,00! 0,00 0,001
Concrete wall 2/ Batonski zid 2
5.3.15.|Correction of the crown 5% 2.135.82 57 0,00 0,00 0,00
Concrete wall 3/ Betonski zid 3
5.4. K0+510-K0+803.16 {293.16m

Concrete wall 3 / Betonski zid 3
80% 97.320.79| 52 0,00 o.ﬂ 0
00

54.1.

Concrete wall 3 / Betonski zid 3
5.4.2. | After work 5% 5.406,71 53 0,00 0,
Concrete wall 3 / Betonski zid 3
5.4.3.| Correction of the crown 5% 5.406,71 53 0,00} 0,00 0
25-50m

Concrete wall 3 / Betonski zid 3
5.4.4.190% 97.320,79| 52 0,00]
Concrete wall 3 / Betonski zid 3
5.4.5.| After work 5% 5.406,71
Concrete wal 3 / Betonski zid 3
5.4.6. | Comrection of the crown 6% 5.406,71]
50-75m 0,00

6

0,00

o
w0

0,00!




Concrete wal 3 f Betonski zid 3
5.4.7.|190% 97.320,79 53 0,00] 0,00 0,00
Concrete wal 3 / Betonski zid 3
5.4.8. | After work 5% 5.406,71 54 0,00] 0,00 0,004
Concrete wall 3 / Betonski zid 3
5.4.9.| Comection of the crown 5% 5.406,71 54 D,OQI 0,00 0,00
75-100m
Concrete wal 3 / Betonski zid 3
5.4.10.]190% 87.320,79 53 0,001 0,00] 0,008
Concrete wall 3 / Betonski zid 3
5.4.11.| After work 5% 5.406.71 54 0,00 0,00 0,
Concrete wall 3 / Betonski zid 3 ﬂ
5.4.12. | Correction of the crown 5% 5.406,71 54 0,00 0,00 0,00
100-125m
Cancrete wall 3/ Betonski zid 3
5.4.13]90% 97.320,79 54 0,00 0,00 0,00,
Concrete wall 3 / Betonski zid 3
5.4.14. | After work 5% 5.406,71 55 0,00 0,00] 0,00}
Conerete wall 3 / Betonski zid 3
5.4.15.| Correction of the crown 5% 5.406,71 55 0,00 0,00 0,00
125-150m
Concreta wall 3 / Betonski zid 3
5.4.16.]190% g7.320,79 54 0,00 0,00 0,00
Concrete wal 3 / Betonski zid 3
5.4.17.| After work 5% 5.406,71 55 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.4.18.| Correction of the crown 5% 5.406,71 55 0,00 0,00 0,00]
150-175m
Concrete wall 3 / Betonski zid 3
5.4.19.190% 97.320.79 54 0,00 0,00 0,00]
Concrete wall 3 f Betonski zid 3
5.4.20. | After work 5% 5.406,71 55 0,00 0,00 0,004
Concrete wall 3 / Betonski zid 3
5.4.21.| Correction of the crown 5% 5.406,71 55 0,00 0,00 0,00
175-200m
Concrete wal 3 / Betonski zid 3
5.4.22.190% 97.320,79 55 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.4.23.| After wark 5% 5.406,71 S6 0,00 0,00 0,00
Concrete wall 3/ Betonski zid 3
5.4.24. | Corraction of the crown 5% 540671 56 0,00 0,00 0,00
200-225m
Concrete wall 3 / Betonski zid 3
5.4.25.‘90% 97.320 TQL 55 0,00 0,00 0,00]
Concrele wall 3 / Betonski zid 3
5.4.26. | After work 5% 5.406,71 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.4,27.|Carrection of the crown 5% 5.406,71 55 0,00/ 0,00 0,00
225-250m 0,00
Concrete wall 3 / Betonski zid 3
5.4.28.190% 87.320,79 56 0,00 0,00 0,00
Concreta wall 3 { Betonskizid 3
5.4.29.| After work 5% 5.406.71 57 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.4.30.| Correction of the crown 5% 5.406,71 7 0,00 0,00 0,00,
250-275m
Concrete wall 3 / Betonski zid 3
5.4.31.190% 97.320,79 56 0,00 0,00 0,00
Concrele wall 3 / Betonski zid 3
5.4.32 | Afler work 5% 5.408,71 57 0,00 0,00 0,004
Concrete wall 3 / Betonski zid 3
5.4.33.| Correction of the crown 5% 5.406,71 57 0,00 0,00 0,004
275-293.15m 0,00
Concrele wall 3 / Betonski zid 3
5.4.34.190% 70.693,83 56 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.4.35. | After work 5% 3.927 42 57 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.4.36.| Correction of the crown 5% 3.927.42 57 0,00 0,00 0,00
C wall 4/ zid 4
KO+563-K 282,46]
0-25m
Concrete wall 3/ Betonski zid 3
5.5.1.190% 97.320,79] 52 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.2 | After work 5% 5.406,71 53 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.3.| Correction of the crown 5% 5.408,71 53 0,00 0,00 0,00
25-50m
Concrete wall 3 / Betonski zid 3
5.5.4.]190% 97.320,79 52 0,00 0,00 0,00}
Concrete wall 3 / Betonskl zid 3
5.5.5.| After work 5% 5.406,71 53 0,00 0,00 0.004
Concrete wall 3 / Betonski zid 3
5.5.6.| Correction of the crown 5% 5.408,71 53 0,00 0,00 0. Dgl
50-75m
Concrete wall 3 / Belonski zid 3
5.5.7.190% 97.320.79 53 0,00 0,00 0,
Concrete wall 3 / Betonski zid 3
5.5.8.| After work 5% 5.406,71 54 0,00 0,00] 0,001
Concrete wall 3 / Betonski zid 3
5.5.9.1Correction of the crown 5% 5.406,71 54 0.00] 0.00 0,00
75-100m
Concrete wall 3 / Betonski zid 3
5.5.10.190% 97.320.79 53 0,00 0,00 0,00
Concrete wal 3 / Betonski zid 3
5.5.11. | After work 5% 5.406,71 54 0,00 0,00 0,00]
Concrete wall 3 / Betonskl zid 3
5.5.12.| Correction of the crown 5% 5.406,71 54 0,00 0,00 0,00}
100-125m




Concrete wal 3 / Betonski zid 3
5.5.13{90% 97.320,79 0,00 0,00] 0,
Concrete wall 3 / Betonski zid 3
5.5.14. | After work 5% 5.406,71 55 0,00§ 0,00 0,
Concrete wal 3 / Betonski zid 3
5.5.15.| Cotrection of the crown 5% 5.406,71 55 0, 0,00 0,
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16.{90% 97.320.7! 54 0,00 0,00] 0,00
(Concrete wall 3 / Betonski zid 3
5.5.17. 1 After work 5% 5.406,71 55 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.18.]Correction of the crown 5% 5.406,71 55 D.q 0,00
150-175m
(Concrete wall 3 / Betonski zid 3
5.5.19.190% 07.320,79 54 0,00] 0,00] 0,
Concrete wall 3 / Betonski zid 3
5.5.20. | After work 5% 5.406,71} 55 0,00 0,00 0,
Concrete wall 3 / Betonski zid 3
5.5.21. | Correction of the crown 5% 5.406,71 55 0,00 0,00] ﬁ
176-200m
Concrete wall 3 / Betonski zid 3
5.5.22.190% 97.320,79 55
Concrete wall 3 { Betonski zid 3
5.5.23. | After work 5% 5.406,71 56
Concrete wall 3 / Betonski zid 3
5.5.24. | Correction of the crown 5% 5.406,71 56
200-225m
Concrete wall 3 / Betonski zid 3
5.5.25.190% 97.320,78] 55
Concrele wall 3 / Betonski zid 3
5.5.26. | After work 5% 5.406,71 58
Concrate wall 3 / Betonski zid 3
5.5.27.|Correction of the crown 5% 5.406,71 56
225-250m
Concrele wall 3 / Betonski zid 3
5.5.28.190% 97.320,79| 56 0,00! 0,00 0,00
jConcrete wall 3 / Betonski zid 3
£.5.29. | After work 5% 5.406,71 57 0,00] 0,00 0,001
Concrete wall 3 / Batonski zid 3
5.5.30. | Correction of the crown 5% 5.406,71 57 0,00 0,00 0,00]
250-275m
Concrete wall 3 / Betonski zid 3
5.5.31.180% 97.320,78) 56 0. 0 0,00]
Concrete wall 3 / Betonski zid 3
. fter work 5% 540871} 57 0,00 0,00 0,00}
Concrate wall 3 / Betonski zid 3
rection of the crown 5% 5.406,71 57 0,00, 0,00 0,004
Concrete wall 3 / Betonski zid 3
5.5.34.190% 28.040,73 56 0,00 0,00 0,004
Concrete wall 3 / Betonski zid 3
5.5.35. | After work 5% 1.613,37 57 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.5.§, Correction of the crown 5% 1.613,37 57 0,00 0,00 0,
= Total cost center 5/ Ukupno troSkoviio mijesto 5: 3 121E:EI [} = ﬂa




HighwaylAutoput Bar-Boljare, Section/Dionica ¥ Uvac 4

Interchange Smuko\rmlPeﬂa Smokovac
Schedule of Milestone P: ta/Raspored repera piacani
COST CENTER 06 Rev.01

The milestone Is 2mmhdwtn(eachlayermdmnm1tar
on the length / Reper je visina 2.2m za svaki sloj, bez
LayerfSioj1_ (0.0-2.2 m height) 80 00 9 0,
%@uz {22-44_M1ﬂ 60 0,00 X 9,
60 0,00 0,
61 0,00 0,00 0
&1 0,00 0,00] 0
165 - 144
6.16.|Layer/Sioj 1 (0,0 -2.2 m height] 61 0.00 0,00] 0
6.1 IM: (2.2 -4.4 m height) 61 0,00] 00 0
6.1.8.|Layer/Sioj3 (4.4 -6 t m ha_mt‘j 81 0, 0
_62 00 0, 'A
62 ,00 0,00 0,
62 [iX
55 0,00 00/ 0,
55 0,00 ,00] 0y
55 0,00 0,00
55 0, 00 [
56 0,00, L [
56 00 ),00 i
§ 56 ,00 3,00 0,
6.2.8.|Layer/Sioj8  {15.4 -17.6 m height) 56 00 2,00 0,
6.2.0|Layer/Sioj9 _(17.6 -19.8m height) 57 0,00 0,00 0,
6.2.10.| Layer/Siof 10__(19.8 -22.0 m height) 57 0,00 O,d 0,
Reinforced soil retaining wall No 4 / Potporni zid od
ko ammirane zemlje broj 4
0444737 - 0+563
6.3.1.|Layer/Sio] 1 _(0.0-2.2 m height) 61.873,85 55 0,00 00
6.32 Layer/Sicj2 (2.2 -4.4 m height) s1,a7a,asl 55 0 00
6.3.3 |Layer/Sioj 3 (4.4 -6.6 m height) 85— o.gol .g_ol
6.34.|Layer/Sloj4 (6.6 -8.8m height) 55 0,00f 0,00
6.3.5.]Layer/Sloj5 (8.8 -11.0 m height} 56 0,00 (1
yer/Sioj6 (11.0-13.2 m height) 56 0,00 0,00
.3.7.|Layer/Sloj 7 (13.2 -15.4 m height) 56 00 0,00
.3.8.|Layer/Sloj8 _ (15.4 -17.6 m height) 56 ,00 0,00
6.3.9.]Layer/Sloj8 _({17.6 -19.8m height) 57 ,00 0,00
6.3_10 LayarlSin] 10 (19.8 -22.0 m height) 57 0,00 0,001
] : T Total cost center 61 Ukumo Arodkovno m|wu B: oo 0




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petia Smokovac
Schedule of Milest Pay ts/Rospored repero pladanjo

COST CENTER 07 Rev.01

DYavCL
Main road
LK65+780-LK66+422,39
RKG65+792 096-RK66+429 144
7.1 Cover drainn:
a traka 500.642,30m|Lef lane / Lie 9,
Left lane / Lije 0,
ba traka 500-642,39m|Left lans  Lijeva traka 500-64 9,
Left lane / Lije 42,30m 0,00 0
fa traka 500-642,39m|Left lane / Lieva traka 500-642,3%m 0,00 0
a traka 500-642 33m|Lefi lane / Lijeva Iraka 500-642,30m 63 0,00 0
7.2 Open drainnage / Otvorena dranaZa
4 t lane f Desna traka 0-250m 63 00
2 |Right lane / Desna traka 250-500m 83 00
3.|Right lane { Desna traka 500-637 05m 64 00|
.{Left lane / Lijgva traka 0-250m 70 64 0,
.|Left lane / Lijeva traka 250-500m . 64 0,00
.|Lefl lane / Lijeva traka 500-642.39m 2000324] 64 0,00]
= e rap haped ch T -
7.3. m kanali ———
7.3.1.|R { Desna traka 0-500m 62 0,001
7.3.2 |Right lane / Desna traka 500-637 05m 62 [t
7.3.3.|Left lane / Lijeva traka 0-500m 62 00
7.34.|Lefllane / a traka 500-642 62 .00
Link / Veza
| 0+447,37-0+887,84
7.4. |cowr drﬁﬁo { Zatvorena drenaia =
7.4.1.|Right lane / Desna traka 0-441,80m 151.985 61 &2 0,001 0,00 0
7.4.2 |Left lane / Lipva traka 0-441,80m 151.985 61 62 0,00 0,00 0
7.5. Cover drainnage / Zatvorena dranata
7.5.1.|Right lane / Desna traka 0-441,80m 65.136,69| 63 0,00] 0,00 0,00
7.5.2.1Left lane / Lijeva traka 0-441,80m as.@ le 83 0,00 o,00] 0,00]
Temp y Link Left / Pri Veza Lijevo
7.8 0+000 - 0+245,76
7.6.1.|Cover drainnage / Zatvorena drenaZa 84.54501 62 0,00 0,00
7.6.2.10pen drainnage / Otvorena dranaza 36.233,58 63 0,00 0,00
Temporary Link Right / Priviemena Vaza Desno
7.7, 0+000 - D+237 758
7.7.1.]Caover drainnage / Zatvorena drenada 81.792 89 62 0,00 0,00}
7.7.2.{Open drainnage / Otvorena dranata 35.054.08 63 0,00 0,001
Bridge Morata Drainnage / Odvodnja na Mostu Morada
7.B.
7.8.1.|Right bridge / Desni Most 65.781,14 63 00 ,00
| 7.8.2. |Left bridgs / Lijevi most 65.781.14 3 00 00
Total cost center. 7./ Uku Ekovn 7 21 G50, z ; 3 : i : ;




HighwaylAutoput Bar-Boljare, Section/Dy L Uy /

Schadule of Milestone Payms repere

COST CENTER 08 Rev.01




HighwaylAutoput Bar-Beljare, Sectien/Dionica Smokovac-Uvac-Matesevo/
& & % Botka i

Schedule of Milestone Payments/Raspored repera placan

COST CENTER 09 Rev.01

9.1.1.

ith geotechnical

B e
Slope protection by
anchors/

Zaitia kosina ramovskom konstrukcgim sa geotehnickim
Sidrima

664230 - BE+: 44 m height]

frame beam wl

Layer 1 - 0-4m

Layer2 - 4-6m

7643771 80
76.437.71

1.3,

Layer3- 6-12m_

&

b=l =] (=

[Layerd- 12-16m

78.437;

Layer § - 16-20m

76437,

22|22

Lajors o0 sAn

76.437

7=

8|2

Il L= (=

8-28-32m

9.1.9,

_16.437,
76.437

Layer 9 - 32-36m

9.2,

9.1.10.

9.1.11.IL_n-,£ 11 - 40-44m
Rock fall protection barriers/
Lo

821,

Leyer 10 - 36-40m

76.437.
16.437,

7
&
7
7’
T
7
7
T

76.437,

Zaktiing konstrukci i obrusavania stjene na

0.00

LK 66+218- 66+280_

8232

£9.060,37]

0.00

LK 66+295 - 66+320

36.286,04

Gabion basket wall/
Gabionski zid

8.3.1.]0-1

LKB6+207 426 - 66+400,923 (193

2z

HE S

0,00

.3.2.1100-193,50m

0,00

1818




HighwaylAutoput Bar-Boljare, Section Smok 4 /
Interchange Smokovac/Petia Smokov:
Schedule of Milestone Payments/Raspored repera p nj

COST CENTER 10 Rev.01

10.1.1.

cii opreme za 2ICG

Rekonstrukcija SS | TK opreme u zoni nadvoZnjaka na km
398+871.27 pruge Beograd-Barf

|Reconstruction of the 55 and TK equipment in the

overpass zone at km 399+4971.27 of ralway Belgrade-Bar

Rekonstrukcia kontaktne mrede | uzemijenje u zoni
nadvonjaka na km 388+9871.27 pruge Beograd-Bar/

% overpass zone at km 399+971.27 of raiway Belgrade-Bar

truction of the contact network and grounding in the

tal cost eenter 10 fUkupno trodkovno miast

0,001




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo,

@ et
Schedule of Milestone Payments/fospored reperc plodenja

COST CENTER 11 Rev.01

A [ 0 0,00]
2 Desno 2 {0-1 37,085 51 63 0
3. vo 1 (0-1 I 51 63 0, 0,00]
A lLeft/ Lievo 2 (0-1 37 0, 10,00
esno 1 (1 1456 85m! 17
85m 329 B8 0
vo 1 (1 1 329, 64 0
A 2 (1000-14 64 [} 00
11.1.2, barier / ka zajtitna ograda =l 0,00
121, 104 63 0
K 18, 63
] 1 63 00
3 19, X
B 154 [:}]
15867 B4 00
e '
. 1 64
11, I
KR 1 63 0,00
18.. AD| 0
18. [£]

Elements Of Horizontal Signalization / Elementi horizontaine
11.1.4.1s iz

Intarrupted and continual median Ines, edge fines, direction
fines,_gu nes and other Ines

.1.4.1.]0- 1 hi/ Desno 15.343 X 00, 0,
1.4210-1 15.343,2 64

.1.4.3.11000 - 1.466 95 m Right/ Desno 7.164,

. 1.4.4.19 - 1.466.95 m Left/ Lievo

Elements of Vertical Signalization / Elementi vertikaine
signaizacije
nformation Signs, Catadiople

L
S

10.061,27 &
100612764
4898 11 64 A
4508,11 [7] ]
112 Support structure traffic signelization / Nesaél mokova
soobrocojne signalizocij
1 1 14.320,28 B4 0.0
1 1 43337, 0,
5, 47.296 B4 0,00]
50% 47.296 35/ 54
14, 1 B4

Lighting system / Sistem rasyjete

11.5. .|Leﬂ|nstﬂilhn90%!l:_.mn Postavijanie 80% 82,892 11 B0
11.5.2 |Leﬂ Commissioning (10%) / Lijevo Pudtanie u rad (10%) 10.321,35 62
11.5.3.|Right Instaliation 90% / Desno Postaviianie 80% 92.802.11 B3
|‘|.5.4.|M t Commissioning {10%) / Desno PuBtanie u rad (10%) 10.321.35
1.8 (Powaer supply systam | Sistem nopajanjo elektriénom
11.6.1 JLeft Installation 90% f Lilevo Postavianje 90% 126.679,13 61 00| 00
11.6.2 |Left Commissioning (10%) / Lilevo Pudtanje u rad (10%) 14,075,456 63 00 004
11.6.3.| Right Installation I Desno 50% 126.679.13 64 00 00} J
11.6.4.|Right Commissioning (10%) / Desno Pustanje u rad (10%) 14.075 46 81 0,00) 0,00 0,00}
Signal and communlcation Installations / instolocije
11.7. siabe strije
11.7.1.|Loft Installation 50% { Lijevo Postavianie 90% o 44885 88| 62 00/ 00
11.7.2.|Lefi Commissionl 10%) £ 0 Pus! urad (10%) 4.999 52 B3 A 00/ A
11.7.3.|Right Installation 90% f Desno Postavijanje 50% 995 68 63 00/ 00|
| 11.7.4.{Right Commissioning {10%) f Desno Putanje u rad {10% 4.999.52 62_ 0,00 0,00] 0,
| Total cost centar 11/ Ukupno trokkovno miesto 11 1.231 [\ X L




HighwaylAutoput Bar-Boljare, Section/Dionice Smokovec-Uvac-Matesevo,

oR
Behadule of Milestone P IR d repera plat

COST CENTER 12 Rev.01




HighwaylAutaput Bar-Boljare, fi U /

B b Py

sl
Schedula of Milestone Paymentalfaspored repera plodanjo
COST CENTER 13 Rev.01

R it i
0

Relocation of existing transmission lines / lzmjeitanje

13.1.
10KV za BTS 10/0,4 "Ziatica™ 10,4 KV (0+080 do 0+260 MZ,
62712564 53
10 kV “Vojnilogor* {0+820 zmedu pruge | kniZnog loka
1 foka 1
[Kablovski vod 10 kV sa DV 10 kV "Vojni logor (0+000 do =
133, Ll Sas 34.078,
Prikjjuénl 10 KV kablovaki vod, STS 10/0,4 “Fogami 5 | NN
13.4.{mreza (zvod br. 2, 3 14) 04040 do 04140 72 53
Dalekovod 35 KV od TS 110/35 *Podgorica 1 do TS 3510
13.6.]"ubir 48,850 54
2.6.1220 bV - Alba
SRR ¥ 43 3 : e Lo B e T




fDve

g Bar-Boljare, Secti ;
Interchange Smokavac/Palja Smokovac
o l_'_: i lat

COST CENTER 4 Rev.

==

~ [Nolse protection wall fight 7

za zadthu od buke desno
142 e
Foundalions of naise prolaction wall
1424 {lkm 0+711,48 - 1841
1z 718
: 7.1 5
4 o i :
Panel instaliation of
1422 Jken 0+711,46 - 0+8E7,
[}
0
5




d repero placanja

5.1, n da
15.1.1]
il i radovi
15.2.1] m
if i na
Ins|
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