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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.0O.O. PEKING, NR KINA - DID

Companyname/ Nazi firme: STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bh, Podgorica, Montenegro
TIN / PIB: 03016480

VAT / PDV: 30/31-14424-7
E-mal: info@erbemontenegro. me

Employer Government of Montenegro represented by Ministry of Transport and Maritime Affairs /

T TA TInvestitor; Vlada Crne Gore koju predstavlja Ministarstvo sacbracaja i pomorstva

Address / Adresa: Rimski trg 46, Podgonea, Montenegro / Rimski trg 46, Podgonca, Cma Gora

DESIGN AND BUTLD CONTRACT for Bar-Boljare Highway, Section: Smokovac - Uvac - Matesevo, dated 26 February 2014,
Appendix No. 3 Ref. No. 34/19-01-3684/2 dated 25th April 2019

UGOVOR ZA PROJEKTOVANIE | IZGRADNIU autoputa Bar-Boljare, Dionica: Smokovac — Uvat — Mateevo, od 26. februara 2014.
Prilog 3 br. 34/19-01-3684/2 od 25 aprila 2019

Contract / Ugovor:

Contract Ref. No 01-827/1. Appendix No. 3 Rel. No. 34/19-01-3684/2

Conpract NS Be: Uggurgy Ugovor br. 01-827/1, Prilog 3 br. 34/19-01-3684/2

Invoice No. / Br, fakture: 2019/11/04 BBH,SI-005-CD Invoice Bate. / Br, Datum: (4 November 2019

Date of request for the
payment issue (1PS)/Datum
podnofenja zahtjeva za
placanje (IPS):

| Engineer's issuance of TPC
Ref | IGA13034ME (IPC No, SI-  |date/ Datum InZenjerovog

Place of request for the payment issue (IPS)

Mijesto pod; ja zahtjeva za placanje (IPS): Podgaorica

11 October 2019

Engineer’s issuance of IPC Letter No.

'!
InZenjerovo izdavanje dopisa Privremene situacije br, 00s) izdavanja Privremene 04 Novemben 2019
|situacije
Payment Due Date (42 days after Contractor's § Submission) / Datum dospjeéa placanja (42 dana nakon dostave Izjave

22 November 2019

Tzvodada )
A Contractor's payments / Plaanja Lzvodaca EUR 1279071 88
B Retention Money / Garantni depozit EUR 63,953 59
C Advance payment amortization / Amortizacija avansnog pla¢anja EUR 0.00
[b] Nen Conformity / Neusagladenost EUR 30,000.00
E Deductions / Odbici EUR 0.00
F Yalue of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E} EUR 1,245,118.29

Notice: Invoice exempted from VAT based on the Article 16 of the Law on Bar-Boljare Highway ("Montenegro {)fficial Gazette” No. 32/14) and the Subclause 1,13 of the Design
and Build Contract for Bur-Bofjare Highway, S Smok -Ulvac-M, o ("M wro Officiol Gazerte” No. 54/14)

/ Nay : Faktura oslobodena PDV-a na asnovu Elana 16 Zakona o autoputu Bar-Boljare ("Slufheni list Crne Gore" br. 32/14 ) i podklauzule 1,15 Ugovora o projektovaniu §
izgradnji autoputa Bur-Boljare, Dionica: Smokovac-Uvac-MateSevo ("Stutheni list Crne Gore" br. 54/14 )

*Please make payment in accordance with our hank information: / Molim Vas da izvrdite pladanje na osnovu sljedeéih podataka:

Bank account details (for payment in Muntenegro in EUR) / Detalji ratuna banke (za plac¢anje u Crnoj Gori u eurima)

Amount / Iznos: EUR 1,245118.29

Account No / Broj 535.88R885-47
ratuna:

‘With Bank / Ime banke: Prva banka CG
Street / Ulica: Nova Dalmatinska bb

City and Country /
Grad i DrZava:

Podgorica, Montenegro / Podgorica, Crna Gora

Company Name / Naziv
preduzeéa:

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA
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Apenndix 3 to the Contract (Design and Build)/Prilog 3

Ligovora

3/ 19for- d
Bar-Boljare Highway, Sectior = =

| dionica Smokovac-Uvad-Matesevo

Employer/Posiodavac

The Government of Montenegro, Ministry of Transport and Maritime Affairs

Contractor/izvodaé

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign
|company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR King;
Dio stranog drustva Podgorico :

iEnginaarﬁn}enjer

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni

|Radovi
Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 3 Subseguent Works Price

INGEROP CONSEIL & GEODATA Engineering S.P.A ! !
EUR 30,456,569.00

EUR 6,091,313.80

Amount of agreed Variations/lznos dogovorenih izmjena

|potrafivania Investitora

potrgfivanja lzvodada :
Maximum Amount of Retention Money/ Maksimalni iznos
garantnog depozita

EUR 0.00
Amount of agreed Employers Claims/ iznos dogovorenih EUR 0.00
Amount of agreed Contractor's Claims/fznos dogovorenih EUR 0.00

EUR 1,522,828.45

Number of IPC/Broj IPS-a

51005

Referenced Period for IPC/Pericd na koji se odnosi IPS

Date of IPS submission/Datum predavanja ZPS-a

1-30 September 2019

11 October 2019

Date of IPC (Interim Payment Certificate)} issuance/Datum
izdavanja IPS-a (Privremene Situacije)

Payment Due Date (42 days after IPS Submission)/Datum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

26 O\oloac 20\3

22 November 2019

lzvodaca (Sub-clause/Potklauzula 20.1

Contracted Works/Ugovorni radovi l

Variations/lzmjene (Clause/Klauzuta 13)
‘Substantiated Contractor's Claims/Potkriiepfjena potraZivanja

Cumulative Previous | Current Cumulative/ P \:na;::”for
IKumufativno prethodno Kumulativno tekude i z.nos s
placanje
EUR 2,805,049.99| EUR 4,084,121.87 EUR 1,279,071.88
EUR 0.00 EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00 | EUR 0.00

|

TotallUkupno A

EUR 2,805,049.99 EUR 4,084,121 .8?‘ EUR 1,279,071.88|

|B - Retention Moneyléé_@p'{pi depazll

5% of the amount of each Payment Certificate/ 5% od iznosa svake
Potvrde o placanju

C - Advance payment amortization/Amortizacifa avansnog
placania

Advance payment

TotallUkupno B

EUR. 204,206.09 ‘

Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Poturde o pladanju, kada vrijednost lzvedenih radova dostigne
20% Cijena Priloga 3

Total/Ukupno C

|D - Non Conformity/Neusaglagenost
Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglaienosti i zatvaranie OoN

Total/Ukupno D

EUR 140,252.50 EUR 63,953.59
|
EUR 140,252.50 EUR 204.205.09| EUR 63,953.59
EUR 0.00 EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00 EUR 0.00
I -EUR 95,000,00‘ -EUR 65,000.00 EUR 30,000.00
-EUR 95,1}00.00‘ -EUR 65,000.00 EUR 30,000.00
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IE Dadunﬁmslﬁdbid

Amount withheld based on Sub-clause 14.6 afb

EUR 0.00

Execution progress/Napredak izvedenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. /
Izvedeni Naknadni Radovi Priloga 3/Cije Prilga 3. )

9.21%

znos zadrian na osnovu Potklauzule 14.6 /b EUR 0.00 B D.OE]_
Ceiay LiamagasioheSterenjazd tosnjenje EUR 0.00 EUR 0.00 EUR 0.00
IAggendlx.; Archg EpI[EnIQgr. 3C. QI an sfﬁl P o
ree mployers aim
Dogovorena potraZivania Investitora | FUREK i et _O'ﬂ
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPS/iznos ove PS (A-B-C+D-E) EUR 2,569,797.49 EUR 3,814,915.78 EUR 1,245,118.29|

Ons Millian Twe Hundred and

and Eighteen point bwo nine Euros

Forty Five Thousand One Hundred |thiljsd.

tdevatcant!

One Million Twa Hundred and
Forty Five Thousand One Hundred
and Eighteen paint twa nine Eiros

uuuuu {ic]

tdevetcenti

13.41%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodada u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera

Amount approved by the Project Manager/lznos odobren od
strane Upraviiaca proiektom

Approved Payment for Employer/ Iznos odobren od strane
Investitora

Name/ Ime

Jan Lorange

Name/ Ime

Name/ Ime

22

Date/Datum

12, 11. 2079,



SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S| No 005/Sumarni proraéun IPS PS No 005

1 2 3 4=2+3 5 (1)

c““‘""*““: o 30,456,569.00 2,805,049.99 1,279,071.88 4,084,121.87 26,372,447.13
Variationsiizmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Po 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Pof 0.00 0.00 0.00 0.00 0.00
Non Conformity! Neusaglasenost 0.00 30,000.00 -65,000.00

Total 30,458,569.00 2,805,049.99 1,308,071.88 4,019,121.87 26,372,447.13

Number of closed NCNs in the end of September is 2 / Broj zatvorenih ION do kraja sep je 2

The total value of closed NCN is 30,000. / Ukupna wijednost zatvorenih ION iznosi 30,000

Number of new opened NCNs in the end of September is 0/ Broj novootvorenih ION na kraju sep je 0

The lotal value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0

1 2 3 4 5 (1-4)

Advanceldvans 6,091,313.80 EUR 0.00 EUR 0.00 EUR 0.00 6,081,313.80

TotaliUkupno 6,091,313.80 0.00 0.00 0.00 6,091,213.80




VARIATIONS CALCULATION
/[PRORACUN IZMJENA



TOTALTORUPNO

EUR 0.00

[

Subtatal/
stanee 2| Tehmia a (Sub-Clause/P 13.2)

Value Engineering/

EUR 0.00

SuBtotall 5 usiments for Changes in Legistation/Priagodavana

sigvke 2 zhog fzmjena v zakony (Sub-Clause/Fotklauzuia 13.7)
sumu:SubsequenU
¢ “‘ Ea {Sub-Cl 13.9)

EUR 0.00

EUR 0.00

Subtotalf| | . iz 1 Bl
U predvidlivo {Sub-C

stavke 4|

13.9)

EUR 0.00

Subtotal/|
suma | Other Variations/Ostale izmjene
stavke 5

EUR 0.0D

EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



EUR 0.00

EUR0.00

TOTAUUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)






NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



949 |Interchange Smokovac. Improper implementation of Health and Safety
measures during construction works. Petlja Smokovac. Nepropisno
sprovodenje mjera zastite na radu tokem izgradnje 510603 Closedizatyoren pLizle 15:060.00 0.00
Ihterchange Smokovac. Improper implementation of Health and Safety
measures during construction works. Petlja Smokovac Neproplsno

959 sprovodenje mjera zaBtite na radu tokom izgradnje S| 003 Closed/zatvoren -15,000.00 15,000.00 0.00
Concrete washout at Smokovac Interchange. Ispiranje betona na |okaciji i

1011 Petlja Smokovac. S1004 Open/ ctvoreng 50,000.00 0.00 -50,000.00
Lack of required approvals fopinians on the location Smokovac Interchange

1014 |. Neposjedovanje potrebnih odobrenja/migljenja na lokaciji Petlja Smokovac Sl 004 COpen/ otvoreno -15,000.00 0.00 -15,000.00

TOTALIVKUPNO -95,000.00 30,000.00 «65,000.00

Number of closed NCNs in the end of Sept is 2 / Broj zatvorenih ION do kraja sep je 2
The total value of closed NCN is 30,000. / Ukupna vrijednost zatvorenih ION iznosi 30,000

Number of new opened NCNs in the end of Sept is 0 Broj novootvorenih ION na kraju sep je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih |ION iznosi 0




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



IHlnhwa\ru utoput Bar-Boliare,

ica S Uvac-Mat
IPC NoflPS Br. 8I-005
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)REZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU {UGOVORNI
Previous
Value of g Total Value to date/ S
Gost Genter N/ Traskovna missio Br | DescriptionfOpis Works/Vrijednost CF“'““! mr'"' This perodi Ovaj |- i enosdo | Batancel Saldn
radova ..-u TR, peiod danas
1 2 3 4=2+3 5=14
Gast Certter! Troskowio miesio Of Open road / Otvorena trasa 8995,137.52 0.00 0.00 0.00 8.995,137.52
(Cost Canter/ Trolkovao mjesto 02 |Bridge/Most MORACA 8,287 447 61 1,693,337.15 558,636.92 2,251,974.07 6,035,473.54
Cost Center! Troskomo mjesto 03 Overpass | Nadvoznjak Zlatica 1.417.437.08 728,752.33 246.297.89 975,050.22 442,286.85
Cost Cenlen Troskovno mjesio 04 Underpass (Podvoznjaci 723,932.16) 371,621.78 279,495.49 651,117.26 72,814.90
Cost Center! Trogkavno miesto 05 Potpom zidovi / Retaining walls 312142385 0.0 194,641.59 19apa158| 292678226
S {Reinforced soll retaining wall { Potpomi zid od
Cost Cener] Trodkovno miesto 06 e i 2,192,693.29 0.00 0.00 0.00 2,192,693.29|
Gost Genter! Trodkovn mjesto 07 Water drainage /Drenaza vode 1,548,950.29 0.00 0.00 0.00 1,548,950.29
Cost Genterf Troskovno mjesta 08 Culvert { Propusti 340,240.77 11,338.73 0.00 11.338.73 328,902.04
Cost Genter Troskowio miesto 09 Slope protection / Zaslta kosina 1,050,578.93 0.00 0.00 0.00 1,050.578.93
e Raltway reconstruction equipment works / Radovi na

Cost Centert TroSkevd mjesio 10 i buasainiibeg . 111,463.31 0.00 0.00 0.00 111,463.31

’ LR R Traffic signalization and equi { Saobracaj
(Cost Centest Troskova mjesia 11 Ml s 1,231,248.94 0.00 0.00 0.00 1,231,248.84
Cost Centar! Troskovi misito 72 Landscaping / Uredenje lerena 73,458.37 0.00 0.00 0.00 73,458.37)
T s = Relocation of existing transmission lines /
Cost Centerd mskmo mn 13 \zmijsdtan slojecih daleki 277 504 26| 0.00 000 0.00 277.504.26'
Gost Genterl TroSkovno miesio 14 Noise protection walls / 2idovi za zakfitu od buke 345.495.03[ 0.00 0.00 0.00 845,496.08]
st Center! Troshovna mjestd 15 Water drainage ! Drenaza vode 239.555_55\ 0.00 0,00 0.00 239.556.55‘

TOTALIUKUPNO :o,us,sas.unl 2,805,048.98 1,278,071.88 4,084,121.87 zn.arz,w.'ia'




COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dionice Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milest Payments/Raspored repera placonj

COST CENTER 01 Rev.01

A0 - 50 .00}
1.1.2.|350-600_r|3(l.K&RK) 50 .00]
1.1.3.]500 - 637,05 m (LK&RK) 50 0.00

Earthworks/ ani radovi I
RKB5+792 - RK66+042,096
1.2.1.|0+000.00 - 0+250.00, la 296,773.24 53 0.00 0.00 0.00
1.2.2.]0+000.00 - 0+250.00, layer 2 296,773.24 53 0.00 .00 .00
1.2.3.10+000.00 - 0+250.00, | 296,773.24 54 0.00 .00 .00
1.2.4.10+000.00 - 0+250.00, layer 4 296,773.24 54 0.00 0.00 .00}
1.2.5.]0+000.00 - 0+250.00, layer 5 296,773.24 55 0.00 0.00 .00
1. 5.@300.00 - 0+250.00, layer 6 206,773.24 55 0.00 0.00 0.00
RKE6+042,096 - RK66+292,096
1.2.7.]0+250.00 - 0+500.00, layer 7 296,773.24 56 0.00; 0.00 0.00
1.2.8.]0+250.00 - 0+500.00, layer 296,773.24 56 0.00 0.00 0.00
1.2.9.]0+250.00 - 0+500.00, layer & 206,773.24 7 0.00 0.00 0.00
1.2.10.]0+250.00 - 0+500.00, layer 10 206,773.24 1 0.00 0.00 0.00
1.2.11.10+260.00 - 0+500.00, layer 11 296,773.24 58 0.00 0.00 l:.q
-2.12.|0+250.00 - 0+500.00, layer 12 296,773.24] 58 0.00 0.00 0.00
-2.13.]0+250.00 - 0+500.00, layer 13 296,773.24] 59 0.00 .00 0.00|
.2.14.|0+250.00 - 0+500.00, la 4 296,773.24 59 0.00/ .00 0.00]
-2.15.{0+250.00 - 0+500.00, 5 296,773.24 &0 0.00 .00 0.00
1. .1B.|0+250.00 - 0+500.00, layer 16 296,773.24 60 0.00 0.00 0.00/
RKB6+292,096 - RK 66+429,144
-2.17.10+500.00 - 0+637.05, Ia / 206,773.24] " &1 0.00 _0.00 0.00
-2.18.{0+500.00 - 0+637.05, layer 1 206,773.24 1 .00 0.00 0.00]
.2.19.|0+500.00 - 0+637.05, layer 1 206,773.24 62 .00 0.00 0.00
1.2.20.|0+500.00 - (+637.05, layer 20 296,773.24 62 0.00 0.00 0.00]
1.3. |Road Foundation/Teme] puta
1.3.1. 0 - 250 m, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.2.] 0 - 250 m, left side/lijeva strana 20,652.00 63 0.00 0.00 t 0.00
1.3.3.|250 - 500.00, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.4.]250 - 500.00, Teft side/jeva strana 20,652.00] 63 0.00 0.00 0.00
1.3.5. (500 - 637,05, right side/desna sirana 11,321.42 63 0.00 0.00 0.00
1.3.6.|500 - 642,38, left sidedijjeva strana 11.321.42 63 0.00 0.00 0.00
1.4. Pavement structure/Kolovozna konstrukcy
Asphalt concrete layer/Shoj ssfaltnog betona 1 right
1.4.1.|side/desna strana (-500m 31,805.56| 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 left
1.4.2.|sidefjeva strana 0-500m 31,605.56)| 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaitnog betona 1 night
1.4.3.|slde/desna strana 500-637,05m B,663.08 64 0.00 0.00 0.00
Asphalt concrete layer/Slof ssfaltnog betona 1 left
1.4.4.|sidejfeva strana 500-642, 39m 8.663.08 64 0.00 0,00 0.00
Asphall concrete layer/Slof asfaftnog beforia 2 fight
1.4.5,|side/desna strana 0-500m 232,658.81 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog befona 2 left
1.4.6.|sidedijeva strana 0-500m 232,650.81 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltriog betona 2 right
1.4.7.|side/desns strana 500-637,05m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaftnog betona 2 left
1.4.8.|sidedfeva strana 500-642,39m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 right
1.4.9.|side/desns strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfalinog betona 3 left
1.4.10. |sidefeva strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog befona 3 right
1.4.11.|side/desna strana 500-637,05m 23,683.51 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaitnog betona 3 left
1.4.12.|sidedjjeva strana 500-642,39m 23,683.51 64 0.00 0.00 0.00
Link / Veza
0+447,37-0+B87,84
1.5. Top soil removall Uklanjanje humusa
1.51.|0-250m 18,821.13 57 0.00 0.00 0.00
1.5.2.1250 -441,80m 14,516.29 57 0.00 0.00 0.00
1.6 [Earthworks/ Zemijani radovi
0444737 - 0+697,37
1.]0+000.00 - 0+250.00, layer 1 32,424.70 58 0.00 0.00 0.00]
.2.|0+000.00 - 6+250.00, layer 2 32424.70 58 0.00 0.00 0.00
.3.]0+000.00 - 0+250.00, layer 3 3242470 59 0.00 0.00 0.




6.4.]0+000.00 - 0+250.00, layer 4 32424.70] 59 0.00 .00 0.00|
1.6.5.]0+000.00 - 0+250.00, layer & 32,424.70| 60 0.00 0.00 0.00|
1.6.6.)0+000.00 - 0+250.00, layer & 32,424.70 60 0.00]_ 0.00 0.00]
0+687,37 - 0+887,87 ]
1.6.7.0+250.00 - 0+441,80, layer 7 32.424.70 81 0.00 0.00 0.00{
1.6.8.]10+250.00 - 0+441,80, layer 8 3242470 61 .00 0.00 0.00
1.6.9.]0+250.00 - 0+441,80, layer 9 32,424.70 62 .00 0.00 0.00
1.7. Road Foundation/Ti
1.7.1.]0 - 250 m, right side/desna strana 18,036.98 63 0.00 0.00 .00
1.7.2.|10 - 250 m, left sidelljeva strana 19,038.98| 63 0.00 ).00 0.00
1.7.3.]250 - 447,80 right side/desna strana 14,606.70] 63 .00 .00 0.00
1.7.4.]250 - 447,80 left sidedfeva strana 14,606.70] 63 .00 0.00 0.00
1.8. Pavement structure/Kolovozna kon.
Asphalt concrele layer/Sloj asfalinog betona 1 right
1.8.1.]side/d strana 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 Ieft
1.8.2.|sideAfeva strana . 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 2 right
1.8.3.|side/desna strana 148,483.72 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfalinog betona 2 left
1.8.4, |side/ljeva sirana 148.493.72| 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 3 right
1.8.5.|side/dl strang 53,802.07 64 0.00 0.00 0.00/
Asphalt concrete layer/Siof asfalinog betona 3 left
1.8.6.|sidefijeva strana 53,802.07 64 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
19, 00000424578
1.9.1.| Top soll removal/Ukianfanje humusa 1,595.50 GI 80 0.00 0.00 .00
1.8.2 |Earth works /zemljani radovi 50,976.62 € 61 0.00 0.00 .00
1.9.3.|Road Foundation/Ti puta 15,777.46 € 0.00 0.00 .00
1.9.4.|P siruclure/Kok k Koj
1.9.4.1.JAsphalt concrete layer/Siof asfalinog befona 11,032.79€] 64 0.00 0.00 0.00
1.9.4.2.|Asphall concrele layer/Sioj asfalinog befora 8649356 €] 64 0.00 0.00 0.00
1.9.4.3.|Asphait layer/Stoj asfaitnog befona 31,338.25€| 64 0.00 0.00 0.00
' Temporary Link Right / Priviemena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.[Top soil removal / Uklanjanje humusa 1,563.04 € €0 0.00 0.00 0.00
.10.2.|Earth works /zemljani radovi 48,838.92 € 60 0.00 0.00 0.00
.10.3.[Road Foundation/Temel] puta 15,416.92 € 61 0.00 0.00 0.00
.10.4.]P W structure/Kok konskukcja 0.00 €
1.10.4.1.[Asphalt concrete layer/Sioj asfalinog betona 10,736.96 €] 64 000 0.00 .00
1.10.4.2.|Asphalt concrete layer/Sioj asfalinog betona 83,063.58 € 64 0.00 0.0( .00
1.10.4 3. |Asphalt concrete layer/Sioj asfalinog befona 30,085.51 €| 64 0.00 0.0( 0.00
111, Deviation | D cija Smokovac - Rogaml 1
7.80361€] 64 0.00 0.00 0.00
and drainnage / Nasip,
96,04854 €| 64 0.00 0.00 0.00
Road Foundation, gutter and esphait layers /Temel] _
1.11.3. |puta, rigole | slojevi asfalla 51,71845 € 64 0.00 0.00 0.00;
1.12. Deviation / Devijacija Ul Mihalla lvanoviéa
1.12.1.|Top soil removal / Uklanjanfe humusa 264539 € 56 0.00 0.00 0.00
Embankment, siope excavation and drainnage / Vasip,
1.12.2.|iskop | odvodnjavanje 27,752.90 € 56 0.00 0.00 0.00
Road Foundation, gutter and asphait layers {Temelj
1.12.3.|puta, rigofe i slojevi asfalta 14,943,688 € 57 0.00 0.00 0.00
1.13. !leaﬂqn ! Devijacija Smokovac - Rogami 2
1.13.1.]Top soll remeval / Uldanfanfe humuss 5,052.49 € 58 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.13.2.liskop | odvodnjavanje 108,478.95 € 58 0.00 0.00 0.00
Road Foundetion, gutter and asphalt layers {Temelj
1.13.3.|puta, rigofe | slofevi asfalta 5841176 € 59 0.00 0.00 0.00
1.14. Deviation / Devijacija Ul Dunavska ;
1.14.1.|Top scil removal / Ukianjanje humusa 10,354.81 € 60 0.00 0.00 0.00
Embankmenl, slope excavation and drainnage / Nasp,
1.14.2 |iskop | odvodnjavanje 122,340.50 € 60 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temel
1.14.3.|puta, rigole | slojevi asfalta 6587583 € 61 0.00 0.00 0.00
Reconstruction of existing road M2 / Rekonstrukcija
1.15. postojeteg puta M2
1.15.1.| Top soil removal / Ukianjanje humusa 881312 ¢ 63 0.00 0.00 0.00
1.15.2.|Earth works / Zemijani radovi 15,679.46 € 63 0.00 0.00 0.00
1.15.3.|Road Foundslion/Temel puts 8,4668.31 € 64 0.00 0.00 0.00
1.15.4.| Pavement structure/Kolovozna konstrukcja
1.15.4.1.| Asphalt concrete layer /Sigj asfalinog betona 1 55955.69 € B4 0.00 0.00 0.00
Asphalt concrete layer including gutter /Stoj asfaltnog
1.156.4.2. | belona ukljuéujudi rigole 85,071.16 € B4 0.00 0.00 0.00
784 5 [ RSPhEN conrale ayar STy B5TT7 BoTore T— 5491 15|64 500 500 0.0
Total cost center 1/ Ukupno trogkovno mjesto 1 8,995,137.52 0.00} 0.00) 0.00]




COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo,
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01
e
Left bridgel Lijew most
2.1. Foundation concretel Teme[ini beton
2.1.1.[81 160,486.08 53 0.00 ).00] 0.00
2.1.2 |82 - piles S1005 278.318.46 53 0.00] 27931846 276.318.46
_2.13.182 127,924.35) 54 == 0.00 .00 0.00]
14183 - piles §1004 279,318.46] 54 52| 27031846 0.00] 270.318.46
15.|83 . 127,897.40 55 000 0.00 0.
2.1.6./84 - piles $1003 554,827.00 51 51 554,827.00 0.00 554,827.00
2.1.7.|54 160,489.08 52 0.00 0.00 0.00)
22 Abutments and Plers elevationf Elevaciia mosnih
stubova —
2.2.1.181(3,63m) 47,878.63 53 0.00 0.00
.2.2.182 stage 1 (3,71m) 12,960.75 55 0.00 0.00
2.3.152 stage 2 (3m) 12,968.75 55 0.00 0.00
2.24.|S2 stage 3 (3m) 12,869.75| 55 0.00 0.00
.2.5.182 stage 4 (3m) 12,969.75 55 .00 0.00]
.2.6.152 stage 5 (3m) 12,868.75, 55 .00 .00
.2.7./82 stage 6 (3m) 12,960.75/ 56 0.00 .00
.2.8./82 stage 7 (3m)} 12,068.75/ 56 0.00 0.00
2.2.9.|S2 stage & {3m) 12,960.75 56 0.00 0.00
2.2.10.)152 stage 9 (3m 12,860.75 56 0.00 0.00
.2.11.|S3 stage 1(2,24m) 12,969.75 56 0.00 .00
.2.12.183 stage 2 )] 12,068.75 56 0.00 .00
.2.13.|53 stage 3 (3m) ,869.75 56 0.00 0.00
.2.14.] 83 stage 4 (3m) 2,869.75 56 0.00 0.00
2.2.15.|153 stage 5 (3m) ,868.75) 56 0.00 0.00
2.2.16.153 stage 6 (3m) 12,860.75 57 .00 0.00
2.2.17.|S3 slage 7 (3m 12,960.76] 57 00 .00
2.2 .1a.+§ stage 8 (3m) 12,968.75 57 .00 .00
.2.19./S3 stage 9 (3m) 12,068.75 57 0.00 0.00
2.2.20.|54 (3m) 40,775.04 T 0.00 0.00
2.2.21.|184 (3m) 40,775.04 54 0.00 0.00
2.2.22.|S4 (3m) 40,775.04 x 0.00 0.00
2.2.23.|54 (3m) 40,775.04 y D.00 0.00
2.2.24.184 (3m 40,775.04 54 0.00 .00
22.25. |S4 :Srn ; 40,775.04 55 0.00 .00 /
2.2.26./S4 (3m 40,775.04 56 0.00 0.00 0.00)
2.3, Bridge deck superstructure! Gornji stroj mosne ploce
231.|81-82 229.881.17 58 0.00 0.00 0.00
2325283 306,508.22 59 0.00 0.00 0.00
233.|53-84 220,881.17 60 0.00 0.00 0.00
24, Bridge deck prestressing/ Predna fe mosne plote
2.41.181-82 70,571.38 &1 0.00 0.00 0.00/
24.2.|52-83 94,005.17 61 0.00 0.00 0.00
2.43.|53-84 70,671.38 &1 0.00 0.00 0.00
2.5. Bridge furniture/ Mosna estetika
251.150m 56,582 .46 63 0.00 0.00 0.00
2.52.(100m 58,6092 46 63 0.00 0.00 0.00
2.5.3.1150 m 58,592 46 63 0.00 0.00 0.00
2. Waterproofing, joints and Asphalt Works!
Hidroizolacijo, spojnice i esfaltni radovi
2.6.1.|Asphalt layer/Sloj asfalia 1 + walerproofing/hidroizolacija 65,604.89 62 0.00 0.00 0.00
2.6.2.|Asphalt layer/Sloj asfalta 2 + joints/Spojnice 87,229.74 63 0.00 0.00 0.00
Right bridge/ Desni most
2.7, Foundation concretel Temeljni beton
2.7.9.181 160,489.08 53 0.00 0.00 0.00]
2.71.2.152 - piles S1 005 279,318 46 54 0.00 279.318.46 278,318 46
2.7.3.82 127,824.35 55 0.00 0.00 0.00
2.7.4.|153 - piles S1004 278,318.46 55 52| 279,318.46 0.0 279,318.46
2.7.5.|83 127,897.40 56 0.00 0.0 0.00
2.7.6.|154 - piles 51004 579.873.24 52 52| E79.873.24 0.00 579,873.24
2.7.7./84 160,459.08 54 0.00 0.00 0.00
28 Abutments and Piers elevation/ Elevacija mosnih
stubova
2.8.1.|81 (3m) 40,775.04 54 0.00 0.00 0.00
2.8.2.181(3m) 40,775.04 54 0.00 0.00 0.00
2.8.3.|81(2,33m) 31,668.61 54 0.00 0.00 0.00
2.84.|52 stage 1 (3,71m) 12,969.75 55 0.00 0.00 0.00
2.8.5.|52 stage 2 (3m) 12,969.75 56 0.00 0.00 0.00
2.8.6./S2 stage 3 {3m) 2,960.75 55 0.00 0.00 0.00
2.8.7./S2 stage 4 {3m) 2,869.75 55 0.00 0.00 Lﬂﬁl
2.8.8./S2 stage & (3m) 2,960.75 55 0.00 0.00 D.00)
2.8.9./52 stage 6 (3m) 12868.75] 56 0.00 0.00 0.00|
2.8.10.|S2 stage 7 (3m) 12.969.75] 56 0.00 0.00 0.00]




2.8.11.[S2 stage 8 (3m) 12,969.75 56 .00 0.00) 0.00]
2.8.12 ng  stage 8 (3m) 12,960.75] 56 0.00 0.00 0.00
2.8.13.153 stage 1 (2,24m) 2,069.75 56 0.00 0.00 0.00
2.8.14.|S3 stage 2 (3m) 2960.75] 56 0.00 .00 0.00
2.8.15.153 stage 3 (3m) 12,968.75 56 0.00] 00 0.00
.8.16.183 stage 4 (3m) 12,069.75 56 0.00 .00 0.00,
.8.17.]S3 stage 6 (3m) 12,969.75 56 .00 0.00 0.00)
.8.18.|S3 stage € (3m 12,969.75 57 0.00 0.00 0.00]
2.8.1D.|83 s 7 (3m) 12,869.75 57 0.00 0.00 0.00
2.8.20. |33 stage 8 (3m) 12.959.?5' 57 0.00 0.00 .00
2.8.2 1.!33 %a 9 (3m) 12,968.75 57 0.00 0.00 .00
2.8.22.154 (3m) 40,775.04 55 0.00 0.00 .00
2.8.23.1S4 (3m) 40,775.04 55 0.00 0.00 0.00
2.8.24.|S4 (3m) _ 40,775.04 55 .00 0.00 .00)
2.8.25.184 (3m) 40,775.04 55 .00 0.00 .00]
2.8.26.154 (3m) 40,775.04) 55 .00 0.00 .00
2.8.27.|S4 (3m) 40,775.04] 66 0.00 0.00 0.00
2.8.28./84 (3m) 40,775.04] 56 0.00 0.00 0.00
52.9. Bridge deck superstructure/ Gomji stro/ mosne ploce =
29.1.|81-82 229,881.17 50 0.00 0.00 0.00
29.2.|182-83 W.SOB.ZZI €0 0.00 0.00 0.00.
29.3.|83-54 229.881.17 61 0.00 0.00 0.00
2.10. Bridge deck prestressing! Pred e mosne ploce
2.10.1.]s1-82 70,571.38 62 0.00 0.00 .00
.10.2.]52-83 94,095.17 62 0.00 0.00 .00
.10.3.|53-84 70,571.38 62 0.00 0.00 .00
2.11. Bridge furniture! Mosna estetika 0.00 0.00 001
Concrete safety barrier left / Betonska zatitna barijera :
| 2.11.1.|lijeve 69,701.83 63
Concrete safety barrier right / Betonska zatitna barijera
2.11.2 |desno £8,701.93 63 0.00 0.00 0.00,
2.11.3.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
212, Waterproofing, joints and Asphait Works/ —'
Hidroizolacijo, spojnice 1 asfoftni radovi
2.12.1.| Dilatation joints / Dilatacij 62,966.58 63 0.00 0.00 0.00
2.12.2.|Wi I Hidroizolaci 42,792.82 63 0.0 0.00 0.00
2.12.3.|Asphalt layer / Asfallni slof AB 16 SA 24,546.74 64 0.0( 0.00 0.00
2.124.1Asphall layer / Asfalini slo] SMA 0/11 S 22,728.47 64 0.00 0.00 0.00
2.13. Scaffolding for bridge / Ske/a zo most
2.13.1.]81-8z 340,744.60 59 0.00 0.00 0.00
2.13.2.|82-83 340,744.60| 58 0.00 0.00 0.00
2.13.3./S3- 340,744.60 59 0.00 0.00 0.00
_—Totakcost center 24 Ukupng froskovno mjesto.2: _E&_?,h?ﬁ ; 2 1,693,397.15]  568:606.92] 2I5E874.07




COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autopur Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smok [Petlja Smokovac
Schedule of Milest P IR i repera plaéanja

COST CENTER 03 Rev.01

Cost Centerl T
Trodkovno mjests |Overpass | Nadvoznjak Zlatica
E
3. [Foundation concretel Temejni beton —
3.1.1.}Left foundation §1002 115,675.78] 50 50| 115,575.79 0.00 115,575.78)
3.1.2.|Right foundation Sloo2 115575.78] 50 50| 115575.79 000 115,575.79
32 Walls, wing walls and piers / Zidovi, krilni zidovi i stubovi
3.2.1.{Left side 0-5m S1003 113,075.97] 52 51| 11397597 0.00 113,975.97|
2.2 |Right side 0-5m S1003 113,97587| 652 51| 113,975.97 0.00 1 13.975,9?'
.2.3.|Left side 5-10,66m S1004 113,875.87] 53 113,875.87 0.00 113,9?5.97'
.2.4.| Right side 5-11,08m 51005 11397587 53 53 0.00] 113,975.97 113,875.97
3.3. Prefabricated girders [ Prefabrikovani nosaci 0.00 0.00 0.00
3.3.1.10-10 pcs 51003 77.836.43| &7 7783643 0.00 77,836.43
3.3.2.110-20 pcs 51004 77,83643] 58 52 77,836.43 0.00 77,836.43
3.3.3.120-30 pcs S1005 77.83643| 59 0.00] 7783643 7783843
3.34.|30-37 pcs 51005 54 .485.49| 60 ___D.00|] 54,48548 54,485.49
a4 Concreting of pavement slab / Betoniranje kolovozne
i ploce
Concreting of pavemnent siab / Betoniranje kolovozne |
3.4.1.|ploée 248,185.57| 62 0.00 0.00 0.00
35, Bridge furniture/ Mosna ik
3.5.1.|Concrete safe% barrier / Betonska zaStitna barijera 25153.89] 63 0.00 0.00 0.00
35.2 | Steel fence / Celiéna ograda 31,84142] 63 0.00 0.00 0.00
3.5.3.|Other works [ Ostali radovi 41,275.20] 63 0.00 0.00 0.00
Waterproofing and Asphalt Works/ Hidrolzolaclfa |
o iaﬁkﬂf radovi
Asphalt layer/Asfalini sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1. |part of the walls / Hidroizolacija zatrpanog dijela zidova 41,207.23| B4
Asphalt layer / Asfaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoinjaka i pje$atkih 0.00 0.00 0.00
3.6.2 |staza 54,623.54| 64
Total cost center 3 / Ukupnio troskovino mjesto 3; 1417,437.08 728,752.33] 246207.89f = 975,050.22




COST CENTRE 04/TROSKOVNI CENTAR 04



Hi 14 Bar-Bali: taction/Dilonica Smok Uhvac-h ]

Im;rcll;nge Smokovac/Petja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 04 Rev.01

Cost Center! ]
Trofkovno mjesto |Underpass [Podvoinjaci
4
41. II:H-DSSET!T -04111,384 {Whuila Ivanovita)
First half of unde|
Foundation (excavation and concrating)/ Temelj
4.1.1.|(iskopavanie i betoniranjs} S1003 71,974.97 53 51 71,974.97 0.00 71,974.97)
4.1.2.|Box culvert/Kutijssti propust (100% completefzavrien) |SI1004 182.861.78] 55 52| 182,861.78 0.00] 182 861.78
4.1.3.|Remaining works/ Precstali radovi 27,658.13 59 0.00 0.00 0.00
iSennnd half of underpass
Foundation {(excavation and concreting)/ Temel
4.1.4.|(is anje | betoniranje} S1 004 71,874.97 59 52| 71874.97 0.00] 7197497
4.1.5.|Box culvert/Kutijasti propust {(100% complete/zavrien} |S|005 182,861.78 61 53 0.00{ 182,861.78]| 182.861.78]
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00
4.2, 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation and concreting)/ Temel]
4.2.1.\(iskopavanje | betoniranje) S1004 44.810.05 52|  44.810.05 0.00 44,810.@.
4.2.2.|Box culvert/Kutijasti propust (100% complete/zavrSen) |S1005 96,633.70 58 53 0.00 96,633.70 96,633.70
4.2.3.|Remaining wo recstali radovi _ 17.498.63 60 0.00 0.00 0.00
Total cost center 4 / Ukupno trodkovno mjesto 4:|° ?23@32.18' 3‘!1,6_21'3? 278,485.49] €51,117.26]




COST CENTRE 05/TROSKOVNI CENTAR 05



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of MHestone Payments/Raspored repera plaéanja

COST CENTER 05 Rev.01

Potparii zkiov | Retaining walla

~[Conorete walll Betonski zid

jpotpomog zida

80% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the “after work™ the whole
length of each retaining wall + 5% for the "correction of
the crown" the whole length of each retaining wall/ 80%
Za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za “kasnije radove” &itava duina potpornog
Zida + 5% za "popravku krune zida" Gitava duzina

5.1.

Concrete walll Betonski zid Dunavska street {0+058 -
0+084 43) (25m)

.|0+084 43) - 90%

Concrete walll Betonski zid Dunavske sireet (0+058 -

88,802.84

0.00

0.00

0.00

.10+084,43) - After work 5%

Concrete wall/ Betonski 2id Dunavska street (0+058 -

.10+084,43) - Correction of the crown 5%

5,489.04

0.00

0.00

0.00]

Concrete wall/ Betonski zid Dunavska street (0+058 -

5,480.04

61

0.00

0.00

Concrete walll Betonski zid link road RK 0+450,00
(30,70m)

0-25m

5.21.

Concrete wall/ Betonski zid link road RK 0+450,00 90%

5.2.2,

6,384.20

59

0.00

0.00

0.00

Concrete wallf Betonski zid link road RK 0+450,00 After
work 5%

354.67

0.00

0.00

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Caorrection of the crown 5%

35467

61

0.00

0.00

|25-30,70m

0.00

0.00

0.00

0.00
0.00

5.2.4.

59

0.00

Concrete wall/ Betonski zid link road RK 0+450,00 80%

1.455.59

0.00

5.2.5.

Concrete wall/ Betonski zid ink road RK 0+450,00 After
work 5%

80.87

0.00

0.00

0.00

5.2.6.

Concrete wall/ Belonski zid link road RK 0+450,00
Correction of the crown 5%

80.87

61

0.00

0.00

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 (109.08m)

0-25m

.190%

Concrete wall 2/ Betonski zid 2 -

105.850.52

0.00]

JAfter work 5%

Concrete wall 2/ Betonski zid 2

5,880.59

55

0.00

.| Correction of the crown 5%

Concrete wall 2/ Betonski zid 2

5,880.59

0.00

25-50m

.|80%

Concrete wall 2/ Betonski zid 2

105,850.62

. |After work 5%

Concrete wall 2/ Betonski zid 2

5,880.59

55

0.00

0.00

.{Correction of the crown 5%

Concrete wall 2/ Betonski zid 2

5,880.59

55

0.00

0.00

50-75m

5.3.7.

Concrete wall 2/ Betonski zid 2
80%

105,850.52

65

0.00

0.00/

538

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.5¢

56

0.00

538

Concrete wall 2/ Betongki zid 2
Carrection of the crown 5%

5,880.59

0.00

0.00

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105,850.62

55

0.00

0.00

5.3.11.

Concrete wall 2/ Betenski zid 2
After work 5%

5.880.59

0.00

0.00

5.3.12.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

56

0.00

100-108.08m

5.3.13

Concrete wall 2/ Betonski zid 2
90%

38,444 .85

0.00

0.00

£.3.14.

Concrets wall 2/ Betonski zid 2
Afler work 5%

2,135.82

57

0.00

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2,135.82

57

0.00

54,

Concrete wall 3/ Betonski zid 3
KO+510-K0+803.16 (293.16m)

0-25m

5.4.1.

Concrete wall 3 { Betonski zid 3

80%

97,320.78

52

0.00

0.00




Concrete wall 3 { Betonski zid 3

0.00]

5.4.2 | After work 5% 5406.71 53 0.00 0.00
Concrete wall 3 / Betonskl zid 3 l
5.4.3.|Comection of the crown 5% 5,406.71 53 0.00 0.00 0.00
25-50m
Concrete wall 3 / Betonski zid 3
5.4.4./90% 87,320.79 52 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.5.| After work 5% 5406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.6.| Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00
50-75m 0.00
Concrete wall 3 / Betonski zid 3
5.4.7.190% 87,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.8.| After work 5% 5,406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.9.| Correction of the crown 5% 5406.71 54 0.00 0.00 0.00/
75-100m
Concrete wall 3/ Betonski zid 3
5.4.10.|90% 97,320.78 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.11.| After work 6% 5406.71 54 0.00 0.00 0.00/
Concrete wall 3 / Betonski zid 3
5.4.12.|Correction of the crown 5% 5,406.71 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3
54.13|90% 97,320.78 54 0.00 0.00 0.00/
Concrete wall 3 / Betonski zid 3
5.4.14.| After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.15.|Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
5.4.16.{90% 87,320.78 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.17.| After work 5% 5406.71 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.18.|Correction of the crown 5% 5406.71 55 0.00 0.00 0.00
150-175m
Concrete wall 3 / Betonski zid 3
5.4.19.{90% 97,320.79 54 0.00 0.00 0.00
Concrele wall 2 / Betonski zid 3
5.4.20. | After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.21.|Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
175-200m :
Concrete wall 3 / Betonski zid 3
5.4.22.180% §7,320.79 55 0.00 0.00 0.00
Concrete wall 3 / Betonskl zid 3
5.4.23. After work 5% 5406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonskl zid 3
5.4.24.| Correction of the crown 5% 5406.71 56 0.00 0.00 0.00
200-225m
Concrete wall 3/ Betonski zid 3
5.4.25.|190% 97.320.79 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.26.| After work 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.27.|Correction of the crown 5% 5.406.71 56 0.00 0.00 0.00
225-250m 0.00
Concrete wall 3 f Betonski zid 3
5.4.28.|90% 87,320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.29.| After work 5% 5.406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.30.| Cormrection of the crown 5% 5.406.71 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3
5.4.31.190% 97,320.7¢9 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.32.| After work 5% 5.406.71 - 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.33.|Correction of the crown 5% 5406.71 57 0.00 0.00 0.00
275-293.15m 0.00
Concrete wall 3 / Betonski zid 3
5.4.34.190% 70,603.83 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.35.| After work 5% 3.827.42 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.36.| Correction of the crown 5% 3.827.42 57 0.00 0.00 0.00
Concrete wall 4/ Betonski zid 4
5.5. K0+563-K0+845,46 (282,46)
0-25m
Concrete wall 3 / Betonski zid 3
5.5.1.[90% ) 97,320.79 52 0.00 0.00 0.00
Concrete wall 3/ Belonski zid 3
5.5.2.| After work 5% 5406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.3.|Correction of the crown 5% 5406.71 53 0.00 0.00 0.00
25-50m
Concrete wall 3 / Betonski zid 3
5.5.4.{90% 97,320.79 52 0.00 0.00 0.00




Concrete wall 3 / Betonskl zid 3
5.5.5. | After work 5% 5,406.71 53 0.00 0.00 0.00}
Concrete wall 3 / Betonski zid 3
5.5.6.| Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00)
50-75m
Concrete wall 3 / Betonskl zid 3
5.5.7.]190% 97,320.79 53 0.00 0.00 0.00}
Concrete wall 3 / Betonskl zid 3
5.5.8.| After work 5% 5406.71 54 0.00 0.00 0.00)
Concrete wall 3 / Betonski zid 3
5.5.9.|Correction of the crown 5% 5,406.71 54 0.00 0.00 0.00
75-100m _ "'I
Concrete wall 3 / Betonski zid 3
5.5.10.|90% 97,320.78 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.11.| Afler work 5% 5,406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.12.| Cormection of the crown 5% 5406.71 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3
55.13|90% 87,320.78 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.14.|After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.15.| Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16.{90% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.17 .} After work 5% 54086.71 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.5.18.| Comection of the crown 5% 5406.71 55 0.00 0.00 0.00]
150-175m _
5519 |Concrete wall 3 f Betonski zid 3 S1005 97,320.79 &4 0.00 97.320.79 97.320.79
|80%
Concrete wall 3 / Betonski zid 3
5.5.20.| After work 5% 5,406.71 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
§.5.21.| Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
175-200m
5522 |Concrele wall 3 / Betonski zid 3 S1 008 £7.320.79 55 0.00 07.320.79 97,320.79
290%
Concrele wall 3 / Betonski zid 3
5.5.23. | After work 5% 5,406.71 56 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.5.24.1 Correction of the crown 5% 5406.71 56 0.00 0.00 £.00]
200-225m
Concrete wall 3 / Betonski zid 3
5.5.25.180% §7,320.78 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 1
5.5.26.| After work 5% 5406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.27.|Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
225-250m
Concrete wall 3 / Betonski zid 3
5.5.28.|90% 97,320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.20.| After work 5% 5,406.71 57 0.00 0.00 0.00
Concrete wall 3 f Betonski zid 3
5.5.30.] Comrection of the crown 5% 5406.71 57 0.00 0.00 0.00
|250-275m
Cancrete wall 3 { Betonski zid 3
5.5.31.{80% 97.320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
£.6.32 | After work 5% 5,406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
£.5.33.| Correction of the crown 5% 5,406.71 57 0.00 0.00 0.00
275-282.46
Concrete wall 3 / Betonski zid 3
5.5.34.190% 28.,040.73 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.35.| After work 5% 1.613.37 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.36.| Correction of the crown 5% 1,613.37 57 0.00 0.00 0.00
Total cost centes 51 Ukupno troskovno mjesto 5: 3,121,423.85 0.00f 194.64159] 194.641.59




COST CENTRE 06/TROSKOVNI CENTAR 06



i L i et /
[} ylAutoput Bar-Boljare, Dionica 5 Uva f

[Petlja Smokovac

Schedule-uf Milestone Payments/Rospored repera plocanjo

COST CENTER 06 Rev.01
Gost Corer! | . intotced soll retalning wall |
Wipeiscs Polporni zid od armirane zerh[je
|miesto & : T
The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki
|sin|, bez obzira na duZinu
64 Reinforced soil retaining wall No 1 / Potpomni zid
i od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height) 112,621.35 60 0.00 0.00 0.00
6.1.2.|Layer/Sloj 2 (2.2 -4.4 m height) 112,621.35 0 0.00 0.00 0.00
6.1.3.|Layer/Sloj3 (4.4 -6.6 m height) 112,621.35 0 0.00 0.00 0.00
6.14.|Layer/Sloj4 (6.6 -8.8m height) 112,621.35 1 0.00 0.00 0.00]
6.1.5.|Layer/Slcj 5 (8.8 -11.0 m height) 112,621.35 61 0.00 0.00 0.00]
|66+312,165 - 66+429,144
6.1.6.|Layer/Sig (0.0 -2.2 m height} 112,621.35 61 0.00 0.00 0.00]
.1.7.|Layer/Sloj 2 (2.2 -4.4 m height) 112,621.35 61 0.00 0.00 0.00
1.8.|Leyer/Sloj 3 (4.4 -6.6 m height) 112,621.35 61 0.00 0.00 0.00
1.9.|Layer/Sioj 4 {6.6 -8.8m height) 112,621.34 62 0.00 0.00 0.00
6.1.10. LaEJ"SIoj {8.8-11.0m hﬂgﬁl} 112,621.34 62 0.00 0.00 0.00
6.1.11.JLayer/Sloj 6 (11.0 -13,20 m height) 112,621.34 [ 0.00 0.00 0.00
|Reinforced soil retaining wall No 3 / Potporni zid
6.2
od armirane zemlje broj 3
0+447,37 - 0+510
£.2.1.|Layer/Slo]1 (0.0 -2.2 m helght} 33,513.33 55 0.00 0.00 0.00
6.2.2.|Layer/Sloj 2 (2.2 -4.4 m height) 33,513.33 55 0.00 0.00 0.00
.2.3.|Layer/Sloj3 (4.4 -6.6 m height) 33,513.33 55 0.00 0.00 0.00
.24 |Layer/Sloj 4 (6.6 -B.Bm height) 33,513.33 55 0.00 0.00 0.00
.2.5.|Layer/Sloj & (8.8 -11.0 m height} 33,513.33 56 0.00 0.00 0.00
.2.6.|Layer/Sloj 6 (11.0 -13.2 m height) 33,613.33 56 0.00 0.00 0.00]
.2.7.|Layer/Slo| 7 (13.2 -15.4 m helght) 33,613.33 56 0.00 0.00 0.00]
6.2.8.|Layer/Sloj 8 (15.4 -17.6 m height) 33,513.33 56 0.00 0.00 0.00]
6.2.9.|Layer/Sicj 9 (17.6 -19.8m height) 33,513.33 57 0.00 0.00 0.00]
6.2.10.[Layer/Sioj 10 {19.8 -22.0 m height) 33,513.33 57 0.00 0.00 0.00]
63 Reinforced soll retaining wall No 4 { Potporni zid
= od armirane zemlje broj 4
0+447,37 - 0+563
6.3.1.|Layer/Sloj 1 {0.0-2.2 m height} 61,873.65 55 0.00 0.00 0.00
6.3.2.|Layer/Sloj 2 (2.2 -4.4 m height} 61,873.65 55 0.00 0.00 0.00
6.3.3.|Layer/Sioj 3 (4.4 -6.6 m height} 61,873.65 55 0.00 0.00 0.00
6.3.4 |Layer/Sloj4 (6.6 -8.8m height) 61,873.65 55 0.00 0.00 0.0
6.3.5.|Layer/Sloj 5 (8.8 -11.0 m height} 61,873.65 56 0.00 0.00 0.0(
6.3.6.|Layer/Sloj 6 (11.0 -13.2 m height) 61,873.65 56 0.00 0.00 0.00
6.3.7.|Layer/Sloj 7 (13.2 -15.4 m height) 61,873.65 56 0.00 0.00 0.00
6.3.8.|Layer/Slo] 8 (15.4 -17.6 m height} 61,873.65 56 0.00 0.00 0.00
6.39.|Layer/Sloj8 {17.6 -19.8m height) 61,873.65 57 0.00 0.0 0.00
6.3.10_|Cayer/Slo| 10 (19.8 -22.0 m height) 61,862.25 57 0.00 0.0 0.00
Total cost center 8./ Ukupno trodkovno mjesto 6: 2,192,693.29 0.00: 0.00 0.00




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseve/

fPetija Smokovac

te of Milestone Pay [Raspored repera pie
COST CENTER 07 Rev.01
T
C.rﬂ:‘ Caﬂte_ﬂ 5 Water dralnage l'[_)rana_ia vode
Water drainage/DrenaZa vode
per one direction of 500m / Na 500m duzZine u jednom
pravey
Main road
LK65+7B0-LK66+422,39
RKBSHBZIM-RKGGMEQ,‘IM
74. Cover drainnage | Zatvorena drenaza
traka 500-642,39m|Left lane / Lijeva traka 500-642,39m 86,003.62 62 0.00 .00 0.00
traka 500-642,39m|Lefi lane / Lijeva traka 500-642,39m 86,003.62 [:F] 0.00 .00 0.00
traka 500-642,38m|Left lane / Lijeva traka 500-642,39m 47,147.20 63 0.00 .01 0.00
traka 500-642,39m|Left lane / Lijeva traka 500-842 39m 86,003.62 €3 0.00| 0.0 0.00!
| traka 500-642,38m Left lane .I’L'!]g!' a traka 500-642 39m 86,003.62 63 0.00 0.0¢ 0.00!
| traka 500-642,39m | Left lane / Lijeva traka 500-642 39m 45,984.24 &3 0.00 0.00 O.E
7.2 Open drainnage [ Otvorena dranaia
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 3 .00 0.00 0.0(
7.2.2.|Right lane / Desna traka 250-500m 36,858.70 3 .00 0.00 .0
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 54 .00 .00 .00
7.2.4.|Left lane / Lijeva traka 0-250m 36,858.70 54 0.00 .00 0.00
7.2.5.)Left lane / Lijeva traka 250-500m 36,858.70 54 0.00 .00 0.00]
7.2.6.|Leftlane / Lijgva traka 500-642,39m 20,993.24 4 0.00 0.00 0.00
C te traf haped channels /
7.3 trapezasti kanali
7.3.1.|Right lane / Desna traka 0-500m 45681193 62 0.00 0.0( 0.00]
7.3.2.1Right lane / Desna traka 500-637,05m 12,557.05 62 0.00 0.0( D.Jﬂ
7.33.]Left lans / Lijgva traka 0-500m 45,811.93 62 0.00 0.0( 0.00
7.3.4.| Left lane / Lijeva traka 500-642,39m 12,557.05 62 0.00 0.0 0.00!
Link [ Veza
0+447 37-0+887,84
T4. Cover drainnage / Zatvorena drenaZa
7.4.1.|Right lane / Desna traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
742 |Leftlane / Lijeva traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
1.5. Cover drainnage [ Zatvorena dranaia
7.5.1.|Right lane / Desna traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
7.52 |Left lane / Lijeva traka 0-441,80m 65 136.69 63 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
7.6. 0+000 - 0+245.76
7.6.1.|Cover drainnage / Zatvorena drenaa 84 545.01 &2 0.00 0.00 0.00
7.6.2.|Open drainnage / Otvorena dranaza 36,233.58 83 0.00 0.00 0.001
Temporary Link Right / Privremena Veza Desno
1.7. 0+000 - 0+237,759
7.7.1.]Cover drainnage / Zatvorena drenaZa 81,792.89 62 0.00 0.00 0.00
7.7.2.|Open dral { Otvorena dranaza 35,054.08 63 0.00 0.00 0.00
Bridge Morata Drainnage / Odvodnja na Mostu
78. Morata
7.8.1.|Right bridge / Desni Most 65,781.14 B3 0.00 0.00 0.00
7.8.2 |Left b!‘idgefLiisvi most 65,781.14 63 0.00 0.00 0.00
| Total cosi center 7 /Ukupno trodkovio mfesto 7: 1,548,950.29 0.00 0.00} 0.00)




COST CENTRE 08/TROSKOVNI CENTAR 08



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay ts/Raspored repera plac

COST CENTER 08 Rev.01

| Propusti
TS 0+222 57 (32,00m}

2.|66+170,84 right (56,00m)

.|Culvert on deviation KO+151,26 (13m)

51003

Culvert on deviations K0+200,00

.|Culvert on tions K0+132,15 [L: 0.00]
Total cost center 8/ Ukpno ToSkowno mijesto 8:f LTT 11,3387, - 0.00




COST CENTRE 09/TROSKOVNI CENTAR 09



Highway/Autoput Bar-Boljare, Section/Dionfca Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac

Schedule of Milest

Pay pored repera pladanja

COST CENTER 02 Rev.01
s e b
%L‘::;‘“” , 5 |Slope pratection | Zastita kosina
Slope protection by frame beam with geotechnical
Zastita kosina ramovskom konstrukciim sa
geotehnickim sidrima
9.1. 66+280 - 66+300 (44 m height)
A.1.[Layer 1- 0-4m 76,437.7 60 0.00 0.00 0.00
1.2.|Layer 2 - 4-8m 76,437.7 60 0.00 0.0 0.00)
1.3.|Layer 3-8-12m 76,437.7 80 00 0.0¢ 0.00)
1.4 |Layer 4 - 12-16m 76,437.7 80 .00 .0 0.00/
.1.5.|Layer 5 - 16-20m 76,4371 60 .00 .00 0.00
.1.6.|Layer & - 20-24m 76,437. 81 .00 .00 0.00
1.7.|Layer 7 - 24-26m 76,437.7 61 0.00 .00 0.00
18| Layer 8 - 28-32m 76,437.7 1 0.00 0.00 0.00
.1.9.Layer 8 - 32-36m 76,437.71 0.00 0.00 D.00
9.1.10.|Layer 10 - 36-40m 76,437.71 0.00 0.00 0.00
9.1.11.|Layer 11 - 40-44m T6,437.71 0.00 0.00 0.00]
Rock fall protection barriers/
9.2, Zadtitna konstrukcija profiv obrudavanjs stijene na brdu 0.00 0.00 0.00!
9.2.1.|LK 66+218 - 66+280 89,988.37 60 0.00 0.00 D.Od
9.2.2.|LK 66+295 - 664320 36,286.04 60 0.00 0.00 0.00
Gablon basket walll
Gabionshi zid
8.3, LKB6+207,426 - 66+400,923 (193,50m) .00 0.00 0.00
§.3.1.]0-100m 43,146.60 €3 .00 0.00 0.00
5.3.2.| 100-193,50m i 40,342.06 ] .00 0.00 0.00]
Total cost center § / Ukupno trokovno mjesto 8: 1,05&5?!.53' .09 0.00 0200




COST CENTRE 10/TROSKOVNI CENTAR 10



Highway/Autoput Bar-Boljare, Section/Dionfca Smokovac-Uvac-Matesevo/

g etija
Schedule of Milestone Payments/Rospored repero placanja

COST CENTER 10 Rev.01

na rekonstrukciji opreme za 2ICG

Rekonstrukcija S5 | TK opreme u zoni nadvoZnjaka na
km 399+971.27 pruge Beograd-Bar/

Reconstruction of the S5 and TK equipment in the
overpass zone al km 393+871.27 of railway Belgrade-
Bar

10.1.1. 21,597.24 61 0.00 0.00 0.00
Rel ija 18 mree i ljenje u zoni
nadvoZnjaka na km 399+871.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone al km 398+971.27 of raitlway
10.1.2[Bolgrade-Bar _ 89,866.06| 61 000|000 0.00
| —_Total cost center 10 | Ukupno troSkovno mjesto 10;] 11146331 008]o.00f u.n'd'l




COST CENTRE 11/TROSKOVNI CENTAR 11



HighwaylAutoput Bar-Boljare, S

IPetllja Smokovac

Schedule of Miestone Pay !

pored repera placanjo

COST CENTER 11 Rev.01

Cost Center/ Traffic signalization and eqiipment { Saobraéajna
fhowna miesto 11 [signaiizacia | opr
11.1. Traffic signalization / Sunb%ﬁ' signalizacija
11.1.1. | Steel guardrail for vehicles / CeliZna ograda za vozila
11.1.1.1. | Ri {0-1000m} 37,085.51 83
{0-1000m) 37,086. 63
113 jevo 1 (0-1000m) 37,085.5 83
1.1.1.4, |I..eﬂ.|’ Llifva 2 va1DOOm] 37,085.5 63
1.1.1.5. | Right/ Desno 1 (1000-1466,95m 17,329.68 63
1.1.1.6.|Right/ Desno 2 (1000-1466,95m) 17,320.68 64
11.1.1.7. |Left/ Lijevo 1 (1000-1466,95m) 17,329.68 &4
11.1.1.8. |Left/ Lijeve 2 {1000-1466,95m) 1?.329.sa| &4
11.1.2.|Concrete safety barrier / Betonska zadtina ograda
11.1.2.1.|Right/ Desne 1 {0-1000m)} 18,605.25 63
11.1.2.2 |Right/ Desno 2 (0-1000m) 18,605.25 63
11.1.2.3. |Left/ Lijevo 1 (0-1000m) 1 ?.60‘5.25' 63
11.1.2.4. |Left/ Lijevo 2 (0-1000m) 1 9,605.25' 63
11.1.2.5. |Right/ Desne 1 {1000-1466,95m) 2,154.67 i
11.1.2.8. |Right/ Desno 2 {1000-1466,95m) 9,154.67 B4
11.1.2.7. |Lef/ Lijevo 1 (1000-1466,85m) 9,154.67 54
11.1.2.8. |Left/ Lijevo 2 (1000-1466,85m) 9,154.67 B4
11.1.3. [Steel guardrail for vehicles / Celitna ograda za vozila
11.1.3.1.10-500m 18,364.38 63 0.00 0.00 0.00|
11.1.3.2.|500-1000m 18,364 .40 &3 .00 0.00 0.00
11.1.3.3.]1000-1582m 18,364.40 63 .00 0.00 0.00
Elements Of Horizontal Signalization { Elementi
11.1.4. jhorizontalne signalizacij
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.]0 - 1000 Right/ Desno 15,343.28 &4 0.00 0.00 0.00
11.1.4.2.]0 - 1000 Left/ Lievo 15,343.28] £4 0.00 0.00 .00
11.1.4.3.11000 - 1.466,85 m Right/ Desno 7,164.54 64 0.00 0.00 .00
11.1.4.4.11000 - 1.466 95 m Left/ Lijevo 7,164.54 54 0.00 0.00 .00
Elements of Vertical Signalization / Elementi vertikalne
11.1.5.|signalizaci
Information Signs, Catadiopters on the protective steel
uardrail and Delinestors-directing
1.1.5.1.10 - 1000 Right/ Desno 10,061.2 4 0.0 .00 0.004
1.1.6.2.10 - 1000 Leftf Lijevo 10,061.2 34 0.0 .00 0.00
1.1.5.3.[1000 - 1.466,95 m Right/ Desno 4,608. 54 0.0¢ .00 0.00
11.1.5.4. 11000 - 1.466,85 m Left/ Lilevo 4,608.11 34 0.00 0.00 0.00
12, Support structure traffic slgnallzation / Nosaéi
Znokova soobrocajne signalizacije
11.2.1.|Foundations for support structure | 14,320.28 64 0.00 0.00 0.00
11.2.2.| Steel support structure | 43,237.14 64 0.00 0.00 0.00
11.3. Traffic Infformation system [ Saobroéajne inf foni
sistemi
Information display with vehicle height control system -
11.3.1.(50% 47,296.35 64 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.[50% 47,286.35 64 0.00 0.00 0.00
11.3.3. [Meteorclogical station 14,023.61 64 0.00 0.00 0.00
11.4. Support e for traffic infe ion system [
Nosati znakova saobracajno informacionog sistema
11.2.1.|Foundations for support structure | 2,198.69 64 0.00 0.00 0.00
11.2.2.|Steel support structure | 12,622.02 64 0.00 0.00 0.00
11.5. Lighting system / Sistern rasvjete 0.00 0.00 0.00
11.5.1. |Left Instaliation 90% / Lijeve Postavijanje 0% 92,892.11 2] 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pudtanje u rad
11.5.2.|(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3.{ Right Installation 80% / Desno Postavijanje 90% 62,892.11 63 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Puitanje u rad
11.54.1(10%) 10,321.35 €0 0.00 0.00 0.00
11.6. Powaer supply system [ Sistem nopajanjo elektritnom
energijom
11.6.1. |Left Installation 90% / Lijeva Postavijanje 80% 126,679.13 61 0.00 0.00 0.00
Left Commissloning (10%)/ Lijlevo Putanje u rad
11.6.2.1{10%) 14,075.46 &3 0.00 0.00 0.00
11.6.3.|Right Installation 90% / Desno Postavijanje 80% 126,679.13 B4 0.00 0.00 0.00
Right Commissioning (10%) / Desno Pustanje u rad
11.6.4.1(10%) 14,075.46 61 0.00 0.00 0.00
Signal and ication ]
11.7. slabe strufe
11.7.1.1Left Installation 90% / Lijevo Postavijanie 90% 44,995.69 &2 0.00 0.00 0.00
Left Commissioning {10%) / Lijevo Pustanje u rad
11.7.2.1{10%) 4,989.52 &3 0.00 0.00 0.00
11.7.3.] Right Installation 90% / Desno Postavijanje 0% 44,995 69 63 0.00 0.00 0.00
Right Commissioning (10%) f Desno Fustanje u rad
11.7.4./(10%) 4,999.52 62 0.00 0.00 0.00
Total cost center 11 f Ukupno troSkowne mjesto 11: 1,231,248 94 0.00 0.05‘ 0.00]




COST CENTRE 12/TROSKOVNI CENTAR 12



HighwaylAutoput Bar-oljare, Section/Dionica Smokovac-U /
Interchange Smokovac/Petlja Smokovac
S le of Milestone Pay i repera

COST CENTER 12 Rev.01




COST CENTRE 13/TROSKOVNI CENTAR 13



HighwaylAutoput Bar-Boljare, Section/Dioni LUvac-i /

xisting transmission lines |
S B

Fmifje
Relocation of existing transmission lines |

10 kV za ETS 10/0,4 ‘Zlatica" | 0,4 kv (0+0B0 do 0+260
13.1.|M2, 0+848 do 0+802 )

53
10 k¥ "Vojni logor* (0+820 lzmedu pruge | kruZnog toka
13.2.1(0+115 do 0+110 knuznog toka M2} 53
Kablovski vod 10 kV &a DY 10 KV "Vojni fogar (0+000
13.3.|do 0+134) 53
Prikljugnl 10 kV kablovski vod, STS 10/0,4 "Rogami 5% |
13.4, NN mre2a (izvod| br. 2, 3 § 4) 0+040 do 0+140 53
D 35 kV od TS 110/35 "Podgorica 1" do TS
18.5.]35/10 "Ubli” (0+120 do 0+290 ) 54
13.6.1220 kv DV rica - Alban 55
Totsl coat center 131 Ukupno troskovns mjesto 13:]




COST CENTRE 14/TROSKOVNI CENTAR 14



HighwaylAutoput Bar-Baljare, fi Lhy
Interchange Smokovac/Petijs Smokovac

of Milestone Pay d repers plodanjo
COST CENTER 14 Rev.01
Noisa protiiciion walls | Zidovi za za3titu od buks
Moise protection wall left /
Zid za zaititu od buke ljeve
14.1. krn 0+447,53 - 0-+867,558 (406m)]
Foundations of nolse protection wall
.Jkm 0+447 53 - 0+867 588 {408m)
.| Foundstions 0-50m 243.40 61 .00
.| Foundations 50-100m 243.40 61 .00
.| Foundetions 100-150m 243,40 81 .00
-1.4.{Foundations 150-200m 243.40 61 .00
-5.| Foundations 200-250m 24340 &1 .00
-6.|Foundstions 250-300m 243.40 a2 .00
.| Foundstions 300-350m £43.40 62 .00
.8, | Foundations 350-406m 782,81 62 .00
Panef installation of nolse protection wall
14.1.2 Ikm OMT; - w-@ {406m}
4.1.2.1.{Panel installation 0-50m 4578017 82 .00 00
4.1.2.2.| Panel installation 50-100m 4578017 a2 00 00
4.1.2.3.| Pane! installation 100-150m 45,780.17 82 .00 .00
.1.2.4.1Panel installation 150-200m 45,780.17 &2 .00 00
2.5 | Panel installation 200-250m 45,780.17 82 .00 00
4.1.2.6. [ Panel installation 250-300m. 46,780.17 63 .00 00
2, _|Paml installation 300-350m 4578017 63 0,00} 00
-2.8.| Panel installation 350-406m 5127377 [=] 0,00 00
Noise protection wall right /
Zid za zadtitu od buke desnc
142 km €4711,46 - 0+887,149 {158 m'
Foundations of noise protection wall
.0 km 0+711,48 - 0+867,148 (158 m
-1.| Foundations 0-50m .00 0.00
.{ Foundations 50-100m .00 0.00
.| Foundations 100-158m .00 0.00
Panel installation of nokse protection wall
14.2.2 lkm O+711,46 - 0+867,149 (158 m)
14.2.2.1. | Panel installatlon 0-50m .00 0.00
1 Panel installation 50-100m .00 0.00
14.2.2.3 | Panel installation 100-158m .00 0.00
_Toial cost canter 141 Ukupno trodhovis misate 141] 00 Toa)




COST CENTRE 15/TROSKOVNI CENTAR 15



Bar-Bolfa fi Ly

of Mileatone Py e reperg pladanja

COST CENTER 15 Rev.01

Total coat 157

il
151, installation of ine | Posta evovoda
16.1.1.]0-500 m 116,302 | 62 0.00
15.1.2, |500-641,87m 33,048.47 62 0.00
15.2. Concrete and other works / Betonski | ostall radovi
15.2.1.|0-641,87 m 21,454 05| B3 0.00
18.3. Toli station Smokovac | Naj rampa Smokovac
15.3 1, | nstafation of line / Postavij evovoda A5, 443.12 0.00; 0.00 .00
ﬂ"" and other works nskl i oatali redovi 20,215.68 B3 0.00 0.00 ]
— - - - - : . =
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