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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.O.O_PEKING, NR KINA - DIO
STRANOG DRUSTYA PODGORICA

Company name / Naziv firme;

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN / FIB: 03016480
VAT ! PDYV: 30/31-14424-7
E-mail: nfofglerbemontenegro me
TO/ A F.mp]o.yer G:-Dvernmeul of Mnn.tenegro repi.‘eser?tejd by Ministry 0%‘ Trapspurt and Manitime Affairs ¢/
Investitor; Vlada Crne Gore koju predstavlja Ministarstvo saobradaja i pomorstva
Address / Adresa: Ramsk: trg 46, Podgorica, Montenegro ¢ Rimski g 46, Podgorica, Crna Gora

DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smok — Uvac — Mat , dated 26 February 2014,
Appendix No. 3 Ref. No. 34/19-01-3684/2 dated 25th April 2019

UGOVOR ZA PROJEKTOVANIE [ IZGRADNIU autoputa Bar-Boljare, Dionica: Smokovac — Uvad — Matefevo. od 26. februara 2014,
Prilog 3 br. 34/19-01-3684/2 od 25. aprila 2019.

Contract / Ugovor:

Contract Ref. No. 01-827/1, Appendix No. 3 Ref. No 34/19-01-3684,2

ContraetNo: {Br. Ugovora: Ugovor br 01-827/1. Prilog 3 br. 34/19-01-3684/2

Invoice No. / Br. fakture: 20191206 BBHLSI006-CD Invoice Date. / Br, Datum: 06 December 2019
Date of request for the
Place of request Tor the payment issue (IPS) | payment issue (IPS)/Datum
Mjesto podnoienja zahtjeva za plaéanje (TPS): Podgonca podnogenja zahtjeva za 13 Movemnber 2019

]giaéan]e (1PS):

Engineer's issuance of TPC

Engineer's issuance of IPC Letter No. Ref': 1G/13429/ME (TPC No. 8- |date/ Datum InZenjerovog
v . . B . s 1c z 3 L 06 December 2019
Inzenjerovo izdavanje dopisa Privremene situacije br. 006} izdavanja Privremene
situacije

Payment Due Date (42 days after Contractor's Statement Submission) / Datum duspjeca placanja (42 dana nakon dostave Izjove
Izvodada ) 25 December 2019

A Contractor's payments / Plaéanja Izvodaia EUR 936,836.84

B Retention Money / Garantni depozit EUR 46,841 84

C Advance payment amortization / Amortizacija avansnog placanja EUR OO0

D Non Canformity / Neusagladenost EUR 35,000.00

E Deductions / Qdbici EUR0.00

¥ Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 924,995.00
Notice: Invoice exempted from VAT based on the Article 16 of the Law on Bar-Boljare Higlway ("Montenegro Official Gazette™ No. 32/14) and the Subclause 115 of the Design
and Build Contract for Bar-Boljare Highway, Section: Smokovac-Uvac-Mi ("M wro fficial Gazette" No. 54/14)
/ Nay : Faktura ostobodena PDV-a na osnova &lana 16 Zakona o f Bar-Boljare ("Slutbeni list Crae Gore" br. 32/14 ) i podklauzule 115 Ugovora o projektovanju i

fzgradnji autoputa Bar-Bolfare, Dionica: Smokovac-Uvad-Mateieve ("Stutheni list Crae (Gore" br. 54/14 )

*Please make payment in accordance with our bank information: / Molim Vas da izvriite pla¢anje na osnovu sljedecih podataka:

Bank account details (for payment in Montenegro in EUR) / Detalji rafuna banke (za pladanje u Crooj Gori u eurima)

Amount / lznos: EUR 924,995.00
Aceannt Ne/ Beof 535-888888-42
rafuna:

'With Bank / Ime banke: Prva banka CG
Street / Ulica: Nowva Dalmatinska bb

City and Country /

Grad i Drfava: Podgorica. Montenegro / Podgorica, Crna Gora

Company Name / Naziy

e, CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTYA PODGORICA
preduzeca;

General Manger/Generalni
Direktor

Hei Shigiang




Apenndix 3 to the Contract (Design and Build)/Prilog 3 |Bar-80ljare Highway, Section Smokovac-Uvac-MatesevnMumpur Bar- BaUare.

Ugavam | dionica Smokovac-Uvad-Matesevo

EmployerfPosiodavac The Government of Montenegro, Ministry of Transpert and Maritime Affairs
= N Chlna Road and Bridge Corporation Itd. BenngPR Chma Part of foreign
Contractor/izvodad company Podgorical/China Road and Bridge Corporation d.o.o. Peking, NR Kina,

Engineerf.'nzen;er

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni
Radovi e . e e
Advance Payment Total Amount/Ukupan iznos avansaf20% from
| Anpendix 3 Subseauent Works Price

Amount of agreed Variations/iznos dogovorenih izmjena

Amount of agreed Employers Claims/ Iznos degovorenih

potraZivania Investitora
Amount of agreed Contractor's Claims/iznos dogovorenih

potrafivania lzvedaca e
Maximum Amount of Retention Money/ Maks.'ma.‘m iznos
garantnog depozita

| Dio stranog drustva Podgorica

.INGEROF' CONSEIL & GEODATA Engineering S.P.A

|EUR 30,456, 569 00
EUR 6,091,313.80

|EUR 0.00

EUR 0,00

EUR 0.00

|EUR 1,522,828.45

L{L{\o

INTERIM PAYMENT CERTIFICATE (IPC) \ZDAVANJE PRIVREMENE SITUACIE (IPS)

Number of IPCIBm; IPS -a

Referenced Period for IPC/Period na kop se odn05| IPS

Date of IPS submission/Datum predavanfa ZPS—a

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja IPS-a (Privremene Situacije)

Payment Due Date (42 days after IPS Submission)/Datum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

|81-006

|1—31 October 2019

13 November 2019

[25 December 2019

B !_é _D_em_-_ e

s
06t 'LCL\

2O\

A Contractor’s pamnWPhéama lzvodaca

Contracted Works/Ugovorni radovi

\farlatlonsh‘zm;ane (Clause/Klauzula 13)
Substantiated Contractor's Claims/Potkrijepliena potraZivanja |

B Retontion MonsylGaranml depozﬂ‘

5% cf the amount of each Payment Certificate/ 5% od iznosa suake
Potvrde o placanju

Total/lUkupno B

C - Advance payment amortization/Amortizacija avansnog
placania

lzvodaca (Sub-clause/Potklauzula 20.1)
Total/Ukupno A

| Cumulative Previous
| IKumulgtivno prethodno

et -
| ¥ EUR 4,084,121.87
| |
EUR 0.00

EURO 0(}|

EUR 4034 121 BT

EUR 204,206.09

EUR/204,206.09|

Advarnice payment

.mnnrtimt.ian 3 25_% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost lrvedenih radova dostigne
Z0% Cijena Priloga 3

TotaIJUkupno c

D - Non Conforrmtymeusagfaéenost

Value of Non Conformity and closing of NCN's/Vrijednost
Neusagladenosti | zatvaranie OoN

Total/Ukupno D

EUR 0.00
EUR 0.00

EUR 0 00

|
[ -EUR 65,000.00

-EUR 65,000.00 |

1/2

Value for
Current (?umuiatlvef Payment/iznos z0
Kumulativno tekuce :
plodanje
EUR 5 020 958 71 EUR 936,836.84
|
EUR 0 00 EUR 0. UIJ
EUR 0.00 EUR U 00

"EUR 5,020,958.71| v EUR 936,836.84

EUR 251,047.94 EUR 46,841.84

EUR 251,047.94 EUR 46,841.84

EUR 0.00 EURD. 00

EUR 0.00 EUR 0.00

EUR o.oo: EUR 0.00

-EUR 30,000.00 EUR 35,000.00
-EUR 3u,ouo.oni

EUR 35,000.00




| - Deductio ..,ma ¢

Amount withheld based on Sub-clause 14.6 a/b

EUR 0.00

EUR 0.00

Execution progress/Nopredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. /
lzvedeni Naknadni Radovi Priloga 3/Cije Prilga 3. )

S % fadréan ng osnovu PorlgauLIeI‘:_ﬁ a/b ELR0-00
afng:::;i s e ;":; ;‘:’“’C Ea.-nJg} EUR 0.00 EUR 0.00 EUR 0.00
T o v_m??'f;:tm';fai‘f”!:ve;;’gm EUR0.00 - EUR0.0D EUR 0.00
TotallUkupno E EUR o.oo’ EUR0.00 EUR 0.00
Value of this IPSiiznosove PS (A-B-C+0-6)|  VEUR 381491578  EUR4739,910.78/  EUR 924,995.00

Ning Hundred and Twenly Four
Thousand Nine Hundred and
Ninety Fve pain! 2ero zerc Euros

stodevedesetpet Eura

B8] One Million Two Hundred and
{ Forty Five Thousand One Mundrad
and Eighfeen point two nine Euros

stodavedessips! Eura

13.41%

16.49%

3.08%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Qvim potvrdujemo da se ova IPS temelji na taénim |
pravilnim elementima rada, izvedenim od strane lzvodada u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera

Amount approved by the Project Manager/lznos odobren od
strane Upravliaca proiektom

Approved Payment for Employer/ Iznos odobren od strane
Investitora

Name/ Ime

Jan Lorange

MName/ Ime

22

Date/Datum

Date/Datum

Date/Datum

i

372 2079

06.12. 2072



SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S| No 006/Sumami proradun IPS PS No 006

TN
5 (14)

Cordracted 5 30,456.569.00 V408442187 « §36,836.84 . 5020,858.71 26,435,610.29)
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
|Empioyers Ciaims/Po 0.00 0.00 0.00 0.00 0.00|
Contractor Claims/Po 0.00 0.00 0.00 0.00 0.00
Non Conformity/ Neusaglasenost 0.00 35,000.00 -30,000.00

Total 30,456,569.00 =~ 4,084,121.87 v 971,836.84 L 4,990,958.71 25,435,610.29

Number of closed NCNs in the end of October is 1 / Broj zatvorenih ION do kraja okt je 1

The total value of closed NCN is 50,000. / Ukupna vrijednost zatvorenih 10N iznosi 50,000

Number of new opened NCNs in the end of October is 1/ Broj novootvorenih ION na kraju okt je 1

The total value of the new opened NCN is 15,000. / Ukupna vrijednost novootvorenih ION iznosi 15,000

1

5(1-4)

Advance/Avans

6,091,313.80

EUR 0.00

EUR 0.00

EUR 0.00

6,091,313.80

Total/Ukupno

6,091,313.80

0.00

0.00

£,091,313.80] |




VARIATIONS CALCULATION
/PRORACUN IZMJENA



stavke

TOTALURUPRO “EUR 0.00
S e Value Engineering! : EUR 0.00
4| Tetmika ja (Sub-Clauseds 13.2)

8 Adjustments for Changes in Legislation/Prilagodavana -
stavke 2 zbog izmjena u zakonu (Sub-Clause/Potkiauzula 13.7) g
i t‘lismzsmnu

sumal, . EUR 0.00
stavke 3| (Sub-C 13.9)
Subtotali| .

suma '139} ViV, (Sul G EUR0.00
stavke 4]
Subtotal/|

suma | Other Variations/Ostale izmjene EUR 0.00

EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



EUR 0.00

EUR 0.00]

TOTAL/UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00|




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)









1011 Concrete washoul al Smokovae Inferchange Ispiranje betona na lokaciji

; S1004 Closedizatvoren -50,000.00 50,000.00 0.co0
Petlja Smokavac »
Lack of required approvals fopinions on the location Smokovac Interchange

1014 |. Neposjedovanje potrebnih odobrenjaimiljenja na lokaciji Petlja Smokovac S1004 Open/ otvoreno -15,000.00 0.00 -15,000.00
Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac. Nepropisno S1006 Open/ otvoreno 0.00 -15,000.00 -15,000.00
sprovodenje mijera zastite na radu tokom izvodenja radova

TOTALUKUPNO -65,000.00 35,000.00 -30,000.00

Number of closed NCNs in the end of October is 1/ Broj zatvorenih ION do kraja okt je 1
The total value of closed NCN is 50,000. / Ukupna vrijednost zatvorenih ION iznosi 50,000

Number of new opened NCNs in the end of Oclober is 1/ Broj novootvorenih 10N na kraju okl je 1
The total value of the new opaned NCN is 15,000. / Ukupna vrijednost novootvorenih ION iznosi 15,000



E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



£ Amount withheld based on Sub-clause 14.6 afb /lznos = i
na osnovy Potkl te 14.6 a'b N mr
= = - i iy 0 __ 0.00
Delay Damages/obestecsnja za kasnjerje (Sub-
E2 i 7 0.00| 0.00 0.00)
[ E21 N B il 0.00
| . 0.00)
Agreed Employer’s Claims/Dog polrazivanji
E3 investiora (Sub euzda 25) 0.00 0.00] 0.00|
=] ) : _ 5 [V (8 . ~ . b
el Y SE—— — - -— u‘w
TOTALTURUPNO (ET-EET) o0 o0 u_aﬂ

Number of closed Deductibles at the end of Geotber is 0/ Broj zatvorenih Odbitaka do krajaok okt je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of October ks 0/ Broj novootvorenih Odbitaka do kraja okt je 0
The total value of the new opened Deductibles is 0 Eure/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE 1 IZGRADNJU
(UGOVORNI RADOVI)



Highway/Autoput Bar-Boliare, Section/Dionica

Uvac-M

IPC No/lPS Br. S-006

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)REZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORN!

Previous
Value of : Total Value to datel ?
Gost Genler No./ Trashovio missio B |Desaription/Opis Worksirjodnase |  Comulatvel | Thispated 063 | 4xiipan iznose | Batance Saide
radova Kumaiativee danas
_ : 1 2 3 4=243 5=1-4

Cost Geriler Tmawno mBsin o1 Open road / Otvorena trasa 8,995,137.52 0.00 0.00 0.00 8.9@5.13?.52'
Cost Canter/ 'mwwanmmoz |BridgeMost MORAEA B,287,447 61 2,251,974.07 \ | 396.668.89 2,648,662.96 s.sas.7s4.a5|
: e yo3 Overpass | Nadvoznjak Ziatica 1417.437.08] orsosoze| 2488557 1.223.235.79 184,201 .29|

) |underpass Podvoznjaci 723.932.16] £51,117.26 0.00 £51,117.26 rz.su.sol

cast Cénter! Trodkownt mjesio 05 Potpormi zidovi / Retaining walls 3121 .4z:me;~| 194641500 ) 29196238 485,603.96 z.su,sm.aa]

% | Reinforced soil retaining wall f Potpomi zid od
miains Senki 2,192,693.29 0.00 0.00 0.00 2.392.593.24
Cost Gentert Troskavna mjssia 07 Water drainage /Drenata vode 1,548,950.29 0.00 0.00 0.00 1,548,950.29|
Casl f.-e.nle- FroShovne.1jesto 08 |Cutvent / Propusti 340,240.77 11,338.73) 0.00 11,33873 328,902.04
Cast Center’ Tragkovno wem oy Slope protection / Zaslita kosina 1,050,578.93| 0.00 0.00 0.00 1,050,578.93
e S LS Raiway reconstruction equipment works / Radovi na
o6t Canter) Tw-:}\_«m__: m;am; 10 rekanstukelicn a2a 7ICG 111,463 31 0.00 0.00 0.00 111,463.31
st Cantet/ Troshiouna mjesta 14 Traffic sigralization and equipment/ Sacbratajna 1,231,248.94 0.00 0.00 0.00 1,231,248.94
Stk signalizacila | oprema
Cost Céner/ Troshvnio misslg 12 Landscaping / Uredenje terena 73,458.37 0.00/ 0.00 0.00 73,458.37
] Rt iy Relncation of existing 1 lines /

Carst Centae! ‘}.‘ms_k\:»ﬂo Tieste 13 izmijebtanje postojeéih 277,504.26) 0.00 0.00 0.00 277,504 26|
Cist Centen’ Troskowno ers_sto 4 Moise protection walls / Zidovi za zastitu od buke 845,496.081 0.00 0.00 0.00] B45,496.08)
Cost Ceiter Frodhovo mjesto 15 Water drainage / Drenaza vode 239.556.55] 0.00 0.00 0.00 239,556.56]
TOTALIUKUPNO aom.sse.nul b o4os4dansr]  Vesmesess| Lo 502095 zs,us,smsl

11



COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
hange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 01 Rev.01

Cost Centerl| - e o fe : _ : T _
oikour Open road | Otvorena frasa 3 A A
Jesto 1 : : :
Main road
LK65+780-LKE6+422,39
RKE5+792,096-RK66+428,144
1.1. Top soil removall Uklanjanje humusa |
1.1.1.10 - 250 m (LK&RK) 4,029.26 50 0.00 0.00 0.00
1.1.2.1250 - 500 m (LK&RK) 4,029.25 50 0.00 0.00 0.00
1.1.3.{500 - 637,05 m (LK&RK) 1,581.65 50 0.00 0.00 0.00
1.2, Earthworks/ Zemljani radovi
RKB5+792,096 - RK66+042,096
1.2.1.]0+000.00 - 0+250.00, layer 1 296,773.24 3 0.00 0.00 0.00
1.2.2.10+000.00 - 0+250.00, layer 2 296,773.24 3 0.00 0.00 0.00
1.2.3.]0+000.00 - 0+250.00, layer 3 296,773.24 L 0.00 0.00 0.00
1.2.4.0+000.00 - 0+250.00, |ayer 4 296,773.24 54 0.00 0.00 0.00
1.2.5.]0+000.00 - 0+250.00, layer 5 296,773.24 55 0.00 0.00 0.00
1.2.6.|0+000.00 - 0+250.00, layer 6 296,773.24 55 0.00 0.00 0.00
RKG6+042,096 - RK66+202,096
1.2.7.]10+250.00 - 0+500.00, layer 7 206,773.24 56 0.00 0.00 0.00
1.2.8.]0+250.00 - 0+500.00, layer & 296,773.24 56 0.00 0.00 0.00
1.2.9.]0+250.00 - 0+500.00, layer 9 206,773.24 57 0.00 0.00 0.00
1.2.10.{0+250.00 - 0+500.00, layer 10 296,773.24 57 0.00 0.00 0.00
1.2.11.{0+250.00 - 0+500.00, layer 11 286,773.24 58 0.00 0.00 0.00|
1.2,12.10+250.00 - 0+500.00, layer 12 296,773.24 58 0.00 .00 0.00
2.13.]0+250.00 - 0+500.00, layer 13 296,773.24 58 0.00 .00 0.00
1.2.14.]0+250.00 - 0+500.00, layer 14 296,773.24 59 0.00 0.00 0.00
1.2.15.]0+250.00 - 0+500.00, layer 15 ] 296,773.24 60 0.00 0.00 0.00
2.16.{0+250.00 - 0+500.00, layer 16 296,773.24 60 0.00 0.00 0.00
RK66+292,096 - RK 66+429,144
1.2.17.[0+500.00 - 0+637.05, layer 17 296,773.24 61 0.00 0.00 0.00
1.2.18.|0+500.00 - 0+637.05, layer 18 296,773.24] 61 0.00 0.00 00
1.2.19.]0+500.00 - 0+637.05, layer 19 296,773.24 62 0.00 0.00 .00
,2.20.]0+500.00 - 0+637.05, layer 20 296,773.24 62 0.00 0.00 .00
1.3 Road Foundation/Temelf puta
1.3.1.] 0-250 m, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.2.| 0 - 250 m, left side/ljeva strana 20,652.00 63 0.00 0.00 0.00
1.3.3.|250 - 500.00, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.4.|250 - 500.00, left sidedjeva strana 20,652.00 63 0.00 0.00 0.00
1.3.5.1500 - 637,05, right side/desna strana 11,321.42 63 0.00 0.00 0.00
1.3.6.|500 - 642,39, left sidefjeva strana 11,321.42 63 0.00 0.00 0.00
1.4. Pavement structure/Kolovozna konstrukcij
Asphalt concrete layer/Sioj asfaltnog betona 1 right
1.4.1.|side/desna sirana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 1 left
1.4.2 |sidefifeva strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 right
1.4.3.|side/desna strana 500-637,05m 8,663.08 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 left
1.4.4.|sidedjjeva strana 500-642,39m 8,663.08 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfalinog betona 2 right
1.4.5 |side/, strana 0-500m 232,658.81 64 0.00 0.00 0.00
Asphall concrete layer/Siof asfaltnog betona 2 lefi
1.4.6.|sidedjjeva strana 0-500m 232,659.81 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 2 right
1.4.7.|side/desna strana 500-637,05m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 2 left
1.4.8.|sidedjjeva strana 500-642,39m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 3 right
1.4.9.{side/desna strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete |ayer/Sioj asfaltnog betona 3 left
1.4.10.|sideAjeva strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 right
1.4.11.|sidefdesna strana 500-637,05m 23,683.51 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 left
1.4.12.|side/lijeva strana 500-642,39m 23,683.51 64 0.00 0.00 0.00
Link / Veza
0+447,37-0+887,84
1.5. Top soil removall Uklanjanje humusa
1.5.1.]0-250m 18,921.13 57 0.00 0.00 0.00
1.5.2.1250 - 441,80 m 14,516.28 57 0.00 0.00 0.00
1.6. Earthworks/ Zemljani radovi
0+447,37 - 0+697,37
1.6.1.]0+000.00 - 0+250.00, layer 1 32,424.70 58 0.00 0.00 0.00
1.6.2.10+000.00 - 0+250.00, layer 2 32,424.70 58 0.00 0.00 0.00
1.6.3.]0+000.00 - 0+250.00, layer 3 32,424.70 59 0.00 0.00 0.00




COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

fPetija Smokovac

Schedule of Milestone PaymentsiRaspored repera placanja

COST CENTER 02 Rev.01

Trofkovno  |Bridge/Most MORACA
IL SR ! : s
Left bridge/ Lijevi most
[24. Foundation concretel Temeljni beton
211,081 160,499.08 53 0.00 000 0.00/
2.1.2.|S2 - piles $1005 & 006 279,318.46 53 54| 279,318.46 0000]  279,318.46
2.13.[s2 S1 006 127,924 .35 54 0.00] 12782435 12?,924.q
2.14.[83 - piles 51004 279,318.46 54 52| 27831846 0.00] 279,318.46
2.1.5.|83 SI 006 127,887.40 55 54 0.00] L-127,89740] 127.897.40
2.1.6./54 - piles S1003 554,827.00 51 51 554,827.00 0.00] 554,827.00]
2.1.7./54 160,498.08 52 0.00 0.00 0.00
At ts and Piers elevation/ Elevacijo mosnih
2.2,
stubova
2.2.1.1581(3,53m) 47,978.63| 53 0.00 0.00 0.00
2.2.2.|182 stage 1 (3.71m) 12,969.75 55 0.00 0.00 0.00
.2.3.|52 stage 2 (3m) 12,969.75 55 0.00 0.00 0.00
2.2.4.152 stage 3 (3m) 12,960.75 55 0.00 0.00 0.00
2.2.5.|52 stage 4 (3m) 12,960.75 55 0.00 0.00 0.00
2.26.(82s 5 (3m) 12,968.7 55 0.00 0.00 0.00]
2.2.7.182 stage 6 (3m) 12,969.7 56 0.00 0.00 0.00}
2.2.8.|52 stage 7 (3m) 12,969.75 56 0.00 0.00 0.00]
2.2.8.|52 stage 8 (3m) 12,869.75 56 0.00 0.00 0.00
2.2.10.|52 stage 9 (3m) 12,968.75 56 0.00 0.00 0.00
2.2.11.|53 stage 1 (2,24m}) S| 006 12,960.75 56 0.00 12 969.75 12,068.75
2.2.12.|S3 stage 2 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.13.|53 stage 3 (3m) 12,969.75 56 0.00 0.00 0.00]
2.2.14.|53 stage 4 (3m) 12,960.75 56 0.00 0.00 0.00
2.2,15.|S3 stage 5 (3m) 12,069.75 56 0.00 0.00 0.00
2.2.16.|53 slage 6 (3m) 12,969.75 57 0.00 0.00 0.00
2.2.17.|S3 stage 7 (3m) 12,969.75 57 0.00 0.00 0.00
2.2.18.{S3 stage 8 (3m) 12,968.75 57 0.00 0.00 0.00}
2.2.19.|53 stage § {3m) 12,969.75] 57 0.00 0.00 0.00}
2.2.20.154 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.21.154 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.22.154 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.23.1S4 (3m) 40,775.04 54 0.00 0.00 0.0
2.2.24.154 (3m) 40,775.04 54 0.00 0.00 0.0
2.2.25.154 (3m) 40,775.04 55 0.00 0.00 0.00
2.2.26.154 (3m) 40,775.04| 56 0.00 0.00 0.00
23. Bridge deck superstructuref Gornji stroj mosne ploce
2.3.1.181-82 229,881.17 58 0.00 0.00 0.00
2.3.2.182-53 306,508.22 59 0.00 0.00 0.00
2.3.3.|53-54 220,881.17 60 0.00 0.00 0.00
24, Bridge deck prestressing/ Prednaprezanje mosne plode
2.4.1.[81-52 70,571.38 61 0.00 0.00 0.00
24.2[82-53 94,085.17 61 0.00 0.00 0.00
2435354 70,571.38 &1 0.00 0.00 0.00
2.5. Bridge furniture/ Mosno estetika
2.51.150m 58,592 46 83 0.00 0.00 0.00
2.5.2.[100m 58,502.46 63 0.00 0.00 0.00
253.]150m 58,592.46 63 0.00 0.00 0.00
26. Waterproofing, joints and Asphalt Works/
Hidroizolacija, spojnice i asfaltni radowi
2.6.1.|Asphalt layer/Slg] asfalla 1 + waterproofinghidroizolacija £5,804.89 62 0.00 0.00 0.00
2.6.2.|Asphalt layer/Sloj asfalta 2 + joints/Spojnice 87,229.74 63 0.00 0.00 0.00
Right bridge! Desni most
27, Foundation concrete/ Temelini beton
2.7.1.181 160,499.08 53 0.00 0.00 0.00
272]182-plles 51005 2789,318.46 54 Z70.318.46 0.00 279.318.46
2.7.3.|82 127,924 .35 55 0.00 0.00 0.00
2.74.|83 - piles S1 004 279,318.46 55 52| 27931846 0.00 279,318.46
275083 S1006 127,897.40 56 54 0.00] . -127,897.40 127,897.40
2.7.6.]54 - piles S1 004 579,873.24 52 52| 570,873.24 0.00] 579.873.24
2.7.7./54 160,489.08 54 0.00 0.00 0.00)
Abutments and Piers elevation/ Elevocija mosnih
2.8,
stubova
2.8.1.151 (3m} 40,775.04 54 0.00 0.00 0.00
2.8.2.|81 (3m) 40,775.04 54 0.00 0.00 0.00]
2.8.3.]S1(2,33m) 31,668.61 4 0.00 0.00 0.00
2.8.4.|52 stage 1 (3.71m) 12,869.75 55 0.00 0.00 0.0
2.85.|S2 stage 2 (3m) 12,968.75 55 0.00 0.00 0.00
2.8.6.|52 stage 3 (3m) 12 968.75 55 0.00 0.00 0.00
2.8.7./52 stage 4 (3m) 12,869.75 55 0.00 0.00 0.00]
2.8.8.|S2slage 5 (3m) 12,969 .75 55 0.00 0.00 0.00
2.8.9.|52 stage 6 (3m) 2,969.75 56 0.00 0.00 0.00
2.8.10./82 stage 7 (3m) 2,969.75 56 0.00 0.00 0.00




COST CENTRE 03/TROSKOVNI CENTAR 03



iy ¥ P

t Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/f

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera pladanjo

COST CENTER

03 Rev.01

Cost Genter! :
Troskovno mjesto |Overpass | Nadvoinjak Ziatica
3
3.1. Foundation concrete/ Temeljni beton
3.1.1.| Left foundation S1002 115,575.79] 50 50] 115,575.79 0.00 115,575.79
3.1.2.|Right foundation 51002 115,575.79] 50 50] 115575.79 0.00 115,575.79]
32 Walls, wing walls and piers [ Zidovi, krilni zidovi § stubovi
3.2.1.|Left side 0-6m S1003 113.97597] 52 51] 113,975.87 0.00 113,976.97
3.2.2.|Right side 0-5m S1003 113,975.97| 52 51| 113,975.97 0.00 1 13,9??.9_?'
3.2.3.|Left side 5-10,66m 51004 11397597 53 113,875.97 0.00 113,975.97
3.2 4.|Right side 5-11,09m 51005 113.975.87] 53 53] 113,875.97 0.00 113,975.97
3.3. Prefabricated girders / Prefabrikovani nosaéi 0.00 0.00 0.00
3.3.1.10-10 pes 51003 77,836.43] 57 77,836.43 0.00 77,836.43
3.3.2.|10-20 pcs Sio04 77,83643] 58 52 77,836.43 0.00 77,836.43]
3.3.3.|120-30 pcs SI005& 008 77,836.43] 59 54 77,836.43 0.00 77.,836.43]
3.3.4.]30-37 pes S1005 & 006 5448549| 60 54 54,485.49 0.00 54,485.49|
34 Concreting of pavement slab / Betoniranje kolovozne
T ploce
Concreting of pavement siab / Betoniranje kolovozne |
341 |plote SI 006 248,185.57] B2 0.00] 248,185.57] ' 248,185.57
3.5. Bridge furniture/ Mosnao estetiko
3.5.1.{Concrete S% barrier / Betonska za3titna barij 2515389] 63 0.00 0.00 0.00
3.5.2.|Steel fence / Celitna ograd: 31,94142] 63 0.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 41,275.20] 63 0.00 0.00 0.00]
36 Waterproofing and Asphalt Works/ Hidroizolacija |
- asfaltni radovi
Asphall layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00]
3.6.1.|part of the walls / Hidroizolacija zatrpanog dijela zidova 41.207.23| 64
Asphalt layer / Asfaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoZnjaka i pjesatkih 0.00 0.00 0.00
3.6.2.|staza 54,623.54] 64
Total cost center 3 / Ukupno trodkovno mjesto 3: 1,417,437.08 -875,060.22 g8 18557 122323579




COST CENTRE 04/T ROSKOVNI CENTAR 04



Highway/Autoput Bar-Boljare, Section/Dionica Smok Uvac-h /

- of Mil

atlja

Paymentsifaspored repero p

COST CENTER 04 Rev.01

Trodkovna miesto |Linderpass [Fodvainjuci
e §+039,727 - 0+111,384 (Mihalla Ivanoviéa)
First haif of und s
Foundation (excavation and concreting)/ Temelj
4.1.1. (iskop ije i betoniranje} S1003 71,974.97 53 51 71,974.97 0.00 71,974.97|
4.1.2.|Box culvert/Kutijasti st (100% complete/zavrien) |51 004 182,861.78 895 52| 182,861.78| 0.00{ 182,861.78|
4.1.3.|Remaining works/ Preostali radovi 27,658.13 59 0.00 0.00 0.0I‘.ll
Second half of underpass
Foundation ( tion and ing) Temelj
4.1.4.|(iskopavanie | betoniranje) S1.004 71,974.97 58 52 71,874.97 0.00 71,874.97
4.1.5. |Box culvert/Kutijasti st (100% complete/zavrien) |51 005 182,861.78) 61 53| 182861.78 0.00] 182,861.78
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00
4.2, 0+093,493 - 0+117,042 {(Dunavska ulica)
Foundation (excavation and concreting)/ Temelj
4.2.1 | (iskopavanje i betoniranje) S1004 44,810.05 57 52 44.810.02’ 0.00 44,810.05)
4.2.2 |Box cu1ve|tﬂ<.uﬁ'Esti propust {100% complete/zavrsen) |S1 005 96,633.70] 50 53|  96,633.70 0.00] 96,633.70
4.2.3.[Remaining recstali radovi — 17,498.6 60 0.00 0.00 0.00
| Total cost center 4 fUkupno trogkovno mjesto 4 723932 16 651,117.26 0.00}  £851,117.26




COST CENTRE 05/TROSKOVNI CENTAR 05



Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedul Df"“ it ?-, ! JNPQM lad

COST CENTER 05 Rev.01

Cost Centerl | ) = :
Tradkowno  |Potporni zidovi FRetaining walls
mjesto 5 : it

Concrete walll Betonski zid
90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the “correction of
the crown” the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove" Eitava duZina potpomog
J;iﬁa + 5% za "popravku krune zida" itava duzina
ctpornog zida
Concrete walli Betonski zid Dunavska street (0+058 -
5.1. 0+084,43) (25m)
Concrete wall/ Belonski zid Dunavska street (0+058 -
.104084,43) -90% 98,802.84 59 0.00 0.00 0.00
Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.2.10+084,43) - After work 5% 5489.04 60 0.00 0.00 0.00
Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3.]0+084,43) - Correction of the crown 5% 5,489.04 61 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00
5.2. (30,70m})
0-25m

51

-

5.2.1.|Concrete walll Betonski zid link road RK 0+450,00 90% 6,384.20 59 0.00 0.00 0.00
Concrete walll Batonski zid link road RK 0+450,00 After
5.2.2.|work 5% 354.67 60 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00
5.2.3.|Correction of the crown 5% 354.67 61 0.00 0.00 0.00
25-30,70m 0.00 0.00 0.00 0.00]

5.2.4,|Concrete wall/ Betonski zid link road RK 0+450,00 80% 1,455.59 59 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.5.|work 5% BO.87 60 + 0.00 0.00 0.00
Concrete walll Betonski zid link road RK 0+450,00
5.2.6.|Correction of the crown 5% 80.87 81 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3. K0+220 - K0+329.08 (109.08m)
0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.|90% 105,850.52 54 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.2.|After work 5% 5,880.59 55 0.00 0.00 0.00]
Concrete wall 2/ Betonski zid 2
5.3.3.|Correction of the crown 5% 5,880.59 55 0.00 0.00 D.DOF
25-50m

Concrete wall 2/ Betonski zid 2
5.3.4.[90% 105,850.562 54 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.5.|After work 5% 5,880.59 55 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.6.|Correction of the crown 5% 5,880.59 55 0.00 0.00 0.00
50-75m

Cancrete wall 2/ Betonski zid 2
5.3.7.(90% 105,850 52 55 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.8. |After work 5% ' 5,880.59
Concrete wall 2 Betonski zid 2
5.3.9.|Correction of the crown 5% 5,880.59 56 0.00 0.00 0.00
75-100m

Concrete wall 2/ Betonski zid 2
5.3.10.{90% 105,850.52 55 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.11. | After work 5% 5,880,589 56 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.12.|Correction of the crown 5% 5,880.59 56 0.00 0.00 0.00
100-109.08m

Concrete wall 2/ Betonski zid 2
5.3.13|90% 38,444.85 56 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.14. | After work 5% 2,135.82 57 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.16.|Correction of the crown 5% 2,135.82 57 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
54. KO+510-K0+803.16 (293.16m)
0-25m

Concrete wall 3 / Betonski zid 3
5.4.1.|190% 97,320.79 52 0.00 0.00 0.00

g

0.00 0.00 0.00




Caoncrete wall 3 / Betonskl zid 3
5.5.5.| After work 5% 5406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.6.| Correclion of the crown 5% 5406.71 53 0.00 0.00 0.001
50-75m
Concrete wall 3 / Betonski zid 3
5.5.7.190% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.8.| After work 5% 5.406.71 54 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.5.9.| Cormection of the crown 5% 5,406.71 54 0.00 0.00 0.00
75-100m
Concrete wall 3 / Betonski zid 3
5.5.10.{90% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.11.| After work 5% 5,406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.12.|Comrection of the crown 5% 5,406.71 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3
5.5.13]80% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.14. | After work 5% 5406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.15.|Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16.{90% §7,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.17.| After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.18.| Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
150-175m
5518 |Concrele wall 3 / Betonski zid 3 SI005 9732079 54 9732079 0.00 87.320.78)
80%
Concrete wall 3 / Betonski zid 3
5.5.20. |After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.21.|Correction of the crown 5% 5.406.71 55 0.00 0.00 0.00!
175-200m
5.6.22 |Concrete wall 3 / Betonsk| zid 3 51005 097.,320.79 55 97.320.79 0.00 97.320.79
9%
Concrete wall 3 / Betonski zid 3
5.5.23. | After work 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.24.| Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
200-225m
Concrete wall 3 f Belonski zid 3 1006
5.5.25.190% 97,320.79 b5 0.00] 97 320.79 97,320,798
Concrete wall 3 / Betonski zid 3
5.5.26. | After work 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3 f Betonski zid 3
5.5.27.| Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
225-250m
Concrete wall 3 / Betonski zid 3
5.5.28.190% 97,320.79 56 0.00 0.00 0.00:
Concrete wall 3 / Betonski zid 3
5.5.29.| After work 5% 5,406.71 57 0.00 0.00 0.00
Concrete wall 3 { Betonski zid 3
5.5.30.| Correction of the crown 5% 5,406.71 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3
5.5.31.190% 97,320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.32.| After work 5% 5.406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.33.| Correction of the crown 5% 5,406.71 57 0.00 0.00 0.00
275-282 46
Concrete wall 3 / Betonski zid 3
5.5.34.|90% 29,040.73 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.35. | After work 5% 1,613.37 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.36. | Correction of the crown 5% 1,613.37 57 0.00 0.00 0.00
Total cost center § [ Ukupno troskovno mjesto 5 \ 121,423.85 /194,641 59] « £91,962 38]  4B6.602.95

<



COST CENTRE 06/TROSKOVNI CENTAR 06



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 06 Rev.01

i Centerl | inforced soil retaining wall |
-4 Potporni zid od Wan_e le_mlle :
The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki
sloj, bez obzira na dufinu
61 Reinforced soil retaining wall No 1 | Potporni zid
e od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.]Layer/Sloj 1 (0.0 -2.2 m height) 112,621.35 60 0.00 0.00 0.00
6.1.2Layer/Sloj2 (2.2 -4.4 m height) 112,621.35 60 0.00 0.00 0.00}
6.1.3.|Layer/Sloj 3 (4.4 -6.6 m height) 112,621.35 0 0.00 0.00 0.00
6.1.4.|Layer/Sloj4 (6.6 -8.8m height} 112,621.35 1 0.00 0.00 0.00
6.1.5.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.35 61 0.00 0.00 0.00
66+312,165 - 66+429,144
6.1.6.]Layer/Sloj 1 (0.0 -2.2 m height} 112,621.35 €1 0.00 0.00 0.00!
6.1.7.[Layer/Slo 2 (2.2 4.4 m height} 112,621.35 61 0.00 0.00 0.00!
6.1.8.|Layer/Sioj 3 {4.4 -6.6 m height) 112,621.35 61 0.00 0.00 0.00]
6.1.9.|Layer/Sloj4 (6.6 -8.8m height) 112,621.34 62 0.00 0.00 0.00
6.1.10.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.34 62 0.00 0.00 0.00
6.1.11 ,I_aErfSluj 6 (11.0 -13,20 m height} 112,621.34 62 0.00 0.00 0.00
6.2 Reinf soll retaining wall No 3 / Potporni zid
E od armirane zemlje broj 3
0+447,37 - 0+510
6.2.1.]Layer/Sloj 1 (0.0 -2.2 m height} 33,5133 55 0.00 0.00 0.00
6.2.2.[Layer/Sio] 2 (2.2 -4.4 m height) 33,513.33 55 0.00 0.00 0.00
6.2.3.|Layer/Sloj3 (4.4 -6.6 m height) 33,513.33 55 0.00 0.00 0.00
6.2.4.|Layer/Sloj4 (6.6 -8.8m height) 33,513.33 55 0.00 0.00 0.00
6.2.5.|Layer/Sigj 5 (8.8 -11.0 m height) 33,513.33 56 0.00 0.00 0.00
6.2.6.|Layer/Sloj 6 (11.0 -13.2 m height) 3,513.33 56 0.00 0.00 0.00
6.2.7.|Layer/Sloj 7 (13.2 -15.4 m height) 3,513.33 56 0.00 0.00 0.00
6.2.8.|Layer/Slo|8 (15.4 -17.6 m height} 33,513.33 56 0.00 0.00 0.00
6.2.9.|Layer/Sloj9 (17.6 -19.8m height) 33,513.33 57 0.00 0.00 0.00
6.2.10, fSloj 10 (19.8 -22.0 m height) 33,513.33 57 0.00 0.00 0.00
6.3 Reinforced soil retaining wall No 4 / Potporni zid
§ od armirane zemlje broj 4
0+447,37 - 0+563
6.3.1.|Layer/Slo| 1 (0.0 -2.2 m height} 61,873.65 55 0.00 0.00 0.00
6.3.2.|Layer/Sloj 2 (2.2 -4.4 m height) 61,873.65 55 0.00 0.00 0.00
6.3.3 |Layer/Sloj3 (4.4 -6.6 m height} 61,873.65 55 0.00 0.00 0.00
3.4.|Layer/Sioj4 (6.6 -8.8m height} €1,873.65 55 0.00 0.00 0.00
.3.5.[Layer/Sloj 5 (8.8 -11.0 m height) 1,873.65 56 0.00 0.00 0.00
36, rfSloj 6 {11.0 -13.2 m height) 1,873.65 56 0.00 0.00 0.00
6.3.7.|Layer/Slo{ 7 (13.2 -15.4 m height} 61,873.65 56 0.00 0.00 0.00
.3.8.|Laver/Sloj 8 (15.4 -17.6 m height) 61,873.65 56 0.00 0.00 0.00
3.9 |Layer/Sloj @ (17.6 -19.8m height) 61,873.85 57 0.00 0.00 0.00
£.3.10.|Layer/Slo] 10 {18.8 -22.0 m height} 61,862.25 57 0.00 0.00 0.00
Total cost center & / Uhupno rofkovne mie 219269328 0.00 0 000




COST CENTRE 07/TROSKOVNI CENTAR 07



Highway/lAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

g fPetlja Smokovac
Schedule of Milest Pay ts/A: d repera placanja
COST CENTER 07 Rev.01
F;t Center 3 |Water drainage Drenata vode
Water drainage/DrenaZa vode
per one direction of 500m / Na 500 dudine u fednom
praveu
Main road
LKB5+780-LK66+422,39
RKE5+792,096-RK66+429,144
74. Cover dralnnage | Zatvorena drenaza
traka 500-642,39m | Left lane / Lijeva traka 500-642 39m 86,003 62 62 0.00 0.00 0.00]
traka 500-642,39m|Left lane / Lijeva traka 500-642,39m 86,003.62 €2 0.00 0.00 0.00
\raka 500-642 39m|Lefl lane / Lijeva traka 500-642,38m 47,147.20 € 0.00 0.00 0.00
\raka 500-642,39m|Left lane / Lijeva traka 500-642 39m 86,003.62 0.00 0.00 0.00
traka 500-642,39m | Left lane / Lijeva traka 500-642,39m 86,003.62 0.00 0.00 0.00
traka 500-642,39m|Lefi lane / Lijeva traka 500-642,38m 48.984.24 0.00 0.00 0.00
1.2, n drainnage | O dranaza
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 53 0.00 0.00 0.00
7.2.2.|Right lane f Desna traka 250-500m 36,858.70 3 0.00 0.00 0.00
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 54 0.00 0.00 0.00
7.2.4.|Left lane / Lijeva traka 0-250m 36.858.70 4 0.00 0.00 0.00
7.2.5.|Left lane / Lijeva traka 250-500m 36,858.70 64 0.00 0.00 0.00
7.2.6.|Left lane / Lijeva traka 500-642,39m 20,993.24 64 0.00 0.00 0.00
— = = rPerT—
T.3. trapezasti kanall
7.3.1.|Right lane / Desna traka 0-500m 45,811, 62 0.00 0.00 0.00
7.3.2.|Right lane / Desna traka 500-637,05m 12,557, 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m 45811 62 0.00 0.00 0.00
7.3.4.|Left lane / Lijleva traka 500-642,39m 12,551’.1..!5l 62 0.00 0.00 0.00]
Link / Veza
0+447,37-0+887,84
74. Cover drainnage | Zatvorena drenaza
7.4.1.|Right lane / Desna lraka 0-441,80m 151,985.61 62 0.00 0.00 0.00
7.4.2.]Left lane / Lijeva traka 0-441.80m 151,985.61 62 0.00 0.00 0.00!
1.5. Cover drainnage / Zatvorena dranaza
7.5.1.|Right lane / Desna traka 0-441,80m €5,136.69 63 0.00 0.00 0.00
7.5.2.|Left lane / Lijeva traka 0-441,80m 65,136.69 &3 0.00 0.00 0.00
Temporary Link Left / Priviemena Veza Lijevo
7.6. 0+000 - 0+245,76
7.6.1.|Cover drainnage / Zatvorena drenaza 84,545.01 62 0.00 0.00 0.00
7.6.2.|Open drainnage / Otvorena dranaza 36,233.58 63 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
7.7, 0+000 - 0+237,759
7.7.1.|Cover drainnage / Zatvorena drenaia §1,792.89 62 0.00 0.00 0.00]
7.7.2.|Open drainnage / Otvorena dranaZa 35,054.09 63 0.00 0.00 0.00
| Bridge Morata Drainnage / Odvodnja na Mostu
65,781.14 63 0.00 0.00 0.00]
65,781.14 63 0.00 0.00 0.00
Tetal cost center 7/ Ukupne roikovno mjesto 7 1,548,950 .29 000 000 .00




COST CENTRE 08/TROSKOVNI CENTAR 08



Highwayl/Autaput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo,
N H & o
etlja

S dul -(Ifllil Pay / i repera placanja

COST CENTER 08 Rev.01

Culvert / Propusti
Culvert /
8.1. Propust!

.1.1.| TS 0+222,57 (32,00m) 95,610.88 58 0.00 0.00 0.00
.1.2.|66+170,94 right (56,00m} 180,333.70 56 0.00 0.00 0.00
.1.3.|Culvert on deviation K0+151,25 (13m) S1003 11,338.73 €0 51 11,338.73 0.00] 11,338.73
8.1.4. | Culvert on deviations K0+200,00 24'!:48.8'?' 57 0.00 0.00 0.001
8.1.5.|Culvert on deviations K0+132,15 18,110, 53| 58 wl 0.00 0.00]
: Total cost canter 8/ Ukupnio trodkovno mjesto 8:) 340,240.77 i 2 11,333.73] 0.00] 1133673




COST CENTRE 09/TROSKOVNI CENTAR 09



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Mateseva/
Interchange Smokovac/Pellja Smokovac
Schedule of Mil Pay IRaspored repera pladanjo

COST CENTER 09 Rev.01

v e .-'\;ﬁ o éﬂﬁ e
tr;:?;»'f:amﬂgﬂ T s ol Bt Vil
Slope protection by frame beam with geotechnical
anchors/
Zastita kosina ramovskom konstrukciim sa
geolehnickim sidrima
8.1. 66+280 - 66+300 (44 m height)
3.1.1.|Layer 1 - 0-4m 76,437.7 &0 .00
.1.2.|Layer 2 - 4-Bm 76.,437.7 &0 .00
1.3 [Layer 3 - 8-12m 4377 [{i] .00
1.4 [Layer 4 - 12-16m A3TT &0 .00
.1.5. |Layer 5 - 16-20m 76,437.71 &0 0.00
1.6.|Layer 6 - 20-24m 76,437.71 0.00
1.7.|Layer 7 - 24-28m 76,437.71 0.00
B.|Layer 8 - 28-32m 76,437.7 0.00
.1.9.|Layer 8 - 32-36m 76.437.7 0.00
9.1.10.|Layer 10 - 36-40m 76.437.7 1 0.00
9.1.11. [Layer 11 - 40-44m 76,437.7 1 0.00
Rock fall protection barriers/
9.2, Zastitna konstrukcija protiv obrusavanja stijene na brdu 0.00 0.00 0.00
9.2.1.|LK 66+218 - 66+280 89,989.37| 60 0.00 0.00 0.00
9.2.2. |LK 66+295 - 66+320 36,286.04 60 0.00 0.00 0.00
basket wall/
Gabionski zid
9.3. LKE6+207,426 - 66+400,923 (193.50m) 0.00 0.00{
9.3.1.]0-100m 4314660 63 0.00 0.00]
9.3.2.[100-193,50m il 40,342.06 63 0.00 0.00]
| Total cost center 8 / Ukupno troSkevno mjesto B: 1,050,578.93 0.00 0.00)




COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

a ena
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 10 Rev.01

iji'o

mmm:ﬂon-:mﬂpm umrks.l Hadow'.

Rekonstrukcij

ame za 2ICG

a §S | TK opreme u zoni nadvoZnjaka na

km 398+971.27 pruge Beograd-Bar/
Reconstruction of the SS and TK equipment in the
pass zone at km 399+971.27 of raiway Belgrade-

10.1.1./B&F 21,50724] 61 0.00 0.00 0.00
Rekonstrukeija kontaktne mreZe i uzemijenje u 2oni
Znjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of railway
10.1.2,|Belarade-Bar 89,866.06| 61 0.00 0.00 0.00
Vol ost center 10/ DKupno troskovns mjesto 10- 111,463.31 ' [ T u‘EEl




COST CENTRE 11/TROSKOVNI CENTAR 11



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseve/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera pladonjo

COST CENTER 11 Rev.01

3 P 3 2
Cost Center/ Traffic signatization and equipment f Saebradajna
Skowna mjesto 11 signalizactja | oprem; 5
11.1. Traffic signalization / Saobracajna signalizacija
11.1.1.| Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.1.1.|Right/ Desno 1 {0-1000m) 37,085.51 63 0.00 .00
11.1.1.2.| Right/ Desnag 2 (0-1000m) 37,085.5 63 0.00 .00
11.1.1.3. | Left/ Lijevo 1 {0-1000m) 37,0855 63 0.00 .00
11.1.1.4 |Left/ Lijevo 2 (0-1000m) 31,0855 63 0.00 .00
11.1.1.5.| Right/ Desno 1 (1000-1466,95m) 17,320.68 63 0.00 0.00
11.1.1.6.| Right/ Desno 2 (1000-1466 85m} 7,328.68 64 0.00 0.00°
11.1.1.7. | Left/ Lifevo 1 {1000-1466,95m) 17,329.68 64 0.00 0.00
11.1.1.8.|Left/ Lijevo 2 (1000-1466,85m) 17,329.68 64 0.00 00
11.1.2.|Concrete safety barrier / Betonska zastitna ograda 0.00 .00
11.1.2.1.| Right/ Desno 1 (0-1000m) 18,605.25 63 0.00 .00
1.1.2.2.|Right/ Desna 2 {0-1000m) 19,605.25 63 0.00 0.00
1.1.2.3 | Left/ Lijevo 1 (0-1000m) 19,605.25 63 0.00 0.00
1.1.2.4 |Left/ Lijevo 2 (0-1000m) 19,605.25 3 0.00 0.00
11.1.2.5.|Right/ Desno 1 (1000-1466 95m) 9,154.67 3 0.00 0.00
11.1.2.6.| Right/ Desno 2 {1000-1466,95m) 9,154.67 4 0.00 0.00
11.1.2.7.|Left/ Lijevo 1 {1000-1466 95m) 9,154 67 64 0.00 0.00
11.1.2.8.|Left/ Lijevo 2 (1000-1466,95m) 9,154 67 B4 0.00 0.00
11.1.3.| Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.3.1.|0-500m 18,364.38 63 0.00 0.00
11.1.3.2.{500-1000m 18,364.40 63 0.00 0.00
11.1.3.3.11000-1582m 18,364.40 63 0.00 0.00
Elements Of Horizontal Signalization / Elementi
11.1.4. | horizontaine signalizacije
[ pted and median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.]0 - 1000 Right/ Desno 15,343.28 64 0.00 0.00 0.00
11.1.4.2.10 - 1000 Left/ Lijevo 15,343.28 64 0.00 0.00 0.00]
11.1.4.3./1000 - 1.466,95 m Right! Desno 7,164.54 64 0.00] 0.00 0.00]
11.1.4.4.11000 - 1.466,95 m Left/ Lijevo 7,164.54 64 0.00 0.00 0.00)
El of Vertical Signalization { EI ti vertikalng
11.1.5.|signalizacije
Information Signs, Catadiopters on the protective stee!
guardrail and Delineators-directing
11.1.5.1.10 - 1000 Right/ Desno 10,061.27 64 0.00] 0.00 0.00
11.1.5.2.{0 - 1000 Left/ Lijevo 10,061.27 &4 0.00 .00 0.00
11.1.6.3.]1000 - 1.466,95 m Right/ Desng 4,688.11 64 0.00 .00 0.00
11.1.5.4.11000 - 1.466,95 m Left/ Lijevo 4,698.11 64 0.00 .00 0.00/
1.2 Support traffic signalization / WNosaéi
inekova sacbrodajne signalizacije
11.2.1.{ Foundations for suppor structure 14,320.28 64 0.00 0.00 0.00
11.2.2 | Steel support structure 43,237.14 64 0.00 0.00 0.00}
1.3, Traffic information system / Socbradajno informacioni
slstemi
Iinformation display with vehicle height control system -
11.3.1.150% 47,296.35 64 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.150% 47,296.35 64 0.00 0.00 0.00
11.3.3. | Meteorological station 14,023.61 2] 0.00 0.00 0.00
Support for traffic infi { y !
11.4. Nosaéi znab braéajno inf ;s i
11.2.1.|Foundations for support structure 2,198.69] 64 0.00 0.00 0.00
11.2.2. | Steel support structure 12,622.02 B4 0.00 0.00 0.00]
11.5. Lighting system / Sisten rasvjete 0.00 0.00 0.00)
11.5.1. |Left Installation 90% / Lijevo Postavijanje 0% 92,892.11 B0 0.00 0.00 0.00]
Left Commissioning (10%)/ Lijevo Putanje u rad
11.5.2.]{10%) 10,321.35 82 0.00 0.00 0.0‘0_1
11.5.3.|Right Installation 90% / Desno Postavijanje 90% 92.892.11 63 0.00 0.00 0.00
Right Commissioning {10%) / Desno Pustanje u rad J
11.5.4.{10%) 10,321.35| 60 0.00 0.00 0.00
11.6. Power supply system | Sistem napajonjo elektriénom
11.6.1. | Left Installation 90% / Lijevo Postavijanje 90% 126,679.13 81 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2. 14,075.46 63 0.00 0.00 0.00]
11.6.3. 126,679.13 B4 0.00 0.00 0.00]
Right Commissioning (10%)/ Desno Pudtanje u rad
10%) 14,075.46 61 0.00 0.00 mf
Signal and i FT [ instalacije
11.7. siobe struje
11.7.1, [Left Installation 90% / Lijevo Postavijanje 90% 44,985 69 62 0.00 0.00 0.00
Left Commissioning (10%) [ Lijevo Pultanje u rad
11.7.2.[{10%} 4,989.52 63 0.00 0.00 0.00
11.7.3.|Right Installation 90% / Desno Postavijanje 90% 44,895.60] 63 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Putanje u rad
11.7.4.|(10%) 4,888.52 g2 0.00 0.00 0.00]
Total gost cénter 11 a1 i 231 748 94 {00 0.00 .00




COST CENTRE 12/TROSKOVNI CENTAR 12



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Iny It}
Schedule of Milestone Pa;-l:;nwnnspmu‘mmmw

COST CENTER 12 Rev.01




COST CENTRE 13/TROSKOVNI CENTAR 13



Highway/Autoput Bar-Boljare, Diomi kovac-Uvac-h /

Ll ellja L
Schedule of Milestone Payments/Raspored repera placonjo

COST CENTER 12 Rev.01
4 L
5
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Relocation of existing transmission lines /
13.1. dalskovoda
10 kV za BTS 10/0.4 "Zlatica” | 0,4 kV {0+080 do 0+260
62712.64 53
16,454.63) 53

53
Prikljutni 10 kV kablovskl vod, STS 10/0,4 "Rogami §* i
13.4 |NN mreza (izvodi br. 2, 31 4) 0+040 do 0+140 53
Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS
[0+120 do 0+220 ) 54
55
-




COST CENTRE 14/TROSKOVNI CENTAR 14



Highwaylautoput Bar-Boljare, Section/Dionica Smok Ly /

etlja
Schedule of Milestone Paymants/Raospored repera placania

COST CENTER 14 Rev.01

Protaction wall loft |
Zid za zaititu od buke lijeve
14.1. km 0+447,53 - 0+867 588 (40

Foundations of nolse protection wall

14.1.1_{km 0+447 53 - 0+B6T, 406m )

14.1.1.1. | Foundations 0-50m . .00
14.1.1.2 |Foundations 50-100m .00 .00
14.1.1.3.| Foundations 100-150m .00 .00
14.1.1 4. |Foundations 150-200m .00 00
14.1.1.5. | Foundations 200-250m .00 0.00]
14.1.1.6. | Foundations 250-300m .00 .00
14.1.1.7. | Foundations 300-350m .00 .00
14.1.1.8. | Foundations 350-406m .00 .00
Panel installation of noise protection wall
14.1.2. [km 0+447 53 - 0+B6T 406m

4.1.2.1.|Panel installation 0-50m 45,780.17 62 .00 .00

4.1.2.2.|Pansl installation 50-100m 45,780, &2 00! 00

4.1.2.3.|Panel instaliation 100-150m 4578017 82 00 .00

4.1, 45,780, 62 .00 .00

4. 45,780, 62 .00 .00

4 45,780, 63 .00 .00

4, 4578017 83 .00 .00

14, 51,27377 83 .00 .00
Foundations of nolse protection wall
14.2.1.Jkm 0+711 46 - 0+867,148 {168 m)

4214, 50,827.18 62 .00 .00

4212 50,827 18 62 00 .00

4213 58,650.54 62 .00 .00

Panel installation of noise protaction wall

14.2.2. [km 0+711,46 - 0+867,140 (156 m)

4.2.2 1.|Panel installation 0-50m 44,506.73 A3 0.00 0.00
| Panel installation 50-100m 44,500.73 3 .00 .00
_lmm 51,631.28 B3 .00 .00

Total cost camer 14/ Ukupno trodkowne mjesio 14: méiﬁ.ﬂn' B0 .00




COST CENTRE 15/TROSKOVNI CENTAR 15



Highwayl4utoput Bar-Boljare, Section/Dionica Smokovac-ivac-Mateseva/

4 etls
Schedule of Milestons P repera plafanfa

COST CENTER 15 Rev.01
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