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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.O.O. PEKING, NR KINA - DIO

Yompany pame Naziy frme; STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN / PIB: 03016480
VAT /PDV: 30/31-14424-7
E-mail: infoicrbemontenegro. me
TO ! ZA: Employer: Government of Montenegro represented by Ministry of Transport and Maritime AfTairs /

Investitor: Vlada Crne Gore koju predstavlja Ministarstvo sacbracaja i pomorstva

Address / Adresa: Rimski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgonea, Crna Gora

DESIGN AND BUTLD CONTRACT for Bar-Boljare Highway, Section” Smokovac - Uvac - Matesevo, dated 26 Februaty 2014,
Appendix No. 3 Ref. No. 34/19-01-3684/2 dated 25th April 2019

UGOVOR ZA PROJEKTOVANIE | IZGRADNJU autoputa Bar-Boljare, Dionica; Smokovae — Uvaé — Matedevo, od 26. februara 2014,
Prilog 3 bt 34/12-01-3684/2 od 25, aprila 2019

Contract / Ugovor:

Contract Ref No. 01-827/1, Appendix No 3 Ref No. 34/19-01-3684/2

Couteact:No. { Br-Ugovord: Usgovor br, 01-827/1, Prilog 3 br. 34/19-01 36842

Tnvaice No. / Br, fakture: 2019/12/20 BBH,SI-007-CD Invoice Date. / Br, Datum: 20 December 2019
Date of request for the
Place of request for the payment issue (TPS) : payment issve (1PS)/Datum -
Mijesto podnoSenja zahtjeva za plafanje (1PS): Bodgotica podnoienja zahtjeva za L ber2e
pladanje (IPS):
Engineer's issuance of TPC
Engineer's issuance of IPC Letter No. Ref.: 1G/13563/ME (TPC No, SI-  |date/ Datum InZenjerovog
" - 3 i % A 2 % % . 18 Decemnber 2019
Infenjerovo izdavanje dopisa Privremene situacije br, 007) izdavanja Privremene
situacije
Payment Due Date (42 days after Contractor's Stat t Submission) / Datum dospjeca placanja (42 dana nakon dostave Izjave
Izvadada ) 24 Januvary 2024

A Contractor's payments / Placanja levodada EUR 173,468 83

B Retention Money / Garantni depozit EUR B673.44

C Advance payment amortization / Amortizacija avansnog plaéanja EUR 0.00

D Non Conformity / NeusaglaZenost EUR 0.00

E Deductions / Odbici EUR 0.00

F 'Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 164,795.39
Neotice: Invoice exempted from VAT based on the 4m(.£e 16 of the Law on Bar-Boljare Highway ("Montenegro Qfficial Gazette™ No. 52/14) and the Subclause 1.15 of the Design
and Build Contract for Bar-Roljare Highway, 8. Smok ~Livae-Mi "M zro Official Gazette" No, 54/14)
£ Nay : Faktura oslobod, .PDVI‘I’ na osnove Clana 16 Zakona o autoputu Bar-Boljare ("Nuibeni list Crre Gore” br. 52/14 ) i podkl, le 1.15 Ug @ profektovang {
izgradnfi autoputy Bar-Boljare, Dionica: Smok Uvad-Mi {"Sluibeni list Crne Gore" br. 54714 )

*Please make payment in accordance with our bank information: f Molim Vas da izvriite placanje na osnovu sljedeéih podataka:

Bank account details (for payment in Montenegro in EUR) / Detalji ra¢una banke (za placanje u Crnoj Gori u eurima)

Amount / Iznos: EUR 164,795 392

Account No / Broj 535-888888-42

rafuna:
With Bank / lme banke: Prva banka CG
Street / Ulica: Nova Dalmatinska bb

City and Country /

S Podgorica, Montenegro ! Podgorica, Cma Gora
(Grad i Drzava:

(Company Name / Naziv
preduzeca:

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

Gengra Manger!Gene
Direkt ‘V

}el Shigiang




MU,

TARSTVO SAOBRACAJA

Ugovora

Employer/Poslodavac

Contractor/izvodac

EngineerfinZenjer

Naknadni Radovi

from Appendix 3 Subsequent Works Price

potraZivanja Investitora

potrafivanja lzvodala

garantnog depozita

|Boljare, dionica Smokovac-Uvaé-Matesevo

|The Govemment of Montenegro, Ministry of Transport and Maritime Affairs

Appendix 3 Subsequent Works Price/Cijena Priloga 3

Advance Payment Total Amount/Ukupan iznos avansa{20%

Amount of agreed Variations/lznos dogovorenih izmjena
Amount of agreed Employers Claims/ iznos dogovorenih

Amount of agreed Contractor's Claims/iznos dogovorenih

Maximum Amount of Retention Money/ Maksimalni iznos

Dio stranog drustva Podgorica

INGEROP CONSEIL & GEODATA Engineering S.P.A

|EUR 30,456,569.00
EUR 6,091,313.80

IEURo.no__m LA
'EUR 0.00

EUR 0.00

EUR 1,522,828.45
|

China Road and Bridge Corporation itd. Bejing, PR China, Part of foreign
company Podgorica/Ching Road and Bridge Corporation d.o.o. Peking, NR King,

AN ER

Jd 12.-20
Broj Priiog ‘.’rija-(-:'h*._c"
13-0/-| /07247
Apenndix 3 to the Contract (Design and Build)/Priog 3 o e s e T B

auL

Number of IPC/Brof IPS-a

izdavanja IPS-a (Privremene Situacije)

Referenced Period for IPC/Period na koji se odnosi IPS

| Sl-007

Date of IPS submission/Datum predavanja ZPS-a

Date of IPC {Interim Payment Certificate) issuance/Datum

Payment Due Date (42 days after IPS Submission)/Datum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

‘1-30 Movember 2013

13 December 2019

I8 Decewdpac 2.0\

‘24 January 2020

W\ L

Cumulative Previous
{Kumulativho prethodno

Current Cumulative/
Kumulativno tekuce

Value for
Payment/iznos za
lacanje

e

Potvrde o placanju

Advance payment

oatigne 20% Cijena Priloga 3

Neusaglasenosti i zatvaranie QoN_

5% of the amount of each Payment Certificate/ 5% od iznosa svake

i
Value of Non Conformity and closing of NCN's/Vrijednost

__fzvodada (Sub-clause/Potklauzula 20.1)

Total/Ukupno A

icia

:nol'tliatlnn - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost lzvedenih radova

Total/Ukupno C

Total/Ukupno D

Total/Ukupno B

Contracted Works/Ugovorni radovi | EUR 5,020,958.71 EUR 5,184,427 .54 EUR 173,4568.83
Variations{/zmjene (Clause/Klauzula 13) EUR 0.00| EUR 0.00| EUR 0.00
Substantiated Contractor's Claims/Potkrijepliena potrazivanja | EUR D 00' n

EUR O.DDi

' EUR 5,020,958.71

EUR 5,194,427.54

EUR 251,047.94

EUR 251,047.94

EUR 259.721.38

EUR 259,721.38

EUR 0.00

EUR 173,468.83

EUR 8,673.44

EUR 8,673.44

[ EUR 0.00

EUR 0.00 EUR D_OO| EUR 0.00
EUR 0.00| EUR 0.00 EUR 0.00

-EUR 30,000.00

-EUR 30,000.00 |

1/2

EUR 0.00

-EUR 30,000.00

-EUR 30,000.00,

EUR 0.00

I

EUR 0.00

EUR 0.00




EUR 0.00

Execution progress/Napredat izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. /
lzvedeni Naknadni Radovi Priloga 3/Cije Prilga 3. )

. znos zadrZan na osnovu Potklauzule 14.6 a/b : EUR AN - = EUR O'T
Delay Damagesfobeitecenja za kasnjenje
_ __ (Appendix 3, Article 6/Prilog 3, Clan 6) EUEO; _EUR 080 _ mm EUROﬂ
Furewn BEKaUL B Ll EUR 0.00 EUR 0.00 EUR 0.00
D Dagovorena potraZivanja Investitora | - i T 1y o
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
© Value of this IPS/iznos ove PS (A-B-CH EUR 4,739 EUR 4,904,706.16 164,795.3
One Hundred and Sixty Four
an Hundred and it
ot thrae nire odevedesetpettndessidever

ta. igingt

Doeysdasatpottidesaidevel

16.49%

17.06%

0.57%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract! Ovim patvrdujemo da se ova IPS temelji na tadnim i
pravilnim elementima rada, izvedenim od strane lzvodaéa u skiadu s dogovrenim metodama myjerenja, i da je polpuno u skladu sa Ugovorom.

Amount approved By Engineerflznos odobren od strane
Inzeniera

Amount approved by the Project Manager/iznos odobren od
strane Upravliaca projektom

Approved Payment for Employer/ Iznos odobren od strane
Investitora

Mame/ Ime

Jan Lorange

Name/ Ime

2/2

Date/Datum

Date/Datum

\L% \ \, Q,Q’ﬂ%a

Date/Datum

18,72. 2079



SUMARNI PRORACUN



Summary Calculation IPC Sl

No 007/Sumarni proratun IPS PS5 No 007

i s =
i L

r i

1 2 3 4=2+3 5(1-4)
Contracted
\WorksiA C.AYUgow 30,456,569.00 502095871 173,468.83 5,194 427 .54 25262,141.46
Variations/lzmjeng 0.00 0.00 0.00; 0.00 0.00]
Employars Claims/Pq 0.00 0.00 Q.00 0.00 0.00]
Contractor Claims/Pd 0.00 0,00 0.00 c.o0 Q.00
Mon Conformity! Neusaglasenost 0.00 Q.00 -30,000.00
Total 30,456,569.00 5,020,958.71 173,468.83 5,164,427.54

25,282,14145'

MNumber of closed NCNs in the end of Nov is O/ Broj zatvorenih ION do kraja nov jg 0

The total value of closed NCN is 0. { Ukupna vrijednost zatvorenin ION iznosi 0

Number of new apened MCNs in the end of MNov is Of Broj novootvorenih ION na kraju nov je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootyorenih ION iznosi 0

1

2 3 4 5 (1-4)
Advance/Avans 6,091,313 80 EUR 0.00 EUR 0.00 EUR 0.00 6,081,313.80
TotaliUkupno 6,091,313.80 0.00 0.00 .00 6,091,313.80




VARIATIONS CALCULATION
/[PRORACUN IZMJENA



TOTADURUPND EUR0.00 3 .

btotal] |
- sw:; alue Engineenng!
stavke 1| T€ika viednovanja (Sub-ClausalPolklauzula 13.2) EUR0.00
Suzf::: Adjustments for Changes in Legislation/Prilagodavanja
stavke 2|Z009 Zmjena u zakonu {Sub-Clause/Potklauzula 13.7) EUR0.00
Sul:t:::‘ Subsequent/
stavke 3|/V@knadno (Sub-Clause/Potkiauzula 13.9) EUR 0,00
Subtotal! e o (0 ,

¥ 0 I ub- iPotkial

SUma Ly o) BB EUR 0.00
Stavka 4| T
Subtotalf

suma |Other Variations/Ostale izmjene EUR 0.00

stavke &

EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



_EURG.00

EUR 0.00

TOTAL/UKUPNQ

EUR 0.00

EUR 0.00

EUR 0.00]




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



T
EUR D.0D EUR 0.00 ELUR 000

Tatal EUR 0.00 EUR 0.00 EUR 0.00




NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



Lack of required approvals fopinions on the location Smokovac

1014 |Interchange . Neposjedovanje patrebnib odobrenja/mislienja na lokaciji S1004 Open/ otyoreno -15,000.00 0.c0 -15,000.00
______ Pallja Smokovac | ——| E— L. P e | e P SR
Interchange Smokovae. Improper implementation of Health and Safaty
1052 |measures during construction works. Petlja Smokovac. Nepropisna S1 008 Open/ otvoreno -16,000.00 Q.00 -15,000.00
______ sprovedenje miera zastite na radu tokom izvodenjaradova ...l L ______ )\ ]
TOTALIUKUPNO -30,000.00 0.00 -30,000.00

Number of closed NCNs in the end of Nov is 0/ Broj zatvorenin ION do kraja nov je 0
The total value of closed NCN is 0. f Ukupna vrijednost zatvorenih 10N iznosi 0

Number of new opened NCNs in the end of Nov is O/ Broj novootvarenit ION na kraju nov je 0
The total value of the new opened NCN is 0. f Ukupna vrijednost novaotvorenih ION iznasi 0



E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Amount withheld based on Sub-clause 14.8 afb //znos
Fi zadrian na osnovu Fotklavzule 14.6 a/b 0.00 G 0.00
- - = 0.00[ 0.00 0.00
o B = . — Q.00
Delay Damages/obestecena za kasnjenje (Sub-
E2 clause/Potidauzula 8.7)] Bl a0 .00
_E21 - - — - 0.00
L o - | 0.00)
Agreed Employer's Claims/D na pofraZivania
E2 Ji {Sub-clause/Poti la 2.5) o0 n'mr =
E31 . S8 ] [ - e 0.00)
- 2B S _ = {00
TUT (ET+EZ<E) 0.00 0.00 0.00

Mumber of closed Deductibles at the end of Ocotber is 0/ Broj zatvorenih Odbitaka do krajaok okt je 0
The total value of dlosed Deductibles is D Euro [ Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Mumber of new opened Deductibles in the end of Octaber {s 0/ Broj novootvarenih Odbitaka do kraja okt je O
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novaatvarenih Odbitaka iznosi 0 [EUR]



PLACANIA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



Highway/Autoput Bar-Boljare, Section/Dionica Smok Uvac-M

IPC NollPS Br. SI-007

WORKS)/REZIME PLACANJA ZA PROJEKTOVAN.E | IZGRADNJU (UGOVORNI
RADOVY)

lue to
© Cost Canter No./ T iz i
5
: -
2 4=2+3 5=1-4
pen road ! Otvorena trasa 8,995,137 52 .00 a.00 0.00 8,995,137 .52
- |Bridge/Most MORACA 8,287 447 61 2,648 662,96 173,468.83 2,822.131.79 5,465,315.82
Overpass | Nadvoinjak Zlatica 1,417 437.08 1,22323578 0.00 1,22323579 184 201.29
Underpass (PodvoZnjaci 72383216 651,117.26 0.00 651,117.26 72.814.90
otporni zidovi | Retaining walls 312142385 486,603.96 0.00 486,603,656 2,634,819 88|
einforced soil retaining wall / Potpomni zid od
Fritanaiarils 2,192 6635 26 0.00 0.00 a.00 2,192 693249
ater drainage /Drenaa vode 1,548 85029 0.00 0.00 0.00 1,548 950.28
Culvert ! Propusti 340,240.77 11,338.73 .00 11,338.73 326 902.04
Slope protection / Zagtila kosina 1,050,578.93 0.00 .00 0.00 1,080 578,93
Railway reconstruction equipment works | Radovi na
3 keiji opreme za 2ICG 111,463.51 Q.00 0.00 0.00 111,463 31
raffic signafization and equipment | Saobracajna 1,231 248,94 0.00 000 0.00 1,231,248 94
| oprema
Landscaping ! Uredenje terana 7345837 0.00 000 0.00 73,458 37
alocation of existing transmission lines /
ije2tanje postojedih dalekovada 277,504 .26 0.00 0.00 0.00 277.504.26
oise protection walls / Zidavi za zatitu od buke B45,496.08 0.00 .00 Q.00 345 496.08
Water drainage ! DrenaZa vade 236,556,585 0.00 .00 000 230,556 55
TOTALIUKUPNO 30,456,569.00 5,020,958.71 173,468.83] 5,194,427.54 25,262,141.46

11
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milast Payments/Raspored repera placanja

COST CENTER 01 Rev.01

Main road
LKB85+780-LK66+422,39
RK65+792,096-RK66+429,144
1.1 Top soil removall Uklanjanje h
1.1.1.|0- 250 m (LK&RK) 4029.26 50 0.00 0.00 (.00
1.1.2.|1250 - 500 m (LK&RK} 4,029.25 50 0.00 0.00 0.00
1.1.3.|500 - 637,05 m (LK&RK) 1,581.65 50 0.00 0.00 0.00
1.2 Earthworks/ Zemljani radovi
RKE&5+792,096 - RK66+042,096
1.2.1.|0+000.00 - 0+250.00, layer 1 296.773.24 53 0.00 0.00 0.00
1.2.2.|0+000.00 - 0+250.00, layer 2 296.773.24 53 0.00 0.00 0.00
1.2.3.|0+000.00 - 0+250.00, layer 3 296.773.24 54 0.00 0.00 0.00
1.2.4./0+000.00 - 0+250.00, layer 4 296.773.24 54 0.00 0.00 0.00
1.2,5.|0+000.00 - 0+250.00, layer § 296,773.24 55 0.00 0.00 0.00
1.2.6.|0+000.00 - 0+250.00, layer 6 296,773.24 55 0.00 0.00 0.00
RKE66+042,096 - RK66+292,096
1.2.7.|0+250.00 - 0+500.00. layer 7 296,773.24 56 0.00 0.00 0.00
1.2.8.|0+250.00 - 0+500.00, layer 8 296,773.24 56 0.00 0.00 0.00
1.2.9.|0+250.00 - 0+500.00, layer 9 296,773.24 57 0.00 0.00 0.00
1.2.10./0+250.00 - 0+500.00, layer 10 296,773.24 57 0.00 0.00 0,00
1.2.11.|0+250.00 - 0+500.00, layer 11 296,773.24 58 0.00 0.00 0.00
1.2.12.|0+250.00 - 0+500.00, layer 12 296,773.24 58 0.00 0.00 0.00
1.2.13.[0+250.00 - 0+500.00, layer 13 296.773.24 59 0.00 0.00 0.00
1.2.14.{0+250.00 - 0+500.00, layer 14 296.773.24 59 0.00 0.00 0.00
1.2.15.|0+250.00 - 0+500.00, layer 15 296.773.24 60 0.00 0.00 0.00
1.2.16.|0+250.00 - 0+500.00, layer 16 296.773.24 B0 0.00 0.00 0.00
RK66+282,096 - RK 66+429,144
1.2.17.10+500.00 - 0+637.05, layer 17 296,773.24 61 0.00 0.00 0.00
1.2.18.|0+500.00 - D+637.05, layer 18 2096,773.24 61 0.00 0.00 0.00
1.2.19.|0+500.00 - 0+637.05, layer 19 296,773.24 62 0.00 0,00/ 0.00
1.2.20.{0+500.00 - 0+637.05. layer 20 296,773.24 62 0.00 0.00 0.00
1.3. Road Fi lation/Temelj puta
1.3.1.| 0- 250 m, right side/desna strana 20,652.000 63 0.00 0.00 0.00
1.3.2.| 0 - 250 m, left side/ljeva strana 20,652.00 63 0.00 0.00 0.00
1.3.3.|1250 - 500.00, right side/desna strana 20,652 .00 63 0.00 0.00 0.00
1.3.4.|250 - 500,00, left sidedijeva strana 20.652.00 63 0.00 0.00 0.00
1.3.5.|500 - 637,05, right side/desna strana 11,321.42 63 0.00 0.00 0.00
1.3.6.|500 - 642,39, left sidedjeva strana 11,321.42 63 0.00 0.00 0.00
1.4. Pavement structure/Kolovozna konstrukcija
Asphalt concrete layer/Slof asfafinog betona 1 right
1.4.1.|side/desna sirana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 left
1.4.2,|sidedjjeva strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrele layer/Sloj asfalfnog betona 1 right
1.4.3.|side/desna strana 500-637,05m B,663.08 G4 0.00 .00 0.00
Asphalt concrete layer! Slof asfaltnog betona 1 left
1.4.4.|sidedijeva strana 500-642 39m 8,663.08 64 0.00 0.00 0.00
Asphalt concrete layerfSloj asfaltnog betona 2 right
1.4.5 |side/desna strana 0-500m 232,659.81 64 0.00 0.00 0.00
Asphalt concrete layer!Siof asfaltnog betona 2 left
1.4.6.|side/ljeva strana 0-500m 23265981 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 2 right
1.4.7.|side/desna strana 500-637,05m 6377208 64 0.00 0.00 0.00
Asphalt concrete layer/Slo) asfaltnog betona 2 left
1.4.8 |sidedjeva strana 500-642 39m 63,772.06 G4 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 right
1.4 9 |sideldesna strana 0-500m BE 404 63 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog befona 3 left
1.4.10. |sidedjeva strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphall concrete layer/Sioj asfaltnog betona 3 right
1.4.11 |side/desna strana 500-637 05m 23,683.51 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog befona 3 left
1.4.12 |sidedijeva strana 500-642,39m 23,683.51 64 0.00 0.00 0.00
Link / Veza
0+447,37-0+887,84
1.5. Top soil I Uklanjanje |
1.5.1./0-250m 18.921.13 57 0.00 0.00 0.00]
1.5.2./250-441.80m 14,516.29 57 0.00 0.00 0.00
1.6. Earthworks/ Zemljani radovi
0+447,37 - 0+697,37
1.6.1.10+000.00 - 0+250.00, layer 1 3242470 58 0.00 0.00 0.00
1.6.2.]0+000.00 - 0+250.00, layer 2 32,424.70 58 D.00 0.00 0.00
1.6.3.|0+000.00 - 0+250.00, layer 3 3242470 59 0.00 0.00 0.00




1.6.4.{0+000.00 - 0+250.00, layer 4 32,424.70 59 0.00 0.00 0.00
1.6.5.{0+000.00 - 0+250.00, layer 5 3242470 60 0.00 0.00 0.00
1.6.6.|0+000.00 - 0+250.00, layer 6 32,424.70 60 0.00 0.00 0.00
0+697,37 - 0+B87 87
1.6.7.|0+250.00 - 0+441,80, layer 7 32.424.70 6 0.00 0.00 0.00
1.6.8.|0+250.00 - 0+441,80, layer & 3242470 [: 0.00 0.00 0.00
1.6.9./0+250.00 - 0+441 BO, layer 9 3242470 62 0.00 0.00 0.00
1.7. Road Foundation/ Temelj puta
1.7.1.]0- 250 m, right side/desna strana 19,038.98 63 0.00 0.00 0.00
1.7.2.|0- 250 m, left side/ljeva strana 19,038.98 63 0.00 0.00 0.00
1.7.3.|1250 - 447 80 right side/desna strana 14,606.70 63 0.00 0.00 0.00
1.7.4.|250 - 447 B0 left side/lijeva sfrana 14,606.70 63 0.00 0.00 0.00
1.8. |Pavement structure/Kolovozna konstrukcija
Asphalt concrete layer/Slof asfaltnog betona 1 right
1.8.1,|side/desna strana 42,442.94 64 0.00 0.00 0.00
Asphall concrete layer/Sio/f asfaltnog betona 1 left
1.8.2 |sidedijeva strana 42 442 94 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 2 right
1.8.3.|side/desna strana 148,493.72 64 0,00 0.00 0.00
Asphalt concrete layer!/Sloj asfaltnog betona 2 left
1.8.4 |sidedjjeva strana 148.493.72 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaitnog betona 3 right
1.8.5,|sidefdesna strana 53,802.07 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 3 left
1.8 6.|sidedjeva strana 53,802.07 64 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
1.9. 0+000 - 0+245,76
1.9.1.|Top soil removal/Uklanjarje humusa 1,596.59 € 60 0.00 0.00 0.00
1.9.2 |Earth works /zemljani radovi 50,976.62 € 61 0.00 0.00 0.00
1.9.3.|Road Foundation/Temel puta 1577746 € 0.00 0.00 0.00
1.9 4.|Paverment structure/Kolovozna konstrukciia
1.9.4 1.|Asphalt concrete layer/Sloj asfaltnog betona 11,032 79 € 64 0.00 0.00 0.00
1.9.4.2.|Asphalt concrete layer/Sloy asfaltnog befona 86,493.56 € 54 0.00 0.00 0.00
1.9.4.3 |Asphalt concrete layer/Sioj asfaltnog befona 31,338.25€ 64 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
1.10. 0+000 - 0+237,758
1.10.1.|{Top soil removal / Uklanjanje humusa 1,563.04 € 60 0.00 0.00 0.00
1.10.2_|Earth works /zemljani radovi 4883899 € 60 0.00 0.00 0.00
1.10.3.|Road Foundation/Temelf puta 1541692 € 61 0.00 0.00 0.00
1.10.4 |Pavement structurefKolovozna konstrukeia 0.00 €
1.10.4.1 |Asphalt concrete layer/Slof asfaltnog betona 10,736.98 € 64 0.00 0.00 0.00
1.10.4.2 |Asphalt concrete layer/Slof asfaltnog betona £83,063.58 € 64 0.00 0.00 0.00
1.10.4.3.|Asphalt concrete layer/Sio) asfaltnog betona 30.095.51 € 64 0.00 0.00 0.00
1.1, Deviation / Devijacija Smokovac - Rogami 1 |
1.11.1.|Top soil removal / Uklanjanje humusa 7.80361€ 64 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.11.2. |iskop | odvodnjavanje 96,048.54 € 654 0.00 0.00 0.00
Road Foundation, gulter and asphalt layers /Temelj
1.11.3.|puta, rigole | slojevi asfalta 5171845 € 64 0.00 0.00 0.00
112 Deviation f Devijacija Ul Mihaila Ivanovi¢a
1.12.1.|Top soil removal / Uklanfarye humusa 264539 € 56 0.00 0.00 0.00!
Embankment, slope excavation and drainnage / Nasip,
1.12.2.|iskop | odvodnjavanie 27,752,890 € 56 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers / Temel
1.12.3.|puta, rigole | slojevi asfalta 14 943 88 € 57 0.00 0.00 0.00
1.13. Deviation / Devijacija Smokovac - Rogami 2
1.13.1.[Top soil removal / Uklanjanie humusa 505249 € 58 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.13.2 liskop | odvodnjavanje 108 47895 € 58 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelf
1.13.3.|puta, ngole | slojevi asfalta 58411.76 € 59 0.00 0.00 0.00
1.14, Deviation / Devijacija Ul Dunavska
1.14.1.|Top soil remaval / Uklanjanje humusa 10,394 81 € 60 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Masip,
1.14.2 |iskop | advodnjavanje 122,340.99 € 60 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelj
1.14.3.|puta, nigole | slojewvi asfalta 6587593 € 61 0.00 0.00 0.00
Reconstruction of existing road M2 / Rekonstrukcija
1.15. postojeteg puta M2
1.15.1.|Top soil removal / Uklanjanje humusa 991312 € 63 0.00 0.00 0.00
1.15.2.|Earth works | Zemljani radovi 1587946 € 63 0.00 0.00 0.00
1.15.3.|Road Foundation/Temel puta 8,468.31 € 64 0.00 0.00 0.00
1.15.4 |Pavement structure/Kolovozna konstrukeija
1.15.4.1.|Asphalt concrete layer /Sloj asfalinog betona 1 55,955.60 € 64 0.00 0.00 0.00
Asphalt concrete layer including gutter /Sloj asfaltnog
1.15.4.2. |betona ukljuéujuci rigole B85,071.16 € 64 0.00 0.00 0.00
1.15.4.3,|Asphalt concrete Tayer/Sio] asfalinog betona 3 64 0.00 0.00 0.00




NTRE 02/TROSKOVNI CENTAR 02




Highway/Autoput Bar-Boliare, Section/Dionico Smokavac-Uvac-Mateseva/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone PaymentsiRaspored repera placanja

COST CENTER 02 Rev.01
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Left bridge/ Lijevi most
2:1. Foundation concretel Temeljni beton
211151 160,458.08 53 0.00] 0.00 0.00
21.2.|82 - piles 51 005 & 006 279,318.46 53 54 279.318.46) 0.00[ 279.318.46
21.3.182 51 006 & 007 127,924.35 54 55| 12792435 000 127.924.35
2.1.4.|53 - piles 51 004 279,318.46 54 52| 279.318.46 000 279.318.46
2.15.|53 Sl 006 127 8B97.40 L1+ 54 127.897 40 0.00 127.897.40
216.[54 - piles S1 003 554,827.00 51 51 554,827 .00 0.00 554 ,827.00
217.|54 51007 160,499.08 52 55 0.00| 160,499.08] 160,409.08
Abutments and Piers elevation/ Elevaciia mosnift
2.2
stubova
2.2.1./81(3.53m) 47 878.63 53 0,00 0.00 0.00
2.2.2.|52 stage 1 (3,71m) 12,969.75 55 0.00 0.00 0.00
2.2.3.[S2 stage 2 (3m) 12,969.75] 55 0.00 0.00 0.00
2.2.4.|S2 stage 3 (3m) 12,869.75 55 0.00 0.00 0.00
22552 stage 4 (3m) 12,869.75 55 Q.00 0.00 0.00
2.2.6.{S2 stage 5 (3m}) 12 869.75 55 0.00 0.00 0.00
2.2.7.|52 stage 6 (3m) 12,969.75] 56 0.00 0.00 0.00
2.2.8./52 stage 7 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.9.|S2 stage 8 (3m) 1296975| 56 0.00 0.00 0.00
2.2.10.|52 stage 9 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.11.|53 stage 1 (2,24m) 51 006 & 007 12,969.75 56 55 12,969.75 0.00 12,969.75|
2,2.12.|83 stage 2 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.13.|S3 stage 3 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.14.|53 stage 4 (3m) 12,969.75 56 0.00 0.00 0.00
2.2.15.|53 stage 5 (3m) 12,969.75 56 0.00 D.00 0.00
2.2.16.|53 stage 6 (3m) 12,869.75 57 0.00 0.00 0.00
2.2.17.|S3 stage 7 (3m) 1296975 57 0.00 0.00 0.00
2.2.18,|S3 stage 8 (3m) 12,969.75 5. 0.00 0.00 0.00
2.2.19.|83 stage ¥ (3m) 12.969.75 57 0.00 0.00 0.00
2.2.20./S4 (3m) 40.775.04 54 0.00 .00 0.00
2.2.21.|54 (3m) 40,775.04 54 Q.00 0.00 0.00
222254 (3m) 4077504 54 0.00 0.00 0.00
2.2.23.154 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.24.|54 (3m) 40,775.04 54 0.00 0.00 0.00]
2.2.25./S4 (3m) 40,775.04 55 0.00 0.00 0.00]
2.2.26.54 (3m) 40,775.04 56 0.00 0.00 0.00!
2.3. Bridge deck superstructure! Gornji stroj mosne ploce
2.3.1./51-82 229,881.17 58 0.00 0.00 0.00
2.3.2./82-83 306,508.22 59 0.00 0.00 0.00
2.3.3./S3-54 22988117 B0 0.00 0.00 0.00
24 Bridge deck prestressing/ Prednaprezanje mosne
. plode
24.1./81-82 70.571.38 61 0.00 0.00 0.00
2472 |852-83 94.,095.17 61 0.00 0.00 0.00
2435354 70,571.38 61 0.00 0.00 0.00
2.5. Bridge furniture/ Mosna estetiko
2.5.1./50m 58,592 46 63 0.00 0.00 0.00]
252100 m 58,592 .46 63 0.00 0.00 0.00]
2.5.3,/150 m 58,592.46 63 0.00 0.00 0.00]
Waterproofing, joints and Asphalt Works/
26. oA X S " ;
Hidroizolacijo, spojnice | asfaltni rodovi
Asphalt layer/Sloj asfalta 1 +
2.6.1.|waterproofing/hidroizolacija 65,804.89 52 0.00 0.00 0.00
2.6.2.|Asphalt layer/Sioj asfalta 2 + joints/Spojnice B7,229.74 63 0.00 0.00 0.00
Right bridge/ Desni most
2.7. Foundation concrete! Temeljni betan
271,51 160,499.08 53 0.00 0.00 0.00
) 2.7.2.|52 - piles S| 005 & 007 279.318.46 54 55| 2785,318.46 0.00 279.318.48
i 27352 127.924.35 55 0.00 0.00 0.00
2.7.4.|83 - piles S| 004 279.318.46 55 52| 279.318.46 0.00{ 279.318.46)
27553 S| 006 127.897 40 56 54 127 BS97.40 0.00 127,897 .40/
2.7.6.[54 - piles Sl 004 579.873.24 52 52 579,873.24 0.00| 579873.24
277|584 160,499.08 54 0.00 0.00 0.00
Abutments and Piers elevation/ Elevacija masnih
28.
stubaova
2.8.1,|51 (3m) 40,775,04 54 0.00 0.00 0.00
2.8.2.|51 (3m) 40,775.04 54 0.00 0.00 0.00
2.8.3.S1 (2,33m) 31,668.61 54 0.00 0.00 0.00
2.8.4.|52 stage 1 (3,71m} 12,968.75 55 0.00 0.00 0.00
2.8.5.|S2 stage 2 (3m) 12,869.75 55 0.00 0.00 0.00
2.8.6,|52 stage 3 (3m) 12,869.75 55 0.00 0.00 0.00
2.8.7.|S2 stage 4 (3m) 12,869.75 55 0.00 0.00 0.00
2.8.8.|52 stage 5 {3m) 12,869.75 55 0.00 0.00 0.00]
2.8.9.|S2 stage 6 (3m) 12,869.75 56 0.00 0.00 0.00
2.8.10.{S2 stage 7 (3m) 12,868.75 56 0.00 0.00 0.00!




2811,

S2 stage 8 (3m)

12,969.75 56 0.00 0.00 0.00
2.8.12.|52 stage 9 (3m) 12.969.75 56 0.00 0.00 0,00
2.8.13.)53 stage 1 {2.24m) Sl 0a7 286975 56 D00 1296975 1296875
2.8.14.|53 stage 2 (3m) 12,969.75 56 0.00 0.00 0.00)
2.8.15.|83 stage 3 (3m) 12 969.75 56 0.00 0.00 0.00
2.8,16.|53 stage 4 (3m) 12,969.75 56 0.00 0.00 0.00
2.8.17.|193 stage 5 {3m) 12,969.75 56 0.00 0.00 0.00
2.8.18.|S3 stage 6 (3m} 12,969.75 57 0.00 0.00 0.00
2.8.19.|53 stage 7 (3m) 12,969.75 57 0.00 0.00 0.00
2.8.20.|S3 stage 8 (3m) 12,969.75 57 0.00 0.00 0.00
2.8.21.153 stage 9 (3m) 12,969.75] 57 0.00 0.00 0.00
2.8.22.|54 (3m) 40.775.04 55 0.00 0.00 0.00
2.8.23.|54 (3m} 40.775.04 55 0.00 0.00 0.00
2.8.24.|S4 (3m) 40,775.04 55 0.00 0.00 0.00
2.8.25./54 (3m) 40,775.04 55 0.00 0.00 0.00
2.8.26.|S4 (3m) 40,775.04 55 0.00 0.00 0.00
2.8.27.|54 (3m) 40,775.04 58 0.00 0.00 0.00]
2.8.28.[54 (3m) 4077504 56 0.00 0.00 0.00
29. Bridge deck superstructure! Gornji stroj mosne ploce
2.9.1.[81-82 229,881.17 59 0.00 0.00 0.00
29.2.|52-53 306,508.22 60 0.00 0.00 0.00
2.9.3.|53-54 22888117 61 0.00 0.00 0.00
210. Bridge deck prestressing/ Prednaprezonje mosne
ploce
2.10.1.]81-82 70,571.38 62 0.00 0.00 0.00
2.10.2.{52-83 9408517 62 0.00 0.00 0.00
2.10.3./S3-54 70,571.38 62 0.00 0.00 0.00
2.11. Bridge furniture/ Mosna estetika 0.00 0.00 0.00
Concrele safety barrier left / Betonska zaglitna barijera
2.11.1. Jlijevo 69,701.93 63
Concrete safety barrier right / Betonska zastitna
2.11.2.|barijera desno 69.701.93 63 0.00 0.00 0.00
2.11.3.|Other works / Ostali radovi 36.373.52 63 0.00 0.00 0.00
Waterproofing, joints and Asphalt Works/
212, S : i X .
Hidroizolacija, spojnice i asfaltni radovi
2.12.1.|Dilatation joints / Dilatacije 62,966.59 63 0.00 0.00 0.00
2.12.2.|\Waterproofing / Hidroizolacija 4279282 63 0.00 0.00 0.00
2.12.3.|Asphall layer f Asfaltni sloj AB 16 SA 2454674 64 0.00 0.00 0.00
2.12.4. | Asphalt layer / Asfaltni sloj SMA 0/11 S 2272847 64 0.00 0.00 0.00
2.13. Scaffolding for bridge / Skela 20 mast
2.13.1./51-82 340,744 60 59 0.00 0.00 0.00
2.13.2.|82-83 340,744 60 59 0.00 0.00 0.00
2.13.3./53-54 340,744 60 59 0.00 0.00 0.00
e __Total 628 173,460.63] 2,822,131.79]




COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petfja Smokovac
Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER 03 Rev.01

34; oundation conc Temeljni beton
3.1.1.|Left foundation 31002 11557579 50 50| 115.575.79 0.00 115,575.79]
3.1.2.|Right foundation Sl 002 115,57579] 50 50| 115.575.78 0.00 115.575.79]
32 Walls, wing walls and piers / Zidow, krilni zidovi |
ik stubovi
3:2.1. Left side 0-5m SI 003 113.975.97| 52 51| 11397597 0.00 113,97597
3.2.2 |Right side 0-5m 51003 113.875.97) 52 51| 113.975.87 0.00 113,875.97
3.2.3.]Left side 5-10,66m Sl 004 113,97597| 63 113.975.97 0.00 113,975.67
3.2.4.|Right side 5-11,00m S1 005 11397597 53 53] 113.875.87 0.00 11397597
33 Prefabricated girders / Prefobrikovani nosadi 0.00 0.00 0.00]
3.3.1.|0:10 pos S0 TTRde4n] 57 77 838.43 L0 77,836.43]
3.3.2.|10-20 pcs S| 004 7783643 58 52 77.836.43 0.00 77,B36.43]
3.3.2.|20-30 pcs S| 005 & D06 77,836.43) 589 54| 7783643 0.00 77,836.43
3.3.4.[30-37 pes SI 005 & 006 54,485.49) 60 54 54,485.49 0.00 54,485.49
34 Concreting of pavement slab / Betoniranje kolovozne
38 ploce
Concreting of pavemant slab / Betoniranje kolovozne
3.4.1. |ploce SI 006 248 {8557 B2 248 18557 {00 248 18557
3.5. Bridge furniture/ Mosna estetiko
3.5.1,|Concrete safely barrier / Betonska zastitna barijera 25,153.89| 83 0.00 0.00 0.00
3.5.2.|Steel fence / Celitna ograda 31.941.42| 83 0.00 0.00 0.00
3.5.3.|Other works { Ostali radovi 41,275.20] 63 0.00 0.00 0.00
Waterproofing and Asphalt Works/ Hidroizolacija i
3.6. ; .
asfaltni radovi
Asphalt layer/Asfaltni sloj +\Waterproofing for backfilled 0.00 0.00 0.00|
3.6.1.|part of the walls / Hidroizolacija zatrpanog dijela zidova 41.207.23| 64
Asphalt layer 7 Asfalini sloj+Walerproofing of overpass
and footways ! Hidroizolacija nadvoZnjaka i pjesackin 0.00 0.00
3.6.2 |slaza 54 623.54| 64
141 0.6




COST CENTRE 04/TROSKOVNI CENTAR 04



HighwayfAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesavo,
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.01

i

¥ P = i
5 - ;
7o Underpass [Podvoznjaci 2 .
koot (Ued - i 8
4.1. 0+039,727 - 0+111,384 (Mihaila lvanovita)
First half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.1.|(iskopavanje i betoniranje) Sl 003 7197497 53 51 71.974.97 0.00 7197497
4.1.2,|Box culvert/Kutijasti propust (100% complete/zavrsen) |5 004 182 861.78 58 52| 182.881.78 0.00] 18285178
4 1.3.|Remaining works/ Preostali radovi 2765813 59 0.00 0.00 0.00
Second half of underpass
Foundation {excavation and concreting)l Temel]
4.1.4.|(iskopavanje i betoniranje) 5| 004 71.87497 59 52 71874897 0.00 71,974.97
4.1.5 [Box culvert/Kutijasti propust (100% completelzavréen) |S| 005 182.861.78 61 . 53] 182 861.78 0.00) 182,861.78
4.1.6.|Remaining works! Preastali radow 2765813 62 0.00 0.00 0.00
4.2 0+093,493 - 0+117,042 (Dunavska ulica)
|Foundation {excavation and concreting)f Temelj
4.2.1.|(iskopavanje i betoniranje) 51 004 44 810.05 57 52 44.810.05 0.00 44.810.05
4.2.2 |Box culvert/Kutijasti propust (100% complete/zavréen) |S| 005 96,633.70 59 53 96.633.70 96.633.70
4.2.3.|Remaining works/ Precstali radovi 3 60 0.00 0.00
e 1 8111726 851,117




COST CENTRE 05/TROSKOVNI CENTAR 05



Highway!Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repero placanja

COST CENTER 05 Rev.01

Concrete wall/ Betonski zid

e

L

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the "cormrection of
the crown" the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove” Eitava duzina potpornog
Zida + 5% za "popravku krune zida” gitava duZina
potpornog zida

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1, 0+084,43) (25m)

Concrete wall/ Betonski zid Dunavska street (0+058 -

5.1.1.|0+084.43) - 90%

98.802.84

59

0.00

0.00

0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.2.|0+084.43) - After work 5%

5.489.04

60

0.00

000

0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3.|0+084.43) - Correction of the crown 5%

5.489.04

61

0.00

0.00

0.00

Concrete walll Betonski zid link road RK 0+450,00
5.2. (30,70m)

0-26m

5.2

_|Concrete wall/ Betonski zid link road RK 0+450,00 90%

6,384.20

59

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.2.|work 5%

35467

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00
5.2.3.|Comection of the crown 5%

354 67

61

0.00

0.00

25-30,70m

0.00

0.00

0.00

5.2 4 |Concrete wallf Betonski zid link road RK 0+450,00 90%

1.455.59

59

0.00

Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.5.|work 5%

B0.87

60

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00
5.2 6.|Correction of the crown 5%

80.87

&1

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3. K0+220 - K0+329.08 (109.08m}

0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.[90%

105,850.52

54

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.2. |After work 5%

5,880.59

55

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.3.|Correction of the crown 5%

5,880.59

55

25-50m

Concrete wall 2/ Betonski zid 2
5.3.4.|190%

105,850.52

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.5.|After work 5%

5,880.59

55

0.00

0.00

0.00]

Concrete wall 2/ Betonski zid 2
5.3.6.|Correction of the crown 5%

5.880.59

55

0.00

0.00

0.00

50-75m

Concrete wall 2/ Betonski zid 2
5.3.7.|90%

105,850.52

55

0.00

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.8. | After work 5%

5,880.59

0.00

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.9.|Correction of the crown 5%

5,880.59

56

0.00

0.00

0.00]

75-100m

Concrete wall 2/ Betonski zid 2
5.3.10./90%

105,850.52

&b

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.11. | After work 5%

5,880.59

56

Concrete wall 2/ Betonski zid 2
5.3.12.|Correction of the crown 5%

5,880.59

0.00

100-109.08m

Concrete wall 2/ Betonski zid 2
5.3.13/90%

3B.444 85

56

0.00

0.00]

Concrete wall 2/ Betonski zid 2
5.3.14.|After work 5%

213582

57

0.00]

Concrete wall 2/ Betonski zid 2
5.3.15,|Correction of the crown 5%

2,135.82

57

0.00

0.00

Concrete wall 3/ Betonski zid 3
5.4. K0+510-K0+803.16 (293.16m)

0-25m

Concrete wall 3 / Betonski zid 3
5.4.1.|90%

97,320.79

52

0.00

0.00

0.00

Concrete wall 3 / Betonski zid 3
-|After work 5%

5.4,

]

5,406.71

53

0.00

0.00

0.00




Concrete wall 3 / Betonski zid 3

5.4.3.|Comrection of the crown 5% 5.406.71 53 0.00 0.00 0.00
25-50m
Concrete wall 3 / Betonski zid 3
5.4.4.|190% 97,320.79 52 0.00 0.00 (.00
Cancrete wall 3 / Betonski zid 3
5.4.5.|After work 5% 5,406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4 .6.|Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00
50-T5m 0.00
Concrete wall 3 / Betonski zid 3
54.7.190% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.8.|After work 5% 5.406.71 54 0.00 0.00 0.00|
Concrete wall 3 / Betonski zid 3
5.4.9.|Correction of the crown 5% 5,406.71 54 0.00 0.00 0.00]
75-100m
Concrete wall 3 / Betonski zid 3
5.4.10.{90% 97.320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.11.|After work 5% 5,406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.12.|Carrection of the crown 5% 5 406,71 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3
5.4.13({90% 97,320.79 54 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.4.14.|After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.15.|Correction of the crown 5% 5.406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
5.4.16./90% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.17.|After work 5% 5.406.71 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.18.{Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
150-175m
Concrete wall 3 / Betonski zid 3
5.4.19.|190% 97.320.79 54 0,00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.20.|After work 5% 5406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.21.|Correction of the crown 5% 5,406.71 55 .00 0.00 0.00
175-200m
Conerste wall 3/ Betonski zid 3 =
5.4.22.|40% SHos o108 55 4732079 000 97,32059
Concrete wall 3 / Betonski zid 3
5.4.23.|After work 5% 5.406.71 56 0.00 0.00 0.00
Concrete wall 3 { Betonski zid 3
5.4.24.|Comrection of the crown 5% 540671 56 Q.00 0.00 0.00
200-225m
Concrete wall 3/ Betonski zid 3 x
5.4.25. =005 sraz079] =5 97.320.78 ool svs079
Concrete wall 3 / Betonski zid 3
5.4,26.|After work 5% 5,406.71 56 0.00 0.00 (.00
Concrete wall 3 / Betonski zid 3
5.4.27.|Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00!
226-250m 0.00
Concrete wall 3 / Betonski zid 3
5.4.28,|190% 97,320.79 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.29, |After work 5% 5.406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.30,|Correction of the crawn 5% 5,406.71 57 0.00 0.00 0.00
250-276m
Concrete wall 3 / Betonski zid 3
5.4.31.{90% 97.320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.32.|After work 5% 5.406.71 57 0.00 0.00 0.00
Concrete wall 3 ( Betonski zid 3
5.4.33.|Correction of the crown 5% 540671 &7 0.00 0.00 0.00]
275-293.15m 0.00
Concrete wall 3 / Betonski zid 3
5.4.34.|90% 70,693.83 56 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.4 35, | After work 5% 3,927.42 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.36.|Correction of the crown 5% 3.927 42 57 0.00 0.00 0.00
Concrete wall 4/ Betonski zid 4
5.5. K0+563-K0+845,46 (282,46)
0-25m
Concrete wall 3 / Betonski zid 3
5.5.1,|90% §7,320.79 52 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.2 |After work 5% 5,406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.3 |Correction of the crown 5% 5.406.71 63 0.00 0.00 0.00
25-50m
Concrete wall 3 / Betonski zid 3
5.5.4.190% 9732079 52 0.00 0.00 0.00|
Concrete wall 3 / Betonski zid 3
5.5.5.| After work 5% 5406.71 53 0.00 0.00 0.00)
Concrete wall 3 / Betonski zid 3
5.5.6.|Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00




50-75m

CGoncrete wall 3 / Betonski zid 3
.|90%

97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
|| After work 5% 5,4086,71 54 0.00 0.00 0.00
Concrete wall 3 { Betonski zid 3
.|Correction of the crown 5% 5,406.71 54 0.00 0.00 0.00
75-100m
Concrete wall 3 / Betonski zid 3
90% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
After work 5% 5,406.71 54 0.00 0.00 0.00)
Concrete wall 3 / Betonski zid 3
Correction of the crown 5% 5,406.71 54 (.00 0.00 0.00|
100-125m
Concrete wall 3 / Betonski zid 3
90% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
After work 5% 5,408.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
.| 90% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
|\ After work 5% 540671 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
.|Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00]
150-175m
9 |Conerete wall 3/ Betonski zid 3 9732079 54 9732079 0.00 97.320.79
0%
Concrete wall 3 / Betonski zid 3
.| After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
.|Comection of the crown 5% 5,406.71 55 0.00 0.00 0.00
175-200m
JCoencrete wall 3/ Betonski zid 3 9732078 55 97.320.79 0.00 a7 320,78
B0%
Concrete wall 3 / Betonski zid 3
.| After work 5% 5.406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
.|Correction of the crown 5% 5.406.71 56 0.00 0.00 0.00]
200-225m
Concrete wall 3/ Beforski zid 3
.|90% 9732074 55 47 32079 0.00 97.320.79
Cancrete wall 3 / Betonski zid 3
| After wark 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
.|Carrection of the crown 5% 5,406.71 56 0.00 0.00 0.00!
225-250m
Concrete wall 3 / Betonski zid 3
.|90% 97.320.79 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
.| After work 5% 5.406.71 57 0.00 0.00 0.00
Concrete wall 3 { Betonski zid 3
.|Correction of the crown 5% 5.406.71 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3
.{90% 97,320.79 56 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
.| After work 5% 5.406.71 57 0.00 0.00 0.00]
Conerete wall 3 / Betonski zid 3
.|Correction of the crown 5% 5406.71 57 0.00 0.00 0.00
275-282,46
Concrete wall 3 / Betonski zid 3
.|80% 29,040.73 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
.| After work 5% 1.613.37 57 0.00 0.00
Concrete wall 3 / Betonski zid 3
.|Correction of the crown 5% 1,613.37 BT
8 / Ukupno trodkovno mjesto B} 421,423.85}




COST CENTRE 06/T ROSKOVNI CENTAR 06



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/fospored repera placanja

COST CENTER 06 Rev.01

The milestone is 2.20 m height of each layer and no
matter on the length f Reper je visina 2.2m za svaki
sloj. bez obzira na dufinu
Reinforced soil retaining wall No 1 { Potpomi zid
6.1.
od armirane zemlje broj 1
66+192,165 - 66+312,185
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height) 112.621.35 &0 0.00 0.00 0.00]
£1.2 |Layer/Sioj 2 (2.2 -4 4 m height) 112.621.35 B0 0.00 0.00 0.00
613 |Layer/Sioj 3 (4.4 -6.6 m height) 112,621.35 &0 0.00 0.00 Q.00
6.1.4 |Layer/Siogj 4 (6.6 -8.Bm height) 112.621.35 61 0.00 0.00) 0.00)
6.1.5 |Layer/Sigj 5 (8.8 -11.0 m height) 112,621.35 61 0.00 0.00 Q.00
66+312,165 - 66+429,144
6.1.6 |Layer/Sigj 1 {0.0-2.2 m height) 112,621.35 &1 0.00 0.00 0.00
6.1.7.[Layer/Sloj 2 (2.2 4.4 m height) 11262135 51 0.00 Q.00 0.00
618 |Layer/Sloj3 (4466 m height) 112,621.35 &1 Q.00 Q.00 0.00
6.1.8.|Layer/Sloj4 (6.6 -B.8m height) 11262134 62 0.00 0.00 0.00
6110 |Layer/Sioj 5 (8.8 -11.0 m height} 112,621.34 &2 0.00 0.00 0.00
6.1.11.|LayeriSloj & (11.0 -13.20 m height) 11262134 62 0.00 0.00 0.00]
6.2 Reinforced soil retaining wall No 3 / Potporni zid
) od armirane zemlje broj 3
0+447,37 - 0+510
6.2.1 |Layer/Sloj 1 {0.0-2.2 m height) 33.513.33 55 0.00 0.00 2.00)
6.2.2 [Layer/Slgj 2 (2.2 4.4 m height) 33,513.33 55 0.00 0.00 0.00
623 |Layer/Sloj3 (4.4 6.6 m height) 33,513.33 55 0.00 0.00 0.00
624 |Layer/Sloj4 (6.6 -B.8Bm height) 33,513.33 55 0.00 0.00 0.00
6.2.5 |Layer/Sloj 5 (B.8-11.0 m height) 33.512.33 56 0.00 0.00 0.00
626 |Layer/Sloj&  (11.0 -13.2 m height) 33,613.33 56 0.00 0.00 0.00
8.2.7 |Layer/Sloj 7 {13.2 -15.4 m height) 3351333 56 Q.00 Q.00 0.00
6.2.8 |Layer/Sloj B  (15.4 -17.6 m height] 33,513.33 56 0.00 0.00 0.00
629 |Layer/Sioj 8 (17.6 -19.8m height) 33,513.33 57 0.00 0.00 0.00
6.2.10.|Layer/Sloj 10 (19.8 -22.0 m haight} 33,513.33 57 0.00 0.00 0.00]
Reinforced soil retaining wall No 4 / Potporni zid
6.2 i
od armirane zemlje broj 4
0+447 37 - 0+563
6.31 |Layer/Sloj 1 {0.0-2.2 m height) 6187365 55 0.00 0.00 0.00)
632 |Layer/Sloj2 (2.2 4.4 m height) 61,873.65 55 0.00 0.00 0.00]
6.3.3.|Laver/Sloj 3 {4.4 6.6 m height) 61,873.65 55 0.00 000! 0.00!
6.3.4.|Layer/Sloj4 (6.6 -B.8m height) 61,873.65 55 0.00 0.00 0.00
635 |Layer/Sloj5 _(B.8-11.0 m height) 61,872.65 56 0.00 0.00 0.00
6.3.6 |Layer/Slgj&  (11.0-13.2 m height) 61,873.65 56 0.00 Q.00 0.00
6.3.7. |LayeriSloj 7 (13.2-15.4 m height) 61,87365 56 0.00 0.00 0.00
638 |Layer/Sloj8 (154 -17.6 m height) 61,873.65 56 0.00 0.00 0.00
6.39 |Layer/Sloj 8@ (17.6 -19.8m height) 6187365 57 .00 0.00 0.00
6.3.10. |Layer/Sloj 10 (19.8 -22.0 m height) 61,862 25 57 0.00 0.00 000
£ 6 [ Ukupi 21928 0,00




COST CENTRE 07/TROSKOVNI CENTAR 07



HighwaylAutoput Bar-Boijare, Section/ionico Smokovac-Uvac Mateseve/
Interchange Smokovaci/Petlja Smokovac
Schedule of Milest Pay tsi) d repera placanja

COST CENTER 07 Rev.01

-]
&
= ¥
g A
ater drainage [Drenaa vads . . :
Water drainage/Drenaza vode
per one direction of 500m / Na 500m dudine u jednom
praveu
Main road
LKE5+780-LKE66+422,39
RK65+792,096-RK66+429,144
7.1. Cover drainnage / Zatvorena d #
traka 500-642,39m|Left lane / Lijeva traka 500-6842 39m 86,003.62 G2 0.00 0.00 0.00)
traka 500-642,38m|Left lane / Lijeva traka 500-542,38m 86,003.62 82 0.00 0.00 0.00
traka 500-642,39m|Left lane / Lijeva traka 500-642 39m 47,147.20 B3 0.00 0.00 0.00
traka 500-542,39m|Left lane | Lijeva traka 500-642 38m 86,003.62 63 0.00 0.00 0.00
traka 500-642.35m|Left lane [ Lijeva traka 500-642.39m 86,003 .62 63 0.00 0.00 0.00
traka 500-642 39m|Left lane / Lijeva traka 500-642 38m 48,984 24 63 0.00 0.00 0.00
7.2 Open drainnage / Otvorena dranaZa
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 63 0.00 0.00 0.00)
7.2.2.|Right lane / Desna traka 250-500m 356,858.70 83 0.00 0.00 0.00
7.2.3.|Right lane / Desna traka 500-637.05m 20,205.94 64 0.00 0.00 0.00
7.2.4.|Left lane / Lijeva traka 0-250m 36,858 70 B4 0.00 0.00 0.00
7.2.5 |Left lane [ Lijeva traka 250-500m 36,858.70 64 Q.00 0.00 .00
7.2.6.|Left lane / Lijeva traka 500-642.38m 20,993 24 64 0.00 0.00 Q.00
Concrete trapeze shaped ci ls | B ki
7.3 trapezasti kanali
7.3.1.[Right lane / Desna traka 0-500m 4581193 82 C.00 0.00 D.00
7.3.2.|Right lane / Desna traka 500-637 06m 12,557.05 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m 45,811.93 82 0.00 0.00 0.00
7.3.4 |Left lane / Lijeva traka 500-642 39m 12,657.05 62 0.00 0.00 Q.00
Link / Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenaZa
7.4.1.|Right lane { Desna traka 0-441 80m 151.985.61 62 0.00 0.00 0.00!
7.4.2.|Leftlane / Lijeva traka 0-441.80m 151.985.61 62 0.00 0.00 0.00
7.5. Cover drainnage / Zatvorena dranaza
7.5.1.|Right lane / Desna traka 0-441,80m 65,136.60 B3 0.00 0.00 .00
7.5.2 |Left lane [ Lijeva traka 0-441,80m 55,136.69 83 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
7.6, |0+000 - 0+245,76
7.6.1.|Cover drainnage / Zatvorena drenata 84.545.01 62 0.00 0.00 0.00)
7.6.2.|Cpen drainnage / Otvorena dranaza 36.233.58 63 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
7.7, 0+000 - 0+237,769
7.7.1.[Cover drainnage [ Zatvorena drenata 81,792.89 62 000 000 0.00
7.7.2.|Open drainnage f Ctvorena dranaza 35,054.09 63 0.00 0.00 0.0
Bridge Moraca Drainnage / Odvodnja na Mostu
78 Morata
7.8.1.|Right bridge / Desni Most 65.781.14 k] 0.00 0.00 0.00
7.8.2.|Left bridge / Lijevi most 65,781.14 63 0.00 0.00 0.00
: sl noop o




COST CENTRE 08/TROSKOVN



Highway/autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Pellja Smokavac

Schedule of Milestone Payments/faspored repera plodonjo

COST CENTER 08 Rev.01

wno mjesto 8:

Culvert/

Propusti

TS 0+222 57 (32,00m) 85 810.89 58 0.00 0.00 000

B6+170,94 right {56.00m) 190,333.70 56 0.00 0.00 0.00

Culvert on deviation K0+151.25 (13m) 51003 11,33873 &0 51 11,338.73 0.00] 11,338.73
.|Culvert on deviations K0+200,00 24,646 87 0.00 0.00 0.00

Culvert on deviations RO+132,15 18 110.58] 0.00 0.00 0.00

- 3 2 o 11,338,







Highway/autoput Bar-Boliare, Section/thanico Smakovac-Uvac-Mateseva/

[Petlja Smokovac

Schedule of Milestone Payments/Rospored repera placonjo

COST CENTER 09 Rev.01

Slope protection by frame beam with geotechnical
anchorsf
Zastita kosina ramovskom konstrukeiiim sa
geotehnithim sidrima
9.1. 66+280 - 66+300 (44 m height)
911 |Layer1-0-4m 76,437 71 60 0.00 0.00 0.00)
912 |Layer2-4-8m 78,437 71 60 0.00) 0.00 0.00
9.1.3.|Layer 3 -8-12m 76,437 71 60 0.00 0.00 0.00
9.1.4 |Layer 4 - 12-16m 76.437.71 60 0.00 0.00 0.00
915 |Layer 5 - 16-20m 76.437.71 60 0.00 0.00 0.00
9.1.6. |Layer 6 - 20-24m 7643771 61 0.00 0.00 Q.00
917 |Layer 7 - 24-28m 7643771 &1 0.00 0.00/ Q.00
2.1.8.|Layer 8 - 28-32m 7643771 &1 0.00 0.00 .00
9.1.8.|Layer 8 - 32-36m 76.437.71 &1 0.00 0.00 .00
9.1,10.[Layer 10 - 36-40m T76.437.71 61 0.00 0.00 .00
9 1.11.|Layer 11 - 40-d44m 76,437.71 61 0.00 0.00 0.00
Rock fall protection barriers/
Zastitna konstrukeija protiv ohrusavanja stijene na
9.2, brou Q.00 .00 0.00)
921 |LK 66+218 - 65+280 B9 989 37 60 0.00)| 0.00 0.00|
022 |LK 66+2095 - 86+320 36.285.04 60 0.00 0.00 0.00!
Gabion basket wallf
Gabionski zid
9.3, LKE6+207 426 - 66+400,823 (193.50m) 0.00
8.3.1.|0-100m 43.146.60 63 0.00
100-153,50m K] 0.00
- B W .ﬂ,q'i




COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Boljare, Sectian/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petja Smokovae

of Mil F

pored repera placanjo

COST CENTER 10 Rev.01

Railway reconstruction eq
na rekonstrukciji opreme za ZICG

Rekonstrukcija S5 1 TK opreme u zoni nadvoznjaka na
km 389+871 27 pruge Beograd-Bar!

Reconstruction of the SS and TK equipment in the
overpass zone at km 398+971.27 of railway Beigrade-
10.1.1.|Bar

21,597.24

61

0.00

0.00

0.00

Rekonstrukcija kentaktne mreze i uzemljenje u zoni
nadvoZnjaka na km 399+871.27 pruge Baograd-Bar/
Reconstruction of the contact network and grounding
in the overpass zone at km 399+871.27 of railway
Belgrade-Bar




COST CENTRE 11/TROSKOVNI CENTAR 11



Highwaylautoput Bar-Baljare, Section/Dionica Smokovac-Uvac-Matesevo/

[Petlja Smokovac

In g
Schedule of Milestone Payments/Rospored repero plocanja

COST CENTER 11 Rev.01

ar 11/ Ukupno

1.2

000p

raffic signalization / Saobracajna signalizacia
steel guardrail for vehicles / Celitna ograda za vozila
11.1.1.1.|Right/ Desna 1 {0-1000m}) 7.085. 62 Q.00 0.00 0.00
11.1.1.2 |Right/ Desno 2 {0-1000m) 7,085, 63 0.00 0.00 0.00
11.1.1.3 [Left/ Lijevo 1 (0-1000m] 7.085. B3 0.00 0.00 0.00
11.1.1.4 |Left/ Lijevo 2 (0-1000m) 37,085.51 83 0.00] 0.00 0.00
11.1.1.5|Right/ Desna 1 (1000-1466,95m) 17,329,868 63 0.00/ 0.00 0.00]
11.1 1.8 |Right! Desno 2 (1000-1468,95m) 17,329.68 64 0.00 .00 0.00
11.1.1.7. |Left! Lijevo 1 {1000-1486,95m) 17,320.68 B4 0.00 Q.00 0.00!
11.1.1.8.|Left! Lijevo 2 {1000-1486,95m) 17.328.68 &4 0.00 0.00 0.00
11.1.2, [Concrete safety baier / Betonska zastitna ograda 0.00 0.00 0.00
11.1.2.1.|Right/ Desno 1 (0-1000m 19,605.25 [E] 0.00 0.00 0.00
11.1.2.2 |Right/ Desno 2 {0-1000m 19.605.25 63 0.00 0.00 0.00
11.1.2.3 |Left/ Lijevo 1 (0-1000m) 18.805.25 63 0.00 0.00 0.00
11.1.2. 4 [Left Lijevo 2 (0-1000m;) 19.605.25 63 0.00 0.00 0.00
11.1.2.5 [Right' Desno 1 {1000-1466,95m) 9,154.67 53 0.00 0.00 0.00
11.1.2 8 [Right/ Desna 2 {1000-1466,95m} 9,154.67 B4 0.00 0.00 0.00
11.1.2.7 |Left/ Lijevo 1 (1000-1466,95m) 915487 G4 0.00 0.00 0.00
11.1.2.B. |Left/ Lijevo 2 (1000-1466 95m) 9.154.67 G4 0.00 0.00 0.00]
11 1.3 [Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.2.1.]0-500m 18,364 .38 B3 0.00 0.00 0.00]
11.1.3.2.|500-1000m 18,384.40 63 0.00 000 .00
11.1.3.3.]1000-1582m 18,364.40 63 0.00 Q.00 0.00
Elements Of Horizontal Signalization / Elementi
11.1.4. |horizontalne signalizacije
Interrupted and continual median lines. edge lines,
direction lines. guiding lines and other lines
11.1.4.1.}0 - 1000 Right’ Desno 16,343.28 54 Q.00 0.00 0D.oo
11.1.4.2 {0 - 1000 Left/ Lijevo 15,343.28 B4 0.00 0.00 0.00
11.1.4.3 [1000 - 1.486.95 m Right! Desno 7,164.54 54 0.00 0.00 0.00|
11.1.4.4_|1000 - 1.466,95 m Left! Lijevo 7,164 54 B4 0.00 0.00 0.00]
|Elements of Vertical Signalization ! Elementi
11.1.6. |vertikalne signalizacije
Information Signs. Catadiopters on the protective steel
guardrail and Delineators-directing
11.1.5.1.|0 - 1000 Right! Desna 10.061.27 64 0.00 0.00 0.00
11.1.5.2.{0 - 1000 Left/ Lijavo 10.061.27 54 0.00 0.00 0.00
11.1.5.3.{1000 - 1 466,95 m Right! Desno 4.688.11 54 0.00 0.00 0.00
11.1.5.4 {1000 - 1.486.95 m Left! Lijgvo 4.698.11 54 0.00 0.00 0.00
1.2, Support structure traffic signalization / Nosodi
Znakava saobracojne signalizocie
11.2.1. |Foundations for support structure | 14,320.28 54 0.00 0.00 .00/
11.2.2.|Steesl support structure | 43 237 14 B4 0.00 0.00 .00
113, Traffic information system | Saobrocajno informacioni
sislemi
Information display with vehicle height control system -
11.3.1.[50% 47,298.35 &4 0.00 0.00 0.00
Information display with vehicle height control system -
11.3:2.[50% 47.298.35 &4 0.00 0.00 Qoo
11.3.3 |Meteorclogical station 14.023.61 64 0.00 0.00 0.00
Support structure for traffic information system /
11.4. Nosaéi znakova sacbraéajno informacionog
sistema
11 .2.1.!F0undatiuns for support structure | 219669 B4 0.00 0.00 Q.00
11.2.2.|Steel support structure | 12,622.02 64 0.00 0.00 .00
11.5. Lighting system f Sistem rasviete 0.00 0.00 0.00!
11.5.1. [Left Ir 1 90% / Lijevo Postavijanje 90% 92,892 11 &0 0.00 0.00 0.00
Laeft Commissioning (10%) / Lijeve Pustanje u rad
11.5.2.[{10%:} 10,321.35 62 0.00 0.00 0.00
11.5.3.|Right nstallation 0% / Desno Postavijanje 90% 92.892.11 63 0.00 0.00 Q.00
Right Ct issioning {10%) f Desno Pustanje u rad
11.5.4.[{10%) 10,321.35 B0 0.00 0.00 0.00|
16 Power supply system | Sistern nopajanja elektriénom
energijom
11.6.1 [LeftIr 90% / Lijevo Postavijanje 0% 12667913 61 0.00 0.00 0.00)
Left Commissioning (10%) / Lijevo Putanje u rad
11.6.2.}(10%} 14,075.46 63 0.00 0.00 O.Q(_JJ
1 1.6.3.‘Egh‘t Ir ion 90% / Desno Postavijanje 90% 126,679.13 64 0.00 0.00 Q.00
Right Commissioning (10%) / Desno Pustanje u rad
11.8.4.1(10%) 14,075 46 &1 0.00 0.00 0.00
Signal and communicati 18 | Instalocije
11.7. slabe struje
11.7.1. [Left Ir 1 90% / Lijevo Postavijanje 90% 44 995.69 52 Q.00 0.00 0.00]
Left Commissioning {10%} { Lijeve Pustanje u rad
11.7.2.|(10%) 4,999.52 63 0.00 0.00 0.00)
11.7.3.|Right Instaliation 90% / Desno Postavijanje 90% 44 995 88 63 0.00 0.00 0.00
Right Commissioning (10%) / Desno Pultanje urad
11,7.4.[(10%) 4,858 52 B2 0.00 0.00 0.00




/TROSKOVNI CENTAR 12




Highwayfautoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Mateseva/
ge etlja Smokovac
Schedule of Milestone Payments/Raspored repera plodanja

COST CENTER 12 Rev.01
T
SiaE
4 . S
£ 3&_%%2&. s
i i
S i :
o -

; hg!_scapingf Uredenje

|Landscaping /

124, Uredenje terena

Landscaping /
1211, |Uregenje terena

s T upno o1

73,458.37

54

0.00
0.00

0.00

0.00



COST CENTRE 13/TROSKOVNI CENTAR 13




HighwaylAutoput Bar-Baoljare, Section/Dignica Smokovac-Uvac-Matesevo/

‘atija

9
Schedule of Milestone Payments/Raspored repero ploconjo

COST CENTER 13 Rev.01

Relocatlon of existing transmission lines /
Izmijestanje postojecih dalekovoda
10 kv za BTS 10/0,4 "Zlatica" i 0.4 k\ {0+080 do 0+260 |

13.1.|M2, D+B48 do D+802 ) 62,712.64 53 0.00 0.00 0.00|
10 kW "Vojni logor” (0+820 izmedu pruge i kruZnog 1oka

13.2.|(0+115 do 0+110 krunogtoka W2) 16.454.63 53 000 0.00 0.00
Kablovski vod 10 kW sa DV 10 KV "Vojni logor” (0+000

13.3. do 0+134) 34,079 42 53 0.00 0.00 0.00
Prikjuni 10 kY kablovski vad, STS 10/0,4 "Rogami 5" 1

13.4 |NN mreZa (izvodi br. 2, 3 14) 0+040 do D+140 72,748.48 53 0.00 0.00 0.00
Dalekavad 35 K\ od TS 110/35 "Podgorica 17 do TS il

13.5.|35/10 "Ubli" (0+120 do 0+220 ) 48,850.76

13.6.|220 kW DV Podgorica - Albanija 42 858.33
& 131 Uk froSkovno mjes




VNI CENTAR 14




. Section/Dionico Avac /!

COST CENTER 14 Rev.01

¥ 0 repera placanja

rotection

Noise pr&nctlm wall left /

Zid za zastitu od buke lijgvo
14.1. km 0+447 53 - 0+867,589 {406m] _
Foundations of noise protection wall
14.1.1.km 0+447 53 - 0+867 588 (406m) )
4.1.1.1.|Foundations 0-50m 1,243 40 1 an] 0.00
= 4.1.1.2.|Foundations 50-100m 1,243.40 00] 0.00
4.1.1.3.|Foundations 100-150m 1.243 40 B[] " 1]
4.1.1.4 |[Foundations 150-200m = 1.243.40 __bog 0.00
411 fions 2 21,243.40 . 0.00 0.00
14.1.1.8, i 21,243 40 5 o_q 0.00
14.1.1.7.|Foundations 300-350m 2124340 @2 0.00) = !J,-PE[_
14.1.1.8. |Foundations 350-408m . 2379261 G52 _hoo 1100
Panel installation of noise protection wall |
14.1.2.|km 0+447 53 - 0+867 589 (40Gm}
B 14.1.2.1.|Panel installaticn 0-50m 45.780.17] B2 000 0.00 000
14.1.2.2. Panel installation 50-100m 4578017 B2 0.00 0.00 0.00]
14.1.2 3. |Panel i ion 100-150m 4578017 62 0.00 0.00 0.00]
14.1.2.4. |Panel inslallation 150-200m 45 78017 B2 0.00 1] ]
14.1.2.5. |Panel installation 200-250m 45,780.17 62 0.00 .00 .00)
14.1.2.6.|Panel installation 250-300m 4578017 B3 U.Q 0] .00
14 1.2.7 |Panel installation 300-350m 45,780.17 83 0.00) 00) 0|
14.1.2.8.|Panel i ion 350-406m 5127377 63 0.00 .00] 0.00|
Noise protection wall right /
Zid za zatitu od buke desno
14.2. |km 0+711,46 - 0+867,149 (168 m) i
Foundations of noise protection wall
14.2.1.[km 04711.46 - 0+867.148 {158 m)
14.2.1.1.|Foundations 0-50m = 50.627.19 62 0.00 Y]
14 2.1.2.|Foundations 50,827,189 82 0.00 D
14.2.1.3, F { Bm 5B 058 54 62 0.00 .0
Panel installation of noise protection wall
L 14.2.2 [km 0+711 46 - 0+867 149 {158 m)
14.2.2 1.|Panel installation 0-50m 0.00
.2.2.2. Panel installation 50-100m 0.00
0.00




COST CENTRE 15/TROSKOVNI CENTAR 15



Hi Bar-Eoljare, Secti i Uy

g etija
of Mi P repero pladano
GCOST CENTER 15 Rev.01
- e
Gl
_g§§ sl :
‘Center! (Water o

o mjesto 15 |Vodosna

Water supply/Sn evanje vodom
Lper S00m ¢ Ma S00m difing

15.1.1.|0-500 m _ 116.392 27 52 - a00 Q.00 G )

15.1.2 |500-541,97m 3304843 82 (] - 000 000!
16.2, Concrete and other works ! Betonski i ostali radovi

1521 0841 57 m 2145408 B3 0.00 oo 0.00]

48 442.12! 62
1] 20,218.59 63

15.3.2. |[Concrete and cihar warks § Betorski | astall radovi
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