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Supervision of Design and Works
on the Bar — Boljare Highway,
Section Smokovac — Uvaé — MateSevo

BGEODATA

LNGINLLRING

Podgorica, 16 March 2020 To:

CRBC Montenegro Branch

Nova Dalmatinska BB, 81000 Podgorica, Montenegro
Attn; Mr. Hei Shiqiang - Project Manager

Ce:

Monteput D.o.o

Ludvika Kube bb, Gorica C, 81000 Podgorica,
Montenegro

Attn. Mr. Goran Vujovié - Director of PMU

Ministry of Transport and Maritime Affairs
Attn. Mrs. Ljubinka Ivanovié

Supervision of Design and Works on the Bar - Boljare Highway,

Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,

Ugovor o projektovanju i izgradnji, UU, potklauzula 14.6

Our Ref.: IG/14299/ME
Contract:
Section Smokovac - Uvaé - Matefevo
Dionica Smokovac - Uvac - Matefevo
Subject: Signed Copy of IPC SI No 008
Potpisani primjerak IPS PS br. 008
References: 1. Design and Build Contract CoC Sub Clause 14.6
Dear Sir

Please find for your information and records a
copy of IPC SI No 008 signed by all parties plus
copy of Invoice registered with the Ministry.

Yours faithfully,

{7

Jan Lorange
Team Leader

Postovani Gospodine,

U prilogu Vam dostavljamo, radi informacije i
evidencije, primjerak IPS PS br. 008 potpisan od
strane svih ugovornih strana, kao i kopiju fakture
evidentirane u Ministarstvu.

INGEROP CONSEIL & INGENIERIE — GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : 1V Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO



: Supervision of Design and Works
ING EROP on the Bar — Boljare Highway, BGEODATA

Y _ = % LNGINLLRING
i R Section Smokovac — Uvaé — Mateievo

Podgorica, 16 March 2020 To: CRBC Montenegro Branch
Nova Dalmatinska BB, 81000 Podgorica, Montenegro
Attn: Mr. Hei Shiqiang - Project Manager
Ce: Monteput D.o.o
Ludvika Kube bb, Gorica C, 81000 Podgorica,
Montenegro

Attn. Mr. Goran Vujovié - Director of PMU

Ministry of Transport and Maritime Affairs
Attn. Mrs. Ljubinka Ivanovié

Our Ref.: 1G/14299/ME
Contract: Supervision of Design and Works on the Bar - Boljare Highway,

Section Smokovac - Uvaé - MateSevo

Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,
Dionica Smokovac - Uvac - Matefevo

Subject: Signed Copy of IPC SI No 008
Potpisani primjerak IPS PS br. 008
References: 1. Design and Build Contract CoC Sub Clause 14.6

Ugovor o projektovanju i izgradnji, UU, potklauzula 14.6

Dear Sir PoStovani Gospodine,

Please find for your information and records a U prilogu Vam dostavljamo, radi informacije i

copy of IPC SI No 008 signed by all parties plus evidencije, primjerak IPS PS br. 008 potpisan od

copy of Invoice registered with the Ministry. strane svih ugovornih strana, kao i kopiju fakture
evidentirane u Ministarstvu.

Yours faithfully,

o x
- -

A { . /
—%‘ - ;::..\__
v j
Jan Lorange
Team Leader

INGEROP CONSEIL & INGENIERIE — GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : 1V Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO
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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

Company name / Naziv firme:

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO
STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN/ PIR 03016480
VAT /PDV: 30/31-14424-7
E-mail: infoierbemontenegro me
TO 1 ZA: Employer: Government of Montenegro represented by Ministry of Transport and Maritime Affairs /
* Investitor: Vlada Cme Gore koju predstavlja Ministarstvo saobraéaja 1 pomorstva
Address [ Adresa: Rumski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crma Gora
DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovac — Uvac — Matesevo, dated 26 February 2014,
b oreant Appendix No. 3 Ref. No, 34/19-01-3684/2 dated 25th April 2019
LU Ul UGOVOR ZA PROJEKTOVANIE 1 IZGRADNIU autoputa Bar-Boljare, Dionica: Smokovac - Uvat — Matedevo, od 26. fobruara 2014.
Prilog 3 br. 34/19-01-3684/2 0d 25. aprila 2019.

Contract Ref. No. 01-827/1, Appendix No. 3 Ref No. 34/19-01-3684/2

CantrretNos# Bri-lgevora: Ugavor br, 01-827/1, Prilog 3 br. 34/19-01.3684/2

Invoice No. { Br, fakture: 2020/03/04 BBH SI-008-CD Invoice Date, / Br. Datum: 04 March 2020

Date of request for the

Place of request for the payment issue (IPS) payment issue (IPS)Datum

Mjesto podno¥enja zahtjeva za plaéanje (TPS): Podgorica podnofenja zahtjeva za 23 January 2020
plaéanje (FPS):
Engineer's issnance of TPC

Engineer's issuance of IPC Letter No. Ref: 1G/14203/ME (IPC No. 81-  |date/ Datum InZenjerovog 04 March 2020
InZenjerovo izdavanje dopisa Privremene situacije br. O0B) izdavanja Privremene :
situacije
Payment Due Date (42 days after Contractor's Statement Submission) / Datum dospjeéa placanja (42 dana naken dostave lzjave
Tzvodata ) 05 March 2020

A Contractor's payments / Placanja Izvodaga EUR 2.152.006,59

B Retention Money / Garantni depozit EUR 107,604,833

C Advance payment amortization / Amortizacija avansnog pladanja EUR 313 802,58

3] Non Conformity / Neusagla¥enost EUR 0,00

E Deductions / Odbici EUR 0,00

F Value of this Invoice (A-B-C+D-E) / ¥rijednust ove fakture (A-B-C+D-E) EUR 1.730.689,18
Notice: Invoice exempted from VAT based on the Article 16 of the Law on Bar-Boljure Highway ("Montenegro Official Gazette” No. 52/14) and the Subclause 1.15 of the Design
wnd Buitd Contract for Bar-Boljare Highway, Section: Smuok Livac-Mi ("M gro Official Gazette™ No. 54/14)

MNay Faktura oslobodena PDV-a na &lana 16 Zukona o 7 Bar-Boljare {"Sluibeni list Crne Gore" br. 52/14 ) i podklaumle 1.15 Ugovora o profekiovanju i

izgradnji autoputa Bar-Boljare, Dionica: Smok Uval-MarteYeve ("Slusbeni list Crne Gore"” br. 54/14 )

*Please make payment in accordance with our bank information: / Molim Vas da izvriite pladanje na osnovu sljededih podataka:

Bank account details (for payment in Montencgro in EUR) / Detalji racuna banke (za pla¢anje v Crnoj Gori u eurima)

Amount f kznos: EUR |.730.685,18

Account No { Broj 535-388888-42

rafuna;

With Bank / Ime banke: Prva banka CG
|Street / Ulica: Nova Dalmatinska bb
City and Country /

Grad i Dr# Podgorica, Montenegto ( Podgorica, Crna Gora
rad |l Urzava:

(Company Name / Naziv

CHINA ROAD & BRIDGE CORPORATION D.0O.O PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

Ipreduzeéa:
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(SEN0G DI
P K Nmr-g_,'?(,‘f‘
VA XA A\ .
C ol © 7 2\\ General Manger/Generalni
s=mp, 259 .
£ o BODGORICA 2 E.’} Direktor
] S o s

Vo,
"‘"J
"

g

1\\?).




PJ AU‘H:T"

Podgarica, D S

Oﬂ—'}o 2 qurx

Apenndix 3 to the Contract (Design and Build)/ Frilog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvaé-Matesevo

Employer/Fosiodavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/lzvodad PodgoricalChina Road ond Bridge Corporotion d.o.o. Peking, NR Kina, Dio stranog

drustva Podgorica

EngineerfinZenjer

INGEROP CONSEIL & GEODATA Engineering S.P.A

Appendlx 3 Subsequent Works Price/lijena Priloga 3 Noknadni

%‘H’ﬂance

Sivagi fd

EUR 30.456.569,00
Payment Total Amount! Ukupan iznos avansal20% from
agaeciis epsts EUR 6.091.313,80
Amount of agreed Variations /iznos dogovorenih izmjena EUR 0,00
[Amount of agreed Employers Claims/! Jznos dogovorenih e —)
ﬁ\{‘louni oi agregﬁ Eonﬁaﬁor's Claims /izrios dogovorenmh EUR 000 r'u’u UTTaN_ I JCL.LJHU.: ‘--’god

Maximum Amount of Retention Money/ Maksimolniiznos
| garantnog depozita

{EUR 1.522.828,45

naplate (42 dana nakon izdavanja ZPS-a)

Number of IPC/Broj IPS-a iS008

Referenced Period for IPC/Period na koji se odnosi IPS 1-31 December 2019

Date of IPS submission/Dafum predavanja ZP5-a 23 January 2020 bR
Date of IPC {Interim Payment Certificate) issuance/Datum izdavanja

1PS-a (Privremene Situacije) 03“0]0{4. ROALO

Payment Due Date (42 days after IPS SubmissionyDatum dospijeca

15 March 2020

Cumulative Previous Current Cumulative/ Value for Payment/iznos
{Kumulativno prethodno Kumulativno tekuce za placanje
A - thtra_:':,tol‘t payments/ Plaéanja lzvodaca
Contracted Works/ Ugovomni radovi EUR 5.194.427,54 EUR 7.346.524,13; EUR 2.152.096,59
Variationsiizmjene (Clause/Klauzula 13 EUR 0,00 EUR 0,00 EUR 0,00
Substantiated Contra’it::s Claims/Fotkrjepliena pofrazw::;f‘ EUR 0.00 EUR 0.00 EUR 0.00)

Totall Ukupno A EUR 5.194.427,54 EUR 7.346.524,13; EUR 2.152.096,59
B - Retention Money! Garanini depozit ' !
5% of th t of each P t Certificate/5% od i ke Potvrd,
3 p,: dan;f’"”"” s tammerERen R ot skn ot EUR 250.721,38 EUR 367.326.21 EUR 107.604,83

Totall Ukupno B EUR 259.721,38 EUR 367.326,21 EUR 107.604,83
C - Advance payment amortization/ Amortizacija avansnog e

nia

Advance payment
Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20% of the H
Appendix 3 Price/25% svake Potvrde o placanju, kada vrijednost [vedenih radova dostigne 20% Cijena EUR 0,00 EUR 31 3.602.53. EUR 31 3,302,5q
Priloga, 2 :

Total/Ukupno € EUR 0,00 EUR 313.802,58! EUR 313.&02,5d
D - Non Conformity/ Neusaglasenost i '
Value of .Non Conformity and closing of NCN's/Vrijednost Neusaglasenosti | -EUR 30.000,00 -EUR 30.000,00 EUR 0,00)
ratyaranie.QaN

Totall Ukupno b -EUR 30.000,00 -EUR 30.000,00 EUR O,Uﬂl

e
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| & - Deductions/odbici :
Amount withheld based on Sub-clause 14.6 a/b

S EUR 0,00 EUR 0,00 EUR 0,00
Befey Banraaedte g rtnere EUR 0,00 EUR 0,00 EUR 0,00
! gl i ; 2
%me% Employers éEEm
: S

EUR 0,00 EUR 0,00 EUR 0,00|
Totall Ukupno £ EUR 0,00 EUR 0,00} EUR ﬂ.UOl
Value of this IPSilznos ove PS (A-B-C+D+E) EUR 4.904.706,1

EUR 6.635.395,34 EUR 1.?30.689.1d

Cine Milion Seven Hundned and Thirj
Thausand Six Hurdred and Eighty i il 3
point eighteen Euros e

Milicirs i i iy

Cires Million Seven Hundred and Thig,
Thousand Stk Hundred and Eigtity nir
oint pighteen Eurss

Execution progress/Nopredak izvodenja
{ Executed Appendix 3 Subseq Works/ App
Naknadni Radovi Priloga 3/Cije Prilga 3. )

dix 3 Price. / lzvedeni 2412% 7,07%)|

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the agreed
method of measurement , and that it is in full compliance with the ContractOvim potwrdujerno da se ova IPS femelji na tacnim i pravilnim elementima rada,
fzvedenim od strane lzvodada u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime

Jan Lorange

Amount approved by the Project Manager/lznos odobren od strane

Unraviiaca nroiaktnm Name/ Ime

Approved Payment for Employer/ Iznos odobren od strane Investitora Date/Datum

05.03,202¢)

22



SUMMARY CALCULATION
SUMARNI PRORACUN



Summary Calcutation IPC S No 008/Sumami proraéun IPS PS No 008

3
30,456,565.00 5,194,427.54 2,152,086.59 7,346,524.13 23,110,044.87,
Variations/izmjone 0.00 0.00 0.00 0.00 0.00)
Employers Claims/Po) 0.00 0.00 0.00 0.00 0.00]
Contractor Claims/Po 0.00 0.00 0.00 0.00 0.00
Non Conformity/ Neusaglasenost 0.00 0.00 -30,000.00
Total 30,458,569.00 5,194,427.54 2,152,096.59 7,316,524,13 23,110,044.87

Number of closad NCNs in the end of Dec is 0/ Broj zatvorenih ION do kraja dec Je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Dec is 0/ Broj novootvorenih ION na kraju dec je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvarenih KON iznosi 0

Advance/Avans 6,001,313.80 EUR 0.00 EUR 313,802.58 EUR 313,802.58 5777,511.22{

TotallUkupno 6,091,313.80 0.00 313,802.58 313,802.58 5.???,511.22]




VARIATIONS CALCULATION
PRORACUN IZMJENA



IPC No S1008 / IPS

br. $-008

[1] DR
TOTADURUPND EUR 0.00 (] — 9
Velus Englnesitég! EUR 0.00
Tehnika vrednovanja (Sub-Ck la 13.2)
| Adjustments for Changes in Leglslation/Prilagodavanja il
2bog tzmjena u zakonu (Sub-Clayss/Fotklauzula 13.7) =5
s nv
vosaouel i Gl a5 EUR 0.00
bl bie/Nepredvidlivo (Sub-Clause! ' EUR 0.00

13.9)

EUR 0.00




EMPLOYER'S CLAIMS / POTRAZIVANJA
INVESTITORA (SUBCLAUSE/POTKLAUZULA 2.5)



First

IPC No S1-008 / IPS br. S1-008

. included in
S CLAIMS AMOUNT AGREED WITH - i
CLAIM N ; Lokt T IP : et R 8
POTRASIVANGE BR, |  ENGINEER 1 2ZNOS POTRAZIVANJA St | Cumuatve T T Periodr Gvay [T Vais 1 Batal
| DOGOVOREN SA INZENJEROM ukljuéenc u previous! period Ukupan iznos do
ZPS br. Kumulativno danas
prethodno
1 2 3=2+1
| i EUR 0.00 EUR 0.00] EUR 0.00
TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION / POTRAZIVANJA
IZVODACA-PRORACUN DODATNOG PLACANJA

(Sub Clause / Potklauzila 20.1)



PC No SLO08/ IPS br. 5008

GRAM O CLAIMS AMOUNT AGREED WITH ENGINEER | ZNOS POTRAZVANJA Sleiaticstan mo!m;
”'m“-““ DOGOVOREN SA INZENJEROM : ukljuteno u ZPS - [Cumulstive previous!] This pariod Ove] | Total Valus to datel
br. Kumulativno period Ukupan izros do
prethodno danas
T s E 1‘_ 2 i I=241
EUR0.00 EUR 000 EUR 0.00

Tuhlj EUR 0.00 EUR 0.00 EUR 0.00




NON CONFORMITY / NEUSAGLASENOST
(Sub Clause / Potklauzula7.1)



No SCOVE1PS be_SI008

NCN Firstincluded in | fuis this Value Previous | This periodi Ovaj Total to date/
NolOo Description/Opis IPS NolPrvi put 1PS/status ove zrs Cumulativel period Ukupno do danas
Nbr. ukljuéeno u ZPS br. Prethodni iznos
kumulativne
Lack of required approvals Jopinions on the lacation Smokovac Ir‘mm-hange
1014 |. Neposjedovanje potrebnih odobrenja/miSlienja na lokaciji Petlja Smokovac 51004 Open/ otvoreno -15,000.00 0.00 -15,000.00
Interchange Smokovac. Improper implementation of Health and Safety il
1052 |measures during construction works. Petija Smokovac. Nepropisno Si008 Open/ otvoreno -15,000.00 0.00 -15,000.00
sprovodenie miera zastite na radu tokom izvodenia radova -
TOTALIUKUPNO -30,000.00 0.00 -30,000.00

Number of closed NCNs in the end of Dec is 0/ Broj zatvorenih ION do kraja dec je 0
The total value of closed NCN is 0. / Ukupna wrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Dec is 0/ Broj novootvorenih ION na kraju dec je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih 10N iznosi 0



E-DEDUCTIONS/ODBICI
(SUB CLAUSE/POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



0

F

BAR-BOLJARE HIGHWAYIAUTOPUT , SECTIONIDIONICA SMOKOVAG-UVAG-MATESEVG ||

et i,

- Deductions/Odbici ( $ub Clause/ Potkauzifa; 14.6 a6 8.7, 2.50

P e IPC No SI-008/1PS Br. ]
Deductionshof 1PC NolPrvi put | . Sttus this Value Previous This period/ Oval | Total to date/ Ukupno
Odbici br. Description/Opis ; uIPS IPC/Status ove | Cumulative/ Prathodni period do danas
o iy Ps Iznos kumulativno
Amount withheld based on Sub-clause 14.6 a/b //znos
Ef zadrian na osnovu Potkiauzule 14.6 alb 0.00 o.00f 0.00
— E1d ) 0.00] 0.00 0.00
E1-2 = B ] T |
Delay Damages/ cenja za kadnjenje (Sub-
a clause/Potklauzula B.7) 0.00 0.00{ 0.00]
E21 = 1 S| 0.00
i B - = = 1 0.00
Agreed Employer's Claims/Dogovorena potraZivanja
52 investitora (Sub-clause/Potkiauzula 2.5)| 0:00 o.00f .00
E31 - 0.00
1 & - E 0.00
TOTALURUPNO (ET+EZ4ET) 0.00 0.00 0.00|

Number of closed Deductibles at the end of Ocotber is 0/ Broj zatvorenih Odbitaka do krajack okt je 0
The total value of closed Deductibles is © Euro / Ukupna vrijednost zatvorenih Odbitaka fznosi 0 {EUR)

Number of new opened Deductibles in the end of October is 0 / Broj novootvorenih Odbitaka do kraja okt je 0

The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKYS)

REZIME PLACANJA ZA PROJEKTOVANJE I
IZGRADNJU (UGOVORENI RADOVI)



HighwaylAutoput Bar-Boljare,

Dionica & Uvac-
IPC No/IPS Br. SI-008

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKSYREZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORN!

Previous
Value of , | Fotal Value to date/|
Cost Center No./ Trodkowna myesio Br Description/Opis Works/Virjlednost Gumyiativel Mixpeiodi Ovy Ukupan irnos do Balance/ Safdo
Prethodro period
radova danas
kumulativoo
1 2 3 42243 5=1-4
Cost Canter. Tradkovno mfesto 01 Open road / Ctvorena trasa 7.268,278.76/ 0.00 33992587 330,925.87 6,928,352 89
Cost Center! Trodkovno mjesto 02 Bridge/Most MORACA 8,287,447 51 2,822,131.79 1.389,305.22 4,211,437.02 4,075,010.59'
Cast Center! Trodkovno mjeso 03 Overpass / NadvoZnjak Zlatica 1.417.437.08 122323579 0.00 1.223.23579 194,2012;'
Cost Canterf Froskewna myesto 04 Underpass /Podvodnjaci 723,932.16 651,117.26 0.00 651,117.26 72.814.90'
Cost Center! Trodkowno mjests 05 Potpomi zidovi / Retalning walls 3,121,423.85 486,603.96/ 422 865 .49 909,469.46[ 2.211.954.39]
= 7 . Reinforced soil retaining wall / Potpomi zid od
Cas! Centesf Trodkowno myesto 06 artiicans Sogil 2,192,693.29 0.00 0.00] 0.00 2,192,693.29
Cost Center! TrogSkowno njesta 07 Water drainage /Drenada vode 1,548,950.29 0.00 0.00 0.00 1.548_950.29]
(Cost Canler! Troskowne myesio 08 Culvert f Propusti 340,240.77 11,338.73] .00 11,338.73 328,902.04
(Coel Cenian’ Trodkowne mijesio 09 Slope protection / Zaktita kosina 2,777 437.70 0.00 0.00 0.00 2,777 437.70
(Cost Centert Trogkourio mjesio 10 i 0 S pnLm Racovi e 111,463.31 0.00 0.00 0.00 111,463.31
(Cost Conterf Trofhovno miesia 11 "";‘;&i_a T AT ! 1,231,248.94 000 0.00 0.00 1,231,248.94
Cost Center/ Trofkavno mpesip 12 Landscaping / Uredenje terena 73.458.37 0.00 0.00 0.00 73.458.37)
; Rel of existing n lines |

Cost Center’ Trofkowno mjesto 13 lemijedtanie ieéih dalekoveda 277,504.26 0.00 0.00 0.00 277.504.26!
Cosl Canten: Trodkovna missto 14 Noise protection walls / Zidovi za za$titu od buke 845,496.08 0.00 0.00 0.00 845,496.03
Cost Center/ Trogkowno miest 15 Water drainage / DrenaZa vode 239,556.55| 0.00 0.00 0.00 239,556.55

TOTAL/UKUPNO 30,456,569.00] 5,194,427.54 2,152,096.59| 7,346,524.13 23,110,044.57|

n



COST CENTRE 01 /
TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone P IRaspored repera pl

COST CENTER 01 Rev.01

Cost
g;::::m Opan road / Otvorena trasa
mjesto 1
Main road
LKE5+780-LK66+422,39
RK65+792,096-RK66+429,144
1.4, Top soil removall Uklanjanje humusa
1.1.1.]0 - 250 m (LK&RK) 4,029.26 50 0.00 0.00 0.00
1.1.2.1250 - 500 m (LK&RK) 4,029.25 50 0.00 0.00 0.00
1.1.3.]500 - 637,05 m (LKERK) 1,581.65 50 0.00 0.00 0.00
1.2 Earthworks/ Zemljanl radovi
RKE5+792,096 - RK66+042,096
.2.1.|0+000.00 - 0+250.00, layer 1 107,912.98] 53 0.00 0.00 0.00
.2./0+000.00 - 0+250.00, layer 2 107,912.88 53 0.00 0.00 0.00
.10+000.00 - 0+250.00, layer 4 Paid 20% ISI-OOB 107,912.98 54 0.00 21,582.60 21.582.60
-|0+000.00 - 0+250.00, laver § Paid 40% S1-008 107,912.98 54 0.00 43,165.19 43,165.19
.|0+000.00 - 0+250.00, la Erﬁ Paid 55% S1-008 107,912.98] 55 0.00 59,352.14 59,352.14
.B. |0+000.00 - 0+250.00, layer & 107.912.98 55 0.00 0.00 0.00
.7.]0+250.00 - 0+250.00, layer 7 107,912.98 56 0.00 0.00 0.00
.10+250.00 - 0+250.00, layer 8 107,912.98 56 0.00 0.00 0.00
.|0+250.00 - 0+250.00, layer § 107,912.88 57 0.00 0.00 0.00
.10+250.00 - 0+250.00 layer 10 107,912.98 57 0.00 0.00 0.00
RK66+042,096 - RK66+292,096
1.2.11.10+250.00 - 0+500.00, layer 11 S1-008 107.812.98 S8 0.00f 107912.98| 107.,912.88
1.2.12,10+250.00 - 0+500.00, layer 12 S1-008 107,912.98 58 0.00f 107912.98| 10781298
1.2.13./0+250.00 - 0+500.00, layer 13 107,912.98 59 0.00 0.00 0.00
1.2.14.10+250.00 - 0+500.00, layer 14 107,912.98 £9 0.00 0.00 0.00
1.2.15.]0+250.00 - 0+500.00, layer 15 107,912.98 60 0.00 0.00 0.00
1.2.16.]0+250.00 - 0+500.00, layer 16 7.912.98 60 0.00 0.00 0.00
1.2.17.|0+250.00 - 0+500.00, layer 17 107.912.98 0.00 0.00 0.00
1.2.18.]0+250.00 - 0+500.00, layer 18 107,912.98 0.00 0.00 0.00
1.2.19.|0+250.00 - 0+500.00, layer 19 07,912.98 0.00 0.00 0.00
1.2.20.10+250.00 - 0+500.00, layer 20 107,912.98 0.00 0.00 0.00
1.2.21./0+250.00 - 0+500.00, layer 2 107,912.98 0.00 0.00 0.00
1.2.22.10+250.00 - 0+500.00, layer 22 107,912.98 0.00 0.00 0.00
1.2.23.10+250.00 - 0+500.00, layer 27 107,912.98 0.00 0.00 0.00
1.2.24.10+250.00 - 0+500.00, layer 24 107,912.98 0.00 0.00 0.00
1.2.25.]0+250.00 - 0+500.00, layer 25 107,912 0.00 0.00 0.00
1.2.26.|0+250.00 - 0+500.00, layer 26 107,912 0.00 0.00 0.00
1.2.27.|10+250.00 - 0+500.00, layer 27 107,912 0.00 0.00 0.00
1.2.28.10+250.00 - 0+500.00, layer 28 107,812.98 0.00 0.00 0.00
|RK85+292,096 - RK 66+429,144
1.2.29.10+500.00 - 0+637.05, layer 28 07,912.98 61 0.00 0.00 0.00
1.2.30.10+500.00 - 0+637.05, layer 30 07,912.98 61 0.00 0.00 0.00
1.2.31.]0+500.00 - 0+637.05, layer 31 07,912.98 62 0.00 .00 0.00
1.2.32.104500.00 - 0+637.05, layer 32 107,912.88 62 0.00 .00 0.00
1.2.33.10+500.00 - 0+637.05, layer 33 107.912.98 0.00 .00 0.00
1.2.34.]0+500.00 - 0+637.05, laver 34 T e __ 10781798 0.00 0.00 0.00
1.2.35.|10+500.00 - 0+637.05, i yer 55 14,5298 0.00 0.00 0.00
1.2.36.|0+500.00 - 0+637.05, layer 36 107,912.98 0.00 0.00 0.00
1.2.37.|0+500.00 - 0+637.05, leyer 37 107,912.96 0.00 0.00 0.00
1.2.38.10+500.00 - 0+637.05, layer 38 107,912.96 0.00 0.00 0.00
1.2.39.10+500.00 - 0+637.05, layer 39 107.912.96 0.00 0.00 0.00
1.3. Road F dation/Temelj puta
1.3.1.] 0 - 250 m, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.2.| 0 - 250 m, left sideffijeva strana 20,652.00 63 0.00 0.00 0.00
1.3.3.1250 - 500.00, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.4.1250 - 500.00, left sidedfieva strana 20,652.00 63 0.00 0.00 0.00
1.3.5.500 - 637,08, right side/desna strana 11,321.42 63 0.00 0.00 0.00
1.386. 500 642, 39 eftsideﬂ va strana 11,321.42 63 0.00 0.00 0.00
1.4. konstrukcija
Asphalt concrete rayerbej asfaltnog betona 1 right
1.4.1.|side/desna strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete |ayer/Siof asfalinog betona 1 left
1.4.2 |sidedfjeva strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 1 right
1.4.3 |side/desna strana 500-637.05m 8,663.08 64 0.00 0.00 0.00
Asphall concrete layer/Slof asfaltnog betona 1 left
1.4.4.|sidefijeva strana 500-642,39m 8,663.08 64 0.00 0.00 0.00
Asphall concrete layer/Siof asfaltnog betona 2 right
1.4.5.|side/desna strana 0-500m 232 659.81 64 0.00 0.00 0.00
Asphall concrete layer/Siof asfaltnog betona 2 left
1.4 8.|sidedifeva strana 0-500m 232,659.81 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 2 right
1.4.7 |side/desna strana 500-637,05m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/ Slof asfalinog betona 2 left
1.4.8.|sidedlijeva strana 500-642,39m 63,772.08 64 0.00 0.00 0.00
Asphalt concrete |ayer/Siof asfalinog betona 3 right
1.4.9.|side/desna strana 0-500m 86,404.63 64 0.00 0.00 (.00
Asphalt concrete layer/Sloj asfalinog betona 3 left
1.4.10.|sidedjeva strana 0-500m 86,404 63 64 0.00 0.00 0.00




COST CENTRE 02 /
TROSKOVNI CENTAR 02



ngh\ny."ﬁutoput Bar-Boljare, Section/Dienica Smokovac-Uvac-Matesevo/

ac/Petlja Smokovac

Schedule Di Milestone Payments/Raspored reperu placanja

COST CENTER 02 Rev.01

Gost Center/
Trotkovno Bridge/Most MORACA
mjesto 2
Leﬂ bndge.f Lijevi most
2.1. te! Temeljni beton
21.1. S1 S1-008 160,489.08 53 56 0.00] 160,499.08
21.2.182 - piles 51005 & 006 279,318.46 53 54| 27931846 0.00] 2
213 |52 51006 & 007 127,824.35 54 55 127.824.35 0.00
214 |SS - piles S1004 279,318.46 54 52| 279 318.46 0.00 :
215183 51006 127,897.40 55 54 127 897.40 0.00{
2.1.6.]54 - piles 5100 554 827.00 51 51 554 827.00 0.00 554,827.00
21.7.|54 51007 160,499.08 52 55 160,496.08 0.00 160,489.08
22, Abutments and Piers elevation/ Elevaciia mosnih
stubova
2.2.1.|81 (3,53m) 47,978.63| 53 0.00 0.00 0.00
22.2.|82 slage 1 (3.71m) 12969.75] 55 0.00 0.00 0.00
22318 2 stage 2 (3m) 12.069.75 55 0.00 0.00 0.001
2.2.4.|S2 stage 3 (3m) 12,969.75 55 0.00 0.00 0.00
22.5.152 stage 4 (3m) 12,869.75 55 0.00 0.00 0.00]
2.26.|52 slage 5 (3m) 12,068.75 55 0.00 0.00: 0.00
2.2.7.|52 stage 6 (3m) 12.869.75 56 0.00 0.00 0.00]
2.2.8.182 stage 7 (3m) ,869.75 56 0.00 0.00 0.00
2.2.9.|52 stage B (3m) 2.969.75 56 0.00 0.00 0.00
2.2.10.|S2 stage 9 (3m) 12.968.75 56 0.00 0.00 0.00
2.2.1 stage 1 (2,24m) S1006 & 007 12,969.75 56 55 12,968.75 0.00 12,968.75
2.2.12.|S3 stage 2 (3m) Si008 ,969.75 56 56 0.00 12,969.75 12,968.75
2.2.13.|53 stage 3 {3m) Si 008 12,968.75 56 56 0.00 12,960.75 12,969.75
2.2.14.|53 stage 4 {3m) Si 008 12,868.75 56 56| 0.00 12,968.75 12,969.75
2.2.15.|53 stage 5 (3m) 12,968.75 56 0.00 0.00 0.00
2.2, stage 6 (3m) 12,868.75 57 0.00 0.00] 0.00
2.2. stage 7 {3m) 12,960.75 57 0.00 0.00 0.00
2.2.18.|S3 stage 8 (3m) 12,868.75 57 0.00 0.00 0.00
2.2.19.|53 stage 9 (3m) 12,869.75 57 0.00 0.00 0.00
2.2.20.154 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.21./54 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.22.184 (3m) 40,775.04 54 0.00 0.00 0.00
2.2.23./54 (3m) 40,775.04 54 0.00 0.00 0.00
2224.154 (3m) 40,775.04 54 0.00 0.00 0.00
22.265.154 (3m) 40,775.04 55 0.00 0.00 0.00
2.2.26.184 (3m) 40,775.04 56 0.00 0.00 0.00
2.3. Bridge deck superstructure! Gornji strof mosne plode
23.1.181-82 229 881.17 58 0.00 0.00 0.00
23.2.|82-83 306,508.22 59 0.00 0.00 0.00
23.3.|83-54 229,881.17 60 0.00 0.00 0.00
24, Bridge deck prestressing/ Prednaprezanje mosne ploce
2.4.1.]81-82 70,571.38 61 0.00 0.00 0.00
2.4.2.182-53 9408517 &1 0.00 0.00 0.00
2.4.3.]53-54 70,571.38 61 0.00 0.00 0.00
2.5. Bridge furniture/ Mosno estetiko
2.5.1.]50m 58,592 46 63 0.00 0.00 0.00
2.5.2.1100m 58,592 46 63 0.00 0.00 .00
2.5.3./150m 58,592 46 63 0.00 0.00 .00
26 Waterproufing joints and Asphalt Works/
i Hidroizolacija, spojnice i asfaltni radovi
2.6.1. |Asphalt layer/Sioj asfalta 1 + waterproofing/hidroizolacija £6,804.89 62 0.00 0.00 0.00
2.6.2.|Asphalt layer/Sloj asfalta 2 + joints/Spojnice 87,226.74 63 0.00 0.00 (.00
R:ght hudgef Desni most
27. n concretel Temeljni beton
2.7.1. S1 S1-008 160,496.08 53 56 0.00 160,499.08 160,499.08
2.7.2.|52 - piles 51005 & 007 279,318.46 54 55 279,318.46 0.00 279,318 46]
2.7.3.|82 127,824.35 55 0.00 0.00 0.00
2.7.4.|53 - piles S1004 279,318.46 55 52| 27931846 0.00 279,318.46
2.7.5./183 51006 127 887.40 56 54 127 897.40 0.00 127,897.40
2.7.6.|54 - piles S1004 579,873.24 52 52| 579.873.24 0.00 579,873.24
27.7.184 S1-008 160,499.08 54 56 0.00 160,489.08 160,480.08
Abutments and Piers elevation/ Elevacija mosnih
2.8. ;
2.8.1.|51 (3m} 40,775.04 54 0.00 0.00 0.00
2.8.2.181 (3m) 40,775.04 54 0.00 0.00 0.00
2.8.3.|51 (2,33m}) 31,668.61 54 0.00 0.00 0.00
2.8.4.182 stage 1 (3,71m) 2,968.75 55 0.00 0.00 0.00
2.8.5.|82 stage 2 (3m) 2,969.75 55 0.00 0.00 0.00
2.8.6.|52 stage 3 (3m) 2,969.75 55 0.00 0.00 0.00
2.8.7.152 stage 4 (3m) 12,969.75 55 0.00 0.00 0.00
2.8.8.|S2 stage 5 (3m) 12, 969.75 55 0.00 0.00 0.00
2.8.9.|52 stage 6 (3m) 12,969.75 56 0.00 0.00 0.00




COST CENTRE 03 /
TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Inter ge S {Petlja Smokovac
Schedule of Milest Pay ts/Raspored repera plad
COST CENTER 03 Rev.01

Cost Center/
Troskovno mjesto |Overpass | Nadvoinjak Ziatica
3
31. |Foundation concrete! Temeljni beton
3.1.1 | Left foundation 51002 115575.78] 50 50| 11557579 0.00 115,575.79
3.1.2. | Right foundation 51002 115,575.79] 50 50] 115,575.79 0.00 115,575.79
32, Walls, wing walls and piers / Zidovi, krilni zidovi i stubovi
.1.| Lefi side 0-5m 51003 113,876.97] 52 51| 113,975.97 0.00 113,975.97
.2.2. | Right side 0-5m 51003 113,975.97] 52 51] 113,975.97 0.00 113,875.97
.3.ILeft side 5-10,66m 51004 11397597 53 113,875.97 0.00 113,976.97]
.| Right side 5-11,09m 51005 113,975.97] 53 53| 113875497 0.00 113,975.97
33 Prefabricated girders [ Prefobrikovani nosati 0.00 0.00 0.00
3.3.1.]10-10 pcs 51003 7783643] 57 77,836.43 0.00 77.836.43
3.3.2.|10-20 pcs 51004 77,83643] 58 52 ?7.836.43| 0.00 77,836.43|
3.3.3.|20-30 pcs 51005 & 008 77.83643] 50 54 77,836.43 0.00 ??,833,43'
3.3.4]30-37 pcs 51005 & 006 5448549| 60 54 5448549 0.00 54,485.49/
Concreting of pavement slab [ Betoniranje kolovozne
34. plots
Concreting of pavement siab / Betoniranje kolovozne
3.4.1.|plote 51006 & 008 248,185.57| 62 56] 248,185.57 0.00]  248,185.57
3.5. Bridge furniture/ Mosna estetika
3.5.1.| Concrete safety barrier / Betonska zaStiina barijera 25,153.88] 63 0.00 0.00 0.00
3.5.2 | Steel fence / Celitna ograda 3194142 63 0.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 41,275.20] 63 0.00 0.00 0.00
36 Waterproofing and Asphalt Works/ Hidroizolacija |
- asfaltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1.| part of the walls / Hidroizolacija zatrpanog dijela zidova 41,207.23| 64
Asphalt layer / Asfalini sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoZnjaka | pjedackih 0.00 0.00 0.00
3.6.2 |staza 54,623.54| 64
Total cost center 3 [ Ukupno trodkovio mjesto 3: 1.417 437.08 1,223,235.78 0.00] 1,223,235.79




COST CENTRE 04 /
TROSKOVNI CENTAR 04



HighwaylAutoput Bar-Boljare, Section/Dianica Smok Uvac-Matesevo,
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera pladanjo

COST CENTER 04 Rev.01
s iR
Cost Center/
Troskovno mjesto [Underpass Podvoinjaci
4
4.1. 0+039,727 - 0+111,384 (Mihaila Ivanovita)
First half of underpass
Foundation (excavation and concreting/ Temel]
4.1.1. | (iskopavanie | betonirani S1003 71,974.97 53 51 71,974.97 0.00 71,874.97]
4.1.2. |Box culvert/Kutijasti ust (100% complete/zavrien) |SI 004 182,861.78] 55 52| 182861.78 0.00] 182,861.78
4.1.3. |Remaining works/ Preostali radovi 27,658.13 58 0.00 0.00 0.00
Second half of underpass
Foundation (excavation and concreting)/ Temel]
4.1.4.|{isl je | betoniran S1004 71,974.97 59 QEJ 71,974.97 0.00 71,974.97
4.1.5.|Box culvert/Kulijasti 5t (100% complete/zavrien) |S1005 1&,361.?4 61 53| 182,861.78 0.00] 182,861.78
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00
4.2 0+093,493 - 0+117,042 (Dunavska ulica) I
Foundation (excavation and concreting)/ Temelj
4.2.1.|(iskopavanie i betoniranje) S| 004 44,810.05 57 52/ 4481005 0.00 44,810.05|
4.2.2.|Box culvert/Kutijasti propust (100% complete/zavrsen) |Si 005 96,633.70 59 53| 96,633.70 0.00| 96,633.70
4.2.3.|Remaining works/ Preostall radovi 17,498.63 [:1] 0.00 0.00 0.00
Total cost center 4/ Ukupno trodkovno mjesto 4: 723,932 18 | 651,117.26] 0.00} 651,117.26/




COST CENTRE 05 /
TROSKOVNI CENTAR 05



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
&

{Petlja Smokovac

Schedule ‘::f Milestone Payments/Raspored repera placanja

COST CENTER 05 Rev.07

SEEE
Cost Center/
Trofkowno

Lt

| Potporni zidovi / Retaining walls

Concrete wall/ Betonski zid

90% for the concrete wall, the milestone is 25m lenth, no
matter the hight+ 5% for the "after work™ the whole lenth of
each retaining wall + 5% for the "correction of the crown"
the whole lenth of each retaining wallf 90% za betonski zid,
reper j@ 25 m duine, bez obzira na visinu + 5% za "kasnije
radove” Citava duina potpornog zida + 5% za “popravku
krune zida" &itava duzina potpornog zida

5.1,

C walll/ B ki zid D ka street (0+058 -
0+084,43) (25m)

5.1,

=

Concrete wall/ Betonski zid Dunavska street (0+058 -

‘|0+084,43) -90%

98.802,84 59

0,00

0,00

Concrele wallf Betonski zid Dunavska street (0+058 -

'|0-H)84.43) - After work 5%

5.489,04 60

0,00

0,00

5.1.3.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084 43) - Comrection of the crown 5%

5.2

5.489,04 81

0.00

0,00]

Concrete wall/ Betonski zid link road RK 0+450,00
(30,70m)

0-25m

5.2.1.|Concrete wall/ B ki zid link road RK 0+450,00 90%

6.384.20 59

0,00

0,00

0,00]

522

Concrete wallf Betonski zid link road RK 0+450,00 After
work 5%

354,67 60

0,00

0,00

0,0

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

354,67 61

U.OJ

25-30,70m

524,

Concrete wall/ Betonski zid link road RK 0+450,00 90%

525

1.455,59| 59

Concrete walll Betonski zid link road RK 0+450,00 After

‘|work 5%

0,00]

80,87 60

0,00}

5.2.6.

Concrete walll Betonski zid link road RK 0+450,00
Correction of the crown 5%

80,87 61

0,00

5.3

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 {109.08m

0-25m

5.3.1.

Concrete wall 2/ Betonski zid 2
90%

105.850,52] 54

0,00

532

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59| 55

0,00

533

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59) 55

0,00

5.3

Fad

Concrete wall 2/ Betonski zid 2
90%

105.850,52 54

0,00

0,00

53.5.

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,58 55

0,00

0,00

5.3.6.

Concrete wall 2/ Betonski zid 2
Comrection of the crown 5%

5.880,59 55

0,00

0,00

50-75m

53T

Concrete wall 2/ Betonski zid 2
90%

105.850,52 55

538

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59) 56

0,00

0,00

0,00

i

538

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59 56

0,00

0,00

0,00

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105.850,52 55

5311,

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59] 56

0,00

0,00

0.0

5.3.12.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59) 56

0.00]

0,00

0,00}

100-108.08m

5.3.13

Concrete wall 2/ Betonski zid 2
890%

38.444,85) 56

0,00

0,00

0,00

5.3.14,

Concrete wall 2/ Betonski zid 2
After work 5%

2.135,82 57

0,00

0,00

0,00

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2.135,82 &7

0,00

0,00

0,00

5.4,

Concrete wall 3 Betonski zid 3
K0+510.00 - K0+671.60
KO0+703.60 - K0+770.00

K0+780.80 - KO+B03.16 (250.36m)

10-25m

54.1.

Concrete wall 3 / Betonski zid 3
90%

113.958,15 52

0,00

0,00

0,00

5.4.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01 53

0,00

0,00

0,00

Concrete wall 3 { Betonski zid 3

‘| Comrection of the crown 5%

6.331,01 53

0,00

0,00

0,00

25-50m

1/3



54.4.

Concrete wall 3 { Betonski zid 3
90%

113.958.15]

52

0,00

0,00

0,00

54.5.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

53

0,00

0,00

0,00

5486

Concrete wall 3 / Betonski zid 2
Correction of the crown 5%

6.331.01

0,00

0,00

0,00

50-T5m

Concrete wall 3/ Betonski zid 3

1o0%

IPS 51 008

113.958,15

0,00

1138581

113.958,1 q

54.8.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331.01

0,00

0,00

0.0

548,

Concrete wall 3 / Betonski zid 3
Cormection of the crown 5%

6.331,01

54

0,00

0,00

0,00]

T75-100m

54.10,

Concrete wall 3 / Betonski zid 3
80%

113.958,15|

0,00

0,00

54.11.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331.01

€

0,00

0,00

54.12,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

100-125m

54.13

Concrete wall 3 / Betonski zid 3
90%

113.958,15

54

0,00

0,00]

5414,

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

55

0,00

0,00

54.15.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

55

0,00

0,008

125-150m

5.4.16.

Concrete wall 3 / Betonski zid 3
90%

IPS SI 008

113.958,15)

113.958,15{

113.858,1

5417,

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

85

0,00

0,00]

5.4.18.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

55

0,00

0,00)

150-175m

54.19.

Concrete wall 3 / Betonski zid 3
90%

113.958,15]

0,00

0,00

5.4.20.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

55

0,00

0,00

54.21.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

55

0,00

0,00

175-200m

5422

Concrete wall 3 / Betonski zid 3
90%

IPS 51 006
IPS S| 008

113.958,15

a8

97.320,79

16.637.35

113.958,19

5.4.23.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0,00

5.4.24.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,.01

0,00

0,00

0,00

200-225m

5425

Concrele wall 3/ Betonskl zid 3
90%

IPS 5| 006
IPS S| 008

113.958,15|

65

97.320,79

16.637,35

113.958,15

5.4.26.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

56

0,00

0,00

0,00]

5427,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331.01

0,00

0.00)

0.004

225-250.36m

54.28.

Concrete wall 3 / Betonski zid 3
90%

IPS 51008

115.599,07|

56

0,00

115.599,07

115.588,07]

54.29.

Concrete wall 3 / Betonski zid 3
After work 5%

6.422,18|

57

0,00

0,00

0,0

54.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.422,17|

&7

0,00

0,00

0,00

|5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - K0+713
K0+741.50 - K0O+B15
K0+825.00 - K0+B845.46 (243.96)

0-25m

551,

Concrete wall 4 / Betonski zid 4
90%

112.679.27|

52

0,00

0.00

0.00

5.5.

[l

Concrete wall 4 / Betonski zid 4

“| After work 5%

6.259,96

53

0,00

0,00

0,0

55.3.

Concrete wall 4 / Betonski zid 4
Correction of the crown 5%

6.259,96

53

0.00

0,00

0,00]

25-50m

Concrete wall 4 / Betonski zid 4

“190%

112.679,27

52

0,00]

5.5.5.

Concrete wall 4 / Betonski zid 4
After work 5%

6.259,96

53

0,00

5.5.6.

Concrete wall 4 / Betonski zid 4
Correction of the crown 5%

6.269,96

53

0,00

50-75m

5.5.7.

Concrete wall 4 { Betonski zid 4
90%

112.679,27

53

0,00]

0,00

55.8.

Concrete wall 4 { Betonskl zid 4
After work 5%

6.259,96

0,00

0,00]

55.9.

Concrete wall 4 / Betonski zid 4
Correction of the crown 5%

E.ZSQ,QGI

0,00

0,00

75-100m

5.5.10,

Concrete wall 4 / Betonski zid 4
90%

112.679.27

53

55.11,

Concrete wall 4 / Betonski zid 4
After work 5%

6.259,96]

54

6.5.12,

Concrete wall 4 { Betonski zid 4
Correction of the crown 5%

e.zss.se]

100-125m

56.13

Concrete wall 4 / Betonski zid 4

90%

112.679,27|

0,00
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Concrete wall 4 / Betonski zid 4

5514, After work 5% 6.259,96 55 0,00 0,00 0,004
Concrete wall 4 / Betonski zid 4

5.5.15. c jon of the 5% 6.259,96) 55 0,00 0,00 0,00
125-150m

55.186. gcuc'%"cme WHE 4 Batoied e 112679.27] 54 0,00 0.00 0.0
Concrete wall 4 / Betonskl zid 4

55.17. After work 5% 6.259,96 55 0,00 0,00 00
Concrete wall 4 / Betonski zid 4

5.5.18. - ot o the 5%, 6.259,96| 55 0,00 0,00 0,00]
150-175m 1=
Concrete wall 4 { Betonski zid 4 IPS S 005

5519 90% 1PS Si 008 112.679.27 54 53 87.320.79 15.358 47 112.679,27]
Concrete wall 4 / Betonski zid 4

5.5.20. After work 5% 6.259,96 55 0,00 0,00 U,Uq
Concrete wall 4 / Betonski zid 4 95]

5.5.21. Correction of the crown 5% 6.259, 55 0,00 0,00 00
175-200m
Concrele wall 4 / Betonski zid 4 IPS 51 005

5522, a0 llPS sl 008 112.679.27 55 53 87.320,79) 15.358 47 112.678,27]
Concrete wall 4 / Betonski zid 4

5.5.23. After work 5% 6.259,96 56 0,00 0,00 0,004
Concrete wall 4 / Betonski zid 4

5.5.24.| - eclion of the wn 5% 6,259.96] 56 0,00 0,00 0,008
200-225m
Concrete wall 4 / Betonski zid 4 IPS S1 006

55.25. a0% IPS S| 008 112.679.27 55 97.320,79| 15.358,47| 112.679.27
Concrete wall 4 / Betonski zid 4

5.5.26. After work 5% 6.259, 96| 56 0,00 0,00 0.00)
Concrete wall 4 / Betonski zid 4

55.27. Conodionof the 5% 6.259,96 56 0,00 0,00 0,00}
225-243.96m

55.28, gg;cm Well 4/ Batonek 24 85456,07] 56 0,00 0,00 0,00]
Concrete wall 4 / Betonski zid 4

5.5.29. Altgr._work 5% 4.747,56( 57 0,00 0,00 0,00
Concrete wall 4 / Betonski zid 4

5.5.30. Correction of the crown 5% 4.747,56 57 0,00 0,00 0,00]

Total cost center 5 / Ukupno troSkovno miesto 5: 3.121.423.8 A486.603. 422.865.4 509.469,
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COST CENTRE 06 /
TROSKOVNI CENTAR 06



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
inter hange Smokovac/Petlis Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 06 Rev.01
restGentan Reinforced soil retaining wall |
Veshono Potporni zid od armirane zemije
mjesto &
The milestone is 2.20 m height of each layer and no
matter on the length / Reper Je visina 2.2m za svaki
sloj, bez obzira na duZinu
64 Reinforced soil retaining wall No 1 | Potporni zid
= od armirane zemije broj 1
66+192,165 - 66+312,165
1.1, [Layer/Sioj1 (0.0 -2.2 m height) 112,621.35 60 0.00 0.00 0.00
.1.2.|Layer/Sioj2 (2.2 4.4 m height} 112,621.35 60 0.00 0.00 0.00
.1.3.|Layer/Sloj 3 (4.4 -6.6 m height) 112,621.35 60 0.00 0.00 0.00
6.1.4.|Layer/Sloj4 (6.6 -8.8m height) 112,621.35 61 0.00 0.00 0.00
6.1.5.]Layer/Sloj5 (8.8 -11.0 m height) 112,621.35 61 0.00 0.00 0.00
66+312,165 - 66+429,144
6.1.6.|Layer/Siof1 (0.0 -2.2 m height) 112,621.35 61 0.00 0.00 0.00
8.1.7.|Laver/Sloj 2 (2.2 -4.4 m height) 112,621.35 61 0.00 0.00 0.00
6.1.8.|Layer/Sloj3 (4.4 -6.6 m height) 112,621.35 61 0.00 0.00 0.00
6.1.9.|Layer/Sloj4 (6.6 -8.8m height) 112,621.34 82 0.00 0.00 0.00
6.1.10.lLayer/Sloj 5 (8.8 -11.0 m height} 112,621.34 62 0.00 0.00 0.00
6.1.11.[Laver/Sloj 6 (11.0-13,20 m height) 112,621.34 82 0.00 0.00 0.00
62 Reinforced soll retaining wall No 3 | Potporni zid
od i zemije broj 3
0+447,37 - 0+510
6.2.1.|Layer/Sloj 1 (0.0 -2.2 m height) 33,513.33 55 0.00 0.00 0.00
6.2.2.|Layer/Sloj2 (2.2 -4.4 m height) 33,513.33] 55 0.00 0.00 0.00
6.2.3.|Layer/Sloj3 (4.4 -6.6 m height) 33,5613.33 55 0.00 0.00 0.00
6.24.|Layer/Sioj4 (6.6 -8.8m height} 33,613.33 55 0.00 0.00 0.00
6.2.5.]Layer/Sloj 6 (8.8 -11.0 m height) 33,613.33 56 0.00 0.00 0.00]
6.2.6.|Layer/Sloj6  (11.0 -13.2 m height) 33,613.33 56 0.00 0.00 0.00
6.2.7.|Layer/Sloj 7 (13.2 -15.4 m height) 33,613.33 56 0.00 0.00 0.00
6.2.8.]Layer/Sloj8 (15.4 -17.6 m height) 33,513.33 56 0.00 0.00 0.00
6.29 |Layer/Sloj9 (17.6 -19.8m height} 33,513.33 57 0.00 0.00 0.001
6.2.10.]Layer/Sloj 10 {18.8 -22.0 m height) 33,513.33 57 0.00 0.00 0.00
63 Reinforced soil retaining wall No 4 / Potporni zid
% od armirane zemije broj 4
0+447,37 - 0+563
6.3.1. |Layer/Sloj 1 (0.0 -2.2 m height) 61,873.65 55 0.00 0.00 0.00
6.3.2.[Layer/Sloj2 (2.2 4.4 m height) 61,873.65] 55 0.00 0.00 0.00
6.3.3.|Layer/Sioj3 (4.4 -6.6 m height} 61,873.65 55 0.00 0.00 0.00
6.3.4.|Layer/Sloj4 (6.6 -B8.8m height} 61,873.65 55 0.00 0.00 0.00
6.3.5.)Layer/Sloj 5 (8.8 -11.0 m height) 61,873.65 56 0.00 0.00 0.00
6.3.6.|Layer/Sloj6  (11.0 -13.2 m height} 61,873.65 56 0.00 0.00 0.00
6.3.7.|Layer/Sloj 7 (13.2 -15.4 m height) 6187365 56 0.00 0.00 0.00
6.3.8.]Layer/Sloj8 (15.4 -17.6 m height) 61,873.65 56 0.00 0.00 0.00
6.3.9.|Layer/Sioj9 (17 .6 -19.8m height) 61,873.65 57 0.00 0.00 0.00
6.3.10. Layer/Sloj 10 (19.8 -22.0 m height) 61,862.25 57 0.00 0.00 0.00!
Total cost center € ] Ukupno troskovno mj 6; 2,192,683.29] 0.00] Q.00 0.00




COST CENTRE 07 /
TROSKOVNI CENTAR 07



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/

Interchange Smokovac/Petiia Smokovac

Schedule of Milest Pay t pored repera
COST CENTER 07 Rev.01
Cost Center/ L ‘
Troskovno mjesto 7 Warter drainage /Mrenaia vode
Water dral ge/D, Za vode
par one direction of 500m / Na 500m duZine u jednom
pravey
Main road
LK65+T80-LK6E+422,39
RKB5+792,006-RKE6+420,144
74. Cover drainnage / Zatvorena drenaia

traka 500-642,39m|Left lane / Lijeva traka 500-642,38m 86,003.62 62 0.00 0.00 0.00
traka 500-642,39m|Lefl lane / Lijeva traka 500-642,38m 86,003.62 62 0.00 0.00 0.00
traka 500-642,39m |Left lane / Lijeva traka 500-642,35m 47,147.20 63 0.00 0.00 0.00
traka 500-642,39m|Left lane / Lijeva traka 500-642,38m 86,003.62 63 0.00 0.00 0.00|
traka 500-642,39m|Left lane / Lijeva traka 500-642,3m 86,003.62 63 0.00 0.00 0.00]
traka 500-642,39m|Left lane / Lijeva fraka 500-642,38m 48,984.24 63 0.00 0.00 0.00]
7.2, Open dralnnage |/ Otvorena dranaZa
7.2.1.]Right lane / Desna traka 0-250m 36,858.70 63 0.00 0.00 0.00]
?,ZZT'ﬁght lane / Desna traka 250-500m 36,858.70 63 0.00 0.00 0.00
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 ] 0.00 0.00 0.00
7.2.4.|Left lane / Lijeva traka 0-250m 36,858.70 64 0.00 0.00 0.00
7.2.5.Left lane / Lijeva traka 250-500m 36,858.70 64 0.00 0.00 0.00
7.2.6.|Left lane [ Lijeva traka 500-642,39m 20,993.24 84 0.00 0.00 0.00
Concrete trapeze shaped channels / Betonski
7.3. af i kanali
7.3.1.|Right lane / Desna traka 0-500m 45811.93 62 0.00 0.00 0.00]
7.3.2.|Right lane / Desna traka 500-637,05m 12,557.05] &2 0.00 0.00 m
7.3.3.|Left lane / Lijeva traka 0-500m 45,811.93] 62 0.00 0.00 0.001
7.3.4.|Left lane / Lijeva traka 500-642,38m 12,557.05] 62 0.00 0.00 0.00
Link | Veza
0+447,37-0+887,84
74. Cover drainnage / Zatvorena drenaia
7.4.1.|Right lane / Desna traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
7.4.2 | Left lane / Lijeva traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
7.5. Cover drainnage / Zatvorena dranaia
7.5.1.|Right lane / Desna traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
7.5.2.| Left lane / Lijeva traka 0-441,80m 65,136.89 63 0.00 0.00 0.00
Temporary Link Left/ Privremena Veza Lijevo
7.6. 0+000 - 0+245,76
7.6.1.|Cover drai { Zatvorena drenaZa 84,545.01 62 0.00 0.00 0.00
7.6.2.|Open drainnage / Otvorena dranaza 36,233.58 63 0.00 0.00 0.00
Temporary Link Right | Privremena Veza Desno
0+000 - 0+237,758
7.7.
7.7.1.]Cover drainnage / Zatvorena drenaZa 81,792.89 62 0.00 0.00 0.00
7.7.2.|Open drainnage / Otvorena dranaZa 35,054.09 63 0.00 0.00 0.00
Bridge Morata Drainnage / Odvodnja na Mostu
7.8, Morata
7.8.1.| Right bridge / Desni Most 65,781.14 63 0.00 0.00 0.00
7.8.2.|Left bridge / Lijevi most €5,781.14 63 0.00 0.00 0.00
Total cost center 7 { Ukupno trodkovno miesto 7: 1,548,950.29 0.00/ .00 0.00




COST CENTRE 08 /
TROSKOVNI CENTAR 08



HighwaylAutaput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Iinterchange Smokovac/Petiia Smokovac
Schedule of Milestone Payments/Rospored repera platanja

COST CENTER 08 Rev.01

F‘ost C:nter.' Trodkovno Gulveri f Propustl
Culvert ‘
8.1. st

.1.1.|TS 0+222 57 (32,00m) 95,810.89] 58 0.00 0.00 0.00
1.2, 166+170,94 right (56,00m) 190,333.70 56 0.00 0.00 0.00)
.1.3.|Culvert on deviation KO+151,25 (13m) S1003 11,338.73 60 51 11,338.73 0.00] 1133873
8.1.4.|Culvert on deviations K0+200,00 24646.87 57 .00/ 0.00 0.00)
8.1.5.[Culvert on deviations K0+132,15 18,110.58 58 .00 0.00 0.00]
Total cost center 8 / Ukupno trodkovno mjestc 8; m.zan.nl 11,338.73 0.00] 11,338 73]




COST CENTRE 09 /
TROSKOVNI CENTAR 09



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

fPetlja Smokovac

Schedule of Milestone Pay ts/Raspored regera ph
COST CENTER 09 Rev.01
rettoum whs -
4 B 14
?3;:’:::':’% s Slope protection / Zadtia kosina
Slope pr using M. g and Menah
mesh and SN achors
Zastita kosina M i Menahex pleti i8N
9.1. sidrima
RK65+792,006 - RK66+042,096
8.1.1.10+000.00 - 0+250.00, layer 1 44 278.43 € 53 0.00 .00, 0.00
9.1.2.10+000.00 - 0+250.00, layer 2 44 278.43 € 53 0.00 0.00! 0.00/
9.1.3.|0+000.00 - 0+250.00, layer 3 44.278.43 € 53 0.00 0.00 0.00
9.1.4.10+000.00 - 0+250.00, layer 4 44,278.43 € 53 0.00 0.00 00
9.1.5.10+000.00 - 0+250.00, layer 5 44 278.43 ¢ 54 0.00 0.00! .00]
3.1.6.|0+000.00 - 0+250.00, layer € 44,278.43 € 54 0.00 0.00 .00
3.1.7.]0+000.00 - 0+250.00, layer 7 44,278.43 € 54 0.00 0.00 .00]
-1.8.]0+000.00 - 0+250.00, layer 8 44,278.43 € 54 0.00 0.00] ).00]
3.1.8.]0+000.00 - 0+250.00, layer 9 44 278.43 € 55 0.00 0.00/ ).00]
9.1.10.]0+000.00 - 0+250.00, layer 10 44.2?8.43_€J 55 0.00 0.00 .00
RK66+042,096 - RK66+292,096
.1.11.104250.00 - 0+500.00, leyer 1 4427843 € 55 0.0( 0.00 0.00
.12.10+250.00 - 0+500.00, leyer 12 4427843 € &5 .0C 0.00] 0.00
.1.13.]0+250.00 - 0+500.00, leyer 13 4427843 € 56 L0 0.00 0.00
1.14.]0+250.00 - 0+500.00, leyer 14 44.278.43 € 56 0 0.00] o.ml
.1.15.10+250.00 - 0+500.00, leyer 15 44.278.43 € 56 .0 .00 0.00
1.16.]0+250.00 - 0+500.00, leyer 44,278.43 56 0 .00 0.00}
9.1.17.]0+250.00 - 0+500.00, r17 44 278.43 € 57 .0 .00 0.0_0]
8.1.18.10+250.00 - 0+500.00, leyer 44.276.43 € 57 0.0( .00 0.00
9.1.18.]0+250.00 - 0+500.00, leyer 18 44,278.43 € 57 0.0 .00 0.00
9.1.20.10+250.00 - 0+500.00, leyer 20 44,278.43 € 57 0.00 .00 0.00
9.1.21.]0+250.00 - 0+500.00, leyer 2 4427843 € 58 0.00 .00 0.00
9.1.22.]10+250.00 - 0+500.00, leyer 22 44,278.43 € 58 0.00 .00 UJJQf
9.1.23.]0+250.00 - 0+500.00, lever 27 44 27843 € 58 0.00 0.00 0.00
9.1.24.10+250.00 - 0+500.00, leyer 24 4427843 € 58 0.00 0.00 0.00
9.1.25.10+250.00 - 0+500.00, leyer 25 44 27B.43 € 60 0.00 0.00 0.00!
‘Al 2__6_|9_+2_50 0 - 0+500.00, leyer 26 4427843 € 0.00 0.00 0.00
3.1.27.)0+250.00 - 0+500.00, leyer 27 4427843 € 0.00! 0.00 0.00
9.1.28.|0+250.00 - 0+500.00, leyer 28 44 278.43 € 0.00 0.00 0.00
RK66+292,096 - RK 66+429,144
9.1.29.0+500.00 - 0+637.05, leyer 29 44,278.43 € 61 0.00 0.0 0.00
9.1.30.|0+500.00 - 0+637.05, leyer 30 44 278.43 ¢ 61 0.00 0.0 .00
9.1.31.]0+500.00 - 0+637.05, leyer 31 44.278.43 € 61 0.00 0.0 .00
9.1.32.10+500.00 - 0+637.05, leyer 32 44 278.42 € 61 0.00 0.0 .00
9.1.33.]0+500.00 - 0+637.05, leyer 33 44,278.42 62 0.00 0.00 0.00
9.1.34.]0+500.00 - 0+637.05, leyer 34 44.278.42 € 62 0.00] 0.00/ 0.0
9.1.35.|0+500.00 - 0+637.05, leyer 35 44.278.42 € 62 0.00 0.00 0.00
9.1.36.]0+500.00 - 0+637.05, |leyer 36 4427842 € 2 0.00 0.00/ 0.0
9.1.37.|0+500.00 - 0+637.05, leyer 37 4427842 € 2 0.00 0.00 0.0
3.1.38.|0+500.00 - 0+637.05, leyer 38 4427842 € 2 0.00 0.00 0.00
5.1.39.| 0+500.00 - 0+637.05, leyer 39 4427842€] 62 0.00 0.00 0.00
Slope protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m. ./
9.2. Zaklita kosina ramovskom konstrukcijim sa
geolehnitkim sidrima & Uklanjanje povrsinskog sloja
degradirane stjenske mase d=40m.
66+280 - 664300 (44 m hight)
.2.1.|La -0-4m 76.437.7 0 0.00 0.00 0.00
2. |Layer 2 - 4-Bm 76,437.7 0 0.00 0.00 0.00
.3.|Layer 3 - 8-12m T6437.7 50 0.00 0.00 0.00
2.4.|Layer 4 - 12-16m 76,437.7 0 0.00 0.00 0.00
.2.5.|Layer § - 16-20m 76,437.71 0 0.00 0.00 0.00
9.2.6.|Layer € - 20-24m 76,437.71 &1 0.00 0.00 0.0¢
9.2.7.|Layer 7 - 24-28m 76,437.71 €1 0.00 0.00 0.0
9.2.8.|Layer 8 - 28-32m 76,437.711 81 0.00 0.00 0.00
9.2.9 |Layer 8 - 32-36m 78,437.71 61 0.00 0.00 ﬁg‘i
9.2.10.| Layer 10 - 36-40m 76.437.71 €1 0.00 0.00 0.00
9.2.11.|Layer 11 - 40-44m 76.437.71 61 0.00 0.00 0.00
9.3 Rock fall protection barriers/
i Zastitna konstrukcia protiv obrudavana stiiene na brdu
8.3.1.|LK66+218 - 66+280 89,989.37 60 0.00 0.00 0.00
9.3.2.|LK BE+295 - 66+320 36,286.04 60 0.00 0.00 0.00
Gabion basket wall/
9.4. Gabionski zid
LKBE+207 426 - 66+400,923 (193,50m)
9.4.1.10-100m 43,146.60 63 0.0 0.00 0.00
9.4.2. 100-193,50m 40,342 06 63 0.0 0.00 0.00
Total cost center 8 / Ukupno troékovno mjesto 8: 2 7TTA3T.70 0.0 0.00 0.00




COST CENTRE 10/
TROSKOVNI CENTAR 10



Highwayl4uteput Bar-Boljare, Section/Dienica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac

Schedule of Milesto Pay

pored repera pladenfo

COST CENTER 10 Rev.01

Rl

10

Cost Centsr/
Trodkovnoe mjesto

Railway reconstruction equipment works | Radov
na rekonstrukclji opreme za ZICG

10.1.

Railway reconstruction equipment works ! Radovi
na rekonstrukcii opreme za ZICG

10.1.1.

Rekonstrukcija S5 i TK oprems u zoni nadvoinjaka na
km 3989+871.27 pruge Beograd-Bar/
Reconstruction of the §S and TK equipment in the

|overpass zone at km 389+971.27 of railway Belgrade-

Bar

21,597.24

61

0.00

0.00

10.1.2.

Rekonstrukcija kontaktne mreie i uzemljenje u zoni

|nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/

Reconstruction of the contact network and grounding in
the overpass zone at km 399+371.27 of railway
Belgrade-Bar

89,866.06

€1

0.00

000

Total cos{ center 10/ Ukupno trobkovno mjesto 10:

111,463.31

0.00

0.00

2l8




COST CENTRE 11/
TROSKOVNI CENTAR 11



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Pay IRaspared repera

COST CENTER 11

Rev.01

63
Cost Center/ Traffic signali and equipment / Saobradajna
kovno mjesto 11 |signalizaciia | op
11.1. Traffic signalization [ Saobradajna sig naiizacija
11.1.1.|Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.1.1.|Right/ Desno 1 (0-1000m) 37,085.51 €63 0.00 0.00 0.00
11.1.1.2. |Right/ Desno 2 (0-1000m) 37,085.51 63 0.00 0.00] 0.00
11.1.1.3. | Left/ Lijevo 1 (0-1000m) 37,085.51 63 0.00 0.00 0.00
11.1.1.4.|Left/ Lijevo 2 {(0-1000m) 37,085.51 63 0.00 0.00 0.00
112148 ht/ Desno 1 (1000-1466,85m} 17,329.68 63 0.00 0.00 0.00
11.1.1.6.| Right/ Desno 2 (1000-1466 85m) 17,329.68 64 0.00 0.00 0.00
11.1.1.7.|Lefi/ Lilevo 1 (1000-1466,95m 17,329.68 64 0.00 0.00 0.00
11.1.1.8.]Left/ Lijevo 2 (1000-1466,95m) 17,329.68, 64 0.00 .00 0.
11.1.2.|Concrete safety barier / Betonska zatina ograda 0.00 .00 0.00
11.1.2.1.|Right/ Desno 1 (0-1000m) 16,605.25 63 0.00 .00 0.
11.1.2.2. |Right/ Desno 2 (0-1000m) 19,605.25 63 0.00 .00 0.00
11.1.2.3.]Left/ Lijevo 1 {0-1000m) 19,50%.2?' 63 0.00 0.00 0.
11.1.2.4. | L eft/ Lijevo 2 (0-1000m) 19,605.25, 63 0.00 0.00] 0.00,
11.1.2.5.|Right/ Desno 1 {1000-1466,95m}) 9,154.67 63 0.00 0.00 0.00
11.1.2.6.|Right/ Desno 2 (1000-1466,95m) 9,154.67 €4 0.00 0.00 .00
11.1.2.7.[Left/ Lijevo 1 (1000-1466 85m) 9,154.67 64 0.00 0.00 .00
11.1.2.8.|Left/ Lijevo 2 {1000-1466,95m) 9,154.67 64 0.00 0.00 .00
11,1,3.|S|.ael guardrail for vehicles / Celitna ograda za vozila
11.1.3.1./0-500m 18,364.38 6! 0.00 0.00 .00
11 ,1,3.2,|500—1000m 18,364.40 [ 0.00 0.00 .00
11.1.3.3./1000-15682m 18,364.40 [ 0.00 0.00 .00
El Of Horizontal Sig / Elementi
11.1.4.[horizontaine signaizacile
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.]0 - 1000 Right/ Desno 15,343.28| 64 0.00 0.00 0.00]
11.1.4.2.10 - 1000 Lefy/ Lijevo 15,343.28 64 0.00 0.00 0.00
11.1.4.3.11000 - 1.466,95 m Right/ Desno 7.164.54 64 0.00 0.00 0.00
11.1.4.4.11000 - 1.466,95 m Left/ Lijevo 7,164.54 64 0.00 0.00 0.00]
Elements of Vertical Signalization / Elementi vertikaine
11.1.5.| signalizacije
Information Signs, Catadiopters on the protective steel
uardrail_and Delineators-directing
11.1.5.1.]0 - 1000 Right/ Desno 10,061.27 64 0.00 0.00 0.00
11.1.5.2.10 - 1000 Left/ Lijevo 10,061.27 64 0.00 0.00 0.00]
11.1.5.3./1000 - 1.466,95 m Right! Desno 4.698.11 64 0.00 0.00 0.00
11.1.54.[1000 - 1.466,95 m Left/ Lijevo 4,698.11 64 0.00 0.00 0.00]
1.2 |Support structure traffic signalization f Nosodi
: znakova saobrodajne signalizact
11.2.1. [Foundations for support structure | 14,320.28 64 0.00 0.00 0.00
11.2.2.|Steel support structure | 43,237.14 64 0.00 0.00 0.00
1.3, Traffic information system [ Soobrocajne informacioni
47 296.35 64 0.00 0.00 0.00
47 286.35 64 0.00 0.00 0.00
14,023.61 64 0.00 0.00 0.00]
1.4 Support structure for traffic information system /
: Nosaéi znakova sacbraéajno i ionog si
11.2.1.| Foundations for support structure | 2,198.69] 64 0.00 00 0.00
11.2.2.|Steel support struclure | 12,622.02 64 0.00 .00 0.00]
11.5. Lighting system [ Sistern rasvjete 0.00 .00 0.00
11.5.1.|Left Instaliation 80% / Lijevo Postavijanje 90% 892,802.11 €0 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.5.2.1(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3.|Right Installation 80% f Desno P ljianje 90% 92,882.11 63 0.00 0.00 0.00
Right Commissioning (10%) / Desno Pu3tanje u rad
11.5.4.|(10%) 10,321.35 60 0.00 0.00 0.00
11.6 Power supply system | Sistem nopajonjo elektritnom
energijorn
11.6.1. |Left installation 90% / Lijevo Postavijanje 90% 126,679.13 61 0.00 0.00 0.00
Left Commissioning {10%)/ Lijevo Pustanje u rad
11.6.2.[{10%) 14,075.46 63 0.00 0.00 0.00
11.6.3. |Right Instaflation 90% / Desno Postavijanje 90% 126,679.13 64 0.00 0.00 0.00]
Right Commissioning (10%}/ Desno Pustanje u rad
11.6.4.1{10%) 14,075.46 &1 0.00 0.00 0.00
Signal and lon i llati { Instalocije
11.7. [slabe struje
11.7.1. Left Ir ion 90% / Lijevo Postavijanje 90% 44,995.69 62 0.00 0.00 0.00
Left Commissicning (10%) / Lijevo PuStanfe u rad
11.7.2.](10%) 4.9849.52 63 0.00 0.00 0.00
11.7.3. rﬁighf [ ion 80% / Desno Pt lianje 90% 44,985 69 63 0.00 0.00 0.00
Right Commissioning {10%)/ Desno Pustanje u rag
11.7.4.|(10%) 4,999.52 62 0.00 0.00 0.00
Total cost center 11 JUkuEnu troskovno miesto 11: 1,231,248.94 0.00 0.00 0.00




COST CENTRE 12/
TROSKOVNI CENTAR 12



Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac: /
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 12 Rev.01

{Landscaping / Uredenje terens

|Landscaping /
12.4. Uredenje terena
Landscaping /

12.1.1.| Uredenje terena 73,456.37 64 0.00
Totél cost canter 11 | Ukupno trodkovne mjesto 11: - 73,458,371 .00

=]
3

0.00
0.00

=
=
=




COST CENTRE 13/
TROSKOVNI CENTAR 13



HighwaylAutoput Bar-Boljare, Section/Dioni hovac-Uy /

Schedule of Milestone Payments/Raspored repera plocanjo

COST CENTER 13 Rev.01

jecih dalekovoda
10 kV za BTS 10/0,4 "Zlatica” | 0.4 kV (0+080 do 0+260
13.1.|M2, 0+846 do 0+802 ) 53 0.00
10 KV "Vojni logor™ (0+820 izmedu pruge | kruznog toka
13.2 {0+ 115 do (+110 toka M2} 53 0.00
Kablovaki vod 10 kV sa DV 10 KV "Vonl logor (0+000
12.3,|do 0+134) 53 0.00
Prikljutni 10 kV kablovski vod, STS 10/0,4 "Rogami 57 i
13.4.[NN mra2a (izvodi br. 2, 3 4) 0+040 do 0+ 140 55 00
Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS
13.5. |35/10 "Ubli" {0+ 120 do 0+220 ) 54 00|
13.6.1220 kV DV rica - i 5_5 00|
Total dost conter 43 | Ukupno trodkovna mjesio 13 .00




COST CENTRE 14 /
TROSKOVNI CENTAR 14



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo

atija

Schedule of b F v e e

COST CENTER 14 Rev.01

(Cost Comer? Troskowno
juiate 28

Nolse protection wall left |
Zid za zadtitu od buke lijevo

14.9.

1,243 40 1 00 .00
1,243 40 1 00| 00)
124340 1 00| .00)
24340 1 .00 .00)
,243.40 1 .00/ .00)
24340 62 00| .00
Foundations 300-350m ,243.40 [ .00 ,00]
14.1.1.8.| Foundations 350-408m 792 81 [ 00| .00
Panal installation of noise protection wall
14.1.2 | km 0+447 53 - 0+B67 580 (406m )
14.1.2 1.| Panel installation 0-50m 4578017 [+ 00) .00
14.1.2.2 |Panel installation 50-100m 4578017 82 .00) .00
4.1.2.3.|Panel installation 100-150m 4578017 62 00 .00
4.1.2 4 |Panel Instaliation 150-200m 78017 62 0,00 0.00 0.00
4.1.2.5 [Panel installation 200-250m 4578017 62 0.00 .00 0.00]
4.1.2.6.|Panel installation 260-300m 4578017 63 0 00| 0,00
412 .tPlneI instaliation 300-350m 45,780,17 63 0.00 .00 0
4.1.2.8.|Panel installation 350-406m 51,273.77 63 0.00] .00 0,
Nolse protection wall right /
Zid za zedtitu od buke desno
142, km 0+711,46 - 0+867,149 (158 m)
Euminﬂom of noise protection wall
14.2.1.|km 0+711,46 - 0+867 148 {158 m)
14.2 1.1 |Foundations 0-50m 50,827.19 62 .00 .00) 00]
14.2 1.2 [Foundations 50-100m 50, sz'r.ml 82 .00 .00 .00
14.2.1.3. | Foundations 100-158m 58.“0.54 &2 .00 .00 .00
Panel installation of noise protection wall
14.2.2 |km 0471146 - 1+867 140 {158 m
14.2.2 1.|Pansl installation 0-50m .00 .00
14.2.2.2 |Panel installation 50-100m .00 .00
14.2.2.3.|Panel jon 100-158m 00 00
Totsl coat eenter 14 / Ukupno trodkevno miesto 14: o0 00




COST CENTRE 15/
TROSKOVNI CENTAR 15



Bar-Boljare, i @ L
i

hangs Si i
Scheduls of P " plaé

COST CENTER 15 Rev.01

Ceat Cantar/ Walar aupply |

mjesto 15{Vod levaape
urw,mm |

per 500m / Ne 500m dutine 1

181, Installation of ine / Postavl|

116,392.27

e
55
g
5

33,048

152 Concrete and other works | Betonski i osteli radovi

0.00

0.00

0.00

i a
0.00] o

15.2.1.|0-64187 m

21,454,085

0.00 0.00!

15.3. Toll station Smokovac / rampa

| &l &

-| Instalation of pipeline / Postavijanie clevoveda

442,12

Concrete and other works / Bstonski i ostali radovi

20,219.69

___ Total cost center 15 / Ukupno trodkowna mjesto 15:

239.550.55

62

63

HEE

| EEE
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