CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.0.0 PEKING, NR KINA - DIO

Company name / Naziv firme- STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN/PIB: 03016480

VAT /PDV. 30/31-14424-7
E-mail: info@crbemontenegro.me

TO/ZA Employer. Government of Montenegro represented by Mimstry of Transport and Maritime AfYairs /
3 Investitor. Viada Cme Gore koju predstavlja Ministarstvo saobracaja i pomorstva
Address / Adresa: Rumski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crna Gora

DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovac — Uvac — Matesevo, dated 26 February 2014,
Appendix No 3 Ref No 34/19-01-3684/2 dated 25th Apnil 2019

UGOVOR ZA PROJEKTOVANIE 1 IZGRADNJU autoputa Bar-Boljare, Dionica’ Smokovac — Uva¢ — MateXcvo, od 26. februara 2014
Prilog 3 br 34/19-01-3684/2 od 25. aprila 2019.

Contraet / Ugovor:

Contract Ref. No. 01-827/1, Appendix No. 3 Ref No. 34/19-01-3684/2

Contract No./ Br. Ugovora: Ugovor br 01-827/1, Prilog 3 br. 34/19-01-3684/2

Invoice No./Br. fakture: 2020/03/27 BBH,SI-009-CD Invoice Date, / Br. Datum: 27 March 2020

Date of request for the

Place of request for the payment issue (IPS) payment issue (IPS)/Datum

1 2 202
Mjesto podnoSenja zahtjeva za placanje (IPS): Podgorica podnoSenja zahtjeva za 20 February 2020
pladanje (IPS):
Engineer's issuance of IPC
Engineer's issuance of IPC Letter No. Ref.: IG/14383/ME (IPC No SI-  |date/ Datum InZenjerovog
. . . . . . . .. . . . 27 March 2020
InZenjerovo izdavanje dopisa Privremene situaeije br. 009) izdavanja Privremene
situacije
Payment Due Date (42 days after Contraetor's Statement Submission) / Datum dospjeca pla¢anja (42 dana nakon dostave Izjave .
I & 02 April 2020
zvodaca )
A Contractor's payments / Plaéanja lzvodada EUR 1,149,003.00
B Retention Money / Garantni depozit EUR 57,450.15
C Advance payment amortization / Amortizacija avansnog placanja EUR 287,250.75
D Non Conformity / NeusaglaSenost EUR 0,00
E Deductions / Odbici EUR 0.00
F Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 804,302.10

Notice: Invoice exempled from VAT based on the Article 16 of the Law on Bar-Boljure Highway ("Montenegro Qfficial Gazetse” No, 52/14) and the Subclause 1.15 of the Design and
Build Contract for Bar-Boljare Highway, Section: Smokovac-Uvac-Matesevo (" Montenegro Official Gazette” No. 54/14)

/ Naj : Faktura oslobodena PDV-ua na osnovu {lana 16 Zakona o autoputu Bar-Boljare ("Sluibeni list Crne Gore" br. 52/14 ) i podklauzule 1.15 Ugovora o projektovanju i
izgradnji autoputa Bar-Boljare, Dionica: Smokovac-Uvaé-Matelevo (" Slutbeni list Crue Gore" br. 54/14 )

*Please make payment in accordance with our bank information: / Molim Vas da jzvr3ite pladanje na osnovu sljedefih podataka:

Bank account details (for payment in Montenegro in EUR) / Detalji ra¢una banke (za placanje u Crnoj Gori u eurima)

Amount / Iznos: EUR 804,302.10
Acfoun(No/Broj 535.888888-42
racuna:

With Bank / Ime banke: Prva banka CG
Street / Ulica: ' Nova Dalmatinska bb

City and Country / Grad

i Driava: Podgorica, Montenegro / Podgorica, Crna Gora

C:;;SZ:CY Name / Naziv CHINA ROAD & BRIDGE CORPORATION D 0.0 PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA
p a:

M.P.
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Apenndix 3 to the Contract (Design and Build)/Prlog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,

dionica Smokovac-Uvaé-MateSevo

Employer/Poslodavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
....... China Road and Bridge Corporation Itd. Bejing, PR China, Part of forelgn company
Contractor/izvodad Podgorica/China Rood ond Bridge Corporation d.o.0. Peking, NR Kina, Dio stranog
........ dIU§va POdgorlco eressesantmssevnnnannanansannoann]
Engineer/inienjer INGEROP CONSEIL & GEODATA Engineering S.P.A

Appendix 3 Subsequent Works PricelCijena Priloga 3 Noknadni

EUR 30,456,569.00

.
%aévnce Payment Total Amount/Ukupaniznos avansa(20% from
| AQnendix 3 Subseauent. Warks Lrge.

EUR 6,091,313.80

Amount of agreed Vah'alions/lznos dogovorenih izmjena

Amount of agreed ‘Employers Claims/ iznos dogovorenih

EUR 0.00

ﬁ‘moung of agmed Contrac\or‘s Claims/iznos dogovorenih
| notredivania lvedals.

Maximum Amount of Retention Money/ Maksimainiiznos

garantnog depozita

EUR 1,522,828.45

INTERIM PAYMENT CERTIFICATE (IPG) /ZDAVANUE PRIVREMENE SITUZ

Number of IPC/Broj IPS-a

SI-009

Referenced Perlod for IPC/Perlod na koji se odnosi IPS

1-31 January 2020

Date of IPS submission/Datum predavanja ZPS-a

20 February 2020

Date of IPC (Interim Payment Certificate) issuance/Datum fzdavanja
IPS-a (Privremene Situaclje)

LY Aarck Zp.Zﬁ

Payment Due Date (42 days aiter IPS Submission)/Datum dospljeca
naplale (42 dana nakon izdavanja ZPS-a)

2 April 2020

Cumulative Previous
IKumulativno prethodno

Current Cumulative/
Kumulativno tekuce

Value for Payment/iznos
za plaéanfe

A - Contractor's paymentslP/acanja szodaca

Contracted Works/Ugovorn! radovi

EUR 8,495,527.13

lzvodada (Sub:clausalPotkiauzula. 20.1).

EUR 7,346,524.13

EUR 8,495,527.13

EUR 1,149,003.00

Total/Ukupno A

B - Retention Money/Garantn/ depozit

5% of the amount of each Payment Certificate/ 5% od iznosa svake Potvrde
o pladanju

EUR 367,326.21

EUR 424,776.36

EUR 57,450.15

Total/Ukupno B EUR 367,326.21 EUR 424,776.36 EUR 57,450.15
C - Advance payment amortization/Amortizaclja avansnog
rlh‘ i:
Advance payment
Amortization - 25% of each Payment Certifiate, when value of Exeasted Works has reached 20% of the
Appendix 3 Price/25% svake Potvrde o placanju, kada vrljednost lzvedenih radova dostlgne 20% Cijena £UR 313,802.58 EUR 601,053.33 EUR 287,250.75

atvaranie. QoN..........
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E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b

G e e
elay Damages/obestecenja za kasnjenje

(Annend (3]
Agreed Employer's Claims/
Regaverena natralivanialovestitara

Total/Ukupno E
Value of this IPS/iznosove PS (A-B-C+D+E) EUR 6,635,395.34 EUR 7,439,607.44 EUR 804,302.10

oigfihias mudrx.-.-:r-'m.Jv odard | | Osamatodcodrifjoodr s ohel desed
widaintfert Elies R

elgrithousandandious yeshundredare? | Osamataloolrifdijdefristaiovel desed
waypernften Eurde corgi

Execution progress/Nopredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / Izvedeni 24.12% 27.89% 3.77%
Naknadni Radovl Priloga 3/Clje Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor In accordance with the agreed method
of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelii na tacnim i pravilnim elementima rada,
izvedenim od strane lzvodada u skladu s dogovrenim metodama mferenya, i da fe potpuno u skiadu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime ur Date/Datum

Jan Lorange \ 25-’0;2@2@

Amount approved by the Project Manager/iznos odobren od strane
{Inravliaca nrniektom

Name/ Ime

Date/Datu{ /W
(/,"-... (D_% O g ! (L‘}

Date/Datum

2% A3.20%0,

Approved Payment for Employer/ 1znos odobren od strane Investit
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Summary Calculatlon IPC S| No 0089/Sumam| prora&un IPS PS No 009

Contracted
Works{a O AV Unawar 30,456,569.00 7,346,524.13 1,149,003.00 8,495,527.13 21,961,041.87
Variations/izmjene
Employers Claims/Polr|
Contractor Claims/Polr]
Non Conformity/ Neuseglasenost -30,000.00 -30,000.00
Total 30,456,569.00 7,316,624.13 1,149,003.00 8,456,527.13 21,061,041.87
Number of closed NCNs in the end of Jan is 0/ Broj zatvorenih ION do kraja dec Je 0
The total value of closed NCN is 0. / Ukupna vrilednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of Jan is 0/ Broj novootvorenih {ON na kraju jan je O
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih JON iznosi 0

pay t of Ad lisplata avansa
B

1 2 3 4 5 (1-4)

Advance/Avans 7,346,524.13 EUR 313,802.58 EUR 287,250.756 EUR 601,053.33 6,745,470.80)
TotaliUkupno 7,346,524.13 313,802.58 287,250.75 601,053.33 6,745,470.80




YOTALIURUPNO

Subtotal/
suma
Stavke 1

Value Engineering/
Tehnike vrednovanja (Sub-Clause/Potklauzula 13.2)

Subtotal/
sums
slavke 2

Adjustments for Changes in Legislation/Priagodavanfa zbog
izmjena u zakonu (Sub-Clause/Potklauzula 13.7)

Subtotal
suma
Stavke 3

Subsequent/
(Sub-Clause/F 13.9)

Subtotal/ .
suma |Unfor idjivo (Sub-Clause/F fa 13.9)
stavke 4

Subtotal/|
suma |Other Varlations/Ostale Zmjene
stavke 5
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Description/Opls

E1 A t withheld based on Sub-cl 14.6 a/b liznos zadr2an
na osnovu Polkiauzule 14.6 &b
El-1
[ Y O PO FOTSUTRNUPTRURNTSRRRTIY SUTUTRTRTORTOTUY [SUOURYSIPTN NRURSPRSSTARRYRTY IO RREOPRRUR FEUROTOR U
E2 Delay P ges/ jaza (Sub-
clause/Potkiauzula 8.7)
....... s -
3 Agread Employer's Claims/Dog polraivenja I f
(Sub-clause/Potkiauzula 2.5)
E3-1

TOTALIURUPNO (ET+EZED)

Number of closed Deductibles at theend of Ocotber is0/ Broj zatvorenih Odbitaka do krajsok okt jeO
Thetotal value of closed Deductibles is O Euro / Ukupna vrijednost zatvorenih Odbltaka lznosi O (EUR)

Number of new opened Deductibles In the end of October 150/ Bro] novootvorenih Odbltaka do krajaokt JeO
Thetotal value of the new opened Deductibles IsO £uro/ Ukupnavrijednost novootvorenih Odbltakaiznosi 0 (EUR}



= =T e = e e Rl s TR VTl e o (el ¢ i
0/00 Description/Opis i 8 eIV e | r )
Nbr. Jqﬂ k) h ,q.;a'!.'mk‘ ~ Pre o DA P ‘%
ullaH Pk [ i i =] T e N Loiseel o
Lack of required approvals fopinions on the location Smokovac Interchange .
.17, Neposledovanie potrebnin odobreniaimSienia na lokacii Petia Smokovac S e SPe ctvorenO O e 1500000
Interchange Smokovac. Improper implementation of Health and Safety measures
1052 | during construction works. Petja Smokovac. Neproplsno sprovodenje mjera §1008 Open/ otvoreno -15,000.00 -15,000.00
.......... 7aktite na radi takam undonia radeva
TOTAL/IUKUPNO -30,000.00 -30,000.00

Number of closed NCNs In the end of Dec s 0/ Broj zatvorenih {ON do kraja dec je O
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih {ON iznosi 0

Number of new opened NCNs in the end of Dec is 0/ Broj novootvorenih ION na kraju dec ja 0
The total value of the new opened NCN Is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




Hlahway/Autoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesavo

IPC No/IPS Br. SI-009

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI RADOV))

Velus of Todasl Valus Lo dald
No dkovn Doacripllon!Oph Wio ikl Vi Uktipan iznoa do Eplanical Saldo
ko s danas
1 4243 6=1-4
ot T d  TrodKrwres e o (4 Open road / Otvorena trasa 7.268,278.76 339,925.87 339,925.87 6,928,352.89
T Cantee | Trolko Bridge/Most MORACA 8,287,447.61 4,211,437.02 381,812.78 4,593,249.79 3,684,197.82
Coa! Lortedt Trosd Kovnn msaio 03 Overpass / NadvoZnjak Zlatica 1,417,437.08 1,223,235.79] 1,223,235.79 194,201.29|
Coat Cmntee] Trodkowoo msaia 04 Underpass /PodvoZnjaci 723,932.16, 651,117.26 651,117.26 72,814.90
ot Ganhed | InaEkireny mesio (5 Polporni zidovi / Retaining walis 3,121,423.85 909,469.48 678,633.36 1,588,102.81 1,633,321.03]
Cobt Cont /. TNV liydto 06 szm’!‘m"med soi retalning wall/ Potpornizid od armirane 2,192,693.29 2,192,693.29
Coat Cenbed/ Itodhovno irpesio 7 Water dralnage /DrenaZa vode 1,648,950.29 1,548,950.29)
Cost Contar! Trod Eovine imjedin 04 Culvert / Propusti 340,240.77 11,338.73 11,338.73 328,902.04
Conl Cantsr! Trodk o Slope protection / Zajtita kosina 2,771,431.70 88,556.86 88,556.86 2,688,880.83
Conl Cavnas) Trodkwivg chpssho 10 IrRaiMay re(xznsbuction quuIigganl works / Radovi na 111.463.31 111.463.31
ont (artie] Trokonioa malita 11 Tm:"ﬁtl: s!glnallizaﬁ:n and equipment / Saobraéajna 1.231,248.94 1,231,248.94
i + Trodkovi mpesio 1 Landscaping / Uredenje terena 73,458.37 73,458.37|
Trodkowia nesio 1.3 Rebcatkl)n of existing transmission lines / 1zmieatanje 277.604.26, 27750426
=/ Tredkovro ingesto 14 Nolse protection walls / Zidov| za za§titu od buke 845,496.08 845,496.09]
# Trodrchind hrjedio 15 Waler dralnaga / Drena2a vode 239,556.55 239,656.55)
TOTALIUKUPNO 30,456,569.00] 7,346,524.13 1,149,003.00 8,405,527.13 21,961,041.87]
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Highwayl/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Pelija Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.01

Cost Center
No./ b Cumulative!
Trodkovno Kumulativio
mjesto Br. prethadno
Cont Conted
Troskovna Open oad ! Otvorena T
mjesto 1
Main road
LK65+780-LK66+422,39
RK65+792,096-RK66+429,144
1.1. Top soil removal/ Uklanjanfe humusa
1.1.1.]0 - 250 m (LK&RK) 4,029.26 50
1.1.2.1250 - 500 m {LK&RK) 4,029.25 50
1.1.3.]500 - 637,05 m (LK&RK) 1,581.65 50
1.2, Earthworks/ Zeml|anl radovi
RK65+792,096 - RK66+042,096
1.2.1./0+000.00 - 0+250.00, layer 1 107,912.98 53
1.2.2.10+000.00 - 0+250.00, layer 2 107,912.98 53
1.2.3.|0+000.00 - 0+250.00, layer 4 Paid 20% S1-008 107,912.98) 54 21,582.60 21,582.60
1.2.4.10+000.00 - 0+250.00, layer 5 Paid 40% S1-008 107,912.98 54 43,165.19 43,165.19
1.2.5.10+000.00 - 0+250.00, layer & Paid 55% §1-008 107,912.98 55 59,352.14 59,352.14
1.2.6.]0+000.00 - 0+250.00, layer 6 107,912.98 55
1.2.7.10+260.00 - 0+250.00, layer 7 107,912.98 56
1.2.8.10+250.00 - 0+250.00, layer 8 107,912.98 56
1.2.9.]0+250.00 - 0+250.00, layer 9 107,912.98 57
1.2.10.10+250.00 - 0+250.00 layer 10 107,912.98 57
RK66+042,096 - RK66+292,096
1.2.11.|0+250.00 - 0+500.00, layer 11 $1-008 107,912.98 58 107,912.98 107,912.98
1.2.12./0+250.00 - 0+500.00, tayer 12 S1-008 107,912.98 58 107,912.98 107,912.98
1.2.13.|0+250.00 - 0+500.00, fayer 13 107,912.98 59
1.2.14.10+250.00 - 0+500.00, layer 14 107,912.98 59
1.2.15.]0+250.00 - 0+500.00, layer 15 107,912.98 60
1.2.16.]0+250.00 - 0+500.00, layer 16 107,912.98 60
1.2.17.]0+250.00 - 0+500.00, layer 17 107,912.98
1.2.18.]0+250.00 - 0+500.00, layer 18 107,912.98
1.2.19.|0+250.00 - 0+500.00, layer 19 107,912.98
1.2.20.|0+250.00 - 0+500.00, layer 20 107,912.98
1.2.21.]0+250.00 - 0+500.00, layer 21 107,912.98
1.2.22.|10+250.00 - 0+500.00, layer 22 107,912.98
1.2.23.10+250.00 - 0+500.00, layer 23 107,912.98
1.2.24.10+250.00 - 0+500.00, layer 24 107,912.98
1.2.25.10+250.00 - 0+500.00, layer 25 107,912.98
1.2.26.]0+250.00 - 0+500.00, layer 26 107,912.98
1.2.27.10+250.00 - 0+500.00, layer 27 107,912.98
1.2.28,]0+250.00 - 0+500.00, layer 28 107,912.98
RK66+292,096 - RK 66+429,144
1.2.29.|0+500.00 - 0+637.05 layer 29 107,912.98 61
1.2.30.0+500.00 - 0+637.05, layer 30 107,912.98 61
1.2.31.|0+500.00 - 0+637.05, layer 31 107,912.98 62
1.2.32.|10+500.00 - 0+637.05 layer 32 107,912.98 62
1.2.33.|10+500.00 - 0+637.05, layer 33 107,912.98
1.2.34.|10+500.00 - 0+637.05, layer 34 107,912.98
1.2.35.|0+500.00 - 0+637.05, layer 35 107,912.98
1.2.36.|0+500.00 - 0+637.05, tayer 36 107,912.98
1.2.37.]0+500.00 - 0+637.05, leyer 37 107,912.96
1.2.38.|0+500.00 - 0+637.05, layer 38 107.912.96
1.2.39.|0+500.00 - 0+637.05, layer 39 107,912.96
1.3. Road Foundatlon/Temelf puta
.3.1.| 0 - 250 m, right side/desna strana 20,652.00 3
.3.2.| 0 - 250 m, left sideflifeva strana 20,652.00 3
.3.3.1250 - 600.00, right side/desna strana 0,652.00 3
.3.4.1250 - 500.00, left sideflijeva strana 0,652.00 3
.3.5.|500 - 637,05, right side/desna strana 1,321.42 3
.3.6.|500 - 642,39, left sidedijeva strana 1,321.42 3
14. Pavement structure/Kolovozna konstrukcija
Asphalt concrete layer/Sloj asfalinog betona 1 right
1.4.1.|side/desna strana 0-500m 31,605.56 64
Asphalt concrete layer/Sloj asfaltnog betona 1 left side/ljeva
1.4.2.|strana 0-500m 31,605.56 64
Asphalt concrete layer/Sloj asfalinog betona 1 right
1.4.3.|side/desna strana 500-637,05m 8,663.08 64
Asphall concrete layer/Sloj asfalinog betona 1 lefi side/lijeva
1.4.4.|strana 500-642,39m 8,663.08 64
Asphall concrete layer/Sloj asfaltnog betona 2 right
1.4.5.|side/desna strana 0-500m 232,659.81 64
Asphalt concrete layer/Sloj asfalinog betona 2 left side/ljeva
1.4.8.| strana 0-500m 232,659.81 64
Asphalt concrete layer/Sloj asfalinog betona 2 right
1.4.7.|skle/desna strana 500-637,05m 63,772.06 64
Asphalt concrete layer/Sioj asfalinog betona 2 left side/ljova
1.4.8.|strana 500-642,39m 63,772.06 84
Asphalt concrete layer/Sloj asfalinog betona 3 right
1.4.9.skle/desna sirana 0-500m 86,404.63 64
Asphalt concrete tayer/Sloj asfalinog betona 3 left side/jjeva
1.4.10.| strana 0-500m 86,404.63 64
Asphalt concrete layer/Sloj asfalinog belona 3 right
1.4.11.|side/desna strana 500-637,05m 23,683.51 64
Asphalt concrete layer/S/oj asfaknog betona 3 lefl side/ljeva
1.4.12.| strana 500-642,39m 23,683.51 64




Link / Veza

0+447,37-0+887,84
1.5. Top soll removall Uklanjanfe humusa
1.5.1.]0- 250 m 18,921.13 57
1.5.2.[250 - 441,80 m 14,516.29 57
1.6. Earthworks/ Zemljan| radov!
0+447,37 - 0+697,37
1.6.1.{0+000.00 - 0+250.00, layer 1 32,424.70 58
1.6.2.]0+000.00 - 0+250.00, tayer 2 32,424.70 58
1.6.3.]0+000.00 - 0+250.00, layer 3 32,424.70 59
1.6.4.10+000.00 - 0+250.00, layer 4 32,424.70 59
1.6.5.]0+000.00 - 0+250.00, iayer & 32,424.70 60
1.6.6.]0+000.00 - 0+250.00, layer 6 32,424.70 80
0+697,37 - 0+887,87
1.6.7.10+250.00 - 0+441,80, layer 7 32,424.70 61
1.6.8.]0+250.00 - 0+441,80, layer 8 32424.70 61
1.6.9.]0+250.00 - 0+441,80, layer 9 32,424.70 62
1.7 Road Foundation/Temelf puta
.7.1.]0 - 250 m, right side/desna sirana 9,038.98 3
.7.2.]0 - 250 m, left side/ljeva strana 9,038.9 3
.7.3.]250 - 447,80 right side/desna strana 4,606. 3
.7.4.1250 - 447 80 left sidefjeva strana 4,606. 33
1.8. Pavement structure/Kolovozna konstrukcija
Asphalt concrete layer/Sloj asfalinog betona 1 right
1.8.1.|side/desna sirana 42,442.94 64
Asphalt concrete {ayer/Sioj asfalinog befona 1 lefl sidefljova
1.8.2.|strana 42,442.94 64
Asphalt concrete layer/Sioj asfalinog betona 2 right
1.8.3.|side/desna strana 148,493.72 64
Asphalt concrete layer/Sloj asfafnog betona 2 left side/lijeva
1.8.4.|strana 148,493.72 64
Asphalt concrete layer/Sioj asfaftnog betona 3 right
1.8.5.|side/desna sirana 53,802.07 64
Asphalt concrete layer/Sioj asfalinog betona 3 left side/lijeva
1.8.8.|strana 53,802.07 64
Temporary Link Left / Priviemena Veza Lljevo
1.9. 0+000 - 0+245,76
1.9.1.| Top soll removalUklanfanje humusa 1,695.560 € 60
1.9.2.|Earth works /zemljani radovi 50,976.62 € 81
1.9.3.|Road Foundation/Teme/j puta 15,777.46 €
1.8.4.|Pavement structure/Kolovozna konstrukciia
1.9.4.1.| Asphalt concrete layer/Sloj asfaltnog bstona 11,032.78 € 64
1.9.4.2.| Asphalt concrete layer/Sloj asfalinog betona 86,493.56 € 64
1.9.4.3.] Asphali concrete layer/Sloj asfafinog betona 31,338.25 € 64
Temporary Link Right / Priviemena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.| Top soll removal / Uklanjanje humusa 1,563.04 € 80
1.10.2. | Earth works /zeml|ani radovi 48,838.99 € 60
1.10.3.[Road Foundation/Temef puta 16,416.92 € 61
1.10.4. | Pavement structure/Kofovozna konstrukcifa
1.10.4.1.] Asphalt concrete layer/Sloj asfalinog belona 10,736.98 € 64
1.10.4.2.| Asphalt concrete layer/Sloj asfalinog belona 83,063.58 € 64
1.10.4.3.| Asphall concrete layer/Sioj asfalinog belona 30,095.51 € 84
111, Deviation / Devi]acija Smokovac - Rogaml 1
1.11.1.{Top soil removal / Uklanjanje humusa 7,803.61€ 64
Embankment, slope excavation and dreinnage / Nasip,
1.11.2.|iskop i odvodnlavane 96,048.54 € 64
Road Foundation, gulter and asphalt layers /Temelj puta,
1.11.3.|rigole i slojevi asfalta 51,718.45€ 84
142, Deviation / Devilaci|a Ul Mihalla Ivanoviéa
1.12.1.|Top soil removal / Uklanfanje humusa 2,645.39€ 56
Embankment, slope excavation and drainnage / Nasip,
1.12.2.|iskop i odvodnjavanje 27,752.90 € 56
Road Foundation, gutter and asphalt layers /Temej puta,
1.12.3.| rigofe  slojevi asfalla 14,943.88 € 57
1.13. Devlation / Devljaclja Smokovac - Rogami 2
1.13.1,] Top soil removal/ Uklanjanje humusa 5,052.49 € 58
Embankment, slope excavalion and drainnage / Nasip,
1.13.2.|iskop { odvodnjavanje 108,478.95 € 58
Road Foundation, gutter and asphalt layers /Temelj puta,
1.13.3.|rigoke | slojevi asfalta 58411.76 € 59
114, Devlation / Devijaci|a Ul Dunavska
1.14.1.| Top soil removal / Uklanjanje humusa 10,394.81 € 60
Embankment, slope excavalion and drainnage / Nasip,
1.14.2.|iskop i odvodnjavanje 122,340.98 € 60
Road Foundation, gutter and asphalt layers /Temej puta,
1.14.3.| rigole | slojevi asfalta 65,875.93 € 61
Reconstruction of existing road M2 / Rekonstrukcija
1.15. osto|efeg puta M2
1.15.1.| Top soil removal / Uklanjanje humusa 9913.12€ 63
1.15.2.|Earth works / Zemljani radovi 15,879.46 € 63
1.15.3.| Road Foundation/Temef puta 8,468.31 € 64
1.15.4.| Pavemenl structure/Kolovozna konstrukcija
1.15.4.1.| Asphalt concrele layer /Sloj asfaltnog belona 1 55,955.69 € 64
Asphalt concrete layer including gutter /Sloj asfalinog betona
1.15.4.2. |ukljuéujuéi rigole 85,071.16 € 64
1.15.4.3.] Asphalt concrete layer/Sioj asfalinog betona 3 35,491.13 € 64

Total coal center 1/ Ukupno trofkovyno mjesto 1

7,268,278, 76

338, 925,87

330,025.87)




Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repero plo¢onjo

COST CENTER 02 Rev.01
Paid In IFC: i i 0
: Number/Pladeno Planned  |Actual y
g::,t.r?;g.:::m 02 u okviru IPSbr. |Amountiznos | Month/ Month! This.
e {EUR) Planirfo za [Stvarno za Ovaf Peried |0
HpRETE: mjisec miji 4 o
. i | = ||
Coat Center
Troskovno BritigeMoat MORACA
mjesto 2
Loft bridge/ Lijevi most
2.1, Foundation concrete/ Temelini beton
21.1.|8 S1-008 60,499.08 56 60,499.08 60,499.08
21.2.|S2 - piles S1 005 & 006 279,318.4¢ 54 279,318.46 279,318.46
2.1.3.|82 S1006 & 007 27,924.3¢ . 55 27,924.35 27,924.35
2.1.4.|83 - piles S1 004 279,318.4¢ >4 2 279,318.4 279,318.46
2.1.5.|S3 SI 006 27,897 .4 55 % 127,897.40 27,897.40
2.1.6.|S4 - piles SI 003 554 827.00 51 554,827.00 554,827.00]
21.7.|84 S| 007 160,499.08 52 55 160,499.08 160,499.08
2.2. Abutments and Plers elevation/ Elevacija mosnth stubovo
2.2.1.|81 (3,53m) 47,978.63 53
2.2.2.152 stage 1 (3,71m) IPS S1 009 ,969.75 55 12,968.75 12,969.75)
2.2.3.|S2 stage 2 (3m} IPS S1 009 ,969.75 55 12,969.756 12,969.75
2.2.4.|82 stage 3 (3m) 369.75 55
2.2.5.|S2 stage 4 (3m) ,969.75 55
2.2.6.]82 stage 5 [3m) ,969.75 55
2.2.7.|S2 slage 6 (3m) %69.76 56
2.2.8.|52 stage 7 (3m) ,969.75 56
2.2.9.|82 stage 8 (3m) 1 969.75 56
.10.]S2 stage 9 (3m) ,969.75 56
S3 stage 1 (2,24m) S1006 & 007 ,969.76 56 55 ,969.75 2
S3 stage 2 (3m) S1008 69.75 56 56 ,969.75 2
.13.|83 stage 3 (3m) S1008 2969.75 56 56 ,.969.75 2
.14.]|83 stage 4 (3m) Si008 ,969.7! 56 56 2,968.75
5.|S3 stage 5 (3m) IPS S1 009 ,969.7 56 12,969.75
.2.16. stage 6 (3m) IPS SI 009 69.7! 57 12,968.75
2.2.17.|S3 stage 7 (3m) ,969.7 57
.|S3 stage 8 (3m) ,969.7 57
2.2.19.|S3 stage 9 (3m) 2,960.7 57
.2.20.]84 (3m) IPS S| 009 40,775.04 54 40.775.04 40,775.04
2.2.21. 154 (3m) IPS SI 009 40,775.04 54 4077504 40 775.04
2.2.22.|154 (3m) 40,775.04 4
2.2.23.|84 (3m) 40,775.04 >4
2.2.24.154 (3m) 40,775.04 >4
2.2.25.154 (3m) 40,775.04 55
2.2.26.[84 (3m) 40,775.04 56
2.3. Bridge deck superstructure/ Gornji strof mosne ploée
.3.1.|81-82 229,881.17 58
23.2.[52-83 306,508.22 59
23.3.[53-84 229,881.17 60
24. Bridpe deck prestressing/ Prednaprezanje mosne ploce
2.4.1.|81-82 70,571.38
24.2.|52-83 94,095.17
2.4.3.|53-84 70,571.38
2.5, Bridge fumiture/ Mosno estetiko
251.]150 m 58,592.46 63
2.5.2.1100 m 58,592.46 63
2.53.]150 m 58,592.46 63
2.6 Waterproofing, joints and Asphalt Works/ Hidroizolocijo,
= spojnice i asfaitni radovi
2.6.1.| Asphait layer/Sloj asfalta 1 + waterproofing/hidroizolaciia | | 65,804.89 62
2.6.2.|Asphait layer/Slo] asfalla 2 + [oints/Spojnice | 87,229.74 63
Right bridge/ Desnl most
2.7. Foundation concrete/ Temeljni beton
27.4.081 S1-008 60,499.08 53 56 160,499.08 160,499.0§i
2.7.2.|S2 - piles S1005 & 007 79,318.46 54 55 279,318.46 279,318.46]
2.7.3.[S2 1PS SI 009 27,924.35 55 127,924.35 27,924.35
.7.4.|83 - piles SI 004 79,318.46 55 2 279,318.46 79,318.49|
.7.5.]83 S1 006 27,897.40 56 4 127,897.40 27,897.40
2.7.6.|54 - piles S1004 579,873.24 52 2 579,873.24 579,873.24
2.7.7.|84 SI-008 160,499.08 54 56 160,499.08 160,499.08
2.8. Abutments and Plers elevation/ Elevacija mosnih stubova
2.8.1.1S1{3m) {PS S1 009 40,7775 04 54 4077504 40,775.04
.8.2.|81 (3m) 40,775.04 54
.8.3.|51 (2,33m) 31,668.61 54
.8.4./82 stage 1 (3,71m) 12,969.75 55
.8.5.[82 stage 2 (3m) 12,969.75 55
.8.6.[82 siage 3 (3m) ,969.75 85
.7.]1S2 stage 4 (3m) ,969.75 55
2.8.8.|S2 stage 5 (3m) ,969.75 55
2.8.9.|S2 stage 6 (3m) ,969.75 56
.8.10.|S2 stage 7 (3m) ,968.75 56
.8.11.|S2 stage 8 (3m) ,.969.75
2.8.12.|S2 stage 9 (3m) ,969.75
.13.]S3 stage 1 (2,24m) S1007 & 00 ,968.75 56 12,969.75
.14.]83 stage 2 (3m) PS 81009 ,969.75 5 12,969.75
2.8.15.|S3 stage 3 (3m) PS SI 009 ,969.75 12,969.75
2.8.16.|S3 stage 4 (3m) PS S1 009 ,968.7 12,969.75
.17.|S3 stage 5 (3m) ,969.7 5
.18./83 stage 6 {(3m) ,969.7: 5
.19.|83 stage 7 (3m) ,969.7 57
2.8.20.]|S3 stage 8 (3m) ,969.7! 57
2.8.21.|S3 stage 9 (3m) ,.969.75 57
2.8.22. 154 (3m) IPS 81 009 40,775.04 55 40.775.04 40,775.04
.8.23.1S4 (3m} 40,775.04 55
.8.24.184 (3m) 40,775.04 55
.8.25.{64 (3m) 40,775.04 55




.8.26.184 (3m) 40,775.04 §5
.8.27.54 (3m) 40,775.04 56
.8.28.184 (3m) 40,775.04 56
2.9. Bridge deck superstructure/ Gornji stroj mosne ploée
.9.1.|81- 29,881,17 59
.9.2.|52- 06,508.22 60
2.9.3.183-84 229 881.17 61
2.10. Bridge deck prestressing/ Prednaprezanje mosne ploée
.10.1.{81-82 70,571.38
.10.2.182-S3 94,095.17
.10.3.1S3-S4 70,571.38
2.11. ridge fumlture/ Mosna estetika
2.11.1.|Concrete safety barrier left / Betonska zastitna barijera fijevo 69,701.83 63
Concrete safety barrier right / Betonska zastitna barijera
2.11.2.|desno 69,701.93 63
2.11.3.|Other works / Ostali radovi 36,373.52 63
Watermproofing, Jolnts and Asphalt Works/ Hidraizolaclja,
2.12.
spojnice i asfaitni radavi
.1. [ Dilatation joints / Dilatacile 62,966.59 3
.2. | Waterproofing / Hidrolzolacija 42,792.82 33
.3.]Asphalt layer / Asfalini slo] AB 16 SA 24 546.74 34
.4.|Asphalt layer / Asfaltni slo] SMA 0/11 S 22,728.47 34
213. Scaffolding for bridge / Skefa za most
2.13.1.1S1-82 Paid 85% IPS 81 608 340,744.60 58 289,632.91 2896329
2.13.2.182-53 Paid 85% IPS SI 008 340,744.60 59 209,632.91 269,632.9
2.13.3.153-54 Paid 85% 1PS Si 008 340 744.60 59 289,632.91 285 632.9
1 Tolal coat conter 2 ] Ukuono trodliovno rnia!!o 2 8.207.447.84 4,211.437.02 381,812.7. 4,553,249 79|




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac

Schedule of Mil

Payr pared repera plalanja

COST CENTER 03 Rev.01

Péld In IPC
VT e Ni b‘e‘ﬂP Geno u Pravious | SR
o okviru IPSbr.  |Amountiznos Cumulativel | This Perfodt 1017 Valuo 1o
Then e | 552 ] UR) Kumufativno | Ovaj Periad. Rateh/upon
Br. ® AP ~ |lznesdadanas
prethedno L s
;:_:{ ::;ot:::j:no 5 |QVérmass 1 Kadyoiniak Ziatica
3.4. Foundation concrete/ Temeljni betan
3.1.1.|Left foundation S1002 115,575.79] 50 50 1155675.79 115575.79
3.1.2.|Right foundation S1002 115575.79] 50 50 115,575.79 115,675.79
3.2. Walls, wing walls and plers / Zidovi, kriini zidovl i stubovi
3.2.1.[Left side 0-5m 51003 3,975.97 51 3975.97 3,975.97]
3.2.2.|Right side 0-5m S| 003 3,975.97 51 3975.97 3,975.97|
3.2.3.[Left side 5-10,66m SI 004 3975.97 3,975.97 3,975.97
3.2.4.[Right side 5-11,09m S1 005 3975.97 X 53 3,975.97 3,975.97|
3.3. Prefabricated girders / Prefabrikovani nosali
3.3.1.10-10 pes 00 77.836.43 57 77,836.43 77,836.43
3.3.2.[10-20 pcs 004 77,836.43] 58 52 77,8364 77,836.43
3.3.3./20-30 pcs 005 & 006 77,836.43] 59 54 77,8364 77,836.43
3.3.4.|30-37 pcs St 005 & 006 5448549 60 54 54,4854 54,485.49
34 Concreting of pavement slab / Betoniranje kolovorne
o ploée
3.4.1.|Concreting of pavement slab / Betoniranie kolovozne ploge |SI 006 & 008 —l 248,185.57] 62 56| 248,185.57 248,185.57
3.5. Bridge fumlture/ Mosna estetika
3.5.1.|Concrete safety barrler / Betonska za$titna barilera 25153.89| 63
3.5.2.|Steel fence / Celiéna ograda 1,941.42] 63
3.5.3.|Other works / Ostali radovi 41,275.20] 63
36 Waterproofing and Asphalt Works/ Hidroizolacija |
T asfaltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled part
3.6.1.]of the walls / Hidroizolacija zatrpanog dijela zidova 41207.23] 64
Asphalt layer / Asfaltni sloj+*Waterproofing of overpass and
3.6.2.]footways / Hidroizolacija nadvoZnjaka i pjeSatkih staza 54,623.54] 64
Tolal cost cepler 3/ Ukupno trodkovno miesto 3; 1,417 437,08 1,223,235,78 1,223, 235.?9]




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Payments/Rospared repera placanjo

COST CENTER 04 Rev.01
(annac i_;qlegs (el
Planiano.  |Stva qébzé'i ﬁlﬁ%‘@i’ gl
2a min cc | prethodnol|
Cost Conler
Troskovno mfesto  [Underpaia [Podvolnjact
4
4. 0+030,727 - 0+111,384 (Mihaila Ivanoviéa]
First half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.1.|(iskopavanie | betoniranje} S1003 71,974.97 53 51 71,974.97 71,974.97|
4.1.2.]Box culvert/Kutijasti propust {100% complete/zavrden S1004 182,861.78 55 52| 182861.78 182,861.78|
4.1.3.]Remaining works/ Preostali radovi 27,658.13 59
Second half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.4.|{iskopavanle | betoniranie) S1004 71,974.97 59 52 71,974.97 71,974.97|
4.1.5.Box culvert/Kutijasti propust {100% complete/zavr§en) S1005 182,861.78 61 53] 18286178 182,861.78|
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62
4.2, 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation {excavalion and concreting)/ Temelj
4.2.1.|(iskopavanie i betonkranje) Sl 004 44,810.05 57 52 44,810.05 44 810.05
4.2.2.|Box culvert/Kutifasti propust (100% complete/zavréen) S1005 96,633.70 58 53 96,633.70 96,633.70|
4.2.3.|Remaining works/ Preostali radovi __ 17,498.63 60
Tolal cost canler 4/ Ukupno tiadkovno miesto 4: 723932 1€ 5_51.111’_?6! &51,117.26




Highway/Autoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Mllestone Payments/Raspored repero plo¢anja

COST CENTER 05 Rev.07

Cost Center

05

Number/Pladeno

Amounylznos
€uR)

This Perlo

i [Tetaiivllia (o
" |Datef Uhus

Cost Canter/

Troskavn
mjesto 5

o

Potpoml zidovi | Retalning Walls

Concrete wall/ Betonski zld

90% for the concrete wall, the milestone Is 25m lenth, no
matter the hight+ 5% for the "after work" the whoie lenth of
each retaining wall + 5% for the "correction of the crown" the
whole lenth of each retaining wall 90% za betonski zid,
reper je 25 m duzine, bez obzira na visinu + 5% za "kasnlje
radove” ¢itava duZina potpornog zida + 5% za "popravku
krune zida" &itava duzina potpornog zida

5.1,

Concrete wall/ Betonskl zld Dunavska street (04058 -
0+084,43) (25m)

5.1.

o

Concrete wall/ Betonski zid Dunavska street (0+058 -

'|0+084,43) - 90%

98,802.84

59

51.2.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084,43) - After work 5%

5,489.04

60

Concrete walll Betonski zid Dunavska street (0+058 -

'|0+084,43) - Correction of the crown 5%

5,489.04

61

5.2,

Concrete wallf Betonskl zId link road RK 0+450,00
{30,70m)

0-25m

5.2.1.

Concrete wall/ Betonski zid link road RK 0+450,00 90%

6,384.20

59

5.2.2.

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

354.67

60

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

354.67

61

25-30,70m

52.4.

Concrete wall/ Betonski zid link road RK 0+450,00 90%

1,455.59

59

525,

Concrete wall’ Betonski zid link road RK 0+450,00 After
work 5%

80.87

60

5.2.6.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

80.87

61

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K04329.08 (109.08m}

0-25m

5.3.1.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

54

53.2.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

55

5.3.3.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

55

25-50m

534,

Concrete wall 2/ Betonski zid 2
90%

105,850.52

54

53.5.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

55

5.3.6.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

55

50-75m

53.7.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

55

5.3.8.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

56

539

Concrete wall 2/ Betonski zid 2

‘| Correctlion of the crown 5%

5,880.59

56

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

55

5.3.11.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

56

5.3.12.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

56

100-109.08m

5.3.13

Concrete wall 2/ Betonski zid 2
90%

38,444.85

56

5.3.14.

Concrete wall 2/ Betonski zid 2
After work 5%

2,135.82

57

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2,135.82

57

§5.4.

Concrete wall 3/ Betonski zld 3
KO0+510.00 - K0+671.60
K0+703.60 - K0+770.00
K0+780.80 - K0+803.16 (250.36m)

0-25m

54.1.

Concrete wall 3 / Betonski zid 3
90%

113,958.15

52

54.2

Concrete wall 3 / Betonski zid 3

‘| After work 5%

6,331.01

53

54.3.

Concrete wall 3/ Betonski zid 3
Correction of the crown 5%

6,331.01

53

25-50m

54.4.

Concrete wall 3 / Betonskl zid 3
90%

113,9568.15

52

16/28



5.4.

wm

Concrete wall 3 / Betonski zid 3

“|After work 5%

6,331.01

53

5.4.6.

Concrete wall 3/ Betonskizid 3
Correction of the crown 5%

6,331.01

53

50-75m

54.7.

Concrete wall 3 / Betonskizid 3
90%

IPS S) 008,IPC 009

113,958.15

53

113,958.15

113,958.15

548

Concrete wall 3 / Betonski zid 3

“|After work 5%

6,331.01

54.9

Concrete wall 3/ Betonskizid 3

“|Correction of the crown 5%

6,331.01

75-100m

54.10

Concrete wall 3 / Betonski zid 3
90%

IPS SI 009

113,958.15

11395815

113,958.15

54.11.

Concrete wall 3 / Betonskizid 3
After work 5%

6,331.01

5.4.12,

Concrete wali 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

100-125m

54,13

Concrete wall 3/ Betonski zid 3
90%

1PS &1 009

113,956.15

113,958.15

54.14.

Concrete wall 3/ Betonski zid 3
After work 5%

6,331.01

55

54.15,

Concrete wall 3/ Betonskizid 3
Correction of the crown 5%

6,331.01

55

125-150m

54.16

Cancrele wall 3/ Belonski zid 3
90%

IPS 51 008,008

113,958.15

113,958.15

113,958 15

54.17.

Concrete wall 3 / Betonskizid 3
After work 5%

6,331.01

55

54.18.

Concrete wall 3/ Betonskizid 3
Correction of the crown 5%

6,331.01

55

150-175m

54.19.

Concrete wall 3/ Betonski zid 3
90%

113,958.15

54.20.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

55

54.21,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

55

176-200m

54.22.

Concreta wall 3 / Betonski zid 3
90%

IPS S| 006
IPS S1 008

113,958.15

55

113,9568.15

113,958.15

5.4.23.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

56

5.4.24.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

56

200-225m

54.25

Concrete wall 3/ Betonski zid 3

'190%

IPS S 006
IPS 51 008

113,958.15

55

113,958.15

113,958.15

54.26

Concrete wall 3 / Betonskizid 3

‘| After work 5%

6,331.01

56

54.27

Concrete wall 3/ Betonskizid 3

“|Correction of the crown 5%

6,331.01

56

225-250.36m

5.4.28.

Concrele wall 3/ Betonski zid 3
90%

IFS S1 008,009

115,590.07

56

115,589.07

115,599.07

54.29.

Concrete wall 3 / Betonski zid 3
ARer work 5%

6,422.18

57

5.4.30.

Concrete wall 3 / Betonski zid 3
Correction of lhe crown 5%

6,422.17

57

5.5.

Concrete wall 4/ Betonskl zid 4
K0+563.00 - KO+713
KO0+741.50 - K0+815
K0+825.00 - KO+845.46 (243.96)

0-25m

5.51.

Concrete wall 4 / Betonski zid 4
90%

112,679.27

52

5.5.2.

Concrete wall 4 / Betonskl zid 4
After work 5%

6,259.96

53

5.6.3.

Concrete wall 4 / Betonski zid 4
Correction of the crown 5%

6,259.96

53

25-50m

Concrele wal 4 / Betonski zid 4

_|90%

112,679.27

112.679.27

Concrete wall 4 / Betonski zid 4

“|After work 5%

6,259.96

Concrele wall 4 / Betonski zid 4

‘|Correction of the crown 5%

6,259.96

50-75m

[}
th
~

Concrete wall 4 / Belonski zid 4

190%

IPS S 009

112,679.27

112.679.27

112.679.27

5.5.8.

Concrete wall 4 / Betonski zid 4
After work 5%

6,259.96

559

Concrete wall 4 / Betonski zid 4

“|Correction of the crown 5%

6,259.96

54

75-100m

55 10.

Concrele wall 4/ Botonski zid 4
90%

1PS 51 009

112,679.27

53

112,679.27

55.11.

Concrete wall 4 / Betonski zid 4
After work 5%

6,259.96

54

55.12.

Concrete wall 4 / Betonski zid 4
Correction of the crown 5%

' 6,250.96

54

100-125m

5513

Concrele wall 4 / Betonski zid 4

0%

IPS SIoag

112.679.27

112.679.27

3

27

P

1126

55.14.

Concrete wall 4 / Betonski zid 4
After work 5%

6,259.96

55

17/28



Concrete wall 4 / Betonski zid 4
5515, Correction of the crown 5% 6,250.96 55
125-150m
5.5.16. gg;crele wall 4 / Betonski zid 4 11267927 54
‘o
Concrete wall 4 / Betonski zid 4
55.17. After work 5% 6,259.96 55
Concrete wall 4 / Betonski zid 4
55.18. Correction of the crown 5% 6,259.96 58
150-175m
Concrele wall 4 / Betonski zid 4 IPS S 005
5.5.19. 90% IPS SI 008 112,679.27 54 53 112,679.27 112,679.27
Concrete wall 4 / Betonski zid 4
5.5.20. After work 5% 6,259.96 55
Concrete wall 4 / Betonski zid 4
5821, Correction of the crown 5% 6,250.96 55
175-200m
Concrete wall 4 / Betonski zid 4 IPS Si 005
5522 90% IPS S) 008 112,879.27 55 53 112,679.27 112,679.27
Concrete wall 4 / Betonski zid 4
5.5.23. After work 5% 6,259.96 56
Concrete wall 4 / Betonski zid 4
55.24. Correction of the crown 5% 6,259.96 56
200-225m
Concrete wall 4 / Betonski zid 4 IPS 81 006
5.5.25. 90% 1PS SI 008 112,679.27 55 112,679.27 112,679.27|
Concrete wall 4 / Betonski zid 4
65.5.26. After work 5% 6,259.96 56
Concrete wall 4 / Betonski zid 4
5
55.27. Correction of the crown 5% 6,259.96 %6
225-243.96m
5.5.28. ggnr;crele wall 4 / Betonski zid 4 85.456.07 56
o
Concrete wall 4 / Betonski zid 4
5.5.29. After work 5% 4,747.56 57
Concrete wall 4 / Betonski zid 4
55.30. Correction of the crown 5% 4.747.56 57
Yotal cost center 5/ Ukupno trodkovnio miesto 5 3,121,423.85 509, 489.46) 678,633.30). 1.588 102.8(

18/28



nghwayIAuropul Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
L /Pelija Smokovac
Sch edule o' Mllestone Payments/Raspored repera platonja

COST CENTER 06 Rev.01
TPaldin PG
Cost Center e o >
NuJ 06 Amountiznos | Pllnmdmnw F‘Ianlranp o i cuyn ative il
(EUR) gt mjese . | oval Period | iznos
A g2 dandas
;::‘::;::w” S:Mm L-I’| sl r.o.tnz;rsng -v:r.‘.l:.'
mjesta 6. tpormi £id od mhirne zonila
The milestone Is 2.20 m helght of each layer and no matter
on the length / Reper je visina 2.2m za svaki sloj, bez obzira
na duZinu
6.1 Reinforced soll retaining wall No 1 / Potpoml zid od
o armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.]Layer/Sloj1 (0.0-2.2 m height) 112,621.35 60
6.1.2.|Layer/Skoj2 (2.2-4.4 m height) 112,621.35 80
6.1.3.|Layer/Slo]3 (4.4 -6.6 m height) 112,621.35 80
6.14.|Layer/Sloj4 (6.6 -8.8m height) 112,621.35 61
6.1.5.|Layer/Sloj5 (8.8 -11.0 m height) 112,621.35 61
66+312,165 - 66+429,144
6.1.6.|Layer/Sloj1 (0.0-2.2 m haight) 112,621.35 61
8.1.7.|Layer/Skoj2 (2.2-4.4 m height} 112,621.35 61
6.1.8.|Layer/Sloj3 (4.4 -6.6 m height) 112,621.35 61
6.1.9.|Layer/Sloj4 (6.6 -8.8m height) 112,621.34 62
6.1.10.|Layer/Sloj5 (8.8-11.0 m height) 112,621.34 62
6.1.11.|Layer/Sloj6 (11.0-13,20 m height) 112,621.34 62
6.2 Relnforced soil retaining wall No 3 /Potpomi zid od
- armirane zemlife broj 3
0+447,37 - 0+510
6.2.1.]Layer/Slo[1 (0.0-2.2 m height) 33,513.33 55
6.2.2. L ayer/Sio|2 (2.2 -4.4 m height) 33,513.33 55
6.2.3.|Layer/Slo|3 (4.4 -6.6 m height) 33,513.33 55
6.2.4.[Layer/Sloj4 (6.6 -8.8m height} 33,513.33 55
6.2.5.|Layer/Slo{5  (8.8-11.0 m height) 33,513.33 68
6.2.6.|Layer/Sioj6  (11.0 -13.2 m height) 33,613.33 56
6.2.7.|Layer/Slo|7 (13.2 -15.4 m height) 33,513.33 56
6.2.8.|Layer/Sloj8 (15.4 -17.6 m helght) 33513.33 56
6.2.9.|Layer/Sloj9 {17.6 -19.8m height) 33,513.33 57
6.2.10.[Layer/Slo| 10 (19.8-22.0 m height) 33,513.33 57
6.3 : Reinforced soil retaining wall No 4 /Potpoml| zid od
i armirane zemlje bro) 4
0+447,37 - 0+563
6.3.1.|Layer/Sio[1 _(0.0-2.2 m height} 61,873.65 55
6.3.2.|Layer/Sio|2 (2.2-4.4 m helght} 61,873.65 55
6.3.3.[Layer/Sloj3 (4.4 -6.6 m height) 61,873.65 55
8.3.4.[Layer/Sloj4 (6.6 -8.8m height) 61,873.65 55
6.3.5.|Layer/Sloj5 (8.8-11.0 m height) 61,873.65 56
6.3.6.|Layer/Sloj6 (11.0 -13.2 m height) 61,873.65 56
6.3.7.]Layer/Slo] 7 _(13.2 -15.4 m height) 61,873.65 56
6.3.8.]Layer/Slb|8 _(15.4 -17.6 m height) 61,873.65 56
6.3.9.|Layer/Slo[9 (17.6 -19.8m height) 61,873.65 57
6.3.10.|Layer/Sloj 10 (19.8 -22.0 m height) 61,862.25 57
Total cost center 6/ Ukupno troghovno missto 6. 2,152 693.25,




Highway/Autoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/
Interchenge Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repero platanja

COST CENTER 07 Rev.01
Gost Centes e ,%5%};:,
- mEsss [
:I
- [{ —
gg;;:::::[:ﬂo 7 f\lhr drainage Prenaia vode
Water dralnage/Drenais vods
per one direction of 500m / Na 600m duZine u fednom
pravcu
Maln road
LK65+780-LK66+422,39 -
RK65+792,096-RK66+429,144
7.4. Cover drainnage / Zatvorena drenaza
a traka 600-642,39m|Left fane / Lieva iraka 500-842,39m 86,003.62 62
a traka 500-642,39m | Left lane / Lieva traka 500-642 39m 86,003.62 62
Left lane / Lijeva traka 500-642,39m 47,147.20 63
alraka 500-642,39m|Left lane / Liieva traka 500-642,39m 86,003.62 63
a iraka 500-642,39m| Left lane / Lieva traka 500-642,39m 86,003.62 63
a lraka 500-642,39m| Left lane / Lieva iraka 500-642,39m 48,984.24 63
7.2. Open drainnage / Otvorena dranata
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 63
7.2.2.|Right lane / Desna traka 250-500m 36,858.70 63
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 64
7.2.4.|Left lane / Lieva iraka 0-250m 36,858.70 64
7.2.5.|Left lane / Lieva traka 250-500m 36,858.70 64
7.2.6.[Left lane / Lijeva traka 500-642 39m 20,993.24 84
[ shaped ch Is/ i
7.3. trapezasti kanall
7.3.1.|Right lane / Desna traka 0-500m 45811.93 62
7.3.2.|Right tane / Desna traka 500-637,05m 12,657.05 62
7.3.3.|Left lane / Lieva traka 0-500m 45,811.93 62
7.3.4.|Left lane / Lieva traka 500-642,39m 12,557.05 62
Link /Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenaZa
7.4.1.|Right lane / Desna traka 0-441,80m 151,885.61 62
7.4.2.|Left fane / Lijeva traka 0-441,80m 151,085.61 62
7.5. Cover drainnage / Zatvorena dranaZa
7.5.1.|Right lane / Desna traka 0-441,80m 65,136.69 63
7.5.2.|Left lane / LReva iraka 0-441,80m 65,136.69 63
Temp y Link Left / Pr Veza Lljevo
7.6. 0+000 - 0+245,76
7.6.1.| Cover drainnage / Zatvorena drenaZa 84,545.01 62
7.6.2.|Open drainnage / Otvorena dranaZa 36,233.58 63
X Temporary Link Right / Privremena Veza Desno
7.7. 04000 - 0+237,759
7.7.1.[Cover drainnage / Zatvorena drenaZa 81,792.89 62
7.7.2.|Open drainnage / Otvorena dranaZa 35,054.09 63
7.8. Bridge Morata Drainnage / Odvodn]a na Mostu MoraZa
7.8.1.]Right bridge / Desni Most $5,781.14 63
7.8.2. | Left bridge / Lijevi most 65,781.14 683
Jots| cast center 7./ Wikupno tredkovno mjeste 7 1.543950.29'




Highway/Autoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/
1 s, Patii

atija
hedule of Milastone P /i ed repera piaéanji

COST CENTER 08 Rev.01

8.1.1.]TS 0+222 57 (32,00m) 95.810.89 58
8.1.2.166+170,94 right (56,00m) 190,333.70 56
8.1.3.|Culvert on deviation K0+151,25 (13m) $1003 11,338.73 60 51 11,338.73 11,338.73
8.1.4.|Culvert on deviations K0+200,00 24,646.87 57
8.1.5,|Culvert on deviations KO+132,15 18.110.58! 58
el e T T L Totelco M cented & 1 3 E . ] [T L | VAN RSO bl




Highway/Autaput Bar-Boljare, Sectton/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petfia Smokovac
Schedule of Milestone Payments/Raspored repero pla¢anjo

COST CENTER 09 Rev.01

Pald in IPC 3
NumbasPlaceno u
okviru IPS br.
= v
;:;ﬂ:m;‘ 59 Slepe protection | Zaitia kosing
Slope protectlon using Menamag and Menahex mesh
and SN achors
9.1. 2Za$lita kosina Menamag | Menahex pletivom i SN sidrima
RKE5+792,096 - RK66+042,096
9.1.1.10+000.00 - 0+250.00, layer 1 44,278.43 € 53
9.1.2./0+000.00 - 04250.00, layer 2 44 278.43 €| 53
9.1.3.]0+000.00 - 0+250.00, layer 3 4427843 € 53
9.1.4./0+000.00 - 0+250.00, layer 4 4427843 € 53
9.1.5.|0+000.00 - 0+250.00, layer 5 44,278.43 € 54
9.1.6.{0+000.00 - 0+250.00, layer 6 44,278.43 € 54
9.1.7.]0+000.00 - 0+250.00, layer 7 44,278.43 € 54
9.1.8./0+000.00 - 0+250.00, layer 8 44,278.43 € 54
9.1.9.|0+000.00 - 0+250.00, layer 9 4427843 € 55
8.1.10.]0+000.00 - 0+250.00, layer 10 4427843 € 55
RKE6+042,096 - RK66+292,096
9.1.11.]04250.00 - 0+500.00, leyer 11 IPS S1 009 44,278.43 € 55 4427843 €] 44,278.43)
9.1.12.|0+250.00 - 0+500.00, leyer 12 IPS S! 009 44,278.43 € 55 4427843 €] 44 278.43)
9.1.13.]0+250.00 - 0+500.00, leyer 13 4427843 € 56
9.1.14.|0+250.00 - 0+500.00, leyer 14 44,278.43 € 56
9.1.15.]0+250.00 - 0+500.00, leyer 15 4427843 € 56
9.1.16.]0+250.00 - 0+500.00, leyer 16 44,278.43 € 56
9.1.17.]0+260.00 - 0+500.00, leyer 17 44 ,278.43 € 57
9.1.18.]0+250.00 - 0+500.00, leyer 18 44,278.43 € 57
9.1.19.]0+250.00 - 0+500.00, leyer 18 44,278.43 € 57
9.1.20.]0+250.00 - 0+500.00, leyer 20 44,278.43 € 57
9.1.21.]0+260.00 - 0+500.00, leyer 21 44,278.43 € 58
9.1.22.|0+250.00 - 0+500.00, leyer 22 4427843 € 58
9.1.23.|0+250.00 - 0+500.00, leyer 23 44,278.43 € 58
9.1.24.|0+250.00 - 0+500.00, leyer 24 44,278.43 € 58
9.1.25,|0+250.00 - 0+500.00, leyer 25 44,278.43 € 60
2.1.26.|0+250.00 - 0+500.00, leyer 28 4427843 € 60
9.1.27.]0+250.00 - 0+500.00, leyer 27 44,278.43 €| 60
9.1.28.]0+250.00 - 0+500.00, leyer 28 44,278.43 € 60
RK66+292 096 - RK 66+429,144
9.1.29.|0+500.00 - 0+637.05, leyer 29 44,278.43 € 61
9.1.30.|0+500.00 - 0+637.05, leyer 30 4427843 € 61
9.1.31.|0+500.00 - 0+637.05, leyer 31 4427843 € 61
9.1.32.]0+500.00 - 0+637.05, leyer 32 44,278.42 € 61
9.1.33.]0+500.00 - 0+637.05, leyer 33 44,278.42 € 62
9.1.34.|0+500.00 - 0+637.05, leyer 34 44,278.42 ¢ 62
9.1.35.|0+500.00 - 0+637.05, leyer 35 44,278.42 € 62
9.1.36.10+500.00 - 0+837.05, leyer 36 44,278,42 € 62
9.1.37.|0+500.00 - 0+637.05, leyer 37 44,278.42 €| 62
9.1.38.10+500.00 - 0+637.05, leyer 38 4427842 € 62
9.1.39.|04500.00 - 0+637.05, leyer 39 44,278.42 €| 62
Slope protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded rock
mas d=40m,/
8.2, Zastita kosina ramovskom konstrukciim sa geotehnikim
sidrima & Uklanjanje povrsinskog sloja degradirane
slijenske mase d=40m.
66+280 - 66+300 {44 m hight}
9.2.1.|Layer 1 - 0-4m 76,437.71 60
9.2.2.|Layer 2 - 4-8m 76,437.71 60
9.2.3.[Layer 3 - 8-12m 76,437.71 60
9.2.4.|Layer 4 - 12-16m 76,437.71 60
9.2.5.|Layer 5 - 16-20m 76,437.71 60
9.2.6.[Layer 6 - 20-24m 76,437.71 61
9.2.7.[Layer 7 - 24-28m 76,437.71 61
9.2.8.|Layer 8 - 28-32m 76,437.71 61
9.2.9.|Layer @ - 32-36m 76437.71 61
9.2.10.|Layer 10 - 36-40m 76,437.71 61
9.2.11.|Layer 11 - 40-44m 76,437.71 61
9.3 Rock fall protection barrers/
e Zaslitna konstrukcija protiv obru§avanja stijene na brdu
9.3.1.|LK 66+218 - 66+280 89,989.37 60
9.3.2. |1 K 66+295 - 66+320 36,286.04 60
Gablon basket wall/
9.4. Gabionski zid
LK66+207,426 - 66+400,923 (193,50m)
9.4.1./0-100m 43,146.60 63
9.4.2.1100-193,50m 40,342.06 63
Total cost center B / Ukupno trodkovno miesto 8: 2. 771,437,370 a8 5 6] B8 ESEBE




Highway/Autoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petia Smokovac

Schedul

of Milestone Pay pored repera platanjo

COST CENTER 10 Rev.01

Rallway reconstruction equipment works / Radovi na

rekonstrukcii opreme za 2ICG

Rekonstrukcija SS | TK opreme u zoni nadvoZnjaka na km
399+971.27 pruge Beograd-Bar/

Reconstruction of the SS and TK equipment in the overpass
zone al kKm 399+971.27 of rallway Belgrade-Bar

T

10.1.1. 21,597.24 61
R ukcia e mreke i\ fienje u zoni
nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in the
overpass zone at km 399+971.27 of raiway Beigrads-Bar
10.1.2. - 89,866.06 61
£ —  Totalcosl centar 10/ Ukuppe tolkovne mieslo_ IR 3] T TSN = I, 18 o




Highway/Auteput Bar-Boljare, Section/Dionjca Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlla Smokovac
Schedule of Milestone Pay J e

COST CENTER 11 Rev.01

d repera platanja

Cost Conter NoJ | Pravious Cumulativel}
Trodkavno mjssto |11 | th -
Br.
Copl Conter Traffc sigrailzation snd squipmpnl Bagbratajna
Troskovno miesto 11 nignalisschia | spesnia
1.4, Traffic slgnallzalion / Saobraéajna signalzaci
11.1.1.|Steel guardrall for vehicles / Celiéna ograda za vozila
.1.|Right/ Desno 1 (0-1000m) 37,085. 63
.2.|Right/ Desno 2 (0-1000m) 37,085, 63
.3.]LefV/ Lijevo 1 (0-1000m) 7,085. 63
.1.4.|Left/ Lijevo 2 [0-1000m) 7,085. 63
.5.|Right/ Desno 1 {1000-1466,95m) ,329.68 63
.6.|Right/ Desno 2 (1000-1466,95m) ,320.68 4
.7.]Lef Lilevo 1 (1000-1466,95m] 20.68 4
.1.1.8.[LefV/ Lilevo 2 (1000-1466,95m 20.68 4
11.1.2.|Concrete safaty barriar / Betonska za3tiina ograda
X .|R5hv Desno 1 [0-1000m] 19,606.25 63
.2, |Right/ Desno 2 [0-1000m} 19,605.25 63
3. [Left/ Lifvo 1 {0-1000m] 19,605.25 63
.4.|Left/ Lievo 2 (0-1000m 19,605.25 63
.5. [Right/ Desno 1 {1000-1466,95m) ) 154.67, 63
.2.6.|Right/ Desno 2 (1000-1468,95m) ,164.67 4
.2.7.|LefV Lijevo 1 [1000-1466,95m) 4.67 4
.1.2.8.[LetV Lievo 2 [1000-1466,85m ,154.67 >4
11.1.3.| Steel guardrall for vehicles / Celiéna ograda za vorila
.1.[0-500m 18,364.38 63
.2.[500-1000m 18,364.40 63
.|1000-1582m 18,364.40/ 63
Elements Of Horizontal Signalization / Element horizontaine
11.1.4.|signalzaciie
Interrupted and continual madian Enes, edge lines, direction
lines, quiding nes and other ines
.1.4.1.10 - 1000 Righ’ Desno 15343.28 34
.1.4.2.10 - 1000 Left/ Livo 15343.28 4
.1.4.3.[1000 - 1.466,95 m Right/ Desno 64.54 4
4.4 11000 - 1.466,85 m Left/ Lievo ,164.54 4
Efements of Verticel Signafization / Element vertikalne
11.1.5.|signalzaclie
Information Signs, Catadiopters on the proteclive stee!
guardrail_and Defineators-decting
.1.]0 - 1000 Right/ Desno 10,061.27 4
,2.10 - 1000 Left/ Lievo 10,061.27 34
.3.]1000 - 1.466,95 m Righl/ Desno 4,698.11 34
.4./1000 - 1.466,95 m Left/ Lijevo 4698.11 34
1.2 Support structure traffic signatizatlon / Nosadi makova
saobralajnesignalizacije
11.2.1.|Foundations for support structure 14,320.28 64
11.2.2.| Stesl support structure | 43,237.14 84
13 Traffic Information system / Seabraéajno informacioni
sistemi
13.3.1.|Information display with vehicle height control system - 50% 47,296.35 64
11.3.2.|Information display with vehicle height control syster - 50% 47,296.35 64
11.3.3.|Meteorological station 14,023.61 64
1.4 Support structure for traffic Information system /
- Nosa¢l znakova saobraéajno Informacionog sistema
11.2.1.| Foundations for support structure I 2,198.69 64
11.2.2.|Steel support struclure | 12,622.02 64
11.5. Lighting system / Sistem rosvjete
11.5.1.|Left Instaflation 90% / Lijevo Poslavianje 90% 92.892.11 60
11.5.2 |Left Commissioning (10%)/ Lilevo Pustanle u rad (10%) 10,321.35 62
11.5.3.[Right Instatlation 96% / Desno Postavijanje 80% 92,892 11 63
11.5.4.|Right Commissioning {10%)/ Desno Pudtanje u rad {10%) 10,321.35 80
11.6. Powar supply system / Sistem napajanje elektri¢nom
energijom
11.6.1.[Left Installation 90% / Lijievo Postavianje 50% 126,679.13 61
11.6.2. |teft Commissioning (10%)/ Lievo Pullanie u rad (10%) 14,075.46 63
11.6.3.|Right Installation 80% / Desno Postaviianje 90% 126,679.13 64
11.6.4.|Right Commissioning (10%) / Desno PuStanje u rad {10%) 14,075.46 61
Signal and communication installations / instalacije
1.7, slabe struje
11.7.1.|Left Instaflation 90% / Lizevo Poslavianje 90% 44,095.63 62
11.7.2.[Left Commissioning (10%) / Ljevo PuStanje u rad {10%) 4,999.62 63
11.7.3.|Right installation 80% / Desno Postavijanje 90% 44,995.68 63
11.7.4.|Right Commissloning (10%) / Desno Pustanje u rad (10%) 4.999.52 62
Tolal cost ceater 11/ Ukippo trodkovno mjeato 11: 123124894




Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petiia Smokovac
le of Mi P

ed repero plodonjo

COST CENTER 12 Rev.01

i . b
Landscaping /

Uredenje terena

Landscaping /
Ureden| 73458.37 64

12.1




Highway/Autoput Bar-Boljare, Sectlon/Dienica ki U /

of Miestone F I repera plodonfo

GOST CENTER 13 Rev.01

Relocatlon of existing transmisslon lines / izmijeStane
posiojecih dslekovoda
10 kV za BTS 10/0,4 “Zlalica® 1 0,4 kV (0+080 do (+260 M2,

13.1.]0+848 do 0+802 | 62,712.64 53
10 kV "Vojni logor” (0+820 izmedu pruge i kru2nog loka

13.2.1(0+115 do 0+110 kruZnog loka M2) 16,454.63 53
Kablovski vod 10 kV sa DV 10 kV "Vojni logor® (0+000 do

13.3.]0+134] 34,079.42 53
Prikfu&ni 10 kV kablovskivod, STS 10/0.4 "Rogami 5 INN

13.4.|mreZa {zvodibr. 2, 31 4) 0+040 do 0+140 72,748 48/ 53
Dalekovod 35 kV od TS 110/35 “Podgorica 1° do TS 35/10

13.5.]"UbiT (04120 do 0+220 | 48,850.76 54

136, 33 55
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of Mi Ji d repera platonjo

COST CENTER 14 Rov.01

Cost CanterNoJ Tiogkavno
 mjesio Br.

Cost O

mjesto 14

Kolsw prutection walls FZldoy| zs 1adiiu 00 buka

Nolse protection wall left /
Zid za zadlitu od buke lijevo

14.4.

Foundalions of notse protection wal
689

Fhovina misslo §4:

.1.1.1. | Foundations 0-50m 1,243.40]
14.1.1.2. | Foundations 50-100m 1 404
14.1.1,3. | Foundations 100-160m 43.40)
14.1.1.4.|F oundations 150-200m 40 i
14.1.1.5 [Foundations 200-250m 42.40 1
14.1.1.6. |Foundations 250-300m .40 62
14.1.1.7.|Foundations 300-350m 43.40 62
14.1.4.8. 23,792.81 62
Panel instaliation of nolse protection wal
14.4.2. [xm 04447,53 - 0+867 589 (406m)]
4.1.2.1.|Panel Inslakation 0-50m 45,780 62
4.1.2.2 [Panel inslatiation 50-100m 45780. 62
4.1.2.3.| Panel Instaation 100-160m 45780, 62
14.1.2.4,[Panel inslaBation 160-200m 45780, 62
14.1.2.5.| Pane! inslakiation 200-250m 45780, 62
14.1.2.6.| Panel inslakation 250-300m 45,780. 63
14.1.2.7.| Panel inslakation 300-350m 45780. 63
14.1.2.8 | Panel inslakation 350-406m 51,273.77 63
Nolse protection wall right /
ZId za zaititu od buke desno
14.2. km 04711,46 - 0+4867,149 (158 m
Foundations of nokse proteclion wal
14.2.1.Jkm 0+711,46 - 0+867,149 {158 m!
14.2.1.1. [Foundations 0-50m 50,827.19 62
14.2.1.2.[Foundations 50-100m 50,827.19 62
14.2.1.3 [Foundations 100-156m 66,659.54 62
Panel inslal of nolse protection wafi
14.2.2 |km 0+711,46 - 0+867,149 (158 m’
14.2.2.1.|Panel inslaliation 0-50m 63
14.2.22.|Panal inslaliaion 50-100m 63
14.2 2.3 [Panel instaliation 100-158m 63
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o
of repera pladanja
COST CENTER 15 Rev.01
P o o it i il
Ll AL El S oy el e o[ 2
er 8| nje vodom
500m / Na 500m dutine |
Interchange / Petlja
15.1. Installation of pipeline / Postavljanje clevovoda
16.1.1.]0-500 m 116,392.27] 62
15.1.2.|1500-641,97m 33,048.42 62
15.2. Concrele and other works | Betonski | ostall mdovi
15.2.1.]10-641,97 m 21,454.05 63
15.3. Toll siation Smokovac / Naplstna rampa Smokovac
15.3.1.|Instadation of pipefne / Postavianje clevovoda 4844212 62
15.3.2.| Concrols and other works { Betonski | ostal radovi 16.69] 63




