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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

Company name / Naziv firme:

Address / Adresa
TIN /PIB:
VAT/PDV.

E-mail:

CHINA ROAD & BRIDGE CORPORATION D.O.0. PEKING, NR KINA - DIO
STRANOG DRUSTVA PODGORICA
Nova Dalmatinska bb, Podgorica, Montencgro

03016480
30/31-14424-7

wfo@crbcmontenegro.me

TO/ ZA:

Employer: Government of Montenegro represented by Ministry of Transport and Mantime AfYairs /
Invesutor Vlada Crne Gore koju predstavlja Ministarstvo saobracaja 1 pomorstva

Address / Adresa:

Rimski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crma Gora

Contract/ Ugovor:

DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section Smokovac — Uvac — Matesevo, dated 26 February 2014,
Appendix No. 3 Ref. No. 34/19-01-3684/2 dated 25th Apnl 2019

UGOVOR ZA PROJEKTOVANIE I [IZGRADNIJU autoputa Bar-Boljare, Dionica: Smokovac — Uvaé — Matesevo, od 26 februara 2014.
Prilog 3 br. 34/19-01-3684/2 od 25. aprila 2019.

Contract No./Br. U i Contract Ref. No. 01-827/1, Appendix No 3 Ref. No 34/19-01-3684/2
ontract o. 7 Br. Tgovora: Ugovor br 01-827/1, Prilog 3 br 34/19-01-3684/2
Invoice No. / Br. fakture: 2020/05/14 BBH,SI-011-CD Invoice Date. / Br. Datum: 14 May 2020
Date of request for the
Plaee of request for the payment issue (IPS) payment issue (IPS)/Datum .
202
Mijesto podnoSenja zahtjeva za plaéanje (1PS): Podgorica podno3enja zahtjeva za 10 April 2020
pladanije (IPS):
Engineer's issuance of IPC
Engineer's issuance of IPC Letter No. Ref JG/14781/ME (IPC No SI-  |date/ Datum InZenjerovog 13 May 2020
InZenjerovo izdavanje dopisa Privremene situacije br. ol1) izdavanja Privremene Y 52
situacije
Payment Due Date (42 days after Contractor's Statement Submission) / Datum dospjeéa plaéanja (42 dana nakon dostave Izjave 22 May 2020
ay

Izvodada )

A Contractor's payments / Plaéanja fzvodaga EUR 746,172 80
B Retention Money / Garantni depozit EUR 37,308.64
C Advance payment amortization / Amortizacija avansnog plaéanja EUR 186,543.20
D Non Conformity / NeusaglaSenost EUR 0.00

E Deductions / Odbici EUR 000

F Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 522,320.96

Notice: Invoice exempted from VAT based on the Article 16 of the Lasv on Bar-Boljare Highway ("Montenegro Official Gazette” No. 52/14) and the Subclause 1.15 of the Design and
Build Contract for Bar-Boljare Highway, Section: Smokovac-Uvac-Matesevo (" Montenegro Official Gazette” No. 54/14)

N,
7

p » Faktura

Inhnd,

izgradnji autoputa Bar-Boljare, Dionica: Smokovac-Uval-MateSevo ("Slutbeni list Crne Gore" br. 54/14 )

*Please make payment in accordance with our bank information: / Molim Vas da izvrite pladanje na osnovu sljedecih podataka:

PDV-a na osnovu &lana 16 Zakona o autoputu Bar-Boljare ("Sluibeni list Crue Gore" br. 52/14 ) i podklauzule 1.15 Ugovora o projektovanju i

Bank account details (for payment in Montenegro in EUR) / Detalji raduna banke (za plaéanje u Crnoj Gori u eurima)

Amount / Iznos:

EUR 522,320.96

Account No / Broj
raduna:

535-888888-42

With Bank / Ime banke:

Prva banka CG

Street / Ulica:

Nova Dalmatinska bb

City and Country / Grad
i Drzava:

Podgorica, Montenegro / Podgorica, Crma Gora

Company Name / Naziv
preduzeéa:

CHINA ROAD & BRIDGE CORPORATION D 0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA
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Apenndix 3 to the Contract (Design and Build)/ Prilog 3 Ugovoro Bgr—ﬁoljare nghway.'Sect(on Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvoé-Motesevo
Employer/Poslodavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor//izvodo¢ Podgorica/China Rood and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog
rsines drudtva Podgorica
Engineer/inienjer INGEROP CONSEIL & GEODATA Engineering S.P.A
;fpt‘a:dlx 3 Subsequent Works Price/Cijena Prifoga 3 Naknadni EUR 30.456.569,00
dvance Payment Total Amount/ Ukupan iznos avansa{20% from

dix 3 Sub ¢ Works Price EUR 6.091.313,80 D.0.6. M-
Amount of agreed Variations /iznos dogovorenih izmjena EUR 0,00 P AL(T of [ARE
J?:C:;J;\t of Zg:ei{limployers Claims! iznos dogovorenih EUR 0.00
Aot o "agreed Contractor's Claims /iznos dogovorenih EUR 0.00 roggon _god.
notcaZivania.lzvedada !
Maximum Amqunl of Retention Money/ Maksimalni iznos EUR 1.522.828.45
garontnog depozito

INTERIM PAYMENT CERTIFICATE (IPC) /IZDAVANJE PRIVREMENE SITUACLIE (IPS) I
] "
Number of IPC/Broj IPS-a SI1-011 L‘ L .U Pth iC
ALITC J/\)—H_
Referenced Period for IPC/Period na koji se odnosi IPS 1-31 March 2020
Date of IPS submission/Datum predavanja ZPS-a 10 April 2020 Podaarica \ u O ( ->.1J > aod
Date of IPC (Interim Payment Certificate) issuance/Datum izdavanja i
IPS-a (Privremene Siluacije) 7? %Q' & 0263
. . "/

Payment Due Date (42 days after IPS SubmissionyDatum dospijeca 22 May 2020

naplate (42 dana nakon izdavanja ZPS-a)

A Contractor's paymenlsl Plaéanja Izvodaca

Cumulative Previous
IKumulativno prethodna

Current Cumulative/
Kumulativno tekuce

dzvodada (Sub-clausel/Ratklatzila. 20.1)

EUR 0,00

EUR 0,00

Value for Payment/iznos
z0 placanje

EUR 0,00

Total/Ukupno A

EUR 9.799.170,30

EUR 10.545.343,09;

EUR 746.172,80

B - Retention Money/ Garantni depozit

5% of the amount of each Payment Certificate/5% od iznosa svake Potvrde
o plaéanju

EUR 489.958,51

EUR 527,267,15

EUR 37.308,64

Total/Ukupno B

EUR 489.958,51

EUR 527.267,15

EUR 37.308,64

C - Advance payment amortization/ Amortizacija avansnog

Advance payment

Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20% of the
Appendix 3 Price/25% svake Potvide o pladanju, kada vrijednost lzvedenih radova dostigne 20% Cijena

Friloga 3.,

EUR 926.964,12

EUR 1.113.507,32

EUR 186.543,20)

1/28




E - Deductions/Oabici
Amount withh'eld based on Sub-clause 14.6 a/t EUR 0,00 EUR 0,00 EUR 0,00
zm])jﬁ zladr mng_mwﬁm[slauzule 14.6.0/bh
elay Damag ja za kasnfenj
(Anpendix 3. Adicle 6/Pri|oq'3 Clan 6) EUR 0,00 EUR 0,00 EUR 0,00
Agreed Employer's Claims EUR 0,00 EUR 0,00 EUR 0,00
Doanvorena notwaivania lovestitara
Totall Ukupno E EUR 0,00 EUR 0,00 EUR 0,00
Value of this IPS/iznos ove PS (A-B-C+D+E EUR 8.337.247,66; EUR 8.859.568,62 EUR 522.320,96
Five Hundrod shd Twanly Two R S WA
Thowsand Three Hundred snd Twrisl T
noint nine six Eiiros atidevedasaisesicant)
Fiva Hundrad and Twanly Two oy T =
md Three Hundred and Twneff E TR iRy
o sy Eiios nlidevedeisisasicant|
Execution progress/Napredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / lzvedeni 32,17% 34,62% 2,45%
Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the agreed method
of measurement , and that it is in full compliance with the ContractOvim potvrdujemo da se ova IPS temelji na lacnim i pravilnim elementima rada,
izvedenim od strane lzvodacla u skladu s dogovrenim metodama mjerenja, | da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera

Amount approved by the Project Manager/lznos odobren od strane
loravliara nroiektom

Approved Payment for Employer/ Iznos odobren od strane Investitora

Name/ Ime

Jan Lorange

Name/ Ime

Name/ ime

2/28

Date/Datum

225 >

Date/Datum

Koo

Date/Datum

18,08 2020,



SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S No 011/Sumarmi proradun IPS PS No 011

S Valu of Previous Cumulativa |Value of Payment fof ths L0 e M
ltom/Stavka Valualiznos | Prathodal lznos IPC | lznios placanja za_  |Total Value to datel Ukupan lznos BalancalSaldo
i, 4 L ovallPs ] s pahi ke
4 2 3 4=243 5(1-4)
Contracted
Warks(A © AY Lanvor 30.456.569,004 9.799.170,30| 748.172,80) 10.545.343,09) 19.911.225,91
Variations/izmjene 0,00 0,00 0,00 0,00 0,00
Employers Claims/Poti] 0,00 0,00 0,00 0,00 0,00
Contractor Claims/Potr 0,00 0,00 0,00 0,00 0,001
Non Contormity/ Neusaglasenost 0,00 0,00 -45.000,00|
Total 30.456.569,00 9.799.170,30 746.472,80 10.500.343,09 19.911.225,91

Number of closed NCNs in the end of March is 0/ Broj zatvorenlh ION do kraja mar je O

The tolal value of closed NCN Is 0. / Ukupna vrijednost zatvorenth ION iznos! 0

Number of new opened NCNSs In the end of Mar is 0/ Broj novootvorenih ION na kraju mar je O

The tolal value of the new opened NCN Is 0. / Ukupna vrijednost novootvorenih ION iznosl 0

Repayment of Advance/Isplata avansa

Valise 6f Advance Repayment.

Repayment advance: Valus of Advance based on Valua of Current Valua of remalning
e/ Stavka Value/l: Pravious IRGIAvansna Isplata [Repayment this IPC/ |Contracted works | fznos avansa  |advancoliznos proostalag
Prothadna IPS lznos avansa u ovom IPS  |na osnavi Vilfednost! takucih avansa
1 2 3 5(1-4)
Advance/Avans 6.091.313,80) EUR 926.964,12] EUR 186.543,20) EUR 1.113.507,32] 4.977.606,48
Total/Ukupno 6.091.313,80) 926.964,12 186.543,20 1.113.507,32 4.977.806,48




VARIATIONS CALCULATION
I[PRORACUN IZMJENA



[BAR-E0OLIARE HIGHWAY/AUTOPUT), SECTION/DIONICA SMOKQVAG-UVAC-MATESEVO

IDESIGN AND BUILT CONTRACT UGOVOR ZA PROJEKTOVANJE | IZGRADNJU

EMPLOYER/NVESTITOR : s ABLMAEOE ATRRAGAIR CrAD, S0
CONTRACTORIZVODAC: China Roni and Bridge Carporation |1.d. Boljing, PR China, part of farelgn company Podnorlw
x s Gﬂmﬁoodlndmcﬂm mnmmmrmu Dio stranog drugiva Podgorica
|ENGINEERAINZENJER: Ingerop V.
|VARIATIONS CALCULATION/PRORACUN IZMJUENA
VARG TIONAMOUNT IPC No §I-011/ IPS br. §I-011
VARIATIO AGREED WITH Firsl included in
N ENGINEER/ /ZNOS | 1PS No/Prvi put c c Value for Payment this IPS /
NO/HZMJIE VARIATION BASIS/ OSNOVA ZA IZMJENU 1ZMJENE ukljuéeno u ZPS pravious/ Current/ Iznos placanja za ovu ZPS
NA BR DOGOVOREN SA br. K i K
INZENJEROM prothodno trenutno
0 0 0
TOTALTURUPND EUR 0,00; 0 0 9
Subtolal/ .
Value Engineering/
SUM3 | o pnika (Sub-Clause/? a 13.2) EUR 0,00
stavke 1
Ad|ustmants for Changes in LegislationPrilagodavanfa zbog
suma izmjena u zakonu (Sub-Clause/Potkisuzule 13.7) EUR 0.00
stavke 2
Sublolal]
Subsequeny/
suma , EUR 0,00]
stavke 3 (Sub-Clause/f 13.9)
Subtotal/
suma |Ur predvidijiivo (Sub-Clause/Potklauzula 13.9) EUR 0,00
stavke 4
Subtolal/
suma |Other Variations/Ostale izmfene EUR 0.00
stavke &
EUR 0,00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



IPC No SI-011 / IPS br. SI-011

RN CLAIM MOUNT AGREED WITH ENGINEER / E:’fés'":")‘/’ﬁ::
POTRAZIVANJE  BR. 1ZNOS POTRA ."!,EICI A DOGOVOREN SA put ul_t‘l'l.n}'énq Cilmulqug prnvloﬁs/ “This Perlod/ Ova] _ Total Value to Da
[ JEROM u ZPS br. umulaqvno perlod upan Iznos do
1 pe prethodno danas
. /

- - - — =1 Fere=k
EUR 0,00 EUR 0,00 EUR 0,004
TOTAL UKUPNO EUR 0,00 EUR 0,00 EUR 0,004




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLACANJA
(Sub Clause/ Potklauzula 20.1)



IPC No SI-011/ \PS br. S1-011

EUR 0.00: EUR 0,00 EUR 0,001
Total EUR 0,00 EUR 0,00 EUR 0,00




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Sub Clause/ Po(klauzuls: 14.6'a/b, 8.7, 2.5)

First included In Status this JPG No SI-011/1PS Br, PS-011
DeductionsNo/ = IPC NoiPrvi put Value Provious This perlod! Ovaj |Total to date/ Ukupno do
Odblci br. LosLplioni Dt ukijuéono u IPS lPCIS";';s oue Cumulative/ Prethodni period danas
br. Iznos kumulativno
Amount withheld based on Sub-clause 14.6 a/b / iznos zadr2an
E1 na osnovu Potilauzule 14.6 a/b 0.09 0.00 0.00
....... i 0'091 P
Eji-
Delay D fob éenja za kadnj (Sub-
E2 clause/Potkipuzula 8.7) 0,00 0.00 0,00
E2-1 0,00
0,00;
Agreed Employer's Clalms/Dogovorena potralivanja Investitore
E3 (Sub-clause/Potkiauzula 2.5)| 0,00 0.00 0,00
E31 0,00
0,00
TOTAL URUPNO (ET+EZTES) 0,00 0,00 0,00]

Number of closed Deductibles at the end of Mar is 0/ Bro] ratvorenlh Odbitaka do krajaok mat [e O
The total value of closed Deductibles s D Euro / Ukupna vrljednost zatvorenlh Odbltaka lznos] O (EUR)

Number of new opened Deductlbles In the end of Mar (5 0 / Bro] novootvorenlh Odbltaka do kraja mar Je O
The total value of the new opened Deductibles is O Euro/ Ukupna vrijednost novootvorenlh Odbltaka lznosi 0 (EUR)



NON CONFORMITY/NEUSAGLASENOST
(Sub Clause/ Potklauzula 7.1)



BAR-BOLJARE HIGHWA Y/aUrorur, s&cﬂm}m SMOKOVAC-UVAC-MATESEVD
I INIU

The Gavernment of Montenegro, Ministry of Transport and Maritinie AffalrfViada Crne Gore,

China Road and Bridge Corporation 1.0.d. Baijing, PR China, part of rmlgn

CONTRACTOR/IZVODAL: company Podum-loa.f China Road and Eddga Corporation, n‘.o o, Peking, NR Kina,
mo i L A i ks
ENGINEER/INZENJER: mym_.p-eaodm JV
NON CONFORMITY/netisaa 7 f5ub clay fouzula 7.1)
IP br, $1-011
NCN First included in Status this Value Previous This period! Ovaj Total to date/
No/Oo Description/opis IPS NolPrvi put IPSiStatus ove ZPS Cumuiative/ period Ukupno dodanas
Nbr. ukljueno u ZPS br. us Prethodnl iznos
kumuiativno
Lack of required approvals /opinions on the location Smokovac Interchange . R }
197 [Neposiedovanie potreboit, edobrenaimisienia na okadil Pelia Smokovac S1004 .| Spon otvareno 1500000 900 15.000,00
interchange Smokovac. Improper implementation of Health and Safety measures|
1052 |during conslruction works. Petlja Smokovac. Nepropisno sprovodenje mjera S1 006 Open/ otvoreno -15.000,00 0,00 -15.000,00
zadtite na radu tnknm irunAonia radnua
Concrete washout at Smokovac interchange. Isplranje betona na lokaclji Petlja
1107 |Smokovac. SI 010 Open/ olvoreno -15.000,00 0,00 -15.000,00
TOTAL/ UKUPNO -45.000,00 0,00 -45,000,00
Number of closed NCNs in the end of March is 0 / Broj zatvorenih ION do kraja mar je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of March is 0/ Broj novoolvorenih ION na kraju mar je 0
The total value of Ihe new opened NCN is 0. / Ukupna vrijednost novoolvorenih ION iznosi 0



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)






COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 01 Rev.01

Paid In IPC
Cost Canter ::::rb“a;giéreno Y Planned Actual |Previous Total Valuo to
NoJ o1 N Amountiznos Month/ Month/ |Cumulative/ [This Period! |50 tkona
Troskovno {EUR} Plapitano | Stvarnoza  |Kumulativho Oval Period ot
mjesto Br, 2d mjesec mjesec  |prethodno i 2
Cost Canter/
Troskovno Opean road | Otvorana trasa
mjesto 1
Maln road
LK65+780-LK66+422,38
RK65+792,096-RK66+429,144
1.1, Top soll removal/ Uklanfanje humusa
1.1.1.]0 - 260 m (LK&RK} 4.029,26] 50 0,00 0,00 0,00
1.1.2.]250 - 500 m (LK&RK) 4.029,25 50 0,00 0,00 0,00
1.1.3.]500 - 637,05 m (LK&RK) 1.681,65 50 0,00/ 0,00 0,00]
1.2. Earthworks/ Zemi|an| radovi
RK65+792,096 - RK66+042,096
1.2,1./0+000.00 - 0+250.00, layer 1 107.912,98 53 0,00] 0,00 0,00
1.2.2./0+000.00 - 0+250.00, layer 2 107.912 98] 53 0,00 0,00 0,00
1.2.3./0+000.00 - 0+250.00, layer 3 107.912,98] 54 0,00 0,00 0,00
1.2.4.10+000.00 - 0+250.00, layar 4 Paid 20% S1-008 107.912,98 544 21.582,60 0,00 21.582,60
1.2.5.]0+000.00 - 0+250.00, layer 6 Paid 40% S1-008 107.912,98 55 43.165,18] 0,00 43.165,19
1.2.6.]0+000.00 - 0+250.00, layer & Paid 55% §1-008 107.912,98) 55 59.352 14| 0,00 59.352 14
1.2.7.]0+250.00 - 0+250.00, layer 7 107.912,98 56
1.2.8./0+250.00 - 0+250.00, layer 8 107.912,98] 56
1.2.9./0+250.00 - 0+250.00, layer 9 107.912 98| 57
1.2.10.]0+250.00 - 0+250.00 tayer 10 107.912,98; 57
RK66+042,096 - RK66+292,096
1.2.11.]0+250.00 - 0+500.00, layer 11 $1-008 107.912,98 58 107.812,98] 0,00 107.912 98|
1.2.12.]0+250.00 - 0+500.00, layer 12 S1-008 107.912,98 58 107.812,98 0,00 107.912,98]
1.2.13.]0+250.00 - 0+500.00, layer 13 SI-010 107.912,98 59 58 107.912,98 0,00 107.912,88
1.2.14.]0+250.00 - 0+500.00, layer 14 SI-010 107.912,98] 59 58 107.912,98 0,00 107.912,9fﬂ
1.2.15.]0+250.00 - 0+500.00, layer 15 Paid 50% S1-011 107,612 98 60 0,00 53.956,49) 53.956 49
1.2.16.]0+250.00 - 0+500.00, layer 16 Faid 50% SI-011 10}'.9‘.2,98| 60 0,00 53.956,48 53.856,49
1.2.17.]0+250.00 - 0+500.00, layer 17 107.912,98 0,00 0,00, 0,00
1.2.18.]0+250.00 - 0+500.00, layer 18 107.912,98) 0,00 0,00 0,00
1.2.19.]0+250.00 - 0+500.00, tayer 19 107.912,98 0,00 0,00 0,00
1.2.20.]0+250.00 - 0+500.00, tayer 20 107.912,98 0,00 0,00 0,00
1.2.21.|0+250.00 - 0+500.00, tayer 21 107.912,98 0,00 0,00 0,00
1.2.22.10+250.00 - 0+500.00, layer 22 107.912,98 0,00 0,00 0,00
1.2.23.]10+250.00 - 0+500.00, layer 23 107.912,98 0,00 0,00 0,00
1.2.24.|10+250.00 - 0+500.00, layer 24 107.812,98 0,00 0,00 0,00
1.2.25.|0+250.00 - 0+500.00, layer 25 107.912,98 0,00 0,00 0,00
1.2.26.]0+250.00 - 8+500.00, layer 26 107.912,98 0,00 0,00 0,00
1.2.27.]0+250.00 - 0+500.00, tayer 27 107.912,98] 0,00 0,00 0,00
1.2.28,]10+250.00 - 0+500.00, layer 28 107.912,98 0,00 0,00 0,00
RK66+292,096 - RK 66+429,144
1.2.29.|0+500.00 - 0+637.05, layer 29 61 0,00 0,00 0,00
1.2.30.]0+500.00 - 0+637.05, layer 30 61 0,00 0,00 0,00
1.2.31.|0+500.00 - 0+4637.05, layer 31 62 0,00 0,00 0,00
1.2.32.]10+500.00 - 0+637.05, layer 32 62 0,00 0,00 0,00
1.2.33.]0+500.00 - 0+637.05, layer 33 0,00 0,00 0,00
1.2.34./0+500.00 - 0+637.05, layer 34 107.912,98) 0,00 0,00 0,00
1.2.35.|0+500.00 - 0+637.05, layer 35 107.912,98) 0,00 0,00, 0,00
1.2.36./0+500.00 - 0+637.05, layer 36 107.912,98 0,00 0,00 0,00
1.2.37.|0+500.00 - 0+637.05, leyer 37 107.912,96| 0,00 0,00 0,00
1.2.38.]10+500.00 - 0+637.05, layer 38 107.912,96 0,00 0,00 0,00
1.2.39./0+500.00 - 0+637.05, layer 39 107.912,96 0,00 0,00 0,00
1.3. Road Foundation/ Temel] puta
] 0- 250 m, right side/desna strana 0.652,00) 0,00) 0,00 0,00
.| 0 - 250 m, left sidedijeva strana 0. 00 0,00 0,00 0,00
250 - 500.00, right sideidesna strana 0.652,00 0,00 0,00 0,00
.4.1250 - 600.00, left sidefijeva strana 0.652,00] ,00 0,00 0,00
.5.]500 - 637,05, right side’desna strana 1.321,42 ,00 0,00 0,00
.3.6./500 - 642,39, left sidetljeva strana 1.321,42] ,00 0,00 0,00
1.4. Pavement structure/Kolovozna konstrukcija
Asphalt concrele layer/Siof asfaltnog betona 1 right
1.4.1.|side/desna strana 0-500m 31.605,56 64 0,00 0,00 0,00
Asphalt concrete layer/Siof asfaltnog betona 1 lefl sideflijeva
1.4.2.|strana 0-500m 31.605,56 64 0,00 0,00 0,00
Asphalt concrele layer/Slof asfaltnog betona 1 right
1.4.3.|side/desna strana 500-637,05m 8,663,08 64 0,00 0,00 0,00
Asphalt concrete layer/Slof asfalinog betona 1 left side/lijeva
1.4.4.|strana 500-642,39m 8.663,08| 64 0,00 0,00 0,00
Asphalt concrete layer/Sloj asfaitnog betona 2 right
1.4.5.|side/d strana 0-500m 232.659,81 64 0,00 0,00 0,00
Asphalt concrete layer/Siof asfafinog betona 2 left sidelijeva
1.4.6.|strana 0-500m 232.659,81 64 0,00 0,00 0,00
Asphalt concrete layer/Sioj asfaltnog betona 2 right
1.4.7.|slde/desna strana 500-637,05m 63.772,06 64 0,00 0,00 0,00
Asphalt concrete layer/Siof asfaltnog betona 2 left sidefijeva
1.4.8.|strana 500-642,39m 63.772,06 64 0,00 0,00 0,00
Asphalt concrete layer/Siof asfalinog betona 3 right
1.4.9.|slde/desna strana 0-500m 86.404,63 64 0,00 0,00 0,00
Asphalt concrete layer/Slof asfalinog betona 3 left sidefjjeva
1.4.10.|strana 0-500m 86.404,63 64 0,00 0,00 0,00
Asphalt concrele layer/Sfof asfaltnog betona 3 right
1.4.11.|side/desna strana 500-637,05m 23.683,51 64 0,00 0,00 0,00
Asphalt concrete layer/Siof asfalinog betona 3 left sideflijeva
1.4.12.|strana 500-642,39m 23.683,51 64 0,00 0,00 0,00




Link / Veza
0+447,37-0+887,84

1.5. Top soil removal/ Uklanjanje humusa
1.5.1./0-250m 18.921,13 57 0,00 0,00 0,00
1.5.2.|250 - 441,80 m 14.516,29 57 0,00 0,00 0,00
1.6. Earthworks/ Zemijani radovi
0+447,37 - 0+697,37
1.6.1.]0+000.00 - 0+250.00, layer 1 32.424,70 58 0,00 0,00 0,00
1.6.2.]0+000.00 - 0+250.00, layer 2 32.424,70 58 0,00 0,00 0,00
1.6.3./0+000.00 - 8+250.00, layer 3 32.424,70 59 0,00 0,00 0,00
1.6.4.]0+000.00 - 0+250.00, layer 4 32.424,70 59 0,00 0,00 0,00
1.6.5.]0+000.00 - 0+250.00, layer 5 32.424 70 60 0,00 0,00 0,00
1.6.6.]0+000.00 - 0+250.00, layer 6 3242470 60 0,00 0,00 0,00
0+697,37 - 0+887,87
1.6.7.]0+250.00 - 0+441,80, layer 7 32.424 70 61 0,00 0,00 0,00
1.6.8./0+250.00 - 0+441,80, layer 8 32.424,70 61 0,00 0,00 0,00
1.6.9.]10+250.00 - 0+441,80, layer § 32.424,70 62 0,00 0,00 0,00
1.7. Road Foundation/ Temelf puta
.7.1.|0 - 250 m, right sldeidesna strana 9.038,98' 0,00 0,00 0,00
.7.2.]10 - 250 m, left sldedijeva strana 038,98 0,00 0,00 0,00
.7.3.]1250 - 447,80 right sidekdesna strana 4.606,70 0,00 0,00 0,00
.7.4.1250 - 447,80 left sidefijeva strana 4.606,70 0,00 0,00 0,00
1.8. Pavement structure/Kolovozna konstrukcifa
Asphalt concrete layer/Siof asfaltnog betona 1 right
1.8.1.|side/dasna strana 42.442 .84 64 0,00 0,00 0,00
Asphalt concrete layer/Slof asfalinog betona 1 left sldefiifeva
1.8.2.|strana 42.442,94 64 0,00 0,00 0,00].
Asphalt concrete layer/Sloj asfaltnog betona 2 right
1.8.3.|side/desna strana 148.493,72 64 0,00 0,00 0,00
Asphalt concrete layer/Sioj asfalinog belona 2 ieft sidefjjeva
1.8.4.|strana 148.483,72 64 0,00 0,00 0,00
Asphalt concrete layer/Sloj asfaltnog belona 3 right
1.8.5.|side/desna strana 53.802,07 64 0,00 0,00 0,00
Asphalt concrete layer/Slof asfallnog belona 3left sideffeva
1.8.6.|strana 53.802,07 64 0,00 0,00] 0,00
Temporary Link Left / Privremena Veza Lljevo
1.9. 04000 - 0+245,76
1.9.1.|Top soil removaliUklanjanje humusa 1.595,59 € 60 0,00 0,00 0,00
1.9.2.|Earth works /zeml|ani radovi 50.976,62 € 61 0,00 0,00 0,00
1.9.3.|Road Foundation/Temel| pula 15.777,46 €| 0,00 0,00 0,00
1.9.4.|Pavement structure/Kolovozna konstrukeifa
1.9.4.1.|Asphalt concrele layer/Sloj asfalinog betona 11.032,79 €] 64 0,00] 0,00 0,00
1.9.4.2.|Asphalt concrete layer/Slof asfallnog betona 86.493,56 €| 64 0,00] 0,00 0,00
1.9.4.3.|Asphalt concrete layer/Siof asfaltnog betona 31.338,25 € 64 0,00! 0,00 0,00
Temporary Link Right / Priviemena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.| Top soli removal / Uklanjanje humusa 1.563,04 € 60 0,00 0,00 0,00
1.10.2.|Earth works /zeml|ani radovi 48.838,99 €| 60 0,00 0,00 0,00
1.10.3.|Road Foundation/Temel] puta 15.416,92 € 61 0,00 0,00 0,00
1.10.4.|Pavement structure/Kolovozna konstrukcifa 000€
1.10.4.1.|Asphalt concrete layer/Sloj asfaltnog betona 10.736,98 €| 64 0,00 0,00 0,00
1.10.4.2.|Asphalt concrete layer/Sioj asfaltnog belona 83.063,58 €] 64 0,00] 0,00 0,00
1.10.4.3.|Asphalt concrete layer/Sloj asfaltnog belona 30.09551 € 64 0,00 0,00 0,00
141, Deviation / Devl|acija Smokovac - Rogaml 1
1.11.1.|Top soll removal / Uklanjanje humusa 7.803,61 € 64 0,00! 0,00, 0,00
Embankment, slope excavation and drainnage / Nasip,
1.11.2.|Iskop i odvodnlavanje 96.048,54 € 64 0,00 0,00 0,00
Road Foundation, gutter and asphalt layers /Temel| puta,
1.11.3.|rigole i slojevi asfalta 51.718,45 €} 64 0,00 0,00 0,00
1.12. Deviation / Devifaclja Ul Mihalla ivanovi¢a
1.12.1.] Top soll removal / Uklanjanjehumusa 2.645,39 € 56 0,00 0,00 0,00
Embankment, slope excavation and drainnage /Nasip,
1.12,2.}iskop i odvodnjavanije 27.752.980 € 58 0,00 0,00 0,00
Road Foundation, gulier and asphalt layers Tamelf pula,
1.12.3.|rigole I slojevi asfalta 14.943 88 € 57 0,00] 0,00 0,00
1.13. Deviation / Devijacija Smokovac - Rogami 2
1.13.1.|Top soil removal / Uklanjanjehumusa 5.052,49 €] 58 0,00 0,00 0,00
Embankment, slope excavation and drainnage /Nasip,
1.13.2.|iskop | odvodnjavanfe 108.478,95 €] 58 0,00 0,00 0,00
Road Foundation, gutier and asphalt layers Temelj puta,
1.13.3.]rigole i slojevi asfafta 58.411,76 € 59 0,00 0,00 0,00
1.14. Deviation / Devijaclja Ul Dunavska
1.14.1.|Top soil removal / Uklanjanjehumusa 10.394,81 € 60 0,00! 0,00 0,00
Embankment, slope excavation and drainnage /Nasip,
1.14.2.|iskop I odvodnjavanje 122.340,99 €] 60 0,00] 0,00 0,00
Road Foundalion, gutter and asphall layers [Temelj puta,
1.14.3.|rigole i slojevi asfalla 65.875,93 €| 61 0,00 0,00 0,00
Reconstruction of exlsting road M2 / Rekonstrukcija
1.15. postojeéeg puta M2
1.15.1.| Top soll removal / Uklanfanjehumusa 0.913,12 € 63 0,00 0,00 0,00
1.15.2.|Earth works / Zemljan! radovi 15.879,46 € 63 0,00 0,00 0,00
1.15.3.|Road Foundalion/Temelj pula 8.468,31 € 64 0,00 0,00 0,00
1.15.4.|Pavement siructure/Kolovozna konstrukcifa
1.15.4.1.|Asphait concrete layer /Slo] asfatinog betona 1 55.955,69 € 64 0,00 0,00 0,00
Asphall concrete layer including gulter /Sloj asfaltnog betong
1.15.4.2.Juklju¢u|uéi rgole 85.071,16 €| 64 0,00 0,00 0,00
1.15.4.3.]Asphait concrete layer/Siof asfalinog betona 3 35.491,13 € 64 0,00 0,00 0,00
Total cost center 1/ Ukupno trofkovno mjesto 1: 7.268.278,7 555.751.8 107.912,9 663.664.8




COST CENTRE 02/TROSKOVNI CENTAR 02



Highway/Autaput Bar-Boljare, Sectlon/Dianica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspared repera placanja

COST CENTER 02 Rev.01

Paid in IPC
; Numbaer/Placeno Planned Actual |Pravious
:2:‘;2;::&.0 02 u okviru IPS br. |Amountiznes  |Menth/ Maonth/ Cumulative/ | This Pariod/ :;:::", z::;:‘:"
miasto Br (ELR) Planirana za | Stvarne 2o i Ovf Period [l
jé: . miusac mjesec prethodno
Cont Center/
Trodkovno Bridge/Most MORACA
mjesto 2
Lalt bridgel Lijevi most |
24, Foundation concrete/ Temeljni beton |
S SI-008 60.499 08 3 56 60.499,08] 0,00 60.499 08
S2 - piles S1-005 & 006 79.318,46 3 54 79.318,46! 0,00 79.318,46
1.3, S1-005 & 006 27.924,35 4 55 27.924,35] 0,00 27.924 35
.1.4.|S3 - piles S1-004 79.318,46 4 52 79.318,46) 0,00 79.318,46
.1.5.]S SI-001 27.897,40 5 54 27.897,40, 0,00 27.897,40
.1.6.|S4 - piles S1-00 554.827,00] 1 5 554.827,00 0,00/ 554.827,00
.1.7.|S4 SI-00° 160.499,08] 2 55 160.499,08 0,00 160.499,08
2.2. Abutments and Plers elevatlon/ Elevacija mosnih stubava
S1{3,53m) 47.978 63! 53 0,00 0,00] 0,00
S2 slage 1 (3,71m) -009 .75 55 5 75 0,00 969,7
.2.3.|82 stage 2 (3m) -009 .75 55 2 75 0,00 969,7:
.2.4.|S2 slage 3 (3m) 010 75 5 75 0,00 969,7
.2.5. slage 4 (3m) -010 .75 5 0,00 969,7:
2.6.[S2 slage 5 (3m) 51-010 69,75 T 75 0,00 969,7
.2.7.|S2 slage 6 (3m SI-010 75 75 0,00
.2.8.|S2 slage 7 (3m) SI-011 75 0,00 12.969,75) 2.
9.|S2 stage 8 (3m) SI-011 .75 6 9 0,00 12.969,75 2.969,7
.10.[52 stage 9 (3m) 69,75 6 0,00 0,00 .00
S3 stage 1 (2,24m) SI-006 & 007 75 6 5 69,75 0,00 2.969,7!
S3 stage 2 (3m) S1-00: .75 6 6 69,75 0,00 2.969,7!
.[83 stage 3 (3m) SI-00! .7§| 6 6 69,75 0,00 2,969,7!
.14.]S3 stage 4 (3m) S1-00: ,75 6 69,75 0,00 .969,7
5.]S3 slage 5 (3m) SI-00! .75, 57 69,75] 0,00 Nk
.|183 stage 6 (3m) S1-00 75 57 69,75 0,00 Ni
|53 stage 7 (3m) SI-010 969,75 7 5 69,75] 0,00 .7
|53 stage 8 (3m) S1-010 75 7 5 69,75 0,00) 2.969,7
.19.]S3 stage 9 (3m) SI-010 .969,75 7 58 .969,75 0,00 2.969,7
S4 (3m) SI-009 40.775,04 4 57 40.775,04 0,00 40.775,04
S4 (3m) S1-009 & 010 40.775,04 4 58 40.775,04 0,00] 40.775,04
S4 (3m) SI-010 40.775,04 4 5 40.775,04 0,00 40.775,04
S4 (3m) SI-0 40.775,04 4 5 0,00 40.775,04 40.775,04
2.2.24.184 (3m) SI-0 40.775,04 54 59 0,00 40.775,04 40.775,04
2.2.25.]1S4 (3m) S1-0 40.775,0 55 0,00! 40.775,04 0.775,0
2.2.26.1S4 (3m) 40.775,04 56 0,00 0,00 0,00]
2.3. Bridge deck superstructure/ Gornji stroj mosne plote
2.3.1.|81-8: 229.881,17 58 0,00 0,00 0,00
2.3.2.|82-8 06.508,22] 59 0,00 0,00, 0,00]
2.3.3.|83-84 29.881,17 60 0,00 0,00 0,00
2.4. Bridge deck prestressing/ Prednaprezanje mosne ploZe |
4.1S1-S 70.571, gl 0,00 0,00 5,00
.4.2.|82-S 94.095,17| 0,00 0,00 0,00]
4.3.[S3-54 70.571,38] 0,00 0,00 0,00
2.5. Bridge furniture/ Mosna estetika |
2.5.1.|50 m 58.592,46] 63 0,00 0,00 0,00}
2.5.2./100 m 58.592 46 63 0,00 0,00 0,00]
2.5.3.]150 m 58.592,46] 83 0,00 0,00 0,00
26 Waterproofing, joints and Asphalt Works/ Hidroizolacija,
- spojnice { asfaltni radovi
2.6.1.| Asphatt layer/Sloj asfalta 1 + waterproofing/hidroizolacija | I 65.804,89] 62 0,00) 0,00 0,00}
2.6.2.|Asphalt layer/Sloj asfalta 2 + joinls/Spojnice | 87.229,74 63 0,00 0,00 0,00
Right bridgel Desnl most
2.7. Foundation concrete/ Temeljni beton
.7.1.]S S1-008 60.499,08 53 56 60.405,05‘ 0,00 60.499,0
.7.2.|S2 - piles S1-005 & 007 279. ,4(4 54 55 79.318,46| 0,00 79.318,4
.7.3.|82 S1-008 27.924 35 55 57 27.924,35 0,00] 27.924,
.7.4.|S3 - piles SI-004 279.318,46] 55 2 279.318,46 0,00 79.318,
.7.5.|S. SI1-006 27.897 40 5 4 127.897,40 0,00 27.897,40
.7.6.|S4 - piles S1-004 579.873,24 5! 2 579.873,24 0,00 579.873,24
.7.7.|S4 S1-008 160.499,08 54 6 160.499,08 0,00 160.499,08
2.8. Abutments and Plers elevation/ Efevacijo mosnih stubova
2.8.1.181 (3m) SI-009 & 010 40.775,04 54 58 40.775,04 0,00 40.775,04}
2.8.2.|S1(3m) SI-010 40.775,04 54 58 40.775,04 0,00 40.775,04
2.8.3.|S1(2,33m) $1-010 3166861 54 58 31.668,61 0,00 31.668,61
2.8.4.|S2 stage 1 (3,71m) SI-010 12.969,75 55 58 12.969,75 0,00 12.969,74
2.8.5.[S2 stage 2 (3m) s1-010 12.969,75 55 58 12.969,75 0,00 12.969,75
2.8.6.|52 stage 3 (3m) §i-010 12.969,75 55 58 12.969,75 0,00 12.969,79
2.8.7.|S2 slage 4 (3m) S1-010 12.969,75 55 58 12.969,75 0,00 12.969,79
2.8.8./82 stage 5 (3m) 81-010 12.969,75 55 58 12.969,75 0,00 12.969,79
2.8.9.|82 stage 6 (3m) SI-010 969,75 58 12.969,75 0,00 969,75
10|52 stage 7 (3m) SI-0 '969,75) 9 0,00 75 9697
.|S2 stage 8 (3m) SI-0 .969,75 9 0,00 75 .969,7
[S2 stage 9 (3m) SI-0 .969,75] 9 0,00 75 7
.|S3 stage 1 (2,24m) S1-007 & 008 .969,75 6 . 69:751 0,00 7
4.|S3 stage 2 (3m) -009 869,75 7 .969,75 0,00 Ni
.| 83 stage 3 {3m) -009 969,75 57 969,75 0,00 i
S3 stage 4 (3m) -009 .969,75 57 .969,75 0,00 .969,7!
83 stage 5 (3m) SI-010 12.969,75 56 58 12.969,75 0,00 12.969,79
.|S3 stage 6 (3m) S1-010 12.969,75 57 58 12.969,75 0,00 12.869,74
.|S3 stage 7 (3m}) -010 .969,75 7 58 12.969,75] 0,00 .7
S3 stage 8 (3m) 011 969,75, 7 59 0,00 12.969,75 759
.|S3 stage 9 (3m) -011 969,75, 7 59 0,00 12.969,75 .969,79
.|S4 (3m) -009 & 010 40.775,04, 55 58 40.775,04 0,00 40.775,04
1S4 (3m} SI-010 40.775,04] 55 58 40.775,04 0,00 40.775,04]




.8.24.|1S4 (3m) -010 40.775,04 55 58 40.775,04 0,00 40.775,04
.8.25.1S4 (3m) -0 40.775,04 55 59 0,00] 40.775,04 40.775,04
26.1S4 (3m) -0 40.775,04 55 59 0,00 40.775,04 40.775,04
.8.27.1S4 {3m) SI-0 40.775,0. 56 0,00 407750 40.775,04
8.28.S4 (3m) 40.775,04 56 0,00 0,00 0,00
2.9. Bridge dack superstructure! Gornji stroj mosne plote
Js1-8: 29.881,17 59 0,00 0,00 0,00]
$2-S 06.508,22 60 0,00 0,00. m
.]S53-54 29.881,17 61 0,00 0,00 0,00]
2.10. Bridpe deck prestressing/ Prednaprezanje masne plote
.10.1.|81-82 70.571,38 0,00] 0,00 0,00
.10.2.|52-83 94.09517| 0,00 0,00 0,00}
.10.3.|183-54 70.571,38| 0,00; 0,00 0,00}
2.11. Bridge fumniture/ Mosna estetika 0,00 0,00, 0.00]
2.11.1.|Concrete safety barrier left / Betonska zaslilna barijera lijevo 69.701,93 63
Concrete safety barrier right / Betonska za3titna barijera
2.11.2.|desno 69.701,93 63 0,00 0,00 0,00]
2.11.3.|Other works / Ostali radovi 36.373,52 63 0,00 0,00 0,00]
2.12 Waterproofing, joints and Asphalt Works/! Hidroizolocija,
. spojnice I asfaltni radovi
2.12.1.| Dilatation joints / Dilatacije 62.966,59 0,00 0,00 0,00
2.12.2.|Waterproofing / Hidroizolacija 42.792 82 0,00 0,00 0,00
2.12.3.|Asphalt layer / Asfaltni slo AB 16 SA 24.546,74 4 0,00 0,00] 0,00
2.12.4.| Asphait layer / Asfaltni slo] SMA 0/11 S 22.728 47 4 0,00 0,00] 0,00]
2.13. Scaffolding for bridge / Skela za most
2.13.1.]81-8 SI-008& 0 340.744,680 59 289.632.8 5 B9 340.744 60
2.13.2.]S2-83 SI-008 &0 140.7 44, 60) 59 2B89.632 9 §1. 69 340,744 80
2.13.3.|S3-84 S1-008 & 0 340.744 60/ 59 289.632.9 51.111,69 340.744,60
| Total cost center 2 / Ukupno trodkovno mjesto 2: 8.287 447 61 4.095.534 5! 4B8.773,59 5.484308,17




COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Sectlon/Dienica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Mllestone Payments/Raspored repera plaéanja

COST CENTER 03 Rev.01

Pald In IPC 5
Planned |Actual
Cost Center No./ Numues(riaconoil Monthy [Monthy |-revious _|7otal value to
Trodkovno miesto |03 lokviru IPS br. Amountfiznos |5 o e Cumutlative/ |This Period! Date/ Ukupan
Br {EUR) b = Kumulq’t_fwm Ovaf Perlod (s na
i mjesee  [mjesec |prethadno ;
.5,":;;:0(;::::;;“0 3 Ovarpass | Nadyolnjak Zlalica
3.4. Foundation concrete/ Temeljni beton —_]
3.1.1.]Left foundation SI1-002 1156.575,79) 50 50 115.575,79 0,00 11657579
3.1.2.|Right foundation S1-002 115.57579] 50 50 115.575,79) 0,00 115.575.7
3.2. Walls, wing walls and piers / Zidovi, krilni zidovi i stubovi
3.2.1.|Left side 0-5m S1-003 3.97597] 52 51 113.975 97 0,00 3.975.97|
3.2.2.[Right side 0-5m S1-003 .97597] 52 51 3.975 97 0,00 3.975,97|
3.2.3.[Left side 5-10,66m S1-004 .97597| 53 3.97597 0,00 3.975 97
3.2.4.[Right side 5-11,09m SI-005 .97597] 53 53 3.975.97 0,00 113.975.97|
3.3. Prefabricated glrders / Prefabrikovani nosati 0,00 0,00 0,00
3.3.1.10-10 pcs $1-003 77.836,43 57 77.836,43 0,00 77.836.4
.3.2.[10-20 pes S1-004 77.836,43 58 2 77.836,43 0,00 77.836.4
3.3.]20-30 pes S1-005 & 006 77.83643| 59 4 77.836,43 0,00 77.8 ,ta
.3.4.]30-37 pcs S1-005 & 006 54.48549] 60 4 54.485 49 0,00 54.485,49
3.4 Concreting of pavement slab / Betoniranje kofovozne
" plote
3.4.1.[Concreting of pavement slab / Betoniran|e kolovozne plofe |SI-006 & 008 248.185,57] 62 56 248.185,57 0,00 248.185,57]
3.5, Bridge furnlture/ Mosna estetika
.1.|Concrete safety barrier / Betonska za$lilna barilera 25.153,89 6. 0,00 0,00 0,00
2.[Steel fence / Celitna ograda 31.941,42 6. 0,00 0,00 0,00
.| Other works / Ostali radovi 41.275,20| 6. 0,00 0,00! 0,00}
26 Waterproofing and Asphalt Works/ Hidraizolacifa i
o asfaltni radovi
Asphalt layer/Asfaltni slo] +Waterproofing for backfilled part 0.00 0.00 0.00
3.6.1.|of the walls / Hidroizolaci|a zairpanoqg dijela zidova 41.207 23] 64 i ' '
Asphalt layer / Asfaltni sto]+Waterproofing of overpass and 0,00 0,00 0,001
3.6.2.|footways / Hidroizolacila nadvoZnjaka i ple$ackih staza 54.623,54| 64
Total cost centor 3 / Ukupno trogkowno mjesto 3; 1.417.437,0 1.223.235,T! 0,00 1.223.235,7




COST CENTRE 04/TROSKOVNI CENTAR 04



Highway/Autoput

Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera platanjo

COST CENTER 04 Rev.01

Pald in IPC
Cost Centar No./ Number/Plagen Planned  |Actual Pravious Total Valug
Tro&kovno 04 o uokyiruIPS |Amount/iznos  (Monthf Month/ Cumulative/ | This Period/ to Date/
br. (EUR) {Fianiranp.  |Stvarma za Kumulativne Ovaf Ferfod' | Ukupan itnos
mjesto Br. zamjeset  |mjesec prethodnio do danas
Cost Cunter/
Troik mjesto  |Undurp Fodvoinjaci
4
4.1, 0+039,727 - 0+111,384 [Mihalla lvanoviéa)
First half of underpass
Foundation (excavalion and concreting) Temelj
4.1.1.|(iskopavanie i betoniranije) S1-003 71.974,97 53 51 71.974,97 0,00 71.974,97|
4.1.2.|Box culvert/Kutijasi propust (100% complete/zavrien) S1-004 182.861,78| 55 52 182.861,78 0,00 182.861,7
4.1.3.|Remaining works/ Preostali radovi 27.658/13] 59 0,00 0,00 0,00
Second half of underpass
Foundation (excavalion and concretingy/ Temelj
4.1.4.|(iskopavan|e i betoniranje) S1-004 71.974 .97 59 52 71.974,97 0,00 71.974,97]
4.1.5.|Box culvert/Kutijasli propust (100% complete/zavrSen) SI1-005 182.861,78| 61 53 182.861,78, 0,00 182.861,78
4.1.6.|Remaining works/ Preostali radovi 27.658,13 62 0,00 0,00 0,00
4.2 04093,493 - 0+117,042 {Dunavska ulica)
Foundation (excavation and concreting)/ Temelj
4.2.1.|{iskopavanie i betoniranje) S1-004 44.810,05] 57 52 44.810,05| 0,00 44.810,05
4.2.2.|Box culveri/Kulifasti propust (100% complete/zavrien) S1-005 96.633,70] 59 53 96.633,70! 0,00 96.633,70]
4.2.3.|Remaining works/ Preostali radovi 17.498,63 60 0,00 0,00] 0,00
Total cost conter 4/ Ukupne trodkovne mjesto 4: 723.932.1 851.117.2




COST CENTRE 05/TROSKOVNI CENTAR 05



Highway/Autoput Bar-Boljare, Sectlon/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 05 Rav.01

Cost Canter

No./

Troskoyno
mjesto Br.

Paid In IPC
|Number/Pladeno
u okviru IPS br.

Amount/fiznos

| Plannad
Month/

Actual
Month/

Pravious
Cumuiative/

(EUR}

mjeses

10
mjesec

prethodno

This Perlod/
Cvay Period

Total Value to
Datel Ukupan
Iznos do danas

Coat Centear/
Trokovno
mjesto 5

Petporni zidovi | Retalning walls

Concrete wall/ Betonski zid

90% for the concrete wall, the milestone is 25m length, no
malter the helight+ 5% for the “after work™ the whole length
of each relalning wall + 5% for the "correction of the crown”
the whole lengih of each retalning wall/ 90% za betonski zid,
reper e 25 m duZine, bez obzira na visinu + 5% za "kasnije
radove” ¢ltava duine polpomog zlda + 5% za "popravku
krune zida" Citava duZina potpornog zida

5.1.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084,43) (25m)

5.1.1.

Concrete well/ Betonski zid Dunavska street (0+058 -
0+084,43) - 90%

98.802,84

59

0,00

0,00

0,00

5.1.2,

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084,43) - After work 5%

5.489,04

60

0,00]

0,00

0,00

5.1.3.

Concrete wall/ Betonski zid Dunavska street {0+058 -
0+084,43) - Correclion of the crown 5%

5.489,04

61

0,00

0,00

0,00

5.2

Concrete wall/ Betonskl zid link road RK 0+450,00
{30,70m)

0-25m

5.2.

=

.|Concrete wall/ Betonski 2Id ilnk road RK 0+450,00 90%

6.384,20

59

0,00

0,00

0,00

5.2.2,

Concrete wall/ Betonski zld tink road RK 0+450,00 After
work 5%

354,67

60

0,00

0,00

0,00

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

354,67

61

0,00

0,00

0,00

25-30,70m

5.2.4.

Concrete wall/ Betonski 2Id link road RK 0+450,00 90%

1.455,59)

59

0,00

0,00

0,00

5.25.

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

80,87

60

0,00

0,00

0,00

5.2.6.

Concrete wall/ Betonski zld link road RK 0+450,00
Correction of the crown 5%

80,87

61

0,00,

0,00

0,00

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 {109.08m]

0-25m

5.3.1.

Concrete wall 2/ Belonski zid 2
90%

105.850,52

0,00

0,00

0,00

5.3.2.

Concrete wall 2/ Belonskl zid 2
After work 6%

5.880,59

55

0,00

0,00

0,00

5.3.3.

Concrete wall 2/ Betonskl zid 2
Correction of the crown 5%

5.880,59

55

0,00

0,00

0,00

25-50m

5.3.4.

Concrete wall 2/ Betonski zid 2
90%

105.850,52)

0,00

0,00

0,00

5.3.

Ll

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

55

0,00

0,00

0,00

5.3.6.

Concrete wall 2/ Belonski zid 2
Cormrection of the crown 5%

5.880,59

55

0,00

0,00]

0,00

50-75m

53.7.

Concrete wall 2/ Betonski zid 2
90%

105.850,52

55

0,00

0,00

0,00

5.3

I3

Concrete wall 2/ Betonskl zid 2

.| After work 5%

5.880,59

56

0,00

0,00

0,00

53.9.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

56

0,00

0,00

0,00

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105.850,52

55

0,00

0,00

0,00

5.3.11.

Concrete wall 2/ Belonski zid 2
After work 5%

5.880,59

56

0,00

0,00

0,00

5.3.12.

Concrete wall 2/ Betonskl zid 2
Correction of the crown 5%

5.880,59

56

0,00]

0,00

0,00

100-109.08m

5.3.13

Concrete wall 2/ Betonski zid 2
90%

38.444 85

56

0,00

0,00

0,00

5.3.14.

Concrele wall 2/ Betonskl zid 2
After work 5%

2.135,82

57

0,00

0,00

0,001

5.3.15.

Concrete wall 2/ Betonski zid 2
Correclion of the crown 5%

2.135,82

57

0,00

0,00,

0,00

5.4,

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
K0+703.60 - K0+770.00
K0+780.80 - K0+803.16 (250.36m)

0-25m

5.4.1.

Concrete wall 3 / Betonski zid 3
90%

113.958,15

52

0,00

0,00

0,00

5.4.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

53

0,00

0,00

0,00}

5.4.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

53

0,00]

0,00

0,00

25-50m

54.4.

Concrete wall 3 / Betonski zid 3
90%

113.958,15

52

0,00]

0,00

0,00

5.4.5.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

53

0,00

0,00

0,00

5.4.6.

Concrete wall 3 / Betonski zid 3

Correction of the crown 5%

6.331,01

53

0,00

0,00]

0,00




50-75m

| Cor

ale wall 3 / Betonski zid 3

90%

51-008 & 009

113.958,15

113.958,15

0,00

113.958,15

Concrete wall 3 / Belonski zid 3

.| After work 5%

6.331,01

0,00

0,00

0,00

5.4.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00

75-100m

5.4.10.

Concrete wall 3 / Betonski zid 3

90%

51-009

113,958,158

53

113.956 15

0,00

113.8958 15

5.4.11.

Concrele wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0,00

5.4.12,

Concrele wall 3 / Betonskl zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00

100-125m

5.4.13

Concrete wall 3 / Betonski zid 3
90%

SI-009

113.958,15

113.958,15

0,00

113.858 15

5.4.14.

Concrete wall 3 / Betonskl zid 3
After work 5%

6.331,01

0,00]

0,00

0,00

5.4.15.

Concrete wall 3 / Betonskl zid 3
Correction of the crown 5%

6.331,01

0,00]

0,00

0,00,

125-150m

44,16

Caoncrete wall 3 / Betonskl zid 3
90%

§1-008 & 009

113.958,15

113.958,15

0,00

113.958,15

5.4.17.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

55

0,00

0,00

0,00}

5.4.18.

Concrete wall 3 / Betonski zid 3
Correclion of the crown 5%

6.331,01

0,00

0,00

0,00

150-175m

5.4.19.

Concrete wall 3 / Betonskl zId 3
90%

113.958,15|

0,00

0,00

0,00

5.4.20.

Concrele wall 3 / Betonskl zId 3
After work 5%

6.331,01

55

0,00]

0,00

0,00

5.4.21.

Concrete wall 3 / Betonski zid 3
Correclion of the crown 5%

6.331,01

55

0,00]

0,00}

175-200m

5.4.22,

Concrete
90%

all 3 / Betonskl zid 3

S§1-006 & 008

113.958,15)

113.958,15

113.958.15

5.4.23.

Concrete wall 3 / Betonskl zid 3
After work 5%

6.331,01

56

0,00

0,00

5.4.24.

Concrete wall 3 / Betonskl zid 3
Correction of the crown 5%

6.331,01

56

0,00

0,00

200-225m

5.4.26,

Concrete wall 3 / Belonski zid 3

90%

SI-006 & 008

113.958,15

55

113.958,15

113.958,1

o

5.4.26.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

56

0,00

0,00

5.4.27.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

56

0,00

0,00

225-250.36m

§5.4.28.

Concrele wall 3 / Betonski zid 3
90%

§1-008 & 009

115,509,0¢

56

115.599,07]

5.4.29.

Concrete wall 3 / Belonski zid 3
After work 5%

6.422,18

57

0,00

5.4.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.422,17

57

0,00

5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - KO+713
K0+741.50 - KO+815
K0+825.00 - K0+845.46 (243.96)

0-25m

o

Concrete wall 3 / Belonski zid 3

.|90%

SI-010

112.679,27

112.679.27

112.679,27]

Concrete wall 3 / Betonski zid 3

.| After work 5%

6.259,96|

0,00

0,00

Concrete wall 3 / Betonski zid 3

.| Correction of the crown 5%

6.259,96|

0,00

0,00

25-50m

5.5.4.

Conerete wall 3 / Betonski 2id 3
90%

Si-009

112.679,27

112.679.27

112.679,27

5.5.5.

Congcrete wall 3 / Betonski zid 3
After work 5%

6.259,96|

0,00

0,00

5.5.8.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96|

0,00

0,00

50-75m

Concrele wall 3 / Belonski zid 3

/.| 90%

112.679,27

Concrete wall 3 / Betonski zid 3

.| After work 5%

6.259,96

Concrete wall 3 / Betonski zid 3

.|Correclion of the crown 5%

6.259,96)

75-100m

5.5.10,

Cancre!
a0%

3/ Betonski zid 3

SI-009

112.679,27

52

112.679,27

0,00

112.679.27]

5511,

Conicrete wall 3 / Betonski zid 3
After work 5%

6.259,96)

54

0,00

0,00

0,00

5.5.12.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96|

0,00

0,00

0,00

100-125m

5.5.13

Concrete wall 3 / Betonski zid 3

90%

@0
=
=1
o

112.679,27

112.679,27

112.676.27]

5.5.14.

Concrete wall 3 / Betonski zid 3
After work 5%

6.259,96|

0,00

0,00]

5.5.15.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96|

0,00

0,00

0,00

125-150m

Cancrele wall 3 / Betonski zid 3

3.|90%

Si-010

112.679,27)

112.879.27

0,00

112.679,27]

Concrete wall 3 / Betonskl zid 3
After work 5%

6.259,96

55

0,00]

0,00

0,00




Concrele wall 3 / Betonski zid 3 6.259.95

5.5.18.|Correction of the crown 5% - 55 0,00 0,00 0,00
150-175m

'} . Oy il ¥ aki Zi 3 5 3 1 2 } 27

6.5.19. (g'lcllu;:ll.u.lr.- wall 3/ Betonski zid 3 S1-005 & 008 112.679,27 54 53 112.679,27 0,00 112.679.2
Concrete wall 3 / Betonski zid 3

5.5.20.| After work 5% 625996 &5 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3 6.259.96

5.5.21.|Comrection of the crown 5% S 55 0,00 0,00 0,00
175-200m

> Y] Y 0 Y - 5 312 5 =

5522 g&;ccmtr: wall 3/ Batonski zid 3 Si-005 & 008 112.679,27 55 53 112.679,27 0,00 112.679,27
Concrete wall 3 / Betonski 2id 3 6.259.96

5.5.23.| After work 5% e 56 0,00 0,00] 0,00}
Concrete wall 3 / Betonski zid 3 6.259.96

5.5.24.| Correciion of the crown 5% o 56 0,00 0,00 0,00
200-225m
Concrete wall 3 / Betonski zid 2 i i

5.5.25.|90% Shea 00 NM2679271 g5 3| 11287927 000  112679.27]
Concrete wall 3 / Betonskl zid 3 6.259.96

5.5.26.| After work 5% o 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3 6.259.96

5.5.27.|Correction of the crown 5% - 56 0,00 0,00 0,00
225-243.96m
Concrete wall 3 / Betonski zid 3 —_

5.5.28.|90% S SN0y 56 85.456,07 0.00|  86.456,07]
Concrete wall 3 / Betonski zid 3 4.747.56

6.5.29.| After work 5% o 57 0,00] 0,00 0,00
Concrete wall 3 / Betonski zid 3 4.747.56

5.5.30.| Correction of the crown 5% e 57 0,00 0,00 0,00
250-275m
Concrete wall 3 / Batonski zid 3

5.5.31./90% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3

5.5.32.| After work 5% 0,00 57 0,00 0,00 0,00]
Concrete wall 3 / Betonski zid 3

5.5.33.| Correclion of the crown 5% 0,00 57 0,00 0,00] 0,00!
275-282,46
Concrele wall 3 / Betonski zid 3

5.5.34./190% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonskl 21d 3

5.5.35.| After work 5% 0,00 57 0,00] 0,00 0,00
Concrete wall 3 / Betonskl zId 3

5.5.36.| Correclion of the crown 5% 0,00 57 0,00 0,00 0,00

Total cost center § / Ukupno troikovno mjesto 5: 3.121.423 BE 1.898.917 41 0.0 ¥




COST CENTRE 06/TROSKOVNI CENTAR 06



Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 06 Rev.01
Faid in IPG
NumberPlag Total Value
Cost Center Previous -
nos | pby :,omm Amounthznos  |Planned Month! Planiano ”;z';m'm Gumulative/ P:hﬂfw "&D'“’.’
. : Lpan
Tro#kovno (EUR) a mjasec mjesec LTl W e ) Bt
mjeste Br. prethodno &
anas
;i:';o‘;::rm Ir::J[uforclat:dsol: fntufnlng wnllli !
ijS(O 6 Pormi i od armirane xem! ]C
The milestone is 2.20 m height of each layer and no matter
on the length / Reper je visina 2.2m za svaki sio}, bez obzira
na duinu
6.1 Relnforced solt retalning wall No 1 / Potporni zid od
o armirane zemie bro] 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height) 112.621,35) 60 0,00 0,00 0,00]
6.1.2.|Layer/Sioj 2 (2.2 -4.4 m height) 112.621,35 60 0,00 0,00, 0,00
6.1.3.[Layer/Sloj3 (4.4 -6.6 m height) 112.621,35] 60 0,00 0,00 0,00
6.1.4.|Layer/Sloj4 (6.6 -8.8m height) 112.621,35 61 0,00 0,00] 0,00
6.1.5.|Layer/Sloj5 (8.8 -11.0 m height) 112.621,35) 61 0,00 0,00 0,00}
66+312,165 - 66+429,144
6.1.6.|Layer/Slo| 1 (0.0 -2.2 m height) 112.621,35) 61 0,00 0,00 0,00
6.1.7.|Layer/Sloj 2 (2.2 -4.4 m height) 112.621,35 61 0,00 0,00 0,00,
6.1.8.|Layer/Sloj3 (4.4 -6.6 m height) 112.621,35 61 0,00 0,00, 0,00)
6.1.9.|Layer/Sloj4 (6.6 -8.8m height) 112.621,34 62 0,00 0,00 0,00
6.1.10.|Layes/Sloj 5 (8.8 -11.0 m height) 112.621,34 62 0,00 0,00 0,00
6.1.11.|Layer/Sloj 8 {11.0 -13,20 m height) 112.621,34 62 0,00 0.00 0,00
62 Reinforced soll retaining wall No 3 / Potpornl zid od
! armirane zemlje broj 3
0+447,37 - 0+510
6.2.1.|Layer/Sioj 1 (0.0 -2.2 m height) $1-010 33.61333 55 0.00] 33.513.33%
B (2.2 4.4 m height) Sl-010 33.513,33) 55 0,00] 33.513.33
(4.4 -6.6 m height) Sl-010 33.513,33| 55 33.513,33] 0,00] 33.513.33
6.2.4.|Layer/Sloj4 (6.6 -8.8m height) 33.513,33| 55 0,00 0,00, 0,00
6.2.5.|Layer/Sloj5 (8.8 -11.0 m height) 33.513,33] 56 0,00 0,00 0,00
6.2.6.|Layer/Sloj6  (11.0 -13.2 m height) 33.513,33! 56 0,00 0,00 0,00
6.2.7.|Layer/Sloj 7 (13.2 -15.4 m height) 33.513,33) 56 0,00 0,00 0,00
8.2.8.|Layer/Sloj8 (15.4 -17.6 m height) 33.513,33) 56 0,00 0,00 0,004
6.2.9.|Layer/Sioj 8 (17.6-19.8m height) 33.513,33 57 0,00 0,00 0,00
6.2.10.|Layer/Sioj 10 (19.8 -22.0 m height) 33.513,33 57 0,00 0,00 0,00
63 Reinforced soll retaining wall No 4 / Potporni zid od
’ armirane zemlife bro| 4
0+447,37 - 0+563
Layer/Sloj 1 (0.0 -2.2 m height) S1-010 61.673 65 55 61.873,65 0,00] G61.873 85
JLayer/Sloj2 (2.2 4.4 m height) Si-010 61.873 65 55 61.873 65 0,00]  61.873,65
3.|Layer/Slo} 3 (4.4 -6.8 m height) Si-010 61,873 .65 55 B1.873,65 0,00] 61.87365
.|Layer/Sloj4 (6.6 -8.8m height) 61.873 65[ 55 0,00 0,00 0,00
.|Layer/Slo] 5 (8.8 -11.0 m height) 61.873,65] 56 0,00 0,00 0,00
.[Layer/Sloj 6 (11.0 -13.2 m height 61.873 65 56 0,00 0,00 0,00]
.|Layer/Sloj 7 (13.2-15.4 m height 61.873,65) 56 0,00 0,00 0,00
.[Layer/Sloj8  (15.4 -17.6 m height} 61.873,69] 56 0,00 0,00 0,00,
.9.|Layer/Stof 9 (17.6 -19.8m height) 61.873,65) 57 0,00 0,00 0,00
.|Layer/Slo] 10 (19.8 -22.0 m height) 61.862,25) 57 0,00 0,00] 0,00
! Total cost cnntslEi.fllkuglmIrn!!\owmmiaslu B 2.182.683.2 286.160,9 (.00 286.180.9




COST CENTRE 07/TROSKOVNI CENTAR 07



Righway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac

Schaduls of Milsstons Pay IRaspored repera plodenjo

COST CENTER 07 Rev.01

Pald in IPC
Number/Plaéeno
u okviru IPS br. Plannad Actual Previous
Tf:::;;"::;;:m 07 Amountiznos Month/ Month/ Cumulativel This Period/ Lw‘;m:ﬂ
- (EUR) Planirang za Stvarno za Kumudativeo Ovaf Period
Br. mjesac mjesec prethodng. 121163 90 dunas
?rj;l:os;::r;:sm 7 Walsr dralnags ([Drenaia vods
Water dralnage/DrenaZa vode
per one direction of 500m /Na 500m dufine u jednom
pravey
Main road
LK65+780-LK66+422,39
RK65+792,096-RK66+429,144
74, Cover dralnnage / Zatvorena drenata
a traka 500-642 390 Left lane / Lijeva traka 500-642 39m 86.003 62 62 0,00 0,00 0,00]
a traka 500-642,39m Left lane / Lijeva traka 500-642 39m 86.003 62 62 0,00 0,00 0,00}
a traka 500-642 39 Left lane / Lileva traka 500-642,39m 47.147 20| [:X] 0,00 0,00/ 0,00
a traka 500-642,39m{ Left lane / Lijeva traka 500-642,39m 86.003 62 63 0,00] 0,00 0,00]
traka 500-642 39 Left lane / Lileva traka 500-642,39m 86.003,62 63 0,00 0,00 0,00;
a traka 500-642,39n Left fane / Lileva traka 500-642,3%m 48.984 24 63 0,00 0,00 0,00
7.2, Open drainnage / Otvorena dranaia
7.2.1.|Right lane / Desna traka 0-250m 36.858,70 63 0,00 0,00 0,00
7.2.2 |Right iane / Desna traka 250-500m 36.858 70 63 0,00 0,00 0,00}
7.2.3.|Right lane / Desna traka 500-637,05m 20.205,94 64 0,00 0,00 0,00}
7.24.|Left lane / Lileva traka 0-250m 36.858 70 64 0,00] 0,00 0,00}
7.2.5 |Left lane / Lijeva traka 250-500m 36.858,70) 64 0,00 0,00! 0,00}
7.2.6.[Left lane / Lileva traka 500-642 39m 20.993 24 64 0,00 0,00 0,00;
Concrete trapeze shaped channals / Betonski
7.3 trapezasti kanall
7.3.1.|Right lane / Desna traka 0-500m 45.811,93 62 0,00 0,00 0,00]
7.3.2.|Right lane / Desna traka 500-637 05m 12.557 05| 62 0,00 0,00 0,00
7.3.3.|Left lane / Lijeva traka 0-500m 4581193 62 0,00 0,00 0,00
7.3.4.|Left lane / Lileva traka 500-642,39m 12.557,05 62 0,00 0,00 0,00}
Link / Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenata
7.4.1.[Right lane / Desna traka 0-441,80m 151.985 .61 62 0,00 0,00 0,00]
7.4.2 |Left lane / Lileva traka 0-441 80m 151.985.61 62 0,00] 0,00 0,00
7.5. Cover drainnage / Zatvorena dranaZa
7.5.1.|Right lane / Desna traka 0-441,80m 65.136 69 63 0,00 0,00 0,00
7.5.2.|Left lane / Lljeva traka 0-441 80m 65.136,69 63 0,00 0,00 0,00}
Temporary Link Left / Privremena Veza Lljevo
1.6. 0+000 - 0+245,76
7.6.1.|Cover dralnnage / Zatvorena drenaZa 84.545,01 62 0,00 0,00 0,00)
7.6.2.|Open drainnage / Otvorena dranaZa 36.233,58] 63 0,00 0,00 0,00
Temporary Link Right / Privremena Veza Desno
7.7, 04000 - 0+237,759
7.7.1.|Cover drainnage / Zatvorena drenaZa 81.792 89 62 0,00 0,00! 0,00
7.7.2.|Open drainnage / Otvorena dranaZa 35.054,09] 63 0,00 0,00 0,00]
Bridge Moraga Drainnage / Odvodnja na Mostu Morata
7.8.
7.8.1.| Right bridge / Desni Most 65.781.14 83 0,00 0,00 0,00
7.8.2.|Left bridge / Lijevi most 65.781,14 63 0,00 0,00 0,00
Total coat center 7 f Ukupno trodkovno miesto 7: 1.548.950,2 0,00 0,0 1, 00]




COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/Autoput 8ar-Boljare, Section/Dionice Smokovac-Uvac-Matesevo/
Interchange Smokovac/Peallia Smokovac

of Milestone Pay

COST CENTER 08 Rev.01

pored repera pladonja

Taotal cost cantar 8 [ Likupno rofikovno mjasto B:

18.110,58!
340.240.7

Pald In IPC ]
Numbar/Plageno | : Plannad Mol Actual Pravious Total Valua
Cost Conter NoJt 08 u okvin IPS br, | Amountfiznos Blaoneee Month/ Gumulatival | This Parlod/ |  to Dataf
Tro8kovno mjesto Br. {EUR} jesac Stvarno 20 Kumufathvno Ovaf Perfod | Ukopan Wnos
mjesec Pethodno do danos
Gonl Cantar Trodkovno Cit
mjesto & uiverl | Fropuati
Culvert / |
181, Propusti
8.1.1.|TS 0+222,57 (32,00m) 96.810,89] 58 0,00 0,00/ 0,001
8.1.2.|66+170 94 right (56,00m) 190.333 70| 56 0,00 0,00 0,001
8.1.3.|Culvert on deviation K0+151,25 (13m’ S1-003 11.338,73 80 51 11.338,73 0,00 11.338.79
8.1.4.|Culvert on deviations K0+200,00 24.646,87 57 0,00 0,00 0,004
8.1.5.|Culvert on deviations K0+132,15 58 _0&% 0,00 _0,00]
11,338, 0, 11.338,73




COST CENTRE 09/TROSKOVNI CENTAR 09



Highway/Autaput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Pellja Smokovac

of Milestone Pay [Raspored repera platonja

COST CENTER 08 Rev.01

Pald In IPC
Number/Plateno u Previous . Total Valus
Tt::lt(;:ln“r;;:t{: e okviru IPS br, Amountiznos P'm;:";:” Atusl Month | Gumulativel PI:I:G, to Date!
“(EUR) ey Stvarno ra mjesec. | Kumidativao Ov Period Ukupan Lrnos
Br. e peethodno do donos
;:’2:‘::;::;;:‘“0 9 Slope protection [ Zadtiha koalna
Slope p fon using and Menahex mesh
and SN achors
9.1. Zadlita kosina Menamag i Menahex pletivom | SN sidima
RK65+792,096 - RK66+042,096
9.1.1.]0+000.00 - 0+250.00, layer 1 44.278,43 €| 53 0,00 0,00 0,00]
9.1.2.]0+000.00 - 0+250.00, layer 2 44.278,43 € 53 0,00 0,00 0,00}
9.1.3.]0+000.00 - 0+250.00, layer 3 44.278,43 € 53 0,00 0,00 0,00}
9.1.4.]10+000.00 - 0+250.00, layer 4 44.278,43 € 63 0,00 0,00 0,00}
9.1.5./0+000.00 - 0+250.00, layer 5 44,278 43 € 54 0,00 0,00] 0,00]
9.1.6./0+000.00 - 0+250.00, layer 6 44.278 43 €] 54 0,00 0,00] 0,00]
9.1.7.10+000.00 - 0+250.00, layer 7 44.278 43 €] 54 0,00 0,00] 0,00;
9.1.8./0+000.00 - 0+250.00, layer 8 44.278 43 €] 54 0,00 0,00] 0,00;
9.1.9./0+000.00 - 0+250.00, layer 9 44.278 43 €] 55 0,00 0,00 0,00]
9.1.10.|0+000.00 - 0+250.00, layer 10 44.278,43 €| 55 0,00 0,00 0,00}
RK66+042,096 - RKK66+292,096
9.1.11.]0+250.00 - 0+500.00, leyer 11 S1-009 44.278 43 €] 55 57 44.278,43) 0,00 44.278 43
9.1.12.]10+250.00 - 0+500.00, leyer 12 S1-009 44.278,43 € 55 57 44.278 43 0,00] 44.278 43
9.1.13.]0+250.00 - 0+500.00 leyer 13 S1-010 44.278, 43 €| 56 58 44.278 43| 0,00] 44.278 43
9.1.14.]10+250.00 - 0+500.00, leyer 14 S1-010 44.278,43 € 56 58 44,278 43 0,00] 44.278 43
9.1.15.]0+250.00 - 0+500.00, leyer 15 44.278,43 €| 56 0,00 0,00 0,00}
9.1.16.]0+250.00 - 0+500.00, leyer 16 44.278,43 €| 56 0,00 0,00] 0,00]
9.1.17.]0+250.00 - 0+500.00, leyer 17 44.278, 43 € 57 0,00 0,00] 0,00
9.1.18.]0+250.00 - 0+500.00, leyer 18 44,278 43 €] 57 0,00 0,00] 0,00]
9.1.19.]0+250.00 - 0+500.00, leyer 19 44.278 43 €] 57 0,00 0,00] 0,00
9.1.20.|0+250.00 - 0+500.00, leyer 20 44.278 43 €] 57 0,00 0,00] 0,00
9.1.21.]0+250.00 - 0+500.00, leyer 21 44.278 43 €] 58 0,00 0,00 0,00
9.1.22.]10+250.00 - 0+500.00, leyer 22 44.278 43 € 58 0,00 0,00, 0,00]
9.1.23.]10+250.00 - 0+500.00, leyer 23 44.278 43 €] 58 0,00 0,00 0,00)
9.1.24.|10+250.00 - 0+500.00, leyer 24 44.278 43 €] 58 0,00 0,00 0,00}
9.1.26.]0+250.00 - 0+500.00, leyer 25 44.278,43 €| 60 0,00, 0,00 0,00}
9.1.26.]0+250.00 - 0+500.00, leyer 28 44.278,43 €] 60 0,00 0,00 0,00}
9.1.27.]10+250.00 - 0+500.00 leyer 27 44.278 43 €| 60 0,00] 0,00] 0,00}
9.1.28.]10+250.00 - 0+500.00, leyer 28 44.278,43 €] 60 0,00 0,00 0,00}
RK66+292,096 - RK 66+429,144
9.1.29.|10+500.00 - 0+637.05, leyer 29 44.278,43 €| 61 0,00 0,00] 0,00
9.1.30.|0+500.00 - 0+637.05, leyer 30 44.278,43 € 61 0,00 0,00] 0,00
9.1.31.]0+500.00 - 0+637.05, leyer 31 44.278,43 €| 61 0,00 0,00] 0,09]
9.1.32.|0+500.00 - 0+637.05 leyer 32 44.278,42 € 81 0,00 0,00, 0,09
9.1.33.|0+500.00 - 0+637.05, leyer 33 44.278,42 € 62 0,00 0,00 0,00
9.1.34.|0+500.00 - 0+637.05 leyer 34 44.278 42 € 62 0,00 0,00! 0,00
9.1.35.|]0+500.00 - 0+637.05, leyer 35 44.278,42 € 62 0,00 0,00 0,00
9.1.36.]0+500.00 - 0+637.05 leyer 36 44.278 42 € 62 0,00 0,00] 0,00;
9.1.37.|0+500.00 - 0+637.05 leyer 37 44.278,42 €] 62 0,00, 0.00] 0,00
9.1.38.)0+500.00 - 0+637.05, leyer 38 44.278 /42 €] 62 0,00 0,00 0,00}
9.1.39.|0+500.00 - 0+637.05, leyer 39 44.278 42 €] 62 0,00 0,00 0,00
Slope protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded rock
mas d=40m,/
9.2. Zatila kosina ramovskom konstrukeijlm sa geotehnl&kim
sidrima & L je p inskog sloja deg e
slijenske mase d=40m.
66+280 - 66+300 {44 m hight)
9.2.1|Layer 1 - 0-4m 76.437,71 60 0,00 0,001 0,00
9.2.2|Layer2 - 4-8m 76.437,71 60 0,00 0,00 0,00]
9.2.3.[Layer 3 - 8-12m 76.437.71 60 0,00 0,00 0,00
9.24.|Layerd - 12-16m 7643771 60 0,00 0,00 0,00
9.2.5 |Layer 5 - 16-20m 76.437,71 60 0,00 0,00 0,00
9.2.6.[Layer 6 - 20-24m 76.437,71 81 0,00 0,00 0,00,
9.2.7.|Layer 7 - 24-28m 76.437,71 81 0,00 0,00] 0,00]
928 [Layer 8 - 28-32m 76.437,71 61 0,00 0,00] 0,00
9.2.9.|Layer 9 - 32-36m 76.437,71 61 0,00 0,00] 0,00
9.2.10.|Layer 10 - 36-40m 76.437,71 61 000 0,00 0,00]
9.2.11.|Layer 11 - 4044m 76.437,71 61 0,00 0,00] 0,00]
93 Rock fall protection barriers/
- Zadtitna konslrukdija protiv obruSavanja stijene na brdu
9.3.1.|LK 66+218 - 66+280 89.989,37 60 0,00 0.00 0,00}
9.3.2.[LK 66+295 - 66+320 36.286,04 60 0,00 0,00] 0,00
Gablon basket wall/
9.4, Gabionski zid
LK66+207 426 - 66+400,923 (193,50m)
9.4.1.[0-100m 43.146,60 63 0,00 0,00 0,00
9.4.2./100-193 50m 40.342.06) 63 0.00 0.00] 0,00}
Tolal cost contar B/ Uhiipno rodkovno miesto 8: 2ITTAITT 17T A18T 0,0 177.443.7




COST CENTRE 10/TROSKOVNI CENTAR 10



Highway/Autoput Bar-Boljare, Seclion/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovaci/Pallja Smokovac

Schedule of Milestone Pay pored repera platonjo

COST CENTER 10 Rev.01

1 Planned Actual Pravious
co;‘,;‘;::::,g“ 10 Amountiznos Iﬁ_umht Mb’n!hn‘ Cumulative/ P::L'd’ TD.:I'J\:;LI;:,
asto Br. (EMEDIS | R 22 { S g0 10 Nominetlom | e parian | [onas detdanes
et 4 mijasac mjetee prethodno . 3
o cmm.‘.r Rallway reconstruction squipmen! works [ Radovi na
Trodkovno mjesto .
10 rekonstrukclji opreme za 21CG
Rallway reconstruction equipment works / Radovina
10.4. rekonstrukclji opreme za 2ICG
Rekonstrukcija SS | TK opreme u zoni nadvoZnjaka na km
399+971.27 pruge Beograd-Bar/
Reconstruclion of the SS and TK equlpment in the overpass
zone at km 388+971.27 of railway Belgrade-Bar
10.1.1. 21.597,24 61 0,00 0,00 0,00]
Rel kel mreZe it ljenje u zoni
nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in the
overpass zone at km 399+971.27 of reilway Belgrade-Bar
10.1.2. 61 0,00 0,00 0,0
Total cost centar 10/ Ukupno trofhovno mjesto 10: [0 0.0 0,0




COST CENTRE 11/TROSKOVNI CENTAR 11



DI

Hig! Y P!
Interchange Smokovac/Petlja Smokovac

of

Boljare, Secti lca Uvac- /

repera plotanja

Y P

COST CENTER 11 Rav.01

Pald In IPC
Cost Cantar NoJ e agt | Amou Planned Manth/ Actual Month? Provious Cumulativel This Parfodl Total Value to
Trodkovno mjesta |11 g EELIR; Plenimns 2 |0 e Kumulativno vl peripd. | 8te! Ukigan
Br, e mjesec prethodna. lenos do danas
Coat Centarf Traffle slgnalization and equipment / Sschralajna
Trodkovno mjesto 11 |[slgnalizaciis | oprams
411, Traffic signalizatlon / Saocbracajna signalizaciia
11.1.1.|Steel quardrail for vehicles / Celitna ograda za vozila
-IRight/ Desno 1 (0-1000m) ,00 0,00 0,00
.2.|Right/ Besno 2 {0-1000m) 00 0,00 0,00
|Left/ Lilevo 1 {0-1000m) 00 0,00 0,00|
A.|Left/ Lijevo 2 (0-1000m’ 00 0,00 0,00
.5.]Right/ Desno 1 {(1000-1466,95m) m 0,0 0,00
.|Right/ Desno 2 {1000-1468,95m) 34 ,Oﬂ 00 0,00
JLeft/ Lilevo 1 (1000-1466,95m H 00 ,00 0,00]
[Left/ Lijevo 2 (1000-1466,95m) 54 0,00 00| 00|
.[Concrete safety barrier / Betonska zaititna ograda 0.00] 00] 0]
.1.|Right/ Desno 1 (0-1000m) 63 0,00] 0,00 0,00
.2.[Right/ Desno 2 {0-1000m) 63 0,00] 0, 0,00
.2.3.|Left/ Lijevo 1 (0-1000m] 63 0,00 0,00] 0,00
.4.|LefY/ Lijevo 2 (0-1000m] 63 0,00 0,00] 0,00
[RIght/ Desno 1 (1000-1466,95m) 63 0,00] 0,00, 0,00
.6.|Right/ Desno 2 (1000-1468,95m) 34 0, Ogl 0,00 M'
[Left/ Lijevo 1 (1000-1466,95m) 34 0,00 0,00 0,00]
Left/ Lijevo 2 (1000-1466,95m) 4 0,00 0,00 0,00
11.1.3.|Steel guardrail for vehicles / Celiéna ograda za vozlla
.1.]0-500m 18. 0,00 0,00 0,00
.[500-1000m 18. 0,00 0,00 0,00]
-11000-1582m 1 0,00 0,00 0,00)
Elements Of Horizonlal Signalizallon / Elementi horizontalne
11.1.4.]signalizacile
Interrupted and continual median lines, edge lines, direction
lines, quiding lines and other lines
.1.4.1.]0 - 1000 Right/ Desno 15.343,28 34 0,00 0,00] 0,00
.4 - 1000 Left/ Lijevo 15.34 Zj 4 ,@'I 0,00] 0,00]
-1.4.3.]11000 - 1.466,95 m Right/ Desno 7.164,54 4 0,00 0,00 00]
.4.4.]11000 - 1.466 95 m Left/ Lijevo 7.164,54 4 0,00] 0,00 0,00}
Elements of Vertical izalion / Element
11.1.5.|signalizacije
f ion Signs, C: on the pi sleel
uardrail_and Delineators-directin
-{0 - 1000 Right/ Desno 10.061,27| 4 0,00 0,00, 0
- 1000 Left/ Lijevo 10.081,27 34 0,00] .00, 0
000 - 1.466,95 m Right/ Desno 4.698,11 4 0,00! 0,00 0,
000 - 1.466,95 m Left/ Lijevo 4.698,11 34 0,00 0,00 0
11.2. ppor t trafflc 1 Nosadi znakova
!
11.2.1.|Foundations for suppont structure | | 14.320,28| 64 0,00 0,00 0,00}
11.2,2.[Steel support struclure | | 43.237,14 64 0,00 0,00 0,00
113 Traffic information systam / Saobraéejno informacioni
o sistemni
11.3.1.]Information display with vehicle height control system - 50% 47.298 35! 64 0,00 0,00 0,00
11.3.2.|Information display with vehicie height control system - 0% 47.296,35) 64 0,00 0,00 0,00
11.3.3.|Meteorological slation 14.023,61 64 0,00 0,00 0,00
Support structure for traffic Information systam /
114,
Nosaii znakova saobra¢ajno informacionog slstema
11.2.1.]Foundations for support slruclure | 2.198,69; 64 0,00 0,00]
11.2.2.[Steel support structure | | 12.622,02 64 0,00] 0, oo|
11.5. Lighting system / Sistem rasvjete 0,00 0,00}
11.5.1.|Left Installation 90% / Lijevo Postavilanje 90% 92.892 11| 60 0,00 0,00]
11.5.2.|Left Commissioning {10%)/ Lijevo Pu3tanje u rad {10%) 10.321,35 62 0,00] 0,00
11.5.3.|Right inslallalion 90% / Desno Postavi|anje 90% 92.892.11 63 0,00 0,00}
11.5.4.|Right Commissioning (10%)/ Desno Pustanje u rad {10%) 10.321,35 60 0,00] 0,00 0,00
116 Power supply systam / Sistem napajanja elektridnom
o energilom
11.6.1.|Left Instatlalion 90% / Lijevo Postavi|anje 90% 126.679,13 61 0,00] 0,00 0,00
11.6.2.|Left Commissioning {10%}/ Lievo Pudtanje u rad {10%) 14.075 46 63 0,00 0,00 0,00}
11.6.3.|Right Installation 90% / Desno Postavijanie 90% 126.679.13 64 0,00] 0,00 0,00}
11.6.4.|Right Commissioning (10%) / Desno Pustanje u rad (10%) 14.075,46 61 0,00 0,00 0,00/
Signal and 1 !
11.7. slabe struje
11.7.1.|Left Installation 90% / Lijevo Postavijanje 90% 44.995 69 62 0,00 0,00 0,00]
11.7.2.|Left Commissioning {10%)/ Lijevo PuStanje u rad {10%}) 4.999,52 63 0,00 0,00 0.00]
11.7.3.|Right Installation 90% / Desno Postavijanje 90% 44.995,62[ 63 0,00 0,00 0,00|
11.7.4.|Right Commissioning (10%)/ Desno Pultanie u rad {10%) 4.999.52 62 0.00 0,00 0,00/
Total cost center 11/ Ukupno trofkovno mieato 11: 1.231.246 8- 0,0 Oﬂ 0, 00}




COST CENTRE 12/TROSKOVNI CENTAR 12



COST CENTRE 13/TROSKOVNI CENTAR 13



Highway/Autoput Bar-Bolfare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
of Ml Pay repers pladanja

COST CENTER 12 Rev.01

Landscaping /

12.1. Uredanie terena
Landscaping /

A i 7
T

s )




COST CENTRE 13/TROSKOVNI CENTAR 13



Highway/Autoput Bar-Boljare, Sectlon/Dionfco Smokovac-Uvac-Matesevo/

Interchange Smokovac/Pellja Smokovac
of Mil

R

pored repera platanja

COST CENTER 13 Rev.01
Pald in IPC
Number/Plad
h eno u okviru | | Previous. Total Valus to
Gost Canter No./ 13 IPS br. Amounitiznes | Planhed Monih/ | Actunl Month/ Cumulatival Thils Pariod) Dated Uk
Trodkevno mjesio Br. (EUR)  |Planirano zamjssec | Stvame 2o mieses Kumifetivie i period | R pe
Arethodha rnos do donas
Coust Canter! Trodkovio: | Relocation of exisling tranamizalon linea | lemijedtanje
mjesto 13 oatojetih dalekovods
Relocation of oxisting transmisslon lines ! fzmijeStanje
13.1. postoledih dalekovoda
10 kV za BTS 10/0,4 “Ziatica® | 0,4 KV (0+080 do 0+260 M2,
13.1.]0+848 do 0+802 } 62.712,64 53 0,00 0,00] 0,00
10 kV "Vojni logor” (0+820 izmedu pruge i kruZnog toka
13.2.]{0+115 do 0+110 toka M2} 16.454 63| 53 0,00! 0,00 0,004
Kablovski vod 10 kV sa DV 10 kV "Vojnl logar” (0+000 do  |S1-011
13.3.|0+134) 34.079,42| 53 59 0,00] 34.079,42] 34.079.42
Prikljuéni 10 kV keblovski vod, STS 1010,4 "Rogaml 5™ i NN [SI-011
13.4.|mreza (izvodi br, 2, 3 4) 0+040 do 0+140 72.748,48] 53 59 0,00 72.748,48 72.7484
Dalekovod 35 kV od TS 110/35 "Podgorica 1° do TS 35110 1 —{ j
13.5.["Ubli" (0+120 do 0+220 48.850,76 54 0,00 0,00 0.0
13.6.]220 kV DV Podgorica - Albanila SI-011 42658 33| 55 S_SI 0.00 658,
Total cost contar 13 1 Wkupno trodkavno missto 13: 2775042 0,




COST CENTRE 14/TROSKOVNI CENTAR 14



of Mi reperd plotanfo

COST CENTER 14 Rev.01

Pald In IPC
Number/Plateno v
y Actual Previous
Gost Center No Trodkovno [ o lES iy i i le:o:v Month! | Gumalativel | This Period! m \.Ir;m to
missho Br, e gl et | soomo ra | iumiudotiona | o paicd | DoMHAMESR
Mjesec préthadng
Doat el Tritkosho Nelas protsction walla | Zidevi za zatlity o Buks
mjesto 14 ) ks
Nolse protection wall left
Z|d za zagtilu od buke lijevo
14.1. km 0+447 53 - 0+867, 589 {406m)]
Foundations of noise protection wall
Jkm 0+447 53 - 0+867 589 (406m)
Foundations 0-50m 1.24. 00 0,01
Foundations 60-100m 1.24 00| 0,0
Foundations 100-150m 1.243 00| 0,01
Foundations 150-200m 1.24 00 0,0
Foundations 200-250m .243 00| 0,00
.6.|Foundations 250-300m .24 00 0
.7.|Foundations 300-350m 21.243 0,00, 0
.|Foundations 350-408m 23.792,81 0,00, 0
Panel installation of nolse protection wall
. |km 0+447,53 - 8+867,589 (406m)
Panel installation 0-50m 45.780,1 62 0,01
.[Panel installation 50-100m 45.780,1 82 0.0
.|Panel inslallation 100-150m 45.780 1 62 0,0
Panel instaliation 150-200m 457801 62 0,01
Panel instaliation 200-250m 45.780,17] 62 0,01
.|Panel Inslaliation 250-300m 45.780 17| 63 0,
Panel Installation 300-350m 45.780,17 63 0,0
Panel instatlation 350-406m 51.273,77] 63 Opg
Nolse protection wall right /
21d za zadtitu od buke desno
14.2. km 0+711,46 - 0+867,149 (158 m;
F jons of nolse ion wall
.1.]km 0¢711,46 - 0+867, 149 (158 m
Foundations 0-50m 50.827,19] 62 0,00 0,00 0,004
14.2.1.2.| Foundstions 60-100m 50.827,19| 62 0,00! 0,00 0,0
14.2.1.3.|Foundations 100-158m 58.959,54 62 0,00} 0,00/ 0,0f
Panel installation of nolse protection wall
.[km 0+711,46 - 0+867,149 {158 m)
Panel installation 0-50m 44.609 73] 63 0,004 0,00
Panel inslatlation 50-100m 44,509 .73 83 0,00 0,00
.| Panel installation 100-158m 51.611,28 83 0,00) 0,00]
Total cost conier 14 { Uupno tradkovno misaic 14: BAE 408 b 0,0 2,08




COST CENTRE 15/TROSKOVNI CENTAR 15



Highway/Autopul Bar-Boljare, Sectlon/Dionico  Smokovac-Uvac-Matesevo/

of

repero piocanja

COST CENTER 15 Rev.01

[Paidin PG
Number/Plaéano u 3 2
3 Provious olal Value
GeatCantatNol bladiklalio Actunt Manth! Cumulativet | THie Periods | 1o Datel.
Trodiawno miesto |16 |EUR) Planians 2a Starne 10 miesee Kumulothno. vl Peciod | Ukupan linos
L7 prethoden 40 gy
Codl Canler! Wiler supply /
Trodhovno mjesto 15 [Vodosnabaljevanis
Water supply/Snabdijevanje vodom |
per 500m / Na 500m duting |
1 Petija
15.1. of pipeline / Postavijanje clevovoda
15.1.1.[0-500 m 116.392,27, 62 0,00 0,00 0,
15.1.2.[500-641,97m 33.048,42] 62 0,00 0,00) 0,
15.2. Concrete and other works / Betonskl i ostali radov|
15.2.1.]0-641,07 m 21.454,0! 63 oo_o| oq 0,
15.3. Toll siation Smokovac / Naplatna rampa Smokovac
1531 fion of pipeline / Postavianje 48.442,12] 62 0,00) 0,00 0,
15.3.2 | Concrele and other works / Betonski | ostal radovi 20 ﬂesg 63 0,00 0,00] 0,
Total cosi center 15 7 Ukupno trobkovino mfesto 18 239858 A5 [ [ X 1,0







