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Apenndix 3 to the Contract (Design and Build)/Prilog 3 |Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
Ugovora dionica Smokovac-Uvaé-Matesevo
Employer/Posiodavac The Government of Montenegro, Ministry of Transport and Maritime Affairs

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign
Contractor/izvoda¢ company Podgorica/China Road and Bridge Corporation d.o.0. Peking, NR Kina,
Dio stranog drustva Podgorica

Engineer/inZenjer INGEROP CONSEIL & GEODATA Engmeenng S.PA

::;:)i?dix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni EUR 30,456,569.00

Advance Payment Total Amount/Ukupan iznos avansa(20% from

EUR 6,091,313.
|Appendix 3 Subseauent Works Price R GHHAIEE)

Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00

Amount of agreed Employers Claims/ iznos dogovorenih EUR 0.00 — =
potraZivanija Investitora ’ _ S|
Amount of agreed Contractor’s Claims/iznos dogovorenih EUR 0.00

potroZivania lzvodaca

Maximum Amount of Retention Money/ Maksimaini iznos
garantnog depozita

EUR 1,5622,828.45

I INTERIM PAYMENT CERTIFICATE (IPC) NZDAVANJE PRIVREMENE SITUACIJE (IPS)
Number of IPC/Broj IPS-a S1-013

Referenced Period for IPC/Period na koji se odnosi IPS 1 -31 May 2020

Date of IPS submission/Datum predavanja ZPS-a 15 June 2020

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja IPS-a (Privremene Situacije) 1 ‘SQ\?- 20D

Payment Due Date (42 days after IPS Submission)yDatum

dospijeca naplate (42 dana nakon izdavanja ZPS-a) 27 July 2020

Cumulative Previous | Current Cumulative/ Value for
. . Payment/iznos za
IKumulativno prethodno Kumulativno tekuce i
placanje
A - Contractor's paymentsIPlaéanja Izvodaéa
Contracted Works/Ugovornl radow EUR 11 343 836 42 EUR 12,497,104.73 EUR 1 .153,268.32
Variations//zmjene (Clause/Klauzula 13) EUR 0.00 EUR0.00 EURD.00
Substantiated Contractor's Claims/Potkrijepljena polraZivanja '
EURDO. EURO. EUR 0.
_ Izvodaca (Sub-clause/Potklauzula 20.1  =UR000| UR0.00 z
Total/Ukupno A| EUR 11,343,836.42 EUR 12,497,104.73 EUR 1,153,268.32
B - Retention MoneylGarantni depozit
5% of the amount of each Payment Certificate/ 5% od iznosa svake z| EUR 567,191.82 EUR 624,855.24 EUR 57,663.42
Potvrde o plac¢anju k" |
Total/lUkupno B EUR 567,191.82 EUR 624,855.24 EUR 57,663.42
C - Advance payment amortization/Amortizacija avansnog ' il
plaéanja o | o TN T W ol

Advance payment

;murﬁza!-i;m - 25% of each Payment Certificate, when value of Executed Works has re_ac_hed 20% T o o |

of the Appendix 3 Price/25% svake Potvrde o pla¢anju, kada vrijednost lzvedenih radova dostigne EUR 1 ,31 3, 130.65 | EUR1 ,601 ,447.73 EUR 288,31 7.08
20% Cijena Priloga 3

TotaIIUkupno C EUR 1,313,130. 65| EUR1, 601 447. 73 EUR 288,317.08

D - Non Conformity/Neusaglasenost

Value of Non Canformity and closing of NCN's/Vrijednost [
Neusagladenosti | zatvaranie DoN |

Total/Ukupno D| -EUR 30,000.00 -EUR 30,000.00 EUR 0.00

-EUR 30,000.00| -EUR 30,000.00 EUR 0.00




E - Deductions/Odbici

Amount withheld based on Sub-clause 14.6 a/b '
znos zodr#an na osnovu Potklauzule 14.6 a/b EUR GO0 EU_R (EB__ EURI0:0CH
Delay Damages/obestecenja za kasnjenje

{Annendix 3, Article 6/Priloe 3. Clan 6) EUR0.00 EUR0.00 _EUR0O0

Gl DL iy EUR 0.00 EUR 0.00 EUR 0.00

Doqovorena potrafivania Investitora _
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00

Value of this IPS/iznos ove PS (A-B-C+D+E) EUR 9,433,513.95 EUR 10,240,801.77 EUR 807,287.82

Eight Hundred and Seven . i A
M Thausand Twe Mundead v iE ., W
[Eighty Seven point eight two

| Euros fite

| Eight Hundred wvd Seven I

| Thousand Two Hundod nnd (L e
Elghty Seven point eight two
Euros

nla

Execution progress/Napredak izvodenja
( Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / 37.25% 41.03% 3.79%
{zvedeni Naknadni Radovi Priloga 3/Cije Prilga 3.)

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane Izvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/Iznos odobren od strane Inzenjera Name/ Ime Date/Datum
Jan Lorange
1.0 o220
Amount approved by the Project Manager/lznos odobren od Name/ Ime Date/Datum

strane Upravliaca proiektom

N0 Qoo

Approved Payment for Employer/ 1znos odobren od strane
Investitora

Date/Datum

2/2

2/.09 2020



SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S| No 013/Sumam/ proraéun IPS PS No 013

sv°“"‘°! ,‘:";_ - 30,456,569.00 11,343,836.42 1,153,268.32 12,497,104.73
Variatlons/fzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/P 0.00 0.00 0.00 0.00 0.00
Contractor Clalms/Pd 0.00 0.00 0.00 0.00 0.00
Non Conformity/ Neusaglasanost 0.00 0.00 -30,000.00
Total 30,456,569.00 11,343,836.42 1,153,268.32 12,467,104.73 17,950,484.27

Number of closed NCNs in the end of May is 0/ Broj zatvorenth ION do kraja maj je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs In the end of May is 0 / Broj novootvorenih ION na kraju maj je 0

The total value of the new opened NCN is 0. / Ukupna vrilednost novootvorenih ION iznosi 0

Repayment of Advancel/sph
[romistavka

1 2 3 4 5(1-4)
| Advance/Avans 6,091,313.80 EUR 1,313,130.65 EUR 288,317.08 EUR 1,601,447.73 4,489,866.07
Total/Ukupno 6,091,313.80 1,313,130.65 288,317.08 1,601,447.73 4,4689,866.07




VARIATION§ CALCULATION
/[PRORACUN IZMJENA



TOTALJURUPNO |

EUR 0.00

Subtolallygy e Enginering!
st 3| Tehnika wednovania (Sub-Cia. /s 132)

EUR 0.00

Sublatal Ad|ustments for Changes in Legislation/Friagodavanja
. zbog izmjena u zakonu (Sub-Clause/Fotkiauzula 13.7)

EUR 0.00

ST -
- SUma |, (Sub-Clause/ 13.9)
Al Y

EUR 0.00

Subtotall[ ,
suma
stavne 3139

predvidiivo (Sub-Cl 1Potkl 4

EUR 0.00

Subtotal
suma | Other Variations/Ostale izmjene

EUR 0.00

stavke 5
EUR 0.00




- EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



EUR 0.00

EUR 0.00

EUR 0.00

TOTAL/UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANIA
IZVOPACA-PRORACUN DODATNOG PLACANJA
(Sub Clause/ Potklauzula 20.1)



EUR 0.00

EUR 0.00




NON CONFORMITY/NEUSAGLASENOST
(Sub Clause/ Potklauzula 7.1)



Lack of required approvals /opinions on the location Smokovac Interchange

1014 |. Neposjedovanje potrebnih odobrenja/miSljenja na lokaciji Petlja Smokovac S1004 Open/ otvoreno -15,000.00 0.00 -15,000.00
Interchange Smokovac. Improper implementation of Health and Safety
1052 |meesures during construction works. Petija Smokovac. Nepropisno S| 006 Open/ otvoreno -15,000.00 0.00 -15,000.00
sprovodenje mjera zadtite na radu tokom izvodenja radova . .
TOTAL/UKUPNO -30,000.00 0.00 =30,000.00

Number of closed NCNs in the end of May is 0 / Broj zatvorenih ION do kraja maj je 0
The total value of closed NCN is 15,000. / Ukupna vrijednost zatvorenih ION iznosi 15,000

Number of new opened NCNs in the end of May Is 0/ Bro] novostvorenih ION na kraju majje 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2. 5)



E{ Amount withheld Iil;ud ”o;nomln:u.e'M.G all; jlm 0.00 o0l o0l
E1-1 ———— 0.00) 0.00 0.00
E1-2 0.00
Delay Damages/ ja za (. {Sub-

£ clause/Potkiauzula 8.7) 0.00 0.00 0.00
E2-1 0.00
0.00

€3 AurssdiEkpios ’uc"'(':s’f govorane potrath 2';) 0.00 0.00 0.00
E3-1 0.00
0.00

TOTALJURUPNU (ET*EZ+E3) 0.00 0.00 0.00]

Number of closed Deductibles at the end of April is 0/ Broj zatvorenih Odbitaka do krajack apr je 0
The total value of closed Deductibles Is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi ¢ {(EUR}

Number of new opened Deductibles in the end of April is 0/ Broj novootvorenih Odbitaka do kraja apr Je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrljednost novootvorenih Odbitaka iznosi 0 (EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



L put Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesavo
iPC No/IPS Br. SI-013
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)Y/REZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI
Previous
Value of Total Value to date/|
Cost Center No / Troskovno mjesto Br Description/Opis Works!Wrifeamiost Culmi .o Shisiperiodi Cvs) Ukupan Iznos do Balance! Saldo
Prethodno period
radova danas
kumulativno
1 2 3 4=2+3 5=14
Cosl Cenler! Troskovno mjesto 01 Open road / Otvorena trasa 7,268,278.76 1,289,560.05 329,134,57 1,618,694.63 5,649,584.13)
Cost Center/ Trodkovno mjesto 02 Bridge/Most MORACA 8,287,447.61 5,484,308.17 347,283.26 5,831,591.44 2,455,856.17|
Cost Center/ Trodkovno mjesto 03 Overpass / NadvoZnjak Zlatica 1.417,437.08 1,223,23579 0.00 1,223,23579 194,201.29|
Cost Cenler/ Troftkavng miesto 04 Underpass /PodvoZnjaci 723,932.16 651,117.26 0.00 651,117.26 72,814.90
Cos| Center/ Troskovno mjesto 05 Potpomi zidovi / Relaining wails 3,121,423.85 1,898,917 .41 227,916.30 2,126,833.71 994,590.14
Cosl Center! Troshovno nyjesto 06 Relnforced soil relaining wall / Potporni zid od 2,192,693.29 409,908,27 224,267.31 634,195 58 1,556,497.71
armirane zemije
Cost Center/ Trodkowmg mjesio 07 Water drainage /DrenaZa vode 1,548,950.29 0.00 0.00 0.00 1.548,950.29'
Cost Center/ Troskovio mjesta 08 Culvert / Propusti 340,240.77 11,33873 24,646 87 35,985 61 304,255 16'
Cost Centerf Tro$kovno mjesto 09 Slope protection / Za3tita kosina 2,777,437.70, 177,113.73 0.00 17711373 2,600,323.97,
Cos| Cesitarl Trothonmo rleso 10 ey W.":m"z:“z‘l"gge"‘ WoHkS Radovi s 111.463.31 0.00 0.00 0.00 11146331
Ay ? rukelji op
Traffic signalization and equi / Saobrataj

Cost Cenler/ Troskovno mjasto 11 signalizacia | oprema 1,231,248 94 0.00 0.00 0.00 1,231,248 94|
Cost Center/ Troékovno mjesto 12 Landscaping / Uredenje terena 7345837 0.00 0.00 0.00 73,458 37|
Cost Center Trodkovno mjesio 13 feeaien ol e’."s‘;:gh"::;mﬁ’g’a‘ fines / 277,504.26 196,337.00 0.00 198,337,00 79.167.2¢|
Cost Cenler/ Troskovno mjesto 14 Nolse protection walls / Zidovi za zadtitu od buke 845,496.08 0.00 0.00 0.00 845,496 00/
Cost Center/ Troskovio mjesto 15 Water drainage / DrenaZa vode 239,556 55 0.00 0.00 0.00 239,556 55

TOTALIUKUPNO 30,456,569.00 11,343,836.42 1,153,268.32 12,497,104.73 17,959,464.27|
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COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dlonica Smokovac-Uvac-Matesevo
' hange Smok Petlja Smok
Schedule of Milestone P,

y /Raspored repera pladan)

COST CENTER 01 Rev.01

?,:ama Opai road { Otvorena trasa
mpesto | ;
ain road
LKE5+780-LK66+422,30
RK65+782,096-RK66+429,144
1.1. Top soll removal/ Uklanjanje humusa
1.1.1.{0 - 250 m (LK&RK) 4,029.26] 50 0.00 0.00 0.00
1.1.2,|1250 - 500 m (LK&RK) . 4,029.25] 50 0.0 0.00 0.00
1.1.3.|500 - 637.05 m (LK&RK) 1,581.65 50 0.0 0.00 0.00
1.2. Earthworks/ Zemijani radovi
RKES+792,096 - RKEG+042,096
1.2.1.[0+000.00 - 0+250.00, fayer 1 51012 07, 95‘ 53 80 107,912.98 0.00 107,912.98
1.2.2,]0+000.00 - 0+250.00, layer 2 Si012 07. .Gﬂl 53 60 107,912.98 0.00] 107,912.98
1.2.3.10+000.00 - 0+250.00, layer 3 S1-008 & 012 07,912, 54 30 107,812.98 0.00 107,912.98
1.2.4.10+000.00 - 0+250.00, layer 4 S1-008 & 013 107,912.98] 54 1 59,352.14 48560.84] 107,912.98
1.2.5.|10+000.00 - 0+250.00, layer 5 |51-008 & 013 107,912.98 55 1 43,165.18 64,747.78| 107,912.98
1.2.6.10+000.00 - 0+250.00. layer 6 107,912.98 55 0.00 0.00 0.00
1.2.7.]0+250.00 - 0+250.00, layer 7 107.912.98 56
1.2.8.|0+250.00 - 0+250.00, layer 8 107,912.98 56
1.2.9.[0+250.00 - 0+250.00, layer 8 107,912.98, 57
1.2.10.]0+250.00 - 0+250.00 layer 10 107.912.98 57
RK86+042,096 - RK66+202,096
1.2.11.]0+250.00 - 0+500.00, fayer 11 S1-008 107.912.688| 58 107,912.98 0.00 107,912 98}
1.2.12.]0+250.00 - 0+500.00, layer 12 S1-008 107.912.98 50 107,912.98 0.00 107,912.98)
1.2.13.|0+250.00 - 0+500.00. fayer 13 S1-010 107,912.58 59 58 107.912.98 0.00 107,912.88
1.2.14.10+250.00 - 0+500.00, layer 14 SI-010 107.912.98 58 58 107,912,898 0.00 107,912.98
1.2.15.10+250.00 - 0+500.00, layer 15 SI-011&812 107.912.98 60 60 107,912.98 0.00f 107,912.98
1.2.16.]0+250.00 - 0+500.00, layer 16 SI-011&12 107,912.88 &0 60 107,912.98 0.00 107, 1‘_9_8_|
1.2.17.|0+250.00 - 0+500.00, layer 17 S1012 107,912.98 60 107,91 2,9&| 0.00 107,912.98
1.2.18.10+250.00 - 0+500.00, iayer 18 Si-012 107,912.88 60 107,912.08 0.00 107.912.98
1.2.18.]0+250.00 - 0+500.00, laver 19 51013 107.912.98 61 0.00] 10791298 107.912.88
1.2.20.|0+250.00 - 0+500.00, laver 20 51-013 107.912.98 81 0.00] 107,912988] 107912.68
1.2.21.|0+250.00 - 0+500.00, laver 21 107.912.98 0.00 0.00 0.00
22.|0+250.00 - 0+500.00, laver 22 10791268 0.00 0.00 0.00
23.|0+250.00 - 0+500.00, laver 23 107,912,868 0.00 0.00 0.00
.{0+250.00 - 0+500.00, laver 24 107.912.98 0.00 0.00 0.00
.2.25.10+250.00 - 0+500.00, layer 25 107.912.98 0.00 0.00 0.00
6.|0+250.00 - 0+500.00, laver 26 107.912.98| 0.00 0.00 0.00
27,10+250.00 - 0+500.00, laver 27 107,912.98] 0.00 0.00 0.00
8.10+250.00 - 0+500.00, layer 28 107,912.98 0.00 0.00 0.00
RK86+292,096 - RK 66+429,144
29.|0+500.00 - 0+637.05, laver 29 107,912.98 1 0.00 0.00 0,00
0. {0+500.00 - 0+637.05, laver 30 107,912.88 1 0.00 0.00 0.00
1,]0+500.00 - 0+637.05. laver 31 107.912.98 62 0.00 0.00 0.00
2.|0+500.00 - 0+637.05, laver 32 107,912.98 [ 0.00 0.00 0.00
. |0+500.00 - 0+637.05, laver 33 107,912,958 0.00 0.00 0.00
34.10+500.00 - 0+637.05, layer 34 107,812.95 0.00 0.00 0.00
. |0+500.00 - 0+637.05, layer 35 107,912.98 0.00 0.00 0.00
.|0+500.00 - 0+637.05. laver 36 107.912.98 0.00 0,00 Q.00
1.2.37./0+500.00 - 0+637.05, laver 37 107,912.96 0.00 0.00 0.00
1.2.38.10+500.00 - 0+637.05, laver 38 107.912.96 0.00 0.00 0.00
1.2.38.|0+500.00 - 0+637,05, layer 38 107,912.96 0.00 0.00 0.00
1.3. Road F dation/Temelj puta
1.3.1.] 0 - 250 m, nght side/desna strana 20.652.00 63 0.00 0.00
1.3.2.| 0 - 250 m, left side/lijeva strana 20,652.00 63 0.00 0.00
1.3.3.[250 - 500.00, nght side/desna strana 20,652.00 63 0.00 0.00
1.3.4,|250 - 500.00, left sidejeva strana 20,652.00 63 0.00 0.00
1.3.5.|500 - 637,05, nght side/desna strana 11,321.42 63 0.00 0.00
1.3.6,{500 - 642,39, left sideljeva strana 11,321.42 B3 0.00 0.00
14. Pavement structure/Kofovozna konstrukelia
Asphalt concrete layer/Sioj asfaitnog betona 1 right
1.4.1, |side/desna strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betone 1 left
1.4.2. |side/jeva strana 0-500m 31,605,56 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 right
1.4.3.|side/desna strana 500-637,05m 8,663.08 64 0.00 0.00 0.00
Asphalt concrele layer/Sloj asfaltnog betona 1 left
1.4.4.|sidefjjeva strana 500-642,39m 8,663.08 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 2 right
1.4.5.|side/desna strana 0-500m 232,659.81 64 0.00 0,00 0.00
Asphall concrele layer/Sioj asfaltnog betona 2 left
1.4.6, |side/ljeva strana 0-500m 232.659.81 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfailnog befona 2 right
1.4.7,|side/desna strana 500-637,05m 63.772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 2 lefl
1.4.8, |side/ljeva strana 500-642,39m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 3 right
1.4.9.|side/desna strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaitnog betona 3 left
1.4.10. |sidatjova sltrana 0-500m 86.404.63 64 0.00 0,00 0.00




Asphalt concrete layer/ Sk asfaltnog betona 3 right

1.4.11. {sideld; strana 500-637,05m 23,683.51 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 lefl
1.4.12. |sidefifeva strana 500-642,3%m 23,683.51 64 0.00 0.00 0.00
Link / Veza
+447,37-0+887,84
1.5. Top soil removall Uklanfanje humuss
1.51.[0-250m 18,921.13 57 0.00 0.00 0.00
1.5.2.1250 - 441,80 m 14,516.29 57 0.00 0.00 0.00
1.6. Earthworks/ Zemljan| radovi
0+447,37 - 0+697,37
1.6.1. ]0+000.00 - 0+250.00, layar 3242470 58 0.00 0.00 0.00
1.6.2.10+000.00 - 0+250.00, layer 32,424.70 58 0.00 0.00 0.00
1.6.3.[0+000.00 - 0+250.00, layer 32424.70] 54 0.00 .00 0.00
1.6.4.|0+000.00 - 0+250.00, layer 4 2,424.70 59 0.00 .00 0.00
1.6.5.10+000.00 - 0+250.00, layar 5 2,424.70 80 0.00 .00 0.00
1.6.6.10+000.00 - 0+250.00, layer 6 32424.70 60 0.00 0.00 0.00
0+697,37 - 0+887,87
1.6.7.10+250.00 - 0+441,80, layer 7 32,424.70 61 0.00 0.00 0.00
1.6.8.10+250.00 - 0+441,80, layer 8 3242470 61 0.00 0.00 0.00
1.6.9.]0+250.00 - 0+441,80, layer 9 32,424.70] 62 0.00 0.00 0.00
17. Road Foundation/Temael|
1.7.1.10 - 250 m, right sida/desna strana 19,038.98 63 0.00 0.00 0.00
1.7.2.]0 - 250 m, lsft sidelljova strana 19,038.98 63 0.00 0.00 0.00
1.7.3.1250 - 447,80 righl side/desna strana 14,6806.70 63 0.00 0.00 0.00
1.7.4.|1250 - 447,80 left sideljeva strana 14,606.70 63 0.00 0.00 0.00
1.8. Pavement structure/Kolovozna konstrukclja
/Asphalt concrete layer/Sloj asfaltnog belona 1 right
1.8.1.|side/desna strana 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog befona 1 left
1.8.2.|sidefjeva strana 42,442.64 64 0.00. 0.00 0.00
Asphalt concrele layer/Sloj asfaltnog betona 2 right
1.8.3. |sida/dasna strana 148,493.72 64 0.00 0.00 0.00
Asphail concrete layer/Slof asfaillnog betona 2 lefl
1.8.4. |sidedfeva strana 148,493.72 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfalinog betona 3 right
1.8.5. |sida/desna strana 53.802.07 64 0.00 0.00 0.00
Asphall concrels layer/Slof asfaltnog betona 3 Jaft
1.8.6. |sidedjava strana 53.802.07 64 0.00 0.00 0.00
Temporary Link Left / Pri Veza Lijevo

1.9. 0+000 - 0+245,76
1.8.1. |T¢p soll /Uklanjanjs b 1,595.59 € 0.00 0.00 0.00
1.92.‘Eanh works /zemfjani radovi 50,976.62 € 0.00 0.00 0.00
1.9.3. |Road Foundation/Temalf puta 15,777.48 € 0.00 0.00 0.00

1.9.4.|Pavement structure/Kalovozna konstrukclha

2|18

1.9.4.1.|Asphalt Iayer/Sloj asfaltnog batona 11.032.79 € 64 0.00 0.00 0.00
1.9.4.2. | Asphall layer/Sigj asfalinog betona 86,493.56 € 64 0.00 0.00 0.00
1.9.4.3. |Asphall concrele layer/Siof asfallnog betona 31,33825 € 64 0.00 0.00 0.00
Temporary Link Right / Priviemena Veza Desno
1.10. 0+000 - 0+237.759
1.10.1.|Top soil removal ! Uklanjanje humusa 1.563.04 € 60 0.00 0.00 0.00
1.10.2, | Earth works /zemliani radovi 4883890 € 60 0.00 o.00 0.00
1.10.3.|Road Foundalion/Temal puta 15.416.92 € 61 0.00 0.00 0.00
1.10.4, | Pavemant struclure/Kalovozna konstrukcls 0.00 €
1.10.4.1.|Asphall concrete layar/Slo] asfalinog betona 10.736.98 € B4 0.00 0.00 0.00
1.10.4.2.|Asphalt concrete layer/Sio] asfallnog betona 83,063.58 € 64 0.00 0.00 0.00
1.10.4.3. | Asphalt concrete layer/Siof asfaltnog belona 30,095.51 € B4 0.00 0.00 0.co
1.11. Devliation / Devliiaclia Smokovac - Ronami 1
1.11.1. | Top soil removal / Uklanjanje humusa 7,803.61 € 64 0040 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.11.2 |iskop i odvodnjavanie 96 048 54 € 64 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelj
1.11.3. |puta, rigole i slojevi asfalta 51,71845€ 64 0.00 0.00 0.00
1.12. n ! Devijacijn Ul Mihaila ivanoviéa
1.12.1.Top ol removal [ Uklanjanje humusa 2.645.39 € =5 0.00 0.00 0.00
Embankment, slope excavaltion and drainnage / Nasip,
1.12.2.|iskop i odvodnjavanje 27,752,90 € 56 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelj
1,12.3,|puta, rigole i slojevi asfalta 14,943.88 € 57 0.00 0.00 0.00
1.13. Devlation [ Devijacila Smokovac - Rogami 2
1.13.1. | Top soil removal { Uklanjanje humusa 5,052.49 € 58 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.13.2.|iskop i odvodnjavanje 108.478.95€| 58 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temel;
1.13.3.|pula, rigole i slojevi asfalta 58,411.76 € 59 0.00 0.00 0.00
1.14. Deviation | Davijacija Ul Dunavska
1.,14,1. | Top soil removal [ Uklanjans humusa 10,394.81 ¢ (] 0.60 0.00 0.00
Embankmenl, slope excavalion and drainnage / Nasip,
1.14.2.|iskop i odvodnjavanje 122,340.99 € 60 0.00 0.00 0.00
Road Foundalion, gutter and asphall layers /Temelj
1.14.3, |puta, rigole i slojevi asfalta 65,875.93 € 61 0.00 0.00 0.00
Reconstruction of existing road M2 / Rekonstrukeija
1.15. ostoleteq puta M2
1.15.1.| Top soll removal { Uklanjanje humusa 9,913.12 € 63 0.00 0.00 0.00
1.15.2.|Earth works / Zemljani radovi 15.879.46 € 63 0.00 0.00 0.00
1.15.3.|Road Feundation/Temelj pula 8,468.31 € 64 0.00 0.00 0.00
1.154.|P t structure/Kok konstrukciia
1.15.4 1. ] Asphail concrete layer /Slo| asfalineg betona 1 55.955.69 € B4 0.00 0.00 0.00
Asphalt concrete layer including gutter /Sloj asfaltnog
1,15.4.2 |betona ukljiu€ujuti rigole 85,071.16 € 64 0.00 0.00 0.00
1,15.4.3 | Asphall concrete layer/Sio] astallnog betona 4 35.491.13 fi 84 0.00 0.00 0.00

Total cost center 1 / Ukupno trodkovno mjesto 1: 1,268,278.78[ 1,289,560.05 329,134.57] 1,618,694.63




COST CENTRE 02/TROSKOVNI CENTAR 02



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

[Petlia Smokovac

Schedule of Milest Pay IRaspored repera placanja

COST CENTER 02 Rev.01

Bridge/Most HORACA

Left bridge/ Lijevl most
21. Foundati | Temeljni beton
2.1.1.|81 SI-008 160.489.08 53 56 160.499.08| 0.00 160,499.08
2.1.2.]S2 - piles SH005 & 006 279,318.46 53 54 279.318.46 0.00 279,318.46
2.1.3.|82 SI1-005 & 006 127,924.35 54 55 127,924.35 0.00 127,924.35
21 .4.|§3 - piles SH04 279,318.46 54 52 279,318.46 0.00 279.318.46
2.15./S3 S1-006 127,897.40 55 54 127,887.40 0.00 127,897.40
2.1.6.|54 - piles S1-003 554,827.00 51 51 554.827.00 0.00 554,827.00
2.1.7.154 SI007 160,499.08 52 55 160.499.08 0.00 160,499.08
22. Abutments and Piers elevation/ Elevacija mosnih
.181(3.53m) 47,978.63 53 0.00 0.00 0.00|
.|52 stage 1 (3,71m) SI1-009 12,969.75 55 57 12,969.75 0.00 12,969.75
.52 slage 2 (3m) S1-008 12,869.75 55 57 12,069.75 0.00 12,869.75
52 stage 3 (3m) SH010 12,969.75 55 58 12,069.756 0.00 12.969,7§I
.182 slage 4 (3m) S010 12,969.75 55 58 12,969.76 0.00 12.969.75|
2 stage 5 (3m) SH10 12,969.75( 55 58 12,969.75 0.00 12,969.75)
S2 stage 6 (3m) 81010 12.860.75 56 58 12,969.75 0.00 12.969.75
.|S2 stage 7 (3m) S1011 12,968.75 56 59 12,969.75 0.00 12,969.75
.1S2 stage 8 (3m) S1011 12,969.75 56 59 12,969.76 0.00 12,969.75
.52 stage 9 (3m) 12,969.75 56 0.00 0.00 O,D‘DI
.I1S3 slage 1 (2.24m) 51006 & 007 12,869.75 56 55 12,969.75 0.00
.|S3 stage 2 (3m) S1-008 12,969.75 56 56 12,969.75 0.00
.|S3 stage 3 (3m) S1-008 12,969.75 56 56 12,969.75 0.00
.83 stage 4 (3m S1-008 12,969.75 56 56 12,869.75 0.00
.|S3 stage 5 (3m) SI-H008 12,969.75 56 57 12,969.756 0.00 12.969.75
.|53 stage 6 (3m) SI-009 12,969.75 57 57 12,969.75 0.00 12,969.75
53 stage 7 (3m) SH10 12,969.75 57 58 12.969.75 0.00 12.969.75
53 stage B (3m) SIH010 12,969.75 57 58 12,969.75 0.00 12.869.75
53 stage 9 (3m) 81010 12,969.75 57 58 12,969.75 0.00 12,969.75
S4 (3m) 51009 40,775.04 54 57 40,775.04 0.00 40,775 .04
S4 (3m) SI-009 & 010 40.775.04 54 58 40,775.04 0.00 40,775.04
.|S4 (3m) SI-010 40.775.04 54 58 40,775.04 0.00 40,775.04
54 (3m) SI1-011 40.775.04 54 59 40.775.04 0.00
84 (3m) SI-011 40.775.04 54 58 40,775.04 0.00
154 (3m) S51-011& 013 40.775.04 55 61 40,775.04 0.00 775.
-S4 (3m}) 51013 40,775.04 56 61 0.00 40,775.04 40.775.04
2.3, Bridge deck supaerstructure/ Gornji stroj mosne ploce
.|$1-82 229.881.17 58 0.00 0.00 0.00
S2-53 SI-013 306,508.22 58 61 0.00 306,508.22|  306.508.22
53-54 229.881.17 60 0.00 0.00 0.00
2.4. Bridge deck prestressing! Prednaprezanje mosne plode
2.4.1.|81-82 70,571.38 61 0.00 0.00 0.00
242 |52-83 94.095.17 61 0.00 0.00 0.00
2.4.3.|83-54 70,571.38 61 0.00 0.00 0.00
2.5. Bridge furniturel Mosna estetika
58.592.46 63 0.00 0.00 0.00
Y 58.592.46 63 0.00 0.00 000
2 58.592.46 63 0.00 0.00 0.00
26. Waterproofing, joints and Asphalt Works/
Hidroizolaciia, spainice i asfaltni radovi
2.6.1.|Asphalt layer/Sloj asfaita 1 + waterproofing/hidroizolaciia 65.804.89 62 0.00 0.00 0.00
2.6.2.|Asphalt layer/Sloj asfalta 2 + joinis/Spoinice 87.229.74 63 0.00 0.00 0.00/
Right bridgel Desni most
2.7. Foundation concretel Temeljni beton
S1 S1-008 160.499.08 53 56 160.499.08 0.00 160,499.08
2.|S2 - piles S1-005 & 007 279.318,46 54 55 279,318.46 0.00 279,318.46
3.152 SI-009 127.924.35 55 57 127,924 35 0.00 127,924.35
183 - piles SI-004 279.318.46 55 52| 27931846 0.00 279,318.46
5.183 S1-006 127.897.40 56 54 127 897.40 0.00 127.897.40
S4 - piles S1-004 579,873.24 52 52 579,873.24 0.00 579,873.24
154 S1-008 160,499.08 54 56 160.458.08 0.00 160,499.08
28. Abut and Piers el ion/ Elevacija mosnih
stubova
1.151 (3m) 51009 & 010 40,775.04 54 58 40.775.04 0.00 40,775,04
S1(3m) S1-010 40.775.04 54 58 0.00 40,775.04
181 (2,33m) SI-010 31.668.61 54 58 0.00 31,668.61
S2 stage 1 (3,71m) SI-010 12.968.75 55 58 0.00
.|S2 stage 2 (3m) SI-010 12,969.75 55 58 0.00
S2 stage 3 (3m) S1010 12,969.75 55 58 0.00
7.|S2 stage 4 (3m) SI-010 12,969.75 55 58 0.00
52 stage 5 (3m) SI010 12.969.75 55 58 0.00
8.9.1S2 slage & (3m) SI-010 12,969.75 56 58 12,969.75 0.00




2.8.10.|S2 stage 7 (3m) SI1-011 12,968.75 S6 59 12,960.75] 0.00
2.8.11.|S2 stage 8 (3m) SI011 12,969.75 56 59 12,968.75] 0.00
2.8.12.1S2 slage 9 (3m) Si011 12,969.75 56 53 12.969.7§J 0.00
2.8.13.1S3 stage 1 {2,24m) S1-007 & 008 12,969.75 56 56 12,969.75 0.00
2.8.14.|S3 stage 2 (3m) SI-009 12,969.75 56 57 12,969.75 0.00
2.8.15.]S3 stage 3 (3m) S1-009 12,969.75 56 57 12,969.76 0.00
2.8.16.|S3 stage 4 (3m) S1-009 12,969.75 56 57 12,969.75 0.00 .969.
2.8.17.1S3 stage 5 (3m) SI-010 12,869.75 56 58 12.869.75 0.00 12.869.75
2.8.18.{S3 stage 6 (3m) SI-010 12.969.75 57 58 12,969.75 0.00 12,969.75
2.8.19.|S3 stage 7 (3m) Si-010 12,969.75 57 58 12,969.75 0.00 12,969.75
2.8.20.|S3 stage 8 (3m) SH011 12,969.75 57 59 12,969.75 0.00 12,969.75
2.8.21.183 stage 9 (3m) Si-011 12,969.75 57 59 12.969.75 0.00 12,969.75
2.8.22.1S4 (3m) SI1-009 & 010 40,775.04 55 58 40,775.04 0.00 40,775.04
2.8.23.184 (3m) §1-010 40.775.04 55 58 40,775.04 0.00 40,775.04
2.8.24.184 (3m) S1-010 40.775.04 55 S8 40,775.04 0.00 40,775.04
2.8.25.184 (3m) S1-011 40,775.04 55 59 40,775.04 0.00 40,775.04
2.8.26./54 (3m) 51011 40.775.04 55 59 40,775.04 0.00 40,775.04
2.8.27.S4 (3m) S1-011 & 013 40,775.04 56 61 40,775.04 0.00 40,775.04}
2.8.28.{S4 (3m) 40,775.04 56 0.00 0.00 0.00
28, Bridge deck superstructure! Gornji strof mosne ploée
29.1.|81-82 229.881.17 58 0.00 0.00 0.00
2.9.2.|82-83 306.508.22 60 0.00 0.00 0.00]
2.9.3.|83-84 22988117 61 0.00 0.00 0.00
210. Bridge deck prestressing/ Prednaprezanje mosne ploe
2.10.1.181-82 70,571.38 62 0.00 0.00 0.00
2.10.2.{82-83 9409517 62 0.00 0.00 0.00
2.10.3.|83- 70,571.38 62 0.00 0.00 0.00
2.11. Bridge furniture/ Mosna estetika 0.00 0.00 0.00
Concrele safely barvier left / Betonska za$litna barijera
2.11.1.{lijsvo 69.701.93| 63
Concrete safety barrier right / Betonska za3titna barijera
2.11.2.]desno 69,701.93 63 0.00 0.00 0.00}
2.11.3.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
242, Waterproofing, joints and Asphalt Works/
Hidrolzolacijo, spojnice I asfaltnl radovi
2.12.1.{Dilatation |oints / Dilataclie 62,866.59 63 0.00 0.00 0.00
2.12.2.|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
2.12.3.|Asphalt layer / Asfaltni sloj AB 16 SA 24546.74 64 0.00 0.00 0.00
2.12.4.|Asphalt layer / Asfaltni sloj SMA 0/11 S 2272847 64 0.00 0.00 0.00
213. Scaffolding for bridge / Skela 20 most .
2.13.1.]81-82 S1-008 & 011 340,744.60 58 340.744.60 0.00 340,744 .60,
2.13.2.182-83 S1-008 & 011 340,744.60 58 340.744.60 0.00 340,744,560
2.13.3./S3-84 S1-008 & 011 340,744.5_{] 59 340,744.60 0.00 340,744.60)
Total sost center 2{ URupnt frofkoviio miesfa 21 E 5,287 447.61 L sagdpamiz] 34728326)" 5431.501.44




COST CENTRE 03/TROSKOVNI CENTAR 03



Highwayl/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01
Cost Center NoJ|
| Troskovna miesta| 02
Br.
Cost Center/
Troskovno mjesto |Overpass / Nadvoznjak Zlatica
3
31. [Foundation concretel Temelini beton
3.1.1. | Lefl foundation SI-002 115575.79] &0 50| 115575.79 0.00 116,575.79
3.1.2.[Right foundalion S1-002 115.5675.79| 50 50| 115,575.79 0.00 115,675.79
3.2 Walls, wing walls and piers / Zidovi, krilni zidovi i stubovi
3.2.1.|Lefl side 0-5m S1-003 11397597 52 51| 113,975.97 0.00 113,975.97
3.2.2.|Right side 0-5m SI-003 113.975.97| 52 51| 113.975.97 0.00 113,975.97
3.2.3.]Lefl side 5-10,66m SI-004 113.975.97| 53 113,975.97 0.00 113,975.97
3.2.4.|Right side 5-11,08m S1-005 113,875.97| 53 53| 113,975.97 0.00 113,975.97
I Prefabricated girders / Prefobrikovani nosaéi 0.00 0.00 0.00
3.31./0-10 pcs S1-003 77,836.43| 57 77,836.43 0.00 77.836.43
3.3.2.|110-20 pcs S1-004 77,836.43| 58 52 77,836.43 0.00 77,836.43
3.3.3./20-30 pcs S1-005 & 006 77,836.43| 59 54 77,836.43 0.00 77,836.43
3.3.4,|30-37 pcs SI-005 & 006 54.485.49| 60 54 54,485 49 0.00 54,485.49
34, Concreting of pavement slab / Betoniranje kolovozne
ploée
Concreling of pavement slab / Beloniranje kolovozne
3.4.1.|plode |SI-006 & 008 248,185.57| 62 56| 248.185.57 0.00 248,185.57
3.5. Bridge furniture/ Mosna estetika
3.5.1.|Concrete safe%x barrier / Betonska zadtitna barijera 25,153.89] 63 0.00 0.00 0.00
3.5.2.|Steel fence / Celi€na ograda 31.94142| 63 0.00 0.00 0.00
3.5.3.|Other works / Ostali radovi 41,275.20| 63 0.00 0.00 0.00
36, Waterproofing and Asphalt Works/ Hidroizolacija i
asfaltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1. | part of the walls / Hidroizolacija zatrpancg dijela zidova 41.207.23| 64
Asphalt layer / Asfaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvozZnjaka i pje¥ackih 0.00 0.00 0,00
3.6.2.|staza 54,62354] 64
Total cost center 3 / Ukupno trodkovno mjesto 3; 1,417,437.08 1,223,235.79 0.00] 1,223,235.79




COST CENTRE 04/TROSKOVNI CENTAR 04



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smol IPellja Smok

Schedule of MHest: Pay IRospored repera plac
COST CENTER 04 Rev.01
No
mes!
Conl. éml.or:'
Trodk mijesto |Undiry {Podvoinjzcl
4
4.1. 0+038,727 - 0+111,364 (Mihaila Ivanovi€a)
First half of undempass
Foundation (excavation and concretingy Temelj
4.1.1.|(Iskopavanje i betoniranje) S1-003 71,974.97 53 51 71,974.97 0.00 71,974.97
4.1.2.|Box culvert/Kutijasti propust (100% complete/zavrien) |S1-004 182,861.78 55 52| 182861.78 0.00| 182.861.78
4.1.3.|Remaining works/ Preostali radovi 27,658.13 58 0.00 0.00 0.00
Second half of underpass
Foundation (excavation and concretingy Temelj
4.1.4. |(iskopavanije i betoniranje) S1-004 71,974.07 59 52|  71,974.97 0.00| 71,874.97
4.1.5, |Box culvert/Kutijasti propust (100% c lete/zavrien) |S1-005 182.861.78 61 53] 182.861.78 0.00| 18288178
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00
4.2, 0+093,493 - 0+117,042 (Dunavska ullca)
Foundation {excavation and concreting)/ Temelj
4.2.1.|(Iskopavanje i betoniranje) S1-004 44,810.05 57 52| 44 810.05 0.00| 44,810.05
4.2.2.| Box culvert/Kulljasti propust {100% complete/zavrien) |$I-005 96,633.70 59 53] 96.633.70 0.00| 96633.70
4.2.3.|Remaining works/ Preostall radovi 17,498.63 80 0.00 0.00 0.00
Total cost center 41 Ukupno trodkovno mjests 4:] 723,832.16] 6511 17.25] 0.00] 851,117:28




COST CENTRE 05/TROSKOVNI CENTAR 05



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

@

/Petlja Smokovac

Schedule;f Milestone Payments/Raspored repera platanja

COST CENTER 05 Rev.01

Trodh

mjesto 5

Cosy Center) [

:li'oiwrnl ddlov'l | ﬁamlnin{;_ walls

Concre-te waﬁl Betonskf zid

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "afier work" the whole
length of each retaining wall + 5% for the "correction of
the crown™ the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnife radove” &itava duZina potpornog
zida + 5% 2a "popravku krune zida" &itava duZina

og zida

5.1.

Concrete walll Betonskl zid Dunavska street (0+058 -
0+084,43) (25m)

5.1.1.

Concrete wall/ Betonski zid Dunavska sireet (0+058 -
0+084.43) - 80%

98.802.84

59

0.00

0.00

0.00

51.2.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084.43) - After work 5%

5.489.04

60

0.00

0.00

0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -

.|0+084,43) - Correction of the crown 5%

5.489.04

61

0.00

0.00

0.00

5.2.

Concrete walll Betonski zid link road RK 0+450,00
(30,70m)

0-25m

5.2

-

-|Concrete wall/ Betonski zid link road RK 0+450,00 90%

6,384.20

59

0.00

522

Concrele wall/ Belonski zid link road RK 0+450,00 After
work 5%

354.67

60

0.00

5.2.3.

Concrete wall/ Betonski zid fink road RK 0+450,00
Correction of the crown 5%

354.67

0.00

25-30,70m

-|Concrete wall/ Belonski zid link road RK 0+450,00 80%

Concrete wall/ Betonski zid link road RK 0+450,00 Afler

. [work 5%

80.87

Concrete wall/ Belonski zid link road RK 0+450,00

.|Correction of the crown 5%

80.87

5.3.

Concrete wall 2/ Betonski 2id 2
KO0+220 - K0+329.08 {109.08m)

0-25m

Concrete well 2/ Betonski zid 2

.180%

105 850 .52

Concrete wall 2/ Betonski zid 2

.| After work 5%

5.880.59

&

Concrete wall 2/ Betonski zid 2

.|Correction of the crown 5%

5,880.59

25-50m

5.34.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

g

535.

Concrete wall 2/ Betonski zid 2
After work 5%

o
o

5.36.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

&

50-75m

Concrete wall 2/ Betonski zid 2

7.190%

105,850 52

Concrete wall 2/ Belonski zid 2
After work 5%

5.880.59

Concrete wall 2/ Betonski zid 2

.|Correction of the crown 5%

5.880.58

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105.850.52

5.3.11.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

5.3.12.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

100-109.08m

Concrete wall 2/ Betonshki zid 2
80%

Concrele wall 2/ Betonski zid 2

1| After work 5%

0.00

Concrete wall 2/ Betonski zid 2

.| Correction of the crown 5%

0.00

5.4.

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
K0+703.60 - K0+770.00
K0+780.80 - K0+803.16 (250.36m)

0-25m




541,

Concrele wall 3 / Betonski zid 3
90%

S1-013

113,958.15

52

0.00

113,958.15

113.958.15

54.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00

5.4.3.

Concrete wall 3 / Belonski 2id 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.00

25-50m

544

Concrete wall 3 / Betonski zid 3
90%

SI-013

113,958.15

52

0.00

113,858 15

113.958.15

5.4.5.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

53

0.00

0.00

0.00

5.4.6.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.00

50-75m

54,

~

Concrete wall 3 / Betonski zid 3
90%

$1-008 & 009

113,958 15

53

113,958.15

0.00

113,958.15

54.8.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00.

Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

6,331.01

0.00

0.00

0.00

75-100m

5.4.10.

Concrete wall 3 / Betonski zid 3
90%

SI1-009

113,958.15

113,958 15

0.00

113,958.15

54.11.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00

54,12,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.00

100-125m

5.4.13

Concrete wall 3 / Betonski zid 3
80%

SI1-009

113,958.15

113,958.15

0.00

113,958.15

5.4.14.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00

5.4.15,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.00

125-150m

5.4.16.

Concrete wall 3 / Betonski zid 3
80%

S1-008 & 009

113,958.15

113,858.16

113,958.15

54.17.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

5.4.18.

Concrete wall 3 / Belonski zid 3
Correction of the crown 5%

6,331.01

0.00

150-175m

Concrete wall 3 / Betonski zid 3

.190%

113,858.15

0.00

Concrete wall 3 / Betonski zid 3

. |Afler work 5%

6,331.01

0.00

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

175-200m

.|Concrete wall 3 / Betonski zid 3

90%

S1-006 & 008

113,958.15

113,958.15

Concrete wall 3 / Belonski zid 3
After work 5%

6,331.01

0.00

o
(=]
(=]

Concrete wali 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

=]
i

200-225m

Concrete wall 3 / Betonski zid 3
90%

SI-006 & 008

113,958.15

§5

113,958.15

8

Concrete wall 3 / Betonski zid 3

.| After work 5%

6,331.01

0.00

Concrete wall 3 / Betonski zid 3

7.|Correction of the crown 5%

6,331.01

56

225-250.36m

Concrete wall 3 / Betonski zid 3

S1-008 & 009

115,589.07

115,599.07

0.00

5.4.28.

Concrete wall 3 / Betonski zid 3
After work 5%

6,42218

57

0.00

0.00

5.4.30.

Concrete wall 3 / Betonski zid 3
Correclion of the crown 5%

6,422.17

57

0.00

5.5.

Concrete wall 4/ Betonski zid 4
KO0+563.00 - K0+713
K0+741.50 - K0+815
K0+825.00 - K0+845.46 (243.96)

0-25m

e
in
-

Concrete wall 3 / Betonski zid 3
80%

S1-010

112,679.27

(=]
(=1
=3

112.679.27

,,
i
N

Concrete wall 3 / Betonski zid 3

.| Afler work 5%

6,259.96

0.00

o
in
iw

Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

6,259.96

0.00

0.00

25-50m

Concrete wall 3 / Betonski zid 3

1190%

S1-009

112,679.27

112.679.27

0.00

112.679.27

Concrete wall 3 / Betonski zid 3

.| After work 5%

6,259.96

0.00

0.00

0.00

Concrete wall 3 / Betonski zid 3

.| Correction of the crown 5%

6,259.96

0.00

0.00

0.00

50-75m

Concrele wall 3 / Betonski zid 3

.190%

S1-009

112,679.27

112,679.27

112,679 27

Concrete wall 3/ Betonski zid 3

.| After work 5%

6,259.96

0.00

0.00

0.00,




Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

6,259.96

0.00

0.00

0.00

75-100m

5.5.10.

Concrete wall 3 / Betonski zid 3
90%

S1-009

112,679.27

52

112,679.27

0.00

112,679.27

5.5.11.

Concrete wall 3 / Betonski zid 3
After work 5%

6,259.96

0.00

0.00

0.00

5.5.12

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,259.96

0.00

0.00

100-125m

5.5.13

Concrete wall 3 / Betonski zid 3
90%

SI-009

112,679.27

52

112,679.27

112,679.27

Concrete wall 3 / Bstonski zid 3

5.5.14. | After work 5%

6,259.96

55

0.00

0.00

5.5.15.

Concrete wall 3/ Betonski zid 3
Correction of the crown 5%

6,259.96

55

0.00

0.00

125-150m

55.16.

Concrele wall 3 / Betonski zid 3
90%

SI010

112,679.27

112.679.27

112,679.27

6.517.

Concrele wall 3 / Betonski 2id 3
After work 5%

6,259.96

55

0.00

0.00

5.5.18.

Concrete wall 3 / Betonski zid 3
Correclion of the crown 5%

6,259.96

0.00

0.00

150-175m

5.5.19.

Concrete wall 3 / Betonski zid 3
90%

S1-005 & 008

112,679.27

53

112,679.27

112,679.27

Concrele wall 3 / Betonski zid 3

5.5.20. | After work 5%

6,250.96

55

0.00

0.00

5521,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,259.96

55

0.00

0.00

175-200m

5.5.22,

Concrete wall 3 / Betonski zid 3
90%

S1-005 & 008

112,679.27

55

53

112,679.27

0.00

112,679.27

5.5.23.

Concrete wall 3 / Betonski zid 3
After work 5%

6,259.96

0.00

0.00

0.00

5.5.24.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,259.96

0.00

0.00

0.00

200-225m

5525

Concrele wall 3 / Betonski zid 3

-190%

SI-006 & 008

112,679.27

55

53

112,679.27

0.00

112,679.27

5.5.26.

Concrete wall 3 / Betonski zid 3
After work 5%

6,259.96

56

0.00

0.00

Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

6,250.96

56

0.00

225-243.96m

Concrete wall 3 / Betonski zid 3
90%

S1-010

85,456.07

85,456.07

Concrete wall 3 / Betonski zid 3

5.5.29. |After work 5%

4,747.56

57

0.00

Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

4,747.56

250-275m

Concrete wall 3 / Betonski zid 3

1.]190%

Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5%

Concrete wall 3/ Betonski zid 3

.| Correction of the crown 5%

275-282,46

Concrete wall 3 / Betonski zid 3

5.5.34.|90%

0.00

0.00

it
ion
("]
o

Concrete wall 3 / Betonski zid 3

_| After work 5%

0.00

0.00

8

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

0.00

0.00

0.00

Total cost canter 5/ Ukupno froskovno mjesto 5:

3.121,423.85

1808

N
n

7,

{4
-

530

2.126,833.71




COST CENTRE 06/TROSKOVNI CENTAR 06



)4

put Bar-Boljare, Section/Dionica Smok -Uvac-M

Interchange Smokovac/Petlja Smokovac

of Mil Pay

{Raspored repera placanja

COST CENTER 06 Rev.01

o5 wa
i ?Wmm
Gost Conter! | g ainforced soll rataining wall
lero. 6 Potpornl zid od armirane zemije
The milestone Is 2.20 m heighl of each layer and no
matter on the length / Reper je visina 2.2m za svaki
slo], bez obzira na duZinu
6.1 Reinforced soil retaining wall No 1 / Potporni zid
o od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj1 (0.0 -2.2 m helght) 112.621.35 60 0.00 0.00
6.1.2.|Layer/Sloj 2 (2.2 -4.4 m height) 112,621.35 &0 0.00 0.00
6.1.3.|Layer/Sloj3 (4.4 -6.6 m height) 112.621.35 60 0.00 0.00
6.1.4.|Layer/Sloj4 (6.6 -8.8m height) 112,621.35 61 0.00 0.00
6.1.5.|Layer/Sloj5 (8.8 -11.0 m height) 112,621.35] 61 0.00 0.00
66+312,165 - 66+429,144
6.1.6.|Layer/Slo; (0.0 -2.2 m height) 112.621.35 61 0.00 0.00
6.1.7.|Layer/Sloj 2 (2.2 4.4 m height) 112,621.35 61 0.00 0.00
6.1.8.|Layer/Sloj3 (4.4 -6.6 m height) 112,621.35 61 0.00 0.00]
6.1.9.]Layer/Slof4 (6.6 -8.8m height) 112.621.34 62 0.00 0.00]
6.1.10.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.34 62 0.00 0.00]
6.1.11.|Layer/Sloj 6 {11.0 -13,20 m height} 112,621.34 62 0.00 0.00
6.2 Reinforced soil retaining wall No 3 / Potporni zid
od armirane zemlje broj 3
0+447,37 - 0+510
6.2.1.]Layer/Sloj 1 (0.0 -2.2 m height) S1-010 33,5613.33 55 33,613.33 33,513.33
6.2.2 |Layer/Sloj2 (2.2 -4.4 m height} Si-010 33,513.33 55 33,5613.33| 33,513.33
6.2.3.|Layer/Sloj 3 {4.4 -6.6 m height) S1-010 33,513.33 55 33,513.33 33,513.33
6.2.4.|Layer/Sloj 4 (6.6 -8.8m height) S1-013 33,513.33 55 0.00 33,513.33
6.25 |Laver/Sloj 5 (8.8 -11.0 m height) $i-013 33,513.33 56 0.00 33,513.33]
6.2.6.|Laver/Sioi 6 (11.0 -13.2 m height) S1-013 33,513.33 56 0.00 33,513.33]
6.2.7.|Layer/Sloj 7 (13.2 -15.4 m height) 33,513.33 56 0.00 0.00
6.2.8. Laver/Slm 8 (15.4 -17.6 m height) 33,513.33 56 0.00 0.00!
{17.6 -19.8m height) 33513.33 57 0.00 0.00
La 10 19.8 33,513.33 57 0.00 0.00
6.3 |Reinforced soil retaining wall No 4 / Potporni zid
) od armirane zemlie broj 4
0+447.37 - 04563
1.|Laver/Stoi 1 {0.0 -2.2 m height) S1010 61,873.65 55 61,873 65 61,873.65
.|Laver/Sloj 2 (2.2 -4.4 m height) S1-010 61,873.65 55 61,87365 61.3?3.@'
Laver/Sloi3 (4.4 -6.6 m height) s1-010 55 61.873.65 61.873.65
4 |Laver/Sloi4 (6.6 -8.Bm height) SI-012 61,873.65 55
|Laver/Sioi 5 (8.8 -11.0 m height) 51012 61,873.65 56
Laver/Siol 6 (11.0 -13.2 m height) S1-013 61,873.65 56
|Leyer/Slgj 7 (13.2 -15.4 m height) S1013 61,873.65 56 .00 )
.|Layer/Sioj8 (15.4 -17.6 m height) 61,873.65 56 0.00 0.00
.9.|Layer/Sioj 9 (17.6 -19.8m height) 61,873.65 57 0.00 O.QQ{
3.10.|Layer/Sio) 10 [19.5 -22.0 m height) 61,862.25 57 0.00 0.00!
Total cost canter 6/ LI 409.908.27 634.195.58

kupno troSkovno miesto

2.192.693.29




COST CENTRE 07/TROSKOVNI CENTAR 07



HighwaylAutoput Bar-Boljare, Section/Dianica Smokovac-Uvac-Matesevo/

IPatlia Sk
a

Schedule of Milestone Payments/Rospored repera pladanja

COST CENTER 07 Rev.01
g:;;oi:m” 5.7 Water dralnage fDrenata vode
Water drainage/Drenaia vode
per one direction of 500m / Na 500m du¥ing u jednom
praveu
Main road
LK65+780-LK66+422,39
RKG65+792,096-RK66+429,144
7.4. Cover drainnage | Zatvorena drenaza
traka 500-642,35m | Left lane / Lijeva traka 500-642,35m 86,003.62 62 0.00 0.00 0.00
traka 500-642 39m| Lefl lane / Lijeva traka 500-642,39m 86,003.62 62 0.00 0.00 0.00
traka 500-642 35m|Left lane / Lijeva traka 500-642,35m 47,147.20 53 0.00 0.00 0.00;
traka 500-842 39m|Left lane / Lijeva traka 500-642,39m 86,003.62 3 0.00 0.00 0.00|
traka 500-642,39m|Lefl |ane / Lijeva traka 500-642,38m 86.003.62 63 0.00 0.00 0.00|
\raka 500-642 38m|Left lane / Lijeva traka 500-642,38m 48,984.24 €3 0.00 0.00 0.00
1.2. Open drainnage / Otvorena dranaia
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 63 0.00 0.00 0.00
7.2.2.|Right lane / Dasna traka 250-500m 36,858.70 €3 0.00 0.00 0.00
7.2.3.1Right lane / Desna traka 500-637,05m 20,205.94 64 0.0¢ 0.00 0.00
7.2.4.|Left lane / Lijeva traka 0-250m 36,858.70 64 0.0 0.00 0.00
7.2.5.|Left lana / Lijeva traka 250-500m 36,858.70 64 0.00 0.00 0.00
7.2.6.|Left lane / Lijeva traka 500-642 35m 20,993.24 64 0.00 0.00 0.00
C: trapeze shap. h; Is /B
7.3. tra stl kanali
7.3.1.|Right lane / Desna traka 0-500m 45,811.93 B2 0.00 0.00 0.00
7.3.2.|Right lana / Desna traka 500-637,05m 2,557.05 62 0.00 0.00 .00
7.3.3.|Left lane / Lijsva traka 0-500m 45811.93 62 0.00 0.00 .00
7.34.]Leftlane / Lijeva traka 500-642 38m 12,557.05 62 0.00 0.00 0.00
Link / Veza
0+447,37-04087,84
7.4. Cover drainnage [ Zatvorena drenaZa
7.4.1.|Right lane / Desna traka 0-441,80m 151,885.61 &2 0.00 0.00 0.00
74.2.|Leftlane / Lijava traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
1.5. Cover drainnage / Zatvorena dranaZa
7.5.1.)Right lane / Desna traka 0-441 80m 65,136.69 63 0.00 0.00 0.00
7.5.2.|Lefiiane / Lijeva lraka 0-441,80m 65,136.60 63 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
7.6. 0+000 - 0+245,76
7.6.1.|Cover drainnage / Zalvorena drenaza 84,545.04 62 0.00 0.00 0.00
7.6.2.|0pén drainnage / Otvorena dranaza 36.233.58 63 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
7.7. 0+000 - 0+237,759
7.7.1.|Cover drainnage / Zatvorena drenaza 81,792.85 62 0.00 0.00 0.00
7.7.2.|Open drainnage / Olvorena dranaza 35.054.08 B3 0.00 0.00 0.00
Bridge Morata Drainnage / Odvodnja na Mostu
7.8. Morata
Right bridae / Desni Most 65,781.14 63 0.00 0.00 0.00
Left bridge / Lijsvi most 65,781.14 63 0.00 0.00 0.00
Total cost center 7 / Ukupno trodkovna mjesto 7+ 1.548.950.29 0.00 000 .00




COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/Autoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesevo/

Inter /Petlia S
Schedule of Mil Pay [Raspored reperu
COST CENTER 08 Rev.01

Propusti ____
1 7.1.|18 0+222.57 (32,00m 58
1 1.2.|66+170,94 right (56,00m) 190,333.70 56
1.3, Culvert on deviation KO+ 151,25 (13m Si-003 11,338.73 &0 ]
.1.4.|Culvert on | 200,00 Sl-012 2464887 g &1
1.5.|Culvert on devialions KI+132 15 18,110.58
— Towlcost center 87 Ukupho U o] [T i (| [ r




COST CENTRE 09/TROSKOVNI CENTAR 09



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Pellja Smokovac

Schedule of Mil Pay IRaspored repera platanja
COST CENTER 09 Rev.01
T ‘|Pald:in IPC Hire il ]
! Number/Pla¢eno u . Previous | || Totat Value
Trokoomg missts {okviru 1P br. Amountliznos | | Actual Wonthy | Cumulativer | FPIS | 1o pates
rodkovno mjesto |09 1 ; 2 Perlod/ |
Br. | (EUR) | stvarmo za mjesec | Kumulativno Ov] Period Ukupon iznos
| prethodno J do danos
— = o] Ea ey o - = --'.__-TE-'__ e
?:::j:::&:’sm & Slope protection / Zastita kosina
Slope pr tion using M g and M
mesh and SN achors
Zaslita kosina Menamag i Menahex pletivom i SN
9.1, sidrima
RK65+792,096 - RK66+042,096
9.1.1.]/0+000.00 - 0+250.00, layer 1 44.278.43 € 53 0.00 0.00 0.00
9.1.2./0+000.00 - 0+250.00, layer 2 44,278.43 € 53 0.00 0.00 0.00
9,1.3.{0+000.00 - 0+250.00, layer 3 44,276.43 € 53 0.00 0.00 0.00
9.1.4.|0+000.00 - 0+250.00. layer 4 44,278.43 € 53 0.00 0.00 0.00
9.1.5.|0+000.00 - 0+250.00, layer 5 44,27B.43 € 54 0.00 0.00 0.00
.1.6.]10+000.00 - 0+250.00, layer 6 4427843 € 34 0.00 0.00 0.00
.1.7.]0+000.00 - 0+250.00, layer 7 44,278.43 € 54 0.00 0.00 0.00
.1.8.]0+000.00 - 0+250.00. iayer 8 44,278.43 € 54 0.00 0.00 0.00
9.1.9.|0+000.00 - 0+250.00, layer 8 44.278.43 € 55 0.00 0.00 0.00
9.1.10.]0+000.00 - 0+250.00, layer 10 44,278.43 € 55 0.00 0.00 0.00
RK66+042,096 - RK66+292,096
9.1.11:0+250.00 - 0+500.00. leyer 11 SI-009 44,278.43 € g5 57 4427843 0.00] 4427843
9.1.12.10+250.00 - 0+500.00, leyer 12 SI1-009 44,278.43 € 55 7 44,278.43 0.00] 44,278.43
9.1.13.{0+250.00 - 0+500.00. leyer 13 SI-010 44,278.43 ¢ 56 8 44,278.43 0.00] 44.278.43
9.1.14.10+250.00 - 0+500.00, leyer 14 S1-010 44,278.43 ¢ 56 8 44,278.43 0.00] 44.278.43
9.1.15.]0+250.00 - 0+500.00, leyer 15 44,278.43 € 56 0.00 0.00 0.00
9.1.16.]0+250.00 - 0+500.00, leyer 16 44.278.43 € 56 0.00 0.00 0.00
9.1.17.]0+250.00 - 0+500.00, leyer 17 44,278.43 € 57 0.00 0.00 0.00
9.1.18.{0+250.00 - 0+500.00, leyer 18 4427843 € 57 0.00 0.00 0.00
9.1.19.{0+250.00 - 0+500.00. feyer 19 4427843 € 57 0.00 0.00 0.00
9.1.20.]0+250.00 - 0+500.00, leyer 20 44,278.43 € 57 0.00 0.00 0.00
9.1.21.{0+250.00 - 0+500.00. leyer 21 44,278.43 €| 58 0.00 0.00 0.00
9.1.22.{0+250.00 - 0+500.00, leyer 22 44.278.43 €] 8 0.00 0.00 0.00
9.1.23.{0+250.00 - 0+500.00, leyer 23 44,278.43 € 8 0.00 0.00 0.00
9.1.24.{0+250.00 - 0+500.00, lever 24 4427843 € 58 0.00 0.00 0.00
9.1.25.10+250.00 - 0+500.00, leyer 25 4427843 € 60 0.00 0.00 0.00
9.1.26.{0+250.00 - 0+500.00, lever 26 44,278.43 € 0 0.00 0.00 0.00
9.1.27./0+250.00 - 0+500.00, leyer 27 4427843 € 0 0.00 0.00 0.00
9.1.28,{0+250.00 - 0+500.00, lever 28 44,278.43 € Q 0.00 0.00 0,00
RK66+292,096 - RK 66+429.144
.{0+500.00 - 0+637.05, lever 29 4427843 € 61 0.00 0.00 0.00
_[0+500.00 - 0+637.05, leyer 30 44.278.43 € 81 0.00 0.00 0.00
.|0+500.00 - 0+637.05, lever 31 44,278.43 € B1 0.00 0.00 0.00
32.|0+500.00 - 0+637.05, leyer 32 44.278.42 € 61 0.00 040 0.00
.10+500.00 - 0+637.05, lever 33 4427842 € B2 0.00 0.00 0,00
34.10+500.00 - 0+637.05, leyer 34 44,278.42 € 62 0.00 0.00 0.00
.{0+500.00 - 0+637.05, lever 35 4427842 € 62 0.00 0.00 0.00
36.10+500.00 - 0+637.05, laver 36 4427842 € 62 0.00 0.00 0.00
.|0+500.00 - 0+637.05, lever 37 4427842 & i) 0.00 0.00 0.00
38.]0+500.00 - 0+637.05, lever 38 44 278 42 & 62 0.00 0.00 0.00
.|0+500.00 - D+637.05, leyer 39 44,278.42 € B2 0.00 0.00 0.00
Slope protectlon by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,/
9.2, Zaslita kosina ramovskom konstrukcijim sa
geotehnickim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m,
66+280 - 66+300 (44 m hight)
9.2.1.|Laver 1 - 04m 76,437.71 B0 0.00 0.00 0.00
9.2.2.|Laver 2 - 4-8m 76.437.71 60 0.00 0.00 0.00
9.2.3.|Layer 3 - 8-12m 76,437.71 60 0.00 0.00 0.00
924.|laverd - 12-16m 76,437.71 60 0.00 Q.00 0.00
9.2.5 |Laver 5 - 16-20m 76,437.71 B0 0,00 0,00 0.00
9.2.6.]Laver 6 - 20-24m 7643771 61 0.00 0.00 0.00
9.2,7.|Laver 7 - 24-28m 76,437.71 61 0.00 0.00 0,00
9.2.8.|Layer B - 28-32m 76,437.71 61 0.00 0.00 0.00!
9.2.9.|Laver 9 - 32-36m 76,437.71 1 0.00 0.00 0.00°
9.2.10.|Laver 10 - 36-40m 76,437.71 1 0.00 0.00 0.00]
9.2.11.[Laver 11 - 40-44m 76,437.71 1 0.00 0.00 0.00
9.3 Rock fall protectlon barriers/
’ Zaslitna konstrukcija proliv obrusavanja stijene na brdu
9.3.1.[LK 66+218 - 66+280 89.989.37 60 0.00 0.00 0.00
9.3,2.|LK 66+235 - 66+320 36,286.04 60 0.00 0,00 0.00
Gabion basket wall/
9.4. Gabionski zid
LK66+207,426 - 66+400.923 (193,50m)
9.4.1.10-100m 43,146.60 83 0.00 0.00 0.00
9.4,2.1100-193.50m 40,342.06 63 0.00 0.00 0.00
| Total cost center 81/ UkuErlo trodkovnoe mjesto 2,777,437.70 177.113.73 0.00) 177.113.73




COST CENTRE 10/TROSKOVNI CENTAR 10



Highwayl/Autoput Bar-Bolfare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Si /Petlja
Schedule of Mil Pay ts/Rospored repera ph
COST CENTER 10 Rev.01

Cost Centar/

i Rallway reconstruction equipment works | Radou
In misste: nia rekonstrukcl]l opreme za ZICG
c Rallway reconstruction equipment works / Radovi
101, na rekonsirukcii o 28 2ICG

Rekonstrukciia SS i TK opreme u zoni nadvoZnjaka na
krm 389+971.27 pruge Beograd-Bar/

| Reconstruction of the SS and TK equipment in the

overpass zone at km 399+971.27 of railway Beigrade-
Bar

10.1.1. 21,597.24 81 0.00 0.00 0.00
Rekonstrukcila kontakine mreZe i uzemijenje u zoni
nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of raliway
10.1.2. | Belgrade-Bar N 89,866.08| 61 0.00 0.00 0.00
Total cost center 10/ UKUpno froskovno miesto 105 11146301 0.00 0.00 0.00)
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Q

Inter

{Petlja Smokovac

Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 11 Rev.01

Paid In IPC i . 3 =
Cost Conter No.. ookl | Amauntzos | Ptmmed Mons | Actuat ot | PGS | ot atus o
Trodkovno mjesto |11 PS - Planirano za Stvarnozo | L o | Datel Ukupan.
Br IPS br. . {(EUR) . mjassc T ' Kumulativno | Ove oj Period e s
- 4 1 - |74 prethodnod T iy RS =3
= = | i HH | ! !I il Fa b Sd
Cost Center/ Traffic signalization and equipment / Saobraéajna
Tro3k mjesto 11 |signalizacija | oprema
11.1. Traffic sipnalization / Sacbra ighaliracij
11.1.1. | Steel guardrail for vehicles / Celiéna ograda za vozils
11.1.1.1.|Right/ Desno 1 (0-1000m) 37,085.51 B3 0.00 0.00 Q.00
11.1.1.2. |Righ¥/ Desno 2 (0-1000m) 37.085.51 63 0.00 0.00 0.00
11.1.1.3 L eftf Lijsvo 1 (0-1000m) 37,085.51 63 0.00 0.00 0.00)
11.1.1.4.}Left/ Lijevo 2 (0-1000m) 37,0B5.51 63 0.00 0.00 0.00
11.1.1.5.|Right/ Desnio 1 (1000-1466,95m) 17.329.68 63 0.00 0.00 0.00
11.1.1.8. |Right/ Desno 2 (1000-1466.95m) 17,329.68 64 0.00 0.00 0.00
11.1.1.7. JLeft/ Lijevo 1 (1000-1468.95m) 17.329.68 34 0.00 0.00 0.00
11.1.1.8. L eft/ Lijevo 2 (1000-1466.95m) 17,329.68 64 0.00 0.00 0.00
11.1 J.iConcrete safety barrier / Betonska zaétitna ograda 0.00 0.00 0.00
11.1.2.1. |Right/ Desno 1 (0-1000m) 18,605.25] 63 0.00 0.00 0.00
11.1.2.2. | Right/ Desno 2 {0-1000m) 19,605.25 63 .00 0.00 0.00
11.1.2.3. |Left/ Lijevo 1 {0-1000m} 19,605.25 63 0.00 0.00 0.00
11.1.2.4. |Left/ Lijevo 2 (0-1000m) 19.605.25 63 0.00 0.00 0.00
11.1.2.5.|Right/ Desno 1 (1000-1468.95m) 9,154.67 63 0.00 0.00 0.00
11.1.2.6.|Right/ Desno 2 (1000-1466.95m) 9,154.67 64 0.00 0.00 0.00
11.1.2.7.1Left/ Lijevo 1 (1000-1466,95m) 9,154.67 B4 0.00 0.00 0.00
11.1.2.8,|Left/ Lifevo 2 (1000-1466,95m 09,154.67 64 0.00 0.00 0.00
1113, ‘Sleel guardrail for vehicles / Caliéna ograda za vozila
11.1.3.1.10-500m 18,364.38 63 0.00 0.00 0.00
11.1.3.2.1500-1000m 18,364.40 63 0.00 0.00 0.00,
11.1.3.3.11000-1582m 18,364.40 63 0.00 0.00 0.00
Elements Of Horizontal Signalization / Elementi
11.1.4. | horizontalne signalizacije
Interrupted and continual median lines, edge lines,
direction lines. guiding lines and other lines
11.1.4.1.10 - 1000 Right/ Desne 15,343.28 64 0.00 0.00 0.004
11.1.4.2.10 - 1000 Left/ Lijevo 15,343.28 64 0.00 0.00 0.00
11.1.4.3.[1000 - 1.486.95 m Right/ Desno 7,164.54 64 0.00] 0.00 0.00
11.1.4.4.11000 - 1.466.95 m Left/ Lijevo 7.164.54 64 0.00 0.00 0.00
El 1ts of Vertical Signalizalion / Elementi vertikalne
11.1.5. |signalizacije
Information Signs, Catadiopters on the protective stee!
quardrail and Delineators-directing
.10 - 1000 Riaht/ Desng 10,061.27 &4 0.00 0.00 0.00
10 - 1000 Left Lijevo 10.061.27 64 0.00 0.00 0.00
-|1000 - 1.466,95 m Right! Dasno 64 0.00 0.00 0.00)
11000 - 1.466,95 m Left! Lijave 64 0.00 0.00 0.00
11.2. Support structure traffic signalization / Nosa¢i
2nakova saobracaine signalizacije
11.2.1. | Foundations for support structure | 14.320.28 &4 0.00 0.00 0.00]
11.2.2.|5teel support slructure | 43.237.14 64 0.00 0.00 0.00
11.3. Traffic information system / Saobracojno informacioni
sistemi
Information display with vehicle height control system -
11.3.1.|50% 47,296 35 84 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.150% 47.296.35 64 .00 0.00 0.00
11.3.3. [Meteorological station 14,023.61 64 0.00 0.00 0.00
1.4 Support structure for trafflc Information system /
o Nosati znakova saobra¢ajno informacionog sistema
11.2.1.| Foundations for support stucture | 2,198.69 64 0.00 0.00 0.00
11.2.2.1Steal sy struclure | 12,622.02 64 0.00 0.00 0.00
11.5. Lighting sy | Sistem rasvjete 0.00 0.00 0.00
11.5.1. | Left Installation S0% / Liievo Postavijanje 90% 60 000 0.00 0.00
Left Commissioning (10%)/ Lijevo Pu3tanje u rad -1
11.5.2.|/(10% 10,321.35 62 0.00 0.00
11.5.3. H'!ghl Installation 0% / Desno Postavijanje 90% 92,892.11 63 0.00 0.00
Right Commissioning (10%} / Desno Pustanje u rad
11.5.4.1(10%) 10,321.35 60 0.00 0.00 0.00
11.6. Power supply system / Sistem napajonja elektricnom
energiiom
11,6.1,|Left ion 90% / Liievo Postaviianie 90% 126.679.13 61 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.](10%) 14,075.46 683 0.00 0.00 0.00
11.6.3 | Right installatlen 90% / Desno Poslavljanie 90% 126,679.13 64 n.00 0.00 0.00
Right Cemmissioning (10%)/ Desno Pustanje u rad
11.6 4.1(10%) 14.075.46 61 0.00 0.00 0.00
Signal and ¢ ication i [ Instolacije
11.7. slabe struje
11.7.1. | Left Installation 90% / Lijevo Postavi anje oD% 44.995.69 62 0.00 0.00 0.00
Left Commissioning (10%)/ Lijevo Pustanje u rad
11.7.2.1(10%) 4,999.52 63 0.00 0.00 0.00
11.7.3. [ Right installation 80% / Desno Postavijanje 80% 44,995 .69 83 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Pustanje u rad
11.7.4.1(10%) 4,999.52 62 0.00 0.00 0.00
| Total cost center 11 / Ukipno troSkovno mjesto 11: 1.231.248.94 0.00 3.00 0.00
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Highway/Autoput Bar-Boljare, Section/Dianica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schadule of Milestone Pay IRaspored repera

COST CENTER 12 Rev.01
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Highway Bar-Boljare, Section/Dioni U /
9 etija Smok
hedule of Milestons F repera platanje

COST CENTER 13 Rev.01

]

NN mreza (izvodi br. 2, 34 4) 0+040 do D+140
Dalskovod 35 KV od 15 11035 "Podgorica 1° do TS

A5/10 "Ukli® ]D+120dn I‘.N-m)
220 kV DV P ca- n

18z |2 |8 |2




COST CENTRE 14/TROSKOVNI CENTAR 14



Highway/Autoput Bar-Boljare, / Dic ki s /

%
of Milestone F

etija

COST CENTER 14 Rev.04

repera plodanja

Nolss protection wall laft |
Zid za zadtitu od buke Hjevo
14.1 km 0+447 53 - 0+867,500 (408m)
Foundations of noise protection wall
14.1.1.1km 0444753 - 0+8G7 580 (408m)
4110 I 0.00 0.00 .00
4.1.1.7 1. 0.00 0.00 .00
4.1.1.3. | Foundations 100-150m i 0.00 0.0 .00
4.1.1.4.|Foundations 150-200m 4 .00 0.00 .00
4.1.1.5. | Foundations 200-250m o 0.00 0.00 .00
4.1.1.8.| Foundabions 250-300m i 0.00 0.0 00
4.1.1.7, |Foundations 500-350m e 0.00/ 0.00 00
4.1.1.8 | Foundations 350-400m E 0.00/ 0.00 .00
| Panel instaliation of noise protection wall
14.1.2.jkm D+447 53 - 04867 580 (406m)
1.[Panel installation D-50m 4578017 00| .00 .03
4,1.2.2. | Pans| Installstion 50-100m 457801 .00 .00 .00
3. | Pansl installation 100-150m 45,7601 00 00, .00
14.1.2.4.| Panel installation 150-200m 45 7801 .00 .00 00
14.1.2 5. |Panol installation 200-250m 45 7801 .00 .00 .00,
14.1.2.0.|Pana! installation 250-300m 45 7801 .00 .00 .00
45 760.1 .00 0.00. .00
512717 .00 @} .00/
Nolso protection wall right /
Zid za zadtitu od buke desno
Feundations of noke protection wall
5 50.827.19 [F] 00| .00 J00)
14.21.2. | Foundations 50-100m 50,827.10 82 00 .00 00
14.2.1.3. |Foundations 100-158m 58,050 54 62 -0 .00 .00
Panel installation of nolse profection wall
14.2.2 [km 0+711,48 - 04 BAT, 140 (158 m)
14.2 2.1, |Panel installation 0-50m 4450073 63 00 .00 0.00
14.2.2.2.| Panet installation 50-100m 44,500.73 5] .00 00 0.0
14.2.2.3,| Panal installation 100-156m 51,831.28 63 .00 .00 0.00
Yotal cont canter 141 Ukupno tredliovine miests 14 245,400 uai 00 00 0.00
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COST CENTER 15 Rev.01




	20200805161301
	20200805161342

