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Apenndix 3 to the Contract (Design and Build)/Priiog 3

Ugovera

|dionica Smokovac-Uvad-Matesevo

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare,

Employer/Foslodavac

The Government of Montenegro, Ministry of Transport and Maritime Affairs

Contractor/izvodoé

|company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kine,

China Road and Bndga Corporatlon Itd. Bejing, PR Chma Part of f foreign

Dio stranog drustva Podgorica

|Engineer/inienjer

INGEROP CONSEIL & GEODATA Engineering S. P A

Appendix 3 Subsequent Works Price/Cijena Prifoga 3 Naknadni

Radovi
Advance Payment Total Amount/Ukupan iznos ovansa(20% from

|Appendix 3 Subseauent Works Price .

EUR 30,456,569. 00

EUR 6,091,313.80

Amount of agreed Variations/lznos dogovoremh izmjena

EUR 0.00

Amount of agreed Employers Claims/ /znos dogovorenih
potrafivania Investitora

EUR 0.00

Amount of agreed Contractor's Claims/iznos dogovarenih
|potraZivania lzvodacda

Maximum Amount of Retention Money/ Moksimalni iznos
garantnog depozita

EUR 0.00

EUR 1,522,828.45

Number of IPC/Broj IPS-a |

S1-018

Referenced Period for IPC/Period na koji se odnosi IPS
Date of IPS submtsstonfDarum predavanja ZPS~a

Date of IPC (Interim Payment Certificate) issuancefDafum
izdavanja IPS-a (Priviemene Situacije)

|

|

|
Payment Due Date (42 days after IPS SubmissionVDatum ‘
dospijeda naplate (42 dana nakon izdavanja ZPS-a)

14 November 2020

1-31 October 2020

fﬁ@
05 12 _90:]

02 \2.2020

26 December 2020

A COntracmr's paymahh!ﬁa“éanfa Izvum

Contracted Works/Ugovorni radovi

2 Value for
Cumulative Previous  Current Cumulative/ Pavinientlizics za
IKumulativno prethodno Kumulativno tekuce el i
placanje

EUR 17,742,128.58

Variations/lzmjene (Clause/Klauzuta 13)

Substantiated Contractor's Claims/Potkrijepliena potrazivanja |
lzvodaca (Sub-clause/Potklfauzula 20.1)

B- Retention Monay!Garantni d‘epnzit i

5% ef the amount of each Payment Certlflcate}’ 5% od iznosa svake
Potvrde o pladanju

|C - Advance payment mrﬂnﬂgnimmcﬂa avansnog
placania

Advance payment

Amortization - 25% of each Payment Certlficate, when value of Executed Works has reached 20% |
of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost zvedenih radova dostigne |
20% Cijena Priloga 3

D - Non Conformity/Neusaglasenost

Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglaienosti | zatvaranie OoN

Crna Gora
MINISTARSTVO SAOBRACAJA | POMORSTVA
Primljenc: D'b . {’]_ k‘LU ;ID

Org. jed. | Jed Mas. mak | Redni bro;

OL-8h | sy

Prilog

\

Vrijednast

EUR 17,804,002.24 EUR 61,873.65

EUR 0.00/ EUR 0.00 EUR0.00

EUR 0.00 EUR 0.0 EURO.00

TotaliUkupno A EUR 17,742,128, 5  EUR 17,804,002, 24 EUR 61,873.65
EUR 88?,106.43% EUR 890,200.11 EUR 3,003.68

Total/Ukupno B EUR 887,106.43 EUR 890,200.11 EUR 3,003.68
e 2]

EUR 2,912,703.68 EUR 2,928,172.09 EUR 15,468 41

TotallUkupno C EUR 2,912,703.68 EUR 2,928,172.09 EUR 15,468.41
-EUR 15,000.00 -EUR 15,000.00 EUR 0.00

TotallUkupne D -EUR 15,000.00 EUR 0.00

-EUR 15,000.00

1/2
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S| No 018/Sumarni proratun IPS PS No 018

Contractad 30,456,569.00 17,742,128.58 61,873.65 17,804,002.24 12,652,566.76,
Variations/izmjene 0.00 0.00 0.00 0.00 0.00
|Employers ClaimsiPd 0.00 0.00 000 0.00 0.00
Contractor Claims/Pd 0.00 0.00 0.00 0.00 0.00
Non Conformity! Neusaglasenost -15,000.00 0.00 -15,000.00

Total 30,456,569.00 17,727,128.58 61,873.65 17,789,002.24 12,652,566.76|

Number of ciosed NCNs in the end of October is 0/ Broj zatvorenih ION do kraja oktobar je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih IOM iznosi 0

Number of new opened NCNs in the end of October is O/ Broj novoctvorenih ION na kraju oktobar je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancel/lsplata avansa

2

4

5(1-4)

Advance/Avans

6,091,313.80

EUR 2,912,703.68

EUR 15,468.41

EUR 2,928,172.09

3,163,141.71

TotaliUkupno

6,091,313.80

2,912,703.68

15,468.41

2,928,172.09

3,163,141.71




VARIATIONS CALCULATION
/IPRORACUN IZMJENA



Value Engineering/
Tehnika vrednovanja (Sub-Clause/Fotilauzula 13.2)

Adjustments for Changes in Legislation/Prifagodavanja
zhog lzmjena u zakonu (Sub-Clause/Fotkiauzula 13.7)

Subsequent/
Maknadng (Sub-Cl g 13.9)

: 13.9)

U ble/Nepredvidjivo (Sub-ClausefPotkiauzul

!

TOTAOURUPNU |




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



EUR 0.00

EUR 0.00

TOTAL/UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00|




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



Total

EUR 0.00

EUR 0.00




NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac, Nepropisno S1006 Open/ otvoreno -15,000.00 0.00 -15,000.00
sprovodenje miera zadtite na radu tokom izvodenja radova
TOTALIUKUPNO =15,000.00 0.00 +15,000.00

Number of closed NCNs in the end of October is 0/ Broj zatvorenih ION do kraja oktobar je O
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of October is 0/ Broj novootvorenih ION na kraju okiobar je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Amount withheld based on Sub-clause 14.6 a/b /iznos

Ed zadran na osnovu Potklauzule 14.6 a/b %00 1. 0.00
E1-1 B 0. 0.00] 0.0
E12 0.00)
Delay D lobestecenja za katnjenje (Sub-
E2 clause/Potklavzula 8.7 0.00] b
E2-1 - .
Agreed Employer's Claims/Dogovorena potrafivanjs
= Investitora (Sub-clause/Potkiauzuls 2.5)r o001 L o
Ea1 ] 0.00
0.00
TOTALURUPNT (ETSERES) 0.00 500 o

Number of closed Deductibles at the end of October is 0/ Broj zatvorenih Odbitaka do krajs oktobar je 0

The total value of closed Deductibles is 0 Euro f Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR}

Number of new opened Deductibles in the end of October is 0 / Bro novootvorenih Odbitaka do kraje soktobar je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 {EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVT)



Highway/Auvtoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NoflPS Br. 8I-018

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKSYREZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI

1
T20827876) 329170142 3201,701.42
6.287.447.61 7,560,875.22 756887522
1,417,437.08! 1,223 23579 1.223.235.79
72290216 651,117.26) 000 651,117.26 72.8145|
312142385 258868063 00| 250863063 s32,14322]
2aenzsl 124700459 s1.m551 1.308,968.25 883.725.04
1,548.960.29 000 o.oul ooof 1548850
34024077 13179649 00| 131,796.49 208,444.26]
27743170 4129019 0.00) 84120019  1.936.147.51
11146331 000 000 000 111,463.31
b dpnnile j 1.231.24894 000 0.0 ooo| 123124894
Landscaping / Uredenje terena 7345837 0.00 o.ml 000 73.458.37]
" Tines | 27750426 19&,3‘.57.00] 000 198,337.00 79.167.26|
Noiss protection walls / Zidovi za za8ttu 0d buke 45.486.08) osof 000 000 0454908
| water supply / Vodosnabdievarie 239,556 55| 0.00] 000 000 23055655
TotaUuKuPNo|  Wasesesco|  177a212050) s1,n.m| oosonzze| 26520675




COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dienica Smokovac-Uvac-Matesevo

IDetiia Gl
etija o c

Schedule of Milest P tsiR I repera pladank

COST CENTER 01 Rev.01

road
LKG5+780-LK66+422,39
RKE5+792,096-RK66+429,144
1.1, Top soil removall Uklanjanje humusa
1.1.1.]0 - 250 m (LKBRK} 4,029.26] 50 0.00 0.00 0.00
1.1.2.1250 - 500 m { 4,029.25] 50 0.00 0.00 0.00
1.1.3.1500 - 637,05 m (LK&RK) 1,581.65 50 0.00 u,o_g; 0.00
1.2. Earthworks/ anl radovi
RKB5+792,096 - RK66+042,096
2.1.|0+000.00 - 0+250.00, layer 1012 107.912.08] 53 60 107,812.88 0.00] 107,912.93|
.2.2.]0+000.00 - 0+250.00, layer 2 SH012 107.912.98 53 60 1 0.00] 107,912.98
.2.3.10+000.00 - 0+250.00, layer S SI1-008 & 012 07.912.98 54 60 0.00] 107,912.88
.2.4.|0+000.00 - 0+250.00, layer 4 S1-008 & 01 07,912.98 54 61 0.00] 107,912.98]
1.2.5.]0+000.00 - 0+250.00, layer 5 SI-008 &0 07,812.98 55 61 000] 10791298
1.2.6.]0+000.00 - 0+250.00, layer 6 SI-014&0 07,912.98 55 62 0.00] 107,91 EEI
1.2.7.]0+250.00 - 0+250.00, layer 7 |S1-014 & 015 07,912.98 56 0.00] 107,912.98
1.2.8.[0+250.00 - 0+250.00, layer 8 paid 30% |Si-017 07,912.98 56 0.00 32,373.89|
1.2.9.10+250.00 - 0+250.00, layer 9 Paid 50% |Si-017 107,912.98 57 0.00 53,956.49
1.2.10.‘&250,00 - 0+250.00 layer 10 Paid 60% Sk017 107,912.98 57 0.00 64,747.79
RK66+042,096 - RK66+292,096
.|0+250.00 - 0+500.00, layer 11 SI-008 107.912.98 58 56 107,912.98 0.00] 107.812.98
2.{0+250.00 - 0+500.00, layer 12 S1-008 107.912.98 58 56 107,912.98 0.00] 107,912.98|
.2.13.]0+250.00 - 0+500.00, layer 13 Si-010 107,912.98 59 58 107,912.88 .00] 107,912.98
.2.14.]0+250.00 - 0+500.00, layer 14 SIH010 107,912.98 59 58 107,912.98 .00] 107,912.98
.2.15.]0+250.00 - 0+500.00, |layer SL0118&12 107.912.98 60 80 107,812.88 0.00] 107,912.98
.16.]0+250.00 - 0+500.00, layer SI-011 & 12 107,912.98 60 60 07,912.98 0.00f 107,912.98
.2.17.10+250.00 - 0+500.00, layer 1 SI-012 107.912.98 60 07,912.98 0.00) 107,812.98
1.2.18.|0+260.00 - 0+500.00, layer 18 Si-D1: 107,912.98 €0 07.912.98 0.00) 107,912.98
1.2.19.10+250.00 - 0+500.00, layer 19 Si-0 107,912.98 61 6 07,912.98 0.00 107.912.@
1.2.20.|0+250.00 - 0+500.00, layer 20 S1-01 107,912.98 61 [} 107.912.98 0.00 07.912.98
1.2.21.]0+250.00 - 0+500.00, layer 21 SI-014 107,912.98 6. 107,912.98 0.00 07,812.985
1.2.22.10+250.00 - 0+500.00, layer 22 SI-014 07,912.98 62 107,912.98 0.00{ 107,912.98
1.2.23.]0+250.00 - 0+500.00, |ayer 23 07,912.98 0.00 0.00 .00
1.2.24.10+250.00 - 0+500.00, layer 24 07,912.98 0.00 0.00 0.00
1.2.25.|0+250.00 - 0+500.00, layer 25 07,912.98 0.00 0.00 0.00
1.2.26.|0+250.00 - 0+500.00, layer 26 107,912.98 0.00 0.00 0.00
1.2.27.{0+250.00 - 0+500.00, layer 27 107,912.98 0.00 0.00 0.00
1.2.28.]0+250.00 - 0+500.00, layer 28 107,912.98| 0.00 0.00 0.00
RK66+292,096 - RK 66+429,144
1.2.29.|0+500.00 - 0+637.05, layer 29 SI-014 107,912.98 1 62 107,912.98 0.00) 107,912.98
1.2.30.]{0+500.00 - 0+637.05, layer 30 SI-014 107,912.98 62 107,912.98 0.00] 107,912.98
1.2.31.{0+500.00 - 0+637.05, layer 31 31-015 107,912.98 Bz 63 107,912.98 .00]  107,912.98
1.2.32.|0+500.00 - 0+637.05, layer 32 SI-015 107,91298] & 63 107.912.98 .00] 107,912.98
1.2.33.]0+500.00 - 0+637.05, layer 33 ST 107,912.98 65 107,912.98 0.00] 107,912.98
1.2.34.|0+500.00 - 0+637.05, layer 34 S017 107,912.98 65 107,912.98 0.00] 107,812.98
1.2.35.|0+500.00 - 0+637.05, layer 35 107,812.98 0.00 0.00 0.00
1.2.36.|0+500.00 - 0+637.05, layer 36 107,812.98 0.00 0.00 0.00
1.2.37.|0+500.00 - 0+637.05, leyer 37 107,812.96 0.00 0.00 0.00
1.2.38.]0+500.00 - 0+637.05, layer 38 S1-017 107,812.96 65 107,912.96 0.00 107,912.96
1.2.39.10+500.00 - 0+637.05, layer 39 S1-017 107,812.96 65 107,912.96 0.00 107,912.96
1.3. Road Foundation/Temelj puta
1.3.1.] 0 - 250 m, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.2.| 0 - 250 m, left side/fjeva strana 20,652.00 63 0.00 0.00 0.00
1.3.3.|250 - 500.00, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.4.|250 - 500.00, left sidedjeva sirana 20,652.00 63 0.00 0.00 0.00
1.3.5.|500 - 637,05, right side/desna strana 11,321.42 63 0.00 0.00 0.00
1.3.6.|500 - 642,39, left sidedjeva sirana 11,321.42 63 0.00 0.00 0.00
1.4, Pavement structure/Kolovozna k if
Base layer (crushed stone materials with granulation 0-
1.4.1.{31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-500m 31.605.56 84 0.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
14.2 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
“7"|granulacijom 0-31 mm) left sideflijeva strana S00-
637,05m 31,605.56 64 0.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
1.4.3.{31 mm)/Osnowvni sloj (drobljeni kameni materijali (sa
granulacijorn 0-31 mm); right side/desna sirana 0-500m 8.663.08 64 0.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
14.4 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
“ 7 |granulacijom 0-31 mm) left sideflijeva strana 500-
637,05m 8,663.08 64 0.00 0.00 0.00




Asphalt concrete layer (Completed BMS first layer and
1.4.5.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola} 2 - right side/desna stranaa 0-500m 138,585.90 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.6.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigoia) 2 - lefi side/lijeva strana 0-500m 138,595.90 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.7.|rigola /Slof asfallnog betona( Zavrsen prvi sloj BMS i
lrigola) 2 - right side/desna stranaa 500-637,05m 3826323 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.8.|rigola /Sioj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - left sideflijeva strana 500-842,39m 38,263.23 64 0.00 0.00 0.00
Asphalt concrete layer ( BMS second layer completed) /
1.4.9.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna sirana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed) /
1.4.10.| Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
side/lljeva strana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed) /
1.4.11.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna stran 500-637,05m 25,508.82 64 0.00 0.00 0.00
Asphalt concrete layer ( BMS second layer completed) /
1.4.12,|Slo] asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
side/lijeva strana 500-642,39m 25,508.82 64 0.00 0.00 0.00
1413 Wearing course / habajuti sloj right side/desna strana 0-|
~ O T1500m 86,404.63 0.00 0.00 0.00
1414 Wearing course / habajui sioj left sideflijieva strana 0-
~ " "|500m 86,404.63 0.00 0.00 0.00
1415 Wearing course / habajudi sloj right side/desna strana
~ T'|500-837,05m 23,683.51 0.00 0.00 0.00
1416 Woearing course / habajuéi sloj left sideflijgva strana 500-
~ o |642,39m 23,683.51 0.00 0.00 0.00
Link | Veza
0+447,37-0+887,84
1.5. Top soil removall Uklanjanje humusa
1.5.1.[0-250 m 18,921.13 57 0.00 0.00 0.00
1.5.2.{250 - 441,80 m 14,516.29 57 0.00 0.00 0.00
1.6 |Earthwofltsl' Zemijani radovi
0+447,37 - 0+697,37
1.6.1.{0+4000.00 - 0+250.00, layer 1 32,424.70 58 0.00 0.00 0.00
1.6.2.|0+4000.00 - 0+250.00, layer 2 S5I-014,015 32,424.70 58 63 32,424.70 0.00 32,424.70
1.6.3.]0+000.00 - 0+250.00, layer 3 S51-014,015 32,424.70 59 63 32,424.70 0.00 32,424.70
1.6.4./0+000.00 - 0+250.00, layer 4 SI-014 32,424.70 59 62 32,424.71 0,00 32,424.70
1.6.5.|0+000.00 - 0+250.00, layer & SI-014 32,424.70 60 62 32,424.7 0.00 32,424.70
1.6.6.|0+000.00 - 0+250.00, layer & S1-014 32,424.70 60 62 32,424.70 0.00 32,424.70
0+697,37 - 0+887,87
1.6.7./0+250.00 - 0+441.80, layer 7 32,424.70 61 0.00 0.00 0.00
1.6.8.[0+250.00 - 0+441,80, layer 8 SI-015 32,424.70 61 63 32,424.70 0.00 32,424.70
1.6.9.0+250.00 - 0+441,80, layer 9 SI-015 32424.70 62 63 3242470 0.00 32.424.70
1.7. Road Foundation/Temelj
1.7.1.|0 - 250 m, right side/desna strana 19,038.98 63 0.00 0.00 0.00
1.7.2.]0 - 250 m, left side/ljeva strana 19,038.98 63 0.00 0.00 0.00
1.7.3.|250 - 447 80 right side/desna strana 14.606.70 63 0.00 0.00 0.00
1.7.4.]1250 - 447,80 left sidefjeva strana 14,606.70 63 0.00 0.00 0.00
1.8. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.8.1.|31 mm}/Osnovni sloj (drobljeni kameni materijali {sa
granulacijom 0-31 mm}; right side/desna strana 42 442 94 64 0.00 0.00 0.00
Base layer {crushed stone materials with granulation 0-
1.8.2.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm) left side/lijeva strana 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sioj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola} 2 - right side/desna strana 89,096.23 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.8.4.|rigola /Sloj asfaltnog betona{ Zavrsen prvi sloj BMS i
rigola) 2 - left sideflijeva strana 89,096.23 64 0.00 0.00 0.00
Asphalt concrete |layer ( BMS second layer completed) /
1.8.5.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna strana 59,397.43 64 0.00 0.00 0.00
Asphalt concrete |ayer { BMS second layer completed) /
1.8.6.|5lgj asfaltnog betona (Zavrsen drugl sloj BMS) 2 - left
sideflijeva strana 59,397.49 64 0.00 0.00 0.00
1.8.7.{Wearing course / habajuéi sloj right side/desna strana 53,802.07 0.00 0.00 0.00
1.8.8.| Wearing course / habajuci sloj left side/lijeva strana 53,802.07 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
1.8. 0+000 - 0+245,76
1.9.1.|Top soil removal/Uklanjanje humusa 1,595.59 € 60 0.00 0.00 0.00
1.9.2.|Earth works /zemljani radovi 50,976.62 € 61 0.00 0.00 0.00
1.9.3.|Road Foundation/Temelj puta 1577746 € 0.00 0.00 0.00
1.9.4.| Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.9.4.1.|31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm) 11,032.79] 64 0.00 0.00 0.00
| Asphalt concrete layer (Completed BMS first layer and
1.9.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 51,896.14 64 0.00 0.00 0.00
1.9.4.3.| Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34,597.42 64 0.00 0.00 0.00
1.9.4 4. |Wearing course / habajuci sloj 31,338.25 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
1.10. 0+000 - 0+237,759




.10.1.|Top soll removal / Uklanfanje humusa

1 1,563.04 € 60 0.00 0.00 0.00
1.10.2. |Earth works fzemljani radovi 48,838.99 € 60 0.00 0.00 0.00
1.10.3.|Road Foundation/Temel puts 15,416.92 € 61 0.00 0.00 0.00
1.10.4.|Pavement structure/Kolovozna konstrukcija
Base |ayer {crushed stone materials with granulation O-
1.10.4.1.|31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm) 10,736.98 64 0.00 0.00 0.00
Asphalt concrele |ayer (Completed BMS first layer and
1.10.4.2 |rigola /Sloj asfaltnog betona{ Zavrsen prv slo) BMS |
rigela) 2 49.838.16 64 0.00 0.00 0.00
1.10.4.3.|Asphall concrete layer { BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 3322543 64 0.00 0.00 0.00
1.10.4.4.|Wearing course / habajuéi sioj 30,095.49 0.00 0.00 0.00
111 |Deviation/ Devijacija Smokovac - Rogami 1
Top soil removal, embankment, slope excavation and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskop |
odvodnjavanyje 103,852.15] 64 0.00 0.00 0.00
1.11.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 10,343.69 64 0.00 0.00 0.00
1.11.3.|Asphalt concrete layer /Sloj esfaltnog betona 2 23,273.30 64 0.00 0.00 0.00
1.11.4 |Asphalt concrete layer /Slof asfaltnog betona 3 18,101.47 64 0.00 0.00 0.00
1.42. Deviation / Devijacija Ul Mihaila lt‘;;r‘am.
Embankment, slope excavation an innage / Nasip,
1121, iskop i odvodnjavanje 30,398.29 56 0.00 0.00 0.00
.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 2,988.78 56 0.00 0.00 0.00
.3. | Asphalt concrete layer /Sioj asfaltnog betona 2 6,724.74 57 0.00 0.00 0.00
.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 ,230.35 0.00 0.00 0.00
1.13. Deviation / ac| aSMM;J:a szN
Embankment, slope excavation innage / Nasip,
1131 Y iesop i odvodnjavanje TSN o 0.00 0.00 000
1.13.2. | Asphalt concrete layer /Sloj asfaltnog betona 1 11,682.35 58 0.00 0.00 0.00
1.13.3.|Asphalt concrete layer /Sloj asfaltinog betona 2 26,285.20 59 0.00 0.00 0.00
1.13.4.|Asphait concrete layer /Sloj asfaltnog betona 3 20,444.12 0.00 0.00 0.00
1.14. Deviation / acija Ul Dunml;a i
Embankment, slope excavation and drainnage / Nasip,
1141\ ickop i odvodnjavanje 1227368 e 0.00 0.00 0.00
1.14.2. | Asphalt concrete layer /Sioj asfaltnog betona 1 17519 60 0.00 0.00 0.00
1.14.3.| Asphalt concrete layer /Sloj asfaltnog betona 2 2864417 61 0.00 0.00 0.00
1.14.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 23.056.57 0.00 0.00 0.00
Reconstruction of existing road M2 / Rekonstrukcija
1.15. eq puta M2
1.15.1.| Top soll removal / Uklanjanje humusa 8913.12€ 63 0.00 0.00 0.00
1.15.2.|Earth works | Zemijani radovi 15,879.46 €] 63 0.00 0.00 0.00
1.15.3.|Road Foundation/Temel puta B,468.31 € 64 0.00 0.00 0.00
1.15.4.|Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.15.4.1.|31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm) 55,955.69 64 0.00 0.00 0.00
Asphalt concrete layer (Compieted BMS first layer and
1.15.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS |
rigola) 2 5104269 64 0.00 0.00 0.00
1.15.4.3.|Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34,028 .47 64 0.00 0.00 0.00
3549113 64




COST CENTRE 02/T ROSKOVNI CENTAR 02



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petfja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja
COST CENTER 02 Rev.01
Left bridgel Lijewi most
21. Foundation concratel Temeljni beton 1 { | |
2.1.1.]81 {soo8 160,499.08 53 56 160,490.08 0.00 160,480.08)
2.1.2.|S2 - piles S1005 & 006 279.318.46 53 54 278,318.46 0.00| 279.31&%'
2.1.3.|82 $1-005 & 006 127,924.35 54 54 127,924.35[ 0.00] 127,924 ﬁ'
2.1.4.]83 - piles SH004 27931846 54 52| 279,318.46 0.00] 279,318.48
2.1.5.|S3 {5006 55 54 127,897.40| 0.00 127 89740/
.1.6.|54 - piles SH003 51] 554 827.00 00] 554827
.1.7.154 S1007 55| 160,490.08 00| 160,499.08)
22 Abutments and Plers elevation/ Elevacijo mosnih
i stubova
2.2.1.|51 (3,53m) 53 0.00 0.00
2.2.2.|S2 stege 1 (3,71m) SI008 55 57 2,966.75 .00
2.23. 51009 55 &7, 2,860.75! ).00
2 51010 55 58 : .98935' ).00|
{sro10 55 58| 12,069.76 0.00
{s1010 55 58 12,868.75 0.00
|SL010 i 56 58 12,869.75 .00/
SH011 12,868.75 56 59 12,069.75 .00
S1-011 12,868.75 56 59 12,069.75 .00
12,868.75 56 0.00! 0.00
SHO06 & 007 12,960.75 56 55 12,969.75 0.00
51008 _ ,969.75 56 56| 12,869.75 0.00
S1-008 ,.960.75 56 56 12,969.75 0.00]
S1-008 12,969.75 56 56 12,069.75| .00
ISH]UB 12,969.75| 56 57! 12,968.75 D.00
S1009 12,060.75 57 57 12,069.75 0.00
SH010 12,960.75] 57 58 ,969.75 0.00
$1-010 12,960.75 7 58 2,968.75 0.00
2.2.19.183 9 (3m) SI010 12,960.75 57 58 12,969.75 0.00
2.2.20.154 (3m} Sk008 40,775.04 54 57 40,775.04 0.00
2.2.21.1S4 (3m) SH009 & 010 40,775.04 54 58 40,775.04 0.00
2,222,i84 (3m) SH010 40,775.04 54 58 40,775.04 0.00
22.23.184 (3m) SI011 40,775.04 54 _-5§1 40,775.04 0.00
2.2.24.|154 (3m) SI-011 40,775.04 54 | 40,775.04 0.00
2.2.25.|84 (3m) SI011&8 013 40,775.04 55 61 40,775.04 0.00
2.2.26./54 (3m) I ETIE 40,775.04] 56 61 40,775.04 0.00
2.3, Bridge deck superstructure! Gornji strof mosne ploe
2.3.1.]81-82 Si015 229,881.17 58 2 229,881.17 0.00] 229,881.17
2.3.2.|52-83 S0 306,508.22 59 306.,508.22 0.00 306,508.22
2.3.3.|83-84 SkO 229,881.17 60 220,881.17 - 0.00] 229881 .1?'
2.4. Bridge deck prestressing/ Prednaprezanje mosne ploce
.4.1.|181-82 Sl-016 70,571.38 61 70,571.38 0.00 70,571.38
4.2.|182-83 S1-016 94,095.17 61 94,095.17 0.00 94,095.17
.4.3.|53-54 S1-018 70,571.38 €1 70,571.38 0.00 70.571.38
2.5. Bridge furniture/ Mosna estetika
Concrete safety barier {0-50m) / Betonska zaktitna
251 |parijera ljevo (0-50m) 09670 gy 0.00 0.00 0.00
Concrete safely barrier (50-100m) / Betonska zaStitna
252, 2riera ljevo (50-100m) Sl ey 0.00 0.00 0.00
Concrete safety barier (100-150m) / Betonska zaétitna
253\t arijera fjevo (100-150m) naTeel g 0.00 0.00 0.00
2.5.4.|Other works / Ostall radovi 36,373.52 63 0.00 0.00 0.00
26 Waterproofing, joints and Asphalt Works/
Hidroizolacija, spojnice i asfaltni radovi
2.6.1.| Dilatation joints / Dilatacije 62,966.59 62 0.00 0.00 0.00
2.6.2.|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
2.6.3.|Asphalt layer | Asfaltni sloj AB 16 SA 24,546.74 0.00 0.00 0.00
2.6.4.|Asphalt layer / Asfalini sloj SMA 0/11 S 22,728 47 £id4 0.00 0.00 0.00
Right bridge/ Desni most
2.7. Foundation concretel Temeljn/ beton
2.7.1.181 Si-008 160,499.08 53 56 160,499.08 0.00 60,485.08
2.7.2.|S2 - piles S1-005 & 007 279,318.46 54 55 278,318.46 0.00 279,318 46
27382 S1-009 127,924.35 55 57|  127,924.35 0.00 27,824.35
2.7.4.1S3 - piles S-004 279,318.46 55 52 279,318.46 0.00 279,318.46
2.7.5.|S3 |s1-o08 127,897.40 56 54 127,897.40 0.00 127,897.40
2.7.6./54 - piles |s1-004 579,873.24 52 52 579,873.24 0.00 579,873.24)
2.7.7.|54 |s1-008 160,499.08 54 56]  160,489.08 0.00 160,499.08
28 Abutments and Piers elevation/ Elevacijo mosnih
- stubova
1.181 (3m) SI-008 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.2./S1 (3m) S1-010 40.775.04 54 58 40,775.04 0.00 40,775.04
2.8.3.181 (2,33m) Si-010 31,668.61 54 58 31,668.61 0.00 31,668.61
2.8.4.|S2 stage 1(3,71m) |S1010 12,969.75 55 58 12,969.75 0.00 2,969.75]




8.5.]52 2(3m) 55 58 12,960.75] 12,960.75
8.6.[52 3 (3m) 55 58 12,969.75 12,960.75
8.7.]52 stage 4 (3m) 55 56 12,860.75 12,960.75
8.8./S2 stage 5 (3m) 55 56 12,960.7F 12,960.75
2.8.9.S2 stage 6 (3m) 56 56 12,860.7F 12,960.75
2.8.10.]52 stage 7 (3m) 56 50 2,969.75 12,968.75
2.8.11.]52 stage 8 (3m) 56 50| 2,968. 12,968.75
8.12.]S2 stage 8 (3m) 56 59| 12,968.75
8.13.]53 stage 1 (2,24m) 56 56| 1 12,869.75)
8.14./S3 stage 2 (3m) 56 57] 14 12,969.75
8.15./83 stage 3 (3m 56 57/ 12,968.75)
Z .1B.|SJ stage 4 (3m) 56 57 12,968.75
.17./53 stage 5 (3m) 56 56 969. 12,968.75
.B.18.{53 stage 6 (3m) 57 58 ; 12,969.75
B.19. 960. 57 58 12,968.75 12,960.76
3 57 50 12,969.75 12,960.75
12,969.75] 57 50 12,969.75, 12,869.75
55 58]  40,775.04 40,775.04)
55 58]  40,775.04 40,775.04}
55 58]  40,775.04 40,775.04
55 Q 40,775.04 40,775.04
55 sgL 40,775.04 40,775.04]
56 61 40,775.04 40,775.04
56 62|  40,775.04 40,775.04
29.1.[1-82 58 63|  220881.17 229.881.17
29.2]s2-83 0822 60 | azl m:sus,zzl 306,508.22}
2.9.3./838 : 61 63|  228,881.17 228,881.17
Bridge deck prest g/ Prednap e mosne
1150m,
—[st017 62 65 70,571.38 70,571.38
2.10.2./S2-53(45-105m) 62 65 34,005.17 04,0057
2.10.3./S3-84(105-150m) 62 65 70,571.38] m.srma'
|Bridge furniture/ Mosna estetika
211 1]0oncretsw=1yhanier(o-50m):aslonska zastitna
-' " |barijera ljevo (0-50m) 63 0.00 0.00
2112 Concrete safety barrier (50-100m) / Betonska zaktitna
' 1“|parijera lijevo (50-100m) 63 0.00 0.00)
2.11.3,|Concrete safety barrier (100-150m) / Betonska zastitna
" |barijera liievo (100-150m) 63 0.00 0.00]
2.11.4.|Other works / Ostali radovi 63 0.00 0.00
mproonm. Joints and Asphalt Works/
5 i asfaltni radovi
2.12.1. D|Ia‘laton joints / Dilstacije 63 0.00 0.00]
2.12.2.[Waterproofing / Hidroizolacila 63 0.00 0.00
2.12.3.| Asphall layer / Asfalini sioj AB 16 SA 64 0.00 0.00)
2.12.4.| Asphalt layer / Asfalini sio] SMA 0/11 8 64 0.00 0.00)
Scaffolding for bridge / Skela 20 most
2.13.1.|51-82 59 340,744.60 340,744.60
21328283 59 340,744.60 340,744.60
2.13.3/53-54 59 340,744.60 340,744 .60



COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01
31. oundation concretel Temelini beton
3.1 ,1.|Ls‘l’t foundation 51002 115,576.78] 50 50| 115575.79 0.00
3.1.2.|Right foundation S1-002 1 15'575.79| 50 50f 115575.79 0.00
3z Walls, wing walls and piers / Zidovi, kriini zidavi i stubovi
.2.1.| Left side 0-bm S1-003 113,975.97] 52 51| 11397597 0.00 i
.2.2. |Right side 0-5m 51003 113 .!1?5.07' 52 51| 11397597 .00 113‘9?5,91
.2 3.|Left side 5-10,66m }S1004 113,975.97 5. 52| 113,975.97 .00 113,975.97
.2.4.|Right side 5-11,08m |SI-005 113,97597 53] 113.975.97 .00 113,975.87
3.3. Prefal i girders I Prefabrikovani nosaéi 0.00 0.00 0.00]
3.3.1.10-10 S1-003 77,836.43] 57 77,836.43 0.00 77,836.43
3.3.2.|10-20 pcs S1-004 77,836.43] 58 52 77,836.43 0.00 77,836.43
3.3.3.|20-30 pes Sk005 & 006 7783643 59 54 77,836.43 0.00 77,838.43
3.3.4.]30-37 pcs S1-005 & 006 5448549| 60 54 54,485.49 0.00 54,485.48,
Concreting of pavement slab / Betoniranje kolovozne
34. ioie
Concreting of pavement slab / Betoniranje kolovozne l
3.4.1.|plote S1-006 & 008 248,185567| 62 56| 248,185.57 0.00 248,185.57)
3.5. Bridge furniture/ Mosna estetika
3.5.1.|Concrete % barrier / Betonska zadtitna barijera 25,153.80] 63 0.00 0.00 0.004
3.5.2.|Steel fence / Celitna ograda 31,94142| 63 0.00 0.00 0.00]
3.5.3.|Other works / Ostali radovi 41275201 63 0.00 0.00 _0.00]
8 Waterproofing and Asphalt Works! Hidroizelacija i
i faltni radovi
Asphall layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0,00 0.00
3.6.1.|part of the walls / Hidroizolacija zatrpanog dijela zidova 41,207.23] 64
Asphalt layer / Astaltni sloj+W aterproofing of overpass
and footways / Hidroizolaclja nadvoZnjaka i pjeiatkih 0.00 0.00 0.00




COST CENTRE 04/TROSKOVNI CENTAR 04



Highway/Autoput Bar-Boljare, Section/Dionica k Uy /
Interchange Smokovac/Petjja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

4.2,

COST CENTER 04 Rev.01
4.1, 04+039,727 - 0+111,384 {Mihaila lvanovita)
First haif of und
Foundation (excavation and concreting)f Temelj
4.1.1.|(isl @ i betoniranje) S1-003 71,974.97| 53 51 71,974.97| D.ﬂ 71,974.97|
4.1.2.|Box culvert/Kuti 5t (100% com| vréen) |81-004 182 861.78 55 52| 182,861.78 0.00] 182,861.78|
4.1.3.|Remaining works/ Preostali radovi 2?,658.13I 59 0.00 0.00 0.00]
Second half of underpass
Foundation (i ion and g) Temel]
iskopavanie i S1-004 71,874.97] 59 52| 7187497 0.00{ 71,974.97
51005 182,861.78 81 53| 182,861.78 0.00] 182 861.78|
4.1.8.|Remaining works/ Preostall radovi 27,658.13 62 0.00 0.00 0.00

0+093,493 - 0+117,042 (D ka ulica)

F

7 { n and ot Y Temel
-|(iskopavanje i betoniranje " S1-004




COST CENTRE 05/TROSKOVNI CENTAR 05



Hig

ylAutoput Bar-Boljare, Section/Dioni k Uvac-M /

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay IRaspored repera platan)

COST CENTER 05 Rev.01

Concrete walll Betonski zid

90% for the concrete wall, the milestone is 25m length,
no metter the height+ 5% for the "after work" the whole
length of each retaining wall + 5% for the "correction of
the crown” the whole length of each retaining wallf 20%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove" Eitava duZina potpomog
zida + 5% za "popravku krune zida" &itava duZina

5.1.

tpornog zida
Concrete walll Betonsk! zid Dunavska street (04058 -
0+084,

Concrete walll Belonski zid Dunavska sireet (0+058 -
5.1.1.|0+084.43) -90%

98,802.84

0.00

0.00

000]

Concrete walll Betonski zid Dunavska street (0+058 -
5.1.2.]0+084,43) - After work 5%

5489.04

0.00

0.00

0.00

5.2

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3.|0+084,43) - Correction of the crown 5%

5489.04

0.00

0.00

o.00f

Concrete walll Betonski zid link road RK 0+450,00
(30,70m)

0-25m

o

5.2.1.|Concrete wall/ Betonski zid link road RK 0+450,00 90%

6,3684.20

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.2.|work 5%

354.67

0.00

0.00

Concrete walll Belonski zid fink road RK 0+450,00
5.2.3,|Correction of the crown 5%

354.67

0.00

0.00

26-30,70m

5.2.4.]Concrete wall/ Betonski zid link road RK 0+450,00 90%

1.455.59

0.001

0.00

Concrete wall/ Betongki zid link rosd RK 0+450,00 After
5.2.5.|work 5%

80.87

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00
5.2.6.| Correction of the crown 5%

80.87

61

0.00

0.00

5.3.

[Concrete wal 2 Betonskl zid 2
K0+220 - K0+329.08 (109.08m)

0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.]90%

IPC S1016

105,850.52

105,850.52

Concrete wall 2/ Betonski zid 2
5.3.2.| After work 5%

5,880.59

0.00

105,850.52

0.00

Concrete wall 2/ Betonski zid 2
5.3.3.|Cormrection of the crown 5%

5.880.59

55

0,00

0.00

25-50m

Concrete wall 2/ Betonski zid 2
534 190%

IPC 51016

105,850.52

105.850.52

105,850.52

Concrete wall 2/ Betonski zid 2
5.3.5.| After work 5%

5,880.58

&

:0.00

0.00]

Concrete wall 2/ Betonski zid 2
5.3.6.| Correction of the crown 5%

5,880.58

0.00

0.00]

50-75m

Concrete wall 2/ Betonski zid 2
5.3.7.|90%

IPC 51016

105,850.52

105,850.52

105,850.52

Concrete wall 2/ Betonski zid 2
5.3.8.]After work 5%

5,880.58

56

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.9.|Comection of the crown 5%

5,880.59

56

0.00

0.00

75-100m

Concrete wall 2/ Betonski zid 2
5.3.10.{90%

1PC SI016

10585052

55

10585052

D.00

105,850.524

Concrete wall 2/ Betonski zid 2
5.3.11.|After work 5%

5,880.59

0.00

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.12.|Correction of the crown &%

5,880.59

56

0.00

0.00

0.00

100-109.08m

Concrete wall 2/ Betonski zid 2
5.3 13[90%

IPC 51016

38,444 85

64

38,444 85

0.00

38 444 85

Concrete wall 2/ Betonski zid 2
5.3.14. | After work 5%

2,135.82

57

0.00

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.15.|Correction of the crown 5%

213582

57

0.00

0.00

5.4.

Concrete wall 3/ Betonski zid 3
KO0+510.00 - K0+671.60
KO0+703.60 - KO+770.00
KO0+780.80 - K0+803.16 (250.36m

0-25m




54.1

Concrete wall 3 / Betonski zid 3
{80%

S§H013

113,958.15

113,858.15

0.00

113,958,185/

Concrete wall 3 / Betonski zid 3

5.4.2. | After work 5%

6,331.01

0.00

0.00

0.00

54.3.

Concrete wall 3 f Betonski zid 3
Correction of the crown 5%

6,331.01

]

0.00

0.00

0.00

25-50m

Concrete wall 3 / Betonski zid 3

5.4.4.+§g%

SH13

113,858.15

[

113,958.16

Concrete wall 3 / Betonski zid 3

5.4.5.|After work 5%

6,331.01

0.00

0.00

113,958.15]
i

54.6.

Concrete wall 3 / Betonski 2id 3
Correction of the crown 5%

6,331.01

ARt

0.00

0.00

0.00

50-75m

5.4.7.

Concrete wall 3 / Betonski zid 3
0%

SH)08 & 009

113,958.15

&

113,958.15

0.00

113,958.15

54.8.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00|

5.4.9

Concrete wall 3 / Betonski zid 3
.|Correclion of the crown 5%

6,331.01

0.00

0.00

0.00]

75-100m

5.4.10

[Concrete wall 3 / Betonski zid 3
.jo0%

S1-009

113,958.15

53

113.958.15

0.00}

5411

Concrete wall 3 / Betonski zid 3
.|After work 5%

6,331.01

0.00

0.00

113,858.1 5]

5.4.12

Concrete wall 3 / Betonski zid 3
.| Comrection of the crown 5%

6,331.01

0.00

0.00

0.00
0.00

100-125m

Concrete wall 3 / Betonski 2id 3

5.4.13|90%

113958.15

113.958.15

0.00

5.4.14

Concrete wall 3 / Betonski zid 3
.| After work 5%

’31-009

6.331.01

0.00/

0.00

5.4.15

Concrete wall 3 f Betonski zid 3
.| Correction of the crown 5%

6,331.01

0.00

0.00

113,858.1 Sl
0.00
00)

0.

125-150m

54.16

.|Concrete wall 3 / Betonski zid 3
80%

|SHO0B & 009

54.17.

Concrete wall 3 / Betonski zid 3
.| After work 5%

113,958.16

113,958.15

0.00

113,858.15]

6,331.01

0.00

_0.00

0.00

5.4.18.

Concrete wall 3 / Betonski zid 3
.| Cormrection of the crown 5%

6,331.01

55

0.00!

0.00

150-176m

0.0

54.19

Concrete wall 3 / Betonski zid 3
.180%

113,958.15

0.00

0.00

0.00

5.4.20.

Concrete wall 3 / Betonski zid 3
| After work 5%

6331.01

&

0.00

0.00

0.00

5.4.21

Concrete wall 3 / Betonski zid 3
|Carrection of the crown 5%

6,331.01

0.00|

0.00

0.00

175-200m

5422

.|Concrete wall 3 / Betonski zid 3
190%

51006 & 008

113,858.15]

113,868.16

113,858.15

5.4.23,

Concrete wall 3 / Betonski zid 3
.| After work 5%

6,331.01

0.00

G.00

0.00

5.4.24

Concrete well 3 / Betonski zid 3
.|Correction of the crown 5%

6,331.01

56

0.00

0.00

0.00

200-225m

54.25

.|Concrete wall 3 { Betonski zid 3

_|s0%

|s1-006 & 008

113,858.15

55

113,858.15

0.00

113,858.15

5.4.26

Concrete wall 3 / Betonski zid 3
.| After work 5%

6,331.01

0.00

0.00

0.00

54.27

Concrete wall 3 / Betonski zid 3
.|Correction of the crown 5%

6.231.01

56

0.00

0.00

0.00

225-250.36m

5428

Concrete wall 3 / Belonski zid 3
0%

SH008 & 009

115,589.07

115,588.07

115,585.07

5.4.29

Concrete wall 3/ Betonski zid 3
| After work 5%

6,422.18

57

0.00

0.00

0.00

5.4.30

Concrete wall 3 / Betonski zid 3
|G ion of the crown 5%

642217

57

0.00

0.00

0.00

5.5.

KO+563.00 - KO+713
K0+741.50 - KO+815

0-25m

c wall 4/ B ki zid 4

K0+825.00 - K0+845.46 {243.96}

Concrete wall 3 f Betonski zid 3
190%

Si010

112,679.27

112,679 27

0.00

112,679.27

Concrete wall 3 / Betonski zid 3

.| After work 5%

6,259.96

&3

0.00

0.00

0.00

553,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,259.96

0.00

0.00

25-50m

554

Concrete wall 3/ Betonski zid 3
90%

S0

112.678.27

52

112679.27

112,679.27

5.5.5.

Concrete wall 3 f Betonski zid 3
After work 5%

6,250.86

53

0.00

0.0D|

5.5.6.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,259.96

0.00

0.00

50-75m

557

Concrete wall 3/ Betonski zid 3
80%

S1-008

11267927

52

112,678.27

0.00

11267827

558

Concrele wall 3 / Betonski zid 3
| After work 5%

6,259.96

0.00

0.00

0.00




Concrete wall 3 / Betonski zid 3
5.5.9.| Correction of the crown 5% 6,250.96 54 0.00 0.00 0.00

75-100m
Concrete wall 3 / Betonski zid 3

5.5.10.190% SI-009 112,679.27 52 112,679.27 0.00] 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.11. | Afler work 5% 6,250.96 54 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3

5.5.12.| Correction of the crown 5% 6,250.96 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3

5.5.13[90% S1-009 112,679.27 52 112,678.27 0.00] 112679.27
Concrete wall 3 / Betonski zid 3

5.5.14.| After work 5% 6,259.96 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3

5.5.15.| Correction of the crown 5% : 6,259.96 55 0.00 0.00 0.00)
125-150m
Concrete wall 3 / Betonski zid 3

55.16.|90% SHD 112,679.27 54 112, €79.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.17.| After work 5% 6,259.96 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.18.| Comreclion of the crown 5% 6,259.96 55 0.00 0.00 0.00
150-175m

5.5.19.|Concrete wall 3 / Betonski zid 3
90% |S1-005 & 008 112,679.27 54 53| 112,679.27 0.00] 112679.27
Concrete wall 3/ Betonski zid 3

5.5.20. | After work 5% 6,259.96 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.21.| Correction of the crown 5% 6,250.96 55 0.00 0.00 0.00
175-200m

5.5.22. |Concrete wall 3 / Betonski zid 3
90% SH05 & 008 112,678.27 55 53]  112,679.27 0.00] 112679.27
Concrete wall 3 / Betonski zid 3

5.5.23.| After work 5% 6,250.96 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.24.| Correction of the crown 5% 6,259.96 56 0.00 0.00 0.00]
200-225m
Concrete wall 3 / Betonski zid 3

5.5.25.190% SI-006 & 008 112,679.27 55 53] 112,679.27 0.00| 112,679.27
Concrete wall 3 / Betonskj zid 3

5.5.26. | After work 5% 6,259.96| 56 0.00 0.00 0.004
Concrete wall 3 / Betonski zid 3

5.5.27.]Correction of the crown 5% 6,259.96 56 0.00 0.00 0.00
225-243.96m
Concrete wall 3 / Betonski zid 3

5.5.28.{90% SH010 85,456.07 56 85,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3

5.5.29. | After work 5% 4,747.56 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.30.| Correction of the crown 5% 4,747.56 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.|90% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.6.33.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00
275-282 46
Concrete wall 3 / Betonski zid 3

5.5.34.|190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.35.| After work 5% 0.00 57 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3

5.5.36.|Correction of the crown 5% 0.00 57 0.00 0.00 0.00

“Tatal cost centar 51 Ukupno troskovine mjesto 5 SRR R4 423 85 g 2,538@80.63' ; C(.00) 2,588,680




COST CENTRE 06/TRO SKOVNI CENTAR 06



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac

Schedule of Milestone P.

y IRaspared repera platanja

COST CENTER 06 Rev.01

| = Al = St
The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
baz obzira na duZinu
61 Reinforced soil retaining wall No 1 / Potporni zid
i od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height) 112,621.35 60 0.00 0.00 0.00]
6.1.2 |Layer/Sloj 2 (2.2 -4.4 m height) 112,621.35 60 0.00 0.00 0.00!
6.1.3.|Laver/Slo]3 (4.4 -6.6 m height) 112,621.35 60 0.00 0.00 0.00
6.1.4.|Layer/Sloj4 (6.6 -B.8m height) 112,621.35| 81 0.00 0.00 0.00
6.1.5.|Layer/Sioj 5 (8.8 -11.0 m height) 112,621.35 61 0.00 0.00 0.00
66+312,165 - 66+429,144
6.1.6.|Layer/Sioj1 (0.0 -2.2 m height} SI-017 112,621. 5_] 1 112,621.35 0.00 112,621.35
.1.7.|Layer/Sloj2 (2.2 -4.4 m height) Si-017 112,621.35 1 112,621.356 0.00 2,621.35)
.1.8.|Layer/Sioj 3 (4.4 -6.6 m height) SI-017 112,621.35 1 12,621.35 0.00 2 621.35)
.1.9.|Layer/Slo] 4 (6.6 -8.8m haight) S1-017 112,621.34 62 112,621.34 0.00 2,621.34]
8.1.10.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.34 g2 0.00 0.00 0.00
6.1.11.|Layer/Slo[ 6 (11.0 -13,20 m height) 112,621.34 82 0.00 0.00 0.00
6.2 Reinforced soil retaining wall No 3 | Potporni zid
od armirane zemlje broj 3
0+447,37 - 04510
6.2.1.|Layer/Sioj 1 (0.0 -2.2 m height} SI-010 33,513.33 55 33,513.33 0.00
6.2.2.|Layer/Sloj2 (2.2 -4.4 m height) SI-01 33,513.33 55 33,513.33 0.00
6.2.3.Layer/Sloj 3 (4.4 -6.6 m height) S1-010 33,513.33 55 33,513.33) 0.00
2.4, |Layer/Sloj 4 (6.6 -8.8m height) S1-12,51-013 33,513.33 55 33,513.33 0.00
.2.5.|Layer/Sloj 5 (8.8 -11.0 m height) 51-12,51-013 33,513.33 56 33,513.33 0.0
6.2.6.|Layer/Sloj 6 (11.0 -13.2 m height) S1-013 33,513.33 56 33,513.33 0.0
6.2.7.|Layer/Sloj 7 (13.2-15.4 m height) 51014 33,513.33 56 33,513.33 0.0¢
6.2.8 |LayerSioj 8 (15.4 -17.6 m height) Si-014 ,513.33 56 33,513.33 0.00
6.29.|Layer/Sloj 9  (17.6 -19.8m haight) SI- 018 ,513.33 57 33513.33 0.00
6.2.10.|Laver/Sloj 10 (19.8 -22.0 m height) ,513.33 57 .00 0.00
6.3 Reinforced soil retaining wall No 4 f Potpomni zid
. od armirane zemlje broj 4
0+447,37 - 0+563
6.3.1.|Layer/Sloj 1 (0.0 -2.2 m height) SI-010 61,873.65 55 61,873.65 0.00 61,873.65
6.3.2 |Layer/Sioj 2 (2.2 4.4 m height) 51-010 61,873.65 55 61,873.65 0.00 61,873.65|
6.3.3 |Layer/Sioj3 (4.4 -6.6 m height) S1-010 61,873.65 55 61,873.65 0.00 61,873.65|
6.3.4.|Layer/Sloj 4 (6.6 -8.8m haight} 51-012 61,873.65 55 1,873.65 0.00 1,873.85)
6.3.5.|Laver/Sioj5 (8.8 -11.0 m height) £1-012 61,873.66 56 1,873.65 0.00 ,B873.65)
.3.6.[Layer/Sioj 6 (11.0 -13.2 m height) S1013 61,673.65 56 61,873.65 0.00 ,873.65
6.3.7.|Layer/Slo] 7 (13.2 -15.4 m height) 013 1,873.65 56 61,873.65 0.00 61,873.65
.3.8.|Layer/Sloj 8 (154 -17.6 m height) -014 1,873.65 56 61,873.65 0.00 61,873.65
6.3.9.[Layer/Sloj 8 (17.6 -19.8m height) 018 1,873.65 57 0.00] 61,873.65 s1,a73.a§|
6.3.10.|Laysr/Sioj 10 (19,8 -22,0 m height) 1,862.25 57 0.00 0.00



COST CENTRE 07/TROSKOVNI CENTAR 07



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

g etfa
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 07 Rev.01

Water drainage/Drenaa vode

per one direction of 500m / Na 500m dudine u jednom
VeU

Main road
LKE5+TB0-LKEE+422,39

RKE5+792,096-RIKEE+429, 144

7.1. Cover drainnage / Zatvorena drenaia

traka 500-642,39m| Left lane / Lijeva traka 500-642.39m

traka 500-642,39m|Left lane / Lijeva traka 500-642,39m

traka 500-642,39m|Lefl lane / Lijeva traka 500-642,39m

traka 500-642 Left lane / LI traka 500-642,39m

500-642, Left lane / traka 500-642

SEEEE

traka 500-642,39m | Left lane / Lijeva traka 500-642,39m

7.2. n draini | Otvorena dranada

ht lane / Desna traka 0-250m

e e

Right lane / Desna traka 250-500m

0.00

.| Right lene / Desna traka 500-637,05m

Left lane / Lijeva traka 0-250m

Left lane / Lijeva traka 250-500m

o lin s fea lra |-

. |Left lane / Lijeva traka 500-642,39m

Concrete trapeze shaped channels / Betonskl
7.3. kanail

7.3.1. [Right lane / Desna traka 0-500m
.3.2.|Right lane / Desna traka 500-637,05m

|Left lane / Lijeva traka 0-500m

b

.|Left lane / Lijeva traka 500-642,38m

{3
F3

Link / Veza
0+447 37-0+887,84

HEEEIEEEEEE

T4. Cover drainnage | Zatvorena drenaZa

7.4.1.|Right lane / Desna traka 0-441,80m

7.4.2. |Left lane / Lijeva traka 0-441,80m

BB

[ Zatvorena dranaia

7.6.1. |Cover drainnage / Zatvorena drenafa

7.6.2.|Open drainnage / Otvorena dranaza

Temporary Link Right [ F Veza Desno

T

7.7.1.|Cover d I Zatvorena drenaza

7.7.2.|0Open drainnage / Otvorena drana2a

0.00

0.00]

Bridge Mora¢a Drainnage / Odvednja na Mostu
MoraZa

Right bridge / Desni Most

0.00)

. |Left bridge / Lijevi most

0.00



COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/

g b o
Schedule of Milestone Payments/Raspored repera plaéonjo

COST CENTER 08 Rev.01

Culvert |
1. Propusti

1.1.|TS 0+222,57 (32,00m) Is;—ms 95810, 58 64 B10; 810,80

XE ,|sa~17.94 right (56,00m ) 190,333.70 56 0. ] 0.00

1.3.| Culvert on deviation K0+151,25 (13m) 1003 11,338.73) 60 51 11,338.73 ? 11,3367
4.|Culveri on deviations K0+200 S1-013 24 646.87 57 61 24,646.87 24,646.87
8.15. on ; 18110 58 0,00 0.00 0,




COST CENTRE 09/TROSKOVNI CENTAR 09



Smokovac/Petija Smokovac
Schedule of Milestone Pay ta d repera platanja
COST CENTER 08 Rev.01

Slops protection using Menamag and Men
mesh and SN achors
Zaftita kosing Menamag | Menahex plativom | SN
9.1, sidrima
RKB5+792,096 - RKG6+042,096 —
.1.1.]0+000.00 - 0+250.00, la: 44 27843 € 53 63 44 278.43 .00 44.276.43
.1.2.10+000.00 - (+250.00, layer 2 44 27843 € 53 63 44.278.43 00| 44.278.43
.1.3.]0+000.00 - 0+250.00, la 4427843 € 53 [:x] 44 278. .00 44 X
.1.4.] 0+000.00 - 0+250.00, layer 4427843 € 63 44278.43 .00] 4427843
3.1.5. | 0+000.00 - 0+250.00 F 4427843 € 54 83 ,278.43 0. 44,276.43|
.1.6.]0+000.00 - 0+250.00 [: ! 54 65 44,278.4: 0.00] 44278.43
.7.]0+000.00 - 0+250.00, layer 7 54 65 44,278, 00| 44,2784
.1.8.]0+000.00 - 0+250.00, layer B 54 0.00 .00; 0.
.1.9.]0+000.00 - 0+250.00, layer S 55 0.00 I .00
9.1.10.]0+000.00 - 0+250.00, 10 4427843 € 0.00 0.00 .00
.1.11.]0+250.00 - 0+500.00, 11 44 278, I 44,278,
.1.12.]0+250.00 - 0+500.00 12 44 278 47 .00] 442784
1,13, | 0+250.00 - 0+500.00, leyer 13 44,2784 .00) 44 278.
44 278.43 .00 44.278.43
44.278.4 44,278.43
4427843 € ;| 44 278.4;
44,278, .00]  44.278.4
.1.18.] 0+250.00 - 0+500.00, leyer 18 44 27843 € 00| 44 .
.1.19.| 0+250.00 - 0+500.00, | 19 4427843 € .00] 4427843
.1.20.]0+250.00 - 0+500.00, 20 4427843 00] 4427843
.1.21.10+250.00 - 0+500.00, 21 442784 1 44,278.43
.1.22.]0+250.00 - 0+500.00, 22 44.278.43 € .00] 44,2784
.1.23.]0+250.00 - 0+500.00, 23 44,278.43 € .00 0.
.1.24.|0+250.00 - 0+500.00, 24 44 27843 .00 0.
.1.25.10+250.00 - 0+500.00 25 4427843 € .00, 0.00]
.1.26.|0+250.00 - 0+500.00, 26 44 278.43 € .00 0.00|
.1.27.}0+250.00 - 0+500.00 27 4427843 € | 0.00
9.1.28.|0+250.00 - 0+500.00 28 4427843 € .00 0.00
RKEG+ -RK 144
9.1.29.|0+500.00 - 0+637. 29 44.278.43 &1 .00
.1.30.|0+500.00 - 0+637.05, | 30 4427843 €| 1 00
.1.31.]0+500.00 - 0+637.05, | A 1 X
.1.32 | 0+500.00 - 0+637.05 32 3 .00
,1.33.|0+500.00 - 0+637.05 33 0.00
.1.34.]0+500.00 - 0+637.05, | 34 0.
.1.35.]0+500.00 - 0+637.05 35 .00
.1.36.]0+500.00 - D+637.05, | 36 .00/
g.1.37. | 0+500.00 - 0+637.05, leyer 37 .00
9.1.38. | 0+500.00 - 0+637.05, r 38 0.00
g.1.39, | 0+500.00 - 0+637.05 er 39 0.00
Slope protection by frame beam with geotechnical
hors & of surf,
rock mas d=40m,./
9.2. ZaBtita kosina ramovskom konstrukcijim sa
geolehnitkim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske masa d=40m.
IM - 66+300 {44 m hight)
2.1 |Layer 1 - 0-4m 76,437.71 1] .00
.2.2.|Layer 2 - 4-Bm T6.437.71 60 .00
2.3.|Layer 3 - 8-12m 76,437.71 €0 .00
.24 | Layer 4 - 12-16m 76,437.71 60 .00
.2.5.|Layer 5§ - 16-20m 76,437.71 60 . 00)
.2.6.|Layer 6 - 20-24m 76,437.71 &1 ALY
_|Layer 7 - 24-28m 76,437.11 1 .00
. |Layer 8 - 28-32m T6,437.71 1 .00
.2.9.|Layer 9 - 32-36m 76,437.71 51 .00
9.2.10.|Layer 10 - 36-40m 7643771 61 0.00
9.2.11.{Layer 11 - 40-44m 76.437.71 61 0.00|
9. Rock fall protection barrisrs/
Zadlitng konstrukcija protiv obrufavanja stiiens na brdu
931 |LK 66+218 - 66+280 88 989.37 60 0.00/ 0.00
5.3.2.|LK 66+295 - 66+320 36,286.04| 60 0.00 0.00
Gablon basket wallf
9.4, Gablonski zid
LKG6+207 426 - 66+400,923 (193,50m)
9.4.1.{0-100m 43,146.60 63 0.00 .00
| 9.4.2. |1W—1é S0m 40.342.06 [:x] 0.00 0.00
C T iotal I : A



COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Boljare, Section/| k Uvac-M; f
Interchange Smokovac/Petja Smokovac
Schedule of Milestone Payments/Raspored repera pladonja

COST CENTER 10 Rev.01

1041,

Railway reconstruction equipment
na rekonstrukeiji opreme 2a 2/1CG
|Rekonstrukcija SS | TK opreme u zoni nadvoinjaka na
km 399+871.27 pruge Beograd-Bar/

Reconstruction of the S8 and TK equipment in the
overpass zone at km 399+971.27 of railway Belgrade-
Bar

| Radovi

21,597.24

61

0.00

0.00

0.00]

Rekonstrukcija kontakine mreZe | uzemijenje u zoni
nadvoZnjaka na km 389+871.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of raiway
Belgrade-Bar




COST CENTRE 11/TROSKOVNI CENTAR 11



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

etlla

Schedule of Milestone P: : i repera p

COST CENTER 11 Rev.01

1.1 Tw
11.1.1.|Steel il for vehicles / Celiéna ograda za vozila
11.1.1.1.|Right/ Desno 1 {0-1000m) _63
11.1.1.2.|Right/ Desno 2 {0-1000m} 63
11.1.1.3. {Leftf Lijevo 1 {0-1000m) 63
11.1.1.4. |Left/ Lijevo 2 (0-1000m}) 63
1.1.1.5.|Right/ Desno 1 {1000-1466,85m) 63
1.1.1.6.|Right/ Desno 2 (1000-1486,95m} 64
1.1.1.7. Left/ Lijevo 1 (1000-1466,85m) 64
11.1.1.0.|Left/ Lijevo 2 (1000-1466,95m) 1 64
11.1.2 .icmm safety barrier / Betonska zatiina ograda
11.1.2.1. |Right/ Desno 1 {0-1000m} 19,90525i 63
11.1.2.2. |Right/ Desno 2 (0-1000m) 18,605.25 63
11.1.2.3.|Left/ Lijevo 1 (0-1000m) 18,605.25 63
11.1.2.4. |Left/ L 2 (0-1000m 19,605.25 63
11.1.2.5 | Right/ Desno 1 (1000-1466,95m) 9,154.67 83
11.1.2.6. | Right/ Desno 2 {1000-1466,95m) 9,154.67 64
11.1.2.7. | Left/ Lijlevo 1 (1000-1466,95m) d 9,154.67 64
11.1.2.8. {Left/ Lijevo 2 (1000-1466 95m) ,154.67 64
11.1.3.| Steel guardrail for vehicles / Celitna a za vozila
11.1.2.1.10-500m 18,364.38 63
11.1.3.2, 1000m 18,364.40 63
11.1.3.3.11000-1582m 18,364.40 63
Elements Of Horizontal Signalization / Element!
11.1.4. | horizontalne signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1 .|0 - 1000 Ehﬂ' Desno 15,343.23 i 0.00 0.00 .00
11.1.4.2.10 - 1000 Left/ Lijevo 15..!4323[ 4 .00 0.00 00
11.1.4.3.{1000 - 1.466,95 m Right/ Desno 7,164.54 i4 .00 0.00 .00
11 .|1000 - 1.466,85 m Left/ Lijevo 7,164.54 64 .00 .00 0.00]
Elements of Vertical Signalization / Elementi vertikalne
11.1.5.]sign
on the protective steel
1.1.5.1.]0 - 1000 Right/ Desno 10,061.27 64 0.00 0.00 0.00
1.1.5.2.10 - 1000 Left/ Lijevo 10,061.27 64 0.00 0.00 0.00
1.5.3.11000 - 1.466,95 m Right/ Desno 4,698.11 64 0.00 0.00 0.00
11.1.5.4./1000 - 1.466,95 m Left/ Lijevo 4,608.11 64 0.00 0.00 0.00
1.2, Support structure traffic signalization / Nesadi
znakova soobrodajne signalizacife
11.2.1.|Foundations for support structure | | 14.320.28' 84 0.00 0.00} 0.00
11.2.2.|Steel support structure | 1 43,237.14 64 0.00 0.00 0.00)
11.3. Traffic information system | Soebroéajne informacioni
sistemni
|information display with vehicle height control system -
11.3.1.150% A7,296.35 64 0.00 0.00 0.00
| Information display with vehicle height control system -
11.3.2.]50% 47,296.35 €4 0.00 0.00 0.00
14,023.61 &4 0.00 0.00 0.00
tion system /
11.2.1.|Foundations for support structure | | 2,198.69 64 0.00 0.00 0.00]
11.2.2. ) Steel support structure 1 | 12,622.02 64 .00 0.00 0.00
11.5. Lighting system / Sistem rasvjete .00 0.00 0.00
11.5.1. | Left Installation 80% / Lijevo Postavijanje 90% 02,892.11 60 .00 0.00 0.00
Left Commissioning (10%)/ Lijeve Pustanje u rad
11.5.2.1(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3. | Right Instaflation 90% / Desno Postavijanje 90% 82,892.11 63 0.00 0.00 0.00|
Right Commissioning (10%) / Desno Puitanje u rad
11.5.4.1(10%) 10,321.356 60 0.00 0.00 0.00
16 Power supply system / Sistem f lektridy
6. iiom
11.6.1. |Left installation 90% / Lijevo Postavijanje 80% 126,679.13 61 0.00 0.00 0.00
Left Commissioning {10%) f Lijevo Pustanje u rad
11.6.2.1(10%) 14.075.46 83 0.00 0.00 0.00
11.6.3.| Right Installation 90% / Desno Postavijanje 80% 126,679.13 64 0.00 0.00 0.00/
Right Commissioning {10%)/ Desno Pustanje u rad j
11.6.4. (10%} 14 075.46 61 0.00 0.00 0.00
Signal and communication installations / instalocije
11.7. slabe struje
11.7.1. | Left Installation 80% / Lijevo Postavijanje 90% 44 995.69 62 0.00 0.00 0.00
Left Commissioning (10%)/ Lijevo Pustanje u rad
4,889.52 63 0.00 0.00 0.00
ight Installation 90% / Desno Postavijanje 90% 44,995.69 83 0.00 0.00 0.00
nje u rad
11.7.4.](10%) 4,999.52 £2 0.00 0.00
| Fotat cosifcentdn V¥ M UikUpng troskavnd mjesto 11 1231 7ad 0 00 o0




COST CENTRE 12/TROSKOVNI CENTAR 12



Hl'hﬂl”w Bar-Boljare, Section/Dioni 1 Livae-h ;
Interchange Smokovac/Petlja Smokovac
Schedule of Milestons Payments/Raspored repera placanja

COST CENTER 12 Rev.01




COST CENTRE 13/TROSKOVNI CENTAR 13



Hig| Bar-Boljare, Section/Dionica Smok h

Schedule of Milestone P

COST CENTER 13 Rev.01

Relocation of existing transmission lines

10 kV za BTS 10/0,4 “Zlatica™ i 0,4 kV (0+080 do 0+260

-|M2, 0+848 do (+802

82,712,684

0.00]

10 kY “Voini logor® (0+820 izmedu pruge i kruZnog toka

|(0+115 do 0+110 kuznog toka M2) 1l 16,454.63 53 0.00 0.00 .00
Kablovski vod 10 KV sa DV 10 KV "Vojni logor” (0+000 |S1-011

|do 0+134 34,070.42 53 50 34,070.42 ooo] 3407042
Prikijutni 10 KV kablovei vod, 5TS 10/0,4 "Rogami 57 [S1011

13,4 |NN mra2a (izvodi br. 2, 3 4) 0+040 do 0+140 72,748.48 53 50 72,748.48 000|  72.748.48
Dalekovod 35 KV od TS 110736 "Fodgorica 1" do 18 |S1012

13.5.|36110 "UBlI* (0+120 do 0+220 } 850, 54 60 48,850.76| o000 4885078

13.6.]220 kV DV ca - Albanija S1011 656,33 55 59 42,666.33) 0.00] __ 42,056.33



COST CENTRE 14/TROSKOVNI CENTAR 14



HighwaylAutoput Bar-Boljare, /i Srmok Lvac /
Intsrchange SmokovaciPetiis Smokovac
of Milestonae F

d repera plocanje

COST CENTER 14 Rev.01

.00
.00
00|
00|
.00
00|
.00
00|
45,780.17 82 0.00] 0.00} 0.00]
45,780.17 8z 0.00] 0.00! 0.00]
45,780.17 a2 0.00/ .00) .00
4578017 82 00! 00! .00;
45,780.17 62 .00 .00 .00
45 780, =] .00 00! 00
45,780.17 | =] .00 .00 .00
6127377 [=] .00 .00 .00
Noise protection wall right |
Zid za zadtitu od buke desno
i4.2, km 0471146 - 0+867,148 (158
Foundations of noise protection wall
14.2.1,|km 04711 48 - 0+867,148 {158 m)
4.2.1.1.| Foundations 0-50m 50,827 18 62 0.00 00 0.00/
4.2.1.2.| Foundations 50-100m 50,827 .18 62 000 00 0.00/
4.2.1.3.] Foundations 100-168m 5805064 62 0.00 .00 0.00
Panel installation of noise protection wall
14.2.2 {km 0+711,46 - 0+867,148 (168 m)
14.2.2.1.| Pansl installation 0-50m 44 508.73 83 0.00) 0.00) 0.00
14.2.2.2 | Panel installation 50-100m 44,500.73 [:x] 0.00| 0.00 0.00
14.2.2.3.|Pa liation 10C- 51,631.28| 63 0.00] .00/ 0.00




COST CENTRE 15/TROSKOVNI CENTAR 15



L repera placanja
GOST CENTER 15 Rev.01
Wabar vodom
500m / Na 500m dufine | |
1P

15.1. of ine / Posta:

1611|0500 m 116,392.27 62

15.1.2.| 500-641,97m 33,048.42 62
15.2. Concrete and other works / Betonski | ostall radovi

15.2.1. | 0-641,97 m 21,454.05
15.3. Toll station Smokovac / N rampa Smokovac

15.3.1. | Instaliation of 1P = cavoveda 48,44212

15.3.2, and r { ostali edovi 20.218.68




