Apenndix 3 to the Contract (Design and Bulld)/Prilog 3

Ugovora

Employer/Poslodavac

|Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvad-Matesevo

The Government of Montenegro, Mlmstry of Transport and Maritime Affairs

|Contractoriizvodas

|Engineerlinienjer

China Road and Bndge Curporatlon itd. Bejlng, PR China, Part of foreign
company Podgorica/China Road ond Bridge Corporation d.o.o. Peking, NR King,
Dio stranog drustva Podgorica

INGEROP CONSEIL & GEODATA Engineering S.P.A

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni

EUR 30,456,569.00

Pl AT

FRadov.‘ . -
Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 3 Subseauent Works Frice

OFPUT B4
127

EUR 6,091,313.80 rop 4.

. R F fhiﬁ‘hwdh*
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Amount of agreed Variations/lznos dogovorenih izmjena

Amount of agreed Employers Claims/ Iznos dogovorenih
potraZivania Investitora

ca, 4T

'EUR 0.00

{3 1L 20gon.

EUR 0.00

Amount of agreed Contractor's Claims/iznos dogovorenih
potra¥ivania lzvodado

EUR 0.00

Maximum Amount of Retention Money! Maksimalni iznos
garantnog depozita

EUR 1,522,828.45

Number of IPC/Broj IPS-a

SH019

Referenced Period for IPC/Period na koji se odnosi IPS

1-30 November 2020

Date of IPS submission/Datum predavanja ZPS-a

T e

11 December 2020

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja IPS-a (Privremene Situacije)

{7 Declber

Payment Due Date (42 days after IPS Submission)/Datum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

22 January 2021

TZ

7727

—
- g@g

BRE

Ondnnrica . o %Od.
| Value for
Cumulative Previous | Current Cumulative/
s 5 Payment/iznos zo
‘ IKumulativno prethodno Kumulativno tekuce i
[ - p-‘qfan,r_e
wrh T E s = Ll 2 . i i L T
Contracted Works/Ugovormni radovi | EUR 17,804,002.24 EUR 19,288,618.89 EUR 1,484,616.65
Variations/lzmjene (Clause/Klauzula 13) EUR (.00 EUR 0.00 EUR 0.00
Substantiated Contractor's Claims/Pothrijepliena potraZivanja EUR 0.00 EUR 0.00 EUR0.00
Izvodada (Sub-clause/Potklauzula 20.1) | .
TotalJUkupno A EUR 17,804,002.24 EUR 19,288,618.89 EUR 1,484,616.65
e- mmm uwmw Wt : S :
5% of the amoun.‘c of each Payment Certlﬁcate/ 5% cd iznosa svake EUR 890,200.11 EUR 964.430.94 EUR 74,230.83
Potvrde o plaganju
Total/lUkupno B EUR 890,200.11 EUR 964,430. 94 EUR 74,230.83

placania

C - Advance payment amortization/Amortizacija avansnog &

Advance payment

Amertization - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost kzvedenih radova dostigne
20% Cijena Priloga 3

D - Non Conformity/Neusaglasenost
Value of Non Conformity and closing of NCN's/Vrijednost
Neusagladenosti i zatvaranie OoN N

Crna Gora

MINISTARSTVO KAPITALNIH INVEST
Podgorica

Primljeno: )x4 ,ﬂoﬁg_ﬂ)
Org jed. | far%ver | Redni broj| Priog | vris

PETNETY

EUR 2,928,172.09 EUR 3,299,326.25 EUR 371,154.16

TotallUkupno C  EUR2928,172.08)  EUR 3,209,326.25 EUR 371,154.16)
| EUR 15,000. oor EUR 15,000.00 EUR 0.00

TotallUkupno D -EUR 15,000.00 -EUR 15,000.00 EUR 0.00
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC 51 No 018/Sumam/ proradun IPS PS No 019

1 2 3 4243 5(1-4)
°°“!![ tracted 30,456,569.00 17,804,002.24 1,484,616.65 19,288,618.89 11,167,850.11
Variations//zmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Po 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Pd 0.00 0.00 0.00 0.00 0.00
Non Canformity/ Neusaglasenost -15,000.00 0.00 -15,000.00
Total 30,456,569.00 17,788,002.24 1,484,616.65 19,273,618.89 11,167,850.11

MNumber of closed NCNs in the end of November is 0/ Broj zatvorenih ION do kraja novembar je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih 10N iznosi 0

Number of new opened NCNs in the end of November is 0 / Broj novootvorenih ION na krgju novembar e 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih 10N iznosi 0

1 2 3 4 5(14)
AdvancelAvans 6,091,313.80 EUR 2,928,172.09 EUR 371,154.16 EUR 3,299,326.25 2,791,967.55
TotallUkupno 6,081,313.80 2,928,172.09 3T,154.16 3,299,326.25 2,791,987.55




VARIATIONS CALCULATION
[PRORACUN IZMJENA



“TOTALTURUPRO —EURO.00 o]
Subtotal
Valve Engineering/ R
suma " 132 3
stosen | Tehnika X (Sub-C a2
Subotal for Changes In Legislation/Pritagodavarja
suma Adjustments 4 EUR 0.00
zbog izmjena u zakonu (Sub-Clause/Potklavzule 13.T)
stavke 2
Silbascuent EUR 0.00
sumal, . .o O " |
Bt (Sub-C 13.9)
suma |7 ble/Neprecvicifvo (Sut-Clause/Cotiiaaid EUR 0.00
stavke 4|1>%)

EUR D,Dﬂ




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



IPC No §1-019/ IPS br. S1-019

EUR 0.00 EUR 0.00 EUR 0.00

TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00]




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZI VANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)






NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



e

Interchange Smokovac. Improper implementation of Health and Safety

1052 ng ion works. Petlja Smokovac. Nepropisno 51008 Open/ otvoreno -15,000.00 0.00 -15,000.00
sprovodenje mjera zastite na radu lokom izvodenja radova
TOTALIUKUPNO -15,000.00 0.00 -15,000.00

Number of closed NCHs in the end of November is 0/ Bro| zatvorenih ION do kraja novembar je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of November is 0/ Broj novootvorenih ION na kraju novembar je O
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Amount withheld based on Sub-clause 14.6 afb /lznos
E zadrian na osnovu Potklauzule 14.6 ab n'wl 0.00 0.
ET-1 R _ 0.00] 0.00] 0.00
E1-2 0.00
Delay Damages! denja za jenje {Sub-
E2 clause/Potkiauzula 8.7) o0l 0.00f 0.
E2-1 _ 0.00
0.00
Agreed Employer's Claims/Dogovorena poirazivania
= Investitora (Sub-clause/Potkiauzule 2.5)| o.00) 0.000 0.00f
E31 uﬂ
0.00
TOTALJURUPND (ET+ESET] 0.00 . 0.00|
Number of closed Deductibles at the end of ber i 0f Broj Odbitaka do kraja novembar je 0

The total value of closed Deductibles Is 0 Eure / Ukupna vrijednost zatvarenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of ber is 0 / Bro] Odbitaka do kraja navembar je 0
The total value of the new opened Deductibles is 0 Eurn/ Ukupna vrijed, lznosi 0 {EUR}




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)






COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Interchang
Schedule of Milest

e SmokovaciPetlja Smokovac

Tk,

PaymentsiRaspored repera

COST CENTER 01 Rev.01

50 ).00|
50 .00
50 .00
1.2.1.10+000.00 - 0+250.00, layer Sl-012 07,912.98 53 60 107,912.98 0.00] 107,912.98
1.2.2.10+000.00 - 0+250.00, layer Sl-012 07,912.98 53 60 107,912.98 0001 107, !12.9-81
1.2.3.10+000.00 - 0+250.00, layer 3 |S1-008 & 012 07,912.98 54 60 07,912.98 0.00] 107.812.08
1.2.4.]0+000.00 - 0+250.00, layer 4 {S1-008 & 01 07,912.58 54 61 07,912.98 0.00] 107.912.08
1.2,5.|0+000.00 - 0+250.00, layer {S1-008 & 01 07.912.98 55 61 107,912.98 .00)  107.812.98
1.2.6.|0+000.00 - 0+250.00, layer SI-014 & 015 107,912.88 55 62 107,912.98 .00] 10791288
-2.7.|0+250.00 - 0+250.00, layer SI-014 & 01 _107,912.08 58 107,912 .sal .00]  107,912.98
1.2.8.10+250.00 - 0+250.00, layer 8 paid 30% 51017 107,912.98| 56 32,373.89 .00/ 3237389
1.2.9.10+250.00 - 0+250.00. layer § Paid 50% S1-017 107,912.98 57 53,956 49 0.00 53,956.49
1.2.10. |0-t250,00 - 0+250.00 layer 10 Paid 60% SI-017 107,912.88 57 64,747.79 0.00 64,747.79
RKE66+042,006 - RK66+202 006 i
1.2.11.0+250.00 - 0+500.00, layer 1 SI1-008 56 107,912.98 0.00 07,
1.2.12.10+250.00 - 0+500.00, la : S1-008 56 107,912.98 0.00 07,
1.2.13.}0+250.00 - 0+500.00, layer 13 SI-010 58 107,912.98 0.00 07,
1.2.14.]0+250.00 - 0+500.00, layer 14 SI-010 58 107,912.98 0.00 07,
1.2.15./0+250.00 - 0+500.00, layer 15 SI-011 & 12 60 107,912.98 0.00] 107,
1.2.16. 0"-'@_?.00 = 0+500.00, layer 16 SI-011&12 60 107,91 Z‘Qj 0.00 107,
1.2.17.]0+250.00 - 0+500.00, layer 17 |81 60 107,912.88 0.00] 107,
1.2.18.0+250.00 - 0+500.00, layer 1 —_|Si01z 60 07,912,98 0.00] 107912
1.2.18.]0+250.00 - 0+500.00, ISH 19 Si-013 &1 107,912.98 0.00 107,912.98
.2.20.]0+250.00 - 0+500.00, layer 20 SI-013 61 07,912.98 0.00] 107,912
1.2.21.10+250.00 - 0+500.00, layer 21 S1-014 62 107.912.98 0.00| 107,
1 2,..‘2,|0+250.00 - 0+500.00, layer 22 Si-014 62 107,912.98 0.00] 107,
1.2.23.10+250.00 - 0+500.00, layer 23 SI-018 67 0.00) 107,812.88] 107,
1.2.24.10+250.00 - 0+500.Q, layer 24 S1-018 67 0.00 107,912.98 107,912
1.2.25.10+250.00 - 0+500.00, layer 25 0.00 0.00 0.00
1.2.26.10+250.00 - 0+500.00, layer 26 SI-018 67 0.00 107.912.98 107,912.98
1.2.27.10+250.00 - 0+500.00, layer 27 SI-019 67 0.00 107,912.98 107,912.98
1.2.28.|10+250.00 - 0+500.00, layer 28 SI-018 67 0.00] 107912.98| 107,912.98
RKE6+292,096 - RK 66+429,144
1.2.29.|0+500.00 - 0+837.05, layer 29 SI-014 107.912.98] 61 62 107,912.98 0.00] 107,912.98
1.2.30.]0+500.00 - 0+637.05, layer 30 S1-014 107,912.98] 61 62 107,912.98 0.00 107,912.98
1.2.31.[0+500.00 - 0+637.05, layer 31 SI015 107,91298] 62 63 107.912.88 0.00] 107,912.98|
1.2.32.10+500.00 - 0+637.05, layer 32 SH015 107.812.98] 62 63 107,912.88 0.00] 107,912.98
1.2.33.|0+500.00 - 0+637.05, layer 33 Si-017 107.8 1‘% 85 107,912.88] 0.00] 107,812.98
1.2.34.|10+500.00 - 0+637.05, layer 34 S1-017 107,912.98 65 107,912.98( 0.00]  107,912.98
1.2.35.|0+500.00 - 0+637.05, layer 35 107,912.98 0.00 0.00 .00
1.2.36.|0+500.00 - 0+637.05, layer 36 107,912.98 0.00 0.00 .00
1.2.37.10+500.00 - 0+637.05, leyer 37 Si-018 107,912.96 67 0.00 107,812.96 1 ?,912_3@
1.2.38.10+500.00 - 0+637.05, ayer 38 SI-017 107,912.96 65 107,912.96 0.00] 107,912.96|
1.2.39.10+500.00 - 0+637.05, layer 39 SI1-017 107.912.96 65 107,912.96 0.00| 107,912.96
1.3. Road Foundation/Temelj
1.3.1.| 0 - 250 m, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.2.| 0- 250 m, left side/ljeva strana 20,652.00] 63 0.00 0.00 0.00
1.3.3./250 - 500.00, right side/desna strana 20,652.00 63 0.00 0.00 0.00
1.3.4.]250 - 500,00, left sidedjeva strana 20,652.00 63 0.00 0.00 0.00
1,3.5.|500 - 637,05, right side/desna strana 11.321.42 63 0.00 0.00 0.00
1.3,6.|500 - 642,39, left sidedjeva strana 11,321.42 63 0.00 0.00 0.00
1.4. |Pavement structureiKolovozna k kCij
Base layer (crushed stone materials with granulation 0-
1.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-500m 31,606.56 84 0.00 0.00 0.00
Base layer (crushed stone malerials with granulation 0-
142 31 mm)MOsnovni sloj (drobljeni kameni materijali (sa
" |oranulacijom 0-31 mm) left sideflijeva strana 500-
637,05m 31,605.56 64 0.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
1.4.3.131 mm)/Osnowni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-500m 8,663.08 84 6.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
1.4.4 31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
~|granulacijom 0-31 mm) left side/lijeva strana 500-
637,05m 8.663.08 64 0.00 0.00 0.00




Asphalt concrete layer (Completed BMS first layer and

1.4.5.|rigola /Sloj esfaltnog betona( Zavrsen prvi sloj BMS |
ri 2 - right side/d stranaa 0-500m 139,595.90 64 0.00 0.00 0.00
| Asphalt concrete layer (Completed BMS first layer and
1.4.6.|rigola /Sloj asfaltnog betona( Zavrsen prvi sio] BMS i
rigola) 2 - lefi sidellijeva strana 0-500m 139,505.90 B84 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.7.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna stranaa 500-637,05m 38,263.23 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.8.|rigola /Slo] asfaltnog betona( Zavrsen prvi sloj BMS |
rigola) 2 - left sideflijeva strana 500-642,38m 38,263.23 64 0.00 0.00 0.00
Asphalt concrele layer ( BMS second layer completed) /
1.4.9.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna strana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer ( BMS second layer completed) /
1.4.10.|8lo] asfalinog betona (Zavrsen drugi sloj BMS) 2 - left
sideflijeva strana 0-500m 93,063.92 b4 0.00 0.00 0.00
Asphall concrete layer { BMS second layer completed) /
1.4.11.Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna stran 500-637,05m 25,508.82 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed) /
1.4.12.|Sl0j asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
sideflijeva strana 500-642,39m 25,508.82 64 0.00 0.00 0.00
1413 Wearing course / habajui slo] right sidefdesna strana 0-
' |500m 86,404.63 0.00] 0.00 0.00
14.14 Wearing course / habajuti sloj left sideflijeva strana 0-
~ |500m 86.404.63 0.00 0.00 0.00
1.4.15 Woearing course / habsjudi sloj right side/desna strana
T T'|500-637,05m 23,683.51 0.00 0.00 0.00
1.4.16. Wearing course f habajuti sloj left sidefiijeva strana 500
) 642,39m 23,683.51 0.00 0.00 0.00
Link /| Veza
0+447,37-0+887 84
1.5, Top soil removall Uidai humusa
1.5.1.]0- 250 m 18,821.13 57 0.00 0.00 0.00
1.5.2.{250 - 441,80 m 14,516.29 57 0.00 0.00 0.00
1.6. Earthworks/ ani radovi
0+447,37 - 0+697,37
1.6.1.]0+000.00 - 0+250.00, layer 1 3242470 58 0.00 0.00 0.00
1.6.2.[0+000.00 - 0+250.00, layer 2 51-014,015 32,424.70 58 63 3242470 0.00 32,424.70
1.6.3.]0+000.00 - 0+250.00, layer 3 SI-014,015 32424.70 58 63 32,424.70 0.00 32,424.70]
1.6.4.|0+000.00 - 0+250.00, layer 4 SI-014 32,424.70 59 62 32,424.70 0,00 32,424.70
1.6.5.|0+000.00 - 0+250.00, layer 5 Si-014 32,424.70 60 62 32,424.70 0.00 32424.70
1.6.6.]0+000.00 - 0+250.00, layer 6 S1-014 32,424.70 60 62 32,424.70 0.00 32,424.70
0+897,37 - 0+887,87
1.6.7.|0+250.00 - 0+441,80, layer 7 32,424.70 1 0.00 0.00 0.00
1.6.8.|0+250.00 - D+441,80, layer 8 51015 32,424.70 1 63 32,424.70 0.00 32,424.70
1.&9.'0*-250,00 - 0+441,80, layer 9 SI-015 32,424.70 52 63 32424.70 0.00 32,424.70
AT Road Foundation/Temelj puta
1.7.1.]0 - 250 m, right side/desna strana 19,038.98 63 0.00 0.00 0.00
1.7.2.10 - 250 m, left sidefljeva strana 19,038.98 63 0.00 0.00 0.00
1.7.3.|250 - 447,80 right side/desna strana 14,606.70 63 0.00 0.00 0.00
1.7.4.]250 - 447,80 lefl sidedjeva strana 14,606.70 63 0.00 0.00 0.00
1.8. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.8.1,|31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 42,442.94 64 0.00 0.00 0.00
" |Base layer (crushed stone rials with granulation 0-
1.8.2.|31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
|granulacijom 0-31 mm) left sideflijeva strana 4244294 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sioj asfalinog belona( Zavrsen prvi slo] BMS |
rigola) 2 - right side/desna strana £9,086.23 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.8.4.|rigola /Sioj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - left sideflijeva strana 89,096.23 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed) /
1.8.5.1Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 - right
sidefdesna strana 50,397.49 64 0.00 0.00 0.00
Asphalt concrete fayer ( BMS second layer completed) /
1.8.6.|Sloj asfaltnog betona (Zavrsen drugl sloj BMS) 2 - left
'slde.r'liig\ra strana 59,397.48 64 0.00 0.00 0.00
1.8.7.{Wearing course [ habajuéi sloj right side/desna strana 53,802.07 0.00 0.00 0.00
1.8.8.|Wearing course / habajudi sloj left sideflijeva strana 53,802.07 0.00 0.00 0.00
Temporary Link Left / Priviemena Veza Lijevo
18: 0+000 - 0+245,76
1.9.1.| Top soil removal/Uklanjanje hurmusa 1,595.59 € 60 0.00 0.00 0.00
1.9.2.|Earth works /zemljani radovi 50,976.62 € 61 0.00 0.00 0.00
19.3.|Road F dation/ Temelj puta 15,777.46 € 0.00 0.00 0.00
1.8.4,|Pavement structure/Kolovozna konstrukcia
Base layer (crushed stone materials with granulation 0-
1.9.4.1.|31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm) 11,032.78 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.9.4.2.|rigola /Slo] asfalinog betona( Zavrsen prvi sioj BMS i
rigola) 2 51,896.14 64 0.00 .00 0.00
1,9.4.3.|Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34,597.42 64 0.00 0.00 0.00
1.9.4.4.|Wearing course / habajuéi sloj 31,338.25 0.00 0.00 0.00

1.40.

Temporary Link Right / Privremena Veza Desno
|0+000 - 0+237,75%




1.10.1.| Top soil removal / Ukianjanje }

1,563.04 € 60 0.00 0.00 0.00
1.10.2.|Earth works /zemljani radovi 48.838.99 € 60 0.00 0.00 0.00
1.10.3.|Road Foundation/Temel puts 15416.52 € 61 0.00 0.00 0.00
1.10.4.[Pavement structure/Kolovozna konstrukcifa
Base layer (crushed stone materials with granulation 0-
1.10.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm) 10,736.98 64 0.00 0.00 0.00
Asphalt concrele layer (Completed BMS first layer and
1.10.4.2. rigola /Sloj asfalinog betona( Zavrsen prvi sloj BMS i
rigola) 2 49,838.16 64 0.00 0.00 0.00
1.10.4.3.|Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 33,225.43 64 0.00 0.00 0.00
1.10.4.4.|Wearing course / habajudi sioj 30,095.49 0.00 0.00 0.00
111, Deviation / Dev| a Smokovac - Rogami 1
Top soil removal, embankment, slope excavation and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskop §
|odvodnjavanje 103,852.15 64 0.00 0.00 0.00
1.11.2.[Asphalt concrete layer /Sloj asfaltnog betona 1 10,343.69 64 0.00 0.00 0.00
1.11.3.|Asphalt concrete layer /Sloj asfalinog betona 2 23,273.30 64 0.00 0.00 0.00
1.11.4.|Asphait concrete layer /Sloj asfalinog betona 3 18,101.47 64 0.00 0.00 0.00
1.12. Deviation / Devijacija Ul Mihaila Ivanoviéa
Embankment, slope excavation and drainnage / Nasip,
112 {ist0p i advodnjavanje s i 0.00 0.00 0.00
1.12.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 2,988.78 56 0.00 0.00 0.00
1.12.3. halt concrete layer /Sloj asfaltn 6,724.74 57 0.00 0.00 0.00
1.12.4.|Asphalt concrete layer /Sloj asfalinog betona 3 5,230.35 0.00 0.00 0.00
1.13. mﬁﬂsz : ac aSmulwvscl;:j! amlzm
nkment, slope excavation and drainnage / Nasip,
1:13.1.)isk0p i odvodniavanje el 0.00 0.00 0.00
1.13.2.| Asphalt concrete layer /Sioj asfalinog betona 1 11,682.35 58 0.00 0.00 0.00
1.13.3. | Asphait concrete layer /Sloj asfaltnog betona 2 26,285.29 59 0.00 0.00 0.0
1.13.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 20.444.12 0.00 0.00 0.00
1.14. ga\gmizﬂnl lo: ja Ul Dumn?d =
mbankment, sl excavation and drainnage / Nasip,
1.14.1.[iskop i advodnjavanje 13273581 g 0.00 0.00 0.00
1.14.2. | Asphalt concrete |ayer /Sioj asfaltnog betona 1 13,175.19 €0 0.00 0.00 0.00
1.14.3.|Asphalt concrete layer /Sloj asfaltnog betona 2 29,644.17 61 0.00 0.00 0.00
1.14.4.|Asphalt concrete layer /Sloj asfalinog betona 3 23,056.57 0.00 0.00 0.00
Reconstruction of existing road M2 | Rekonstrukcija
1.15. ostojece M2
1.15.1.| Top soil removal / Uklanjanje humusa 9.913.12 € 63 0.00 0.00 0.00
1.15.2.|Earth works / Zemljani radovi 15,879.46 € [E] 0.00 0.00 0.00
1.15.3.|Road Foundation/ Temel/ puta B8,468.31 € 64 0.00 0.00 0.00
1.15.4. | Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.15.4.1.{31 mm}Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm) 55,955.68 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.15.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - 51,042.69 64 0.00 0.00 0.00
1,15.4.3.|Asphalt concrete layer ( BMS second layer completed) /
Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 34,028.47 64 0.00 0.00 0.00
1,15.4.4.|Wearing course [ habajudi sloj 35,491.13 64 0.00 0.00 0.00
Total cost center 1/ Ukupno trogkovno mjesto 12 T,ZGB,Z?B.TGI 3291.701.42) 64747744 13,938,179.26




COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-M; /
Interchange Smok IPetlja Si
Schedule of Milestone Payments/Raspored repera ploconjo

COST CENTER 02 Rev.01

i s
Left bridge/ Lijewi most
2.1. Foundation co | Temeifni beton
2.1.1.181 S1-008 160,4089.08 53 56]  160,400.08 0.00] 160,495.08
2.1.2.|S2 - piles SI1-005 & 006 279,318.46 53 54 2?9.3‘18,45| 0.00] 27931846
2.1.3.|82 S1-005 & 006 1_2L_2_4_.§_5| 54 54] 127,924.35 0.00] 127,924.35
2.1.4.|S3 - piles 51004 279"“8"@1; 54 52| 279,318.46 0.00) 279,318.46
2.1.5.|83 lsn—ma 127,887.40 55 54|  127.897.40 0.00 127,897.40
.1.6.]54 - piles S1-003 554,827.00 51 51 554,827.00 0.00]  554,827.00]
.7.154 |sro07 160,489.08 52 55|  160,499.08 0.00]  160,499.08|
22 Abutments and Plers elevation! Elevacija mosnlh
2.2.1.181(3,53m) L 47,978.63 53
2.2.2.|S2 stage 1 (3,71m) S1-009 55 57
2.2.3.|52 stage 2 (3m) SH008 55 57
2.2.4.|52 stage 3 (3m) SHO10 12,969.75 55 58
|52 4 (3m) SH0 D68.75 55 58
5 (3m) SI010 12,868.75 55 58
2.7 6 (3m) SI010 12 ,9&9.?5| 56 58
8./S2 stage 7 (3m) |sio11 12,969.75] 56 59
.2.9.|S2 stage 8 {3m) SI011 12,968.75 56 59
2.2.10.|S2 stage 9 {3m) 12,069.75 56
2.2.11.|S3 stage 1 (2.24m) S1-006 & 007 12,969.75 56 55
2.2.12.|S3 stage 2 (3m) SI-008 12,969.75 56 56
.2.13.|S3 stage 3 (3m) S1-008 12,969.75 56 56/
.2.14.|83 stage 4 (3m) 51008 12,969.75) 56 56
.2.15.153 stage 5 (3m) S5HO08 12,869.75 56 57
.2.16.|S3 stage 6 (3m) 51008 12, 57 57
2.2.17.|53 stage 7 (3m) SH10 12,968. 5T 58
2.2.18.153 stage 8 (3m) SH010 12,968.75] 57 58
2.2.19.|S3 stage 8 (3m) SH10 12,969.75 57 58
2.2.20.154 (3m) |SHo09 40,775.04 54 57
2.2.21.154 (3m) S1-009 & 010 40,775.04] 54 58
2.2.22.154 (3m) SH10 40,775.04] 54 58
2.2.23.154 (3m) SI-011 40,775.04 54 58
2.2.24.154 {(3m) 51011 40,775.04 54 59
2.2.25.154 (3m) SI-0118 013 40,775.04 55 61
2.2.26.|54 {3m) S1-013 40,775.04 56 61
23 Bridge deck superstructure/ Gornji stroj mosne ploce
2.3.1.]81-82 S1-015 229.881.17 58 63| 209.881.17 0.00] 229,881.17
232]82-83 51013 306,508.22 58 61 306,508.22 0.00] 306,508.22
2.3.3.|53-84 SHNS 229,881.17 (1] 63] 22088117 0.00] 229.881.17
2.4, Bridge deck prestressing! Prednaprezanje mosne plode
24.1.181-82 |E 70,571.38 61 70,571.38 0.00 70,571.38
24.252-83 SL016 04,085.17 61 94,005.17 0.00 94,095.17
24.3.153-54 SH016 70,571.38 [ 70,671.38 0.00 70,571.38
2.5. rﬂrldge furniture/ Mosna
Concrete safety barrier (0-50m) / Betonska za3titna
251}, arjera ljevo (0-50m) 0400 o 0.00 0.00 0.00
Concrete safety barrier (50-100m) / Betonska zalitna
252 barijera lijevo (50-100m) 4646795 &3 0.00 0.00 0.00
Concrete safety barrier (100-150m) / Betonsks za&titna
2'5'3']hnri':ere Ii':evu {100-150m) PR e 0.00 0.00 0.0
2.5.4.10Other works / Ostali radovi 3B,373.52 63 0.00 0.00 0.00
26 Waterproofing, joints and Asphalt Works/
= Hidroizolocija, spojnice i asfaltnl radovi
2.6.1.| Dilatation joints / Dilatacije 62,966.58 62 0.00 0.00 0.00
2.6.2.|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.0
2.6.3.| Asphalt layer [ Asfalini slo] AB 16 SA 24,546,74 0.00 0.00 0.0
2.6.4.| Asphalt layer / Asfalini sio] SMA 011 S 2272847 64 0.00 0.00 0.00
Right bridge/ Desni most
27. F dati f lini beton
27.1.]81 S008 160,480.08 53 56 60,499.08 0.00 160,489.08
2.7.2.]82 - piles SH005 & 007 279,318.46 54 55| 27931846 0.00 279,318.46
27382 S1-008 127,924.35 55 57 27,924.35 0.00 127,024.35
2.7.4.|53 - piles 51004 279,318.46 55 52| 27931846 0.00] 279,318.46
2.7.5.183 S1006 127,897.40 56 54 127.897.40 0.00 127.887.40
2.7.6.54 - piles S1-004 579.873.24 52 52| 578,873.24 0.00] 579.873.24
27.7.]84 S1-008 160,499.08 54 56 160,499.08 0.00 160,490.08
28 Abutments and Piers elevation! Elevacijo mosnih
.8.1.181 (3m) SI-009 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
.8.2.|81 (3m) S1-010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.3.181(2,33m) S1010 31,668.61 54 58 31,668.61 0.00 31,668.61
2.8.4.|S2 slage 1 (3,71m) SIH010 12,960.75 55 58 12,968.75 0.00 12.968.75




2.8.5.|S2 stage 2 (3m) SH010 12,069.75] 55 58] 12969.75 .00
2.8.6.|S2 stage 3 (3m) S1010 12,969.75] 55 58] 12,969.75 .00
8.7./S2 stage 4 (3m) SI010 12,060.75] 55 58] 12,069.75] .00
.[S2 stage & (3m) SI01D 12,060.75] 55 58 860.75 00
9.|S2 stage 6 (3m) SHO10 12969.75] 56 58 069.75 0.00
2.8.10.]52 stage 7 (3m) SHO11 12,960.75] 56 50  868.75 .00
2.8.11,|52 stage 8 (3m) 151017 12,969.75] 56 59 2,968.75 0.00
2.8.12./S2 stage § (3m) ‘g:-« 1 12,960.75] 56 59| 12,869.75 .00
2.8.13.|S3 stage 1 (2,24m) SI-007 & 008 12,968.75] 56 56| 12,960.75 00
2.8.14.|53 stage 2 (3m) |sroos 12.060.75] 56 57 969.75 .00
2.8.15.|S3 stage 3 (3m) SH09 2968.75] 56 57 969.75 0.00
2.8.16.|S3 stage 4 (3m) SHD08 12,960.76] 56 57 969.75 0.00)
2.8.17.|53 stage 5 (3m) SHO10 2969.75| 56 58] 12.960.75 0.00
2.8.16.|53 stage 6 (3m) SH10 12 .959.75| 7 58] 12,000.75| 0.00
2.8.19./S3 stage 7 (3m) 1010 12,969.75, 7 58] 12,060.75 0.00
2.8.20.|S3 stage 8 (3m) SHO11 12,069.75 7 58]  12,969.75 0.00
'8.21.|S3 stage 9 (3m) SEO11 1..!!69}5I 57 50]  12,060.75 0.00
8.22.|S4 (3m) S1-000 & 010 40,77504] 55 58| 40.775.04 .00
2.8.23./54 (3m) |sw1u 40,775.04] 55 58] 40.775.04 00
2.8.24.|S4 (3m) SHO10 40,77504] 85 58| 40,775.04 .00 ]
2.8.25./54 (3m) [sko11 40,775.04] 55 59| 40,775.04 00| 40.775.04
2.8. SI011 40,77504] 55 B9 40775.04 0.00] 4077504
z SK011 & 013 40.775.04] 56 61| 40,775.04 0.00] 4077504
2 SIH014 40,775.04] 56 62| 40,775.04 000  40,775.04
29. Bridge deck superstructure/ Gornji stroj mosne plode
29.1.81-82 |Sk015 229.881.17] 59 63] 22988117 0.00] 220,881.17
28.2.|52-53 SHD14 306,508.22] 60 62| 306,508.22 0.00] _306,508.22
3.|53-54 SI015 22988117 __ 61 63 229.881.17 0.00] _ 229,881.17
2.10.
2.10.1. SHO17 70571.38] 62 65| 70,571.38 000 70571.38
2.10.2. SH17 94,095.17] 62 s_sl 94,085.17 0.00] 9400517
2.10.3, SHO17 ro.srual 62 65| 70.571.38 0.00] 7057138
2.11.
Concrete safely barrier (0-50m) / Betonska za3titna
2111}, rijera lijevo (0-50m) 46467850 gy 0.00 0.00 0.00
Concrete safety barrier (50-100m) / Belonska zasiitna
211240 rjera ljevo (50-100m) 46T gy 0.00 0.00 0.00
Concrete safety barrier (100-150m) / Betonska zastitna
213, crijera liievo (100-150m) 1645795 @ 0.00 0.00 0.00
Other works / Ostali radovi 36.373.52] 63 0.00 0.00 0.00]
2! Waterproofing, joints and Asphalt Works/
Hidroizolacija, spojnice i asfaltni radovi
2.12.1.| Dilatation joints / Dilataciie 62,966.58] 63 0.00 0.00 0.00
2.12.2.|Waterproofing / Hidroizolaclja 4279282 63 0.00 0.00 0.00
2.12.3.|Asphalt layer / Asfaltni slo] AB 16 SA 24,646.74 4 0.00 0.00 0.00
2.12.4.|Asphalt layer / Asfaltni sio] SMA 0/11 § 22,728 47 4 0.00 0.00 0.00
2.13. Scaffolding for bridge ! Skefa za most
2.13.1./51-82 SID0B & 011 340.74460] 50 340,744.60 0.00] 340744 60
2.13.2.|52-83 Si008 & 011 340,744.60] 59 340.744.60 0.00] 340,744 60
2.13.3.|53-54 S1-008 & 011 340,74460] 50 340,744.60 0.00]  340,744.60
* Total cost center 2 | Ukupho tro$kovng mjesto Z:]- 2 8,287,447 61] 7.568,875.22 0.00] 7.568875.22]




COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay ts/Raspored repera placan;t

COST CENTER 03 Rev.01

NS FR TR TR -
Troskouno mjesto |Overpass | Nadvoinjak Ziatica
3 : : : :
3. F dation concrete/ Temeljni beton 1
3.1.1. |Left foundation S1-002 115,575.79] 50 50| 115575.79 0.00 115,575.78
3.1.2. |Right foundation |Sk002 115,675.78] 50 50| 115,675.78 0.00 115,675.78
32 Walls, wing walls and piers / Zidovi, kriln/ 2idovi | stubovi
21.|Left side 0-5m 51003 113,075.07| 62 51| 113975.07 0.00] _ 113075.07]
2.|Right side 0-5m S1-003 113,075.87] 52 51| 113,975.97 0.00 113,975.97|
3.2.3.|Left side 5-10,66m S1-004 113,975.97] 53 52] 113,875.97 0.00 113,975.97
3.2.4.|Right side 5-11.08m S1-005 113.975.97] 53 53| 113,875.97 0.00 113,975.97
3.3. Prefabricated girders { Prefobrikovani nosaéi 0.00 0.00 0.00
3.3.1.]0-10 pcs S1-003 77836.43] 57 77,836.43 0.00 77.836.43
3.3.2.]10-20 pcs SI-004 77,83643| 58 52 77,836.43 0.00 77,836.43
3.3.3./20-30 pes S1-005 & 006 77.83643| 59 54 77,836.43 0.00 77.83643
3.3.4.130-37 pcs SI-005 & 008 54 485.498| 60 54 54,485.49 0.00 54,485.48
34, |Concreting of pavement slab / iranje kol
lode
Concreling of pavement slab / Betoniranje kolovozne I
3.4.1.|plote S1-006 & 008 248 185.57] 62 56| 248,185.57 0.00 248 185.57
3.5. Bridge furniture/ Mosna estetika ="
3.5.1.|Concrete saf%lx barrier / Belonska zastitna barijera 25,153.88] 63 0.00 0.00 0.00!
3.5.2.|Steel fence / Celiéna ograda 31,941.42] 63 0.00 0.00 0.00)
3.5.3.|Other works / Ostali radovi 41,275.20] B3 0.00 0.00 0.00
Waterproofing and Asphalt Works/! Hidroizolacijo |
3.6. g
asfaltni radovi
Asphalt layer/Asfalini sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1. of the walls / Hidroizolacija za! dijela zidova 41,207.23] 64
Asphalt layer [ Asfaltni sloj*Waterproofing of overpass j
and footways / Hidroizolacija nadvoZnjaka i pjedatkih 0.00 0.00 0.00
3.6.2.|slaza 54,623.54] 64
Total cost center 3 / Ukupno trodkovno mjesto 3: 141743708 1.223,235.79 0.00| 122323579




COST CENTRE 04/TROSKOVNI CENTAR 04



HighwaylAutoput Bar-Boljare, Section/Disnica Smokovac-Uvac-Matesevo/

IPetlja Smokovac

Schedule of Milestone Payments/Raspored repera piacanja

COST CENTER 04 Rev.01

0.00 i
| B

4.1.1.| (iskopavanis | betoniranje) S1003 71,974.87| 53 51| 71,974.97 0.00] 71.974.97
4.1.2.| Box culvert/Kutijasti propust (100% complete/zavrien) |S1-004 182,861.78 55 52| 182,861.78 0.00| 182,861.78)
4.1.3.|Remaining works/ Preostali radovi 2?,65&13' 58 0.00 0.00 0.00

Second half of un

Foundation (excavation and concreting)/ Temelj
4.1.4. anje | beloniranje) 51-004 71,874.87) 59 52| 7197487 0.00) 71,974.97
4.1.5.|Box WMKUIMM {100% com fzavrien) |S1-005 182,561.754 61 182,861.78 0.00] 182,861.78
4.1.6.|Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00]

4.2, 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation ( tion and ing) Temel]
i je i j S1-004 57 52 44 810.05 0.00 44,810.05}
SI-005 59 53| 96,633.70
60




COST CENTRE 05/TROSKOVNI CENTAR 05



HighwaylAutoput Bar-Boljare, Section/Dionica Smok -Uvac-h f
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera plocanjo

COST CENTER 05 Rev.01

80% for the concrete wall, the milestone is 25m length,
no matier the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the "comection of
the crown” the whole length of each retaining wall/ 80%
za betonski zid, reper je 25 m dufine, bez obzira na

Concrete walll Betonski zid Dunavska street (0+058 -
15.1. 0+084,43) (25m)

Concrete walll Betonski zid Dunavska street {0+058 -
5.1.1.|0+084,43) -80%

98,802.84

0.00

0.00

0.00

Concrete walll Betonski zid Dunavska street (0+058 -
5.1.2.|0+084.43) - After work 5%

5.489.04

0.00

0.00

0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3.|0+084,43) - Correction of the crown 5%

5,489.04

61

0.00

0.00:

Concrete walll Betonski zid link road RK 0+450,00
52. (30,70m)

0-25m

5.2.1.|Concrete walll Betonski zid link road RK 0+450,00 90%

6,384.20

0.00

0.0

o

Concrete walll Betonski zid link road RK 0+450,00 After
5.2.2.work 5%

354.67

0.00

0.00

Concrete walll Betonski zid link road RK (450,00
5.2.3.1Comrection of the crown 5%

354.67

61

0.00

0.00

25-30,7T0m

g &8 Is

5.2.4.]Concrele walll Betonski zid link road RK 0+450,00 80%

1,455.59

0.00

0.00

Concrete wall’ Betonski Zid link road RK 0+450,00 After
5.2.5.lwork 5%

80.87

60

0.00

0.00

8

Concrete walll Betonski zid link road RK 0+450,00
5.2.6.| Correction of the crown 5%

80.87

61

0.00

e
3

Concrete wall 2/ Betonski zid 2
5.3. Ki+220 - K0+329.08 (109.08m})

0-25m

Concrete wall 2/ Betonski zid 2
5.31.190%

IPC 51016

105,850.52

64

105.850.52

0.00

105,850.52

Concrete wall 2/ Betonski zid 2
5.3.2.| After work 5%

5,880.59

0.00

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.3.]Correction of the crown 5%

5,880.59

55

0.00

0.00

0.00f

25-50m

Concrete wall 2/ Betonski zid 2
5.3.4.190%

IPC S1016

105.850.52

105,850.52

105,850.52

Concrete wall 2/ Betonski zid 2

5,880.59

55

0.00

0.00

5.3.5.|After work 5%
Caoncrete wall 2/ Betonski zid 2
5.3.6.|Correction of the crown 5%

5,880.59

55

0.00

0.00

0.00]
0.00

50-75m

Concrete wall 2/ Betonski 2id 2
53.7|90%

IPC S1016

105,850.52

€4

105,850.52

0.00

105,850 52

Concrete wall 2f Betonski zid 2
5.3.8.| After work 5%

5,880.59

56

0.00

0.00

0.00

Concrete wall 2/ Belonski zid 2
5.3.9.|Correction of the crown 5%

5,880.58

0.00

0.00

0.00

75-100m

Concrete wall 2/ Betonski zid 2
5310 |90%

IPC §1016

105 ,850.52

55

64

105,850.52

105,850.52

Concrete wall 2/ Belonski zid 2
5.3.11.| After work 5%

5,880.59

0.00

Concrete wall 2/ Betonski zid 2
£.3.12.| Comreclion of the crown 5%

5,880.59

6

0.00

100-109.0Bm

Concrete wall 2/ Betonski zid 2
5.3.13]90%

IFC S1016

38,444 85

56

64

0.00

35,444.BSJ

Concrete wall 2/ Betonski zid 2
5.3.14.| After work 5%

2,135.82|

57

0.00

0.00

Concrete wall 2/ Betonski zid 2
5.3.15.| Correction of the crown 5%

213582

57

0.00

0.00]

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
K0+703.60 - K0+770.00

5.4. KO+780.80 - 3.16 (250.36m

0-25m




541,

Concrete wall 3 / Betonskl zid 3
90%

SiH013

113,958.15

113,958 15|

0.00

11 3,953,15]

5.4.2.

Concrele wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00

Concrete wall 3 / Betonski zid 3

.| Correction of the crown 5%

6,331.01

|8 18 &

0.00

0.00

0.00

25-50m

Concrete wall 3 / Betonski zid 3

90%

SH13

113,658.15)

14

113,958.15

0.00

113,858.15

Concrete wall 3 / Betonski zid 3

.JAfter work 5%

6,331.01

0.00

0.00

Concrete wall 3 / Betonski zid 3

.|Correction of the crown 5%

6.331.01

53

0.00

0.00

c,g

0.00

50-75m

.|Concrete wall 3 / Betonski zid 3

90%

SH008 & 009

113,958.15

53

113.658.15

0.00

113,858.15)

Concrete wall 3 / Betonski zid 3

.|After work 5%

6,331.01

0.00

0.00

0.00

Concrete wall 3 / Belonski zid 3

.|C tion of the crown 5%

6,331.01

0.00

0.00

0.00

75-100m

5.4.10

Concrete wall 3 / Betonski zid 3
80%

S1-009

113,956.15

113,858 15

0.00

113.958.15

54.11.

Concrele wall 3 f Betonski 2id 3
After work 5%

6,331.01

0.00

0.00|

5412,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

100-125m

0.00

5.4.13

Concrete wall 3 / Betonski zid 3
80%

51009

113,958.15

113,958.15

0.00

113,958 15

5.4.14.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

0.00

5.4.15.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.0

125-150m

5.4.16.

Concrete wall 3 / Betonski zid 3
80%

S1-008 & 008

113.858.15

113,858.15

0.00

113,858.15

5.4.17.

Concrete wall 3 f Betonski zid 3
After work 5%

6,331.01

55

0.00

0.00

0.00

5.4.18.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

55

0.00

0.00

150-175m

=l

5.4.19.

Concrete wall 3 / Betonski zid 3
80%

113,958.15

0.00

0.00

U,Uﬂl

5.4.20,

Concrete wall 3 / Betonski zid 3
Afler work 5%

6331.01

ta

0.00

0.00

0.00

5.4.21.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

0.00

0.00

0.00

175-200m

5422

5.4.23.

Concrete wall 3 / Betonski zid 3
90%

SI-006 & 008

113.858.15

55

113,958.15

0.00

113,958.15

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

0.00

0.00

5.4.24.

Concrete wall 3/ Betonski zid 3
Correction of the crown 5%

6,331.01

56

0.00

0.00

0.00

200-225m

5425

Concrete wall 3/ Belonski zid 3
90%

S1-00¢6 & 008

113,958.15

55

113.958.15

0.00

113658.15

5.4.26.

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

56

0.00

0.00

0.00

5.4.27.

Concrete wall 3/ Belonski zid 3
Correction of the crown 5%

6,331.01

56

0.00

0.00

0.00

225-250.36m

5.4.28.

Concrete wall 3 / Betonski zid 3
90%

S$1-008 & 009

115,599.07

115,588.07

0.00

115,588.07

5.4.28

Concrete wall 3 / Betonski zid 3
After work 5%

6.422.18

57

0.00

0.00

0.00

5.4.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.422.17

57

0.00

0.00

0.00

5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - K0+713
KO0+741.50 - KO+815

KO+825.00 - KO+845.46 {243.96)
0-25m

5.51

Concrete wall 3 / Betonski zid 3
90%

SHO10

112,679.27

52

112,678 27

0.00

11267927

6.5.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6.259.96

53

0.00

0.00

0.00

56.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,258.96

53

0.00

0.00;

25-50m

554,

Concrete wall 3 { Betonski zid 2
90%

SH009

112678.27

52

11267927

11267927

55.5.

Concrete wall 3 / Betonski zid 3
After work 5%

6,258.96

53

0.00

0.00

5.5.6.

Concrete wall 3 / Betonski zid 3
Cormrection of the crown 5%

6.258.96

53

0.00

0.00!

50-75m

557,

Concrete wall 3 / Betonski zid 3
90%

S1009

112679.27

52

112 679.27

11267027

55.8.

Concrete wall 3/ Betonski zid 3

After work 5%

6.259.96

0.00

0.00




Concrete wall 3 / Betonski zid 3
5.5.8. |Correction of the crown 5% 6,259.98 54 0.00 0.00 0.00
75-100m
Concrete wall 3 / Betonski 2id 3
5.5.10.190% S1-008 112,678.27 52 112,678.27 0.00 112,678.27
Concrete wall 3 / Betonski zid 3
5.5.11.| After work 5% 6,259.96 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.12.| Correction of the crown 5% 6,259.96 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3
5.5.13]90% SHI09 112,679.27 52 112,679.27 0.00] 112,678.27|
Concrete wall 3 / Betonski zid 3
5.5.14.| After work 5% 6,259.96 55 0.00 0.00 0.00/
Concrete wall 3 / Betonski zid 3
5.5.15.| Correction of the crown 5% 6,259.96 55 0.00 0.00 0.00
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16./90% SI-010 112,679.27 54 112,679.27 0.00] 112679.27
Concrete wall 3 f Betonski zid 3
5.5.17. | After work 5% 6,250.96 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.18.| Correction of the crown 5% 6,259.96 55 0.00 0.00 0.00]
150-175m
5.5.18.|Concrete wall 3 / Betonski zid 3
90% SHI05 & 008 112,679.27 54 53 112,679.27 0.00 112,679.27
Concrete wall 3 f Betonski zid 3
5.5.20. | After work 5% 6,259.96 55 0.00 0.00 0.00
Concrete wall 3 f Betonski zid 3
5.5.21.|Correction of the crown 5% 6,259.96 55 0.00 0.00 0.00
175-200m
5.6.22.|Concrete wall 3 / Betonski zid 3
80% S1-005 & 008 112,679.27 55 53] 112679.27 0.00f 112.679.27
Concrete wall 2 / Betonski zid 3
5.5.23.| After work 5% 6,250.96 56 0.00 0.00 0.00]
Concrete wall 3/ Betonskl zid 3
5.5.24.|Correction of the crown 5% 6,250.96 56 0.00 0.00 0.00]
200-225m
Concrete wall 3 / Betonski zid 3
5.5.25.[90% S1-006 & 008 112,679.27 55 53] 112.,679.27 0.00) 112678.27
Concrete wall 3 / Betonski zid 3
5.5.26. | After work 5% 6,259.96 56 0.00 0.00 0.00:
Concrete wall 3 / Betonski zid 3
5.5.27.| Correction of the crown 5% 6,259.96 56 0.00 0.00 0.00
225-243.96m
Concrele wall 3 / Betonski zid 3
5.5.28 {90% S1-010 85.456.07 56 85,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3
5.5.29. | After work 5% 4,747.56 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.30.|Correction of the crown 5% 4,747.56 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3
5.5.31.190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonsk| 2id 3
5.5.32.| After work 5% 0.00 87 0.00 0.00 0.00
Concrete wall 3 / Betonskl zid 3
5.5.33. | Correction of the crown 5% 0.00 57 0.00 0.00 0.00
275-282,46
Concrete wall 3 / Betonski zid 3
5.5.34.|90% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.35. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.36.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00]
Total cost canter 5/ Ukupno trodko 7] 5: 3.121,423.35' 2,588,680.63 0.00] 2,580,680.63]




COST CENTRE 06/TROSKOVNI CENTAR 06



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 06 Rev.01

The milestone is 2,20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
|bez obzira na duZinu
6.1 Reinforced soll retaining wall No 1 / Potpornl zid
S od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1_ (0.0 -2.2 m height} 51019 112,621.35 60 0.00]112,621.35] 112,621.35
6.1.2 |Layer/Sloj2 (2.2 -4 4 m height) Si-019 112,621.35 &0 0.00]112,621.35 112,621.35
6.1.3 |Layer/Sioj 3 (4.4 6.6 m height) S1-018 112 ,621.35[ 0 0.00§112,621.35 12,621.35
6.1.4 |Layer/Sloj4 (6.6 -8.8m height) Si018 112,621.35 1 0.00]1112,621.35 112,621.35
6.1.5.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.35 0.00 .00 .00
66+312,165 - 66+429,144
6.1.6.|Layer/Sloj1 (0.0 -2.2 m height) S1-017 112,621.35 61 12,621.35 0.00 112,621.35
A.7.|Layer/Sloj 2 (2.2 -4.4 m height) SI-017 12,621.35 (] 2621.35 .00 112,621.35)
.1.8.|Ls Ioj3 (4.4 6.6 m height) SI-017 12,621.35 [ 262135 .00 112,621.35)
6.1.9.|Layer/Sioj 4 (6.6 -8.8m height) 51017 ,621.34 62 112,621.34 0.00 112,621.34
6.1.10.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.34 62 0.00] 0.00
6.1.11.|Layer/Soj 6 _(11.0 -13,20 m height) 112,621.34 62 0.00 0.00
6.2 Reinforced soll retaining wall No 3 / Potpoml zid
od armirane zemije broj 3
0+447,37 - 0+510
6.2.1. |Layer/Sioj (0.0 -2.2 m height) S010 33,513.33 55 33,513.33 0.00 33513.33
6.2.2 |Layer/Sloj 2 (2.2 4.4 m height) Sl-010 33,513.33 55 33,513.33 0.00 33513.33
6.2.3 |Layer/Sloj3 (4.4 -6.6 m height) §1-010 33,513.3¢ 55 33,513.33 0.00 33,513.33
€.2.4.[Layer/Sloj 4 (6.6 -8.8m height) S1-12,51-013 33,513. 55 33,513.33 0.00] 3351333
6.2.5. |Layer/Sloj 5 (8.8 -11.0 m height} S112,51-013 33,513.33| 56 33,513.33 0.00 33,513.33}
6.2.6.|Layer/Sloj6 (11.0-13.2 m height) S1-013 33,513.33 56 33,513.33 0.00 33,513.33]
627 |Layer/Sloj 7 (13.2-15.4 m height) S1-014 33,513.33 56 3351333 0.00 33,513.33
6.2.8.|Layer/Sioj 8 (15.4 -17.6 m height) 51-014 33,513.33 56 33,51333 0.00 33,513.33
6.2.9. |Layer/Sloj 8 (17.6 -19.8m height) SI- 016 33,613.33 57 33,513.33 0.00 33,513.33
6.2,10.|L_§xg!fSIoi 10 (19.8 -22.0 m height} 33,513.33 57 0.00 0.00] .00
6.3 Reinforced soil retaining wall No 4 { Potpomi zid
i od armirane zemlje broj 4
0+447,37 - 0+563
6.3.1.|Layer/Sloj 1 (0.0 -2.2 m height) SI-010 61,873.65 55 61,873.65| 0.00
6.3.2 |Layer/Sloj 2 (2.2 4.4 m height) |Si010 61,873.65 55 61,873.65 0.00
6.3.3 |Layer/Sloj3 (4.4 -6.6 m height) S1-010 61,873.65 55 61,873.65 0.00
634 |Layer/Sloj4 (6.6 -B.8m height) Si012 61,873.65 55 1,87365 0.00
6.3.5 |Layer/Sicj & (8.8 -11.0 m height} S1012 €1,873.65 56 1,873.65 0.00
6.3.6 |Layer/Sloj6  (11.0-13.2 m height) §1-013 ,B73.65 56 1,873 65 0.00
6.3.7.|Layer/Sloj7 (13.2 -15.4 m height) 51-013 1,873.65 56 61,873.65 0.00
6.3.8 |Layer/Sloj8 (15.4 -17.6 m height) S51-014 1,873.65 56 61,873.65 0.00
6.3.9.|Layer/Sioj 8 (17.8 -15.8m height) S1-018 61.5?3.# 57 £1,873.65 0.00
6.3.10.| Laye: 0 9.8 -22.0 m height) 61,862.25) 57 0.00 0.00
| Total cost center 6/ Ukupno rodkowno mjesto 6:f 1,308,888.2 485.40| 1,758,453




COST CENTRE 07/TROSKOVNI CENTAR 07



Highway/Autoput Bar-Boljare, Section/Dionica L Uvac-M f

Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 07 Rev.01

IDrenata vode

Water drain

per one direction of 500m / Na 500m duline u jednom
pravey

Main road
LK65+780-LK66+422,39
RKES5+T92,096-RK66+420, 144
7.4, Cover drainnage [ Zatvorena drenaga |
7.1.1.Left lane f Lijeva traka 500-642 39m Paid 55% |51-018 B6,003.62 62 47,301.89
7.1.2|Left lane / Lijeva traka 500-642,39m 86,003.62 62 0.00
7.1.3|Left lane / Lijeva traka 500-642,35m 47,147.20 63 0.00
7.1.4]Left lane / Lijeva traka 500-642 39m Paid 50% Sl -019 86,003.62 63 43,001.81]
86,003.62 63 .00
48,984.24 €3 .00
_|Right lane / Desna traka 0-250m 36,858.70 63 0.00 0.00] 0.0
7.2.2.|Right lane / Desna traka 250-500m 36,856.70 63 0.00 0.00] 0.00
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 4 0.00] 0.00 0.00
7.2.4.|Left lane / Lijeva traka 0-250m 36,858.70 4 0.00 0.00 .00
2.5.]Left lane / Lijeva traka 250-500m 36,858.70 54 0.00 0.00 .00
7.2.6.|Left lane / Lijeva traka 500-642,39m 20,993.24 54 0.00 0.00 .00
Concrete trapeze shaped channels [ Betonskl
7.3. ‘mulﬂ kanali
7.3.1.|Right lane / Desna traka 0-500m 45,811.93 62 0.00 0.00 0.00/
7.3.2.|Right lane / Desna traka 500-637.05m 12 557.05 62 .00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m 45811.93 62 .00 0.00 0.00
7.3.4.|Left lane / Lijeva traka 500-642.39m 12 55?.05' 62 .00 0.00 0.00
Link / Veza
0+447,37-0+887,84
7.4, It:mr drainnage / Zatvorena drenaZa
7.4.1.|Right lane / Desna traka 0-441 80m 151,985.61 62 0.00) 0.00 0.00]
7.4.2 |Leftlane | Lijeva traka 0-441,80m 151,985.61 62 0.00 0.00 0.00]
7.5. Cover drainnage / Zatvorena dranada
7.5.1. ht lane / Desna traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
7.5.2.|Left lane { Lijsva traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
Temporary Link Laft | F Veza Lijevo
7.6. 0 - 0+245,76
7.6.1.|Cover drainnage / Zatvorena drenaa Paid 48% 51-019 B4.545.01 62 0.00 40,581.60 40,581.60
7.6.2.]0pen drainnage / Otvorena dranaza 36,233.58 63 0.00 0.00 0.00]
Temporary Link Right / Privremena Veza Desno
7.7, 0+000 - 0+237,759
7.7.1.|Cover drainnage / Zatvorena drenaia Paid 80% S1-019 81,792.89 62 0.00 65424.31 £5434.31
7.7.2.|Open drainnage { Otvorena dranaa 35,054.08 63 0.00 0.00 0.00
Bridge Morata Drainnage / Odvodnja na Mostu
7.8. Moraéa
7.8.1.]Right bridge / Desni Most 781.14 63 0.00 0.00 0.00]
7.8.2. | Left bridge / Lijevi most £5,781.14 63 U,'OEI 0.00 0.00]
Total cost center 7 | Ukupne troikovne mjesto 7:] 1,548,950.73] 3 0! - 196,319.72] _ 196,319.72



COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/dutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/

9 etija
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 08 Rev.01

Yok

c. —

Propust)
11.|TS 0+222 57 (32
1.2.|66+170,94 right {56,00m

8.1.3.|Culvert on deviation K0+151,25 (13m)
814,

8.1.5




COST CENTRE 09/TROSKOVNI CENTAR 09



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvae-Mateseve,

pe otja
Schedule of Milestone Payments/Raspored repera pladonjo

COST CENTER 0% Rev.01

mesh and SN achors
Zasiita kosina Menamag | Menahex plethvermn | SN
9.1.
ARN ig-ms 44 278.43 .00
1.2 5-015 44 278,43 R
1.3, I .00, lays |S1-018 .00
.1.4.]0+000.00 - 0+250.00, layer 4 SI-D15 .00
.]0+000.00 - 0+250.00, 5015 .00
|SH017 .00]
1.7, ISHHT .00
9.1.8. .00
9.1.9. X
9.1.10.10+000.00 - 0+250.00, layer 10 .00
Rl - RK66+: L]
9.1.11.0+250.00 - 0+500.00, i 1 51008 .00
5.1.12. | 0+250.00 - 0+500.00, 2 Si-009 .00
1.1 |l}*260,00 - MDD.DD: ﬁ SO0 .00
.1.14.10+250.00 - 0+500.00, leyer 14 S0 00/
.1.15.]0+250.00 - 0+500.00, | 15 Si014 .
.1.16. | 0+250.00 - 0+500.00 16 SH14
9.1.17.|0+250.00 - 0+500.00, 17 SHM5
9.1.18.10+250.00 - 0+500.00, r18 SI-015
9.1.19. |0+250.00 - 0+500.00, 18 SI1-015
.1.20.{0+250.00 - 0+500.00 20 S-S . |
.1.21.]0+250.00 - 0+500.00 21 SI-017 43 ]
122 |0+250.00 - 0+500.00 r 22 SI-017 43 X
.1.23.10+250.00 - 0+500.00, 23 00 ;
.1.24.|0+250.00 - 0+500.00 r 24 .Dul ;
.1.25. | 0+250.00 - 0+500.00 25 00| ]
.1.26. |0+250.00 - 0+500.00, 26 | |
.1.27.10+250.00 - 0+500.00, leyer 27 0.00/ ]
.1.28.10+250.00 - 0+500.00, leyer 28 0.00/ 0.
RKE6+: 6 - RK 66+429, 144 e
9.1.29.]0+500.00 - 0+637.05, leyer 29 00
9.1.30.10+500.00 - 0+637.05 r 30 .00
9.1.31.]0+500.00 - 0+637.05 r 31 .00
.1.32.{0+500.00 - 0+637.05, leyer 32 .00
.1.33.10+500.00 - 0+637.05, leyer 33 0.00
.1.34.10+500.00 - 0+637.05, leyer 34 0.00
$.1.35.]0+500.00 - 0+637.05 leyer 35 .00
9.1.36.]0+500.00 - 0+637.05 leyer 36 .00
.1.37.{0+500.00 - 0+637.05, leyer 37 0.00
.1.38.10+500.00 - 0+637.05, leyer 38 0.00:
.1.39.]0+500.00 - 0+637.05, layer 39 4427842 € 0.00
Slope protection by frame beam with geotschnical
anchors & Removal of surface layers of degraded
rock mas d=40m../
9.2 Zaslite kosina ramovskom konstrukeljim sa
geotehnitkim sidrima & Uklanjanje povrsinskog sloje
degradirane sfijenske mase d=40m.
|66+280 - 66+300 (44 m hight)
. Layer 1 - 0-4m 76,437.71 60 0.00 0.00 0.00
&3 Layer 2 - 4-8m 76,437.71 60 0.00 0.00 0.00|
2.3 |Layer 3 - B-12m 76437.71 60 0.00 0.00 0.00]
2.4.]Layer 4 - 12-16m 76,437.71 60 o.n_n{ Lm_o| 0.00]
2.5 |Layer 5 - 16-20m 76,4377 60 0.00 u.@' 0.00
2.6.|Layer & - 20-24m 76,437.7 61 0.00] 0.00 0.00|
.2.7.]Layer 7 - 24-28m 76,437.71 61 o.q 0.00 0.00
8. |Layer § - 28-32m 76437.71 61 0.00 0.00 0.00]
2.9 |Layer § - 32-36m 76.437.71 61 0.00] 0.00 0.00
9.2.10.|Layer 10 - 36-40m 76,437.71 61 0.00 0.00 0.00
6211 |Layer 11 - 40-44m 76,437,711 61 0.00 0.00 0.00
93 Rock fall protection barriers/
2 Zadtitng konstrukclla protiv obrusavania stiene na brdu
9.3.1.[LK 66+218 - 66+280 $9,989.37] 60 0.00 0.00} 0.00,
9.3.2. LK 66+295 - 66+320 36,266.04 60 0.00 0.00 U.Uﬁ!
Gablon basket wall/
9.4, Gabionski zid
LKEE+207.426 - 66+400,923 (193 50m)
9.4.1.10-100m 43,146.60] 63 0.00 0.00 0.00;
9.4.2.1100-193,50m 40,342 06 63 0.00 0.00 0.00]
Total cost center 9 Ukupno trodkovno mjeato 9: 2.TTTAST.TO) 541.250.15 0.00]" B541,290.18



COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevof
Ilmrdllnoo Smokovac/Petija Srrnkmc

of Mil

Pay 1 repera

COST CENTER 10 Rev.01

mwmmw-mmmam
na rekonstrukeii opremne za Z2ICG

10.4.1.

Rekonstrukcija 55 i TK opreme u zoni nadvoZnjaka na
km 399+671.27 pruge Beograd-Bar/
Reconstruction of the 5 and TK equipment in the

|overpass zone at km 399+971.27 of railway Belgrade-

Bar

21,5087.24 &1

0.00/

0.00

10.1.2

Rekonstrukcija kontaktne mreze | uzemijenje u zoni
nadvoinpeka na km 398+971.27 pruge Beograd-Bar/

truction of the contact network and grounding in
!t!e overpass zone al km 389+971.27 of railway
Beigrade-Bar

" Total cost center 10 7 UKupno ToSKoVNG mjesto 107

89,866.06 &1

000]




COST CENTRE 11/TROSKOVNI CENTAR 11



HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/

stlja
Schedule of Milestone P IRospored repera pi

COST CENTER 11 Rev.01

BT

rn e s i \rt e
o i :
Cost Center/ Traffic signalizstion: and equipment | Saobradal
Trodkowno miesto 11 | signaizacijs | aprema
11.1. TﬂMnihﬂ_&lNﬁmISam_b%gm signalizaciia
.1.1.|Steel guardrail for vehicles / Celiéna ograda za vozila
i ht/ Desnag 1 (0-1000m} 37,085.51 63 0.00/
Right/ Desno 2 {0-1000m) 37,085.51 63 0.00
Left/ Lijevo 1 (0-1000m) 37,085.51 63 0.00
.|Lef/ Lijevo 2 (0-1000m) 37,085.51 63 0.00
.| Right/ Desno 1 (1000-1466 85m) 17,320.68 63 0.00
.| Right! Desno 2 {1000-1466,95m) 34 .00
.|Leftf Liievo 1 (1000-1466,85m) 34 .00
[Left Lijevo 2 (1000-1466,95m) 54 i
.{Concrete barrler / Betonska zaglitna ograda .00
S ht/ Desno 1 (0-1000m}) &3 O,Q
.2. | Right/ Desno 2 {0-1000m) 63 0.00
3. | Left/ Lijevo 1 (0-1000m} 63 0.00
.|Lef Lijevo 2 {0-1000m) 63 0.0
1.2.5. Desno 1 (1000-1466,85m 154,67 63 0
11.1.2.6.|Right/ Desno 2 (1000-1466,95m) 154 67 64 .00
11.1.2.7.]Left/ Lijevo 1 (1000-1466,95m) ,154.67 64 .00
11.1.2.8. |Left/ Lijevo 2 (1000-1466,95m) 8,154 .67 64 .00
11.1.3. |Smaa il'uardrall for vehicles / Celi€na ograda za vozila
11.1.3.1.|0-500m 1ES&438' 63 0.00
11.1.3.2. 16,364.40 63 0.00
18,364 .40 63 0.00
Elements Of Horizontal Signalization / Elementi
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.10 - 1000 Right/ Desno 15,343.28 64 0.00 0.00 0.00
11.1.4.2.10 - 1000 Lefi/ Lijevo 15.343.23' 64 0.00 0.00 0.00
11.1.4.3.{1000 - 1.466,95 m Y Desno 7,164.54 B4 0.00 0.00 0.00}
11.1.4.4.11000 - 1.466,85 m Left/ Lijevo 7,164.54 64 0.00 0.00 0.00
Elements of Vertical Signalization / Elementi vertikaine
11.1.5. |signalizacije
Information Signs, Catadiop on the p ive sieel
uardrail_and Delineators-di
11.1.5.1.10 - 1000 Right/ Desno 10,061.27 64 0 0.00 U.UQ'
11.1.5.2.10 - 1000 Left/ Lijevo 10,061.27 B4 0 0.00° 0.00
11.1.5.3.11000 - 1.466,95 m Right/ Desno 4,698.11 64 0 0.00 0.00
11.1.5.4.11000 - 1.466,95 m Left/ Lijevo 4.698.11 64 00 0.00 0.00
Supporl structure traffic signalization | Nosa&i
11.2, R
znokova saobrodajne signalizaci]
11.2.1. IF ialions for support structure 1 | 14,320.28 64 0.00 0.00 0.00
2.2 | | 43,237.14 64 0.00 0.00 0.00
47,296.35 64 0.00 0.00 U.OQF
Information display with vehicle height control system -
11.3.2.|50% 47,206.35 64 0.00 0.00 0.00
11.3.3. |Meteorciogical station 14,023.61 64 0.00 0.00 0.00
1.4 Support structure for traffic information system /
3] MNosagi znakova sacbraéajno informacionog sistema
11.2.1.| Foundations for support structure | | 2,198.68 64 0.00 0.00 0.00
11.2.2. | Steel support structure ] | 12,622.02 64 0.00 0.00 0.00
11.5. Lighting system / Sistem rosvjete 0.00 0.00 0.00
11.5.1. | Left Installation 90% / Lijevo Postavijanje 90% 92,892 11 B0 0.00 0.00 0.00
Left Commissioning (10%)/ Lijevo Pustanje u rad
11.5.2. 10,321.35 62 0.00 0.00 0.00
11.5.3. | Right Installation 90% / Desno Postavijanje 80% 92,802 .11 63 0.00 0.00 0.00
Right Commissioning (10%) / Desno Puétanje u rad
11.5.4.](10%) 10.321.35 60 0.00 0.00 0.00
116. Power supply system [ Sistem nopajonjo elektriénom
energljom
11.6.1.|Left Installation 90% / Lijevo Postavijanje 90% 126,679.13 61 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo PuStanje u rad
11.6.2.1(10%) 14,075.46) 63 0.00 0.00 0.00
11.6.3.|Right 90% / Desno P janje 90% 126,679.13 B4 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Puftanje u rad
11.6.4.1(10%) 14,075.46 61 0.00 0.00 0.00
Signal and icath { Instalacije
11.7. slabe strufe
11.7.1. [Left installation 90% / Lijevo Postavijanje S0% 44,995.69 62 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.7.2.1(10%) 4,8949.52 63 0.00 0.00 0.00
11.7.3. ht Installation 90%  Desno Postavijanje 90% 44,995.69 63 0.00 0.00 0.00
Right Commissioning (10%) / Desna Pustanje u rad
11.7.4.|(10%) _ 4,990.52 62 0.00 0.00 0.00
Total cost center 11/ Ukupno troSkovno mjesto 11: 1,231,248.594 0.00 0.00 0.00




COST CENTRE 12/TROSKOVNI CENTAR 12



HighwaylAutoput Bar-Boljare, Section/Dionk kovac-Lvac: /
Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 12 Rev.01




COST CENTRE 13/TROSKOVNI CENTAR 13



Highway/Autoput Bar-Bollare, Section/Dionice Smokovac-Us /

otija
Schedube of Milestons Payments!Raspored repera plotanja

COST CENTER 13 Rev.D1

2 ¢ posto
10kV za BTS
53 0.00
53 0.00 .00 0.00
Sl-011
53 58/ 34,070.42 0.00 34 078,42
Prikijutni 10 kY kablovski vod, STS 10/0,4 "Rogami 5" |SI-011
13,4 |NN mreza (izvodi br. 2, 3i 4) 0+040 do 0+140 = — ook ma7an
Dalekovod 35 kV od TS 110425 "Podgorica 1" do TS S-012
13.5.|36/10 "Ubll" {0+ 120 do 0+220 ) 60 48,850.76 0.00 48,850.76
Podg 58| 42 658,33 0.00 42,656.33




COST CENTRE 14/T RO§KOVNI CENTAR 14



COST CENTER 14 Rev.01

.00

.00

.00

.00

.00

.00

0. 0.00

0.00| 0.00

Panel installation of noise protection wall
JJlm 0+447 53 - 0+867 586 (406m )

Panel installation 0-50m .00 .00 10.00]
00| .00 0.00
A 00| .00 0.00]
45,780, .00 .00 10.00!
45,780. 0.00 0.00]
45,780 .00 .00 .00/
45,780. .00/ .00
51,273, .00 .00 0.00]

3| Panel installation 100-158m

 ——

Total sost santar 14 | Ukupns trodkovno mjesio 1&]




COST CENTRE 15/TROSKOVNI CENTAR 15



» Bar-Boljare, Saction/Blon L

e

Scheduls of Milestons P h d repero ploconja

COST CENTER 15 Rev.01




