Apenndix 3 to the Contract (Design and Build)/Prilog 3 Ugovera

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionico Smokovac-Uvac-Matesevo

Employer!Poslodavac

Contractor/lzvodac

Engineer/inZenjer

" |china Road and Briciga Corporation Itd. Bejiné, PR China, Part of foreign

stranog druftva Podgoﬁco

The Government of Montenegro, Ministry of Capital Investments

company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, DIO

e - B
nlNGEROP CONSEIL & GEODATA Engmeenng SPRJ AUTOP

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni
Radovi

EUR 30.456.569,00

ord; =
Podgorica f ;

Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 3 Subsequent Works Price

Amount of agreed Variations/iznos dogovorenih izmjena

EUR 6.091.313, 80

potrafivania investitora

|potraZivanja lzvodada

2odgorca,_£0.9T 4

Maximum Amount of Retention Money! Maksimalni iznos
garantnog depozita

EUR 1.522.828,45

EUR 0,00 D.0O. M€ e Ei“ftw
T - 1 T — S r =
Amount of agreed Employers Claims/ Iznos dogovorenih EUR 0_00 AUT DF'UT ?\ﬁ 8OLJARE
e | \
Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0,00

Number of IPC/Broj IPS-a S1-023
L . . Crna Gora
Referenced Period for IPC/Period na koji se odnos! IPS 11-31 March 2021 JINISTARSTV Opré PITALNIH INVESTICI!
odgorica
Date of IPS submission/Datum predavanja ZPS-a 15 April 2021 Frmienar 4 09, 000
. _“_.- _,_ - I EG 1 e : [ e an;
Ecaf;av::] !:,)?pgf{rg:-::ﬂ:? S(;::Jr:::iﬁite) issuance/Datum 07 May 2021 i —
. i mn T i — J 1 | Y }A
VT OTATAH T )U’/
Payment Due Date (42 days after IPS Submission)/Datum 27 May 2021 ——————
dospife¢a naplate (42 dana nakon izdavanja ZPS-a)
Cumulative Previous | Current Cumulative/ |Value for Payment/iznos
{Kumulativno prethodno Kumulativno tekuce za placanje
|

A - Contractor's payments/Placanja izvodaca

Contracied Wcrks!Ugovomi radow EUR 21.000.631,17 EUR 21.958.851,18 EUR 958.220,01
Vanatlensﬁzm;ene (Clause/Klauzula 13} EUR 0 00 EUR 0,00 EUR 0,00
Substantiated Contractor's Claims/Potkrijepliena potraZivanja g N
fzvodaca (Sub-clause/Potklauzula 20.1) EHR0.00 EURD.00 EUR0,00

TotallUkupno A EUR 21.000.631,17 EUR 21.958.851,18 EUR 958.220,01
B Rmnllm Monoyd’Gamnml depozit

e 5 s SR M
5% of the amaun‘t of each Payment Certificate/ 5% od iznosa svake EUR 1.050.031.56 EUR 1.097.942.56 EUR 47.911.00/
Potvrde o placanju |

Total/Ukupno B EUR 1.050.031,56 EUR 1.097.942,56 EUR 47.911.00'
Ic - Advance payment amortlnt!om.ﬂnmﬂzacﬂa avansnog
Advance payment
Amaortization - 25% of each Payment Certificate, when value of Executed Works has reached 20% o -
of the Appendix 3 Price/25% svake Potvrde o placanju, kada vrijed) ih radova d EUR 3.727.329,31 1 EUR 3.9’65.884,31 EUR 239.555,00
20% Cijena Priloga 3

Total/Ukupno C EUR 3.727.329,31 EUR 3.966.884,31 EUR 239.555,00
|- Non Conformity/Neusaglagenost :
Value of Non Conformity and closing of NCN' s,Nruednost -EUR 30.000,00 -EUR 30.000, (}0 EUR 0,00
Neusagladenosti i zatvaranie OON

TotallUkupno D -EUR 30.000,00 -EUR 30.000,00

D.0.0. ME Nt it

PJ AUTDF—‘U§ ,5\ LJARE
Bro}

Podgorica, - 20, god.
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Amount withheld based on Sub-clause 14.6 a/b

Execution progress/Napredak izvodenjo
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price./ lzvedeni
Naknadni Radovi Priloga 3/Cije Prilga 3.)

znos zadrian na osnovu Potklauzule 14.6 o/t EUR 0,00 EUR 0,00 EUR 0,00
Delay Damages/obeitecenja za kainjenje
{Appendix 3, Article 6/Prilog 3, Clan 6) SRy EUROM EURS.0
Agrec Sploysrs L iminy EUR 0,00 EUR 0,00 EUR 0,00
Dogovorena potraZivanja Investitorg I
Total/Ukupno E EUR 0,00 EUR 0,00 EUR 0,00
Value of this IPS/iznos ove PS (A-B-C+D+E) EUR 16.193.270,28 EUR 16.864.024,28 EUR 670.754,00

Six Hundred and seventhy
Thousand Seven Hundred and
Fifty Four Euros

5 nased: hi

amstotinapedesetdetinewsa

Six Hundred and sevenlhy
Thousand Seven Hundred and
Fifty Four Ewros

S‘esrsratanasedamdesetmyadased
amsiolinapedesealéafineurs

68,95%

72,10%

3,15%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i pravilnim
elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera

Amount approved by the Project Manager/Iznos odobren od
strane Upravliaca proiektom

Approved Payment for Employer/ lznos odobren od strane
Investitora

Name/ Ime

Jovan Ivanovié

Name/ Ime

Signature/ Potpis

2/2

A (97679 2

Date/Datum

N\O.0% . Lo

Date/Datum

o5, 202(



SUMMARY CALCULATION/
SUMARNI PRORACUN
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Summary Calculation IPC SI No 023/Sumarni proradun IPS PS No 023

1 2 3 4=2+3 5 (14}
Contracted
Works(A.C.A)Ugov 30.456.569,00 21.000.63117 858.220,01 21.958.851,18 B8.497.717,82
oreni radowi {P.U.1}
|\."ariaﬁonsﬂzrr;fene 0,00 0,00 0,00 0.00 0.00
IEmponers Claims/Pg 0,00 0,00 0,00 0.00 0,00
Contractor Claims/Pd 0,00 0.00 0,00 0.00 0,00
Nen Conformity! Neusaglasenost -30.000,00 0,00 -30.000,00
Total 30.456.569,00 20.970.631,17 958.220,01 21,928.851,18 8.4&?.717,021
Number of closed NCNs in the end of March is 0/ Broj zatvorenih ION do kraja marta je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of March is 0 ( Broj novootvorenih ION na kraju mara je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0
Repay of Ad lsp
1 2 3 4 5(14)
Advanceldvans 6.091.313,80 EUR 3.727.329.31 EUR 239.555,00 EUR 3.966.884,31 2.124.429.49
Total/lUkupno 6.091.313,80 3.727.329,11 239.555,00 1.966.884,31 2.124.4\29.49!







VARIATIONS CALCULATION
/[PRORACUN IZMJENA






slavke

TOTALTURUPNO EUR 0,00

Subtotall] Engineeriog) i

"‘""‘1 Tehnika vrednovanja (Sub-Cl la 13.2) :
Subtotalf

s Ad|ustments for Changes in Legisiation/Prilagodavanja EUR 0,00

; .‘,Imogkmbmu zakonw (Sub-Clause/Potilauzula 13.7)

Subtotal/| Subsequent/

suma Sub-Ch a 13.9) EUR 0,00
stavke 3 { !
Subtotal/[, . T

suma :3»% fivo: (Sub-0 EUR 0,00
stavke 4 [
Sul

suma | Other Variations/Ostale izmjene EUR 0,00

EUR 0,00
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EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



1oy Vi ey

—_——




TOTALIUKUPNO

EUR 0,00

EUR 0,00 EUR 0,00]

Ce
POTRA

RN
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CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORA CUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



r—— ——— —_— R e e— o — S










E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



|



Amount withheld based on Sub-clause 14.6 a/b /iznos
e zadran na osnovu Potkiauzule 14.6 a/b 0,00 0,00] 0,00
E1-1 0,00 0,00 0,00
El-2 0,00
Delay Damages/obestedenja za kaSnjenje (Sub-
s clause/Potklauzula 8.7 0,004 0,00 0,00
E2-1 o
0.00|
Agreed Employer's Claims/Dogovorena potraZivanja
= Investiiora (Sub-clause/Potklauzula 2.5)| 0.00] 0,00] n.uol
E31 0,00
0,00
TOTALTORUPNU (ET+EZEY .00 000 500

Number of closed Deductibles at the end of March is 0/ Broj zatvorenih Odbitaka do kraja marta je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbltaka iznosl 0 (EUR)

Number of new opened Deductibles in the end of March is 0 / Broj novootvorenih Odbitaka do kraja marta je 0
The total vaiue of the new opened Deductibles is 0 Eurof Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)
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NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)






Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac, Nepropisno 51006 Open/ otvoreno -15.000,00 0,00 -15.000,00
sprovodenje mjera zatite na radu tokom izvodenja radova
Slope protection — Grating . L | Improp
implementation of Health and Safety measures during construction works. Zaitita
1268 kosina - Ro®tiljska k keija. Patlja Smo} Neproplsno sp denje mjera S1 020 Open/ otvoreno -15.000,00 0.00 -15.000,00
zaitite na radu tokom izvodenja radova,
TOTALIUKUPNO -30.000,00 0,00 -30.000,00

Number of closed NCNs in the end of March is 0/ Broj zatvorenih ION do kraja marta je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of March is O/ Broj novootvorenih ION na kraju marta je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih 10N iznosi 0







SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJIA ZA PROJEKTOVANJE I IZGRADNJU

(UGOVORNI RADOVI)






Highway/Autoput Bar-Boljare, St

LUvac-M

IPC NollPS Br. §1-023

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)VREZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORNI

Previpus
Mala ot Cumtativel | This perioar Ovay | T012! Value to date
Cost Canter Mo/ Trodkovno mjesio B, | Deseription/Opis Works/Vrifednost Prathod = Ukupan inos do | Balancef Saldo
radove p tathino danas
- 1 2 3 4=2+3 6=1-4
Cast Center/ Trodkowno miesto 01 Open road { Otvorena trasa 7.268.27B,76 4,289 088,68 511.905,74 4,800.994,42 2 467.284,33)
Cost Carter! Troskovno mjesto 02 BridgelMost MORAGA 8.287.447,61 7.694.808,40 0,00 7,694,808,40 592.639,21
Cost Genterf Troskouno miesto 03 | Overpass / Nadvoznjak Zlatica 1.417.437,08 122323579 0.00 122323679 194.201.20f
Cosl Genter! Trogkouno mjesto 04 - |underpass Podvozniaci rzasaz,wl 651.117.26 0,00 651.117,26 72.314.90'
Cost Centesf Trodkovno mjesto 05 Potpomni zidovi / Retaining walls 3121 .423.35[ 258868063 0,00 2.688.680,63 53274322
Gost Genter Trogkovio mjes(o 06 e Vg o/ E 2 2.192,683.29 2.001.452.99 0,00 2.001.462,99 191.240,30
Cost Genter! Traskowno mjssto 07 Water drainage JOdvodnjavanje 1,548.960,20 692.708,11 180.643,67 873.351,78 675 508,52
Cost Center! Trogkoviio mjesto 08 Culvert/ Propusti 340.240,77 340.240,77| 0,00 340.240,77 0,00
(Cost Centerf Trogkovio miests 09 Slope protection / Zatita kosina 2777.437,70 1.070.603,33 265.670,59 1.336.273,93) 144116377
i e Railway reconstruction equipment works / Radovi na

Cost Centarf Troskouno mjesto 10 = o 111.463,31 0.00 0.00 0.00 111.463.31
Cost Centerl Troskovio misio 11 [ 27 sinatemon 4 euipees Sacknnns 1.231.248,04 0.00 0,00 0,00 1231,.248.94
l:oat Center Tmﬂmwm mijesfo 12 Landscaping / Uredenje terena 73.458,37 0,00 0,00 0,00 73.45837
T Relocation of existing transmission lines /

cw Center Tmﬁummsm 13 2 :: iaeih dalskovoda 2?7.504,26[ 188.337,00) 0.00| 198.237,00 79167 26]
(Cost Center! Trogkovio mjesto 14 Noise protection walls / Zidovi za za8fitu od buke 845.496,08 250.358,21 o.oul 260.268,21 595.137,87]
Cast Gentar! Trogkoeno miesio 16 Water supply / Vodosnabdijevanie 239.556,55 0,00 0,00! 0,00 239.556,55{

TOTALIUKUPNO 30.456.569,00 21.000.631,17 958.220,01 21.958.851.1 8497.717.83
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COST CENTRE 01/TROSKOVNI CENTAR 01






HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac

Schedule of Milestone Pay pored repera pladanja

COST CENTER 01 Rev.01

Emli "D Open road / Otvorena trasa -
|mjesto 1
Main road
LK65+780-LK66+422,39
RKES+T92,096-RKE6+429,144
1.4, Top soil removall Uklanjanje humusa | | |
1.1.1.10 - 250 m (LK&RK) |81-023 4.029,26 50 71 0,00 4.029,26 4,020, 26
1.1.2.1250 - 500 m (LK&RK) SI-0. 4.029,25 50 71 0,00 4.029,25) 4.029,25
1.1.3.|500 - 637,05 m (LKERK} SI-0 1.581,65 50 71 0,00 1.58165 1.581,65
1.2 Earthworks/ Zemljani radovi
RKG5+792,096 - RK66+042,096
1.2.1.]0+000.00 - 0+250.00, layer 1 S1-012 07.912,98 53 80 107.912,98 0,00] 107.812,98
.2.2.10+000.00 - 0+250.00, layer 2 SI-012 07.912,98 53 60 07.912,98 0,00 10?.912.98'
.2.3.10+000.00 - 0+250.00, layer 3 S1-008 & 012 07.912,88 54 60 0791298 0,00 107.912,88|
.2.4.]10+000.00 - 0+250.00, layer 4 SI-008 &0 107.912,98 54 61 107.912,98 0,00 107.912,98
.2.5.]0+000.00 - 0+250.00, layer SI-008 &0 107.912,88 55 61 107.912,88| 0,00 107.912,98
1.2.6.]0+000.00 - 0+250.00, la SI1-014 &8 015 07.912,98 55 62 107.912,98] 0,00 107.912,98
1.2.7.]0+250.00 - 0+250.00, layer S1-014 & 015 07.91298] 56 107.912,98 0,00 107.912,98
1.2.8.]0+250.00 - 0+250.00, layer 8 SI-017 & 020 107.912,98 56 68 107.912,98 0,00 107.912,98
1.2.9.]10+250.00 - 0+250.00, layer 9 SI-017 & 020 107.812,98 57 68 107.912,98 0,00 107.912,98
1.2.10.]0+250.00 - 0+250.00 layer 10 SI-017 & 020 107.812,98 57 68 107.912,98] 0,00 107.912.93
RK66+042,096 - RK66+292,006
1.2.11.]0+250.00 - 0+500.00, layer 11 S1-008 107.912,98| 58 56 107.912,98 0,00 107.912,98
1.2.12.10+250.00 - 0+500.00, layer 12 S1-008 107.912,88 58 56 107.912,88 0,00 107.912,98
1.2.13.|0+250.00 - 0+500.00, layer 13 S1-010 107.91298| 59 58 107.912.98 0,00 107.912,98
1.2.14.10+250.00 - 0+500.00, layer 14 SI-010 07.912.98 59 58 107.912 98 0,00 107.912,98
1.2.15.]0+250.00 - 0+500.00, layer 15 S-011 812 7.912,98 60 60 107.912 98 0,00 107.912,98
1.2.16.]0+250.00 - 0+500.00, layer 16 SI-011 812 107.912,98 B0 80 107.912,98 0,00 07.912,98
1.2.17.]0+250.00 - 0+500.00, layer 17 S1-012 07.912,98 0 07.912,98 0,00 07.91298
1.2.18.]0+250.00 - 0+500.00, layer 18 Si-012 07.912, 07.912,98 0,00 107.912 98|
1.2.19.]0+250.00 - 0+500.00, layer 19 Si-01 07.912, 61 07.912,98 0,00 107.912,88
1.2.20.|0+250.00 - 0+500.00, layer 20 S1-013 107.912, 81 61 107.912,98 0,00 107.912,98
1.2.21.10+250.00 - 0+500.00, layer 21 Si-014 107.912,98 62 107.912,98 0,00 107.912,98
1.2.22.10+250.00 - 0+500.00, layer 22 Si-014 107.912.98 62 107.912,98 0,00 107.912,98
1.2.23.]0+250.00 - 0+500.00, layer 23 S1-019 107.912,98 87 107.912.98 0,00 107.912,98
1.2.24.|0+250.00 - 0+500.00, layer 24 51019 107.912,98 87 107.912,98 0,00 07.912.98
1.2.25.|0+250.00 - 0+500.00, |ayer 25 Si-020 107.912,98 68 107.912,98 0,00 07.91298
.2.26.10+250.00 - 0+500.00, layer 26 S1-01 107.912,98 7 07.912,88 0,00 07.91298
.2.27.]0+250.00 - 0+500.00, layer 27 S1-01 107.912,98 7 107.912.51— 0,00 107.912,98
2.28.0+250.00 - 0+500.00, layer 28 S0 107.912,98 7 107.912,88 0,00 107.912,98
RK66+292,096 - RK 66+429,144 I
.|0+500.00 - 0+637.05, layer 29 S1-014 107.912,98 61 62 107.912,8 0,00 107.912,98
.|0+500.00 - 0+637.05, layer 30 S1-014 107.912,98 61 62 107.912.98 0,00 107.912.98
-J0+500.00 - 0+637.05, layer 31 SI015 107.912,98 62 83 107.912 98 0,00 107.912,98
.|0+500.00 - 0+637.05, layer 32 §l-015 07.912,98 62 107.912,98 0,00 107.912,98
.|0+500.00 - 0+637.05, layer 33 SIH017 07.912,98 07.912,98 0,00 107.912.98
.|0+500.00 - 0+637.05, layer 34 Si017 07.912,98 07.912,98 0,00 107.912 58
.|0+500.00 - 0+637.05, layer 35 Sl-023 107.912.8 0.00 9712168 97.121 .68
{0+500.00 - 0+637.05, layer 36 S1-023 107.912.9 71 0.00 97.121,68 g97.12 d
.{0+500.00 - 0+637.05, leyer 37 51019 107.912,96 67 107.912,96 0,00 107.912,96
.|0+500.00 - 0+637.05, layer 38 S1-017 07.912,96 65 107.912,96 0,00 107.912,96
.|0+500.00 - 0+637.05, layer 39 S1-017 07.912.96 65 107.912,96 0,00 107.912,96
|Road Foundation/Temsi] puta
1.3.1. 0 - 250 m, right side/desna sirana Paid 70% Si-022 20.652,00 63 14.456.40 0,00 14.456.40
1.3.2.] 0 - 250 m, left sidelijeva strana Paid 70% Sl-022 20.652,00 63 14.456,40 0,00 14.456 40
1.3.3.]250 - 500.00, right side/desna strana Paid 45% S1-022; 20.652,00 £3 9.293,40 0,00 9.293 40
1.3.4.|250 - 500.00, left sideljeva strana Paid 45% S1-022 20.652,00 63 9.293.40 0,00 9.293.40
1,3.5.|500 - 637,05, right side/desna strana S1-023 11.321.42 63 71 0,00 11.321.42 11.321.42
1.3.6.]500 - 642,39, left sidedjeva sirana Paid 80% 51-023 11.321,42 B3 0,00 9.057,14 9.057 14
14. Pavement structure/Kolovozna konstrukcija
Base layer {crushed stone materials with granulation 0-
1.4.1 31 mmyfOsnovni sloj {drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side{desna strana 0-
500m. Paid 60% S1-023 3160556] &4 0,00 18.963,34 18.963,34
Base layer (crushed stone materials with granulation 0-
142 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
“"|granulacijom 0-31 mm) left side/lijeva strana 500-
637,05m 31.605,56 64 0,00 0,00 0,00
Base layer (crushed stone materials with granulation 0-
143 31 mm)/Osnovni sloj (droblieni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0
500m. Paid 80% SI-023 §.663,08 64 0,00 6.930,46 6.930.46
Base layer (crushed stone materials with granulation 0-
144 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
“7"|granulacijom 0-31 mm) left sideflijeva strana 500-
637,05m 866308 64 0,00 0,00 0,00




Asphall concrete layer (Completed BMS first layer and
1.4.5.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna stranaa (-500m. Paid 50% s1023 139.695.90 84 0.00 69.797.95 89.767.95
Asphalt concrete |layer (Completed BMS first layer and
1.4.6.rigola /Sloj asfaltnog betona( Zavrsen prvi sicj BMS i
rigola) 2 - left sideflijeva strana 0-500m 139.595,90 64 0,00 0,00 0,00
Asphall concrete layer (Completed BMS first layer and
147 rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigofa) 2 - righl side/desna stranaa 500-637,05m. Paid
70% 31-023 38.263 23 64 0,00 26.784,26 26.784 26
Asphall concrete layer (Completed BMS first layer and
1.4.8 |rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS |
Jrigola) 2 - left sideflijeva strana 500-642,39m 38.26323| 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second layer completed)
1.4.8.|/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana 0-500m 93.063,92 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second layer completed)
1.4.10.|/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
sideflijeva strana 0-500m 93.083,82 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second layer completed)
1.4.11.|/ Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna stran 500-637,05m 25.508,82 64 0,00 0,00 0,00
Asphalt concrete layer { BMS second layer completed)
1.4.12.1/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
|sideflijeva strana 500-642 39m 25.508 82 64 0,00 0,00 0,00
1413 Wearing course / habajuci sloj right side/desna strana
_ Tl0-500m 86.404,63 0,00 0,00 0,00
1414 Wearing course / habajuci sloj left sideflijeva strana 0-
“ '1500m 86.404,63 0,00 0,00 0,00
1445 Wearing course / habajudi sloj right side/desna strana
© T|500-637,05m 23.683,51 0,00 0,00 0,00
14186 Wearing course / habajudi sloj left sideflijeva strana
7 1500-642,39m 23.683,51 0,00 0,00 0,00
Link / Veza
10+447,37-0+887,84
1.5. Top soil removall Uklanjanje humusa
1.5.1.]10-250m 51023 18.921,13 57 7 0,00 18.821,13 18.921,13
1.5.2.1250 - 441,80 m 51023 14.516,29 57 il 0,00 14.516,28 14.516,29
1.8. |Earthworks/ Zemljani radovi
0+447,37 - 0+697,37
1.6.1.]0+000,00 - 0+250.00, layer 1 32.424 70 58 0,00 0,00 0,00
1.6.2.10+000.00 - 0+250.00, layer 2 S1-014,015 3242470 58 63 32.424,70 0,00 32.424 70
1.6.3.|0+000.00 - 0+250.00, layer 3 S1-014,015 32.424 70 59 63 32.424,70 0,00 32.424,70
1.6.4.|0+000.00 - 0+250.00, layer 4 SI-014 32.424 70 59 62 32.424.70 0,00 32.424 70|
1.6.5.]0+000.00 - 0+250.00, layer § SI-014 32.424 70 60 62 32.424.70 0,00 3242470
1.6.6.|0+000.00 - 0+250.00, layer & SI-014 32.424 70 60 62 32.424,70 0,00 32.424 70
0+697,37 - 0+887,87
1.6.7.]104250.00 - 0+441.80, layer 7 32.424 70 61 0,00 0,00 0,00
1.6.8.]0+250.00 - 0+441.80, layer 8 SI-015 32.424,70 61 63 32424 70 0,00 3242470
1.6.9.]0+250.00 - 0+441,80, layer 9 SI-015 32.424,70 62 83 32.42470 0,00 32.424 70
1.7. Road Foundation/Temel] puta
1.7.1.]0 - 250 m, right side/desna strana 19.038.9 63 0,00 0,00 0,00
1.7.2.]0 - 250 m, left side/lfeva strana 19.038,98 63 0,00 0,00 0,00
1.7.3.]250 - 447,80 right side/desna strana 14.606.70 63 0,00 0,00 0,00
1.7.4.1250 - 447 80 left sidedjeva strana 14.608,70 63 0,00 0,00 0,00
1.8. Pavement structure/Kolovozna konstrukcija
Base |ayer (crushed stone materials with granulation 0-
1.8.1.]31 mm)/Csnovni sloj (drobljeni kameni materijali {sa
ranulacijom 0-31 mm); right sidefdesna strana 42.442 94 64 0,00 0,00 0,00
Base layer (crushed stone materials with granulation 0-
1.8.2.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm) left sideflijeva strana 42.442 94 64 0,00 0,00] 0,00
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS |
rigola} 2 - right side/desna strana 89.096,23] 64 0,00 0,00 0,00
Asphalt concrete |ayer (Completed BMS first layer and
1.8.4.|rigola /Sloj asfalinog betona( Zavrsen prvi sioj BMS i
rigola} 2 - left sideflijeva strana 89.096,23 64 0,00 0,00 0,00
Asphalt concrete |layer ( BMS second |ayer completed)
1.8.5.}/ Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 -
right side/desna strana 50.367 49 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second |layer completed)
1.8.6.|/ Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 - left
|sidefijeva strana 59.397,49 64 0,00 0,00 0,00
1.8.7.|Wearing course | habajuéi sloj right side/desna strana 53.802,07 0,00 0,00 0,00
1.8.8.|Wearing course / habajuéi sloj left side/lijeva strana 53.802,07 0,00 0,00 0,00
Temporary Link Left / Privremena Veza Lijevo
1.9. 0+000 - 0+245,76
1.9.1.|Top soil removal/Uklanjanje humusa 1.595,59 € 60 0,00 0,00 0,00
1.8.2 |Earth works /zemljani radovi 50.976,62 € 61 0,00 0,00 0,00
1.9.3.|Road Foundation/ Temelj puta Paid 70% SI-022 15.777,46 € 11.044,22 0,00 11.044,22
1.9.4.|Pavement structure/Kolovozna konstrukciia
Base layer (crushed stone materials with granulation 0-
1.9.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijall (sa
granulacijom 0-31 mm) 11.032,79 64 0,00 0,00 0,00
Asphalt concrete layer (Completed BMS first layer and
1.9.4.2.rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 51.896,14] 64 0,00 0,00 0,00
1.9.4.3.|Asphalt concrete layer { BMS second layer completed)
[ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34.597,42 64 0,00 0,00 0,00
1.9.4.4.|Wearing course / habajuci sloj 31.338,25 0,00 0,00 0,00
‘Temporary Link Right / Privremena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.| Top soil removal / Uklanfanje humusa | 1.563,04 € 60 0,00 0,00 0,00
1.10.2.|Earth works fzemijani radovi | 48.83899€| 60 0,00 0,00 0,00




1.10.3.]Road Foundation/Temel puta Paid 70% Sl-022 1541692 €] 61 10.791,84 0.00 10.781,84
1.10.4.[Pavement struclure/Kolovozna konstrukcifa
Base layer (crushed stone materials with granulation 0-
1.10.4.1.131 mm)/Osnovni sloj {drobljeni kameni materijali (sa
granulacijom 0-31 mm). Paid 45% S1-023 10.736,98 54 0,00 4 831 64 4.831,64
Asphalt concrete layer (Completed BMS first layer and
1.10 4.2 |rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 Paid 45% S1-023 49.838,16 64 0,00 2242717 2242717
1.10.4.3 | Asphalt concrete |ayer ( BMS second layer completed)
{ Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 33.225 43 64 0,00 0,00 0,00
1.10.4.4.|Wearing course / habajudi sio] 30.095,49 0,00 0,00 0,00
111, Deviation / Devijacija Smokovac - Rogami 1
Top soll removal, embankment, slope excavation and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskap
odvodnjavanje 103.852,15 64 0,00 0.00 0,00
1.11.2.| Asphalt concrete layer /Sloj asfalinog betona 1 10.343 69 64 0,00 0,00 0,00
1.11.3.| Asphalt concrete layer /Sloj asfaltnog betona 2 23.273,30 64 0,00 0,00 0,00
1.11.4.]Asphalt concrete |ayer /Sloj asfaltnog betona 3 18.101,47 64 0,00 0,00 0,00
1.12. Deviation / D ' acija Ul Mihaila lvanoviéa ;
Embankment, slope excavation and drainnage / Nasip,
1121 |iskop i odvodnjavanje el 0,00 0.00 9,00
1.12.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 2.988,78 56 0,00 0,00 0,00
1.12.3.|Asphalt concrete layer /Sloj asfaltnog betona 2 6.724.74 57 0,00 0,00 0,00
1.12.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 5.230,35) 0,00 0,00 0,00
1.13. Deviation / Devijacija Smokovac - ami 2
Embankment, slope excavation and drainnage / Nasip,
1.93.1. iskop i odvodnjavanje 113.531,44 58 0.00 0,00 0,00
1.13.2.]Asphalt concrete |ayer /Sloj asfaltnog betona 1 11.682,35 58 0,00 0,00 0,00
1.13.3.|Asphalt concrete |ayer /Sloj asfaltnog betona 2 26.285,29 59 0,00 0,00 0,00
1.13.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 20.444,12 0,00 0,00 0,00
1.14. Deviation / Devijacija Ul Dunavska
Embankment, siope excavation and drainnage / Nasip,
114.1.)iskop i odvodnjavanje el WETY 0,00 0,00 0,00
1.14.2.|Asphalt concrete layer /Sloj asfalinog betona 1 13.175,19 60 0,00 0,00 0,00
1.14.3.| Asphalt concrete layer /Sloj asfaltnog betona 2 29.644,17 81 0,00 0,00 0.00
1.14.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 23.056,57 0,00 0,00 0,00
R uction of existing road M2 /
1.15. Rekonstrukcija postojeteq puta M2
1.15.1.| Top soil removal / Uklanjanje humusa S1-023 9.913,12 € 63 71 0,00 991312 9.913,12
1.15.2.|Earth works / Zemfjani radovi 1587946 €] 63 0,00 0,00 0,00
1.15.3.|Road Foundation/Temelj puta 51023 B8.468,31 € 84 71 0.00 8.468.31 8.468,31
1.15.4.|Pavement structure/Kolovozna konsirukcija
Base |ayer (crushed stone materials with granulation O-
1.15.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
|granulacijom 0-31 mmj). Paid 90% Si-023 55.055.69 64 0,00 50.360,12 50.360.12
Asphalt concrete layer {Completed BMS first layer and
1.15.4.2.|rigola /Sloj asfaltnog betonal Zavrsen prvi slo] BMS |
rigola) 2 Paid 70% 51-022 51.042 69 64 0,00 35.729 .88 35.720.88
1.15.4 3.|Asphall concrete layer { BMS second layer completed)
/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34.028 47 64 0,00 0,00 0,00
1.15.4.4.| Weaning course | habajudl sioj 35.481,13 B4 0,00 0,00 0,00]
Total cost center 1/ Ukupno troskovno mjesto 1: 7.268.278,76| 4.289.088,68]  511.905,74 4300.994,42]
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interct Smoh IPetlia h

Schodulo-oi Milastone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

odha 2 e
_l_l:eft bridgel Lijevi most
[2.1. Foundation concrete/ Temeljni beton
2118 51-008 160.499,08 53 56|  160.499.08 0,00]  160.499,08|
2.1.2.|S2 - piles S1-005 & 006 z T9.31E'-.48| 53 54| 273.31846 0,00] 279.31846
2.1.3./52 S1-005 & 006 27.924,35 54 54 127.924,35| 0,00 27.9243
2.1.4.|S3 - piles SI-004 279.318,46 54 52| 279.318,48 00|  279.318,46)
2.1.5.|S3 S1006 127.897 40| 55 54 127.897 40 ,00 27.807 40|
2.1.6.|54 - piles SI-003 554.827,00 51 51 554.827,00 0,00] 554.827 00
2.1.7.|S4 S1-007 160.499,08 52 55 160.499,08 0,00 160.499,08]
22 Al and Piers el ionl Efevacifa mosnih
> stubova
2.2.1.]51(3,53m) 47.978,63) 53 0,00 0,00 0,00
2.2.2.|S2 stage 1 (3,71m) 51-009 12.939|?5| 55 57 12.969,75 0,00 12.969,75|
2.2.3./S2 stage 2 (3m) SI-009 12.969,75) 55 57 12.969,75 0,00 12.969,75|
2.2.4 |52 stage 3 (3m) SK010 12.969,75] 55 58 12.969,75| 0.00
2.2.5.|S2 stage 4 (3m) SI010 12.968,75| 55 58 12.969,75) 0,00
2.2.6./S2 stage 5 (3m) S1010 12.960,75] 55 58]  12.069,75 0.00
2.2.7.|52 stage 6 (3m) SI-0 12 ,m.?ﬁl 56 58/ 12.969,75 0,00
2.2.8.152 stage 7 {3m) S0 12.969,75 56 59 12.969,75 0,00]
2.2.9.152 stage 8 (3m) 510 12.969,75| 56 59 12.969,75 0,00
2.2.10.|S2 stage 9 (3m) 12.969,75) 56 0,00 0,00
2.2.11.|53 stage 1 (2,24m) SI-006 & 007 12 ,969.75| 56 55 12.969,75 0,00
2.2.12.|S3 stage 2 (3m) S1-008 12.969,75 56 56 12.969,75| 0,00
2.2.13.|S3 stage 3 (3m) S1-008 12.968,75 56 58| 12.960,75| 0,00
2.2.14.|S3 stage 4 (3m) Si-008 12.969.75 56 5_§| 12.969,75| 0,00
2.2.15.|S3 stage 5 (3m) S1-009 12.969.75 56 57 1z 969‘@! 0,00
2.2.16.|53 stage 6 (3m) $1-009 12.969,75 57 57| 12.969,75 0,00
2.2.17.|S3 stage 7 (3m) SI-010 12.969,75 57 5_5' 12.969,75 0,00
2.2.18.| 53 stage 8 (3m) SI-010 12.969,75 57 58 12.9689,75 0,00
2.2.19.|S3 stage 9 (3m) Si-010 12.969,75) 57 58 12.969,75 D,00
2.2.20./S4 (3m) S1-009 40.775,04 54 57 40.775,04 D,00
2.2.21.|54 (3m) S009 & 010 40.775,04 54 58 40.775,04 0,00
2.2.22.|54 (3m) Sk010 40.775,04 54 58 40.775,04 0,00
2.2.23.|54 (3m) Sk011 40.775.04] 54 59| 40.775,04 0,00
2.2.24.1S4 (3m) 51011 40.775,04 54 59| 40.775,04 0,00
2.2.25./54 (3m) 51-0118 013 40.775,04| 55 61 40.775,04 0,00
2.2.26.|S4 (3m) S1-013 40.775,04] 56 81 40.775,04 0,00 40.775,04
2.3. Bridge deck superstructurel GornJl stroj mosne plode
2.3.1.|51-82 51-015 229.881,17| 58 63| 229.881,17 0,00] 229.881,17
2.3.2.|82-583 51013 306.508,22 59 61 306.508,22 0,00]  306.508,22
2.3.3.|53-54 SI-015 220.881,17 60 B3] 229.881,17 0,00] 229.881,17
24, Bridge deck prestressing/ Prednaprezanje mosne ploce
2.4.1.151-52 SI-016 70.571,38 81 70.571.38 0,00 70.571,38
2.42.|52-83 SI-016 94.095,17] 61 94.09517 0,00 94.095,17
2.4.3.]53-54 SI-016 70.571,38] 61 70.571,38 0.00]  70.571,38]
2.5. Bridge furniture/ Mosna estetika
Concrete safety barrier (0-50m) / Betonska zatitna
251 | ariera lijevo (0-50m) 4646795 g4 0,00 0,00 0,00
Concrete safety barrier (50-100m) / Betonska za3titna
252 barijera lijgvo (50-100m) 48.462,95 63 0,00 0,00 0,00]
Concrete safety barrier (100-150m) / Betonska zastitna
253y ijera lijevo (100-150m) 4845795 63 0,00 0,00 0,00
2.5.4.| Other works / Ostali radovi 36.373,52 63 0,00 0,00 0,00
26. Waterproofing, joints and Asphalt Works/
Hidroizolocifa, spajnice | asfaltni radowi
2.6.1.| Dilatstion joints / Dilatacije 51-020 & 022 62.966,59 62 70 62.966,59 0,00 62.966,50]
2.6.2.| Waterproofing / Hidroizolacija 42.792,82 63 0,00 0,00! 0,00
2.6.3.| Asphalt layer [ Asfalini sloj AB 16 SA 24.546,74 0,00 0,00 0,00
2.6.4.| Asphalt layer / Asfaltni sloj SMA 0/11 S 22.728,47| 64 0,00 0,00 0,00
Right bridge! Desni most
2.7. Foundation concretel Teme(ini beton
2.7.1.181 S1-008 160.499.08 53 56 160.499,08 0,00 160.499,08
2.7.2.|S2 - piles S1-005 & 007 279.318.46 54 5% 279.318 46/ 0,00]  279.318 46|
2.7.3.]52 SI-009 127.924,35 55 57 127.924,35 0,00 127.924 35
2.7.4.|53 - piles SI-004 279.318.46 55 531 279.318.46 0,00]  279.318.46|
2.7.5.|83 S1-006 127 867,40 56 54 127.867 40 0,00 127.897 40
2.7.6.|54 - piles S1-004 579.873,24 52 52| 579.873,24 0,00 579.873,24]
27.7.|54 S1-008 160.499,08 54 56 160.499,08 0,00]  160.499,08
Abut ts and Piers elevation/ Elevacifa mosnih
28.
|stubova
2.8.1.]51 (3m) SI-009 & 010 40.775,04 54 58 40.775,04 0,00 40.775,04
2.8.2.|51 (3m) 5010 40.775,04 54 58 40.775,04 0,00 40.775,04
2.8.3.|51(2,33m) SI-010 31.668.61 54 58] 31.668,61 0,00 31.668.61
2.8.4.]52 stage 1 (3,71m) S010 12.969,75 55 58] 12.969.?%{ 0,00 12.969,75|
2.85.|82 stage 2 (3m) SI-010 12.969,75] 55 58] 12.969,75] 0,00] 12.968,75]




.6.|S2 stage 3 (3m) SI-010 12.968.75 55 w 12.969,75 0,00 12.968,75
2.8.7.|52 stage 4 (3m) S1-010 12.969,75 55 58 12.969.75 0,00 12.969,75
2.8.8.|52 stage 5 (3m) S1-010 12.969.75 55 58 12.969,75 0,00 12.969,75)
2.8.9.|S2 stage 6 (3m) SI010 12.969,75 56 58 12.969,75 0,00 12.969.75
2.8.10./S2 stage 7 (3m) S011 12.969.75 56 50 12.969,75 0,00 12.960, 75|
2.8.11.|S2 stage 8 (3m) SK011 12.969.75| 56 59| 12.969,75| 0,00 1206975
2.8.12.|S2 stage 8 (3m) SI-011 12.969,75 56 59] 12.969,75| 0,00 12.969,75
2.8.13.|S3 stage 1 (2.24m) SH007 & 008 12.969.?5' 56 56  12.969.75 0,00  12.969,75
2.8.14.|53 stage 2 (3m) S1-009 12.960,75] 56 s_rl 12.969,75 000 1296975
.8.15.|53 stage 3 (3m) SI-008 12.969,75 56 57 12.969,75 0,00 12.969,75
2.8.16.|S3 stage 4 (3m) SI-008 12.969,75) 56 57] 12.968,75 0,00 12.869,75
2.8.17.|S3 stage 5 (3m) SI-010 12.969,75! 56 58] 12.969,75 0,00 12.969,75
2.8.18.]153 stage 6 (3m) SI-010 12.969,75| 57 S_Sf 12.968,75 0,00 12.969,75
2.8.19.|53 stage 7 (3m) SI-010 12.9&9,?5l 57 58| 12.969,75 0,00! 12.969,75|
2.8.20.|S3 stage 8 (3m) SI-011 12.969 75 57 59| 968,75 0,00 12.969,75|
2.8.21.|S3 stage 9 (3m) Si-011 12.969.75 57 59 12.969,75 0,00 12.969,75|
2.8.22.154 (3m) S1-009 & 010 40.775,04 55 58 40.775,04 0,00 40.775,04
23.154 (3m) S-010 40.775,04 55 58 40.775,04 0,00 40.775,04]
2.8.24.|84 (3m) S-010 40.77504] 55 58 40.775,04 0,00 40.775,04]
2.8.25.|S4 (3m) Si011 40.775,04 55 59 40.775,04 0,00 40.775,04)
2.8.26./S4 (3m) SIH011 40.775,04 55 59 40.775,04 0,00 40.775,04
2.8.27.154 (3m) SI-011 & 013 40.775,04 56 61 40.775,04 0,00 40.775,04}
8.28.54 (3m) SI-014 40.775,04 56 62 40.775,04 0,00 40.775,04
2.9, dge deck superstructure/ Gornji stroj mosne plote
2.9.1.151-8z 81-015 229.881,17 59 63 229.881,17 0,00 20.881,17
2.9.2.152-53 Si-014 306.508,22 60 62 306.508,22 0,00! 306.508,22
2.9.3./153-54 SH015 229.881,17 61 63 220.881.17 0,00/ 229.881,17
240 Bridge deck prestressing/ Prednaprezanje mosne
N ploce(150m)
2.10.1.]51-52(0-45m) SH017 70.571,38 62 65 70.571,38 0,00 70.571,38]
2.10.2,|52-53(45-105m) SH017 94.095,17 62 65 94.005,17 0,00 94.09517
2.10.3.|S3-54(105-150m) SI-017 70.571,38 62 85 70.571,38 0,00 70.571,38
2.11. |Fridga furniture/ Mosna estetiko
Concrete safety bamier {0-50m) / Betonska za&tina
£ '1‘|ban|era ljevo (0-50m) AT s 0,00 0,00 0,00
Concrete safety barrier (50-100m) / Betonska zajtitna
2112 arijera lijevo (50-100m) p o I 0,00 0.00 0,00
Concrete safety barrier (100-150m) / Betonska zastiina
2113 pariera ljevo (100-150m) ABAETHY  w 0,00 0,00 0,00
2.11.4.| Other works / Ostali radovi 368.373,52 63 0,00 0,00 0,00
212. Waterproofing, joints and Asphalt Works/
Hidrolzolacija, spojnice | asfaltni radovi
2.12.1.| Dilatation joints / Dilatacije SI-020 & 022 62.966,59 63 70 62.966,59 0,00 62.%&&1
2.12.2 |Waterproafing / Hidroizolacija 42.792 82 83 0,00 0,00 ,00
2.12.3.| Asphalt layer | Asfaltni sloj AB 16 SA 24.546,74 64 0,00 0,00 ,00
2.12.4 |Asphalt layer / Asfaltni sloj SMA 0/11 8 2272847 64 0,00 0,00 0,00
213, Scaffolding for bridge | Skela 0 most
2.13.1.]51-52 S1-008 & 011 340,744 60 58 340.744 60 0,00 340.744 60
2.13.2.]52.83 SI-008 & 011 340.744,60 59 340.744,60 0,00]  340.744 60
213.3]53-54 SI-008 & 011 340.744,60 50 340.744,60 0,00]  340.744 60|
Total cost center 2 | Ukupno trosh ) mjesto 2: : B.2B7.447 61 7.694.808,40 -O.IJDI 1894.80&.40'



COST CENTRE 03/TROSKOVNI CENTAR 03
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Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera pladanja

COST CENTER 03 Rev.01

Cost Center/ : e
Db.ihym mjesto |Overpass | Nadvoinjak Ziatica
3
3.1, Foundation concretel Temeljni beton ] [ By
3.1.1.| Left foundation SI-002 115.575,79] 50 500 115.575,79 0,00 115.575,79
3.1.2.|Right foundation SI-002 115.575,79] 50 50] 115.575,79 0,00 115.575,79
32, Walls, wing walls and plers | Zidovi, krilni zidovi | stubovi
.2.1. Left side 0-5m S1-003 113.975 QTI 52 51 113.975,97 0,00 113.975,97
3.2 [Right side 0.-5m SI-003 9759752 51| 113.975.97) 0,00] _ 113.975,97]
2.3, |Left side 5-10,66m 51004 97597 53 52| 113.97597 0,00 113.975 ll
3.2.4.|Right side 5-11,09m SH005 3.97587] 53 53] 113.975.97 0,00 113.875,97
3.3. Prefabricated girders [ Prefabrikovani nosadi 0,00 0,00 U.Uﬂl
3.3.1.10-10 pes SI-003 77.836,43] 57 77.836.4 0,00 77.836,43
3.2.]10-20 pes SI-004 77.83643] 58 62| 77.836,47 0,00[  77.83643
.3.3.120-30 pcs 51-005 & 006 ??.838.43‘ 59 54 77.836.43 0,00 77.836.43
3.3.4.130-37 pcs S1-005 & 006 54.48549] 60 54 54.485 49 0,00 54.485 49
34 Concrating of pavement slab / Betoniranje kolovozne
: fode
Concreting of pavement slab / Betoniranje kolovozne I |
3.4.1.|plote SI-006 & 008 248.185,57| 62 56| 248.18557 0,00 248.185,57
3.5. Bridge furniture/ Mosna estetika
3.5.1.|Concrete %{ barrier / Betonska zatitna barijera 25.153,89 33 0,00 0,00 0,00]
3.5.2.|Steel fence / Celiéna ograda 31.941,42 33 0,00 0,00 0,00
3.5.3. | Other works / Ostali radovi 41.27520] 63 0,00 0,00 0,00
1. Waterproofing and Asphalt Works/ Hidroizolacija i
faltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0,00 0,00 0,00
3.6.1.]part of the walls / Hidroizolacija zatrpanog dijela zidova 41.20723] B4
Asphalt layer / Asfaltm SIoj+W aterproofing of overpass
and footways / Hidroizolacija nadvoZnjaka i pjesadkih 0,00 0,00 0,00
3.6.2.|staza 5462354 64
Taotal cost canter 3 / Ukupno troSkovno mjesto 3: 1.417.437,08 1.223.235,79 0,00 1.223,235,79]







COST CENTRE 04/TROSKOVNI CENTAR 04






Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera platanjo

COST CENTER 04 Rev.01

s IPodvainjacl
0+039,727 - 0+111,384 (Mihaila lvanovica)
First half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.1. ] (i avarje | betoniranje) S51-003 71.974,97 53 &1 71.974,97 0,00 71.974,97
4.1.2.|Box culvert/Kutijasti propust (100% complete/zavrien) |SI-004 182.861,78 55 52| 182.861,78 0,00] 182.861,78
4.1.3.]Remaining works/ Preostali radovi 27.858,13| 58 0,00 0,00 0,00
Second half of underpass
Foundation {excavation and concreting)/ Temel]
4.1.4.|(iskopavanie i betoniranje) Si-004 71.974,97 59 52 71.974 97 0,00 71.974,97|
4.1.5. | Box culvert/Kutijasti st (100% complete/zaviden) |SI-005 182.861,78 81 53| 182.861,78 0,00] 132.361,73'
4.1.6.|Remaining works/ Preostali radovi 27.658,13 62 0,00 0,00 0,00
4.2 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation and concreting)l Temelj
4.2.1.](iskopavanie i betoniranje) SI-004 44.810,05 57 52 44.810,05| 0,00 44.810,05
4.2.2.| Box culvert/Kutijasti ust (100% complete/zavrien) [S1-005 96.633,70 59 53 96.633,70 0,00 96.633,70
4.2.3. aining reostali radovi | 17.498,63 B0 0,00 0,00 0,00
: _Total cost center 4 | Ukupno froskovno mjesto 4:] 723.932,16] i i mﬂﬁE : 0,00} 651117







COST CENTRE 05/TROSKOVNI CENTAR 05






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac

Schedule of Milestone Pay IR

pored repera platanfa

COST CENTER 05 Rev.01

Potporni zidovi | Retaining walls

Concrete walll Betonski zid

80% for the concrete wall, the milestone is 25m length,
no matier the height+ 5% for the "after work" the whole
length of each retaining wall + 5% for the "correction of
the crown" the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove” &itava duina potpomog
zida + 5% za "popravku krune zida" &itava duZina
potpormog zida

5.1.

Concrete walll Betonski zid Dunavska street (0+058 -
0+084,43) {25m)

Concrete walll Betonski zid Dunavska street (0+058 -

.|0+084.43) -90%

96.802,84

0,00/

0.00

0.00]

Concrete wall Betonski zid Dunavska street (0+058 -

.|0+084,43) - After work 5%

5.489,04

0,00

0,00

0,00

Concrete wall/ Betonski zid Dunavska street (0+058 -

.|0+084,43) - Comrection of the crown 5%

5.489,04

61

0,00

0,00

0,00}

5.2.

Concrete walll Betonski zid link road RK 0+450,00
(30,70m)

0-25m

521,

Concrete wall/ Betonski zid link road RK 0+450,00 90%

6.384,20

0.00

0,00

0,00

522.

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

354 67

0,00]

0,00

0,00

523

Concrete wall/ Betonski zid link road RK (+450,00
Correction of the crown 5%

354,67

0,00

0,00

0,00

25-30,70m

524

Concrete wall/ Betonski zid link road RK 0+450,00 80%

1.455,59

0,00

0,00

0,00

5.2.5.

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

8087

0,00

0,00

0,00}

5.2.6.

Concrete walll Betonski zid link road RK 0+450,00
Correction of the crown 5%

80,87

81

0.00

0,00

0.00

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 (109.08m)

0-26m

Concrete wall 2/ Betonskl zid 2

.|90%

IPC S1018

105.850,52

54

105.850,562

0,00

105.850,52)

Concrete wall 2/ Betonski zid 2

.| After work 5%

5.880,59

0,00

0,00

0,00

Concrete wall 2 Betonski zid 2

.| Comection of the crown 5%

5.880,59

0,00

0,00

o

25-50m

534

Concrete wall 2 Betonski zid 2
90%

IPC 51016

105.850 52

105.850.52

0,00

105.850,52

535

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

0,00

0,00

0.00]

5386

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

55

0.00]

0.00

0,00

50-75m

53.7.

Concrete wall 2/ Betonski zid 2
0%

IPC 51016

105.850,52

55

105.850,62

0,00

105.850,52]

Concrete wall 2/ Betonski zid 2

.| After work 5%

5.880,59)

0,00

0,00

0,00

5.3.8.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0,00

0.00

0,00

75-100m

53.10.

Concrete wall 2 Betonski zid 2
90%

IPC 510186

105.850,62

105.850,52

0,00

105.850 .52

53.11.

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

8

0,00

0,00

0,00

5.3.12.

Caoncrete wall 2/ Betonski zid 2
Carrection of the crown 5%

5.880,59

0,00

0,00

0,00

100-108.08m

53.13

Concrete wall 2/ Betonski zid 2
90%

IPC 51016

38.444 85

56

38.444 85

0,00

38.444 85

5.3.14.

Concrete wall 2/ Betonski zid 2
After work 5%

2.135,82

57

0,00

0,00

0,00

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2.135,82

57

0.00

0,00

0,00

54.

C wall 3/ B: ki zid 3
K0+510.00 - K0+671.60
KO0+703.60 - K0+770.00

K0+780.80 - K0+803.16 (250.36m)
0-25m

54.1.

Concrete wall 3 / Betonski zid 3

90%

S1-013

113.958,15

52

113.958 15

113.958,15]




54.2.

Concrete wall 3 / Betonskl zid 3
After work 5%

6.331.01

0,00

0,00

oo

54.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00

25-50m

544

Concrete wall 2 / Betonski zid 3
90%

S1-013

113.958,15

52

113.958,15

0.00

113.958,15]

Concrete wall 3 / Betonski zid 3

.| After work 5%

54.6.

6.331,01

53

0,00

0,00

0,00]

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

53

0,00

0,00

0,00

50-75m

54.7.

Concrete wall 3 / Betonski zid 3
80%

S1-008 & 009

113.958,15

53

113.858,15)

0,00

113.958,15

5.4.8.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0,00

549

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

8.331,01

0,00

0,00

0.00

75-100m

5.4.10.

Concrete wall 3 / Betonski zid 3
90%

S1-009

113.958 15

113,958,156

0,00

113.958,15

5411,

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0,00

54.12.

Concrete wall 3 f Betonski zid 3
Cormection of the crown 5%

6.331,01

0,00

0,00

0.00]

100-125m

54.13

Concrete wall 3 / Betonski zid 3
B80%

SI-009

113.958,15

113.958,15

0.00

113.958,15

54.14.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331.01

0,00

0,00]

0,00

5.4.15.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0.00

0,00

0.00]

125-150m

54.16.

Concrete wall 3 f Betonski zid 3
90%

S1-008 & 009

113.958,15

113.958,15

0,00

113.958,15

54.17.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0,00

5.4.18.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00

150-175m

5.4.19.

Concrete wall 3 / Betonski zid 3
90%

113.958,15

0,00

0,00

0,00]

5.4.20.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

&

0,00

0,00

0,00]

54.21.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0.00]

0,00

175-200m

5.4.22.

Concrete wall 3 f Betonski zid 3
90%

SI-006 & 008

11395815

55

113.958 15

0,00

113.958,15)

54.23.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331.01

0.00

0.00

0,00

54.24.

Caoncrete wall 2 f Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0.00

0,00)

200-225m

5.4.25.

Concrete wall 3 / Betonski zid 3
90%

SI-006 & 008

113.958,15

113.958,15

0,00

113.958,15]

5.4.26.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0.00

5.4.27.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00]

226-250.36m

5.4.28,

Cancrete wall 3 / Betonski zid 3
90%

SI-008 & 009

1156.588.07

115.588,07

0,00

115.589 07

5.4.29.

Concrete wall 3 / Betonski zid 3
After work 5%

6.422,18

57

0,00

0,00

0,00

5.4.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.42217

57

0.00

0,00

0,00

Concrete wall 4/ Betonski zid 4
K0+563.00 - KO+T713
KO0+741.50 - K0+815

K0+825.00 - K0+845.46 (243.96)
-25m

0

Concrete wall 3 { Betonski zid 3

|90%

S1-010

112.679,27

52

112.679,27

0.00

112.678.27

5.5.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6.259,06

0.00

0.00

0,00

5.5.3.

Caoncrele wall 3 / Betonski zid 3
Caorrection of the crown 5%

6.259,96

0,00

0,00

0.00

25-50m

5.54.

Concrete wall 3 / Belonski zid 3
90%

SI-009

112.679,27

112.679.27

112.679,27

5.5.5.

Concrete wall 3 / Betonski zid 3
After work 5%

6.259,96

0,00

0,00

0,00]

Concrete wall 3 / Betonski zid 3

.| Correction of the crown 5%

6.259,96

0,00

0,00

0.00]

50-75m

Concrete wall 3  Betonski zid 3

|90%

SI-008

112,679 27

112.679.27

0,00

112.679,27|

Concrete wall 3 / Betonski zid 3

| After work 5%

6.259,96

0.00

0.00

0,00

Concrete wall 3 f Betonski zid 3

.| Correction of the crown 5%

6.256,96

0,00

0,00

0,00

75-100m




Concrete wall 3 { Betonski zid 3
5.5.10./90% SI-008 112.679,27 52 112.679,27) 0,00 112.679,27
Concrete wall 3 / Betonski zid 3
5.5.11.| After work 5% 6.250,96 54 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3 |
5.5.12.| Comection of the crown 5% 6.259,96) 54 0,00 0,00 0,00
100-125m
Concrete wall 3 / Betonski zid 3
5.5.13{90% S1-008 112.679,27 52 112.679.27 0,00] 112.679.27
Concrete wall 3 / Betonski zid 3
5.5.14.| After work 5% 6.258,96 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.15.]| Correction of the crown 5% 6.250,96 55 0,00 0,00 0,00|
125-150m
Concrete wall 3 / Betonski zid 3
5.5.16.{90% S-010 112.679,27 54 112.679,27 0,00 112.679,27]
Concrete wall 3 / Betonski zid 3
5.5.17. | After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.18.| Correction of the crown 5% 6.259,96 55 0,00 0,00 0,00
150-175m
5.5.19.|Concrete wall 3 { Betonski zid 3
90% SI-005 & 008 112.679.27 54 53] 11267927 0,000 112.678.27
Concrete wall 3 / Betonski zid 3
5.5.20.| After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.21.| Comrection of the crown 5% 6.258,96| 55 0,00 0,00 0,00
175-200m
5.5.22 |Concrete wall 3 / Betonski zid 3
90% 51-005 & 008 112.679.27 55 53] 11267927 0,00f 112.679,27
Concrete wall 3 / Betonski zid 3
5.5.23.| After work 5% 6.259,96 56 0,00 0,00 0,00]
Concrete wall 3 / Betonski zid 3
5.5.24.| Comrection of the crown 5% 6.2560,96 56 0,00 0,00 0,00
200-225m
Concrete wall 3 / Betonski zid 3
5.5.25.{90% S1-006 & 008 112.679,27 55 53| 11267927 0,00] 112.679.27|
Concrete wall 3 / Betonski zid 3
5.5.26. | After work 5% 6.259,96/ 56 0,00 0,00 o.ugi
Concrete wall 3 / Betonski zid 3 -I
5.5.27.| Comection of the crown 5% 6.259,96 56 0,00 0,00 0,00
225-243.96m
Concrete wall 3 { Betonski zid 3
5.5.28.190% S1-010 85.456,07 56 85.456,07 0,00 85.456 07
Concrete wall 3 / Betonski zid 3
5.5.29.| After work 5% 4.747,56 57 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.30.| Comection of the crown 5% 4.747 56| 57 0,00 0,00 0,00
250-275m
Concrete wall 3 | Betonski zid 3
5.5.31.{90% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.32.| After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 3/ Betonski zid 3
5.5.33.|Correction of the crown 5% 0,00 LY 0,00 0,00 0,00
275-282,46
Concrete wall 3 / Betonski zid 3
5.5.34.|190% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.35. | After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.36.| Comrection of the crown 5% 0,00 57 0,00 0,00 0,00
Total cost center 5/ Ukupno trodkovno mjesto 5: 3.121.42_3id 2.588.680,63 O,Mi 2.5&8.650.63[
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COST CENTRE 06/TROSKOVNI CENTAR 06






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac

of Mil Pay ts/Raspored repera plocanjo

COST CENTER 06 Rev.01

Cost Center! | i forced soil retaining wall /
: 5 Potporni zid od armirane zemlje
The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na duinu
Reinforced soll retaining wall No 1 [ Potpomi zid
6.1.
od armirane zemije broj 1
66+192,165 - 66+312,165
1. -ayen’ﬂlj 1 (0.0-22m height) SI-0 112.621.35 60 112.621,35 O@QJ_ 1,35
1.2 |Laver/Slo| 2 (2.2 4.4 m height) s1-0 112.621.35 G0 112.62‘,:@ 0,00 1,35
-1.3.]Layer/Sloj (4.4 -6.6 m height) S1-0 112.621,35 60 112.621,35 0,00 621,35
6.1.4 [Layer/Sloj4 (6.6 -8.8m height) 101 112.621,35 61 112.621,35 0,00] 112621,35)
6.1.5.]Layer/Sloj 5 (8.8 -11.0 m height) 112.621,35 61 0,00 0,00 0,00
B66+312,185 - 66+429,144
616 |Layer/Sloj 1 (0.0 -2.2 m height) S1-017 112.621,35 £ 112.621,35 0,00 112.621,35]
6.1.7.|Layer/Sloj2 (2.2 -4.4 m height) Sk017 112.621,35 £ 112.621,35 0,00 1126 1,3é
6.1.8.|LayerSloj 3 (4.4 -6.6 m height) S1H017 12.621,35 112.621,35 0,00 112.621,35]
8.1.8.|Layer/Sio| 4 (6.6 -8.8m height) S1-017 112.621,34 62 112.621,34 0,00 112.621,34/
6.1.10.JLayer/Sloj 5 (8.8 -11.0 m height) 51 -020 112.621,34 62 112.621,34 0,00 112.821,34
6.1.11. |Laver/Sioj 6 (11.0 -13,20 m height) 51 -020 112.621,34 62 112.621,34 0,00 112.621,34
6,2 [Reinforced soil retaining wall No 3 | Potporni zid
od armirane zemlje broj 3
D+447,37 - 0+510
.2.1.]Layer/Sicj 1 (0.0 -2.2 m height} SI-010 33.51333 55 33.513,33 0,00
2.2 |Layer/Sloj2 (2.2 -4.4 m height) SI-010 33.513,33] 55 33.513,33 0,00
23 |layerSloj3 (4.4 -6.6 m height) S1-010 33.513,33] 55 33.513,3 0.00
6.2.4.|Layer/Sioj4 (6.6 -8.8m height) S1-12,81-013 33.513,33 55 33.513,33 0,00
6.2.5. |Layer/Sloj (8.8 -11.0 m height) S1-12,51-013 33.513,33 56 33.513,33 0,00
.2.6.|Layer/Sloj§ (11.0 -13.2 m height) S1-013 33.513.33 56 33,513,33' 0.00
2.7 |Layer/Slo] {13.2 -15.4 m height) Si014 33.513,33 56 33.513,33| 0.00
6.2.8.| Layer/Slg {15.4 -17.6 m height) S1-014 3.513.33 56 33.513.33 0,00
6.2.9.]Layer/Sloj @ (17.6 -19.8m height} Sl- 016 3.513,33| 57 33.513,33| 0,00
£.2.10.JLaver/Sloj 10 {19.8 -22.0 m height) Paid S0% S1-021 33.513,3@ 57 16.756,67 0,00
Reinforced soll retaining wall No 4 / Potporni zid
6,3
od armirane zemlje broj 4
+447,37 - 0+563
6.3.1.]Layer/Sloj1 (0.0 -2.2 m height) SI-010 61.873,65| 55 61.873,65 0,00 61.873,65
6.3.2.|Layer/Sioj2 (2.2 4.4 m height) SI1-010 £1.873 65/ 55 61.873,65 0,00 61.873,65]
6.3.3 [Layer/Sioj3 (4.4 -6.6 m height) SI-010 £1.873,65 55 1.873,65 0,00 1.873,65
8.3.4 [Layer/Sloj4 (8.8 -B.8m height) S1-012 61.873,65 55 873,65 0.00 1.873,65
635 |Layer/Sloj5 (8.8 -11.0 m height) S1012 £1.873,65 56 B73,65 0,00 1.873,65
6.36 |Layer/Sloj 6 (11.0 -13.2 m height) S51-013 1.873.65 56 873 65 0,00 187365
.3.7.|Layer/Slo] 7 {13.2 -15.4 m height) Si1-013 1.873,65 56 61.873 65 0,00 1.873,65
.3.8.|LayeriSlo {15.4 -17.6 m height) S51-014 61.873,65 56 61.8?3,5% 0,00 1.873,65
.3.9. | Layer/Sloj {17.6 -19.8m haight) 51018 61.873,65 57 61.873,65 0,00 1.873.65
6.3.10, LayaLS_[rr 16j 10 (19.8 éﬁ?ﬂiight) 61.862.25] 57 0,00] 0,00 0,00
Total cost center & / Ukupno frogkovno mjesto 6: ; 2.192.893=ﬂ 2.001.452,99 0,00 2.001.451l§
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Paymants/Rospored repera placanjo

COST CENTER 07 Rev.01
.
Cos Conterl - | Water drainage IDrenaza vode
Water drainage/Drenaia vode
per one direction of 500m / Na 500m dudine u jednom
praveu
Main road
LK65+780-LK66+422,39
RKEB5+792,096-RK66+429,144
7.1, Cover drainnage / Zatvorena drenaa
7.1.1.]Left lane / Lijeva traka 500-642 39m. Paid 80% 51-018 & 51-021 86.003,62 B2 77.403.26 0,00 T?.403,2§|
S1021 & Sk
7.1.2]|Left lane / Lijeva traka 500-642 39m. Paid 90% 02288023 86.003,62 62 70.522,87 6.880,29 77.403.26
7.1.3|Left lane / Lijeva traka 500-642 38m. Paid 80% 5H022 47.147,20 63 28.288,32 0,00 28.288.32
714]Left lane / Lijeva traka 500-642 30m. Paid 90% 51-019 & 51-021 86.00362 3 77.403,26 0,00 77.403.26
71.5]Left lane / Lijeva traka §00-642 39m. Paid 62% SHO22851-023 86.003,62 3 32.681,38 20.640 87 53,322 .24
7.1.6|Left lane / Lijeva traka 500-842 30m. Paid 60% Sh-022 48.984,24 3 28.380,54 0,00 29.390.54)
7.2, Open drainnage / Otvorena dranaza
.2.1.|Right lane / Desna traka 0-250m. Paid 80% S1-021&51-023 36.858,70 B3 11.057.61 11.057 61 2211522
-2.2.|Right lane / Desna traka 250-500m. Paid 80% 51-023 36.858,70 63 0,00 22.115,22 22.115,22]
7.2.3.|Right lane / Desna traka 500-837,05m. Paid 40% 51023 20.205,94 4 0,00 8.082,38 8.082,@‘
7.2.4.|Left lane / Lijeva traka 0-250m. Paid 0% S5i-021; 51023 36.858,70 34 14.743,48 7.371.74 22.1158 32
7.2.5 |Left lane / Lijeva traka 250-500m. Paid 60% S1-020; §1-023 36.858.70 4 3.685,87 18.420.35 2211522
7.2.6.|Left lane / Lijeva traka 500-642 39m. Paid 40% SHO23 20.993 24 4 0,00 §.397,30 £.397.30
Concrete trapeze shaped channels / Betonski
7.3. traj sti kanali
7.3.1.|Right lane / Desna traka 0-500m 45.81_1,_33' 62 ,00. 0,00 0,00
7.3.2.]Right lane / Desna traka 500-637,05m 12.557,05) 62 ,00 0,00 ,00
7.3.3.|Left lane / Lijeva traka 0-500m w.maal 62 ,00 0,00 ,00]
7.3.4 |Left lane / Lijgva traka 500-642,39m 12.557,05 62 ,00 0,00 ,00
Link [ Veza
0+447,37-0+887 84
7.4. Cover dralnnage / Zatvorena drenaia
Sk020, 51021 &
7.4.1.|Right lane / Desna traka (-441 E0m Paid 80% SHO22&5H023 151.985,61 62 115.508,06 65.079.42 121.588 45
SH020 & S1-
7.4.2 |Left lane / Lijeva traka 0-441 80m Paid 54% 022881023 151.885 61 62 75.962.80 6.070,42 B2.072.23
71.5. Cover drainnage | Zatvorena dranaza
7.5.1.|Right lane / Desna traka 0-441 80m. Paid 30% SI-023 65,136,609 63 0,00 19.541,01 18.541.01
7.5.2 |Left lane ! Lijgva traka 0-441 80m. Paid 20% SI-023 65.136,69 63 0,00 13.027 34 13.027.34
Temporary Link Left | Privriemena Veza Lijevo
7.6. 0+000 - 0+245,76
SI-019 & 51-
7.6.1.|Cover drainnage / Zatvorena drenaZa Paid 90% 02285H023 84.545.019 B2 £9.326 90 6.763,60 76.080, 50!
7.6.2.]Open drainnage / Otvorena dranaza Paid 60% 51-021851-023 36.233 .58 63 7.246 72 14,483, 43 21 ‘?40,13
Temporary Link Right / Privremena Veza Desno
T.I. 0+000 - 0+237,759
7.7.1.]Caver drainnage / Zatvorena drenaza Paid 90% SI-018851-023 81.792.89 62 65.434,31 8.179.29 73.613 60|
7.7.2 |Open drainnage / Otvorena dranaza Paid 50% SH21851023 35.054 08 63 14.021,64 3.505,41 17.527.04
Bridge Moraca Drainnage / Odvodnja na Mostu
748, Moraca
7.8.1.|Right bridge / Desni Most 65.781,14 63 0,00 0,00 0,00
7.8.2.| Left bridge / Lijevi most 65.781,14 63 0,00 0,00 0,00
Total cost center 7 { Ukupno trogkovno mjesto 7: : 1.548 950 : £82.708,11 180.&3,6?]’ nn.aﬁﬁ'&i
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

L) by L
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 08 Rev.01

8.1. Propusti
1.1.| TS 0+222.67 (32,00m} SI0TE 95.810,89 58 64 95.810,89)
1.2.|66+170,94 right (56,00m) SIL01 790.333,70 56 67 190.333,70
1.3 | Culvert on deviation K0+151,25 (13m) S1-003 11.338,73 €0 51 11.338,73
.1.4.[ Culvert on deviations K(+200,00 SI013 24.648 87 57 61 24.646,87]
1.5 |Gulvert on deviations K0+132.15 |SREU 18.110,58 58 58 18.110.58
= cost center 81 : IR = -m:ﬁ::;: ] s - 0,00]
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Scheduie of Milestone Pay /i | repera plad

COST CENTER 09 Rev.01

e 10s |S1098 protection 2estta kosina
[Slope protection using M g and Manah
mesh and SN achors
Zadtita kosina Menamag | Menahex pletivom | SN
9.1. sidrima
RKB5+702,006 - RKB6+042,096
.1.]0+000.00 - 0+250.00, layer S0 63 44.278,43 0,00 44,

.| 0+000.00 - 0+250.00, layer 2 SI-0 @| 44.278.43 0,00 44.
.1.3.]0+000.00 - 0+250.00, layer Si-0 63 44.278.43 0,00 4d.
.1.4.]0+000.00 - 0+250.00, layer 4 +S_I~l) 63 44,278 .43 0,9_94 44,

1.5, 0+000.00 - 0+250.00, layer & SI0 ©3]  44.278,43 0,00 44
.1.6.]0+000.00 - 0+250.00, layer 6 SI-01 65| 44278 4. 0,00 44,
.1.7.]0+000.00 - 0+250.00, layer 7 S1-01 65 44,278 4. 0,00] 44,
9.1.8.|0+000.00 - 0+250.00, layer B S1-023 7 ,00]  44.278.43 44,
9.1.9.| 0+000.00 - 0+250.00, layer SH023 7 00| 44.278,43 43,
9.1.10.]0+000.00 - 0+250.00, layer 10 Sk023 7 ,00]  44.278.43 44,

RKBE+042,096 - RK§6+292,096

9.1.11.]0+250.00 - 0+500.00, leyer 11 S1-009 43 44.

.1.12.|0+250.00 - 0+500.00, leyer 12 51-009 44 44

1.13.|0+250.00 - 0+500.00, leyer 13 Ism 0 24, 24
.1.14.10+250.00 - 0+500.00, leyer 14 S010 44, 44,
1.15.[0+250.00 - 0+500.00, leyer SK014 44, 62 44,
-16.]0+250.00 - 0+500.00, leyer 1€ S1-014 44, 62 44,

.10+250.00 - 0+500.00, leyer SI-015 44.278.43 €| 57 63] 44,
.18.]0+250.00 - 0+500.00, leyer 18 Sk015 44 278 43 € 57 63 44,

.1.18. ] 0+250.00 - 0+500.00, leyer 19 SI-01 44. 63 44,
.1.20.]0+250.00 - 0+500.00, leyer 20 S1-018 44 63 44,
.1.21.]0+250.00 - 0+500.00, leyer 21 SI-017 44 [ X 44,
.1.22.10+250.00 - 0+500.00, leyer 22 S1-017 65 44276 43 0,00 44,
3.1.23.10+250.00 - 0+500.00, leyer 23 S1-023 71 0,00] 4427843 44,
.1.24. | 0+250.00 - 0+500.00, leyer 24 SI-023 71 00| 4427843 44.278.43
.1.25.10+250.00 - 0+500.00, leyer 25 S1-023 71 .00
.26. 0+500.00, leyer 26 .00 00]
500.00, leyer 27 ,Oq ,Q ,00
; . 500.00, leyer 28 .00 .00 ,00
RKG6+292,096 - RK 66+429,144
.1.29.10+500.00 - 0+637.05, leyer 29 0,00 0,00 0,00
.1.30.|0+500.00 - 0+637.05, leyer 30 0,00 0,00 0,00
.1.31.]0+500.00 - 0+637.05, leyer 31 0,00 0,00 0,00
.1.32.]0+500.00 - 0+637.05, leyer 32 000 0,00 00
.1.33./0+500.00 - 0+637.05, leyer 33 2 00 00 00
1.34.] 0+500.00 - 0+637.05, leyer 34 62 00[ 00 00
.1.35.| 0+500.00 - 0+637.05, leyer 35 62 Dg' .00 ,00
.1.36.10+500.00 - 0+637.05, leyer 36 62 ,00 .Uq ,00
.1.37. | 0+500.00 - 0+637.05, leyer 37 62 ,00 1,00 ,00
.1.38.]0+500.00 - 0+637.05, leyer 38 62 0,00 ,00 0,00}
.1.39.]0+500.00 - 0+637.05, leyer 39 44 27842 € 62 0.00 0,00 0.00]
Slope p by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,/
8.2. Zaktita kosina ramovskom konstrukcijim sa
geotehniZkim sidrima & Uklanjanje powrsinskeg sloja
degradirane stijenske mase d=40m.
66+280 - 66+300 (44 m hight]
.2.1.|Layer 1 - 0-4m Paid 60% S1-020 76.437 11 60 45.862,6 0,00 45.862. 83
2. |Layer 2 - 4-Bm Paid 60% S1-020 76.437,7 60 45.862, 0,00 45.862,63
.2.3. | Layer 3 - B-12m Paid 60% Si-020 T6.437.7 B0 45.862, 0,00 45.862,63)
2.4 |Layer 4 - 12-16m Paid 60% Si-020 76.437.7 0 45.862 0,00 45.862.63
.2.5.|Layer 5 - 16-20m Paid 60% Si-022 76.437,7 0 45 862,67 0,00 45.862.63
.2.6.| Layer 6 - 20-24m 76.437,7 0,00 0,00 0,00
.2.7.| Layer 7 - 24-28m 76.437.7 0,00 0,00 0,00
2.8.]Layer 8 - 28-32m 76.437.7 0,00 0,00 0,00
2.9 |Layer 9 - 32-36m 76.437,7 0,00 0,00 0,00
9.2.10.|Layer 10 - 36-40m 76.437,7 1 0,00 0,00 0,00
9.2.11.[Layer 11 - 40-44m 76.437.7 1 0,00 0,00 0,00
9. Rock fall protection barriers/
Zadtitna konstrukcifa protiv obrusavarya stijene na brdu
9.3.1.|LK 66+218 - 66+280 §9.989,37 &0 0,00 0,00 0,00
8.3.2.|LK 66+295 - 66+320 36.286,04 &0 0,00 0,00 0,00
Gabion basket wall/
9.4. Gabionski zid
LKBE+207,426 - 66+400,923 (193,50m})
9.4.1.10-100m 43.146,60] 63 0,00 0,00 0,00
9.4.2.1100-183,50m 40.342 06 63 0,00 0,00 0.,00]
Total cost centar 8 / Ukupno froskowvno mjesto 9: 2.?7?.43?,701 1.070.603,33] 265.670.58 1.336.273,83]
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Bar-Boljare, Secti /Dionica Smok Uvac-M ,‘

Interchange Smokovac/Petja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 1

0 Rev.01

Reconstruction of the S5 and TK equipment in the
pass zone at km 389+871.27 of railway Belgrade-
Bar

10.1.2.

Total cost center 10

81

104.1. 2150724 61 000f 000 0.00f
Rekonstrukcia kontakine mreze | uzemijenje u zoni
|nacvozniaka na km 399+671.27 pruge Beograd-Bari
Reconstruction of the k and grounding in
the overpass zone at km 398+971.27 of raitway Belgrade}
E 0,00 0,00

o
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Highwaylautoput Bar-Boljare, Section/Dignica Smokovac-Uvac-M '

IDatia ©
etija

Schedule of Milestone P. J I repera pi

COST CENTER 11 Rev.01

Cost Center/ Traffic sig: and equipment / Sacbraéajna
ikovno mjesto 11 {si fjaiop
111, Traffic signalization | SPLW&;E signalizacia
11.1.1.] Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.1.1.|Right/ Desno 1 {0-1000m) 7.085,5 63 0,00 0,00
1.1.1.2. |Right/ Desno 2 (0-1000m) 7.085,! 63 O 0,00
1.1.1.3. |Left! Lijevo 1 (0-1000m) 37.085, 83 0 0,00
1.1.1.4 |Left/ Lijevo 2 (0-1000m) 37.085,5 63 00 0.0
1.1.1.5.[Right/ Desno 1 {1000-1466 95m) 7.329.68 3 0 0,0
11.1.1.6.|Right/ Desno 2 (1000-1466,95m) 329,68 4 .00 0
11.1.1.7.|Left/ Lijeve 1 (1000-1466,95m) /320,68 4 ,00 ,00
11.1.1.8.|Left/ Lijevo 2 (1000-1466,95m) 7.328,68 34 0,00 ,00
11.1.2.| Concrete safety barrier / Betonska zastitna ograda 0,00 ,00
11.1.2.1.|Right/ Desno 1 {0-1000m} .605,25 63 0,00 0,00
11.1.2.2. |Right/ Desno 2 (0-1000m}) 805,25 63 0,00 0,00
11.1.2.3 |Left/ Lijevo 1 (0-1000m} .605,25 63 0,00 0,00
11.1.2.4 JLeft/ Lijevo 2 (0-1000m) 19.605,25 0 0,00
11.1.2.5. |Right/ Desno 1 {(1000-1466,95m) 154,67 ,0C 0,00
11.1.2.6.|Right/ Desno 2 (1000-1466,95m) .154,67 54 ,0C 0,0
11.1.2.7.|Left/ Lijevo 1 (1000-1466,95m}) .154,67 34 ,00] 0,04
11.1.2.8.]Left/ Lijevo 2 {1000-1486,95m 3.154,67 4 ,00 0,0¢
11.1.3.| Steel guardrail for vehicles / Celiéna ograda za vozila )
11 .3.1.I0-500rn 18.364 38 63 0,00 0,00 0,00
11.1.3.2.{500-1000m 18.364 40 B3 0,00 0,00 0,00]
11.1.3.3.]1000-1582m 18.364,40 63 0,00 0,00 0,00
|Elements OFf Horizontal Signalization / Elementi
11.1.4. |horizontaine signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4. .|U - 1000 Right/ Desno 15.343,28] 64 0,00 0.0 0,00
11.1.4.2.]0 - 1000 Left/ Lijevo 15.343,28 64 00 0,0C 0,00]
11.1.4.3.11000 - 1.466,95 m Right/ Desno 7.164.54 84 00 0,00 0,00
11.1.4.4.11000 - 1.466,95 m Left/ Lijevo 7.164,54 34 ,00 0,00 0.00
Elements of Vertical Signalization / Element] vertikaine
11.1.5.|signalizaci
Information Signs, Catadiopters on the protective steel
uardrall_and Delineators-directing
11.1.5.1.]10 - 1000 Right/ Desno 10.061,27 64 0,00 0,00 0,00
11.1.5.2.10 - 1000 Left/ Lijevo 10.061,27 64 0,00 0,00 0,00
11.1.5.3.]1000 - 1.466,95 m Right/ Desno 4.698.11 G4 0,00 0,00 0,00
11.1.5.4.]1000 - 1.466,95 m Left/ Lijevo 4.698.11 64 0,00 0,00 0,00
1.2, Support structure traffic signalization / Nesaéj
znakova sgobradajne signolizacije
11.2.1.| Foundations for support structure | | 14.320,28 64 0,00 0,00 0,00
11.2.2.|Steel support structure 1 [ 43237.14 64 0,00 0,00 0.0§I
1.3, Traffic information system / Sacbradajno informaciont
sisterni
Infarmation display with vehicle height control system -
11.3.1.|50% 47.296.35 64 0,00 0,00 0,00
Information display with vehicle height control system -
11.3.2.|50% 47.296,35 64 0,00 0,00 0,00
14.023,61 B4 0,00 0,00 0,00
1.4 Support structure for traffic information system /
L Nosati tajno Inf lonag sist
11.2.1.|Foundations for support structure | | 2.198,69 64 0,00 0,00 .00]
11.2.2.1Stesl support structure 5 i | 12.622,02 64 0,00 0,00 ,00)
11.5. Lighting system / Sistem rasvjete 0,00 0,00 .00/
11.5.1.[Left Installation 90% / Lijevo Postavijanje 90% 92.892 11 60 0,00 0,00 0,00
Left Ce issioning (10%)/ Lijevo Pustanje u rad
11.5.2.|{10%) 10.321.35 62 0,00 0,00 0,00
11.5.3. | Right Installation 90% / Desno Postavijanje 90% 92.892,11 63 0,00 0,00 0,00
Right Commissioning (10%)/ Desno Pustanje u rad
11.5.4.1(10%) 10.321,35 60 0,00 0,00 0,00
1. Power supply system / Sistem napajonja elektrinom
01T
11.6.1. |Left Installation 90% / Lijevo Postavijanje 90% 126.679,13 61 0,00 0,00 0,00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.1{10%) 14.075,46 63 0,00 0,00 0,00
11.6.3. | Right Installation 90% / Desno Postavijanje 90% 126.679,13 64 0,00 0,00 0,00
Right Commissioning (10%) f Desno Pustanje u rad
11.6.4.1(10%}) 14.075,46 61 0,00 0,00 0,00
Signal and communication installations / instalocije
11.7. slabe strufe
11.7.1. | Left Installation 80% / Lijevo Postavijanje 90% 44.995 69| 62 0,00 0,00 0,00
Left Commissioning (10%)/ Lijeve PuStanje u rad
11.7.2.|(10%) 4.999 52 63 0,00 0,00 0,00
11.7.3. ht Installation 90% / Desno Postavijanje 90% 44.995 69 63 0,00 0,00 0,00
% ht Commissioring (10%)/ Desno PE‘EF@B u rad
11.7.4.1(10%) 4.909,52 B2 0,00 0,00 0,00
Total cost center 11/ Ukupno trodkovno mjesto 11 1.231.248,94 B.E 0,00 0,00
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Highwaylautoput Bar-Boljare, Section/Di kovac-Uvac-M /

o etla
Schadule of Milestons Paymants/Rospored repera pladanjo

COST CENTER 12 Rev.01
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HighwaylAutoput Bar-Boljare, Section/Dioni k Uy f

9 etja
Schedule of Milestone P; fi d repera

COST CENTER 13 Rev.01

13.1.|M2, 0+848 do 0+802 )

10 k¥ za BTS 10/0,4 "Ziatica” i 0.4 kV (0+080 do 0+260

13.2.}(0+115 do 04110 kruznog toka M2)

10 kV "Vojni logor™ (0+820 izmedu pruge i kruznog toka

13.3,'{1_0 0+134)

13.4.|NN mrea (1zvod br. 2, 31 4) 04040 do 0+140

Kablovski vod 10 KV sa DV 10 kV *Vajni logor® (0+000 |S1-011

Prikdjuéni 10 kY kablovskl vod, STS 10/0.4 "Rogami 5" | 57011

Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS
.| 3510 "Ubll" (0+120 do 0+220 )

Sk012

220 kv DV Podgorica - Albanija
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COST CENTRE 14/TROSKOVNI CENTAR 14






Highway/Autoput Bar-Boljare, Section/Dioni k Uvac-h

etlja

Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 14 Rev.01

1. Jkm 0+447 53 - 0-+867 589 (406m )
.| Foundations 0-50m

41, 45.780,17 62 0,00] 0,00 0,00
4 4578017 62 00 0,00 00
IR 45780, 62 00| 0,00 X
412 45.780, B2 00 0,00 A
492 45.780,17| 62 100 0.00 )
4.1 45.780,17) 63 0,00 0,00 A
4.1 45.780,17 63 0,00 0,001 0
14.1. 51.273.77) 63 0,00 0,00] 0,00
Noise protection wall right /
Zid za zadtitu od buke desno
14.2. km 0+711,46 - 0+867,149 (158 m)
Foundations of noise protection wall
14.2.1.thm 0471146 - 0+867,149 (158 m)
14.2.1.1.| Foundations 0-50m S1-022 50.827 1 62 70 1 0, 50, 15
14.2.1.2 | Foundations 50-100m Si-022 50.827 19| 62 70 5082719 0,00; 50.827 1
.2.1.3. |Foundations 100-158m 58.950 54| 62 0,00 0,00 0
Panel installation of noise protection wall
14.2.2.km (471146 - 0+B67, 149 (158 m}
14.2.2 1.|Panel installation 0-50m 44.508, 73 63 0,00
.| Panel installation 50-100m 44.509,73 63 0,00
51.631,28 63 0,00
14 - -ja5aqb008f - ) oo 50







COST CENTRE 15/TROSKOVNI CENTAR 15






Highway/Autoput Bar-Boljare,
g 5 Hnu,ﬂ
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 15 Rev.01

116.392,27

and other works | Betonski i ostali radovi
15.2.1.]0-641,97 m

153, 1o Smokovac | Naplatna rampa Sm:







