DOO

Fodgonca

EOL god.

Apenndix 3 to the Contract (Design and Build)lPrnfog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,

dionica Smokovac-Uvad-Matesevo

FEmployerfPosIodavac

The Government of Montenegro, Ministry of Capital Investments

Contractor/izvodaé

China Road and Bridge Cbrpor&tidﬁ_ltd-jejing. PR China, Part of foreign
company Podgorica/China Road and Bridge Corporation d.o.o. Peking, N

Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 3 Subsequent Works Price

stranog drustva Podgorica
JEngInaarﬂnienjer INGEROP CONSEIL & GEODATA Engineefing S:RA O PUZ'_B
Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni B o= 2 ——
Pl EUR 30.456.569,00 1.0 6 "2021

’__god.

EUR 6.091.313,80

potrafivania lzvodada

D.0.0. METtepilt-.

Amount of agreed Variations/iznos dogovorenih izmjena EUR 0,00
Amount of agreed Employers Claims/ iznos dogovorenih EUR 0.00
Jmtmfivaniu Investitora =

Amount of agreed Contractor’s Claims//znos dogovorenih EUR 0.00

Pd—aAgToP

garontnog depozita

|Maximum Amount of Retention Money/ Maksimalni iznos

EUR 1.522.828,45

Podgorica,

i 2T
[orEer 3%

god.

Number of IPC!BrDJ IPS-a

S1-024

Crna

Referenced Period for IPC!Penod na koji se odnosi IPS

1-30 April 2021

Date of IPS submission/Datum predavanja ZPS-a

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja IPS-a (Privremene Situacije)

19 May 2021

WMINISTARSTVO KAFITALNIH INVESTI

Pndnorica

L,

Gora

18 June 2021

04 %J/%/QJ

D 021
TP oy

|Payment Due Date (42 days after IPS SubmissionyDatum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

30 June 2021

Cumulative Previous
IKumulativno prethodno

Current Cumulative/
Kumulativno tekude

Value for Payment/iznos
za placanje

A- comammynﬁwmm vodac

T

Contracted Works/Ugovorni radovi

Variations/lzmjene (Clause/Klauzula 13)

EUR 21.958.851,18

EUR 22.648.638,73

EUR GBQ.TGT.SBI

Substantiated Contractor's Ciaimébefknjepﬁena pb_tfrgéfva_m'a
fzvodaca (Sub-clause/Potklauzula 20.1)

TotallUkupno A

EUR 0,00 EUR 0,00
EUR 0,00 EUR 0,00
EUR 21.958.851,18 EUR 22.648.638,73

EUR 0,00

EUR 0,00

EUR 689.787,56|

B - Retention Money/Garantni depozit

5% of the amount of each Payment Certificate/ 5% od iznosa svake
Potvrde o placanju

EUR 1.097.942 56

EUR 1.132.431,94

TotallUkupno B

EUR 1.097.942,56

EUR 1.132.431,94

EUR 34.489 38

EUR 34.489,38

[C - Advance payment amortization/Amortizacifa avansnog

Advance payment

of the Appendix 3 Price/25% svake Potvrde o placanju, kada vrijed denih radova d

Amaortization - 25% of each Payment C:l‘tiﬂﬁ:!.-when value of Executed Works has reached 20‘?6. I

20% Cljena Priloga 3

EUR 3.966.884,31 |

EUR 4.139.331,20

Total/{Ukupno C

EUR 3.966.884,31

EUR 4.139.331,20

EUR 172.446,89

EUR 172.448.89|

|D - Non Conformity/Neusaglasenost

Value of Non Conformity and closing of NCN's/Vrijednost
Neusagladenosti i zatvaranie OON

-EUR 30.000,00

-EUR 15.000,00

TotallUkupno D

-EUR 30.000,00

1/2

-EUR 15.000,00

EUR 15.000,00




E -Deductions/Odbici e : 2
Amount withheld based on Sub-clause 14.6 a/b — |
znos zadrian na osnovu Potklauzule 14.6 o/t EaRGH BB SRGN
Delay Damages/obestecenja za kasnjenje
EUR 0,00 EUR 0,00 EUR 0,00
{Appendix 3, Article &/Prilog 3, Clan 6)
Agrenc Employe: S Clene EUR 0,00 EUR 0,00 EUR 0,00
Dogovorena potraZivanja Investitora
Total/Ukupno E EUR 0,00 EUR 0,00 EUR 0,00
Value of this IPSliznos ove PS (A-B-C+D+E) EUR 16.864.024,28 EUR 17.361.875,57 EUR 497.851,29
Four Hundred ninety seven Catiristotinedeved
thousand eight hundred fifty one i fesetie
eurp and twanty nine cents | dvadesatdevelcenti
Four Hundred ninety seven Cetiristoti deselsedamhilj ia
thousand elght hundred fifty one | dacsamstolinaped eurnf
awro and twenty nine cernts dvadesetdevefcernti
Execution progress/Nopredak izvodenjo
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price./ lzvedeni 72,10% 74,36% 2,26%
Naknadni Radovi Priloga 3/Cije Prilga 3.)

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i pravilnim
elementima rada, izvedenim od strane lzvodaéa u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera

Amount approved by the Project Manager/lznos odobren od
strane Upravliaca projektom

Approved Payment for Employer/ Iznos odobren od strane
Investitora

2/2

Jan Lorange

Name/ Ime

Name/ Ime

Name/ Ime

Z ENGINE
BB Highway

Date/Datum

18.6.2021

Date/Datum

Date/Datum

23,65, 2024,

2\ 06.le2



TOTALTURUPRD

|

E

Value Engineering/
stouma | Tehnika vrednovania (Sub-Clause/Potkiauzula 13.2) EUR0.00
Subtotall] , . " ="
sumaf e g S EUR 0,00
davke: 2 zhog izmjena u zakonu (Sub-Clause/Potkiauzifa 13.7)
Su
Subsequent/
suma EUR 0,00
stavke APt 13.9)
suma '13;) Ble/Nepreavidiivo | (Sub-tigusel Pork) EUR 0,00
stavke 4] ™
Subtotal/
suma | Other Variations/Ostale izmfene EUR 0,00

stavke 5|
EUR 0,00







EUR 0,00

TOTALIUKUPNO

EUR 0,00

EUR 0,00

EUR 0,00]







EUR 0,00

EUR 0,00

Total

EUR 0,00

EUR 0,00







Amount withheld based on Sub-clause 14.6 a/b fiznos

Et zadrZan na osnovu Potklauzule 14.6 a/b “-Wr U.IWI 0,00
1! 0,00] 0,00/ 0,00
E1-2 0,00
Delay Damag cerja za kasnjenje (Sub-
i clause/Potklauzula 8.7 .00] 0,00 0,00
== 0.00
0,00
Clalms. i 1
€ i ot | 0,00 0. u,nol
E3-1 0,00
0,00
TOTALTURUPNU (ETREZFEY 0,00 0,00) 0.00

Number of closed Deductibles at the end of April is 0 Broj zatvarenih Odbitaka do kraja aprila je 0
The total value of closed Deductibles is O Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of April is 0/ Broj noveotvorenih Odbitaka do kraja aprila je 0
The total value of the new opened Deductibles is 0 Eurof Ukupna vrijed i







Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac, Nepropisno 51006 Open/ otvoreno -15.000,00 0,00 -15.000,00
p denje mjera zatite na radu tokom izvodenja radova
Slope protection - Grating structure. Smokevac Interchange. Improper
Implementation of Health and Safety measures during construction works. Zaktita
1268 kosina - Rodtiljska konstrukeija. Petlja Smokovac. Nepropisno sprovodenje mjera Sl 020 Closed/Zatvoreno -15.000.00 15.000,00 0.00
zaitite na radu tokom lzvodenja radova.
TOTALIUKUPNO -30.000,00 15.000,00 -15.000,00

Number of closed NCNs in the end of April is 1/ Broj zatvorenih ION do kraja aprila je 1
The total value of closed NCN is 15 000,00€. / Ukupna vrijednost zatvorenih ION iznosi 15 000,00€

Number of new opened NCNs in the end of April is 0/ Broj novootvorenih ION na kraju aprila je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvarenih ION iznosi 0







Highway/Autoput Bar-Boljare, IDionica Smok Uvac-M
IPC NOIPS Br. 51024
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKSNREZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORNI
- Previous
e . iy Value of Camatativel | This period ovay [Tot8l Value todatell
Gost Center No/ Troskovno mjesio Br. | Description/Opis Works/\iljednost Prethod et Ukupan iznos do | Balancel Safdo
_ 1 Z 3 4=2+3 514
Cost Center! Tioskovno miesto 01 Open road / Otvorena trasa 7.268.278,76 4.800.994,42| 202.724,90 5.003.?19.32' 2.264.560,44
Cost Cenlers Trogkovno miesto 02  |BridgemMost MORACA 8.267.447.61 7.694.808,40) 0,00 7.694.&0&.41;| 592.630.21
Cos ' ) 03 |overpass 1 Nadvoznjak Ziatica 1.417.437,08| 1.223.23579) 0.00 1223235.7\9I 194.201,29)
Underpass IPodvazniaci 723.932,16 651.117,26 o0of 65111726 7281490
Potpomi zidovi / Retaining walls 312142385 2.5aa.sau,sal 0,00 2,588,680,63 532.743,22]
P eirforied sl g walli Pefoami 2K od 2.192.693,20 2,001 .452,99| 0,00 2,001,452,99 19124030
armirang zem|
Water drainage /Odvodnjavanje 1,548.950,29 873.351.7| 0,00 873.351,78 675.508.52]
j Culvert / Propusti 340.24077 34024077 0.00] 340.240,7T: U,DD]
Cost Center Trogkovio mjsse 09 Slope protection / Zadtita kosina 2777.437,70) 1.336.273,93 487,062,668 1.823.336,5| 95410111
et Raltway reconstruction equipment works / Radowi na
[Cost Centert Troskovio mfesto 70 rekonstrukelil apreme za ZICG 111.463,31 0,00 0,00 0,00/ 111.463,31
Cos{Cenler Trogkouno mesto 11 e e 1.231.248,94 0,00 0,00 000 1.231.248,94
Cost Center! Trogkovno miesio 12 Landscaping / Uredenje terena 73.456,37 0,00 0,00 0,00 73.458,37
S e 3 s Relocation of existing ransmission lines [
(Gost Ceriterl Troskovno mjestn 13- | Eoniosiaie poswioch caiskovada 277,504,26) 198.337,00 0,00 198.337,00 79.167,26
(Cost Centerf Troskovno mjesto 14 . |Noise protection walls / Zidovl za za&titu od buke 845.496,08 250.358,21 0.00 250.358,21 59513787
(Cost Genler] Troskovno missto 15 Waler supply / Vodosnabdijevanje 239.666,55, 0,00 n.oul 0.00) 239.556,56]
TOTALIUKUPNO 30456.569,00]  21.958.851,18 m.m,sel 22.648.638,73) 7.807.930,27]







Summary Calculation IPC 1 No 024/Sumarni proradun IPS PS No 024

1 2 3 4=24+3 5(1-4)
Contracted
Waorks(A.C.A)Ugov 30.456.569,00 21.958.85118 689.787,56 2264863873 7.807.930,27
oreni radovi {P.U.1)
Variations/lzmjene 0,00 0.00 0,00 0,00 0,00
Employers Claims/Pd 0,00 0.00 0,00 0,00 0,00
Contractor Claims/Pg 0,00 0,00 0,00 0.00 0,00
Nen Conformity! Neusaglasenost -30.000,00 15.000,00 -15.000,00
Total 30.456.569,00 21.928.851,18 704.787,56 22,633.638,73 7.807.930,27|
Number of closed NCNs in the end of April is 1/ Broj zatvorenih ION do kraja aprila je 1
The tatal value of closed NCN is 15 000,00€. { Ukupna vrijednost zatvorenih IOM iznosi 15 000,00€
Number of new opened NCNs in the end of April is 0 / Broj novootvorenih ION na kraju april je 0
The total value of the new opened NCN is 0. / Ukupna vriiednost novootvorenih ION iznosi 0
Repayment of Advance/isplata avansa

1 2 3 4 5(1-4)
Advance/Avans £.091.313.80 EUR 3.966.884,31 EUR 172.446,89 EUR 4.139.331,20 1.851.982,60!

TotallUkupno 6.091.313,80 3.966.884,31 172.446,89 4.139.331,20 1.951 .902.60'







HighwaylAutoput Bar-Boljare, S D1 Smok Ly /

8 elja
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 15 Rev.01

===

a ] 1
!
15.1. | of pi 1 Postav a =l
15.1.1.]0-500 m 1 62 0. 0,00 0,
15.1.2.1500-641 97m A2 1} 0,00 0,
15.2. C and other |/ Betonski | ovi
16.2.1.]10-641.87 m 21.454 05 63 0,00 0,00 0
15.3. Toll station Smokovac
15.3.1_|Installation of 1 j 48.442 12| 0
15.3.2. WO 20.219,68 0







Highway/Autoput Bar-Boljare, Section/Dienica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.01

Canter/ = o S
Tratkavno Omn road.fomm el
mjesto 1 ==
Main road
LK65+780-LK66+422,39
RKE5+792,006-RK66+429,144
14, Top soil removall Uklanfanje humusa ==
1.1.1.10 - 260 m (LK&RK) S1-023 4.029,26 50 71 4.029.26 0,00 4.029,26
1.1.2.1250 - 500 m (LK&RK) 51023 4.029,25] 50 71 4.029,25 0,00 029,25
1.1.3.]500 - 637,05 m (LK&RK) S1-023 1.581,65 50 71 1.581,65] 0,00 1.581 ,65-'
1.2, Earthworks/ Zemiljani radovi
RKG5+792,096 - RKEE+042,096
1.2.1.|0+000.00 - 0+250.00, layer 1 S1-012 107.912,98 53 80 107.912,98 0,00 107.912,98
1.2.2.|0+000.00 - 0+250.00, layer 2 Si-012 107.912,98 53 60 107.912,98 0,00 107.912,98|
1.2.3./0+000.00 - 0+250.00, layer 3 S1-008 & 012 107.912,98 54 60 10?.912,@ 0,00 107.912,98
.2.4.10+000.00 - 0+250.00, layer 4 S1-008 & 013 107.912,98 54 81 07.912,98 0,00 107.912,98
1.2.5.10+000.00 - 0+250.00, layer 5 S1-008 & 013 107.912,98 55 61 07.912,98] 0,00 107.912,98
.2.6.10+000.00 - 0+250.00, layer 6 51-014 8 015 07.912.98 55 62 07.912,98 0,00 107.912,98
.2.7.]0+250.00 - 0+250.00, layer 7 SI-014 & 015 07 :1984 56 07.912,98 0,00 107, :,9_%
.2.8.]0+250.00 - 0+250.00, layer 8 SI-017 & 020 07.912 ,9_8‘ 56 €8 107.912,98 0,00 107.8912 98
1.2.9.]0+250.00 - 0+250.00, layer 9 SI-017 & 020 07.912,98 57 68 107.912,98 0,00 107.912,98
1.2.10.|0+250.00 - 0+250.00 layer 10 SH017 & 020 07.912,98 57 68 107.812.88 0,00 07.912,98
|RK66+042,096 - RK66+292,096
1.2,11.]0+260.00 - 0+500.00, layer 11 S1-00 107.912,98) 58 56 107.912,98 0,00 107.912,98
1.2.12.10+250.00 - 0+500.00, layer 12 51-00 107.912, 58 56 7.912,98 0,00 107.912,98
1.2.13.]0+250.00 - 0+500.00, layer 13 S1-010 107.912, 59 5¢ 7.912,98 0,00 107.912,98
1.2.14.]0+250.00 - 0+500.00, layer 14 SI-010 107.912, 59 5¢ 7.912,98] 0,00 107.912,98]
1.2.15.|0+250.00 - 0+500.00, layer 15 S51-011 812 107.912 98 60 60 07.912,98 0,00 107.912.98
1.2.16.|0+250.00 - 0+500.00, layer 16 51011 &12 107.912,98 60 60 107.912,98 0,00 107.912,98
1.2.17.|0+250.00 - 0+500.00, layer 17 §_1-012 07.912,98 60 107.912,98 0,00 07.812,98
1.2.18.|0+250.00 - 0+500.00, layer 18 Si-012 07.912,98 80 107.912,98 0,00 07.912,98
1.2.19.]0+250.00 - 0+500.00, layer 19 SI-0 07.912,98 61 61 107.912.88 0,00 07.9 2,9_8!
1.2.20.]0+250.00 - 0+500.00, |layer 20 SI-0 107.912,98 €1 61 107.812,98 0,00 107.912,98
1.2.21.]0+250.00 - 0+500.00, layer 21 S1-014 107.912,98 62 7.912,98 0,00 107.512,98
.2.22.10+250.00 - 0+500.00, layer 22 S51-014 107.912,98 62 7.912,98 0,00 107.912,98
.23.10+250.00 - 0+500.00, layer 23 S1-019 107.912,98] 67 107.812,98 0,00 107.912,98
,2.24,|10+250.00 - 0+500.00, layer 24 S1-019 107.912,98 67 107.912,98 0,00 107.912,98
1.2.25.|0+250.00 - 0+500.00, layer 25 51-020 107.912,98 68 107.912,98 0,00 107.912,98
1.2.26./0+250.00 - 0+500.00, layer 26 Si-019 107.912,98 67 107.912,98 0,00 107.912,98
1.2.27.|0+250.00 - 0+500.00, layer 27 SI-019 107.912,98 87 107.912,98 0,00 107.912.98
1.2.28.|0+250.00 - 0+500.00, layer 28 SI-019 107.912,98 67 107.912,98 0,00 10?.912,93(
RKE66+292,006 - RK 66+429,144
.2.29.|0+500.00 - 0+637.05, layer 29 S1-014 107.912,98 1 2 107.912.98 0,00 107.912,98
.2.30.]0+500.00 - 0+637.05, |ayer 30 SI-014 107.912,98 1 2 07.91298 0,00 107.912,98
.2.31.]0+500.00 - 0+637.05, layer 31 SI-015 107.912.98 62 3 07.912,98 0,00 107.912,98
1.2.32.{0+500.00 - 0+637.05, layer 3z SI-015 107.912.88 62 63 07.912,98 0,00 07.912,98
1.2.33.|0+500.00 - 0+637.05, layer 33 SI-7 07.812,98 65 07.912,98 0,00 07.912,98
1.2.34.10+500.00 - 0+637.05, layer 34 SI-017 07.912,98 85 107.912,98 0,00 07.912,98
1.2.35.]0+500.00 - 0+637.05, layer 35 51023 107.912,.98 71 97.121,68 0,00 §7.121,68
1.2 36.]0+500.00 - 0+637.05, layer 36 §'!;_0£3 107.912,98 71 97.121,68 0,00 97.121.68
1.2.37.|0+500.00 - 0+637.05, leyer 37 S1019 107.912,96 7 107.912,96 0,00 107.912,96
1.2.38./0+500.00 - 0+637.05, layer 38 SI1-017 107.912,96 5 107.912,96 0,00 107.912,96
1.2.39.|0+500.00 - 0+637.05, layer 39 SI017 107.912,96 65 107.912,96 0,00 107.812 96
1.3. Road Foundation/ Temelj puta
1.3.1.] 0 - 250 m, right side/desna strana Paid 70% Si-022 20.652,00 63 14.456,40 0,00 14,456 .40
1.3.2.] 0 - 250 m, left sidelljeva strana Paid 70% S1-022 20.652,00 63 14.456,40 0,00 14.456,40
1.3.3.1250 - 500.00, right side/desna sirana Paid 45% S1-022; 20.652.00 83 9.293,40 0,00 9.293 .40
1.3.4.]1250 - 500.00, left sidefjjeva strana Paid 45% S1-022 20.652,00 63 9.293,40 0,00 9.293,40
1.3.5.]500 - 637,05, right side/desna strana SI-023 11.321,42 63 71 11.321.42 0.00 11.321.42
1.3.6.]500 - 642 38, left side/ljeva strana Paid 80% SI-023 11.321,42 63 9.057,14 0,00 9.057,14
1.4. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
141 |3 mm)fGsnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-
500m. Paid 60% S1-023 3!.605}."&1 64 18.963,34 0,00 18.963 34
Base layer (crushed stone materials with granulation 0-
142 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm) left side/ijeva strana 500-
637,05m. Paid 50% S1-024 31.605,56 B4 0,00 15.802,78 15.802,78
Base layer (crushed stone materials with granulation 0-
143 31 mm)Osnovni sloj (drobljeni kameni materijali (sa
granuiacijom 0-31 mmy); right side/desna strana 0-
500m. Paid 80% S1-023 8.663,08 54 6.930,46 0,00 6.930 46
Base layer (crushed stone materials with granulation 0-
1443 mm)/Osnovni sloj (drobljeni kameni matenjali (sa
©lgranulacijom 0-31 mm) left sidefijeva strana 500-
637,05m. Paid 50% S|-024 8.663,08 64 0,00 4.331,54 4.331,54




Asphalt concrete layer (Completed BMS first layer and
1.4.5.|rigola /Sloj asfaltnog betona( Zavrsen prvi slo BMS i
rigola) 2 - right side/desna stranaa 0-500m. Paid 50% S1-023 139595 90 64 69.797,95 0,00 6§9.797.95
Asphalt concrete layer (Completed BMS first layer and
1.4.6.|rigola (Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - left side/lijeva strana 0-500m. Paid 35% S1-024 139.595.90 64 0,00 48.850,56 48,858 56
Asphalt concrele layer (Completed BMS first layer and
147 rigola /Sloj asfalinog betona( Zavrsen prvi sloj BMS i
" "|rigola) 2 - right side/desna stranaa 500-637,05m. Paid
70% S1-023 38.263,23 64 26.784,26 0,00 26.784 26
Asphalt concrete layer (Completed BMS first layer and
148 rigola /Sloj asfaltnog betona( Zavrsen prvi slo] BMS i
©rigola) 2 - left sideflijeva strana 500-642,39m. Paid
35% S1-024 38.263,23 64 0,00 13.382.13 1339213
Asphalt concrete layer ( BMS second |ayer completed)
1.4.9.]/ Slo| asfaltnog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana 0-500m. Paid 50% Sl-024 93.063,92 64 0,00 46.531,56 46.531,96
Asphalt concrete layer | BMS second layer completed)
1.4.10.|/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
sidellijeva strana 0-500m 83.063,82 64 0,00 0,00 0,00
Asphalt concrete layer { BMS second layer completed)
1.411.|/ Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 -
riait sldeiesna stran S00-837.05m, Paid 60% si-024 2550882 64 poo| 1530529 15.305 29
Asphalt concrete layer ( BMS second layer completed)
1.4.12 |/ Sloj asfaltnog betona (Zavrsen drugl slo] BMS) 2 - left
side/lijeva strana 500-642,39m. Paid 35% Sl-024 25,508,682 &4 0.00 8.928,09 £.928,00]
1413 Woearing course / habajudi sloj right side/desna strana
T T']0-500m 86.404,63 0,00 0,00 0,00
1414 Wearing course / habajudi sloj left sideflijeva strana 0-
" 1500m 86.404,63 0,00 0,00 0,00
1415 Wearing course / habajuéi sloj right side/desna strana
" 7" |500-837,05m 23.683,51 0,00 0,00 0,00
1.4.16 Wearing course [ habajudi sloj left sideflijeva strana
_ |500-642 39m 23.683,51 0,00 0,00 0,00
Link [ Veza
0+447,37-0+887,84
1.5. Top soil removall Uklanjanje humusa
1.51.]0-250m 51-023 18.821,13 57 il 18.921,13 0,00 18.921,13|
1.5.2.|250 - 441,80 m SI-023 14.516,29 57 il 14.516,29 0,00 14.516,29
1.6. |Earthworks/ Zemijani radovi
0+447,37 - 0+697,37
1.6.1.]0+000.00 - 0+250.00, layer 1 32.424,70 58 0,00 0,00 0,00]
1.6.2.|0+000.00 - 0+250.00, layer S1-014,015 32.42470 58 63 32.424,70 0,00 32.424,70
1.6.3./0+000.00 - 0+250.00, layer 3 S1-014,015 32.424.70 59 _63 32.424,70 0,00 32.424,70
1.6.4.10+000.00 - 0+250.00, layer 4 SI-014 32.424 70 59 62 32.424 70 0,00 32.424,70
1.6.5.]0+000.00 - 0+250.00, layer 5 SI-014 32424 70 60 62 32.424 70 0,00 32.424.70
1.6.6.|0+000.00 - 0+250.00, layer 6 SI-014 3242470 60 32.424,70 0,00 32.424,70
0+697,37 - 0+887,87
1.6.7.]0+250.00 - 0+441,80, layer 7 3242470 1 0,00 0,00 0,00
.6.8.]0+250.00 - 0+441.80, layer 8 SI-015 32.424,70 1 63 32.424,70 0,00 32.424 70
.6.8.]0+250.00 - 0+441,80, layer 9 S1-015 32.424,70 2 63 32.424,70 0,00 32.424 70
1.7. Road Foundation/Temelj puta
1.7.1.]0 - 250 m, right side/desna strana 19.038.98] 63 0.00 0,00 0,00
1.7.2.|0 - 250 m, Ieft sidefljeva strana 19.038.98] 63 0,00 0,00 0,00
1.7.3.|250 - 447 80 right side/desna strana 14.606,70 63 0,00 0,00 0,00
1.7.4.1250 - 447 80 left sidejeva strana 14.606,70 83 0,00 0,00 0,00
1.8. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.8.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm}; right side/desna strana 42.442 94 64 0,00 0,00 0,00
Base layer (crushed stone materials with granulation 0-
1.8.2.]31 mm)iOsnowni sloj (droblieni kameni materjali (sa
granulacijom 0-31 mm} left side/lijeva strana 42.442 94 64 0,00 0,00 0,00
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna strana 89.096,23 64 0,00 0,00 0,00
Asphalt concrete layer (Completed BMS first layer and
1.8.4.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS |
rigoia) 2 - left side/lijeva strana 89.096,23 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second layer completed)
1.8.5./ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana 59.397 48 64 0,00 0,00 0,00
Asphalt concrete layer { BMS second layer completed)
1.8.6.)/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
side/lijeva sirana 59.397 49 64 0,00 0,00 0,00
1.8.7.|Wearing course / habajuci sloj right side/desna strana 53.802,07 0,00 0,00 0,00
1.8.8.|Wearing course / habajuci sloj left side/lijeva strana 53.802.07 0,00 0,00] 0,00
Temporary Link Left / Privremena Veza Lijevo
1.9. 0+000 - 0+245,76
1.9.1.| Top soil removal/Uklanjanje humusa S1-024 1.595,59 € 60 72 0,00 1.585,58 1.595,59
1.9.2.|Earth works /zemljani radovi 50.97662 €] 61 0,00 0,00 0,00
1.9.3 |Road Foundation/Temealj puta Paid 70% Sl-022 1577746 € 11.044,22 0,00 11.044,22
1.9.4 |Pavement structure/Kolovozna konstrukeija
Base |layer (crushed stone materials with granulation 0-
1.9.4.1.|31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm). Paid 50% S1-024 11.032,79 G4 0,00 5.516.39 5.516,38
Asphalt concrete layer (Completed BMS first layer and
1.9.4 2 |rigofa /Sloj asfaltnog betona( Zavrsen prvi sioj BMS i
rigola) 2. Paid 50% 51-024 51.896,14 64 0,00 25.948 07 25.9‘1{}_,91‘
1.9.4.3.|Asphalt concrete layer ( BMS second layer completed)
! Sloj asfalinog betona {Zavrsen drugi slo] BMS) 2 34.587 42 64 0,00 0,00 0,00
1.8.4.4. |Wearing course { habajuci sloj 31.338 25 0,00 0,00 0,00




Temporary Link Right f Privcemena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.] Top soil removal [ Uklanjanje humusa 51-024 1.563,04 € &0 72 0,00 1.563,04 1.563,04
1.10.2.| Earth works /zemljani radovi 48.838,99 € 60 0,00 0,00 0,00
1,10.3 |Road Foundation/ Temelf puta Paid 70% SI-022 15.416,92 € 61 10.791,84 0,00 10.791.84
1.10.4.|Pavement structure/Kolovozna konstrukciia
Base layer {crushed stone materials with granulation 0-
1.10.4.1.131 mm)/Osnovni sloj (drobljeni kamen| materijali (sa
granulacijom 0-31 mm). Paid 45% SI-023 10.736,98 64 4.831 64 0,00 4.831,64
Asphalt concrete layer (Compleled BMS first layer and
1.10.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sioj BMS i
rigola) 2 Paid 45% S1-023 49.638 16 &4 2242717 0,00 2242717
Asphall concrete layer { BMS second layer completed)
1.10.4.3.|/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2. Paid
45% Sl-024 33.225.43 64 0,00 14.951.44 14.951,44
1.10.4.4.|Wearing course / habajuci sioj 30.095,49 0,00 0,00 0,00
1.11. Deviation / Devijacija Smokovac - Rogami 1
Top soll removal, embankment, slope excavation and
1.11.1.|drainnage / Ukianjanje humusa, nasip, iskop i
odvodnjavanje 103.852,15 B4 0,00 0,00 0,00
1.11.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 10.343,69 64 0,00 0,00 0,00
1.11.3.|Asphalt concrete layer /Sloj asfaltnog betona 2 23.273,30 64 0.00 0,00 0,00
1.11.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 18.101,47 64 0,00 0,00 0,00
1.12. Deviation / Devijacija Ul Mihaila Ivanovié¢a
1421 Embankment, slope excavation and drainnage / Nasip,
= liskop i odvodnjavanje 30.398,29 56 0,00 0,00 0,00
1.12.2.|Asphalt concrete layer /Sioj asfaltnog betona 1 2.988 78 56 0,00 0,00 0,00
1.12.3. ksghalt concrete layer /Slo| asfaltnog betona 2 6.724,74 57 0,00 0,00 0,00
1.12.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 5.230,35 0,00 0,00 0,00
1.13. Deviation / Devijacija Smokovac - Rogami 2
Embankment, slope excavation and drainnage / Nasip,
1431 okop I oovodjavanje N3BNA3 - g 0,00 0.00 0,00
1.13.2.]Asphalt concrete layer /Sloj asfaltnog betona 1 .682 35/ 58 0,00 0,00 0,00
1.13.3.| Asphalt concrete layer /Sloj asfaltnog betona 2 26.285,29 59 0,00 0,00 0,00
1.13.4.|Asphalt concrete layer /Sloj asfalinog betona 3 0.444 12 0,00 0,00 0,00
1.14. Deviation / Devijacija Ul Dunavska
Embankment, slope excavation and drainnage / Nasip,
1141 liskop i odvodnjavanje il T 0.00 0.00 0,00
1.14.2.|Asphalt concrete layer /Sloj asfallinog betona 1 13.175,19 60 0,00 0,00 0,00
1.14.3.]Asphalt concrete la /Sloj asfaltnog betona 2 29.644.17 61 0,00 0,00 0,00
1.14.4.| Asphalt concrete layer /Sloj asfalinog betona 3 23.056,57 0,00 0,00 0,00
Reconstruction of existing road M2 /
1.15. Rekonstrukcija postojeéeq puta M2
1.15.1.|Top soil removal / Uklanjanje humusa S1023 9.913,12€] 63 71 991312 0,00 9.913,12)
1.15.2.|Earth works / Zemijani radovi 15.879,46 € 63 0,00 0,00 0,00
1.15.3.|Road Foundation/ Temelj puta S1I023 8.468,31 € 64 71 8.468,31 0,00 B.468,31
1.15.4.|Pavement structure/Kolovozna konstrukciia
Base layer (crushed stone materials with granulation 0-
1.15.4.1.131 mm)/Osnovni slej (drobljeni kameni materijali (sa
granulacijom (-31 mm). Paid 90% SI-023 55.955 69 64 50.360,12 0,00 50.360,12
Asphall concrete layer (Compieted BMS first layer and
1.154 2 |rigola /Sloj asfaltnog betenal Zavrsen prvi sloj BMS i
Jrigola) 2 Paid 70% Si-023 51.042 69 64 35.728 88 0,00 35.729,88
1.15.4.3.|Asphalt concrete layer ( BMS second |ayer completed)
/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34.028,47 64 0,00 0,00 0,00
1.15.4.4.|Wearing course / habajudi s1o] 35.491,13 64 0,00 0,00 0,00
Total cost center 1 / Ukupno troskovno mjesto 1: '?.268.2?8.?5] 4.800.994.42] 202.724,90] - 5.003.719,32
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Highway/Autoput Bar-Boljare, Section/Dionica L Uvac-Mat T

Inter ge Smok [Petlja Smokovac
Schedule of Milest: Pay [Raspored repera platanjo
COST CENTER 02 Rev.01

t bridge/ Lijevi most

Lef
I-F;undnﬂon concretel Temeljni beton
2.1.1.]s1 S1-008 16040008 53 56 160.499,08 0,00]  160.499,
2.1.2.|S2 - piles SI-005 & 006 279.318 .4B| 53 54| 27931846 0,00 279.318.48]
2.1.3.|82 S1-005 & 006 27.924,35] 54 54 127.924,35 0,00 127.924,35
2.14.[S3 - piles S1004 279.3184 al 54 2| 279.31846 000] 27931848
2.15.|83 S1006 127.897,40 55 54 127.897 40 0,00 27.897 40|
2.1.6./S4 - piles SI003 554.827.00] 51 1 554.32?,00‘ 0,00]  554.827,00
2.1.7.154 |Sk007 160.499,08 52 55]  160.499,08 0,00 60.490,08|
22 Abut ts and Piers elevation/ Elevacija mosnih
i |stubova
2.2.1.|S1(3,53m) 4?.9?8'63| 53 0,00]
2.2.2.|152 stage 1 (3.71m) S1-008 12.869,75 55 57| 0,00
2.2.3.|S2 stage 2 (3m) S1-009 12.960.75| 55 57 0,00/
2.2.4.|S2 stage 3 (3m) Sk 12.969.75] 55 58 0,00
2.25 |52 slage 4 (3m) SH010 12.960,75] 65 55! 0,00
2.2.6.|S2 stage 5 (3m) S1010 12 ,939,75| 55 58 0,00
2.2.7.|S2 slage 6 (3m) SI-010 12.969,75] 56 58 0,00
2.2.8.|S2 stage 7 (3m) 51011 12.960,75] 56 59 0,00
2.2.9.|S2 stage 8 (3m) SK011 12. 56 59 0,00
2.2.10.|S2 stage 9 (3m) 12, 56 0,00
2.2.11./53 stage 1 (2,24m) S1-008 & 007 12. 56 55 0,00
2.2.12.]S3 stage 2 (3m) S1-008 12. 58 56| 0,00]
2.2.13.|S3 stage 3 (3m) S1-008 12.969.75] 58 551 0,00]
.2.14./S3 stage 4 (3m) S1-008 12.969.75] 56 5g| 12.969,75] 0,00]
2.15.[S3 stage 5 (3m) S1-009 12.060.75] 66 57|  12.069.76 0,00
22.16.|S3 6 (3m) SI-009 12.969,75 7 57 1296975 0,00]
2.2.17.|S3 stage 7 (3m) SI010 12.060,75 7 58] 12.069,75 00
2.2.18.|S3 stage 8 (3m) SI-010 12.969,75] 7 58 12.969:}"5| ,00
2.2.19.]S3 stage 9 (3m) Si-010 12.969,75] 57 58 12.969,75| 00
2.2.20.|54 (3m) SI-009 40.77504] 54 57 40.775,04 0,00
2.21.154 (3m) SI-009 & 010 40.775,04 54 58| 40.775,04 0,00
2|54 (3m) SI010 40.77504] 54 58]  40.77504 0,00
2.23.154 (3m) {S-011 40.775,04 54 59| 40.775,04 0,00
2.2.24.|54 (3m) SK011 40.775,04 54 59 40.775,04 0,00
2.2.25./84 (3m) SI011& 013 40.77504] 55 61 40.775,04 0,00
2.2.26./54 (3m) 51013 40.77504] 56 61 40.775,04 0,00
2.3 Bridge deck superstructure/ Gornji stroj mosne ploce
2.3.1.|81.52 SI015 220.881,17] 58 63|  229.881,17 0,00] 229.881,17|
2.3.2./S2-83 51013 306.508,22] 59 61|  306.508.22 0,00]  306.508,22)
2.3.3./83-54 SI-015 229.881,17] 60 63| 220.881,17 0,00] 229.881,17]
24, Bridge deck prestressing/ Prednaprezanje mosne plode
2.4.1.]81-52 SI-016 70.571,38] 61 70.571,38 0,00 70.571,38
24.2.52-83 SI-016 94.00517] 61 94.095,17] 0,00 94.095,1—3|
24.3.|53-54 SI016 70.571,38] 61 70.571,38 0,00 70.571,38
2.5. idge furniture/ Mosna
254, C»(m:retesa{ely barrier (0-50m) / Betonska zastitna 46.467.95
barijera lijevo (0-50m) 63 0,00 0,00 0,00}
Concrete safety barrier (50-100m) / Betonska zastitna
2521 arijera ljevo (50-100m) i 0,00 0,00 0,00
25,3 | Concrete safety barrier (100-150m) / Betonska zastitna 46.487.05
2| barijera ljjevo (100-150m) Bt 63 0,00 0,00 0.00
2.5.4.| Other works / Ostali radovi 36.373,52] 63 0,00 0,00 0,00
26 Waterproofing, joints and Asphalt Works/
i Hidroizolacija, spojnice i asfaltni radovi
2.6.1.| Dilatation joints / Dilatacije S1-020 & 022 62.966,59 62 70 62.966,59 0,00 62.966,59]
2.6.2.|Waterproofing / Hidroizolacija 4279282 63 0.00 0,00 0,00]
2.6.3.| Asphalt layer / Asfaltni sloj AB 16 SA 24.546,74 0,00 0,00] 0,00]
2.6.4.| Asphalt layer / Asfaltni slo] SMA 0/11 S 2272847 64 0,00 0,00) 0,00]
IRighi bridge/ Desni most
2.7. Fi lation concrete/ Temelni beton
2.7.1.|51 S1-008 160.499,08] 53 56|  160.499,08) 0,00
2.7.2.|S2 - piles S1-005 & 007 279. 16,4s| 54 55| 279.318.46 0,00
2.7.3S2 SI-009 127.924,35] 55 57|  127.924,35 0,00
2.7.4.|53 - piles S1-004 279.31846] 55 52|  279.31846 0,00
2.7.5./53 SI-006 127.897,40] 56 54|  127.897.40 0,00
2.7.6./S4 - piles 51004 579.873,24] 52 52|  570.873.24 0,00
277.]s4 S1-008 160.499,08] 54 56]  160.499,08 0,00]  160.499.08|
Abutments and Piers elevation/ Elevacifa mosnih
28
stubova
2.8.1.181 (3m) S1-009 & 010 40.775,04 54 58 40.775,04 0,00 40.775,04
2.8.2.|S1(3m) SI010 40.77504] 54 58]  40.775.04 0,00]  40.775,04
2.8.3.151 (2,33m) S1-010 31.668.81 54 58] 31.668,61 ,00 31.668.61
.8.4.|S2 stage 1(3,71m) SI-010 12.969,75] 55 g}+ 12.969,75) 00 12.969,75)
8.5.|S2 stage 2 (3m) SH10 12.969,76] 55 58] 12.069.75, 00 17 93“9‘?5'




2.8.6.|52 stage 3 (3m) S010 58] 12.969,75 0,00
2.8.7.|52 stage 4 (3m) SIH010 15._6.1 12.968,75 0,00
2.8.8.|S2 stage 5 (3m) SI-010 58 12.968,75 0,00
2.8.9.|152 stage 6 (3m) S-010 58 1z .969,?5] 0,00|
2.8.10.]S2 stage 7 (3m}) Sk011 59 12.968,75 0,00
2.8.11.]52 stage 8 (3m} Sk011 59 12.869,75 0,00
2.8.12.|52 stage 9 (3m) k011 50| 12.060.75 0,00
2.8.13.[S3 stage 1 (2,24m) SI-007 & 008 56 12.969,75 0,00
2.8.14.1S3 stage 2 (3m) SI-009 57 12.069,75| 0,00
2.8.15.153 stage 3 (3m) SI-009 57| 2.969,75 ),00
28.16./S3 slage 4 (3m S1009 57|  12.069,75] 00
2.8.17.]53 stage 5 (3m SI-010 5§1 2.968,75) 00
2.8.18./S3 stage 6 (3m K010 58 2.969,75, 0,00
2.8.10.|S3 stage 7 (3m) SH010 58]  12.069,75 0,00
7 8.20.|53 stage 8 (3m) Sk011 ﬁ 12.960,75 0,00
.21.|S3 stage 8 (3m) SI-011 58] 12.968.75 0,00
.22.154 (3m) S1-008 & 010 58| 40.775,04 0,00 40.775,04
2.8.23.|54 (3m) SI-010 58] 40.77504 0,00 407754
2.8.24.154 (3m) SI010 . 58| 40.775,04 0,00 40.775,04|
2.8.25.|84 (3m) SO0 40.77504] 55 59| 4077504 0,00f  40.775.04
2.8.26.184 (3m) SI011 40.775,04 55 59/ 40.775,04 ,00 40.775,04
2.8.27.1S4 (3m) SH011 & 013 40.775,04 56 61 40.775,04 0,00/ 40.775,04
2.8.28.S4 (3m) 014 40.77504] 56 62] _ 40.77504 0,00 40.77504
2.9. Bridge deck s ructure/ Gornji stroj mosne pioce "
2.9.1.151-52 SI-015 22988117 59 83 229.881,17 0,00 229.881,17
2.9.2.|52-83 SI-014 306.508,22 60 62 306.508 ’:21 0,00 306.508,22
2.9.3.|83-84 Si015 220.881,17 61 63 229.881,17 0,00 229.881,17
210 Bridge deck prestressing/ Prednaprezanje mosne
e |plode{150m)
2.10.1.151-52(0-45m) SI017 70.571,38| 62 85 70.571,38 0,00 70.571,38
2.10.2./52-53(45-105m) SH17 54.095,17 62 ﬂq 94.095,17 0,00] 94.085,17]
2.10.3.|S3-54(105-150m) Sk017 70.571,38| 62 85 70.571,38 0,00 70.571,38
2.11. Bridge furniture/ Mosna |
Concrete safety barrier (0-50m) / Betonska zastitna
2111 arijera lijevo (0-50m) 646795 63 0,00 0,00 0,00
Concrete safety barrier (50-100m) / Betonska za3titna
2112 ariera ljevo (50-100m) 1846795) gy 0,00 0,00 0,00
Concrete safety barrier (100-150m) / Betonska zastitna
ChAiE] barijera lijevo (100-150m) 46.467.85 63 0,00 0,00 0,00
2.11.4.| Other works / Ostali radovi 36.373,52 83 0,00 0,00 0,00
212, Waterproofing, joints and Asphalt Works/!
Hidml'zn}aciiu spajnice i ﬂamﬂ rodovi
2.12 1.| Dilatation joints / Dilatacije SI-020 & 022 62.966,59 63 70 62.966,58| 0,00 62.966,59|
2.12.2 | Waterproofing / Hidroizolacija 42.792,82 63 0,00 0,00 0,00
2.12.3.] Asphalt layer / Asfaltni sloj AB 16 SA 24,546 74 64 0,00 0,00 0,00
2.12.4.| Asphalt layer | Asfalini sioj SMA 0/11 S 2272847 64 0.00 0,00 0,00
2.13. Scaffolding for bridge / Skelo za most
2.13.1.]81-52 S1-008 & 011 40.744 .60 59 340.744.60 0,00 340.744.60
2.13.2.182-583 51008 & 011 40.744,60 59 340.744 60 0,00 340.744 60
2.13.3.]53-54 SI1-008 & 011 340.744,60 59 340.744,60 0,00 340.744,60
: Total cost center 2 | Ukupno trogkovno mjesto 2:} e B.!ﬂ?.“‘f‘hi 7.604.808 : ﬂﬂél 7.694.808.40]




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

3.1, rF-oundation concretel Temeljni beton L
3.1.1.|Left foundation S1-002 115.575,79] 50 50] 115.575,79 0,00 115.575,79]
3.1.2.|Right foundation 51-002 11567579] 50 50] 11557579 0,00 115.575,79]
32. Walls, wing walls and piers | Zidovi, krilni zidovi | stubovi
3.2.1. | Left side 0-5m 51-003 113.975, 7| 52 51] 11397597 0,00 113.97597]
3.2.2 ﬁghtsideﬂém 51-003 113.975.97] 52 51 3.97597 0,00 13.975,97]
3.2.3 | Left side 5-10,66m SI-004 387597] 53 52| 113.97597 000 11397597
3.2.4.|Right side 5-11,09m S1-005 397597] 53 53 3.975,97 0,00 13.975.97
33. Prefabricated girders / Prefabrikovani nosaéi 0,00 0,00 0,00]
3.3.1.10-10 pes S51-003 77.83643] 57 77.836,43 0.00 77.836,43
-3.2.|10-20 pes 51004 77.83643] 58 52| 771.836.43 000] 77836 43I
3.3.]120-30 pes S1-005 & 006 77.83643] 59 54 77.83643 0,00 77.836,43
-3.4.130-37 pes |S1-005 & 006 54.48549] 60 54 54.485 49 0,00 54.485 49|
24, Concreting of pavement slab / Betoniranje kolovazne
ploce
Concreting of pavement slab / Betoniranje kolovozne |
3.4.1.|ploge $1-006 & 008 248.18557| 62 56| 248.18557 000]  248.18557]
3.5. Bridge furniture/ Mosna estetika
5.1.|Concrete sni_ceq barrier / Betonska zaglitna barijera 25.15389] 63 0,00 0,00 0,00]
.5.2.|Steel fence / Celiéna ograda 31.94142] 63 0,00 0,00 0,00
3.5.3.] Other works / Ostali radovi 41.27520] 63 0,00 0,00 0,00
Waterproofing and Asphalt Works/ Hidroizolaclfa |
36. A .
asfoltni radovi
Asphalt layer/Asfaltni slo] +Waterproofing for backfilled 0,00 0,00 0,00
3.6.1 of the walls / Hidroizolacija dijela zidova 41.207 23] 64
N Thetd S W TRt
and footways / Hidroizolacija nadvoZnjaka i pjeSaékih 0.00 0,00 0,00
3.6.2 |staza 54.62354] 64
Total cost center 3/ Ukuprio traskovno mjesto 3: 1.417.437,08 | 1223235, 0.00f 1.223.235.79]







Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Im-ut:ha-nge Smokovac/Petija Smokovac

Schedule of Mil Pay ts/Raspored repera placanjo

COST CENTER 04 Rev.01

0+035,727 - 0+ 111,364 (Wihalla vanoviéa)

First half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.1.|(iskopavanie i betoniranje} |S1-003 71.974 97| 53 51 71.974.97 0,00 71.974,97
4.1.2.|Box culvert/Kutijasti propust (100% complete/zavrien) |S1-004 182.861,78 56 52| 182.861,78| 0,00f 182.861,78|
4.1.3.|Remaining works/ Preostali radovi 2?.558:1 3| 59 0,00 0,00 0,00
Second half of underpass
Foundation (excavation and concreting)/ Temel]
4.1.4.1(is je i betoniranj S1-004 71.974,97 59 5_2! 71.97497 0,00]  71.874,97|
te/zavrien JS!-ODS 182.861,78 61 53] 182.861,78 0,00] 182.861,78
4.1.6.|Remaining works/ Preostali radovi 27.558:13| 62 0,00 0,00 0,00
4.2, 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation and concreting)/ Temelj
4.2.1.|(iskopavanje | betoniranje) S1-004 44.810,05 57 52|  44.810,05) 0,00]  44.810,05|
96.633,70 58 53 96.633,70 0,00/ 96.633,70

17.498,63

0,00

0,00

0,00






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac

of Milestone Payments/Raspored repera

COST CENTER 05 Rev.01

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work™ the whole
length of each retaining wall + 5% for the "comection of
the crown™ the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
viginu + 5% za "kasnije radove” &itava duZina polpornog
zida + 5% za "popravku krune zida" &itava duZina
potpomnog zida

5.1.

[ te walll Betonskl zid D
0+084,43) (25m)

street (0+056 -

Concrete walll Betonski zid Dunavska street (0+058 -

1./0+084.43) - 90%

08.802,84

0.00

0,00

0.00]

Concrete walll Betonski zid Dunavska street (0+058 -
0+084,43) - After work 5%

5.489,04

0,00

0,00

Concrete walll Betonski zid Dunavska street (0+058 -

.|0+084 43) - Correction of the crown 5%

5.489,04

61

0,00

0,00

0,00

Concrete walll Betonskl zid link road RK 0+450,00
(30,70m)

0-25m

.|Concrete wall/ Betonski zid link road RK 0+450,00 90%

522

6.384,20

0,00

0,00

0,00

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

354 67

0,00

0,00

0,00

5.23.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

354,67

0,00

0.00

0,00

25-30,70m

5.24.

C te walll B ki zid link road RK 0+450,00 90%

1.455,59

0,00

0,00

0.00

525

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

5.2.6.

80,87

0,00

0,00

0.00

Concrete walll Betonski zid ink road RK 0+450,00
Correction of the crown 5%

80,87

81

0,00

0.00

0,00

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 (109.08m)

0-25m

5.3.1.

Concrete wall 2f Betonski zid 2
90%

IPC S1016

105.850,52

105.850,52

0,00

532

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

0,00

0,00

105.850,52

L il

0,00}

5.3.3.

Concrete wall 2/ Betonski zid 2
Caorrection of the crown 5%

5.880,59

55

0,00

0,00

0,00]

25-50m

5.34.

Caoncrete wall 2/ Betonski zid 2
90%

IPC 51018

105.850,52

105.850,52

0,00

105.850,52

53.5.

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59)

&

0,00

0.00

0,00

5.38.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59)

0.00

0.00

o20]

50-75m

Concrete wall 2f Betonski zid 2

.|90%

IPC 81018

105.850,52

105.850,52

105.850,62

5.3.8.

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

0,00

0,00

0,00

5.3.9.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0,00

0,00

0,00

75-100m

5.3.10.

Cancrete wall 2/ Betonski zid 2
90%

IPC 510186

105.850,52

105.850,52

0,00

105.850,62|

5.3.11.

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59)

8

0,00

0,00

5.3.12.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0.00

0.00

0'0‘!‘
0.00

100-109.08m

53.13

Concrete wall 2/ Betonski zid 2
90%

IFC 81 016

38.444 B5

56

38.444,85

0,00

38.444 85

53.14.

Concrete wall 2/ Betonski zid 2
After work 5%

2.135,82

57

0,00

0,00

0,00

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2.135,82

57

0.00

0,00

0.00]

54.

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
K0+703.60 - K0+770.00
KO+780.80 - K0+803.16 (250.36m)

0-25m

541,

Concrete wall 3 f Betonski zid 3
90%

S1-013

113.958,15

52

113.958 15

0,00

113.968,15




Concrete wall 3 / Betonski zid 3

.| After work 5%

6.331,01

53

0,00

0,00

0,00]

Concrete wall 3 / Betonski zid 3

.| Comection of the crown 5%

6.331.01

0,00

0,00

0,00

25-50m

Concrete wall 3 / Betonski zid 3

.|90%

Si-013

113.958,15

52

113.958 15

113.958 15

Concrete wall 3 f Betonski zid 3

| After work 5%

6.331,01

0,00

0,00

54.8.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

53

0,00

000)

0,00
Oluq

50-75m

547.

Concrete wall 3 / Betonski zid 3
{90%

S1-008 & 009

113.858,15

113.958,15

0,00

113.95815]

54.8.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

0,00

0,00

0.00]

54.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01

0,00

0,00

0,00

75-100m

Concrete wall 3 / Betonski zid 3

5.4.10.190%

S1-009

113.958,15

113.958,15

113.958,15)

5.4.11.

Concrete wall 3 / Betonski zid 3
After work 5%

6.331,01

b4

0,00

0,00

0,00

Concrete wall 2 / Betonski zid 3

5.4.12.| Comrection of the crown 5%

8.331.01

0,00

0,00

0.00

100-125m

Concrete wall 3 / Betonski zid 3

5.4.13|190%

SI-009

113.958.15

53

113.958,15)

0,00

113.958,15)

Concrete wall 3 / Betonski zid 3

5.4.14.| After work 5%

6.331.,01

0.00

0.00]

0,00

Concrete wall 3 / Betonski zid 3

5.4.15.| Correction of the crown 5%

6.331,01

0,00

0,00

0.00

125-150m

5.4.16.|Concrete wall 3 f Betonski zid 3

90%

S1-008 & 008

113.958,15

113.958,15

0,00

113.953‘1.4

Concrete wall 3 / Betonski zid 3

5.4.17. | After work 5%

6.331,01

0,00

0,00

0.00

Concrete wall 3 / Betonski zid 3

5.4.18.| Correction of the crown 5%

6.331,01

&

0.00

0.00

0,00

150-175m

Concrete wall 3 / Betonski zid 3

5.4.19.190%

113.958,15

0,00

Concrete wall 3 / Betonski zid 3

5.4.20. | After work 5%

6.331,01

. |

0,00

0,00
o

0,00

Concrete wall 3 / Betonski zid 3

5.4.21.|Correction of the crown 5%

6.331,01

& & |2

0,00

0,00

0,00

175-200m

5.4.22 |Concrete wall 3 / Betonski zid 3

90%

SI1-006 & 008

113.95815

113.958/15

0,00

113.958,15)

Concrete wall 3 / Betonski zid 3

5.4.23.| After work 5%

6.331.01

0,00]

0,00

0.00

Concrete wall 3 / Betonski zid 3

5.4.24.| Correction of the crown 5%

6.331.01

0,00

0,00

0,00

200-225m

5.4.25 |Concrete wall 3 ( Betonski zid 3

90%

SI-006 & 008

113.958,15

55

113.958,15

0,00

113.958 15

Concrete wall 3 / Betonski zid 3

5.4.26. | After work 5%

6.331.01

0,00

0,00

0,00

Concrete wall 3 { Betonski zid 3

5.4.27.| Correction of the crown 5%

6.331,01

0,00

0,00

0,00}

225-250.36m

5.4.28.

Concrete wall 3 / Betonski zid 3
90%

SI-008 & 009

115.599,07

115.599,07]

0,00

115.699,07

Concrete wall 3 / Betonski zid 3

5.4.29.| After work 5%

642218

57

0,00

0.00

0,00]

Concrete wall 3 { Betonski zid 3

5.4.30.| Correction of the crown 5%

6.422,17

57

0,00

0,00

0,00

5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - KD+713
KO0+741.50 - KD+815

KO+825.00 - K0+845.46 (243.96)

0-25m

55.1.

Concrete wall 3 / Betonski zid 3
80%

SI-010

112.679,27

52

112.679,27

0,00

112.679,27

5.5.2.

Concrete wall 3 / Betonski zid 3
After work 5%

6.259,96

0,00

0,00

0,00

5.56.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96

0,00]

0,00

0,00

25-50m

554,

Concrete wall 3 [ Betonski zid 3
80%

S1-009

112.679,27

112.679,27

0,00

112.679,27]

55.5.

Concrete wall 3 f Betonski zid 3
After work 5%

6.259,96|

53

0.00

0.00

0.00)

5586.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96

0,00

0,00

0,00

50-75m

557.

Concrete wall 3 / Betonski zid 3
90%

SI-009

112.679.27

52

112.679.27

0.00

112.679,27

558

Concrete wall 3 / Betonski zid 3
After work 5%

6.259,96

0.00]

0,00

0,00

55.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96

0,00

0,00

0,00

75-100m




Concrete wall 3 / Betonski zid 3

5.5.10.190% S1-009 112.679.27 52 112.679.27 0.,00] 112.679.27
Concrete wall 3 / Betonski zid 3

5.5.11.| After work 5% 6.259,96 54 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3

5.5.12.| Correction of the crown 5% 6.259,96 54 0,00 0,00 0,00
100-125m
Concrete wall 3 { Betonski zid 3

5.5.13/90% S1-009 112.679,27 52 112.679,27 0,000 112.679,27
Concrete wall 3 / Betonski zid 3

5.5.14. | After work 5% 6.259,96 55 0,00 0,00 0,00
Cancrete wall 3 / Betonski zid 3

5.5.15.| Correction of the crown 5% 6.259,96 55 0,00 0,00 0,00
125-150m
Concrete wall 3 / Betonski zid 3

5.5.16.]90% SI-010 112.679,27 54 112.679,27 0,00 112.679,27
Concrete wall 3 / Betonski zid 3

5.5.17.| After work 5% 6.259,96 55 0,00 0,00 0,004
Concrete wall 3 / Betonski zid 3

5.5.18.|Comrection of the crown 5% 6.259,96] 55 0,00 0,00 0,00
150-175m

5.5.19.|Concrete wall 3 { Betonski zid 3
90%. S1-005 & 008 112.679,27 54 53] 112.679.27 0,00] 112.679.27
Concrete wall 3 / Betonski zid 3

5.5.20.{ After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3

5.5.21.| Correction of the crown 5% 6.259,96 55 0,00 0,00 0,00
175-200m

5.5.22 |Concrete wall 3 f Betonski zid 3
9% SI-005 & 008 112.679,27 55 53| 112.679,27 0,00] 112.679,27
Concrete wall 3 / Betonski zid 3

5.5.23.| After work 5% 6.259,96 56 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3

5.5.24.| Comrection of the crown 5% 6.259,96) 56 0,00 0,00 0,00
200-225m
Concrete wall 3 / Betonski zid 3

5.5.25.|190% S1-006 & 008 112.679.27 55 53 112.679,27 0,00 112.679,27
Concrete wall 3 / Betonski zid 3

5.5.26.| After work 5% 6.259,98 56 0,00 0,00 0,00]
Concrete wall 3 / Betonski zid 3

5.5.27.| Comrection of the crown 5% 6.259,96 56 0,00 0,00 0,00
225-243.96m
Concrete wall 3 / Betonski zid 3

5.5.28.190% S1-010 85.456,07 56 85.456,07 0,00 85.456,07|
Concrete wall 3 / Betonski zid 3

5.5.29. | After work 5% 4.747 56| 57 0,00 0,00 0,00
Concrete wall 3 { Betonski zid 3

5.5.30.] Correction of the crown 5% 4.747.56 57 0,00 0,00 0,00
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.190% 0,00 58 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 2 f Betonski zid 3

5.5.33.| Correction of the crown 5% 0,00 57 0,00 0,00 0,00
275-282,46
Concrete wall 3 / Betonski zid 3

5.5.34.190% 0,00 56 0,00 0,00/ 0,00
Concrete wall 3 / Betonski zid 3

5.5.35.| After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 3 [ Betonski zid 3

5.5.36.{ Correction of the crown 5% 0,00 57 0,00 0,00 0,00

_Total cost center 5/ Ukum trogkovno mjesto 5: B 3.121,423;35' HEE 2,5&»&.630@3 : 0,00 .2.538.680163







Hig ¥ put Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER 06 Rev.01

The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na duZinu
6.4 IRalnfomed soil retaining wall No 1 | Potporni zid
i od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height} S1-019 12.621,35) 60 112.621,35 ,00 i
.1.2.|Layer/Sloj 2 (2.2 -4.4 m height) S1-0 12.621,35 B0 112.621,35 L0 1
1.3 |Layer/Slo| 3 (4.4 -6.6 m height) 510 12.621,35 G0 112.621,35 0.0 1
A.|Layer/Sloj 4 (6.6 -8.8m height Si-0 .62 3j L] 112.621,35) 000] 1
.5.|Layer/Sloj 5 (8.8 -11.0 m height) .621,35 [} 0,00/ 0,00
66+312,165 - 66+429,144 -
1.6.{Layer/Sloj1_ (0.0 -2.2 m height) SI-017 112.621 ,3_§l 61 112.621,35 0,00 112.621,35)
1.7.|LayerSio] 2 (2.2 -4.4 m height) 51017 112.621,35 61 112.621,35 0,00] 112.621,35)
1.8 |Layer/Sio] (4.4 -6.6 m height) SI-017 112.621 '._32’ 61 112.621,35 0,00 112.621,35
6.1.9 |Laver/Sloj4 (6.6 -B.8m height} SI-017 112.621,34 62 112.621,34 0,00 112.621,34
6.1.10.|Layer/Sloj 5 {8.8 -11.0 m height) S1-020 112.621,34 62 112.621,34 0,00]  112.621 34
6.1.11.|Layer/Sloj 6 (11.0 -13,20 m height] S1-020 112.621,34 62 112.621,34 0,00 2.621.34
Reinforced 2oil retaining wall No 3 | Potporni zid
6.2
od armirane zemlje broj 3
0+447,37 - 0+510 |
6.2.1.|LayerfSloj1 (0.0 -2.2 m heigh S1-010 33.513,33] 55 33.513,33 0,00
2.2, _aEr!Sic 2 (2.2-44 m heigh 51010 33.“_1.'2‘.33 55 33.513,33 0,00
.2.3.|layer/Sloj 3 (4.4 -6.6 m heigh SI-010 33.513,33 55 33.51333 0,00
.24 |Layer/Sloj4 (6.6 -8.8m height |81-12,51-013 33.513,33 55 33.513,33 0,00
2.5.|Layer/Slg) (8.8 -11.0 m height) SI-12,51-:013 33.5613.33 56 33.513,33) 0,00
6.|Layer/S| {11.0 -13.2 m height) Sk013 33.513.33 56 33.513,33 0,00
6.2.7.| Layer/Sloj (13.2 -15.4 m height) Si014 33.513,33 56 33.513,33 0,00
6.2.8.|Layer/Sioj 8 (15.4 -17.6 m height) S1-014 33.513,33 56 33513,33 0,00
6.2.8.|Layer/Sloj 9 (17.6 -18.8m height) Si- M6 33.513,33 57 33.513,33 0,00
6.2.10.|Layer/Slo] 10 {19.8 -22.0 m height} Paid 50% IS|~02‘I 33.513,33 57 16.756,67 0,00
63 Reinforced soll retaining wall No 4 | Potpomni zid
! od armirane zemlje broj 4
Fw7|37 - 0+563
.3.1.|Layer/Sloj (0.0 -2.2 m height) 51010 61.873,65 55 81.8?3,85[ 0,00
3.2.|Layer/Slo| 2 (2.2 -4.4 m height} 51010 61.873,65 55 61873 65| 0,00
6.3.3 |Layer/SIoj 3__ (4.4 -6.6 m height) 51010 61.673,65 55 1.873,65 0,00
6.3.4 |Layer/Sloj4 (6.6 -B.8m height) 51012 61.873,65) &5 1.873,65 0,00
6.3.5 |Layer/Sloj 5 (8.8 -11.0 m height) SI012 £1.873,65] 56 1.873,65 0,00
6.3.6.|Layer/Sloj 8 (11.0 -13.2 m height) SI-013 61 .B?S,BSI 56 1.873.65 0,00
6.3.7.|Layer/Sioj 7 (13.2-154m ha'lghl} S1-013 61.873,65 56 61.873,65] 0,00
£.3.8.|Layer/Sloj (15.4 -17.6 m height) 51014 61.873,65 56 61.873,65| 0,00
Layer/Siof {17.6 -18.8m height} S1-018 61.873,65 57 61.873,65 0,00
6.3.10.|Layer/Sloj 10 (19.8 -22.0 m height) 81 ssz.zgl 57 _u*% 0,00
~_ Total cost center &/ Ukupno trodkovno mjesto 6: e 2.001.452,99







HighwaylAutoput Bar-Boljare, ion/Dionica L -Uvac /
1 h e Petlia Sk
o etlja
Schedule of Mil Pay / 1 repera placanja
COST CENTER 07 Rev.01

LK65+780-LK66+422,39
RK65+792,096-RK66+429,144
74, Cover drainnage / Zatvorena drenaZa .
7.1.1.[Left lane / Lijeva traka 500-642 39m. Paid 90% S1-019 & SI-021 62 77.403.26
SH021 & Si-
T Left lane / Lijeva traka 500-842,38m. Paid 80% 022851023 62 77.403.26
7.1.3]Left lane / Lijeva traka 500-642,38m, Paid 60% Sko2a 63 28.288,32
7.1.4|Left lane / Lijeva traka 500-642,38m, Paid 90% S1-018 & Sk021 83 ??AO!&,Z&I
7.1.5|Left lane / Lijeva traka 500-642,38m. Paid 2% S1-022&81-023 63 53.322,24
7.1.6|Left fane / Lijeva traka 500-642.38m. Paid 60% Sko22 63 29.390,54
7.2. Open drainnage | Otvorena dranaZa
7.2.1.|Right lane / Dresna traka 0-250m. Paid 60% 51021881023 K 2_2___.3_2_4_?_1 22.115,22|
7.2.2 |Right lane / Desna traka 250-500m. Paid 60% SHOZ E 2211522 22.115.22
7.2.3.[Right lane / Desna traka 500-637,05m. Paid 40% SI-02 T B5.082.38 8.082.38
7.2.4.Left lane / Lijeva traka 0-250m. Paid 60% Si-021; 81023 34 2211522 2211522
7.2.5.]Left lane / Lijeva raka 250-500m. Paid 60% S1-020; 51023 L 2211522 2211527
7.2.6.|Left lane / Lijeva traka 500-642,38m. Paid 40% §i-023 34 .397,30 .397.30
p haped channels / Betonski
7.3 trapezasti kanall
7.3.1.| Right lane / Desna traka 0-500m 0,00 0,00
7.3.2 | Right lane / Desna traka 500-637,05m 0,00 0,00
7.3.3.|Left lane / Lijeva traka 0-500m 0,00 0,00
7.3.4.|Left lane / Lijeva traka 500-642,39m 62 0,00 0,00
Link / Veza
0+447,37-0+887,84
74, Cover drainnage [ Zatvorena drenata
§1-020, SK021 &
7.4.1.|Right lane / Desna traka 0-441,80m Paid 80% S1-022851-023 121.588.,49 121.588 .49
SH020 & Sk
7.4.2.|Left lane / Lijeva traka 0-441 ,80m Paid 54% 022&51-023 82.072 23] 82.072.23]
71.5. Cover drainnage | Zatvorena dranaia
7.5.1.|Right fane / Desna traka 0-441,80m. Paid 30% 51023 19.541.01 16.541.01
7.5.2.|Left lane / Lijeva traka 0-441,80m. Paid 20% SIH023 13.027.34 13.027 34
Temporary Link Left ] Pri Veza Lijevo
7.6. 0+000 - 0+245,76
S1-019 & Sl -
7.6.1.|Cover drainnage / Zatvorgna drenaZa Paid 90% 022851-023 76.080,50 76.090,50
7.6.2.|Open drainnage / Otvorena drana2a Paid 60% SHO21851-023 21.740.15 21.740,15
Temporary Link Right / Privremena Veza Desno
7.7. 0+000 - 0+237,759
7.7.1.|Cover drainnage / Zatvorena drenaza Paid 90% S1-018&51-023 73.613,60 73.613,60]
7.7.2.]0pen drainnage / Otvorena dranaza Paid 50% SI-021&851-023 17.527,04 17.527.04
Bridge Moraéa Drainnage / Odvodnja na Mostu
7.8, Moraca
7.8.1.|Right bridge / Desni Most 65.78 0,00/ 0,00
7.8.2.| Left bridge / Lijevi most 65.78 0.00] 0,00
__Total cost center 7 / Ukupno trogkovno mjesto 7:| ] 1.548.950, _873.35178] - §73.351,78







HighwaylAutoput Bar-Boljare, Section/Dionica k -Ulvac-M
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COST CENTER 08 Rev.01

TCutvert?
154

Propusti
.1.1.]TS 0+222,57 (32,00m) SI-01 _95.¢
; .’s_anm 84 right (56,00m} SI-01 150.
Culvert on deviation K0+151,25 (13m) SI-00. ;
4.|Culvert on deviations K0+200,00 SI-013
i ,umn_1_Mon deviations. 15 SI020

0 810
0,00] 190.333,70
00| 11.338,73
i 00| 24,646, 67
8.110,58 0,00
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COST CENTER 08 Rev.01

ot oo |Siope prometion 1 2e8ttakosina
[Siope p using [2 and Menat
mesh and SN achors
Zaétita kosina Menamag | Menahex plativom | SN
9.1. sidrima
|RKB5+EWG - RKWIIEI]SG
9.1.1.]0+000.00 - 0+250.00, layer S1-015 44 278 43 € 53 63 44. .00 44
.2.10+000.00 - 0+250.00, layer 2 E 15 44.2T8.43 € 53 63 44 ,00 44
-3.]0+000.00 - 0+250.00, layer SI015 44.278,43 € 53 83 LL ,00 44.
.4.]0+000.00 - 0+250.00, layer 4 SH15 44.278.43 € 53 63 44 00| 44,
. {0+000.00 - 0+250.00, layer 5 Sk 44 27843 € 54 63 44 0,00! 44,
.6.{0+000.00 - 0+250.00, layer 6 SHNT 44.278,43 €| H 65 44 J‘a 44,
-7.]0+000.00 - 0+250.00, layer 7 51017 44.278 43 €| = 65 44, 0,00 44,
.1.8.]10+000.00 - 0+250.00, layer 8 S1-02 44,278,432 € " 71 44, Obt_q] 44,
9.1.9.]0+000.00 - 0+250.00, layer 9 S1-023 44.276.43 € 55 71 44, 0,00 44,
9.1.10.]0+000.00 - 0+250.00, layer 10 51-023 u.273,43§{ 55 71 44 0,00 A4
|RK66+042,006 - RK66+292,096 _
9.1.11.| 0+250.00 - 0+500.00, leyer 1 SI-009 4427843 € 44,278 43 .00 44,
9.1.12.10+250.00 - 0+500.00 2 SI-009 44, 44.278,43 00/ 44
9.1.13.0+250.00 - 0+500.00, 51010 44, 44.278,43 ,00 44,
9.1.14.|0+250.00 - 0+500.00, leyer 14 SH010 44, 44.278.43 0,00 44.
9.1.15.[0+250.00 - 0+500.00, leyer Si-014 44 62 44.278,43 0,00 44,
+250.00 - 0+500.00, leyer 18 S1-014 44 62 44.278,43 0,00 44,
17.]0+250.00 - 0+500.00, leyer | B 4 63 44.278,43 0,00 44
| 0+250.00 - 0+500.00, leyer 18 |51-015 44, 63 44, 00 44
+250.00 - 0+500.00, leyer 19 S 44, 63 44, 00 44
.| 0+250.00 - 0+500.00, leyer 20 SH 44, 63 44 ,00 44
.| 0+250.00 - 0+500.00, 21 SH 44 65 44 ,00 44
.|0+260.00 - 0+500.00, leyer 22 SHIT 44, 65 44 ,00] 44.
.| 0+260.00 - 0+500.00. leyer 23 51023 44, 1 44.278.43 0,00/ 44.
.]0+250.00 - 0+500.00, layer 24 S1-023 44 I 44.278,43 0,00 44,
25.10+250.00 - 0+500.00, leyer 25 S1-023 44 7 44.278.43 0,00 44,
0+250.00 - 0+500.00, leyer 26 44. 0,00/ 0,00
+250.00 - 0+500.00, leyer 27 44, 0,00 0,00
[0+250.00 - 0+500.00, leyer 28 44, 0,00 0,00
RKBE+292,096 - RK 66+429,144
-1.29.| 0+500.00 - 0+637.05, leyer 29 |SFo24 44 7 0,00] 44.278.43
.1.30./0+500.00 - 0+637.05, leyer 30 SH024 44, 72 0,00] 4427843
.1.31.|0+500.00 - 0+637.05, leyer 31 51-024 44. 7 00] 44.278,43)
.1.32.10+500.00 - 0+4637.05, leyer 32 Si-024 44 72 00| 4427842
.1.33.]0+500.00 - (+637.05, leyer 33 S1-024 44, ré ,00] 4427842
1.34.[0+500.00 - 0+637.05, leyer 34 Si-024 44, 7 00| 44.278,42
.1.35.]0+500.00 - 0+637.05, leyer 35 Si-024 44 ¥ ogl 44278 42
.1.36.10+500.00 - 0+637.05, leyer 36 ISI-O% 44, T 0,00] 4427842
.1.37.]0+500.00 - 0+637.05, leyer 37 SI-024 44, T 0,00 4427842
.1.38.| 0+500.00 - 0+637.05, leyer 38 Sl-024 44, 72 0.00] 44.27842
1.39.| 0+500.00 - 0+637.05, leyer 39 Sl-024 44, 72 0,00] 44.27842
Slope protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,/
8.2, Zaktita kosina ramovskom konstrukeijim sa
geotehniékim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m,
664280 - 66+300 {44 m hight)
2.1 JLayer 1 - 0-4m Paid 60% 5|-020 76.437 71 0 45.862,63 0,00
ayer 2 - 4-Bm Paid 60% 51020 76.437,71 0 45.862,63 .00
.2.3.|Layer 3 - B-12m Paid 60% SI-020 76.437,71 0 45.862,63 00
.4.JLayer 4 - 12-16m Paid 0% 5020 76.437.7 0 45,662 63 00
.2.5. |Layer 5 - 16-20m Paid 60% Si-022 76.437.7 0 45.862,63 0,00
2.6 |Layer 6 - 20-24m 76.437.7 0,00 0,00
-7.|Layer 7 - 24-26m 76.437,7 00 0,00
ayer 8 - 26-32m 76.437,7 00 0,00
2.9.|Layer 9 - 32-36m 76.437.7 ,00 0,00
9.2.10.|Layer 10 - 36-40m T6.437,7 .00 0,00
9.2,11.Layer 11 - 40-44m 76.437,7 ,00 0,00
9.3, Rock fall protection barriers/
Zastitna konsirukclfa protiv obrusavanja stijens na brdu
9.3.1.|LK 66+218 - 66+280 B9.989,37 60 0,00 0,00 O.E
9.3.2.|LK 66+295 - 66+320 36.286.,04) 60 0,00 0,00 0,00
Gabion basket wall/
9.4, Gabionski zid
LKEG+207,426 - 66-+400,923 (193,50m)
9.4.1.10-100m 43.146,60! 63 ,00 0,00 0,00
9.4.2.1100-193,50m 40.342 06 63 ,00/ 0.00 0,00
Total cost center 9 | UKUpNG UroBkOVNO miesto 9t zn?@ 1.338.273,93] 487.062,66] _ 1.829.336,59







Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 10 Rev.01

rekonstrukeii opreme za ZICG

Railway reconstruction oqulpm;antwoflm.'ﬂaduwma

Rekonstrukcija SS | TK opreme u zoni nadvoinjaka na
km 389+971.27 pruge Beograd-Bar/

Reconstruction of the SS and TK equipment in the
overpass zone at km 399+971.27 of railway Belgrade-
10.1.1.|Bar

21.597,24

61

0,00

0,00

0,00

Rekonstrukcija kontakine mreZe i uzemljenje u zoni
nadvoznjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in

the overpass zone at km 398+971.27 of railway Belgradey
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[rfhc signaization and squipment 1 Saobracaln

Cost Center! y jr
Zkovmo mjesto 11 {signatizacils | oprema i
111, Traffic signalization | Sao ina signalizacija
11.1.1.| Steel guardrail for vehicles / Celiéna ograda za vozila
¥ ht/ Desno 1 (0-1000m 37.085,51 83 1,00 0,00 0,001
.1.1.2. |Right/ Desno 2 (0-1000m) 37.085,51 63 ,00 0,00 0,00
1.1.3. |Left/ Lijevo 1 {0-1000m) 37.085,51 ] ,00 0,00 0,00
J.1.4.|Lefi/ Lijevo 2 (0-1000m} 37.085,5° 3 ,00 ,00 0,00
11.1,1.5.| Right/ Desno 1 {1000-1466,95m) 7.329 68 ,00 0 0,00]
11.1.1.6.]Right/ Desno 2 (1000-1468,95m) 7.320 68 54 00 L0 0,00
11.1.1.7.1Left/ Lijevo 1 (1000-1466,95m) 7.329 68 34 0,00 ,00 0,00
11.1.1.8. |Left/ Lijlevo 2 (1000-1466 95m) 17.329,68 64 0,00 0,00 .00
11.1.2.|Concrete safety barrier / Betonska zastitna ograda 0,00 0,% 00
1.1.2.1.|Right!/ Desno 1 (0-1000m) 19.605,25 63 00 0,00 ,00
1.1.2.2.|Right/ Desno 2 {0-1000m) 19.605,25 83 00 0,00 ,00
1.1.2.3.[Lefl/ Lijevo 1 {0-1000m) 19.605,25) 63 0 0,00/ 0,00
11.1.2.4.|Leftf Lijevo 2 (0-1000m) 19.605,25 63 ,00] 0,00 0,00
11.1.2.5.1Right/ Desno 1 {1000-1466,95m) 154 67 3 ,00 ,00 0,00
11.1.2.6.|Right! Desno 2 {1000-1466,95m) .154 67 34 0,00 00 0,00
11.1.2.7.Left/ Lijevo 1 (1000-1466,95m) 154,67 54 0,00 00] 0,00]
11.1.2.8. Left/ Lijevo 2 (1000~ 4569&11! . 154,67 34 0,00 00 0,00]
11.1.3.| Steel guardrall for vehicles / Celiéna ograda za vozila
11.1.3: |0-500m 18.364,38] 83 0,00 0,00 0,00
11.1.3.2.1500-1000m 18.364,40 63 0,00 0,00 {!,ﬂ
11.1.3.3.11000-1582m 18.364, 40 63 0,00 0,00 0,00}
Elemants Of Horizontal Signalization f Elementi
11.1.4.|horizontaine signalizacije
Interrupted and continual median lines, edge lines,
direction lines, gulding lines and other lines
11.1.4.1.10 - 1000 Right/ Desng 15.343,28 64 0,00 0,00 0,00}
1.1.4.2.10 - 1000 Left/ Lijevo 15.343,28 34 0,00 D.ﬂ .00/
1.1.4.3./1000 - 1.466,95 m Right/ Desno 7.164,54 34 0,00 0,00 ,00
.1.4.4.]11000 - 1.466,95 m Left/ Lijevo 7.164,54 34 0,00 0,00 .Uﬂ!
Elements of Vertical Si ion / Elementi I
11.1.5.|signalizac
Information Signs, Catadi on the p ive steel
guardrail_and Delineators-directing
11.1.5.1.10 - 1000 Right! Desno 10.061,27 54 0,00 0,0 0,00
11.1.5.2.10 - 1000 Left/ Lijevo 10.061,27 54 0,00 L0 0,00
11.1.5.3./1000 - 1.466,95 m Right/ Desno 4.698.11 64 0,00 ,00 u,ggl
11.1.5.4.]1000 - 1.466,95 m Left/ Lijevo 4.688,11 64 0,00/ 00 0,00]
1.2, Supp traffic sig | Nosaci
nakova saobracajne signalizacije
11.2.1.| Foundations for support structure 14.320,28) 64 0,00 0,00 0,00
11.2.2.| Steel support structure 43.237.14 64 0,00 0,00/ 0,00
1.3, Traffic information sy ] jina infe
sistemi
| Information display with vehicle height control system -
11.3.1.150% 47.206,35 &4 0,00 0,00 0,00]
Information display with vehicle height control system -
11.3.2.|150% 47.296,35 B4 0,00 0,00 0,00]
11.3.3. | Meteorological station 14.023.61 64 0,00 0,00 O,ﬁ
114 Support for traffic inft y !
4. Nosaki bnss bratajno inf ionog
11.2.1.] Foundations for support structure 2.188,69| 64 0,00 0,00 0,00]
11.2.2.] Steel support structure 12.622, 02 64 0,00 0,00 0,00
11.5. Lighting mﬂ' Sistern rasvjete 0,00 0,00 0,00
11.5.1.] Left Installation 90% / Lijevo Postavijanje 90% 92.802 11 60 0,00 0,00 0,00
Left Commissioning (10%}/ Lijevo Pustanje u rad
11.5.2.1{10%) 10.321,35 &2 0,00 0,00 0,00}
11.5.3.|Right Installation 90% [ Desno Postavljanje 90% 92.892,11 63 0,00 0,00 0,00]
Right Commissioning (10%) / Desno Pustanje u rad
11.5.4.1(10%) 10.321,35 60 0,00 0,00 0,00]
11.6. Power supply system [ Sistem nopajanja elektriinom
| energijom
11.6.1.|Left Installation 80% / Lijevo Postavijanje 90% 126.679,13 61 0,00 0,00 0,00
Left Commissioning (10%]) / Lijevo Pustanje u rad
11.6.2.](10%) 14.075,46 63 0,00 0,00 0,00
11.6.3.[ Right Installation 90% / Desno Postavijanje 90% 126.679.13 64 0,00 0,00 0,00
Right Commissioning (10%)/ Desno Pustanje u rad
11.6.4.1(10%) 14.075.46 61 0,00 0,00 0,00
Signal and communication installations / instalacije
1.7, slabe struje
11.7.1. | Left Installation 80% / Lijevo Postavijanje 80% 44.995,69 62 0,00 0,00 O,Dﬁl
Left Commissioning {10%) / Lijevo Pustanje u rad
11.7.2.1{10%) 4.969 52 63 0,00 0,00 0,00
11.7.3.|Right Installation 90% / Desno Puslavl'anE 90% 44.995,69 63 0,00 0,00 0,00
Right Commissioning (10%) / Desno Pustanje u rad
11.7.4.]{10%) 4.999,52 62 0,00 0,00 0.00]
Total cost center 1 7 UKupno troskovno mjesto 11: 1231.2@.9«?‘ 5,00] 0,00 0,00}
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Highway/Autoput Bar-Boljare, Section/Dionico Smokavac-Uvac-Matesevo/
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COST CENTER 13 Rev.01

i L FORLA "
Relocation of existing transmission lines |
Iy h dalekovoda
10 kV za BTS 10/0,4 "Zlatica” i 0.4 kv (0+080 do 0+260
-|M2, 0+848 do 0+802 ) 62.712,64
10 kV "Vojnl logor” (04820 zmedu pruge | kruZnog toka
.|(0+115 do 0+110 kruZnog toka M2) 16.454,63|
Kablovski vod 10 kV sa DV 10 kV "Vojni logor™ (0+000
_|do 0+134)
Prikijugni 10 kV kablovekl vod, STS 10/0,4 "Rogami 5" i
13.4.|NN mreZa (izvodi br. 2, 31 4) 0+040 do 0+140

Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS

.| 35/10 "Ubli” (0+120 do 0+220 )
.| 220 kv DV P ica - Albanij







Highwaylautoput Bar-Baoljare, Sec /Dionit 0 L J
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COST CENTER 14 Rev.01

Jores proteciion wall T
Zid za za8titu od buke lijevo

A.fkm 0+447 53 - 0+867,589 (406m )

-Jkm 0+711,46 - 0+867 149 (158 m)

km 0444753 - 0+867,589 (406m)
Foundations of noise protection wall
21.243,40 61
4 &1
43 401 1
243 40/ il
243 40 1
243 40 62
243 40 62
350-406m 2379261 62
Panel installation of nolse protection wall
Jkm 0+447, 53 - mnsr,aasg‘wﬁm:
5 45760, [7]
45.780, &2
45.780, 62
45780, 62
45780, 62
4578017 63
4578017 63
51.273,77) B3

I .| Foundations 0-50m

S22

e

“[Panel Installation of noise protection wal
|k 0+711,46 - 0+867,149 (168 m)







