Apenndix 3 to the Contract {Des!gn and Build)/Prilog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvac-Matesevo

FEmponar!PosJodavsc

Contractorlizvodaé

The Government of Montenegro, Ministry of Capital Investments

"China Road and Bridge Corporation Itd. Bejing, PR China, Part of fc;agn
company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kma, Dio
stranog drustva Podgorica

Engineerlinfenjer

INGEROP CONSEIL & GEODATA Engineerin§’ QAPPAJTOP u

Appendix 3 Subsequent Works PricelCijena Priloga 3 Naknadni
Radovi

= BroaZ 1 o
EUR 30.456.569,00

Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 3 Subsequent Works Price

io
EUR 6.091.313,80

Amount of agreed Variations/lznos dogovoremh izmjena

Amount of agreed Employers Claims/ iznos dogovorenih
| potraZivanja Investitora

EUR 0,00 D.0.0.

Amount of agread Contractor's Claims/iznos dogovorenih
traZivania lzvodado

EUR 0,00

Podgorica, 09 - Oz

Maximum Amount of Retention Money/ Maksimalni iznos
garantnog depozita

EUR 1.622.828,45

Number of IPC/Broj IPS-a

S1-025

1-31 May 2021

Crna Gora

IReferenced Period for IPC/Period na koji se odnosi IPS

Date of IPS submission/Datum predavanja ZPS-a

"
L

16 June 2021

Date of IPC {Interim Payment Certificate) issuance/Datum
izdavanja IPS-a (Privremene Situacije)

Payment Due Date (42 days after IPS SubmissionyDatumn
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

— T
_.. 7 .r\|

02 July 2021 Redni bre; -

28 July 2021 / "BI/ -Z

-mf/f

iPot\rrdE o placanju

TotallUkupno B

Cumulative Previous | Current Cumulative/ |Value for Payment/iznos
IKumulativno prethodno Kumufativno tekuce | za placanje

Co-ritr'acted Works/Ugovorni radovi EUR 22.648.638,73 EUR 24.048.651,77 EUR 1.400.013,04

\ I _Vanaéi;ns;fzm;ene (Clause/Klauzufa 13) EUR 0,00 EUR 0,00 EUR 0,00

S e eR000
Total/lUkupno A EUR 22.648.638,73 EUR 24. 048 651,77 EUR 1.400.013,04

[B - Retention Money/Garantni depozit e

5% of.the amount of each Payment Certificate/ 5% od iznosa svake EUR 1.132.431.94. EUR 1‘202'432'59' - EUR T0.000.BS]

EUR 1.132.431,94 EUR 1 202 432 59

EUR TG.ODO.ESI

|C - Advance payment amortization/Amortizacifa avansnog

Advance payment

Amartization - 25% of each Payment Certificate, when value of Executed_wécis has reached 20%

of the Appendix 3 Price/25% svake Potvrde o placanju, kada vrijed ih radova dostigne EUR 4.139.331,20| EUR 4.489.334,47 EUR 350.003,26
Z_MquCijena Prilu_gaB_ o _ 1
TotalfUkupno C EUR 4.139.331,20 EUR 4.489.334,47 EUR 350.003.26‘
P TR L T
|D - Non Conformity/Neusaglasenost
- - oy il A L A
Value of Non Conformity and closing of NCN's/Vrijednost _EUR 15.000,00 -EUR 15.000,00 EUR 0,00
|[Neusaglasenosti i zatvaranie OON =
| TotallUkupno D -EUR 15.000,00 -EUR 15.000.00| EUR 0,00
D.0.0. METitepiit- = A
24 AUTOPL LJARE ENGINEER J\-
“odgorics, ‘QJ Qod 1/2 \ﬂ/




IE-'Q.." e

Amount withhel_d based on Sub-clause 14.6 a/b EUR 0,00 EUR 0,00 EUR 0,00
znos zodrégn no osnovu Potklauzule 14.6 o/b
Delay Damages/obeitelenja za kainjenje
(wnendic 3.ArtiEI IPril : 1| » g} EUR 0,00 EUR 0,00 EUR 0,00
Agreed Employer's Claim
Dogovorena potrafivanja Investitora EUR 0,00 EUR 0,00 EUR 0,00
TotallUkupno E EUR 0,00 EUR 0,00 EUR 0,00
Value of this IPS/iznos ove PS (A-B-C+D+E) EUR 17.361.875,57 EUR 18B.341.884,70 EUR 980.009,13

Nine Hundred eighty thousand develstotinaosamdesethifadsdey
nine euros and thirteen cenls eteuraltrinaestcent!

Mine Hundred eighty thousand
nine ewos and thirteen cents etewaitrinaestcenti

Execution progress/Napredak izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price./ lzvedeni 74,36% 78,96% 4,60%|
Naknadni Rodowvi Priloga 3/Cije Prilga 3.}

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim pofwrdujemo da se ova IPS temelji na tacnim i pravilnim
elementima rada, izvedenim od strane [zvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime Date/Datum

27@? ZoZ.

Jan Lorange

Amount approved by the Project Manager/lznos odobren od

strane Upravliaca projektom Name/ Ime

Date/Datum

507 207

Approved Payment for Employer/ lznos odobren od strane

Investitora Narne/ Ime

Date/Datum

05,07 2021

2/2



Summary Calculation IPC S No 025/Sumarni proracun IPS PS No 025

1 2 3 4=2+3 5(14)

Contracted Works(A.C.A)Ugpvaran 30.456.560,00 22.646.638,73 1.400.013,04 24.048.661.77 6.407.917.23
radovi (P.U.L) |
Variations/lzmjene 0,00 0,00 0,00 0,00 O.EI
Employers Claims/Povazivanja 0,00 0,00 0,00 0,00 0,00
c Claims/P y 0,00 0,00 0,00 0,00 0,00
Non Conformityl Neusagfasenost -15.000,00 0,00 -15.000,00

Total 30.456.569,00 22.633.638,73 1.400.013,04 24.033.651,77 6.407.917,23

Number of closed NCNs in the end of May is 0/ Broj zatvorenih ION do kraja maja je 0

The total value of closed NCN is 0€, / Ukupna vrijednost zatvorenih ION iznosi 0€

Number of new opened NCNs in the end of May is 0 / Broj novootvorenih ION na kraju maja je 0

The total value of the new opened NCN is 0. / Ukupna vrijednast novootvorenih ION iznosi 0

1 2 3 4 5(1-4)
Number of closed Deductibles at the end
of May is O/ Broj zatvorenih Odbitaka do 6.081.313,80 EUR 4.138.331,20 EUR 350.003,26 EUR 4.489.334 47 1.601.979,33|
kraja maja je 0
TotallUkupno 6.091.313,80 4.139.331,20 350.003,26 4,489.334 47 1.601.979,33

Number of new opened Deductibles in the end of May is 0 / Broj novootvorenih Odbitaka do kraja maja je 0



TOTALURUPNO

EORO®

suma
stavke 1

Subtotal/]

Value Engineering/
Tehnika vred va {Sub-Clause/Poth 13.2)

EUR 0,00

Subtotal/
suma

Adjustments for Changes in Legislation/Prilagodavanja

stavke 2|
Su

suma
stavke
E]

suma
stavke 4

2bog izmfena u zakonu (Sub-Clause/Potklauziva 13.7)

EUR 0,00

Subsequent/
I (Sub-Cl fa 13.9}

EUR D.OEII

Unfi {Nepredvidijive (Sub-Cl Py
13.9)

EUR 0,00

Number off
closed

s atthe
end of Ma
is Of Broj|
zatvorenih|
0

o

Other Variations/Ostale izmjens

do krajal

maja |&

EUR O.DDJ

EUR 0,00

Number of new opened Deductibles in the end of May is 0 / Broj novootvorenih Odbitaka do kraja maja je 0




EUR 0,00

EUR 0,00

TOTALIUKUPNO

EUR 0,00

EUR 0,00|

EUR 0,00]

Number of closed Deductibles at the end of May is 0f Broj zatvorenih Odbitaka do kraja maja je 0

Number of new opened Deductibles in the end of May is 0 / Broj novootvorenih Odbitaka do kraja maja je 0



EUR 0,00

EUR 0,00

Total

EUR 0,00

EUR 0,00

Nurber of closed Deductibles at the end of May is 0V Broj zaborenih Odbltaka do kraja maja je 0

Number of new opened Deductibles in the end of May is 0/ Broj novootvorenih Odbitake do kraja maja je 0



E1 Amount withheld based on Sub-clause 14.6 a/b /iznos 0 0,00
zadrzan na osnovu Polklauzule 14.6 alb 'ml -
El-1 0,00] 0,00] 0,00
E1-2 0.00]
Delay Damages/obestecenia za kadnjenje (Sub-
E2 phare 8.7 0,004 0,00] 0,
E2-1 0.00
0,00}
E3 Agreed Empl‘wm‘s CIII?:LDognmEm‘,.. 2‘,;“ Il,DlJ 0,00 0,00
E31 0,00
0,00}
TOT, 0,00] 0,00 []

Number of closed Deductibles at the end of May is 0/ Broj zatvorenih Odbitaka do kraja maja je 0
The total value of closed Deductibles is 0 Eure / Ukupna vrijednost zatvorenih Odbitaka lznosi 0 (EUR)

Number of new opened Deductibles in the end of May is 0/ Broj novoatvorenih Odbitaka do kraja maja je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi O (EUR)



Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac. Nepropisno 51006 Open/ ctvoreno -15.000,00 0,00 -15.000,00
igpmvodsnjg_njara zadtite na radu tokom izvodenja radova
Slope protection — Grating structure. Smokovac Interchange. Improper
implementation of Health and Safety measures during construction works. Zaktita
1268 Ny osing - Rodtiljska kenstrukeija. Petlja Smokovac. Nepropisno sprovodenje mjera Sto20 Closed/Zatvoreno 0,00 0.00 0,00
F:aillle na radu tokom izvodenja radova
TOTALUKUPNO «15.000,00 0,00 -15.000,00

Number of closed NCNs in the end of May is 0/ Broj zatvorenih ION do kraja maja je 0

The total value of closed NCN is 0 €, / Ukupna vrijednost zatvorenih ION iznosi 0 €

Number of new opened NCNs in the end of May is 0/ Broj novootvorenih ION na kraju maja je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih IOM iznosi 0

Number of closed Deductibles at the end of May is 0f Broj zatvorenih Odbitaka do kraja maja Je {




Highway/Autoput Bar-Bollare, Section/Dionica Smoh Uvac-M

IPC NoflPS Br. SI-025

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)/REZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORNI

ot Gerter Nl frosionso sto B
7.268.278,76| .’1003.?19.32[ 356.605,34 5360.3!4,%' 1.507.954,10f
8.2B7 447 61 ?.GB!.BDB,I»OI 223.046.18' 7.917.854,59 BGBBBSI
1.417.437,08) 1 .2‘23235.?9' 0,00 1.223.235,79| 194,201 .29]
1’23.932.15] 651 .11?.28‘ 0,00 651.117,26 72.814,!7]
Potpomi zidovi / Retaining walls 3.121.423,35' 2,588.680,63] 0,00 2.588.680,63 532.748,24
“|Reinforced soil retaining wall / Potpomi zid od l
W aiiiivars zimie 2.192.693,29 2.001.452.99] 0,00] 2.00‘[.452.99' 191240,3]‘
Waler drainage /Odvodnjavanje 1,548.950.29’ B73.351,78| 259.475,02 1_132.826.30] 416.123,50
Culverl / Propusti 340.240,77 340.240,77 D,Cl)—[ 340.240,77 0,00
Siope protection / Za&tita kosina 2777 437,70] 1.823.336,50] 560.836.5][ 2384 223,09 393.214.61
| Raiway reconstruction equipment works / Radovi na
| rekonstrukcil opreme 23 2ICG 111.463,31 0,00 0,00 D,DDI 111.463,31
| Traffic lization and equip | Saobradaj
skl A 1.231.248,94/ D,l.“)l 0,00] 0,00 1,231,248 94|
Landscaping / Uredenje terena 73.458,37) O.Cﬁl 0,00] 0,00 73.458,37]
| Relocation of existing transmission lines /
RO RO G 277.504.26| 198.337,00 0,00 198:337,00 79.167,26
Noise pratection walls / Zidovi 2a zaititu od buke 84!5.-196,0!!| 250.358, 21 0,00 250.358,21 595.137,87|
Water supply | Vodosnabdijevanje 239,556, 0,00 0,00 0,00 239.556,55{
TOTALUKUPNOY Wm.mml 22,648.638,73 1.400.013,04] 24.048,651,77] 6.407.917,23

Number of new opened Deductibles in the end of May s 0/ Braj novootvorenih Odbitaka do kraja maja je D

i



Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.01

LKE5+780-LK66+422,39
RK65+792,096-RK66+429,144
14, Top soil removall Uklanjanje humusa = | { |
1.1.1.10 - 250 m (LK&RK) S1-023 4029 96’ 50 71 4.029,26 u_ool 4.029,26
1.1.2.1250 - 500 m (LK&RK) SI-023 4.029 50 71 4.029,25 0,00 4.029,25
1.1.3.]500 - 637,05 m (LK&RK) S1-023 1.581,65 50 71 1.581,65 0,00 1.581,65
1.2, Earthworks/ ani radovi
RKB5+792,096 - RK66+042,096 =
1.2.1.]0+000.00 - 0+250.00, layer |S1-012 107.91298] 53 60 107.912,98 0,00 107.812,98|
1.2.2.10+000.00 - 0+250.00, layer 2 |S1-01: 07.91298] 53 60 107.912,98 0,00 107.912,98
1.2.3.]0+000.00 - 0+250.00, layer 2 |Sl-008 k 01 07.912,88 54 60 107.912,98 0,00] 107.912,98]
.2.4.0+000.00 - 0+250.00, layer 4 S1-008 & 01 07.912,98 54 61 107.912,98 0,00 107.912,98
1.2.5.10+000.00 - 0+250.00, layer 5 |51-008 & 01 07.912,98 55 61 107.912,98 0,00 107.912,98
-2.6./0+000.00 - 0+250.00, layer € |SI-014 & 01 107.912,98 55 62 107.912,98 0,00] 107.912,98]
1.2.7.J0+250.00 - 0+250.00, layer 7 SI-014 & 107.91298| 56 107.912,98 0,00} 107.912,98
1.2.8.]0+250.00 - 0+250.00, layer SI1-017 & 020 107. ,98| 56 68 07.912,98] 0,00 107.912,88
1.2.9.10+250.00 - 0+250.00, layer 9 SI-017 & 020 107.912,98 57 68 07.912,98 ,00 07.912,98
1.2.10.10+250.00 - 0+250.00 layer 10 S1-017 & 020 107.912,98 57 68 07.912,98 ,00} 07.912 98]
RKE6+042,096 - RK66+292,096 il
-2.11.]0+250.00 - 0+500.00, layer 1 SI1-008 107.912,98 58 56 07.912,98 ,00 07.
.2.12.10+250.00 - 0+500.00, layer 1 S1-008 07.512.98 58 56 07.912,98 00 07.
-2.13.10+250.00 - 0+500.00, layer 13 SI-010 07.81288] 59 58 07.912,98] ,00 07.
1.2.14.10+250.00 - 0+500.00, layer 14 51010 107.912,98 59 58 107.912,98 0,00 07.
.2.15.|0+250.00 - 0+500.00, layer 1 SI-011& 12 107.912,98 60 60 107.912,98 0,00 107.
.2.16.]0+250.00 - 0+500.00, layer 1 51011812 107.91298] 60 80 107.912,98 0,00 107.91
.2.17.]10+250.00 - 0+500.00, layer 1 SI-01z 107.812,98 60 07.912,98 0,00 107.!
-2.18.10+250.00 - 0+500.00, layer 1 5i-012 107.912,98 60 07.912,88] 0,00 107,
.2.19.]0+250.00 - 0+500.00, layer 1 S51-013 107.912,98 61 61 07.912,98] 0,00 107.
.2.20.]0+250.00 - 0+500.00, layer 20 S1-013 107.912,98 61 61 07.91 m 0,00 107.
.2.21.10+250.00 - 0+500.00, layer 21 Si-014 107.912,98 62 07.912,98 0,00 107.91
1.2.22.10+250.00 - 0+500.00, layer 22 Si-014 107.912,98 62 07.912.98 0,00 107
1.2.23.]0+250.00 - 0+500.00, layer 23 f§_|-01§ 107.912,98 67 07.912.98 0,00 107.£
1.2,24.]0+250.00 - 0+500.00, layer 24 |S1-018 107.912,88 67 107.912,98 0,00 107.¢
:2.25.10+250.00 - 0+500.00, layer 25 S1-020 107.912,98 68 107.912 ﬁl :Er 107
.2.26.|0+250.00 - 0+500.00, layer 26 SI-019 107, 1_&2" 7 107.912,98| ,00/ 107,
.2.27.]0+250.00 - 0+500.00, layer 27 {si-019 107.912,98 7 107.912 ,9_8’ ,00 107.
1.2.28 |0+250.00 - 0+500.00, layer 28 [Si018 107.912,98| 7 107.912,98 ,00 107.
RK66+292,096 - RK 66+429,144 !
1.2.29.]0+500.00 - 0+637.05, layer 2¢ SI-014 107.912,98 61 62 107.912,98 0,00 07.
.2.30.]0+500.00 - 0+637.05, layer 30 S1-014 07.912,98 81 62 107.912,98 0,0_91 07
1.2.31.]0+500.00 - 0+637.05, layer 31 S1-015 07.912.88 62 B3 107.912,98 0,00 o7
.2.32.]0+500.00 - 0+637.05, layer 32 SI-015 07.91298] 62 63 07.912,98 0,00 107
.2.33.{0+500.00 - 0+837.05, layer 33 SI-017 107.9 2,# 85 107.912,98 0,00 107.
.2.34.10+500.00 - 0+637.05, layer 34 SI-017 107.912,98 85 107.912,98 0,00 107.
1.2.35.]0+500.00 - 0+637.05, layer 35 S1-023 107.912.98 71 97.121,68 0,00 97.121,68
1.2 36.{0+500.00 - 0+637.05, layer 36 S1-023 107.912,98 T 97.121,68 0,00 97.
1.2.37.{0+500.00 - 0+637.05, leyer 37 S1-019 107.812,96 87 107.912,96 0,00 107.
1.2.38.[{0+500.00 - 0+637.05, layer 38 SI-017 107.912,96 B5 107.912,96 0,00 107.
1.2.39.|0+500.00 - 0+637.05, layer 39 51-017 107.912,96 65 107.812,96 0,00 107.
1.3. toad Foundation/Temelf puta
1.3.1.] 0 - 250 m, right side/desna strana Paid 70% SI-022 20.652,00 63 14.456,40 0.00 14.456,40
1.3.2.|0-250m, left sidaf_yavs strarta Paid 70% _ Sl-022 20.652,00 63 14 456,40 0,00 14.456 40
1.3.3.]250 - 500.00, right side/desns strana Paid 45% S1-022; 20.652 00 63 9.293,40 0,00 9.293,40
1.3.4.1250 - 500.00, left sidedjeva strana Paid 45% Si-022 20.652,00 63 9.293,40 0,00 9.283.40
1.3.5.]500 - 637,05, right side/desna strana S1-023 11.321,42 63 71 11.321,42 0,00 11.321,42
1.3.6|500 - 642,39, left sidefjeva strana Paif 80% 51-023 11.321,42 63 9.057,14 0,00 9.057.14
1.4. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
141 31 mm})/Osnovni gloj {drobljeni kameni materijali (sa
"|granulacijom 0-31 mm}; right side/desna strana 0-
500m. Paid 60% Sl-023 31.605,56 64 18.963 34 0,00 18.963 .34
Base layer (crushed stone materials with granulation 0-
142 31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
‘|granulacijom 0-31 mmj) left side/lijeva strana 500-
637,05m, Paid 50% S1-024 31.605.56 64 15.802,78 0,00 15.802.78
Base layer (crushed stone materials with granulation 0-
143 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-
500m. Paid B0% S1-023 8 663,08 64 6.930,46 0,00 6.930,46
Base layer (crushed stone materials with granulation 0-
144 31 mm)yOsnovni sloj {(drobljani kameni materijali (sa
granulacijom 0-31 mm) left side/ijeva strana 500-
637,05m. Paid 50% S1-024 866308 64 4.331.54 0,00 4.331.54




Asphall concrete |layer (Completed BMS first layer and
1.4.5 lrigola /Slo| asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna stranaa 0-500m. Paid 50% S1023 139.595,50 64 69.797.95 0,00 69.797.95
Asphall concrete layer (Completed BMS first layer and
1.4.6.|rigola /Sloj asfaltnog belona( Zavrsen prvi sloj BMS |
rigola) 2 - left sideflijeva strana 0-500m. Paid 35% §1024 139.595.90 64 48.858.56 0,00 48,858 56
Asphalt concrete layer (Completed BMS firsl layer and
1 4.7 |igola /Sioj asfaltnog betona( Zavrsen prvi sioj BMS
" Irigola) 2 - right side/desna stranaa 500-637,05m. Paid
70% Si-023 38.263.23 64 26.784 26 0,00 26.784.26
Asphalt concrete layer (Completed BMS first layer and
148 rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
" |rigola) 2 - left sideflijeva strana 500-642,39m. Paid
35% S1-024 38.263,23 54 1339213 0,00 13.39213
Asphall concrete |layer { BMS second layer completed)
1.4.9.1/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana 0-500m. Paid 50% 5/-024 93,063 92 64 46 531.96 0,00 46.531.96
Asphalt concrete layer ( BMS second layer completed)
1.4.10.]/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
|sideflijeva sirana 0-500m 93.063,92 64 0,00 0,00 0,00
Asphalt concrete layer ( BMS second layer completed)
1.4.11.|/ Sloj asfallnog betona (Zavrsen drugi sioj BMS) 2 -
right side/desna stran 500-837,05m. Paid 60% 1024 25.508.82 64 15.305.20 0.00 15 305,29
Asphall concrele layer ( BMS second layer completed)
1.4.12.}/ Sloj asfaltnog betona (Zavrsen drugl sloj BMS) 2 - left
sidefdjeva strana 500-842, 30, Faid 35% si-024 2550882 64 8.928,09 0,00 8.928,09
1413 Wearing course / habajuci sloj right side/desna strana
_10-500m 86.404,63 0,00 0,00 0,00
1414 Wearing course / habajuci sloj left side/lijeva strana 0-
=1 86.404,63 0,00 0,00 0,00
1.4.15 Wearing course / habajuéi sloj right side/d strana
.~ 1500-637,06m 23.683,51 0,00 0,00 0,00/
1416 Wearing course / habajuci sloj left sideflijeva strana J
| il ‘JSMZ,:&Qm 23.683,51 0,00 0,00 0,00
Link | Veza
)+447,37-0+887,84
TS Top soll removal Uklenjanfe humusa = —
1.51.10-250m S1-023 18.921 1al 57 71 18.921,13 0,00 18.921,13
1.5.2.|1250 - 441,80 m 51023 14.516,28 57 Fill 14.516,29) 0,00 14.516,29
1.6. Zeml radovi i
0+447 37 - 0+697,37
1.6.1.{0+000.00 - 0+250.00, Iayer 1 32.424.70' 58 0,00 0,00 0,00]
1.6.2.]0+000.00 - 0+250.00, layer 2 S51-014,015 32.424,70] 58 63 32.424,70 0,00 3242470
1.6.3.]0+000.00 - 0+250.00, layer 3 51-014,015 3242470 53 63 3 A_g‘d.ﬁ] 0,00 32.424,70
1.6.4.]0+000.00 - 0+250.00, layer 4 SI-014 32.424,70 59 62 32.424,70] 0,00} 32.424,70
1.6.5.]0+000.00 - 0+250.00, layer 5 S1-014 32.424,70 [1] 62 32.424,70] 0,00 32.424.70
1.6.6.]0+000.00 - 0+250.00, layer 6 SI-014 32.424.70 60 32.424,70 0,00 32.424 70
0+697,37 - 0+887,87
1.6.7.]0+250.00 - 0+441,80, layer 7 32.424.70 1 0,00 0,00 0,00
1.6.8.]0+250.00 - 0+441,80, layer 8 SI-015 3242470 1 63 _32.424,70 0,00 32.424,70
1.6.9.]10+250.00 - 0+441,80, layer § SI-015 32.424,70 2 63 32.424,70 0,00 3242470
1.7. Road Foundation/Temelj puta
1.7.1.]0 - 250 m, right side/desna strana Paid 50% S1-025 19.038 68 63 0,00 9.519,49 9518 49
1.7.2.|0 - 250 m, left sidelljeva strana Paid 50% S1-025 19.038.98] 62 0,00 9.519.49 9.519.49|
1.7.3.250 - 447 B0 right sideldesna strana SI-025 14.606.70] 62 73 0.00] 14.608.70 14.606,70
1.7.4.|250 - 447,80 left sidefjeva strana S1-025 14.606.70] _ 6: 73 0,00]  14.606,70 14.808,70)
1.8. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
181 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
'Eanulacijum 0-31 mm}; right side/desna strana Paid
B5% S51-025 42.442 94 &4 0,00 27.587 91 27 58791
IBase layer (crushed stone materials with granulation 0-
1.8.2.131 mm)/Osnovni slojf (drobljeni kamenl materijall (sa
granulacijom 0-31 mm) left sidefijeva strana Paid 65% 51025 42.442.94 84 0,00 27 587.91 27,587 91
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna strana Paid 56% 51025 £9.096,23 64 0,00 49.002,93 45.002.93
Asphalt concrete layer (Completed BMS first layer and
1.8 4 |rigola (Sloj asfaltnog betonal Zavrsen prvi sioj BMS i
rigola) 2 - left sideflijeva strana Paid 55% S1-025 £9.096.23 64 0,00 49.002,93 4900293
Asphalt concrete layer ( BMS second layer completed)
1.85.]/ Sloj asfalinog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana Paid 55% Si-025 58,397 49 64 0,00 32.668,62 32.668 62
Asphalt concrete layer { BMS second layer completed)
1.8 6./ Sloj asfaltnog betena (Zavrsen drugl sloj BMS) 2 - left
|sideflijeva strana Paid 55% 51025 50.397.49] 64 000 3266862 32.668 62]
1.8.7.|Wearing course / habajudi sloj right side/desna strana 53.802,07 0,00 0,00 0,00
1.8.8.|Wearing course / habajuéi sloj left side/lijeva strana 53.802,07 0,00 0,00 0.00
Temporary Link Left | Privremena Veza Lijevo
1.9. 0+000 - 0+245,76 .
1.9.1.| Top soil removal/Uklanjanje humusa 51024 1.595,59 € 60 72 1.595,58 0,00 1.595,59)
1.9.2 |Earth works /zemljani radovi Paid 80% 51-025 5097662 € B1 0,00 4587896 4567896
1.9.3.|Road Foundation/ Temelj puta Paid 70% S1-022 1577746 € 11.044 22 0,00 11.044,22
1.9.4_|Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.9.4.1 131 mm)/Osnowvni sloj {drobljeni kameni materijali (sa
granulacijom 0-31 mm). Paid 50% S1-024 11.032,79 64 5.516,39 0,00 551638
Asphall concrete layer (Completed BMS first layer and




1.9.4.3.|Asphalt concrete layer { BMS second layer completed)
! Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 34.597,42 64 0,00] 0,00 0,00
1.8.4 4.|Wearing course / habajudi sloj 31.338,25 0,00 0,00 0,00
Temporary Link Right / Privremena Veza Desno
- 7.7
1.10.1.]Top soil removal / Uklanjanje humusa |51-024 1.563,04 € 60 72 1.563,04 0,00 1.563,04
1.10.2 |Earth works fzemljani radovi Paid 90% S1-025 48.838,89 €| 0 0,00 43.955 08| 43,955,098
1.10.3 |Road Foundation/Temell puta Paid 70% 1-022 15.416,92 € 3 10.791,84 0,00 10.791,84
1.10.4.|Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0- i
1.10.4.1.]31 mm)/Osnovni sloj (droblieni kameni materijali (sa
granulacijom 0-31 mm). Paid 45% S1-023 10.736,98 64 483164 0.00 4.831 64
Asphalt congrete layer (Completed BMS first layer and
1.10.4.2.}rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 Paid 45% S1-023 49 838,16 &4 2242717 0,00 22427 17
Asphalt concrete layer ( BMS second layer completed)
1.10.4.3 |f Sloj asfaltnog belona (Zavrsen drugi sioj BMS) 2. Paid
45% Si-024 33.225 43 64 14.851.44 0,00 14.951 44
Wearing course / habajuéi sloj 30.09549 0,00 0,00 0,00
1.11. Rogami 1
Top soil removal, embankment, slope excavation and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskop i
odvodnjavanje 103.852,15 64 0.00 0,00 0,00
1.11.2.| Asphalt concrete layer /Sloj asfaltnog betona 1 10.343 69 64 0,00 0,00 0,00
1.11.3.|Asphait concrete layer /Sloj asfaltnog betona 2 23.273.30 64 0,00 0,00 0,00
1.11.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 18.101,47 34 0,00 0,00 0,00}
112 Deviation / Devijacija Ul Mihaila lvanoviéa
1421 Embankment, slope excavation and drainnage / Nasip,
= liskop | odvodnjavanje 30.388,29] 56 0,00 0,00 0,00
1.12.2.| Asphalt concrete layer /Sloj asfalinog betona 1 2.988,78 56 0,00 0,00 0,00
1.12.3.]Asphait concrete layer /Sloj asfalinog betona 2 6.724,74 57 0,00 0,00 0,00|
1.12.4.|Asphalt concrete layer /Sloj asfalinog betona 3 5.230,35 0,00 0,00 0,00
1.13. Deviation | Devijacija Smokovac - Rogami 2
Embankment, slope excavation and drainnage / Nasip,
1131 |iskop i odvodnjavanje 113831441 g5 0,00 0,00 0,00
1.13.2.| Asphalt concrete layer /Sloj asfaltnog betona 1 11.682,35 58 0,00 0,00 0,00
1.13.3.|Asphalt concrete layer /Sloj asfaltnog betona 2 26.285,20 59 0,00 0,00 0,00
1.13.4.| Asphalt concrete layer /Sloj asfalinog betona 3 20.444,12 0,00 0,00 0,00
1.14. mlon! acija Ul Dunavska
mbankment, slope excavation and drainnage / Nasip,
1141 {iskop | odvodnjavanje 1A g5 0,00] 0,00 0,00
1.14.2. | Asphalt concrete layer /Sloj asfalinog betona 1 13.175,19 ] 0,00 0,00 0,00
1.14.3.|Asphalt concrete layer /Sioj asfalinog betona 2 29.644.17] 61 0,00 0,00 0,00
1.14.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 23.056,57 0,00 0,00 0,00
Reconstruction of existing road M2 /
115, Rekonstrukeila postole¢eq puta M2
1.15.1.] Top soll removal / Uklanjanje humusa S1-023 913,12 €| 63 71 9.913,12 0,00 9.913,12
1.15.2.|Earth works / Zemljani radovi 15.879,46 € 63 0,00 9400 .00
1.15.3.]Road Foundation/Temelj puta 023 468,31 € 64 [l 8.468,31 0,00 8.468,31
1.15.4.|Pavement structure/Kolovozna konstrukcia
Base layer (crushed stone materials with granulation O-
1.15.4.1.{31 mm)/Osnovn| sloj {drobljeni kameni materijali (sa
|aranulacijom 0-31 mm). Paid 80% Si-023 £5.955 69 64 50.360,12 0,00 50.360,12
Asphalt concrete layer (Completed BMS first layer and
1.15.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola} 2 Paid 70% S-023 51.042 69 64 3572988 0,00 35.729 88
1.15.4.3.|Asphalt concrete layer { BMS second layer completed)
{ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34.028.47 64 0,00 0,00 0,00
1.15.4.4.|Weanng course [ habajud sioj 35.491,13] 64 0,00 0,00 0,00
Total cost center 1 / Ukupno trogkovno mjesto 1:f 7.268.278,76 5.003.719,32] 356.605,34] 5.360.324 .66
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone PaymentslRaspored repera placanjo

COST CENTER 02 Rev.01

[Tert bridgel Lijewi most

21. Foundation concretel Temeljni beton
2.1.1.181 S1-008 60.499.08 53 56|  160.499.08 0,00 160.499
2.1.2.|S2 - piles SI-005 & 006 279.318.46 53 54| 279.318.46 0,00] 279.318.46
2.1.3.]82 IS&-WS&OOB 27.924 54 54 127.924,35 0,00 27.924 35|
2.1.4.1S3 - piles |SH004 78.318,46| 54 52| 279.318,46 0,00] 779.318,46
2.1.5.]83 SI-006 27.897,40 55 54|  127.897 0,00 27.897,40)
2.1.6.]54 - piles 51003 554.827,00( 51 51 554.827,00 ),00]  554.827,
SI-007 160.499,08| 52 55|  160.499,08 0,00 160.499,
22, | | Elevacija mosnih
{_ 53 0,00] 0,00 0,00
S1H009 E 55 57| 12.969,75] 0,00 12.969,75
SI-009 2.969,75 55 57, 2. 00| 12.969,75
Sk010 2.969.75) 55 58 : ,00) 12.969
SI-010 2060,75] 55 58 00 12.960.7
SI010 12.969,75) 55 58 0,00] 2.969.7
SI010 12.969,75) 56 58 0.;_0_{ 2.960.7
Si-011 12.969.75 56 59| .969, 0,00 12.969,75)
Sk011 12.969,75 56 _{:_BI 12.969,75 0,00] 12.969,75)
2, 12.969,75] 56 _[ 0,00 0,00] 0.00)
2.2.11. SH006 & 007 12.968,75 56 55 12.969,75 0,00 2.969,7!
2.2.12 1si-008 2.969,75| 56 56 12.969,75 0,00] 2.969,75
2.2.13. $1-008 2.969,75) 56 56 12.869,75 ,00) 2.960,7
2214, S1-008 2.969,75) 56 56 12.969,75 ,00 2.969,
2.2.15.|83 5 (3m, 51009 12.960,75) 56 57 12.969,75) 0,00 2.969,
2.2.16.|S3 6 (3m) 51-009 12.969,75 57 _5_‘.~'| 12.969,75) 0,00 12.969.7
2.2.17.1S3 7 (3m SI-010 12.969.,75 57 % 12.960,75) 0,00 12.969,7
.2.18.]53 stage 8 (3m) 51010 12.969,75 57 58| 12.968,75 0,00] 12.969,75
2.19.|53 stage 8 (3m) [so10 12.969.75] 67 58] 12.969,75 0,00 12.969,75
2.2.20.{S4 (3m) 51009 40.775,04/ 54 57| 40.775,04 0,00] 40.775,04)
2.2.21.154 (3m) S1-009 & 010 40.775,04 54 m! 40.775,04 0,00 40. 'i"_ilil
2.2.22 |54 (3m) 51010 40.775,04 54 58 40.775,04 0,00 40.775,04
23.1S4 (3m) SI-011 40.775,04 54 59 40.775,04 0,00 40.775,04
2.2.24.154 (3m) S1-011 40.775,04 54 59 40.775,04 0,00 40.775,04
222554 (3m) SI-011& 013 40.775,04 55 61 40.775,04 0,00 40.775,04)
22.26. 54 (3m) SI-013 40.775,04 56 61 40.775,04 0,00 40.775,04]
2.3. Bridge deck superstructurel Gornji strof mosne ploce
2.3.1.51-82 Si01 220.881,17 58 63| 72088117 0,00 229.881,17
2.3.2.]82-83 SI-01 306.508,22 59 61 306.508,22 0,00]  306.508,22
2.3.3.]83-54 S1-01 229.881,17 60 63 220.881,17 0,00 229.881,17,
24. Bridge deck prestressingl Prednoprezanje masne ploce
2.4.1.151-82 SI-016 70.571,38 1 70.571,38 0,00 70.571,38]
24.252-83 SH016 94.00517] 61 94.08517 0.00]  94.00517]
2.4.3.183-54 SI-016 70.571,38 1 70.571,38 0,00 70.571,38]
2.5. Bridge furniture/ Mosna estetika
25.1 Concrete safety barrier (0-50m) f Betonska zadtitna L
" |barijera lijevo (0-50m) Paid 80% S51-025 46\46?.9;) 63 0,00 37.174 36 37.174 36|
262 Concrete safety barrier (50-100m) / Betonska zadtitna
" |barijera lijeve (50-100m) Paid 80% Sk025 46.467,95 63 0,00 37.174 36 37.174,36
253 Concrele safety barrier (100-150m) / Betonska zadtitna
| barijera lijevo (100-150m) Paid 80% SI-025 46.467 95 63 0,00 37.174,36| 37.174,36
2.5.4.|Other works / Oslali radovi 36.373,52 63 0,00 0,00 0,00
26 Waterproofing, joints and Asphalt Works/
e Hidroizolacija, spojnice | esfaltni rodovi
2.6.1.| Dilatation joints / Dilatacije §I>-_0£ﬂ & 022 62.966,59 62 70| 62.966,59 0,00 62.966,58]
2.6.2. |Waterproofing / Hidroizolacija 42.792 82 63 0,00 0,00 0,00
2.6.3.|Asphalt layer / Asfaltni sloj AB 16 SA 24.546,74 0,00 0,00 0.0EI
2.6.4.|Asphalt layer / Asfallni sloj SMA 0/11 S 22.72847 64 0,00 0,00 0,00
Right bridge/ Desni most
2.7. Foundation concrete/ Temeijni beton
2.7.1.|81 S1-008 160.499,08] 53 56 160.499,08 0,00 160.499,08]
2.7.2.|52 - piles S1-005 & 007 279.318.4 ﬁl 54 55| 279.31846 0,00 279.318,46)
27.3.]82 51-009 127.824 35 55 57 127.924,35 0,00 127.924,35
2.7.4.|S3 - piles S1-004 279.318,46] 55 52| 279.318,46 0,00] 279.318,46|
2.7.5.|53 SI-006 27.897,40 58 54 127.897,40 0,00 127.897,40
2.7.6.|84 - piles Si-004 578.873,24 2 52 579.873,24 0,00 579.873,24
2.7.7.184 51-008 160.499,08) 54 56|  160.499,08 0,00 160.499,08
28. Al ts and Piers el | Efevacija masnih
stubova
2.8.1.181 (3m) SI-009 & 010 40.775,04 54 58 40.775,04 0,00 40.775,04
282151 (3m) SI-010 40.775,04 54 58 40.775,04 0,00 40.775,04
202 le1 (2 12m) S010 31 .868 61 54 BB 31.668.61 0.00 31.668.81]




£.0.0. 10 SIage £ (Im) =iy 29
2.8.6.1S2 stage 3 (3m) SL010 58
2.8.7.1S2 stage 4 (3m) SL010 58
28657 stage s (3m) SH010 =
2.8.9.1S2 stage 6 (3m) SI-010 58
2.8.10.S2 stage 7 (3m) SI-011 gs_l
2.8.11.|S2 stage 8 (3m) SI-011 50
2.8.12.|52 stage 9 (3m) SI0 58]
2.8.13.|S3 stage 1 (2.24m) SI-007 & 008 56
2.814.[S3 stage 2 (3m) SI-008 57
2.8.15.|S3 stage 3 (3m) 51009 57
2.8.16.|53 stage 4 (3m) Si-009 57
2.8.17.|53 stage 5 (3m) [Skoi0
2.8.18.|S3 stage 6 (3m) [SI-010
2.8.19.|S3 stage 7 (3m) SI-010
2.8.20.]S3 stage 8 (3m) SI-011 57
2.8.21.153 stage 9 (3m) 51-011 57
2. !,ZZ.IS«I iﬁnﬂ S1-009 & 010 40.775,04 55
.8.23.154 (3m) S-010 40.775.04 55
.8.24.154 (3m) S010 40.775,04 55
.8.25.154 (3m) SI-011 40.775,04 55
2.8.26.184 (3m) |Si-011 40.77504] 55
2.8.27.154 (3m) SH11 & 013 40.775,04 56
2.8.28.184 (3m) Si-014 40.775,04 56
2.9. Bridge deck superstructurel Gornji stroj mosne plode
29.1.151-52 I_s_ms 22086117] 60 63 22086117, 00| 22088117
29.2.152-83 SHO14 306.506i22| 60 62 306.508,22 ,00 306.508
[SI-015 220.881,17| 61 63 229.881,17 ,00 220.881,1
51017 70.571,38 62 85 70.571,38 0,00 70.571,38
2.10.2.|S2-53(45-105m SIH017 94.09517 62 65 94.095,17| 0,00 94.095,17
2.10.3.1S3-S4(105-150m) SHO17 70.571,38| 62 65 70.571,38 0,00 70.571
211. Bridge furniture/ Mosna estetika
2114 Concrete safety barrier (0-50m) / Belonska zaétitna —l
" "|barijera lijevo (0-50m) Paid 80% SiH025 46.467,95 63 000 37.174,36 37.174,36
211.2 Concrete safety barrier {50-100m) / Belonska za3titna
___"|barijera lijevo (50-100m) Paid 80% S1-025 46.467 95| 63 0,00 37.174,36 37.174,36
211.3 Concrete safety barrier (100-150m} / Betonska zastitna j
' "|barijera liievo (100-150m) Paid 80% SI-025 46.467,95 B3 0,00 37.174,36 37.174,36)
2.11.4.| Other works / Ostali radovi 36.373,52 63 0.00 0,00 0,00
212, Waterproofing, joints and Asphalt Works/
Hidroizolacija, inice | asfaltni radovi
.12.1.Dilatation joints / Dilatacije SH020 & 022 62.966,58 33 70 62.966 591 0,00 62.966,
.12.2.|Waterproofing / Hidroizolacija 42.792 82 63 0,00 0,00 0,00
2.12.3. 1 Asfalini sloj AB 18 SA 24.546,74 34 0,00 0.00] 0,00
2.12.4.|Asphait layer | Asfaltni sloj SMA 0/11 S 22.728 47| B4 0.00 0,00} 0,00]
213, |Scaffolding for bridge / Skela zo mast
2.13.1.|61-52 SH008 & 011 340.744 60| 58
2.13.2.1S2-53 SI-008 & 011 340.744 60 59
2.13.3.153-54 - SI-OU_Q 8 011 40.744 60 59
-~ Tdtalcostcenter 2 { Ukupno trodkovnomjeste Z:f -~~~ = aé?.«?-:ﬂ ISR




HighwaylAutopui

t Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petja Smokovac
Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER

03 Rev.01

EX Foundation concretel Temeljni beton i [ —I —
3.1.1.] Left foundation SH002 115.575,79| 50 50] 11557579 0,00 115.575,79]
3.1.2 |Right foundation S1-002 115.575,78] 50 50] 115.575,79 0,00 1 155?5,?9'
3.2 Walls, wing walls and piers | Zidovi, krilni zidovi | stuboui
21| Left side 0-5m 51003 11397507 52 5 3.975.97 000] 11397597
2.2.| Rigt side 0-5m 5003 13.975.97] 52 5 3.975,57 0,00]  113.975,97]
2.3 | Left side 5-10,66m SL004 13.97597] 53 52 975,97 0,00] 11387597
3.2.4.|Right side 5-11,09m SK005 113.975.97] 53 53 975,97 0,00]  113975,97
3.3. Prefabricated g | Prefabrikovani nosaél 0,00 0,00 0.00
3.3.1.]0-10 pcs SI-003 77.83643] 57 _I 77.836.43 0,00 77.836,43)
2.]10-20 pes S1-004 77.83643| 58 52| 77.83643| 0,00 ‘r?,aasfatal
.3.120-30 pes S1-005 & 00 77.836.43] 59 54 77.8364 0,00] 77.836,43
.4.130-37 pes S1-005 & 006 54.48549] 60 54 54.48549 0,00 54.485,49|
Concreting of pa’ slab [ Betoniranje kol -
34. e
Concreting of pi t slab / B lje kolovozne
3.4.1. I_Q-ODG & 008 248.185,57] 62 56| 248.18557 0,00 248.185,57)
35. Bridge furniturel Mosno estetika s e %
3.5.1.| Concrete s% barrier / Betonska zastitna barijera 2515389 63 0,00 0,00 0,00
3.5.2.|Steel fence / Celi€na ograda 3194142 63 0,00 0,00 0.
3.5.3.] Other works / Ostali radovi 4127520 63 0,00 0,00 0,00]
36 IWaWprooﬂ-ngand‘,“ it Works/ Hidroizolaclja |
== asfaltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0,00 0,00 0,00
3.6.1.|part of the walls / Hidroizolacija m %’"ela zidova 4120723 64
Asphalt layer / Asfaltni sioj+W. overpass
and footways / Hidroizolacija nadvoZnjaka i pjeSackih 0,00 0,00 0,00
3.6.2.|staza 54.62354] 64
- Total cost center 3 / Ukupna troskovno mjesto 3:f | 1aszazes] ) i23zs7e] 0 6o0) 122323579







Highway/Autaput Bar-Boljare, Section/Dionica k Lvac: /
Interchange Smokovac/Petlja Smokavac
Schedule of Milestone Pay IRaspored repera plact

COST CENTER 04 Rev.01

;

0+038,727 - 0+111,384 {Mihaila lvanoviéa)
First half of underpas:
F ation (i tion and cor ing) Temelj
4.1.1.|(iskopavanije | betoniranje} S1-003 71.97497 53 51]  71.974,97 0,00 71.974,07|

4.1.2.]Box culvert/Kutijasti propust (100% complete/zavrien) |SI-004 182.861,78 55 5_2F 182.861.?8_J 0,00] 182.861 ?’BI
4.1.3.|Remaining works/ Preostall radovi 27.658,13) 59 0,00 0,00} 0,00]
Second half of underpass
Foundation (excavation and concreting)/ Temelj
4.1.4. i betonira |Si-004 71.974,97 58 52 71.974,97 0,00 71.974,97|

j lete/zavrSen) ]swos 182.861,78] 61 53| 182.861,78| 0,00] 182.861,78
27.656,13] 62 0,00 0,00 0,00
0+093,493 - 0+117,042 (Dunavska ulica)

Foundation (excavation and concreting)/ Temelj
4.2.1.)(s je i betonirani S51-004

52]  44.810,05

4.2.2.| Bax culvel jjasti t (100% complete/zavrien) |SI-005
4.2.3. ng ostall







HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo,/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repero placanja

COST CENTER 05 Rev.01

Concrete Betonski zid

80% for the wall, the mil is 25m length,
no matter the height+ 5% for the "after work™ the whole
length of each retaining wall + 5% for the "comection of
the crown" the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m dufine, bez obzira na
visinu + 5% za "kasnije radove” &itava duZina potpomog
zida + 5% za "popravku krune zida" &itava duina
polpomog zida

5.1.

Concrete walll Betonski zid Dunavska street (04058 -

04084,43) (25m) i
C te wall/ Betonski zid D ka street (0+058 -

.|0+084.43) -90%

98.802,84

0,00

Concrete wall/ Betonski zid Dunavska street (0+058 -

.10+084 43) - After work 5%

5.489,04

Ulﬂﬂ_{;
0.00

0,00

icunm walll Betonski zid Dunavska street (0+058 -

.|0+084,43) - Correction of the crown 5%

5.489,04

61

0,00

0,00/

Concrete wall/ Betonski zid link road RK 0+450,00
5.2. 30,70m

0-25m

521.

Concrete wall/ Betonski zid link road RK 0+450.00 0%

522

6.384.20

0,00

0,00

e

0,00

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

354,67

0,00

0.00

0.00

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

354,67

0,00

0,00]

0,00

25-30,70m

524

Concrete wall/ Betonski zid link road RK 0+450,00 80%

525,

1.455,59

0,00

0,00

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

80,87

0,00

0.00

uﬂ
0,00

526

Concrete walll Betonski id link road RK 0+450,00
Correction of the crown 5%

B0,87

0,00]

0,00

0,00

5.3.

Concrete wall 2] Betonski zid 2
K0+220 - K0+329.08 (109.08m)

0-25m

Concrete wall 2/ Betonski zid 2

|90%

IPC 51016

105.850,52

105.850,52

0,00

105.850,52

532,

Concrete wall 2/ Betonski zid 2
After work 5%

5.880.59|

0.00

53.3.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

& & |®

0.00
|

0,00

0,00]
0,00

25-50m

534

Concrete wall 2/ Betonski zid 2
90%

IPC SI016

105.850,52

s

105.850 52

0,00

Concrete wall 2/ Betonski zid 2

.| After work 5%

5.880,59

0,00

0.00

105 850,52]

0.00

536

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0.00

0,00/

0,00

50-75m

5.3.7.

Concrete wall 2/ Betonski zid 2
90%

IPC 81016

105.850,52

105.850,52

0,00

105.850,52

538

Concrete wall 2/ Betonski zid 2
After work 5%

5.880.59|

0,00

0,00

0.004

539

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0,00

0.00

0.00

75-100m

5.3.10.

Concrele wall 2f Belonski zid 2
80%

IPC SI 016

105.850,52

105.850,52

0,00

5311,

Concrete wall 2/ Betonski zid 2
After work 5%

5.880,59

0,00

0,00

2

5312

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

5.880,59

0.00

0.00

100-108.08m

Concrete wall 2/ Betonski zid 2

IPC S1 016

38.444 85

56

38.444 85

0,00

5.3.14.

5.3.13|90%
Concrete wall 2/ Betonski zid 2

After work 5%

2.13582

57

0,00

0.00

5.3.15.

Concrete wall 2/ Betonski zid 2
Comection of the crown 5%

2.135,82

57

]

0,00

0,00

5.4.

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
KO0+703.60 - KO+770.00

K0+780.80 - K0+B03.16 (250.

0-25m




54.2.

Caoncrete wall 3 / Betonski zid 3
After work 5%

6.331.01 53

IJ.DCII

0,00

543,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01 53

0,00

0.00f

0,00

[25-50m

[=]
| 18 IS |

544,

Concrete wall 3 / Betonski zid 3
90%

SI-013

113.958,15 52

113.958,15

0,00]

113.958.1

5.4.5.

Concrete wall 3 / Betonski zid 3
After work 5%

633101 53

o)

0,00

14

3

0,

5.4.6.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01 53

0,00

0,00} 0,

2

50-75m

54.7.

Concrete wall 3 / Betonski zid 3

90%
Concrete wall 3 / Betonski zid 3

51008 & 009

113958,15) 83

0,00

54.8.

After work 5%

6.331,01 54

113.958,15
DDCI|

0.00

113.858,15
0,00

5.4.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.331,01 54

0,00

0,00

0,00

75-100m

5.4.10

Concrete wall 3 / Betonski zid 3
190%

51009

113.958,15] 53

113.958 15

0,00

113.958,15)

Concrete wall 3 / Betonski zid 3

5.4.11.]After work 5%

6.331,01 54

0,00

0,00

5412

Concrete wall 3 / Betonski zid 3
.|Comection of the crown 5%

6.331,01 54

0,00

0.00
0,00| u,uJ

100-125m

Concrete wall 3 / Betonski zid 3

5.4.13|90%

S1009

113.858.15 53

113.958, 15|

0,00

113.958,15

54.14

Concrete wall 3 / Betonskl zid 3
JAfter work 5%

6.331,01

&

0,00

0.00

Concrete wall 3/ Betonski zid 3

5.4.15.|Comection of the crown 5%

6.331,01 55

0,00

0,00

0.00]
sl

125-150m

5.4.16

.|Concrete wall 3 / Betonski zid 3
90%

51-008 & 008

113.958 15} 5

113.958,15

0,00

113,858,115

5417

Concrete wall 3 / Betonski zid 3
| Atter work 5%

&

6.331,01

0,00]

0,00

0,00

54.18

Concrete wall 3 / Betonski zid 3
.| Comrection of the crown 5%

6.331,01

&

0,00

0,00

000

150-175m

Concrete wall 3 / Betonski zid 3

5.4.19.190%

113.958,15

0,00/

0,00

0,00}

Concrete wall 3 / Betonski zid 3

5.4 20. | After work 5%

6.331,01

0.00

0,00

0,00

5421

Concrete wall 3 / Betonski zid 3
.| Correction of the crown 5%

o A

6.331,01

0,00

0.00

0.00

175-200m

6.4.22

-|Concrete wall 3 / Betonski zid 3

SI-006 & 008

113.958 15

&

113.958,15

0,00

113.958,15

5423

90%
Concrete wall 3 / Betonski zid 3
.| After work 5%

6.331,01

8

0,00

0,00

0,00

54.24

Concrete wall 3 / Betonski zid 3
.| Comrection of the crown 5%

6.331.01 56

0,00

0,00

0,00

200-225m

54.25

.|Concrete wall 3 / Betonski zid 3
90%

SI-006 & 008

5.4.26

Concrete wall 3 / Betonski zid 3
.| After work 5%

113.953.154

0,00

113.958 15

113.958,15! 55
6.331,01

8

0,00

0,00

0,00

5.4.27

Concrete wall 3 / Betonski zid 3
.| Comrection of the crown 5%

6.331.01 56

0.00

0,00

0,00

225-250.36m

5428

.|Concrete wall 3 [ Betonski zid 3
90%

SI-00& & 009

115.590,07 56

115.699,07

0,00

115.599,07

5.4.29

Concrete wall 3 / Betonski zid 3
.| After work 5%

642218 57

0,00

0,00

5.4.30

Concrete wall 3 / Betonski zid 3
.|Correction of the crown 5%

6.422,17 57

0,00

0,00

0'“1
0,00

5.5.

Concrete wall 4/ Betonski zid 4
KO0+563.00 - KO+T713
K0+741.50 - K0+815
KO0+825.00 - KO+845.46 (243.96)

0-25m

55.1.

Concrete wall 3 { Betonski zid 3
190%

Si-010

112.679,27 52

112.679,27

0,00

112.679,27

55.2.

Concrete wall 3 | Betonski zid 3
After work 5%

6.259 QSJ 53

553

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

0,00

0,00

0,00}

6.259 96 53

0,00

0,00

25-50m

.

554

Caoncrete wall 3 / Betonski zid 3
190%

[2
=2
(=]

112.679,27 52

11267927

0,00

112 679,27

55.5.

Concrete wall 3 f Betonski zid 3
After work 5%

6.259,86 53

0,00

0,00

0,00

558.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6.259,96 53

0,00

0,00

0,00

50-75m

55.7.

Concrete wall 3 | Belonski zid 3
90%

S1-009

112.679.27 52

112.679,27

0.00

112.679,27

55.8.

Concrete wall 3  Betonski zid 3
After work 5%

8.259,96 54

0,00

0,00

0.00

559

Concrete wall 3 / Betonski zid 3
Cormrection of the crown 5%

6.250,96 54

0,00

0,00

0,00




Concrete wall 3 / Betonski zid 3 [
5.5.10.]90% SI-009 112.679.27 52 112.679,27 000} 11267927
Concrete wall 3 / Betonski zid 3
5.5.11.|After work 5% 6.250,96/ 54 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3 | -1
5.5.12.| Correction of the crown 5% 6.259,96) 54 0,00 0,00 0,00
100-125m
Concrete wall 2 f Betonski zid 3
5.5.13|90% S1-008 112.679.27 112.679,27 0,00 112.679.27
Concrete wall 3 / Betonski zid 3
5.5.14. | After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.15.| Correction of the crown 5% 6.259,96 55 0,00/ 0,00 0,00
125-150m_
Concrete wall 3 / Betonski zid 3
5.5.16.|90% S1010 112.678,27 54 112 679,27 0,00 112.679,27|
Concrete wall 3 / Betonski zid 3
5.5.17.| After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.18.| Correction of the crown 5% 6.259,96 55 0,00 0,00 0,00
150-175m
5.5.19.|Concrete wall 3 / Betonski zid 3
90% S1-005 & 008 112.679,27 54 53| 11267927 0.00f 11267927
Concrete wall 3 / Betonski zid 3
5.5.20. ) After work 5% 6.259,96 55 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.21.| Correction of the crown 5% 6.259, Qﬁi 55 0,00 0,00 0,00
175-200m
5.5.22.|Concrete wall 3 / Betonski zid 3
0% S1-005 & 008 112.679,27 55 53] 112.679,27 0,00 112.679.27
Concrete wall 3 / Betonski zid 3
5.5.23.| After work 5% 6.250,96| 56 0,00 0,00 0,00}
Concrete wall 3 / Betonski zid 3
5.5.24.| Correction of the crown 5% 6.259,96 56 0,00 0,00 0,00
200-225m
Concrete wall 3 { Betonski zid 3
5.5.25.190% 51-006 & 008 112.679.27 55 53] 11267927 0,00 112.679.27
Concrete wall 3 / Betonski zid 3
5.5.26.| After work 5% 6.259,96 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.27.| Correction of the crown 5% 6.259,96 56 0,00] 0,00 0,00
|225-243.96m
Concrete wall 3 / Betonski zid 3
5.5.28.]90% S010 85458 07 56 85456 07 0,00 85.456,07|
Concrete wall 3 / Betonski zid 3
5.5.29. | After work 5% 4.747,56 57 0,00 0,00 0,001
Concrete wall 3 / Betonski zid 3
5.5.30.| Correction of the crown 5% 4.?4?,5§J 57 0,00 0,00 0,00
250-275m
Concrete wall 3 / Betonski zid 3
5.5.31.190% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.32.| After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.33.| Correction of the crown 5% 0,00 57 0,00 0.00 0.00]
275-282,46
Concrete wall 3 / Betonski zid 3
5.5.34.190% 0,00 56 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.35.| After work 5% 0,00 57 0,00 0,00 0,00
Concrete wall 3 / Betonski zid 3
5.5.36.| Correction of the crown 5% 0,00 57 0,00 0,00 0,00]
Total cost center 57 Ukupno troskovno mijesto 57} 3.121.423,85 2.588.680.63 0,00} 2.588.680,63
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HighwaylAutoput Bar-Boljare, Section/Dionit k

Interchange smacfPsﬁa Smohovac

Schedule of Milest: Pay

p 1 repera p

COST CENTER 06 Rev.01

The milestone is 2.20 m height of each layer and no

matter on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na duinu
64 Reinforced soll retaining wall No 1 | Potporni zid
3 od armirane zemije broj 1
664182, 165 - 66+312,165
6.1.1.|Layer/Sloj1 (0.0 -2.2 m height) S1-018 112.621,.35 60 112.621,35 0,00
6.1.2. .8‘@0’310' 2 i 2-44m he'ﬂl] S1-019 112.621,35 60 112.621 351 O.ﬁ
6.1.3.| Layer/Slo] 3_(4.4 6.6 m height) S1-019 112.621,35 50 112.621,35] 0,00
1.4 |Layer/Sioj4 (6.6 -8.8m height) S1-018 11'&521,35[ 1 112.621,35 0,00]
.1.5. /Skoj 5 (8.8 -11.0 m height) 112.621,35 0.0B, 0,00/
66+312,165 - 144 |
6.1.6.|Layer/Sioj 1 (0.0 -2.2 m height) 51017 112.621,35] 61 112.621,35 0,00 1!2621 35
6.1.7 JLayer/Sioj2 (2.2 4.4 m height) SI-017 1 ,BZLEI 61 112.621,35 (1] 621,35
6.1.8, |Layer/Sloj {4.4 -6.6 m height} SI-017 112.621,35 61 112.621,35 00 621,35
6.1.8.|Layer/Sloj4 (6.6 -8.8m height) S1-017 12.621,34 62 112.621,34 ,00 112.621,34)
6.1.10.JLayer/Sloj 5 (8.8 -11 Omheﬂhﬂ S1-020 1262134 62 112.621.34 0,00 112.621,34]
6.1.11.|Laver/Sloj 6  (11.0-13.20 m S1-020 112.621,34 62 112.621.34 0,00 112.621,34/
52 Reinfi soll retaining wall No 3 / Potporni zid
od armirane “ﬂ\!l. b_fg 3
0+447,37 - 0+510 =
6.2.1.|Layer/Sloj 1 (0.0 -2.2 m height) 51010 33.5 3.33| 55
6.2.2.|Layer/Sloj 2 (2.2 -4.4 m height) 51010 513,33 55
6.2.3.|Layer/Sioj 3 (4.4 -6.6 m height) Si010 33.513,33 55
6.2.4 |Layer/Sio] 4 (6.6 -8.8m height) ls¢-12,5|-013 33.513,33 55
€25 |Layer/Sioj5 (8.8 -11.0 m height) 51-12,51-013 33.513,33) 56
6.2.6.|Layer/Sloj 6 (11.0 -13.2 m height) 51013 3351 .3 56
6.2.7 |Layer/Slo] T {13.2 -15.4 m height) Sl-014 33.513,33 56 A
8. Layer/Slo (15.4 -17.6 m height) SI-014 33.513,33 56 A
6.2.9. [Layer/Slo] (17.6 -19.8m height) SI-016 33.513,33 57 A
6.2.10.|Layer/Sioj 10 (18.8 -22.0 m height) Paid 50% SI1-021 33.513,33] T 16.756,67 0,00 16.756,67,
6.3 Reinforced soil retalning wall No 4 / Potporni zid
od armirane zemlje broj 4
D+447,37 - 0+563
3.1 |Layer/Sloj1 (0.0 -2.2 m height) S1-010 61.873.65 58 €1.873,65 0,00
32 |LayerSloi 2_(2.2 4.4 m height) E-m 0 61 .an.EI 55 61.873,65 0,00
3.3 |layer/Sioj3 (4.4 -6.6 m height} S1-010 £61.873,65 55 87365 0,00
6.3.4 |Layer/Sloj4 (6.6 -8.8m height) Si042 £1.873.65 55 .B73 65! 0,00
6,35 |Layer/Sio[ 5 (8.8 -11.0 m height) SL012 61.873,65 56 873,65 0,00
6.3.6.[Laver/Sloj 8  {11.0 -13.2 m height} S1-013 £51.873,65 56 873,65 0,00
B.3.7 |Layer/Sioj 7 {13.2-15.4 m height) 81013 £1.873,65 56 61.873,65 0,00
£.3.8.|Layer/Sloj8 (15.4 -17.6 m height) S1-014 61.873,65 56 61.873,65 0,00
6.3.9. |Laver/Sloj @ (17.6 -19.8m height) ]_S_l-O'IS B 61.873,65 0,00
6.3.10. [Layer 10 (19.8 -22.0 m height) 57 0,00 0,00]
: _Total cost center 61 Ukupno tro8kovne mjesto &: - 2.001.452 0 2.001.452,99



Highwayl/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 07 Rev.01

Water drai DrenaZa vode
per one direction of 500m / Na 500m duZine u jednom
| praveu
Main road
LKG5+780-LK66+422,39
RK65+792,096-RK66+429,144
74, Cover drainnage / Zatvorena drenaza
S1-019 & S1-021
7.1.1.|Left lane / Lijeva traka 500-642,39m. & Si-025 86.003,62 62 73 77.403,26 8.600,36| 86.003 62
S1-021 & SI-
022851-023& SI-
71 .ZiLeft lane / UE& traka 500-642,39m. 025 86.003,62 62 73 ??,403.25l 8.600,36 86.003
7.1.3]Left lane / Lijeva traka 500-642,39m. S1-022881-025 47.147,20 63 73 28.288,32 18.858,88 47.147,20]
§1-019 & Sl-021
7.1.4|Left lane / Lijeva traka 500-642,39m. & S1-025 86.003,62 63 73 77.403,26 B86.003,62
|s1-022&51-023
7.1.5|Left lane / Lijeva traka 500-642,39m. 851-025 86.003 62| 63 73 53.322,24 32.681,38 86.003,62
7.1.6|Left lane / Lijeva traka 500-642,39m. S1-022 & 51-025 48.984,24 83 73 29.390,54 19.583,70 48.984,24
72, Dpen drainnage / Otvorena dranaia
7.2.1 |Right lane / Desna traka 0-250m. Paid 60% 51-021&51-023 36.858,70 63 2211522 0,00
7.2.2.|Right lane / Desna traka 250-500m. Paid 60% S1-02: 36.858 70 83 22.11522 0,00
7.2.3.|Right lane / Desna traka 500-637,05m. Paid 40% S1-0 20.205.84 64 808238 0,00
7.2.4.|Left lane f Lijeva traka 0-250m. Paid 60% Si-021, 51023 36.858,70 64 22.11522 0,00
7.25 |Lefi lane { Lijeva traka 250-500m. Paid 60% 51-020; 51-023 36.858,70 64 2211522 0,00]
7.2.6.]Left lane | Lijeva traka 500-642,39m Paid 40% S1-023 20.993,24 64 8.397.30 0,00
C trapeze shaped channels / Betonski
7.3. kanali
7.3.1.|Right lane / Desna traka 0-500m 45.811,93 62 0,00 0,00 ,00
7.3.2 |Right lane / Desna traka 500-637,05m 12.557,05 62 0,0 0,00 ,00)
7.3.3.|Left lane / Lijeva traka 0-500m 45.811 83/ 62 0,0 0,00 Dﬂ
7.3.4.]Left lane | Lijeva traka 500-642,39m 12.557,05 62 00 0,00 ,00
Link [ Veza
0+447,37-0+887,84
7.4. Cover drainnage | Zatvorena drenaia
SI-020, §I-021 &
SI-022881-023
7.4.1.|Right lane / Desna traka 0-441,80m 851025 151.985,61 62 73 121.588 48 30,397 12 151.985,61
Si-020 & SI-
022851-023 &SI-
7.4.2 |Lefllane / Lijeva traka 0-441,80m 025 151.985,61 62 73 82.072,23 69.8913,38 151.985,61
7.5. Cover drainnage | Zatvorena dranaZa
7.51.|Right lane / Desna traka 0-441,80m. Paid 30% Sl-023 £5.136,69 63 19.541,01 0,00 19.541.01
7.5.2.|Left lane f Lijeva traka 0-441,80m. Paid 90% S1-023, 51-025 65.136,69 63 13.027,34 45.595,68 58 623 02]
Temporary Link Left / Pri Veza Lijevo
7.6. |0+000 - 0+245,76
51019 & Sl -
022851-023 &5I1-
7.6.1.|Cover drainnage / Zatvorena drenaia 025 84.545,01 62 73 76.080,50 8.454 51 84.545.01
7.6.2.|0pen drainnage / Otvorena dranaZa Paid 60% SI-021851-023 36.233 58 63 21.740.15 0.00 21.740,15]
Temporary Link Right / Privremena Veza Desno
1.7, 0+000 - 0+237,759
S1-019851-023
7.7.1.|Cover drainnage / Zatvorena drenaZa Paid &51-025 81.792,89| 62 73 73.613,60 8.179.29 81.792,88]
7.7.2.|0pen drainnage / Otvorena dranaZa Paid 50% $1-021851-023 35.054,09 63 17.527,04 0,00 17.527.04
Bridge Morata Drainnage / Odvodnja na Mostu
7.8.
7.8.1.|Right bridge / Desni Most 6578114 63 0,00 0,00 0,00
7.8.2.|Lefi bridge / Lijevi most 65.781,14 63 0,00 0,00 U.O'T}'I
Total cost 'gen'ter 7 { Ukupno trakovno mjesto 7: 1.548.950 29 #73.351.78] 259.475,02] 1.132.826,80



HighwaylAutoput Bar-Boljare, Section/| Smokovac-U
Interchange Smokovac/Petja Smokovac
Schedule of Milestone Payments!Raspored repera placanja

COST CENTER 08 Rev.01

i
B.1. Propusti __
.1.1.|TS 0+222,57 (32,00m) [S-o18 95.810 58 4 95.810,89) 0, 95.810,89)
] +g6_31m.94 ht (56,00m SI-019 190.333,70 56 7 190.333,70) 0 190.333,70
.1.3.| Culvert on deviation K0+151,25 (13m) 51-003 1.338,73 1] 11. ,00]  11.338.73
.1.4.[Culvert on deviations mrzou,% SI-013 24,646 87 57 1 24.646,87| ,00] 24,646 87|
.1.5.| Culveri on deviaions ; 18.11 68 18.110,58/ 0,00] 18.110,58]
Seaes o5 . i trogkovno LT B A T o L e : | 340,



Hig!muymrmn Bllem," ction/Diani Uva f

IPetlja S

Schedule omnum f ed repera p

COST CENTER 09 Rev.01

g and Menah
Zadtita kosina Menamag | Menahex plativom | SN
[s.1. sidrima
RK65+792,096 - RKE6+042,096
.1.1.]0+000.00 - 0+250.00, la: S-015 4427843 € 53 63 44 0,00! 44.278,
.1.2.]0+000.00 - 0+250.00, layer 2 SHI15 4427843 € 53 63 44 0,00, 4427843
.1.3.10+000.00 - 0+250.00, I 3 SHIS 4427843 € 53 83 44, 0,00 44.278.43]
.1.4.10+000.00 - 0+250.00, | 4 SI-015 4427843 € 53 63 A4, 00 44.278.43)
.5.10+000.00 - 0+250.00, layer SH015 44276 43 € 54 63 44, ,00 44.278 43
44.276.43 € 54 &5 44, ,00 44.278,43)
44.278.43 54 65 44. .00 44.278 43
44 278,43 54 il 44, 00 A44.278,
4427843 € 55 T 44, 00| 44.278. 43
44.278.43 €] 55 71 44 ,001 44.278 4.
4427B 43 € 55 44 0,00 44.278
4427843 € 55 44 0,00 44278,
44.278.43 € 56 44, 0,00 4427843
4427843 € A4, ,00 44.278 43
4427843 € 56 62 A4, 00 44.278 43
44.27843 € 56 62 44, 00 44.278 43
44.278.43 €] 57 63 A4. ,00 44.278 43
44.278,43 € 57 63 44. .00 44.278.43
44.278.43 €] 57 63 44, ,00 44.278.43
44.278,43 €] 57 63 44. 00} 44.278 43
44 278,43 € 58 65 44 ,00, 44.278,4.
44.278,43 € 58 65 44, ,00 44.278.4.
44.278 58 7 44 0,00 44.278 4.
44.278.43 58 T 44 0,00 44.278
44.27843 € 60 7 44 0,00 44.278
.1.26. . 4427843 € 60 73 ,00] 4427843 44.278 .43
.1.27.10+250.00 - D*SOOO&I_@E?? SH025 4427843 € 60 73 ,00] 44.278.43 44278 43|
.1.28.]0+250.00 - 0+500.00. 28 51025 44.278,43 € [i] 73 00] 4427843 44.278 43
144
29.|0+500.00 S1-024 4 T 44. 00 44.278 43
E 1 S1-024 44 T 44, .00 44.278 43
A . Si-024 44 7 44, .00 44.278.43
.32.10+500.00 - 0+637.05, leyer 32 SI-024 44 2 44, 0,00 44.278 42
33.]0+500.00 - 0+4637.05, leyer 33 S1-024 44, 44 0,00 44.278,42
.1.34.]0+500.00 - 0+637.05, leyer 34 Sl-024 44. 72 44 0,00] 44.278 42
.1.35.]0+500.00 - 0+637.05. leyer 35 Si-024 44. 7 44 0,00 4427842
1.36.] 0+500.00 - 0+637.05, leyer 36 |Si-022 44 7 44 0,00 44.278,42
37.]0+500.00 - 0+637.05, leyer 37 |S-a24 44 72 4 0,00 44.278.42
38.|0+500.00 - 0+637.05, leyer 38 Sl-024 44, 72 44 0,00 44.278,42
39.|0+500.00 - 0+637.05, a3 Sk024 44 72 44.278.42 0,00 44.278.42
[Siope protection by frame beam with geotechical |
anchors & Removal of surface layers of degraded
rock mas d=40m,,/
9.2, Zadtita kosina ramovskom konstrukcijim sa
geotehniékim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m.
66+280 - 66+300 (44 m hight)
2.1 |Layer 1 - (-4m Paid 60% 1020 76.437.71 60
2.2, _&E-&m Isa 020, S5-025 76.437,71 €0 73
- 8-12m 76.437.71 60 e
.2.4.|Layer 4 - 12-16m 76.437.7 0 ¢
2.5 |Layer 5 - 16-20m 76.437.7 0 I:
2 ayer 6 - 20-24m 76.437,7 1 £
2.7 I_:E@'T 24-28m 76.437, 71 1
.2.8.|Layer 8 - 28-32m 7643771 1
2.8 |Layer 8- 32-36m 76.437,71 1
8210 [Layer 10 - 36-40m 76.437.71 A
9211 |Layer 11 - 40-44m 76.437.71 61
0.3, Rock fall protection barriers/
Zastiina konstrukciia proliv obrudavanja stijene na brdu
9.3.1.|LK 66+218 - 66+280 89.989,37 60 0.00 0,00 0.%
9.3.2. LK 664295 - 66+320 36.286.04 60 O,Q 0,00/ 0,003
Gabion bashet wall/
9.4, Gabionski zid
\J»masq-zn?,aza - 66+400,923 {193,50m)
594.1.10-100m 43.146,60) 63 0,00] 0,00 0,00
9.4.2.| 100-183,50m _40.342 06 63 0,00 0,00 0,00}
Total cost center 8 / Ukupno trofkevno mjesto 8 2.777.437,70 1.823.336 59




Highwayl/autoput

Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 10 Rev.01

10.1.1.i59f

Reconstruction of the S5 and TK equipment in the
overpass zone at km 399+971.27 of railway Belgrade-

21.6597,24

61

0.00]

0.00]

0,00}

10.1.2,

peamg o

Rekonstrukcija kontakine mreZe i uzemljenje u zoni
nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of railway Belgrad

Bar




Highway/Autoput Bar-Boljare, Section/Dionica Smok Uvac-Mats /

Schedule of Milestone P

'etija Smokovac
¥ i repera

COST CENTER 11 Rev.01

Trmcn_lﬂhﬂm!&a%m Signalizacia
11.1.1.] ardrail for vehicles / éna ograda za vozila
11.1.1.1.|Right/ Desno 1 (0-1000m)

1.1.1.2.| Right/ Desno 2 (0-1000m)

1113

1.1.1.4

B3 0,00 00 00|
63 0,00 00 00
.1.1.3.|Left/ Lijevo 1 {(0-1000m) 5] 00 00/ 00
A.1.4.|Left! Lijevo 2 {0-1000m) 63 00 ,00/ ,00)
.1.5.|Right/ Desno 1 (1000-1466,95m 63 00 00 00)
.6.|Right/ Desno 2 (1000-1466,95m) 54 00 ,00 0,00
.7.|Left/ Lijevo 1 (1000-1466,95m) 34 ,00 ,00] 0,00
.1.1.8.]Left/ Lijevo 2 {1000-1466,95m) 34 00 ,00 0,00
11.1.2.|Concrete safety barrier / Betonska zadtitna ograda 0,00 0,00 X
-1.2.1.| Right/ Desno 1 {0-1000m) 83 0,00 0,00 00
.2.2 | Right/ Desno 2 (0-1000m} 0,00 0,00 ,00]
1.2.3.]Left/ Lijevo 1 (0-1000m) 63 0,00/ 00 ,00]
1.2, ,li.nft-‘ % vo 2 fl}-wUOmE 63 00/ 00| ,00]
.1.2.5.{ Right/ Desno 1 (1000-1466,95m 33 00 00 ,00
-1.2.6.|Right/ Desno 2 (1000-1466,95m) 34 ,00 ,00]
11.1.2.7.jLeft! Lijevo 1 (1000-1466,95m) 64 0,00 0,00 0,001
11.1.2.8.[Left/ Lijevo zgwoo-use,mz &4 0,00 c,a_c_l 0,00
11.1.3.| Steel guardrail for vehicles / Celifna ograda za vozila
11.1.3.1 [E] 0,00 0,00 .00}
11.1.3.2.1500-1000m 63 0,00 0,00 00
11.1.3.31000-1582m 63 0,00 0,00 ,00}
Elements Of Horizontal Signalization / Elementi
11.1.4 | horizontaine signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.10 - 1000 Right/ Desno 15.343,28 34 .00 .00 0,00]
11.1.4.2.{0 - 1000 Left/ Lilevo 15.343.28 54 0 ,00 0,001
11.1.4.3./1000 - 1.466,95 m Right/ Desnc 7.164,54 54 L0 00 0,00,
11.1.4.4.11000 - 1.466,95 m Left/ Lijevo 7.164,54 54 0 ,00 0,00
Elements of Vertical Signalization / Elementi vertikaine
11.1.5.|signali
Information Signs, Catadiopters on the protective steel
uardrail and Delineators-directing
11.1.5.1.10 - 1000 Right/ Desno 10.061,27 64 0,00 0,00 0,00
1.1.5.2.10 - 1000 Left/ Lijevo 10.061,27 34 0,00 ,00 0,001
1.1.5.2.11000 - 1.466,95 m Right/ Desno 4.608,11 34 0,00 ,00 0,001
1.1.5.4.]1000 - 1.466,95 m Left/ Lijevo 4698 11 34 0,00 .00 0,00
1.2 Support structure traffic signalization / Nosadi
znakova soobracajne signalizacif
11.2.1. | Foundations for support structure 14.320,25' 64 0,00 0,00 0,00
11.2.2 | Steel support structure 4323714 B4 0,00 0,00 0,00
114, Traffic Information system / Soobradajno informacioni
| sistem/
Information display with vehicle height control system -
11.3.1.150% 47.296 35 B4 0,00 0,001 0,00]
Information display with vehicle height control system -
11.3.2.150% 47.296,35 64 0,00 0,00 0,001
11.3.3. | Meteorological station 14.023 81 64 0,00 0,00 0,00]
11.4. Support structure for traffic information system /
Nosaéi L bracéajno infor g
11.2.1.] Foundations for support structure 2.198,69 64 O _0,00 0,00
11.2.2.]Steel support structure 12.622,02 64 0 0,00 0.0gl
11.5. Lighting system / Sistem rasvjete ,0C 0,00 0,00
11.5.1.Left Instaliation 90% / Lijevo Postavijanje 90% 92.892 .11 60 00 0,00 0,00)
Left Commissioning (10%)/ Lijeve Putanje u rad
11.5.2.(10%) 10.321,35 62 0,00 0,00 0,00
11.5.3.|Right Installation 90% / Desno Postavijanje $0% 92.892,11 63 0,00 0,00/ 0,00]
Right Commissioning (10%}) / Desno PuStanje u rad
11.5.4.1(10%) 10.321,35| 60 0,00 0,00 0,041
1.6 Power supply system | Sistem nopajonjo elektricnom
_jenergijom
11.6.1. |Left Installation 90% / Lijevo Postavijanje 80% 126.679.13 81 0,00 0,00 0,00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.1{10%) 14.075 4&’ 63 0,00 0,00 0,00
11.6.3. [Right Installation 90% / Desno Postavijanje 90% 126.679,13) 64 0,00 0,00 0,00/
Right Commissioning (10%)/ Desno Putanje u rad
11.6.4.J(10%) 14.075,46 61 0,00 0,00 o,g_g
Signal and icatl | instalacije
11.7. slabe struje
11.7.1.|Left Instaliation 90% / Lijevo Postavijanje 80% 44.995 69 62 0,00 0,00 0,00
Left Commissioning {10%) / Lijevo Pustanje u rad
11.7.2.1{10%) 4.909,52 63 0.00 0,00 0,00
11.7.3. Rght Installation §0% / Desno Pnsta!ljanE 90% 44.995,69 63 0,00 0,00 0,00
ight Commissioning (1 sno Pustanje u rad
11.7.4.1(10%) 4.969.52 &2 0,00 _0,92 0,00
Total cost center 11 FUkuEnu trodkowvno m|ilstn 11: 1.234 24£9¢l : ll,gﬂ 0,00 0,00}



Highway/Autoput Bar-Boljare, Section/Dioni kovac-Uy /

Schedule of Milestone Pay i e

COST CENTER 12 Rev.01

T [ Ukipno robkovns e



Highway/Autoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesevo/

ge atja
Schedule of Milestone P: f repero p

COST CENTER 13 Rev.01

Relocation of existing transmission lines [

zmijedtanje postojedih dalekovoda

10 kV za BTS 10/0.4 "Zlatica™ i 0.4 kV ((+080 do 0+260
{M2, 0+848 do 0+802 62.712 64
10 kV "Vajni logor” (04820 izmedu pruge i kruZnog toka
(04115 do 0+110 kruZnog toka M2) 16.454.63
Kablovski vod 10 kV sa DV 10 KV "Vojnl loger™ (0+000 |S1-011
|do 0+134) R 34.079.42
Prikljuni 10 kV kablovski vod, STS 10/0,4 "Rogami 5™ | |SI-011
13,4 |NN mreza (izvodi br. 2, 3 1 4) 0+040 do 0+140 72.748.48

Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS SK012
.J35/10 "Ubli" (0+120 do 0+220 ) 48.850,76
.| 220 kV DV ica - Al S1-011 42,658,33

s o - Vo, Rk ARaiREs

e |2 I8 2 lo

|




Hiah s e
Highwayliutop

Schedule of Milestone

COST CENTER 14 Rev.01

406m]
Fundaionsnfmbepmhmnnwall
_|km 0+447,53 - (867 589 (406m

_|Foundations 0-50m

: .| Foundations 50-100m

Foundations 100-150m

.4

.| Foundations 150-200m

Foundations 200-250m

Foundations 250-300m

.| Foundations 300-350m

Foundations 350-406m

IR

Panel Installation of noise protection wall
1.2 |km 0+447 53 - 0+867,569 (406m) -
i installation 0-50m 45780, 62 0 00 X
| Panel instailation 50-100m 45780, 62 0,00 1 .
3. Panel installation 100-150m 45780, 62 0,00 00|
4578017 62 0,00 00 X
45.780,17 62 00 00
45.780,17 63 X 0,
4578017 63 00 X 0,
51.2737 63 00 00 0,
50.827,10 7] 70[ 506219
50,827,19) 62 70[  50827.19
68.950,54 62 0,00
44.500,73 & 0,00
] 63 0,00




Highway/Autoput Bar-Boljare, Section/D k Uvac-M /
Interchange Smokovac/Petija Smokovac
Schedule of Milestone PaymemtsiRospored repera platanja

COST CENTER 15 Rev.01

B ski | ostali rado
Dipho WoEkovnG miesto 15

PO tros
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