Apenndix 3 to the Contract (Design and Build)/Prilog 3 Ugovora

|Employer/Posiodavac

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
duomm Smokovac-Uvaf Matesevo

Contractor/lzvodac

|Engineer/inZenjer

China Road and Bridge Corpcration Itd, Bejing, PR China, Part of foreign
\company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio
stranog drustva Podgorica

| The Government of Montenegro, Ministry of Cap:tal Investments

INGEROP CONSEIL & GEODATA Engineering S. P A

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni

Radovi )
Advance Payment Total Amount/Ukupan iznos avansa{20% from

Appendix 3 Subseauent Works Price

|EUR 30,456,569.00

EUR 6 091 ,313.80

Amount of agreed Variations/lznos dogovorenih izmjena

Amount of agreed Employers Claims/ Iznos dogovorenih

potraZivanjo Investitora
Amount of agreed Contractor’s Claims/iznos dogovorenih

potraZivania lzvodaca
Maximum Amount of Retention Money.f Maksimalni iznos
garantnog depozita

n; m l'rop W
5101@
Pedgorica, 503@35

JAHE

2 Jooo.

EURD.UO
|EUR 0.00
D.O.0. MERTCDE -
EUR 0.00 PJ AUTOPU LJARE
Bro; “‘4 T~ [IC.\
EUR 1,522,828.45

Podgorica, ,-?D-_%oz_ﬁqu,

Number of IPC/Broj IPS-a

S1-026

Referenced Period for IPC/Period na koji se odnosi IPS

Date of |F'S submission/Datum predavanja ZPS-a

1-30 June 2021

16 July 2021

Eate of IPC (Interim Payment Certificate) issuance/Datum
rzdavan_:a IPS-a (Privremene Situacije)

Payment Due Date (42 days after IPS Submission)Datum
dospijec¢a naplate (42 dana nakon jzdavanja ZPS-a)

30 July 2021

27 August 2021

Contracted Works/Ugovorni radovi

Varlatlonsﬂzwene (Clause/Klauzula 13)

Substantiated Contractor's Claims/Potkrijepliena potraZivanja

Total/lUkupno A

lzvodaca (Sub-clause/Potklauzula 20.1)|

IB Rehnﬂnu ﬂomyfemmni dqmzn

5% of the amount of each Payment Certificate/ 5% od iznosa svake
|Potvrde o platanju

C - Advance payment amortization/Amortizacija avansnog
placania

Advance payment

of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost lzvedenih radova dostigne
20% Cljena Priloga 3

Total.'Ukupno C

ID - Non Commnww;umst

Value of Non Conformm,- and closing of NCN's/Vrijednost
INeusagladenosti i zatvaranie OON

r

MHETATIETURN

SR

Total/Ukupno B

Arnort'rz-it-i;ﬁ - 25% of each Payment Certificate, when \.'.enl-u.e-c|_1r &a}led w;ks has reached 2-09-‘ i

Cumulative Previous | Current Cumulative/ |Value for Payment/iznos
IKumulativno prethodno Kumulativno tekude za placanje
EUR 24,048,651.77 EUR 24,867,988.65 EUR 819, 336 38
EUR 0.00 EUR 0.00 EUR 0. 00
EUR 0.00 EUR 0.00 EUR 0.00
EUR 24,048,651.77 EUR 24.36?,988.6{ EUR 819,336.88
EUR 1,202,432.59 EUR 1,243,399.43 EUR 40,966.84
EUR 1,202,432.59 EUR 1,243,399 43 EUR 40,966.84
EUR 4,489,334 47 EUR 4,694,168.68 EUR 204,834.22
EUR 4,489 334 AT EUR 4,694,168.68 ELIR 204,834, ZZI
-EUR 15,000.00 EUR 15,000,00‘
-EUR 15,000.00

Total/Ukupno D|

1/2

-EUR 15,000.00/

ENGINEER )“/

BB H.gh9 /
\ /




_ Amourzmtng‘t}llz%g f:i‘i‘:s,}iﬁfé’imﬁi ;;“_-: :’b EUR 0.00) EUR0.00, EUR 0.00
e
Dogovorena potraZivanja Investitora y ’ ) i
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPS/iznes ove PS (A-B-C+D+E) EUR 18,341,884.70 EUR 18,915,420.51 EUR 573,535.81
Five Hundred Seventy Three lotin i ; hilfadepel

Thousand Five Hundred Thirty
Five eurns and Eighty One cent  |edancent

'

Five Hundred Seventy Three petsiolinasedamdesetirhifadepel
Thousand Five Hundred Thirty totinatrideselp i fesetf
Five euros and Eighty One cent  |edancan!

Execution progress/Napredak izvodenja
( Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / lzvedeni 78.96% 81.65% 2.69%
Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim polvrdujemo da se ova IPS temelji na ta&nim i pravilnim
elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je polpuno u skiadu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime Date/Datum

_?b/aé ZoadYy

Jan Lorange

y

Amount approved by the Project Manager/lznos odobren od

; Name/ Ime
strane Upravliaca projektom

Date/Datum

0, o>wY

ﬁ,ﬂiﬁ;ﬁl Payment for Employer/ Iznos odobren od strane Napral e Signature/ Potpis Date/Datum

.' %)r::, 02,08.202/

2/2



Summary Calculation IPC I No 026/Sumarni proradun IPS PS No 026

1 2 3 4243 5(14)

(Gopfracted Workstict AN LoDt 30,456,569.00 24,048,651.77 819,336.88 24,867,088.65 5,588,580.35
radovi (.01,

Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Cantractor Claims/Potrazivanfa 0.00 0.00 0.00 0.00 0.00
Non Conformity/ Neusaglasenost -15,000.00 0.00 -15,000.00

Total 30,456,568.00 24,033,651.77 819,336.88 24,852,988.65 5,588,580.35

Number of closed NCNs in the end of June is Of Broj zatvorenih ION do kraja juna je 0

The total value of closed NCN is 0€. / Ukupna vrijednost zatvorenih ION iznosi 0€

MNumber of new openad NCNs in the end of June is 0 / Broj novootvorenin ION na kraju juna je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih KON iznosi 0

Repayment of Advance/lsplafa avansa

2 3 4 5(14)

Number of closed Deductibles at the end

of June is 0/ Broj zatvorenih Odbitaka do 6,091,313.80 EUR 4,489,334.47 EUR 204 834.22 EUR 4,694,168.68 1,397,145.12
kraja juna je 0

Total/Ukupno 6,091,313.80 4,489,334.47 204,834.22 4,694,168.68

1.39?,145.12]

Number of new opened Deductibles in the end of June is 0 / Broj novootvorenih Odbitaka do kraja juna je 0



TOTALJORUPNO EUR 0.00

Subtotal|Value Engineering/

suma stavke 1| Tehnika Sub-Clause/Potkiauzila 13.2) i
Adjustments for Changes in Legislation/Prilagodavanja zbog EUR 0.00
i & u zekonu (Sub-Clause/Potklauzuie 13.7) :
EUR 0.00
EUR 0.00
EUR 0.00]

Number of new opened Deductibles In the end of June is 0 / Broj novootvorenih Odbitaka do kraja juna je 0




EUR 0.00 EUR 0.00 ~ EUR0.00

TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00]

Number of closed Deductibles at the end of June Is 0/ Broj zatvorenih Odbitaka do kraja juna je 0

Number of new opened Deductibles in the end of June is 0 / Broj novootvorenih Odbitaka do kraja juna je 0



EUR 0.00

EUR 0.00

EUR 0.00]

Number of closed Deductibles at the end of June is 0/ Broj zatvorenih Ocbitaka do kraja juna je 0

Number of new cpened Deductibles in the end of June is 0 / Broj novootvorenih Odbitaka do kraja juna je 0



Amount withheld based on Sub-clause 14.6 a/b /lznos

Ei zadrZan na osnovu Potklauzule 14.6 ab 0.0 L.60 0.00f
E11 - 1 0.00 0.00) _ 0.00}
E12 - 0.00
E2 Delay D folesie d-' 28 Pw ) tﬁ;‘_‘; o.00| 0.00| 0.00{
E2-1 Bl B ] [ I | 000
0.00

Agreed Employer's Claims/Dogovorena potraZivanja
kS investitora (Sub-cleuse/Potklauzula 2.5 bt | 0.00) 00
E31 o [ — m ) — 0.00]
0.00]
0.00 0.00 0.00

Humber of closed Deductibles at the end of June is 0f Broj zatvorenih Odbitaka do kraja Juna je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of June is 0/ Broj h Odbitaka do kraj jen
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijed lznosi 0 {EUR)




c. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac. Nepropisno 81006 Open/ otvoreno -15,000.00 0.00 -15,000.00
sprovodenje mjera zatite na radu tokom izvodenja radova
Slope protection - Grating structure, Smokovac Interchange. Imprapar
implementation of Health and Safety measures during construction works. Zastita
1268 kasina - Roftiljzka konstrukeija Patlja Smokovac. Nepropisno sprovodenje mjers 51020 Closed/Zatvoreno 0.00 u.0o 0.00
zaitite na radu tokom izvodenja radova.
TOTALIUKUPNO -15,000.00 0.00 -15,000.00

Number of closed NCNs in the end of June is 0/ Broj zatvorenih ION do kraja juna je 0
The total value of closed NCN is 0 €. / Ukupna vrijednost zatvorenih ION iznosi 0 €

Number of new opened NCNs in the end ofJune is 0/ Broj novootvorenih ION na kraju juna je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




Highwayl/Autoput Bar-Boljare, Section/Dionica Uvac-M
IPC NollPS Br. SI-026
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)/REZIME PLACANJA ZA PROJEKTOVAN.JE | IZGRADNJU (UGOVORNI
: b - ; " !flhie.c.f_._-_; cl = '::ﬂ"‘!, | This perioar 0 Total Value to datel] EE
Cost Center No./ Trofkovno mpesio B |Deseription/Opis I WorksiVifjednost i Ukupan ixnos do | Balance! Safdo
: ; e humulatirng e : S 3 e
1 2 3 4=0+3 5=1-4
|Open road | Otvorena trasa 7,268,278.76 5,360.324.66 3242470 5.392.749.36 1.875,529.40
|Bridge/Most MORAEA 8,287 447 61 7,917 854.59) 47,978.63 7,965,833.22 321.614.39|
Overpass | NadvoZnjak Ziatica 1.417,437.08 1.223.235.79 0.00 1,223,235.79) 194.201.29‘
Underpass /Podvoinjaci 723,932.16 651,117.26 0.00 651,117.26 72,814.90
~|Potpomi zidovi / Retaining wails 3,121,423.85 2,588,680.63 411,566.49 3,000.247.11 121,176.74
~ |Reinforced soil retaining wall / Potpomi zid od
| ainlie 2,192,693.29) 2,001,452.99 0.00 2,001 452.99 191,240.30]
Water drainage /Odvodnjavanje 1,548,950.29 1,132,826.80 21,160.58| 1,153,887.37 394,962 .92
Culvert [ Propusti M0,240.77 340,240.77 0.00 340,240.77 0.00]
] | Siope protection / Zasia kosina 2,777437.70 2,384,223.09) 152,875.43 2,537,098.52 240,339.18
- |Raltway reconstruction equipment works / Radovi na
|re Hpaiediai o 111,463.31 0.00 0.00 0.00 111,463.31
Jj Traffic ugnalization and ! J 1,231,248.94 0.00 70,578.91 70,578.91 1.160,670.04
signalizacija i oprema
T Landscaping / Uredenje terena 73458.37 0.00 0.00 0.00 73.458.37)
F ion of existing lines
\zmiisitanie postol dulakaionds 277,504,286/ 198,337.00/ 0.00 198,337.00 79,167.26]
| Noise protection walls / Zidovi za zaglitu od buke 845,496.08 250,358.21 B2752.14 333,110.36 512,385.72
| Water supply/ Vodosnabdijevanje 239,556.55 0.00 0.00 0.00 239,556.55
TOTALIUKUPNO)| 30,456,569.00 24,048,651.77| 819,336.88 24,867,988.65| 5,588,580.35
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smok fPellja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 01 Rev.01

Main road
LKG5+780-LKBB+422,39
RK65+792,096-RK66+420,144
Top soll removall Uklanjanje humusa |
.10 - 250 m (LK&RK] S1-023 4,029.26 50 Fd 4,029.26 0 4,029.26
.2.1250 - 500 m (LK&RK) S1-023 4,029.25 50 71 4,029.25 0 4,029.25
1.1.3.1500 - 637,05 m (LK&RK) S1-023 1,581.65 S0 71 1,581.65 0 1,581.65
1.2. Earthworks/ | radowi
RKEB5+792 - RK66+042,096 |
1.2.1.]0+000.00 - 0+250.00, layer 1 07,812.98 53 60 107,812.98 .00 107,912.98
.2.2.[0+000.00 - 0+250.00, 2 07,91 53 60 107,912.98 0.00 107,912.98
-2.3.10+000.00 - 0+250.00, layer 3 07,912, 54 60 107,912.98 0.00 107,912.98
.2.4.10+000.00 - 0+250.00, layer 4 107,812.88. 54 1 07,912.98 0.00 107,912.98
-2.5.10+000.00 - 0+250.00, layer £ 107,812.98 55 1 07,912.98 0.00 107,912.88
+2.6.10+000.00 - 0+250.00, layer € 1 107,912.98 55 ¥. 07,912.98 0.00 107,812.88
-2.7.]0+250.00 - 0+250.00, layer 1 107,812.98 56 07.912.98| 0.00] 107,912.88
-2.8.|0+250.00 - 0+250.00, layer 8 1 107,812.88 56 68 07.912.98| 0.00] 107,912.98|
1.2.9.]0+250.00 - 0+250.00 9 ]S 17 107,912.98) 57 68 07, !.§§] 0.00 107,912.88
1.2.10.]0+250.00 - 0+250.00 10 SI-017 DQ 107,812.98 57 68 2. 107,812 98]
|RKW,& - RK66+292,096
1.2.11.]0+250.00 - 0+500.00, layer $1-008 107,912.98 58 56 107.912.98
1.2.12.10+250.00 - 0+500.00, layer 12 S1-008 107,912.08 58 56 107,912.98
-2.13.10+250.00 - 0+500.00, layer 13 SI-01C 107,912.98 59 58 107,912.98
.14.10+250.00 - 0+500.00, layer 14 S1-01¢ 107,912.98| 59 58 107,912.08
-2.15.10+250.00 - 0+500.00, layer 15 SI-011 &12 107,912.98 60 80 107,912.98
-2.16.]0+250.00 - 0+500.00, layer 16 S1-011& 12 107,912.98 60 60 107,912.98
1.2.17.]0+250.00 - 0+500.00, layer 17 S1-012 7,912.98 60 107,912.98
1.2 +250.00 - 0+500.00, layer 18 Si-012 7,912.98 60 107,912.88
1.2.16.]0+250.00 -0+500.DD, layer 19 81013 7,912.98 61 1 107,812.98
1.2.20.]0+250.00 - 0+500.00, layer 20 S1-013 7,912.98 61 1 107,812.98
1.2.21.]0+250.00 - 0+500.00, layer 21 51-014 107,912.98 62 98 07,912.98
1.2.22.10+250.0 - 0+500.00, layer 22 S1-014 107,912.88] 62 98 107,912.98|
.2.23.10+250.00 - 0+500.00, layer 23 S1-019 107,912.88 67 q 107,912.98|
00 - 0+500.00, layer 24 S1-019 107,912.98 87 98 A 107,912.98
- 0+500.00, layer 25 S1-020 107,912.88 68 07,812.98 a.00] 107,912.98
- 0+500.00, layer 26 S1-019 107,912.98 687 07,912.98 0.00 07,912.98
.00 - . S1-019 107,912.98 67 107,912.98 0.00 07,912.88
. S1-019 107,912.98 67 07,912.98 0.00 07,912.98
RK66+292,096 - RK 66+429,144 _|
1.2.29.[0+500.00 - 0+637.05, layer 29 §1-014 107,912.88| 82 07.812.98 0.00] 107,912.98
1.2.30.0+500.00 - 0+637.05, layer 30 S1014 107,912.98] 62 07.912.98 0.00 07.912.98]
1.2.31.|0+500.00 - 0+637.05, layer 31 SI015 107,912.98 ¥ 63 07,912.98 0.00 107,912.98]
1.2.32.{0+500.00 - 0+637.05, 2 -015 107,912.98 62 63 07, 98 0.00 107,912.98|
1.2.33.|0+500.00 - 0+637.05, layer 33 017 107,912.98 65 07,912.98 0.00 107,912 .98 |
1.2.34.]0+500.00 - 0+B37.05, layer 34 SI017 107,912.98| 65 107.912.98 0.00]  107.912.08
1.2.35.|0+500.00 - 0+837.05, layer 35 S51-023 107,812.98 7 97,121.68 0.00 97,12 E
1.2.38.|0+500.00 - 0+637.05, layer 36 51023 107,912.98 71 97,121.68 0.00 97,121.68
1.2.37.]0+500.00 - 0+637.05, leyer 37 51-019 107,812.96 67 107,812.96 0.0C 107,912.96
1.2.38.10+500.00 - 0+637.05, layer 38 S1-017 107,912.96 85 107,912,968 0.0( 107,912.96
-2.39.10+500.00 - 0+637.05, layer 39 EH 17 107,912.96 85 107,91 55! 0.0 107,912.96
1.3. Road Foundation/Ti
1.3.1.| 0 - 250 m, right side/tlesna strana Paid 70% Sl-022 20,652.00 63 14,456.40 0.00 14,456.40
1.3.2 | 0 - 250 m, left sidefljeva strana Paid 70% S1-022 20,652.00 63 14,456.40 0.00 14,456.40
1.3.3.|250 - 500.00, right side/d: strana Paid 45% 51-022; 20,652.00 63 9,283.40 0.00 9,293.40
1.3.4.1250 - 500.00, left sidedfeva strana Paid 45% 81-022 20,652.00 63 9,293.40 0.00 9,283.40
1.3.5.|500 - 637,05, right side/d strana S1-023 11,321.42 63 71 11,3\2‘52-' 0.00 11,321.42
1.3.6.1500 - 642,39, |eft sidedfeva sirana Pand 80% 51023 11,321.42 63 9.057.14 0.00 9,057.14
1.4. Pavement structure/Kolovozna konstrukci,
Base layer (crushed stone materials with granulation 0-
141 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
' granulacijorm 0-31 mm); right side/desna strana 0-500m
Paid 60% 51023 31,605.56] 64 18,963 34 0.00 18963.34
Base layer (crushed stone materials with granulation 0-
142 31 mm)/Osnovni sloj {drobljeni kameni materijali (sa
" |granulacijom 0-31 mm) lefi side/lijeva strana 500-
637,05m. Paid 50% S1-024 31,605.56 64 15,802.78 0.00 15802.78
Base layer (crushed stone materials with granulation 0-
143 31 mm)/Osnovni sloj {drabljeni kameni materijali (sa
granulacijom 0-31 mm}; right side/desna strana 0-500m
Paid 80% 81023 8,663.08 64 6,930 46 0.00 6,930.46
Base layer (crushed stone materials with granulation 0-
144 31 mm)/Osnovni sloj (droblieni kameni materijali (sa
granulacijom 0-31 mmy} left sideflijeva strana 500-
637.05m. Paid 50% SI-024 8,663.08 64 4,331.54 0.00 4.331.54
Asphalt concrete layer (Completed BMS first layer and
1.4.5 |rigola /Sloj asfalinog betona( Zavrsen prvi sioj BMS
rigola) 2 - right side/desna stranaa 0-500m. Paid 50% 1023 136,595.90 64 60.797.05 0.00 66.767.95




Asphalt concrete layer (Completed BMS first layer and
1.4.6.| rigola /Sioj asfalinog belona( Zavrsen prvi sloj BMS i
4 s F
R 2"t oo st O S0 ERSON. [ 13950590 64 48,858 56| 0.00 48,8585
Asphalt concrete layer (Completed BMS first layer and
1.4.7,|71ecla /Sloj asfaltnog betona( Zavrsen prvi sioj BMS |
"'|rigola) 2 - right side/desna stranaa 500-637,05m. Paid
70% 51023 38,263.23 84 26,784.26 0.00 26,784.26
Asphalt concrete layer (Completed BMS first layer and
1.4.8.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigole) 2 - lef sidefljeva strena 500-642,39m. Paid 3% | o ., 38,263.23 64 13.392.13 0.00 13,392.13
Asphalt concrete layer ( BMS second layer completed) /
1.4.9.1Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
0 o 1,
Side/desa sirania 0-500m. Paid 50% 51024 03,06392] 64 46,531.96 0.00 46,531.96
Asphall concrete layer ( BMS second layer completed) /
1.4.10.Slqj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
side/lijeva strana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer ( BMS second layer completed) /
1.4.11.18l0] asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
Sedacomsin st SER-5I7.Ofin Pl 6% s1-024 2550882| 64 15,305.20 0.00 15,305.25
Asphalt concrete layer { BMS second layer completed) /
1.4.12.| Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 - left
sideflijeva strana 500-642,38m. Paid 35% S1024 25.508.82 64 5,028.00 0.00 £.928.09
1.413 Wearing course / habajuéi slo] right side/desna strana 0-
~ T 1500m 86,404.63 0.00 0.00 0.00
1.4.14, Wearing course / habajuéi sloj left sideflijeva strana 0-
_ |500m 86,404.63 0.00 0.00 0.00
1415, Wearing course / habajuéi sloj right side/desna strana
__ |500-637,05m 23,683.51 0.00 0.00 0.00
1.4.16 |Wearing course / habajuti sioj left sidefijeva strana 5004
C o |842,39m 23,683.51 0.00 0.00 0.00
Link | Veza
0+447,37-0+887,84
1.5. Top soil removall humusa
1.5.1.]0-250 m SI-023 18,921.13 57 71 18,821.13 0.00 18,821.13
1.5.2.|250 - 441,80 m SI-023 14,516.29 57 il 14,516.29 0.00 14.518.29|
1.6. |Earthworks! Zemijani radovi
0+447,37 - 0+697,37
1.6.1./0+000.00 - 0+250.00, layer 1 32.424.70 58 0.00 0.00 0.00
1.6.2.10+000.00 - 0+250.00, layer 2 S1-014,015 32,424.70 58 63 32,424.70 0.00 32,424.70
1.6.3.10+000.00 - 0+250.00, layer 3 SI014,015 32,424.70 59 63 32,424.70 .00 32,424.70
1.6.4./0+000.00 - 0+250.00, layer 4 014 32,424.70 59 62 32,424.70 0.00 32,424.70
1.6.5./0+000.00 - 0+250.00, layer 5 1014 32,424.70 60 62 32,424.70 .00 32,424,
1.6.6.10+000.00 - 0+250.00, layer & -014 32,424.70 60 32,424.70 .00 32,424.70
0+697,37 - 0+887,87
1.6.7.0+250.00 - 0+441,80, layer 7 S1-026 32,424.70 61 74 0.00 32,424.70 32,424.70
1.6.8.]0+250.00 - 0+441,80, layer SI-015 32,424.70 61 63 32,424.70 0.00 32,424.70
1.6.9.]0+250.00 - 0+441,80, layer SI-015 32,424.70 52 63 32,424.70 0.00 32.424.70
1.7 Road Foundation/Ts
1.7.1.|0 - 250 m, right side/desna strana Paid 50% SI-025 19,038.98 9,519.49 0.00 9,519.49
1.7.2.[0 - 250 m, left sidelljeva strana Paid 50% Si-p25 19,038.98 8,519.49 0.00 9,519.49
1.7.3.|250 - 447 80 right side/desna strana S1-025 14,606.70 73 14,606.70 0.00 14,606.70
1.7.4.1250 - 447,80 left sidedjeva strana SI-025 14,606.70 63 73 14,606.70 0.00 14,606.70
18. Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
184 31 mm)fQsnovni sloj (drobljeni kameni materijali (sa
" |granulacijom 0-31 mm); right side/desna strana Paid
B5% S1-025 4244294 64 27,587.91 0.00 27,587.91
Base layer (crushed slone materials with granulation 0-
1.8.2 |31 mm}/Osnowni sloj (drablieni kameni malerijali (sa
granulacijom 0-31 mm) left sidefljeva strana Paid 65% 51025 42.442.94 64 27,567.91 0.00 27,567.91
Asphalt concrete layer (Completed BMS first layer and
1.8.3 |rigola /Sloj asfaltnog betona{ Zavrsen prvi sloj BMS |
rigola) 2 - right side/desna strana Paid 55% S1-025 88,096 23 64 48,002.63 0.00 49,002.93
Asphalt concrete layer (Completed BMS first layer and
1.8.4 |rigola /Sloj asfaltnog betona( Zavrsen prvi sioj BMS i
rigola) 2 - left side/lijeva strana Paid 55% S1-025 89,096.23 64 49.002.83 0.00 49,002 .63
Asphalt concrete layer { BMS second layer completed) /
1.8.5 | 5loj asfaltnog betona (Zavrsen drugl slo] BMS) 2 - right
side/desna strana Paid 55% S1-025 50,397 49 64 32 668.62 0.00 32668.62
Asphalt concrete layer ( BMS second layer completed) /
1.8.6.|5loj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - left
sideflijeva strana Paid 55% Sl-025 59,397.49 64 32,668.62 0.00 32,6868.62
1.8.7.|Wearing course / habajuéi sloj right sidefdesna strana 53,802.07 0.00 0.00 0.00
1.8.8. |Wearing course / habajuéi sloj left sidellijeva strana 53,802.07 0.00 0.00 0.00
Temporary Link Left [ Privremena Veza Lijevo
1.9. 04000 - 0+245,76
1.8.1. | Top soil removal/Ukianjanje h S1-024 1,595.50 € &0 72 1,585.59 0.00 1,595.50
19.2. |Ear|h works fzemijani radovi Paid 90% S1-025 50,876.62 € 61 45 878.96 0.00] 45 878.98
1.9.3. |Road Foundation/Temelj puta Paid 70% §1-022 15 777.46 € 11,044.22 0.00 11,044.22
1.9.4. [Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.8.4.1.131 mm}Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm). Paid 50% Sl-024 11,032.78 B4 5,616.38 0.00 5.516.@
Asphalt concrete layer (Complated BMS first layer and
1.8.4.2. |rigala /Sloj asfaltnog betonal Zavrsen prvi sloj BMS |
rigola} 2. Paid 50% §1-024 51,896 14 64 25948.07 0.00 25,948.07
1.9.4.3 | Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34.59?,42| 64 0.00 0.00 0.00
1.8.4.4.| Wearing course ! habajudi sloj 31,338.25) 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
1.10, 0+000 - 0+237,759




1.10.1.

[Top soi 17 Uklanjanje h

[Si024

Y 1,563.04 €] 60 72 1,563.04] 0.00 1,563.04

1.10.2. [Earth works fzemljani radovi Paid 90% S1025 48,838.90 € 60 43,855.09 0.00 43,955.00

1.10.3.|Road Foundation/ Temelj puta Paid 70% S1-022 15,416.92 €] 61 10,791.84 0.00 10,791.84

1.10.4.| Pavement structure/Kolovozna konstrukcija

Base layer (crushed stone materials with granulation 0-
1.10.4.1.131 mm}Osnovni sloj {drobljeni kameni materijali (sa
ranulaciiom 0-31 mm). Paid 45% S1-023 !UJBB.Q&‘ 64 483164 0.00 4,831.64
Asphalt concrete layer (Completed BMS first layer and
1.10.4.2 frigola /Sioj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 Paid 45% S1-023 49,838.16 64 2242717 0.00 2242717
Asphalt concrete layer { BMS second layer completed) /
1.10.4.3 1Slg] asfaltnog betona (Zavrsen drugi sio] BMS) 2. Paid
45% Sl-024 33,225.43 64 14.951.44 0.00 14,851 .44
1.10.4.4. |Wearing course / habajué| sloj 30,095.48 0.00 0.00 0.00
(111, Bv| I Devil
Top soil I, embank slope tion and
1.11.1, [drainnage / Uklanjanje humusa, nasip, iskop |
odvodnjavanje 103,852.15 64 0.00 0.00 0.00]

-11.2.| Asphalt concrete layer fSiloj asfaltnog betona 1 10,343.69 64 0.00 .00 0.00

-11.3.|Asphalt concrete layer /Sio] asfaltnog betona 2 23,273.30 64 0.00 .00 0.00
1.11.4.| Asphalt concrete 1Sloj asfal betona 3 18,101.47 64 0.00 0.00 0.00

1.12. Deviation / | Mihaila Ivan ]

1121 Embankment, slope excavation and drainnage / Nasip,

"~ '|iskap i odvodnjavanje 30,308.29 56 0.00 0.00 0.00
1.12.2. concrete layer /Sloj asfal betona 1 ,988.78 56 0.00 .0 .00
1.12.3. | Asphall concrete layer /Soj asfaitnog bstona 2 ,724.74/ 57 0.00 0.0 .00
1.12.4.|As; concrete layer /Sloj asf; betona 3 ,230.35 0.00 L .00

143, Deviation  Devijacija Smokovac - Rogami2 __
Embank slope tion and drainnage / Nasip,
113 iskop i odvodnjavanje 113.531.44 58 0.00 0.00 0.00
.2.| Asphalt concrete layer /Sloj asfalinog betona 1 11,682.35 58 0.00 0.00 0.00]
1.13.3. JAsphalt concrete layer 1Sloj asfaltnog betona 2 26,285.29 59 0.00 0.00, 0.00
1.13.4. alt concrete layer /Sio| asfaltnog betona 3 20,444.12 0.00 0.00 0.00
1.14. |m 1 Devijacija Ul Dunavska
Embankment, slope sation and drainnage / Nasip,

1.14.1. iskop i odvo 3 132,735.81 60 0.00 0.00 0.00
-14.2 | Asphalt concrete r /Sloj asfaltnog betona 1 13,175.19 60 0.00 .00 0.00
-14.3. |Asphalt concrete layer /Sioj astal betona 2 29,644.17 61 .00 .00 0.00,
.14.4.]Asphalt concrete layer /Sloj asfaltnog betona 3 23,056.57 .00 .00 0.00

Reconstruction of existing road M2 / Rekonstrukcija
1.15.

1.15.1.| Top soil removal / Uklanjanje humusa [S1023 0,013.12 € 63 71 9,913.12 0.00 §,813.12

1.15.2 | Earth works / Zemijani radovi 15,879.46 € 63 0.00 0.00 0.00

1.15.3.|Road Foundation/ Temefj puta 51-023 3,468.31 € 64 il 8,468.31 0.00 8,468.31

1.15.4.|Pavement structure/Kolovozna konstrukcia

Base layer (crushed stone materials with granulation 0-
1.15.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm). Paid 90% 51-023 95,855.60 64 50,360.12 0.00 50,360.12
Asphalt concrele layer (Completed BMS first layer and
1.15.4.2 |rigola /Sloj asfaltnog betona( Zavrsen prvi slo] BMS i
igola) 2 Paid 70% S51-023 51,042.69 64 35,720.68 0.00 35728.88
1.15.4.3.|Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zawrsen drugi sloj BMS) 2 34,028.47 64 0.00 0.00 0.00
1.15.4.4.|Wearing course [ habajui sio] 35.431.13 64 0.00 0.00 0.00
Total cost centel 1/ Ukupno trodkovno mjesto 1  7,268,278.76 5,360,324.66]  32,424.70] '5382,749.38




Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smok Petija S
Schedule of Milestone PaymentsiRaspored repera platanja

COST CENTER 02 Rev.01

T =
Left bridge/ Lijevi most
2.1. Foundation concrete! Temeljni beton
1.1.181 S1-008 160,499.08 53 56|  160,499.08 0.00
.1.2.|52 - piles S1-005 & 006 279,318.46 53 54 279,318. 0.00
.1.3.|82 SI1-005 & 006 27,924 35 54 54 27,924.35 0.00
-4.|83 - piles SK004 279,318.46 54 52 279,318.46 0.00
.|S3 SI-006 127,897.40 55 54 127,8097.40 0.00
6./54 - piles |§I—003 554,827.00 51 51 554,827.00 0.00
184 [sioo7 160,499.08 52 55 160,499.08 0.00
Abutm and Piers el | Elevacija mosnih
2.2
stubova
2.21.151(3,53m) SI-026 47,978.63 53 74 0.00 47,978.63 47.978.683
2.2.2.|82 stage 1 (3,71m) S1-009 12,869.75 55 57 12,868.75 0.00 12,969.75
2.2.3.|82 s 2 (3m) S1-009 12,968.75 55 57, 12,968.75 0.00 12,869.75
2.24,|52 3(3m) SI-010 12,969.75 55 58 12.969.75 0.00 2.968.75
225|828 4 (3m) |s1-010 12,969.75 55 58 12,869.75 0.00 2,968.75
2.2.6.152 stage 5 (3m) SH10 12,969.75 55 58 12,969.75 0.00 2,969.75
2.2.7.)S2 stage 6 {3m) 51010 1 .969.75| 56 58| 12,969.75 0.00 12,869.75
2.2.8.152 stage 7 (3m) 51011 12,969.75 56 59 12,869.75 0.00 12,969.75
(3m) SiH011 12,969.75 56 58 12,969.75 0.00 12,969.75
3m ,960.75 56 0.00 0.00 0.00
, (2,24m) S1-006 & 007 869.75 56 55 12,868.75 0.00 12,969.75
2212 2 (3m) S1-008 ,860.75 56 56 12,869.75 0.00 12,969.75
2.213.|S3s! 3 (3m} S1-008 12,969.75 56 56 12,969.75 0.00 12,969.75
2.2.14.|53 stage 4 (3m) Si008 12,969.75 56 56 12,968.75 0.00 12,869.75
2.2.15./S3 stage 5 (3m) Si008 12,869.75 56 57 12, 0.00 12,869.75
2.2.16.|S3 stage 6 (3m) 51009 12,968.75 57 57 12, 0.00 12,969.75
.2.17.|S3 slage 7 (3m) 51010 12,869.75 57 58 12 ; 0.00 12,969.75
2.2.18.|S3 s 8 (3m}) SI-010 12,869.75 57 58 12,969.75 0.00 12,969.75
2.2.19.)53 stage 9 (3m) S1-010 12,869.75 57 58 12,969.75 0.00 12,969.75
2.2.20.|S4 (3m) S1-009 40,775.04 54 57| 40,775.04 0.00 40,775.04)
2221 }§4 {3m) S1-009 & 010 40,775.04 54 58 40.775.04 0.00 40,775.04
2.2.22 |54 (3m SH10 40,775.04 54 58 40,775.04 0.00 40,775.04]
2.2.23.154 (3m) Si-01 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.24.154 (3m) SI-01 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.25.154 (3m) SI-011& 013 40,775.04 55 61 40,775.04 0.00 40,775.04
2.2.26.154 (3m) SI-013 40,775.04 56 61 40,775.04 0.00 40,775.04]
23, Bridge deck superstructure/ Gornji stroj mosne ploce
2.3.1.151-82 S5 220,881.17 58 63 229,881.17 0.00 229 881.17
2.3.2.|52-83 Si-01 306,508.22| 59 61 306,508.22 0.00 306,508.22
2.33./53-84 SI-01 229,881.17 60 63 22088117 0.00 229,881.17
24, Bridge deck prestressing! Prednaprezanje mosne ploce
24.1.]81-82 Sk016 70,571.38 61 70,571.38 0.00 70,571.38
2.4.2.|S2-53 51016 94,095.17 61 94,08517 0.00 94,005.17
2.4.3.|53-54 SI-016 70,671.38 61 70,571.38 0.00 70,571.38
2.5. Bridge furniture/ Mosno estetika
254 Concrete safety barrier (0-50m) / Betonska zagfitna
: barijera lljevo (0-50m) Paid 80% SI-025 46,467 .85 83 3717436 0.00 37,174.36
252 Concrete safety barrier (50-100m) / Betonska za&titna
" |barijera lijevo {50-100m) Paid 80% S1-025 46, 467.95 63 37,174 36 0.00 377436
253 Concrele safety barrier (100-150m) / Betonska zatitna
2 barijera lijevo (100-150m) Paid 80% SI-025 46 467.95 B3 37.174.36 0.00 37,174.36|
2.54.|0ther works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
26 Waterproofing, joints and Asphalt Works/
T Hidreizolacija, spojnice i asfaitni radovi
2.6.1.|Dilatation joints / Dilatacije S1-020 & p22 62,966.59 62 70 62,966.59 0.00 62,966.59
2.6.2.|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
3.|Asphalt layer / Asfaltni sloj AB 16 SA 24,546.74 0.00 0.00 0.00
26.4.|Asphalt layer / Asfaltni sloj SMA 0/11 S 22,728.47 64 0.00 0.00 0.00
Right bridge/ Desni most
2.7. Foundation concretel Temeljni beton
271.|81 S1-008 160,499.08 53 56 160,499.08 0.00 160.499.08
2.72.|82 - piles S1-005 & 007 279,318.46 54 55 279,318.46 0.00 279,318.46|
273.|s2 S1-009 127,824.35 55 57 127,924.35 0.00 127,924.35)
2.7.4.153 - piles S1-004 279,318.46 55 52 279,318.4¢ 0.00 278,318.46
2.7.5.|83 S1-006 127,897.40 56 54 127,897.4 0.00 127,897 40
2.7.6.|54 - piles SI-004 579,873.24 52 52 578,873.24 0.00 579,873.24
27.7./54 Si-008 160,499.08 54 56 160,499.08 0.00 160,489.08|
28, Abutments and Piers elevation/ Elevacija mosnih
28.1.181 (3m) 51-009 & 010 40,775.04 54 58 40.775.04 0.00 40,775.04
2.8.2.|S1 (3m) SI-010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.3.181 (2,33m) SI-010 31,668.61 54 58 31,668.61 0.00 31,668.61
2.8.4.152 stage 1 (3.71m) [S1-010 12,869.75 55 58 12,869.75 0.00 12,969.75]




.8.5.| 52 stage 2 {(3m) SI-010 12,969.75 55 58 12,968.75 0.00 12,860.75
.8.6.|152 stage 3 (3m) SI-010 12,869.75 55 58 12,969.75 0.00 12,969.75
.8.7.|S2 stage 4 {3m) SI-01 12,869.75 55 58] 12,969.75 0.00 12,969.75)
2.8.8.|S2 stage 5 {(3m) S0 12,960.75 55 58 12,869.75 0.00 12,969.75
2.8.9.|52 stage 6 (3m) SI-0 12,969.75 56 58 12,969.75 0.00 12,968.75
2.8.10.152 stage 7 (3m) SI-011 12,969.75 56 59 12,969.75 0.00 12,068.75
2.8.11.|S2 stage 8 (3m) SI-011 12,869.75 56 50| 12,969.75 0.00 12,969.75)
2.8.12.|S2 stage 8 (3m) SI-011 12,869.75 56 50| 12,968.75 0.00 12,869.75
2.8.13.|S3 stage 1(2,24m) SI-007 & 008 12,969.75 56 56 12,069.7¢ 0.00 12,969.75
2.8.14.153 stage 2 (3m) 51-009 12,869.76 56 57 12,969.75 0.00 12,969.75)
2.8.15.|S3 stage 3 (3m) S1-009 12,969.75 56 57 12,969.75 0.00 12,968.75)
2.8.16.|S3 stage 4 (3m) S1-008 12,969.75 56 57 12,968.75 0.00 12,869.75)
2.8.17.153 stage 5 (3m) SI-010 12,869.75 56 58 12,969.75] 0.00 12,969.75
2.8.18.|53 stage 6 (3m) 51010 12,868.75 57 58 12,969.75 0.00 12,968.75
2.8.19.|S3 stage 7 (3m) Si-010 12,969.75 57 58 12,869.75 0.00 12,969.75)
2.8.20.|53 slage 8 (3m) SI-011 12,969.75 57 58 12,969.75 0.00 12,869.75)
2.8.21.|153 stage 9 (3m) Si-011 12,969.75 57 59 12,969.75 0.00 12,969.75
28.22.154 (3m) S1-009 & 010 40,775.04 55 58 40,775.04 0.00 40,775.04|
2.8.23./54 (3m) SHO10 40,775.04 55 58 40,775.04 0.00 40,775.04|
2.8.24.1S4 (3m) SHO10 40,775.04 55 58 40,775.04 0.00 40,775.04
28.2 s.iga (3m) SHO11 40,77504] 55 59 40,775.04 0.00 40,775.04
2.8.26.|S4 (3m) SHO11 40,775.04 55 59 40,775.04 0.00 40,775.04
2.8.27.154 (3m) Si011 & 013 40,775.04 56 61 40,775.04 0.00 40,775.04
2.8.28.|S4 (3m) S04 40,775.04 56 62 40,775.04 0.00 40,775.04
29, Bridge deck superstructure! Gornji stroj mosne ploée
2.9.1.151-82 51015 229.881.17 59 63 220.881.17 0.00 229,881.17
29.2.|52-83 SI-014 306,508.22 60 52| 308.508.22| 0.00 306,508.22
2.9.3.153-84 SI-015 229.881.17 61 63 220,881.17 0.00 229,881.17
2.0 Bridge deck prestressing/ Prednaprezanje mosne
|ploce(150m)
.10.1.]S1-52(0-45m) SI1-017 70,571.38 62 65 70,571.38 0.00 70,571.38
.10.2.152-53{45-105m) SH017 94,095.17 62 65 84,085.17 0.00 84,085.17|
.10.3.|83-S4{105-150m) SH7 70,671.38 62 65 70,571.38 0.00 70,571.38)
2.11. Bridge furniturel Mosna estetika
2111 Concrete safety barier (0-50m) / Betonska zaStitna
' |barijera lijevo (0-50m) Paid 80% S1-025 46,467.85 63 37,174.36 0.00 37,174.36
2112 Concrete safety barrier (50-100m) / Betonska zatitna 1
| barijera lijevo (50-100m) Paid 80% SI-025 46,467.95 63 37,174.36 0.00 37,174.36
2113 Concrete safety barrier (100-150m) / Betonska zagtitna
) |ban’|‘era ijevo {100-150m ) Paid 80% SI-025 46,467.95 63 37.174.36 0.00 37,174.36
2.11.4.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
2.12. Waterproofing, joints and Asphalt Works/
Hidroizolacija, spojnice i asfaltni radovi
2.12.1. | Dilatation joints / Dilatacije SH020 & D22 62,966.59 63 70 62,966.59 0.00 62,966.58]
2.12.2, |Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00]
2.12.3.|Asphalt layer / Asfalini sioj AB 16 SA 24 546.74 64 0.00 0.00 0.00
2.12.4.|Asphalt layer / Asfalini slo] SMA 0/11 S 22 72847 64 0.00 0.00 0.00§
2.13. Scaffolding for bridge / Skelo 20 most
2.13.1.|81-82 |si-008 & 011 340,744 60 59 340,744 60 0.00 340,744,560
213.2.|82-83 S008 & 011 340,744 .60 59 340,744 60 0.00 340,744.60
2.13.3.|153-54 - S1-008 & 011 340,744 .60 58 340,744 60 0.00 340,744,680
Total cost center 2 1 Ukupno froskowvrio mjéste 2: - | 828744761 -7,917,854.58 47,978.63] 7 9&5.833.@




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

3.1.1. | Left foundation S1002 115,575.79] 50 50| 115,575.79 0.00] 115575.79
3.1.2 | Right foundation Si-002 115575.79| 50 50| 115575.79 0.00 115,575.79
32. Walls, wing walls and piers / Zidov, krilni zidovi i stubovi
3.2.1.|Left side 0-5m 5003 113 E_S,Q?' 52 51] 11397597 0.00] 11397507
322 side 0-5m 51003 113,975.87] 62 51 3,975.97 0. 113,975.97
3.2.3.|Left side 5-10,66m S04 113.976.97] 63 52| 113.875.07 0.00] 113,975.97]
3.2.4.|Right side 5-11 .08m SH005 113,975.97| 53 53| 113,975.97 0.00 113,975.97
3.3. Prefabricated girders / Prefabrikovani nosaéi 0.00
3.3.1.]0-10 pes 51-003 77,836.43] 57 77,836.43
3.3.2.]10-20 pes SI-004 7783643] 58 |  52] 7783643
3.3.3.120-30 pcs SI-005 & 008 77,836.43] 59 54 77,836.43
3.3.4.|30-37 pcs SI1-005 & 006 54,48548| 60 54 54,485.49
14, Concreting of pavement slab / Betoniranje kolovozne
Concreting of pavement siab / Betoniranje kolovozne |
3.4.1. SI-006 & 008 248,18557) 62 56| 248,185.57 0.00 248,185.57
35. Bridge furniture/ Mosna
3.5.1.|Concrete safe% barrier / Betonska zatitna barijera 25,153.89] 63 0.00 0.00 0.00]
.5.2.]S|ae! fence / Celiéna ograda 31,941.42| 63 0.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 41,275.20] 63 0.00 0.00 0.00]
Waterproofing and Asphait Works/ Hidroizolacija i
3.6.
asfaltni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00|
3.8.1.|part of the walls / Hidroizolacija zalrpanog dijela zidova 41,207.23] 64
Asphait layer / Asfaltni smjwdatarprooﬁng of overpass
and footways / Hidroizolacija nadvoZnjaka i pjesaékih 0.00 0.00 0.00
3.6.2.|staza 54,623.54] 64
_ Towslcostoanterd/Ukupnotoskomomiestos} T idirasies] | | |iasssene]




Highway/Autoput Bar-Baljare, Section/Dionica Smokovac-Uvac-Matesevo/
h hange Smok IPetlia Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 04 Rev.01

4.1.1.|(iskopavanie i beloniranje} S1-003

T1.97497] 53 51| 71,074.97, 0.00| 71,7497

S1004 sezo0iry g 52| 182,861.78 0.00 182,861.78
27658.13] 59 0.00 0.00 n.ml

S1004 7197497) 50 52| 71,074.07 0.00] 71,97497

51005 182,861.78] 61 53| 182,861.78| 0.00] 182,861.78
7 .ase.1a| 62 0.00 0.00 0.00
4481005| 57 52|  44,810.05| 000 44,810.05
9663370 50 53] 96,633.70 0.00| 95,633.70
17.496.63[ 60 0.00 0.00 0.00

- 3 [1728] " 0.00]_eaLin



HighwaylAutoput Bar-Boljare, Section/Dioni k Uvac-M '
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera plaéanja

COST CENTER 05 Rev.01

5
2y 3 i

i g5t Eohi™ e e
oncrete walll Betonski zid

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work" the whole
length of each retaining wall + 5% for the "correction of
the crown" the whole length of each retaining wall/ 80%
za betonski zid, reper je 25 m duzine, bez obzira na
visinu + 5% za "kasnije radove" &itava duina potpomoag
zida + 5% za "popravku krune zida" Zitava duZina
potpornog zida

Concrete walll Betonski zid Dunavska street (0+058 -
0+084,43) (25m

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.1.|0+084,43) -80%

98,802.84

59

0.00

0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.2.|10+084,43) - Afier work 5%

5489.04

60

0.00

0.00

0.00
0.00

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3,|0+084,43) - Correction of the crown 5%

5.489.04

61

0.00

0.00

0.00

Concrete wall/ Betonski zid link road RK 0+450,00
5.2. {30,70m)

0-25m

5.2.1.|Concrete walll Betonski zid link road RK 0+450,00 90%

S1-026

6,384.20

59

74

6,384.20

6,384.20

Concrete wallf Betonskl zid link road RK 0+450,00 After
5.2.2. lwork 5%

S1-026

354.67

T4

0.00

354.67

354.67

Concrete wall/ Betonski zid link road RK 0+450,00
5.2.3.|Correction of the crown 5%

S1-026

354.67

61

T4

0.00

35467

354 67

25-30,70m

5.2.4.|Concrete wall/ Belonski zid link road RK 0+450,00 90%

SI-026

1,455.59

74

0.00

1,455.59

Concrete wall/ Betonski zid link road RK 0+450,00 After
£.2.5.{work 5%

Si-026

8087

74

0.00

80.87

1,455 59]
80.87

Concrete wallf Betonski zid link road RK 0+450,00
5.2 6.|Correction of the crown 5%

Si-026

80.87

61

T4

0.00

B0.87

80.87

Concrete wall 2/ Betonski zid 2
5.3. K0+220 - K0+329.08 (109.08m)

0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.]90%

IPC SI 016

105,850.52

105,850 52

0.00

105,850.52

Concrete wall 2f Betonski zid 2
5.3.2.|After work 5%

SI-026

5,880.58

55

74

0.00

5,880.59

5,880.59

Concrele wall 2/ Betonski zid 2
5.3.3. | Correction of the crown 5%

51-026

5,880.59

55

74

0.00

5,880.59

5,880.59

25-50m

Concrete wall 2/ Betonski zid 2
5.3.4.180%

IPC S1 016

106 850.52

54

64

105,850 52

0.00

105.850.52

Concrete wall 2/ Betonski zid 2
5.3.5.| After work 5%

S1-026

5,880.59

55

74

0.00

5,880.59

5.880.59

Concrete wall 2/ Betonski zid 2
5.3.6.|Correction of the crown 5%

S1-026

5,680.59

55

74

0.00

5,880.59

588059

50-75m

Concrete wall 2/ Betonski zid 2
5.3.7.|90%

IPC 51016

105,850.52

55

105,850.562

0.00

105.850.52

Concrete wall 2/ Betonski zid 2
5.3.8 |After work 5%

Si-026

5,880.58

74

0.00

5,880.59

5,880.59

Concrete wall 2/ Betonski zid 2
5.3.9.|Correction of the crown 5%

Si-026

5,880.59

74

0.00

5,880.59

5,880.58

75-100m

Concrete wall 2/ Betonski zid 2
5.3.10.|190%

IPC 81016

105,850.52

55

64

105,850 52

0.00

105,850.52

Concrete wall 2/ Betonski zid 2
5.3.11. | After work 5%

S1-026

5,880.59

56

74

0.00

5,880.59

5 880.59

Concrete wall 2/ Betonski zid 2
5.3.12.| Comection of the crown 5%

S1-026

5.880.59

56

74

0.00

5,880.59

588059

100-109.08m

Concrete wall 2/ Belonski zid 2
5.3.13]90%

IPC 51 016

38,444 85

56

38,444.85

0.00

38,444 85|

Concrete wall 2/ Betonski zid 2
5.3.14 | After work 5%

S1-026

213582

57

74

0.00

2,135.82

213582

Concrete wall 2/ Betonski zid 2
5.3.15.| Correction of the crown 5%

S1-026

213582

57

74

0.00

213582

2,13582

Concrete wall 3/ Betonski zid 3
K0+510.00 - KO+671.60
K0+703.60 - KO+770.00

54, K0+780.80 - K0+803.16 {250.36m)

0-25m

Concrete wall 3 / Betonski zid 3
5.4.1.190%

SI1-013

113,958 15|

52

113,958.15

0.00

113,958.15




542

Concrete wall 3 / Belonski zid 3
After work 5%

51026

6,331.01

74

0.00

6,331.01

6,331.01

5.4.3

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SH26

6,331.01

74

0.00

6,331.01

6,331.01

25-50m

544

Concrete wall 3 / Betonski zid 3
0%

51013

113,858.15

52

113,958.15

0.00

113,858.15

545,

Concrete wall 3 / Betonski zid 3
After work 5%

Si-026

6,331.01

53

74

0.00

6,331.01

6,331.01

546,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SI-026

6331.01

53

74

0.00

£,331.01

6,331.01

{50-75m

.|Concrete wall 3 / Betonski zid 3

90%

S1-008 & 009

113,958.15

113,958.15

0.00

113,958.15

Concrete wall 3 / Betonski zid 3

JAfter work 5%

S1-026

6,331.01

2

74

0.00

6,331.01

6,331.01

Concrete wall 3 / Betonsk zid 3

.|Correction of the crown 5%

SI-026

6,331.01

74

0.00

6,331.01

6,331.01

75-100m

5410.

Concrete wall 3 / Betonski zid 3
90%

SI-008

113,958.15

53

113,958.15

0.00

113,958.15

54.11.

Concrete wall 3 / Betonski zid 3
After work 5%

51026

6,331.01

74

0.00

6.331.01

6,331.01

54.12.

Concrete wall 3 / Belonski zid 3
Correction of the crown 5%

Sl-026

6,331.01

74

0.00

6,331.01

6,331.01

100-125m

54.13

Concrete wall 3 / Betonski zid 3
90%

S1-008

113,958.15

113,958.15

0.00

113,958.15)

54.14.

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,331.01

74

0.00

6,331.01

6,331.01

54.15.

Concrete wall 3 / Betonski zid 3
Comeclion of the crown 5%

Si-026

6,331.01

74

0.00

6,331.01

6,331.01

125-150m

5.4.16.

Concrete wall 3 / Betonski zid 3
90%

SI-008 & 009

113,958.15

113,958.15

0.00

113,958.15

5417,

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6,331.01

55

74

0.00

6,331.01

6,331.01

54.18.

Concrete wall 3 / Batonski zid 3
Correction of the crown 5%

S1-026

6,331.01

55

74

0.00

6,331.01

6,331.01

150-175m

54.19.

Concrete wall 3 / Betonski zid 3
90%

SI-026

113,858 15

0.00

5.4.20.

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,331.01

55

74

0.00

102,562.33]  102,562.33

6331.01

6.331.01

5421,

Concrete wall 3 f Betonski zid 3
Correction of the crown 5%

S1-026

6,331.01

55

74

0.00

6,331.01

6,331.01

175-200m

5422

5.4.23

Concrete wall 3 / Betonski zid 3

190%

SI-006 & 008

113,958.15

S5

113,858.15

0.00

113,958.15]

Concrete wall 3  Betonskl zid 3
After work 5%

SI-026

6,331.01

74

0.00

6,331.01

6,331.01

54.24

Concrete wall 3/ Betonski zid 3
Correction of the crown 5%

S1-026

6,331.01

56

74

0.00

6,331.01

6,331.01

200-225m

5.4.25,

Concrete wall 3 / Betonski zid 3
0%

SI-006 & 008

113.958.15

55

113,958.15

0.00

113,958.15

5426,

Concrete wall 3 / Belonski zid 3
After work 5%

S1-026

6.331.01

56

74

0.00

8,331.01

6,331.01

5427,

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SlI-026

633101

56

74

0.00

6,331.01

6,331.01

225-250.36m

5428

Concrete wall 3 / Betonski zid 3

190%

SI-008 & 009

115.599.07

115,599.07

0.00

115,595.07

5429

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,422.18

57

74

0.00

642218

6.422.18|

5.4.30

Concrete wall 3 / Belonski zid 3
Correction of the crown 5%

SI1-026

642217

57

74

000

642217

642217

5.5.

Concrete wall 4/ Betonski zid 4
K0+563.00 - KO+713
KO+741.50 - KD+815

K0+825.00 - K0+B45.46 (243.96)

0-25m

Concrete wall 3 / Betonski zid 3

.190%

SI-010

112679.27

52

112,679.27

0.00

112,678.27)

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6,250.96

53

74

0.00

6,259.86

Concrele wall 3/ Betonski zid 3
Correction of the crown 5%

S1-026

6,259.96

53

74

0.00

6,259.96

6,259.96
6,250.96

25-50m

Concrete wall 3 / Betonski zid 3

190%

Si-o0g

112,679.27

52

112,679.27

0.00

112.679.27

555

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,250.96

53

74

0.00

6,259.96

5.5.6.

Concrete wall 3 { Betonski zid 2
Correction of the crown 5%

Si-026

6,259 .86

53

74

0.00

£.269.96

6,259 .96,
a.zse?gl

50-75m

557

Concrete wall 3 { Betonski zid 3
90%

S1-009

11267927

52

112,679.27

0.00

112,679.27

S5.58

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6,259 96

54

74

0.00

6,259.96

6,258 96}

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6,259 96

54

74

0.00

6,253.86

6,259.96

75-100m

55.10

Concrete wall 3 / Betonski zid 3
90%

S1-008

112,679.27

52

112,679.27

0.00

112,679.27




Concrete wall 3 / Betonski zid 3

5.5.11.| After work 5% S1-026 6.259.96 54 74 0.00 6,250.96 6,259.96
Concrete wall 3 / Belonski zid 3

5.5.12 | Correction of the crown 5% S1-026 5,259.96‘ 54 74 0.00 €,256.96 6,25&53
100-125m
Concrete wall 3 / Betonski zid 3

5.5.13]90% S1-008 112,679.27 52 112,679.27 0.00 112,679.27|
Concrete wall 3 / Betonsk| zid 3

5.5 14 | After work 5% SI-026 £,259.96 55 74 £0.00 £,250.96 6,259 96
Concrete wall 3 / Betonski zid 3 y

5.5.15.| Correction of the crown 5% SI-026 6,250.96 85 74 0.00 6,259.96 6,258.96
125-150m
Concrete wall 3 / Betonski zid 3

5.5.16.]90% SI010 112,679.27 54 112,679.27 0.00 112,678.27,
Concrete wall 3 / Betonskl zid 3

5.5 17.| After work 5% SI-026 6,259.96 55 74 0.00 £,250.96 6,250.96/
Concrete wall 3 / Belonski zid 3

5.5.18.| Correction of the crown 5% SI1-026 6,258 96 55 74 0.00 6,250.96 6,259.96
150-175m

5.5.18.|Concrete wall 3 / Betonski zid 3
90% SI-005 & 008 112,679.27 54 53 112,679.27 0.00 112,672.27
Concrete wall 3 / Betonski zid 3

5.5.20.| After work 5% S1-026 6,259.96 55 74 0.00 6,250.96 6,258.96
Concrete wall 3/ Betonski zid 3

5.5.21.|Correction of the crown 5% Si-026 £,256.96 &5 74 0.00 6,259.96 6,259.96/
175-200m

5.5.22.|Concrete wall 3 / Betonski zid 3
90% SI1-005 & 008 112,679.27 55 53 112,679.27 0.00 112.679.27
Concrete wall 3 / Betonski zid 3

5.5.23. | After work 5% SI-026 6,259.96 74 0.00 6.259.96 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.24.|Comection of the ¢crown 5% SI-026 6,259.96 56 74 0.00 6.259.96 6,259.96
200-225m
Concrete wall 3 / Betonski zid 3

5.5.25.|190% S1-006 & 008 112,679.27 55 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.26. |After work 5% 51-026 6,250.96 56 74 0.00 6,258 96 G,ZSQQGJ
Concrete wall 3 / Betonski zid 3

5.5.27.|Correction of the crown 5% SI-026 6,259 96 56 74 0.00 6,259.96 6,259.96
225-243.96m
Concrete wall 3 / Betonski zid 3

5.5.28.190% SI-010 85,456.07 56 85,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3

5.5.29 |After work 5% SI-026 4,747.56 57 74 0.00 4,747 56 4,747.56
Concrete wall 3 / Betonski zid 3

5.5.30.|Correction of the crown 5% S1-026 4,747.56 5T 74 0.00 4,747 56 4,747 .56
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.33.|Correction of the crown 5% 0.00 a7 0.00 0.00 @
275-282,46
Concrete wall 3 / Betonski zid 3

5.5.34.[90% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.35. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 [ Betonski zid 3

5.5.36.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00

Total cost center 5 [ Ukupno troskovno mjesto 5 3,121,423.85 ; 2,568,680.63 411,566.49] * 3,000.247.11




HighwaylAutoput Bar-Boljare, Section/Dionica Smak Uvac-Mi

9 etiia
Schedule of Milestone Payments/A i repera

COST CENTER 08 Rev,01

matter on the length / Reper e visina 2.2m za svaki sloj,
bez obzira na duZinu
6.1 Reinforced soll retaining wall No 1 / Potpomi zid
: od armirane zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height} -0 112,621.35 0 112,621.35 00| 112,621.35
6.1.2. iSloj 2 (2.2 -4.4 m height) -0 112 .35| 0 112,621.35] 00|  112,621.35
6.1.3.|Layer/Sioj 3 (4.4 -6.6 m height) -0 12,621.35 0 112,621.35 00| 112,621.35
6.1.4 |Layer/Sioj4 (6.6 -8.8m height) Sl-019 12,621.35] 61 112,621.35 .00]  112,621.38]
6.1.5.|Layer/Sloj 5 (8.8 -11.0 m height) 12,621.35 61 .00 ).00 0.00
66+312,165 - 144
€.1.6.[Layer/Sloj1 (0.0 -2.2 m height) S1-017 12,621.35 61 112,621.35 0.00] 112,621.35
6.1.7 |Layer/Sloj 2 (2.2 4.4 m height) SI-017 2621.35 61 112,621.35 0.00] 112,621.35
6.1.8.|Layer/Sioj 3 (4.4 -6.6 m height) SI1017 12,621.35| 61 112,621.35] 0.00] 112,621.35
6.1.9.[Layer/Sloj4 (6.6 -8.8m height) S1-017 621.34 62 112,621.34 .00]  112,621.34
6.1.10. r/Sloj5 (8.8 -11.0 m height) SI1-020 112,621.34 62 112,621.34 00| 112,621.34
6-1.11.|!4_i:gr!SIoif (11.0 -13.20 m height) S1-020 112,621.34 62 112,621.34 00|  112,621.34)
62 Reinforced soil retaining wall No 3 [ Potporni zid
| od zemlje brojf 3
0+447,37 - 0+510
6.2.1.[Layer/Sioj 1 (0.0 -2.2 m height) S1-010 55 33,613.33 0.0¢
6.2.2 |Layer/Sioj2 (2.2 -4.4 m height) S1-010 55 33,513.33 0.0¢
6.2.3.[Layer/Sloj 3 (4.4 -6.6 m height) S1-010 55 33.513.33| 0.00
4. |Layer/Sloj 4 (6.6 -8.8m height} S1-12,51-013 55 33,513, 0.00
5. |Layer/Sloj 5 (8.8 -11.0 m height) S1-12,51-013 56 33,513.3 0.00
2.6 |Layer/Sloj 6 (11.0-13.2 m helght) S1:013 56 31,613.33 0.0¢
6.2.7.[Layer/Sio] 7 {13.2 -15.4 m height) SI-014 56 33,513.33 0.0
6.2.8 |Layer/Sloj 8  (15.4 -17.6 m height) ISI-0‘4 56 33,513.33 0.0¢
6.2.9.|Laver/Sloj8 (17.6 -19.8m height) SI-016 57 33,513.33 0.0¢ F
6.2.10.|Layer/Sloj 10 (19.8 -22.0 m height) Paid 50% |S1-021 57 16,756.67 0.00 16,756.67)
83 forced soll retaining wall No 4 | Potpomi zid
Ay od armirane e 4
04447,37 - 0+563
6.3.1.|Laver/Sloj1 (0.0 -2.2 m height) S1-010 1,873.65 55 61,873.65 0.00] 6187365
6.3.2.[Layer/Sloj 2 (2.2 -4.4 m height) Isu 0 1,873.65 55 61,873.65
6.3.3.[Layer/Slo| 3 (4.4 6.6 m height) |5|4 ] 1,873.65 55 61,873.65
6.3.4 |Layer/Sloj 4 (6.6 -8.8m height) SI-p12 61,873.65 55 61,873.65
6.3.5 |Layer/Sigj 5 (8.8 -11.0 m height) Si-012 61,873.65 56 61,873.65
6.3.6.[Laver/Sioj 6 (11.0 -13.2 m height) $1-013 1,873.65 56 61,873.65
6.3.7.|Layer/Sloj 7 (13.2-15.4 m height) $1-013 ,873.65 56 61,873.65 0.00 1,873.65|
6.3.8 |Layer/Slo] 8 (15.4 -17.6 m height) S1-014 1,873.65 56 61,873.65 0.00 1,873.65|
6.3.9 |Layer/Slaj 9 (17.6 -19.8m heigﬁt) S1-018 61,873.65 57 61,873.65 0.00 61,873.65
6.3.10. [Layer/Sioj 10 (19.8 -22.0 m height) 61,86 57 0.00 0.00 0.00)
Total cost center 6 | Ukupno trogkovno mjesto 6:f '2.191,&!&.29[ 2,001,452.99 0.00] 2.001.452.8



ny ¥

put Bar-Boljare, Section/| S

Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 07 Rev.01

o e e

Water drai

e/DrenaZa vode
per one direction of 500m / Na 500m duzine u jednom
pravey
Main road
LK65+T80-LK66+422,39
RK65+792,096-RK66+429,144
7.1. Cover drainnage / Zatvorena drenaia
51-019 & §1-021
7.1.1.|Left lane / Lijeva traka 500-642,39m. & 51025 86,003.62 62 73 86,003.62 0.00 86,003.62|
51-021 & SlI-
022851-0238 SI-
7.1.2]Left lane / Lijeva traka 500-642,39m. 025 86,003.62 62 73 86,003.62 0.00
7.1.3|Left lane / Lijeva traka 500-642,39m. 51-022851-025 47,147.20 63 73 47,147.20 0.00
S1-019 & Si-021
7.1.4]Left lane / Lijeva traka 500-642,39m. & 51-025 86,003.62 63 73 86,003.62 0.00
S1-022851-023
7.1.5]Left lane / Lijeva traka 500-642,39m. &81-025 86,003.62 63 3 86,003.62 0.00
7.1.6]Left lane / Lijeva traka 500-642,39m. 51-022 & §1-025 48,984.24 63 73 48,984.24 0.00
7.2 Open drainnage [ Otvorena dranaZa
7.2.1.|Right lane / Desna traka 0-250m. Paid 60% SI-021851-023 36,858.70 63 22,115.22 0.00 22,115.22
T.2.2.|Right lane / Desna traka 250-500m. Paid 60% S1-023 36,858.70 ix] 22,115.22 0.00 22115.22
7.2.3.|Right lane / Desna traka 500-637,05m. Paid 90% S1-023; 51026 20,205.94 64 8,082.38 10,102.97 18,185.35
Si-021; 51-023; s
7.2.4 |Lefi lane f Lijeva traka 0-250m. Paid 90% 026 36,858.70 64 22,115.22 11,057 61 33,172.83
7.2.5.|Lefl lane / Lijeva traka 250-500m. Paid 60% 51-020; 51023 36,858.70 64 22,115.22 0.00 2211522
7.28. |Lefl lane / Lijeva traka 500-642, 38m. Paid 40% SHo23 20,993.24 64 §,397.30 0.00 8,397.30
[= p haped ch Is | Betonski
7.3 ezasti kanali
7.3.1. iRight lane / Desna traka 0-500m 45,811.93 62 0.00 0.00 0.00
7.3.2.Right lane / Desna traka 500-637,05m 12,557.05 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m 45811.93 62 0.00 0.00 0.00
7.3.4.|Left lane / Lijeva traka 500-642,39m 12,557.05 62 0.00 0.00 0.00
Link / Veza
0+447 37-0+887,84
7.4. Cover drain: | Zatvorena drenaZa
S1-020, SI-021 &
ISi»-OZZ&SI—O?a
7.4.1.|Right lane / Desna traka 0-441,80m &51-025 151,985.61 62 73 151,985.61 0.00 151,985.61
S1-020 & Sl
022&5-023 &S1-
7.4.2 |Leftlane / Lijeva traka 0-441.80m 025 151,985.61 62 73 151,985.61 0.00| 15198561
7.5. Cover drainnage | Zatvorena dranaa
7.5.1.|Right lane / Desna traka 0-441,80m. Paid 30% SIH023 65,136.69 63 19,541.01 0.00 18 541.01
7.5.2 |Left lane / Lijeva traka 0-441.80m. Paid 0% S1-023, S1-025 £5,136.69 63 58 623.02 0.00 58,623.02
Temporary Link Left / Pri Veza Lijevo
7.6. 0+000 - 0+245,76
51-018 & 8l -
022&51-023 &SI-
7.6.1.|Cover drainnage / Zatvorena drenaZa 025 84,545.01 62 73 84 545.01 (.00 84,545.01
7.6.2 |Open drainnage / Otvorena dranaZa Paid 60% SI-021451-023 36,233.58 63 21,740.15 0.00 21,740.15)
Temporary Link Right / Privremena Veza Desno
7.7 0+000 - 0+237,759
S| -019&51-023
7.7.1.|Cover drainnage / Zatvorena drenaza Paid 851-025 81,792.89 62 73 81,792.89 0.00 81,792.89
7.7.2 |Open drainnage / Otvorena dranaZa Paid 50% SI-021851-023 35,054 .09 63 17,527.04 0.00 17.527.04
Bridge Moraga Drainnage / Odvodnja na Mostu
7.8. Morata
7.8.1.|Righl bridge / Desni Most 65,781.14 63 0.00 0.00 0.00
?,B,:H_Leﬁ bridge / Lijevi most 65,781.14 63 0.00 0.00 0.00
Total cost center 7 J Ukupno troékovno to 7: 1,548,950, 1,132.826.80 21,160.58] " 1,153,987.37
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Highway/Autoput Bar-Boljare, Section/Dioni
Interchange Smokovac/Petfja Smokovac
Schedule of Milestone Payments/Raspored repero platanja

COST CENTER 08 Rev.01

Culvert /
8.1.1.|TS 0+222 57 (32,00m 58 64 95,810.89 0.00
8.1.2.]66+170,94 00m SI-019 190,333.70 56 67 190,333.70) 0.00] 1 :
B.1.3.|Culvert on deviation K0+151,25 (13m! SI-003 11,338.73 60 51 1 MI 0.00/ 1,338.73
8.1.4.|Culvert on deviations K0+200,00 Sk013 nmsml 57 61 24,846.87 0.00] 24,646.87
B.1.5.[Culvert on i 18,11 58 6B/ 18,110.58 0.00 8,110.58]




Uvac-M ]

HighwaylAutoput Bar-Boljare, Section/Diont b

TR ——

o etja
Schedule of Milestone Payments/Rospored repera pladanja

COST CENTER 09 Rev.01

9.4.

mesh and SN achors

Zastita kosing Menamag | Menahex pletivorn | SN
sidrima

|RKE5+792,096 - RK66: 096

9.1.1.]0+000.00 - 0+250.00, layer SHO1S 44 278,43 € 53 44,278.43) 00 44 278.43
9.1.2.10+000.00 - 0+250.00, layer 2 SHO15 44 278.43 €] 53 63 44 278.43| 00 44 278.43]
-3.]0+000.00 - 0+250.00, layer Si-015 4427843 € 53 X 44,278.4: Ef 44,278.43
.4.]0+000.00 - 0+250.00, layer 4 51015 44,278.43 € 53 44,278.43 00| 44.278.43)
1.5 .'mm - 0+250.00, layer SI015 44,278.43 € 4 [: 44,278.43 00| 44278,
.1.6.]0+000.00 - 0+250.00, layer S1-017 44 278.43 € 4 65 44,278.43] 00 44.278.43
.1.7.|0+000.00 - 0+250.00, 5017 44,278.43 € i 65 44,278.43 00 44.278.43
.1.8.]0+000.00 - 0+250.00, layer 8 Si-023 44,278.43 € 4 T 44,278.43 0.00 44.278.43
.1.9. |0+000.00 - 0+250.00, layer 9 Si-023 44 278,43 € 55 T 44,278.43 0.00 44.278.43
9.1.10.{0+000.00 - 0+250.00, layer 10 Si-023 4427843 € 55 7 44,278.43 0.00 44,278.43
RKBE+042,096 - RKE6+292,096
1,11, {0+260.00 - 0+500.00, leyer |sHo09 4427843 € 55 44,278.43 0.00 44,278.43
.1.12. |0+250.00 - 0+500.00, leyer 12 |S+009 44 27843 € 55 44,278.43 0.00 44 278.43
.1.13.104250.00 - 0+500.00, leyer 12 |SH010 44 27843 € 56 44 278.43 0.00 44278.43]
.1.14. | 0+250.00 - (+500.00, leyer 14 SEL010 442TR43 € 56 44,278.43 .00 44.278.43
.1.15.}0+250.00 - 0+500.00, leyer 15 SL014 4427843 € 56 62 44,276.43 .00 44 278.43
.1.16. | 0+250.00 - 0+500.00, leyer 16 SH014 44 278.43 €] 56 62 44.978.43 .00 44 278.43
.1.17.]0+250.00 - 0+500.00, leyer 17 SHO15 44 .278.43 € 57 63 44,278 .43 .00 44 278.43
.1.18.10+250.00 - 0+500.00, leyer 18 SH)15 44 276.43 €] 57 63 44,278.43] .00 44 278.43
.1.19.]0+250.00 - 0+500.00, leyer 19 Sk015 44 278.43 €] 57 63 44,278.43) .00] 44,278.43|
.1.20.]0+250.00 - 0+500.00, leyer 20 SI015 44,278.43 € 57 63 44,278.43 .00] 44,276.43)
.1.21./0+250.00 - 0+500.00, leyer 21 S1H017 44 278.43 € 58 65 44,278.43 .00] 44 278.43)
.1.22.10+250.00 - 0+500.00, leyer 22 SHT 44 278.43 € 58 65 44,278.43] .00 44 278,43
,1.23.10+250.00 - 0+500.00, leyer 23 #5!—02 4427843 € 58 4 44,278.43] ﬂ 44.278.43
.1.24.10+250.00 - 0+500.00, leyer 24 [s1-02 44 278.43 € 58 7 44, ?_‘_B_fal .00 44 278.43)
.1.25.10+250.00 - 0+500.00, leyer 25 Si-02 44,278.43 € &0 T 44,278.43 0.00 44.278.43
.1.26.|0+250.00 - 0+500.00, leyer 26 S1-025 44.278.43 € 60 73 44.278.43 0.00 44 278.43
.1.27.10+250.00 - 0+500.00, leyer 27 S1-025 44,2768.43 € &0 73 44,278.43 0.00 44,278.43
.1.28. | 0+250.00 - 0+500.00, leyer 28 S1-025 4427843 € 60 73 44,278.43 0.00 44.278.43)
RK66+292,096 - RK 66+429, 144 | o
9.1.28. [0+500.00 - 0+637.05, leyer 28 S1-024 44,278.43 €| 1 72 44,278.43 0.00 44, 276.43
.1.30.]0+500.00 - 0+637.05, leyer 30 Sl-024 44 278.43 € 72 44,276.43 0.00 44,278.43
.31.10+500.00 - 0+637.05, leyer 31 51-024 44,278.43 € 72 44 278.4 .00 44 278.43
.1.32. |0+500.00 - 0+637.05, leyer 32 S1-D24 44.278.42 € 72 44,278 4 .00 44,278.42
.1.33. 10+500.00 - 0+637.05, leyer 33 51-024 44,278.42 € 62 72 44 278.42 .00 44.278.42
.1.34. 0+500.00 - 0+637.05, leyer 34 S1-024 44,278 42 Gf 62 72 44,278.42 .00 44,278.42
.1.35.|0+500.00 - 0+637.05, leyer 35 S|-024 44,278.42 €] 62 12 44,278.42 .00] 44,278.42
.1.36. | 0+500.00 - 0+637.05, leyer 36 Sl-024 44 62 72 44 278.42 ggjf 44 378.42
3,1.37. [(+500.00 - 0+637.05, leyer 37 S1-024 4427842 € 62 72 44,278.42 .0 44 .278.42'
9.1.38. | 0+500.00 - 0+637.05, 38 51-024 44 27842 € 62 T 44.778.42 .0 44,278.42
9.1.39, |0+500.00 - 0+637.05, leyer 39 SI-024 44,278.42 € 62 Ti 44,278.42 i 44,278.42
protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,/
9.2, Zastita kosina ramovskom konstrukcijim sa
geotehnickim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m,
66+280 - 66+300 (44 m hight)
2.1.|Layer 1 - 0-4m Paid 60% S1-020 76.437.7 60 45,862.63] 0.00 45,862 63|
.2.2.|Layer 2 - 4-8m SI-020, SH025 76,437.T 60 7 76,437.7 0.00 76,437.7
.2.3. |Laver 3 - 8-12m $1-020, SH025 76,437.7 60 T 76.437.7 0.00] 76,437.71|
.24 |Layer 4 - 12-16m 51020, SI-025 T6,437.T 60 £ 764377 0.00 76,437.71)
.2.5. |Layer 5 - 16-20m S5l-022, SI-025 76,437.7 50 I 76,437.71 0.00 T6,437.71}
.2.6. | Layer 6 - 20-24m 51-025 T6,437.7 1 £ TEA3TTY| 0.00 76,437.71]
.2.7. |Layer 7 - 24-28m S-025 S1-026 76,437, 1 74 45.862.63| 30,575.09 76,437.7
2.8, |Layer B - 28-32m SI-025 SI-026 76,4377 1 74 45862.63] 30,575.09 76,437.71|
2. 9 - 32-36m SI-025 SI-026 76,4377 74 45,862.6: 30,575.09 76.437.71
9.2.10. [Layer 10 - 36-40m $-025 S1-026 76,437.7 1 74 45,862.63) 30,575.09 76,437.71
9.2.11.|Layer 11 - 40-44m S-025 SI1-026 76,4377 74 45,862.63] 30,575.09 76,437.71}
9.3 Rock fall protection barriers/
Nl Zastitna konstrukcija protiv obrusavanja stijene na brdu
9.3.1.|LK 66+218 - 66+280 89,985.37| &0 0.00 0.00 0.00
9.3.2. LK 66+295 - 66+320 36,286.04 60 0.00 0.00 0.00
Gablon basket wall/
9.4, Gabionsk
LIKEE+207.426 - 66+400,923 {193,50m)
9.4.1.10-100m 43 146.60 63 0.00 0.00 0.00
| 942, | 100-193,50m _ 40,342.06, 63 0.00 0.00 0.00
| Total cost center 8 / Ukupnao trofkovno mjesto 91 2.777,437.70 2.384.223.09] 152.875.43)  2.537,098.52]



Highwayldutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/
Interchange Smob IPetija S
Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 10 Rev.01

Railway reconstruction equipment works | Radovi na
i za 2ICG

Rekonstrukcija §S i TK opreme u zoni nadvoZnjaka na

km 388+871.27 pruge Beograd-Bar/

Reconstruction of the S8 and TK equipment in the

joverpass zone at km 398+871.27 of railway Belgrade-

10.1.1.|Bar 21,597.24] 61 0.00 0.00 0.00
Rekonstrukcija kontaktne mreze i uzemljenje u zoni
nadvoinjaka na km 389+971.27 pruge Beograd-Bar/
|Reconstruction of the contact network and grounding in
the overpass zone al km 399+871.27 of railway Belgrade

0.00 0.00




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay ts/! ed repera plad

COST CENTER 11 Rev.01

11.1.1.]Steel guardrail for vehicles / Celitna ograda za vozila
11.1.1.1.| Right/ Desno 1 (0-1000m) 37,085. € 0.00 0.00 0.00]
11.1.1.2. |Right/ Desno 2 (0-1000m) 7,085.! E 0.00 0.00 0.00
11.1.1.3.|Left/ Lijevo 1 (0-1 37,085, [X 0.00 0.00 0.00
11.1.1.4, Im.r Lijevo 2 {0-1000m) 37,085. 63 0.00 0.00 0.
11.1.1.5.|Right/ Desno 1 (1000-1466,95m) 7,329.68 63 0C 0.00 .00
11.1.1.6. |Right/ Desno 2 (1000-1466,85m) '.329.35' &4 0 00 0.00
11.1.1.7. [Left/ Lijevo 1 (1000-1466,95m) '.am.gi 64 .00 .00 0.00:
11.1.1.8. |Left/ Lijevo 2 (1000-1466,95m) 7,328.68 54 .00 0.00 0.
11.1.2. safety barrier / Betonska zadtitna ograda 0.00 0.00 0.00
11.1.2.1.|Right! Desno 1 (0-1000m} 19,605.25 0.00 17,644.73 17.644.73
11.1.2.2.|Right/ Desno 2 (0-1000m 18,605.25] 0.00] 1764473 17.644.73
11.1.2.3. |Leftf Lijevo 1 {0-1000m} 19,605.25] 0.00 17,644.73 17,644.73
11.1.2.4. |Left/ Lijevo 2 {0-1000m) 19,605.25 62 0.00 17,644.73 17,644.73
11.1.2.5.|Right/ Desno 1 {(1000-1466,95m) ,154.67 33 0.00 0.00 0.00]
11.1.2.6.|Right/ Desno 2 {1000-1466,95m) 154.67 34 .00 .00 0.00!
11.1.2.7.|Left/ Lijevo 1 {1000-1466,95m ,154.67 4 00 .00 0.00)
11.1.2.8.|Left/ Li 2 (1000-1466,95m 154.67 64 .00 .00 0.00!
11.1.3.|Steel guardrail for vehicles / Celitna ograda za vozila
11.1.3.1.]0-500m 18,364.38 63 0.00 0.00 .00
1.1 500-1000m 18,364.40 63 0.00 0.00 .00]
1.1.3.3.11000-1582m 18,364.40 B3 0.00 0l
Elements Of Horizontal Signalization / Elementi —(
11.1.4.|horizontaine signalizacije
Interrupted and continual median lines, edge lines,
direction lings, guiding lines and other lines
11.1.4.1.10 - 1000 Right/ Desno 15,343.28 64 0.00
15,343.28| 64 0.00
7,164.54 64 0.00
7.164.54 64 0.00
11.1.5.1.10 - 1000 Right/ Desno 10,061.27 B4 .00 0.00 0.00
11.1.5.2.10 - 1000 Left/ Lijgvo 10,061.27 64 .00 0.00 .00
11.1.5.3.11000 - 1.466,05 m Right/ Desno 4,608.11 64 .00 0.00 .00
11.1.6.4.|1000 - 1.466,95 m Leftf Lijevo 4,698.11 64 00 0.00 .00
11.2. Support structure traffic signalization / Nasozi
rnokova saobrocajne signalizocije
11.2.1.|Foundations for support structure | | 14,320.28 64 0.00 0.00 0.00
11.2.2.|Stee! support structure ] [ 4323714 64 0.00 0.00 0.00
11.3. Traffic information system / Saobradafne informacioni
sistemi
Information display with vehicle height control system -
11.3.1.150% 47,296.35 64 0.00 0.00 0.00]
Information display with vehicle height control system -
11.3.2.150% 47,296.35 64 0.00 0.00 0.00;
11.3.3. |Me‘|.eurolgﬂicai station 14,023.61 64 0.00} 0.00 0.00
S for traffic inft system /
e [Nosati znal braéajno informacionog si
11.2.1.|Foundations for support structure | [ 219869 64 0.00 0.00 0.00]
11.2.2.[Steel support structure [ | 1282202 64 0.00 0.00 .00
11.5. Lighting sy | Sistem rasvjete 0.00 0.00 00
11.5.1. |Left Installation 90% / Lijevo Postavijanje 90% 92,892 11 60 0.00 0.00 00
Left Commissioning (10%) / Lijeva Pustanje u rad
11.5.2.1(10%) 10,321.35 62 0.00 0.00 0.00
11,5.3.|Right Instaliation 90% / Desno P ljanje 80% 92,892.11 €3 0.00 0.00 0.00
Right Commissioning (10%)/ Desno PuStanje u rad
11.5.4.1(10%) 10,321.35| 60 0.00 0.00 0.00
1.6 Power supply system | Sistem napajonjo elektricnom
ENErgijom
11.6.1. |Left Installation 80% / Lijevo Postavijanje 90% 126,679.13 61 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pu&tanje u rad
11.6.2.|(10%) 14,075.46 83 0.00 0.00 0.00
11.6.3. | Right Installation 90% [ Desno Postavijanje 80% 126,679.13 B4 0.00 0.00 0.00
Right Commissioning (10%)/ Desno PuStanje u rad
11.6.4.}(10%) 61 0.00 0.00 0.00
Signal and communication installations / Instalocije
11.7. slabe struje
11.7.1.|Left Installation 90% / Lijevo Postavijanje 80% 44 895 69 62 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.7.2.1(10%) 4,899.52 63 0.00 0.00
11.7.3. |Right Installation 90% / Desno Postavijanje 90% 44 995.69 63 0.00 0.00
Right Commissioning (10%)/ Desno Pustanje u rad
11.7.4.|(10%) 4,999.52 62 0.00 0.00
Total cost center 11 [ Ukupno troskovno mjesto 11: 1,231,248.94) 0.00 70,578.91
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COST CENTER 12 Rev.01




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange smm Smokovac
Schedule of Milestone P: i repera

COST CENTER 13 Rev.01

62,712.64

53
16,454 63| 53

Kabhvskivod 10 kV sa DV 1l)k\f"\"o]nl logor® (0+000 |SI-011
do 0+134) 34,079.42 53
53
54
55

Pridjuéni 10 kV kablovski vod, STS 10/0,4 "Rogami 5" i [S1-011
|NN mreza (izvodi br. 2, 314) 04040 do 04140
Dalekovod 35 kV od TS 110/35 "Podgorica 1" do TS [SI012
{35110 "Ubi" (04120 o 04220 4885076

220 WDV _|sroti 42,658.33

72,748.48|




Highway/Autoput Bar-Boljare, Section/Di L Lvac-M;

L) A
Schedule of Milestona PaymentsiRaspored repera pladonjo

COST CENTER 14 Rev.01

Si-022 21,2 61 70
S 21,24 70
1-022 21,247 70
=022 21,24 70
Sl 21,24 70
Sk022 21 40 62 70
22 21 62 70
SHI26 23,792, 74

4
.

“
-

45780.17] 62
45,780.17| 62
45,780.17 62
45.780.17] 62
Panel installation 200-250m 45,780.17| 62
Panel Installation 250-300m 45,780, 71 63
Pane! 300-350m 45,780.17 63
Panel instaliation 350-406m 51,273.77 63
Noise protection wall right /
Zid za za$titu od buke desno
krn 0+711,46 - ﬂzﬂﬂ ]!50 1'II|
Foundations of noise protection wall
km 0+711,46 - 0+867,149 (158 m)
Foundations 0-50m S1-022 50,827.19 70| 50,827.19 8271
Foundations 50-100m |sa~m 50, ae7.1s| 62 70| 50,827.19 50,8271
Foundations 100-158m SI-026 58,950.54 62 74 0.00 58,859.54

Panel installation of noise protection wall

. [km 0+711,46 - 0+B67,149 {158 m)




HighwaylAutoput Bar-Soljare, Section/Dionico Smokovae-Uvac-Matesevo,

L) etja
Schedule of Milestone Pay /i d repera platonja

COST CENTER 15 Rev.01
vodom
per 500m / Na T I
!

151, of I Postav ovoda

15.1.1.|0-500 m SI026 116,362 27 62 0.00 1] 0.00]

15.1.2.|500-641,87m 5026 048 4, 62 0.00° 0. .00)
15.2. and other works / Betonshi i i

15.2.1. 1,97 m 21 0.00 0.00 0.
153 Toll n ac | Naplatna ram ac =

15.3.1.|Instailation of ! S1-026 12 62 0 0.00

15.3.2. radavi 20,218.69 63 0.00 0.00 0.00
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