Apenndix 3 to the Contract (Design and Build)/Prilog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvac-Matesevo

|Employer/Poslodavac | The Government of Montenegro, Ministry of Capital Investments

China Road and Bridge Corporation td. Bejing, PR China, Part of foreign |
Contractor/izvodac company Podgorical/China Road and Bridge Corporation d.o.0. Peking, NR Kina, Dio
|stranog drustvo Podgonca

|Engineer/inZenjer

| Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni
Radowi St =
Advance Payment Total Amount/Ukupan iznos avansa(20% from

Appendix 3 Subseauent Works Price

JEJGEROP CONSEIL & GEODATA Engineering S E \P AUTM

oP

|EUR 30,456,569.00

EUR 6,

091,313.80 Fﬁdgﬂfica-AQZL_

Amount of agreed Variations/iznos dogovorenih izmjena

Amount of agreed Employers Claims/ Iznos dogovorenih

trafivania Investitorg
Amount of agreed Contractor's Claims/lznos dogovorenih

patraZivania lzvodada
Maximum Amount of Reterrlion Money/ Maksimalni izrios
garantnog depozita

i .é";% i&@tﬂ, i

Bro!

EUR 0.00 D.0.0. A4
.-
EUR 0.00 Top g— ARE
—_— . Bral -
EUR 0.00 Podgorica,

|EUR 1,522,828 45

202__’ god.

Number of IPC/Brojf IPS-a

51027

Crna

Referenced Period for IPCfPeriod na koji se odnosi IPS

Date of IPS submission!Datum predavanja ZPS-a

Date of IPC (Interim Payment Certificate} issuance/Datum

izdavanja IPS-a (Privremene Situacije) |

Payment Due Date (42 days after IPS Submission)yDatum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

1-31 July 2021 MlNlSTARQTVO KAP

27 August 2021

ot izl ol

‘24 September 2021

Podgorica

Gora
ITALNIH INVESTIC|JA

.13August2.0_51 Primijeno: 8[’ 6’6 202{ _1

Qrg. jad

«_WL 1—R—,;—:q trart—Priog—|Wejediost

Cumulative Previous

Current Cumulative/

Value for Payment/iznos

A Contractor s payments!Plaﬁaqla lzw:dhﬂa

Substantiated Contractor's Claims/Potkrijepljena potraZivanja

IB - Ratentlon Mnnayfearantni dapoz#

5% of the amount of each Payment Certificate/ 5% cd iznosa svake
Potvrde o placanju

| - Advance payment amortization/Amortizacija avansnog
|placania

Advance payment

(Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Potvrde o placanju, kada vrijednost lzvedenih radova dostigne
20% Cijena Priloga 3

|D - Non Confomltymmag!aéomst

Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglasenosti i zatvaranie OON

0.0. M &mmﬁ?
EJ P\U'IOPUT B;‘E%B’ggARE
Podgaorica, . < ‘)jLzozlgod.
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-EUR 15,000.00 EUR 0.00|

‘ IKumulativno prethodno | Kumulativno tekuce 20 placanje
= I : |
Contracted Works/Ugovorni radovi EUR 24,867,988.65 EUR 25,41 5,058.74! EUR 547,080.09
Variations/fzmjene (Clause/Klauzula 13} EUR 0.00| EUR 0.00 EUR 0.00
lzvodaca (Sub-clause/Polklauzula 20.1) ) _EUR 0'00_ BB EURUN
Total/Ukupno A| EUR 24,867,988.65 EUR 25,41 5.068.74‘ EUR 547,080.09
EUR 1,243,399.43| EUR 1 .270,?53.44I EUR 27,354.00
Total.'Ukupno B EUR 1,243,399, 43‘ EUR 1,270,753.44 EUR 27,354.00
EUR 4,694, 168.68 EUR 4,830,938.71 EUR 136,770.02
Total/Ukupno C EUR 4 ,694,168.68 EUR 4,830,938.71 EUR 136,770.02
-EUR 15,000. 00 EUR 0.00 EUR 15,000.00
Total/Ukupno D

< _ X
—~ ENGINEER

@‘Way /




| - Deductionstodsici

B Amount withheld based on Sub-clause 146 ab| ! e
S S g PO e TA BT EURO.9Y) EOReS EUR 003
elay Damages/obestecenjo za kainjenje
{Appendix 3, Article 6/Prilog 3, Clan 6) N BRe.q ] EL_J_REOE e EURD00
AQRACEREIe R TR, EUR 0.00 EUR 0.00 EUR 0.00
Dogovorena potrafivanja Investitora i -

Total/Ukupno E EUR 0.00 EUR 0.00 EUR U.OUI

Value of this IPS/iznos ove BS (A-B-C+D+E) EUR 18,915,420.51 . EUR 19,313,376.58 EUR 397,956.06

Three Hundred Ninety Seven
Thousand Nine Hundred fifty six inap
leurns and six cents nif

Three Hundred Ninely Seven tristolinede I
Thousand Nine Hundred fifty six  |vetstotinap stevral
euros and six cents i

Execution progress/Napredak izvodenjo
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / lzvedeni 81.65% 83.45% 1.80%
Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i pravitnim
elementima rada, izvedenim od strane lzvodada u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugoverom.

Date/Datum

ZRa8 Zel7

Amount approved By Engineerflznos odobren od strane Inzenjera Name/ Ime

Jan Lorange

Amount approved by the Project Manager/lznos odobren od

strane Upravliaca proiektom NaneZlie Date/Datum Q OQ.A
40,0}
ﬁgi;ot:ft:(rﬂa Payment for Employer/ lznos odobren od strane Naitiel [ __Signature/ Polpis Date/Datum

50.05.2024*

2/2



Summary Calculation IPC SI No 027/Sumarni proraéun IPS PS No 027

1 2 3 4=2+3 5(1-4)
(Contracted WerksiAC.A)Ugavorart 30,456.569.00 24,867,988.65 547,080.09 25.415,068.74 5,041,500.26|
radaowvi {F.LL1.)
Variations//zmjene 0.00 0.00 0.00 0.00 0.00!
Employers Claims/Fotrazivanja 0.00 0.00 0.00 0.00 0.00
C Claims/Pofr l 0.00 0.00 0.00 0.00 0.00
Non Conformity! Neusaglasenost -15,000.00 15,000.00 0.00
Total 30,456,569.00 24,852,988.65 562,080.09 25,415,068.74 5,041,500.26
Number of closed NCNs in the end of July is 1/ Broj zatvorenih JON do kraja jula je 1
The total value of ciosed NCN is 15.000 €. / Ukupna vrijednost zatvorenih ION iznosi 15.000 €
Number of new cpened NCNs in the end of July is 0 / Broj novootvorenih ION na kraju jula je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenin ION iznosi 0
Repayment of Advancellsplata avansa

1 2 3 4 5(1-4)
Number of closed Deductibles at the end
of July is O/ Broj zatvorenin Odbitaka do 6,091,313.80 EUR 4,694 168.68 EUR 136,770.02 EUR 4,830,938.7T1 1,260,375.09
kraja jula je 0
Total/lUkupno 6,091,313.80 4,694,168.68 136,770.02 4,830,938.7T1 1,250,375.0’9'

Number of new openad Deductibles in the end of July is 0 / Bro] novootvorenin Odbitaka do kraja jula je 0



TOTALTURUPRT EUR O, o] === 1]

Sublmal)} Value Englneering! EUR 0,00
suma stavke 1| Tehnika vrednovanja (Sub-Clause/Potklauzula 13.2) !
Subtotalf| Adjustments for Changes in Legisiation/ & EUR 0.00
suma stavke 2|1 a u zakonu (Sub-Clause/Potklauzula 13.7) 5
EUR 0.00
EUR 0.00
EUR 0.00

Number of new opened Deductibles in the end of July is 0 / Broj novootvorenih Odbitaka da kraja jula Je 0



EUR 0.00 EUR 0.00 EUR 0.00]

TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00]

Number of closed Deductibles at the end of July is 0/ Broj zatvorenih Odbitaka do kraja jula je 0

Number of new opened Deductibles in the end of July is 0 / Broj novootvorenih Odbitaka do kraja jula je 0



Number of closed Deductibles at the end of July is 0/ Broj zatvorenih Odbitaka do kraja jula je 0

Number of new opened Deductibles in the end of July is 0/ Broj noveotvorenih Odbitaka do kraja jula je 0



Amount withheld based on Sub-clause 14.6 afb /iznos

£ zadrZan na osnovu Potklauzule 14.6 a/b 000 0:00 0.0
E1 e 0.0¢ 0.00 0.00]
E1-2 = _0.00
Delay D. fobedtedenja za kadnjenje (Sub-
E2 clause/Potklauzula 8.7 b o0 oy
E2-1 _ = i ~ 000
0.00]
Agreed Employer's Claims/Dogovorena potrazivan)
E3 ; itora (Sub-clause/Poti 8 2.5) 0.00 0.00] 0.00]
E31 . . = 0.00
i = 0.00]
m#nm 0.00 0.00 0.00)

Number of closed Deductibles at the end of July Is 0f Broj zatvorenih Odbitaka do kraja Jula je 0
The total value of closed Deductibles Is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR}

Mumber of new opened Deductibles in the end of July is 0 / Broj novootvorenih Odbitaka dao kraja jula je 0
The total value of the new opened Deductibles |s 0 Eurof Ukupna vrijednost novoatvorenih Odbitaka lznest 0 {EUR)



Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlla Smokovac. Nepropisno S| 006 ClosedZatvoreno -15,000.00 156,000.00 0.00
sprovodenje mjera zastite na radu tokom izvodenja radova
Slope protection = Grating structure. Smaol t Improp
Implementation of Health and Safety measures during construction works. Zaitita
1268 |yosina - Rodtiljska konstrukeila Petlja Smakovac Nepropisna sprovodenje mjera 51020 Closed/Zatvoreno 0.00 0.00 0.00
zadtite na radu tokom izvodenja radova.
TOTALUKUPNO -15,000.00 15,000.00 0.00

Number of closed NCNs in the end of July is 1/ Broj zatvorenih ION do kraja jula je 1
The total value of closed NCN is 15.000 €. / Ukupna vrijednost zatvorenih ION iznosi 15.000 €

MNumber of new opened NCNs in the end of July is 0/ Broj novootvorenih ION na kraju jula je 0
The total value of the new opened NCN Is 0./ Ukupna wijednost novootvorenih ION iznosi 0




|Highway/Autoput Bar-Boljare, S

Lh

IPC NoliPS Br. 81-027

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)HREZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI

S b ot Cumuisivel | This pariost Ovay [T Valus o gt :
Chost Center No./ Troskowno mfesto Br. - | Description/Opés Works!Vrijednost Ukupan iznos do | Baiance/ Saido
i == e Prethodno peviod
e kumulativno
1 2 3 4=2+3 5=1-4
Open mad /| Otvorena trasa 7.268,278.76 5,392, 749.36 0.00 5,362,749.36 1,6875,529.40
- Bridge/Most MORACA 6,267.447.61 7,065,833.22 12,969.75) 7.978,802.97 306,644 .64
Overpass | Nadvonjak Ziatica 1,417,437 08| 1,223,235.79 0.00 122323579 194,201.29)
Underpass (PodvaZnjaci 723,932.16 651,117.26 0.00 651,117.26 72,814.90
Potpomi zidovi | Retaining walls 3,121,423.85 3,000,247.11 0.00 3,000,247.11 121,176.74
- |Reinforced soil retaining wall / Potporni zid od
8 amirane 2omks 2,192,693.29 2,001,452.99 129,378.02 2,130,831.01 61,862.28
| water drainage /Odvodnjavanje 1,548,950.29] 1,153,987 37 124,984.17 1,278,971 55/ 269.9‘:'3.?5‘
~ |cuivert/ Propusti 340,240.77 340,240.77 0.00 34024077 n.ml
Slope protection | Zaktita kosina 2,777 437.70 2,537,008.52 83,488.66 2,620,587.18 156.850.52'
Railway reconstruction equipment works { Radovi na
e rabehl bpens e T 111.463.31 0.00 0.00 0.00 111,463.31
[Traffic aignajteation and sciipmens { Sachrace 123124894 70,578.91 0.00! 70.578.91 1,160,670.04
naii a | oprema
Landscaping / Uredenje lerena 7345837 0.00 0.00 0.00 73,458.37|
Relocation of existing fransmission lines /
e misatanié poeisiadl dalekovoda 277.504.26 198,337.00 0.00 198,337.00 ?9,15?26|
Noise protection walls | Zidovi za zastitu od buke B45,496.08 333,110.36) 0.00 333110.36 512.3&5}21
Gost Centerl Trodkono mjesto 16 | Water supply I Vodosnabijevanie 239,556.55| 0.00 196,259.49 196,250.49) 43,297.07
TOTALUKUPNO) 30,456,569.00| 24,867,988.65 547,080.09| 25,415,068.74 5,041,500.26
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Milest P IRaspored repera pladon)

Y

COST CENTER 01 Rev.01

Main road
LK65+780-LK66+422,39
RK65+792 096-RKE6+429,144
1.4. Top soil \l Uklanjanje humusa ]
1.1.1.]0 - 250 m (LK&RK) 51-023 4,029.26 50 7 4,029.26 0.00 4,029.26
1.1.2.1250 - 500 m (LK&RK) 81023 4,028.25 50 7 4.029.2151 0.00 4,029.25
1.1.3.1500 - 637,05 m (LKERK) $1-023 1,581.65 50 7 1,581.65 0.00 1,581.65
1.2, |Elrﬂlwurlm‘ Zemliani radovi
RK65+792,096 - RK66+042,096
1.2.1.10+000.00 - 0+250.00, layer 1 S-012 107,912.98 53 60 107,912.98 0.00 07,912.98
1.2.2.]10+000.00 - 0+250.00, layer 2 Si-012 107.912.98 63 60 107,812.98 0.00 07,912.98
1.2.3.]0+000.00 - 0+250.00, layer 3 S1-008 & 012 107,912.98 54 60 107.912.98 0.00 07,912.98
1.2.4.]04000.00 - E+250.D_U|Eyer 4 S1-008 & 013 107,912.98 54 1 107,912.98 0.00 07,912.98
1.2.5.|0+000.00 - 0+250.00, layer 5 S1-008 & 01 07,912.98 &5 07,812.98 0.00 07,912.98
1.2.8.0+000.00 - 0+250.00, layer & SI-014 & 01 7,912.98 55 2 07,912.98 0.00 07, g
1.2.7.{0+250.00 - 0+250.00, layer 7 S1-014 & 015 7,912.98 56 07,912.98 0.00 07,812.98|
1.2.8.[0+250.00 - 0+250.00, layer 8 S1-017 & 020 7,912.98 56 68 07,912.98 0.00 107,912.98
1.2.9./04250.00 - 0+250.00, layer 9 S81-017 & 020 107,912.98 57 68 07,912.98] 0.00 107.912.98
1.2.10.|0+250.00 - 0+250.00 layer 10 51-017 & 020 107,912.98 57 68 107,912.98| 0.00 107,912.98
iRKM.OBﬁ - RK66+292,096 |
1.2.11.{0+250.00 - 0+500.00, layer 11 $1-008 107,912.98 58 56 107,912.98 0.00 07,912.98
1.2.12.10+250.00 - 0+500.00, layer 12 S|-008 107,912.98 58 56 107,912.98 0.00 07,912.98
1.2.13.]0+250.00 - 0+500.00, layer 13 SI-010 107.912.98 59 58 107,912.98 0.00 07,812.98
1.2.14.]0+250.00 - 0+500.00 r 14 S1-010 107,912.98 59 58 107,812.98 0.00 07,912.88
2.15,|04250.00 - 0+500.00, layer 15 51-011 & 12 07,812.98] B0 80 07,912.98 0.00 7,912.98
.2.16.]0+250.00 - 0+500.00, layer 16 SI-011 & 12 07,912.98] 50 60 07,912.98 0.00 7.912.98
.2.17.]0+250.00 - 0+500.00, layer 17 S1-012 07,912.98] 60 107,912.98 .00 7,912.98
1.2.18.|0+250.00 - 0+500.00, layer 18 Si-012 07,912.98 60 107,912.98 .00 107,912.88
1.2.19.10+250.00 - 0+500.00, layer 19 81013 107,912.98 61 61 107,912.88 0.00 107,912.98
1.2.20.10+250.00 - 0+500.00, layer 20 81013 107,912.98 61 61 107,912.88 0.00 107,912.98
1.2.21,{0+250.00 - 0+500.00, layer 21 SI-014 107,912.98 62 07,912.98 0.00 107,912.98
1.2.22.10+250.00 - 0+500.00, layer 22 SI-014 107,912.98 62 07,912.9¢ 0.00 107,912.98
1.2.23.10+250.00 - 0+500.00, layer 23 s1019 107,912.98 67 07,912.98 0.00 07,912.98
1.2.24.10+250.00 - 0+500.00, layer 24 S-019 107.912.98 67 107,912.98 0.00 07,912.98
1.2.25.|0+250.00 - 0+500.00, layer 25 -020 107,912.98 68 107.912.98 0.00 07,912.98
.2.26.10+250.00 - 0+500.00, layer 26 -019 07,912.98 &7 107,912.98) 0.00 107,912.98
.2.27.]0+250.00 - 0+500.00, layer 27 SI-019 107,812.98 87 107,912.98 0.00 107,912.98
.2.28.10+250.00 - 0+500.00, layer 28 SI-019 107,912.98 7 107,912.98 0.00 107,912.98
RKE6+292,006 - RK 66+429,144
1.2.29.| 0+500.00 - 0+637.05, layer 29 S1-014 107,912.98 1 2 107,912.98 0.00 07,912.98
1.2.30.)0+500.00 - 0+637.05, layer 30 SI-014 07,912.88] 2 07,812.98 0.00 07,912.98
1.2.31.|0+500.00 - 0+837.05, layer 31 SI-015 07,912.98] 2 07.912.98 0.00 07,912.98
1.2.32.|0+500.00 - 0+637.05, layer 32 51-015 07,912.98 62 63 07,912.98 0.00 107,912.98
.2.33.10+500.00 - 0+637.05, layer 33 S017 107,912.98 65 07,912.98 0.00 107, E.E
.2.34.|0+500.00 - 0+637.05, layer 34 S1-017 107,912.98 65 07,912.98 0.00 107,912.98
.2.35 [0+500.00 - 0+837.05, layer 35 S1-023 107,912.98 71 97,121.68 0.00 9712168
1.2.36.|0+500.00 - 0+637.05, layer 36 S1-023 107,912, 71 97,121.68 0.00 87,121.68
1.2.37.10+500.00 - 0+637.05, leyer 37 S1-019 107,912.96 67 107,912.96 0.00 07,912.96
1.2.38.|0+500.00 - 0+637.05, layer 38 SI-017 107,912.96 65 107,912.96 0.00 07,912.96
1.2.39.10+500.00 - 0+637.05, layer 38 SI-017 107.912.96 65 107,912.96 0.00 07,912.96
1.3. |Road Foundation/Temel] puta
1.3.1.] 0 - 250 m, right side/desna strana Paid 70% S|-022 20,652.00 63 14,456.40 0.00 14,456.40
1.3.2.| 0 - 250 m, left side/ljeva strana Paid 70% S1-022 20,652.00 63 14,456.40 0.00 14,456 40
1.3.3.|250 - 500.00, right side/desna strana Paid 45% 51-022; 20,652.00 63 9,293.40 0.00 §,203.40
1.3.4.|250 - 500.00, left sidedjeva strana Paid 45% 51-022 20,652.00 63 9,293.40 0.00 9,293.40
1.3.5.|500 - 637,05, right side/desna strana S1-023 11,321.42 63 71 11,321.42 0.00 11,321.42
1.3.6.|500 - 642,39, left sidedjeva strana Paid 80% S1-023 11,321.42 63 9,057.14 0.00 9,057.14
1.4. Pavement structure/Kol konstrukcija
Base layer (crushed stone materials with granulation 0-
1.4 1 |31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
7 lgranulacijiom 0-31 mm; right side/desna strana 0-500m
Paid 60% S1-023 31,805.56 64 18,963.34 0.00 18,963.34
Base layer (crushed stone materials with granulation 0-
1423 mm)Csnovni sloj (drobljeni kameni materijali (sa
" \granulacijom 0-31 mm) left side/lijeva strana 500-
637,05m. Paid 50% Si-024 31,605.56 &4 15,802.78 0.00 15,802.78
Base layer (crushed stone materials with granulation 0-
143 31 mmyOsnavnl sloj (droblleni kameni materijali (sa
-7 |granulacijerm 0-31 mm); right side/desna strana 0-500m
Paid 80% S51-023 8,663.08 64 6,930.46 0.00 6,930.46
Base layer (crushed stone materials with granulation 0-
14.4 31 mm)iOsnovni sloj (drobljeni kameni materijali (sa
7 | granutaciiom 0-31 mm) left sidefijeva strana 500-
637,05m. Paid 50% SI-024 8,663.08 64 4,331 54 0.00 4,331.54
Asphalt concrele layer (Completed BMS first layer and
1.4.5 |rigola (Slo| asfaltnog betona( Zavrsen prvi sloj BMS §
rigola) 2 - right side/desna stranaa 0-500m. Paid 50% §1:023 139,595.90 " 69,767.95 0.00 60.767.05




Asphalt concrete layer (Complated BMS first layer and
1,4.6. |rigola /Sloj asfaltnog betonal Zavrsen prvi sloj BMS i
it b on b il M T 130505.00] &4 4885656 0.00 48,858.56
Asphall concrete layer (Completed BMS first layer and
147 rigola /Sloj asfalinog betona{ Zavrsen prvi sloj BMS |
“7|rigola) 2 - right side/desna stranaa 500-637,05m. Paid
70% 51023 38,263.23 64 26,784.26 0.00 26,784.26
Asphalt concrele layer (Completed BMS first layer and
1.4.8. |rigola /Slo] asfaltnog betonal Zavrsen prvi slo] BMS |
rigola) 2 - eft sidefijeva strana 500-842,39m. Paid 35% |, 504 38,263.23 64 13,392.13 0.00 13,392.13
Asphalt concrete layer [ BMS second layer completed) /
1.4.9.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
sida/desna strana 0-500m. Paid 50% S1-024 93,063.92 64 45,531.06 0.00 46,531.96
Asphall concrete layer ( BMS second layer completed) /
1.4,10,|Sloj asfaltnog betona (Zavrsen drugi sioj BMS) 2 - left
side/lijeva strana 0-500m 93,083.92 64 0.00 0.00 0.00
Asphalt concrete layer ( BMS second layer completed) /
1.4.11.|Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
Eidia/deana stran:pi0-ba7.0om. e 60% S1-024 25,508,82 64 15,305.29 0.00 15,305.29
Asphalt concrete layer | BMS second layer completed) /
1.4.12.|Sloj asfaktnog betona (Zavrsen drugi sloj BMS) 2 - left
B I i 9,
0w/ jeve senn 0-AS T Rap % $1-024 2550882 64 8,926.09 0.00 8,928.00
1413 Wearing course / habajuéi sloj right side/desna strana 0
" 500m 86,404.63 0.00 0.00 0.00
1.4.14 Wearing course / habajudi sloj left sideflijeva strana 0-
" ']500m 86,404.63 0.00 0.00 0.00
1.4.15 Wearing course / habajudi sloj right side/desna strana
~ ~|500-837,05m 23 683.51 0.00 0.00 0.00
1416 Wearing course / habajuéi sloj left sidefijeva strana 500
C O T1642,39m 23,683.51 0.00 0.00 0.00
Link ! Veza
0+447,37-0+887,84
1.5. Top soil Il Uklanjanje h
1.51.]0-250 m Si-023 18,921.13] 57 71 18,821.13 0.00 18,821.13
1.5.2.|250 - 441,80 m §1-023 14,516.28 57 71 14,516.29 0.00 14,516.29|
1.6. Earthworks/ Zemljani radovi
0+447,37 - 0+697,37
1.6.1./0+000.00 - 0+250.00, layer 1 32,424.70 58 0.00 .00 0.00
1.6.2.|0+000.00 - 0+250.00, layer 2 51-014,015 32,424.70 58 63 32,.424.70 0.0 32,424.70
1.6.3.|0+000.00 - 0+250.00, layer 3 Si014,015 32,424.70 59 63 3242470 0.0 32,424.70
1.6.4.10+000.00 - 0+250.00, layer 4 S1-014 32424.70 59 62 32,424.70 0.00 32.424.70
1.6.5.10+000.00 - 0+250.00, layer 5 Si1-014 32424.70 60 62 32,424.70 0.00 32,424.70
1.6.6.|0+000.00 - 0+250.00, layer & Sl-014 32,424.70 60 32,424.70 0.00 32,424.70
0+697,37 - 0+887,87
1.6.7.|0+250.00 - 0+441,80, layer 7 S1-026 32,424.70 61 74 2,424.70 0.00 32,424.70
1.6.8.]0+250.00 - 0+441,80, layer 8 SI-015 32,424.70 61 63 2,424.70 0.00 32,424.70
1.6.9.|0+250.00 - 0+441,80, layer 9 SI-015 32,424.70 82 (k] 2,424.70 0.00 32,424.70
1.7. Road Foundation/Temelf puta
1.7.1.|0 - 250 m, right side/desna strana Paid 50% S1-025 19,038.98 63 9,519.49 0.00 9,510.49
1,7.2.|0 - 250 m, left side/lieva strana Paid 50% 51025 19,038.98 63 9.519.49 0.00 8.519.48
1.7.3.250 - 447,80 nght side/desna strana S1-025 14,606.70 63 73 14,606.70 0.00 14,606.70
1.7.4.1250 - 447,80 left sidejjeva strana 51-025 14,606.70 63 73 14,608.70 0.00 14,606.70
1.8. Pan t structure/K i
Base layer (crushed stone materials with granulation 0-
181 31 mm}/Osnovni sloj (drobljeni kameni materijali (sa
" |granulacijem 0-31 mm); right side/desna strana Paid
85% S1-025 42,442.94 64 27,587.91 0.00 27.587.91
Base layer (crushed stone materials with granulation 0-
1.8.2 |31 mmyOsnovni sloj (droblieni kameni materijali (sa
granulacijom 0-31 mm) left side/ljeva strana Paid 65% 1025 42,442.94 &4 27 587.91 0.00 27.587.91
Asphalt concrete layer (Completed BMS first layer and
1.8.3, [rigota /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigofa) 2 - right sidefdesna strana Paid 55% S|-025 89,096.23 £4 49,002.93 0.00 40 002.93
Asphalt concrete layer (Completed BMS first layer and
1.8.4. [rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS |
rigola) 2 - left sidellijeva strana Paid 55% S1-025 80,096.23 84 49,002.93 0.00 4800283
Asphalt concrete layer { BMS second layer completed) /
1.8.5.Skoj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - right
side/desna strana Paid 55% S51-025 50,3097.49 B4 32, 668.62 0.00 32,668.62
Asphalt concrete layer { BMS second layer completed) /
1.8.6.|5loj asfaltnog betona (Zavrsen drugi sioj BMS) 2 - left
sideflijeva strana Paid 55% 51-025 50 397.49 64 32,668.62 0.00 32 66862
1.8.7.|Wearing course / habajuci sloj right side/desna strana 53,802.07 0.00 0.00 0.00
1.8.8.|Wearing course / habajuci sloj left sidellijeva strana 53,802.07 0.00 0.00 0.00
Temporary Link Left / Privremena Veza Lijevo
1.9. 0+000 - 0+245,76
1.9.1.| Top soil removal/Uklanjanje humusa S|-024 1,505.50 € 60 72 1,595.59 0.00 1,505.50
1.9.2 |Earth works /zemljani radovi Paid 90% S1-025 50,876.62 € 81 45,678.96 0.00 45,878.96
1.9.3.|Road Foundation/Temelj puta Paid 70% Sl-022 15,777.46 € 11,044.22 0.00 11,044.22
1.9.4.|Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.9.4.1.131 mmyQsnovni sloj (drobljeni kameni materijall (sa
granulacijom 0-31 mm), Paid 50% S1-024 11,032.79 64 5,616.38 0.00 5,516.39
Asphalt concrete layer (Completed BMS first layer and
1.9.4.2 |rigola /Sloj asfaltnog betona{ Zavrsen prvi sloj BMS |
rigola) 2. Paid 50% S1-024 51,806.14 64 2594807 0.00 265,048.07
1.9.4.3. | Asphalt concrete layer ( BMS second layer completed) /
Sloj asfaltnog betona (Zavrsen drugi slo] BMS) 2 34,597 .42 64 0.00 0.00 0.00
1.9.4.4.|Wearing course / habajuéi slo 31,338.25 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.|Top soil removal [ Uklsrjarje humusa |51-024 1,563.04 € 60 72 1,563.04 0.00 1,563.04




1.10.2. |Earth works /zemljani radovi Paid 80% S1-025 48,838.09 € 80 43,955.09 0.00 43,955.09
1.10.3.|Road Foundation/ Temelj puta Paid 70% Si-022 15,416.92 € &1 10,791.84 0.00 10,791.84
1.10.4.|Pavement structure/Kolovozna konstrukcia
Base layer (crushed stone materials with granulation 0-
1.10.4.1.131 mm)/Osnowni skoj (drobljeni kameni materijali (sa
granulaciiom 0-31 mm). Paid 45% S1-023 10,736.98 64 4.831.64 0.00 4,831.64
Asphalt concrete layer (Completed BMS first layer and
1.10.4.2.|rigola /Sloj asfaltnog betonaf Zavrsen prvi slo] BMS |
rigola) 2 Paid 45% SI-023 49,838 16 64 2242747 0.00 2242717
Asphalt concrete layer { BMS second layer completed) /
1.10.4.3.|Sloj asfaltnag betona (Zavrsen drugi sloj BMS) 2. Paid
45% S1-024 3322543 84 14,951.44 0.00 14,951.44
1.10.4.4. |Wearing course / habajuéi sloj 30,085.49 0.00 0.00 0.00
1.11. Devlation / Devljaclia Smokovac - Rogaml 1
Top soil removal, embankment, slope excavation and
1.11.1. |drainnage / Uklanjanje humusa, nasip, iskop i
odvodnjavanje 103,862.15 64 0.00 0.00 0.00
.11.2. | Asphailt concrete layer /Sioj asfaltnog betona 1 10,343.69 54 0.00 0.00 .00
.11.3. | Asphalt concrete layer /Sloj asfaltnog betona 2 23,273.30 34 0.00 0.00 00
.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 18,101.47 34 0.00 0.00 00
1142, Deviation / Devijacija Ul Mihaila Ivanovita
1124 Embankment, slope excavation and drainnage / Nasip,

- |iskop f odvodnjavanie 30,398.29 56 0.00 0.00, 0.00
1.12.2 | Asphalt concrete layer /Sloj asfaltnog betona 1 2,958.7&’ 56 0.00 0.00 0.00
1.12.3.| Asphalt concrete layer /Sloj asfalinog betona 2 6,724.74 57 0.00 0.00 0.00
1.12.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 5,230.35 0.00 0.00 0.00

1.13. Deviation [ Devijacija Smokovac - Rogami 2
Embankment, slope excavation and drainnage / Nasip,
1A | gdton f ockioidgavenis 1363144 58 0.00 0.00 0.00
1.13.2. | Asphalt concrete layer /Sloj asfalinog betona 1 11,682.35 58 0.00 0.00 0.00
1.13.3. | Asphalt concrets layer /Sloj asfalinog betona 2 26,285.29 58 0.00 0.00 0.00
1.13.4. | Asphalt concrete layer /Sloj asfaltinog betona 3 20,444.12 0.00 0.00 0.00
1.14. ’De\daﬂon | Devijacija Ul Dunavska =
Embankment, slope excavation and drainnage / Nasip,
1:14.1-|iskop i cavodnjavanje il 60 0.00 0.00 0.00
1.14.2.|Asphalt concrete layer /Sloj asfaltnog betona 1 13,175.19 60 0.00 0.00 0.00
1.14.3.|Asphalt concrete layer /Sloj asfalinog betona 2 29,644.17 61 0.00 0.00 0.00
1.14.4.|Asphalt concrete la /Sloj asfaltnog betona 3 23,056.57 0.00 0.00 0.00
R tion of existing road M2 / Rekonstrukcija
1.15. stojec ta M2
1.15.1.| Top soil removal / Uklanjanje humusa [51-023 9,913.12 € 63 Ll §,913.12 0.00 9,913.12
1.15.2 | Earth works / Zemljani radovi 15,870.46 € 63 0.00 0.00 0.00
1.15.3.|Road Foundation/ Temelj puta S51-023 8,468.31 € 64 71 8,468.31 0.00 8,468.31
1.15.4.| Pavernent structure/Kolovozna konstrukcja
Base layer (crushed stone materials with granulation 0-
1.15.4.1.131 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm). Paid 80% S1-023 55,955.69 64 50,360.12 0.00 50,360.12
Asphalt concrete layer (Completed BMS first layer and
1.15.4.2 |rigola /Sloj asfaltnog betonal Zavrsen prvi sio] BMS |
rigola) 2 Paid 70% 51-023 51,042.69 64 35,729.88 0.00 35,720.88
1.15.4.3. | Asphalt concrete layer { BMS second layer complated) /
Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34,028.47 64 0.00 0.00 0.00
1.15.4.4.|Wearing course / habajuci sloj 35.491.13 64 0.00 0.00 0.00
Total cost center 1 f Ukupno trokovno mjesto 1:| 7.268,278.76] 5,302,749.36 000  5392,749.36




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlja Smokovac

jule of Mil Pay

d repera plotanja

COST CENTER 02 Rev.01

IEH bridgel Lijevi most
21, Foundation concretal Temeljni beton
2.1.1.181 S1-008 160,499.08 53 56 160,499.08 0.00 160,499.08
2.1.2.182 - piles S1-005 & 006 279,318.46 53 54 279,318.46 0.00 279,318.46
213.182 SH005 & 006 127,924.35 54 54 127,924 35 0.00 127,924 .35
2.1.4.|83 - piles SI1-004 279,318.46 54 52 278,318.46 0.00 279,318.46
21.5.|83 SI-006 127,897.40 55 54 127,897.40 0.00 127 887 40|
2.1.6.|54 - piles S1-003 554,827.00 51 51 554,827.00 0.00 554,827.00
21.7./1s4 SI-007 160,499.08 52 S5 160,499.08 0.00 160,499.08]
22 Abutments and Piers elevation/ Elevacife mosnih
. stubova
2.2.1.181 (3,53m) 1-026 47,978.63 53 74 47,978.63 0.00 47,978.63
2.2.2.|52 stage 1 {(3.71m} =009 12,969.75 55 57 12,969.75 0.00 12,969.7§I
2.2.3.|52 stage 2 (3m) 009 12,969.75 55 57 12,969.75 0.00 12,969.75
224|182 stage 3 (3m) S010 12,969.75 55 58 12,969.75 0.00 12,969.75)
2.2.5.|S2 stage 4 (3m) SI-010 12,969.75 55 58 12,968.75 0.00 12,868.75
22.6.|S2stage 5 (3m) SI010 2,969.75 55 58 12,968.75 0.00 12,969.75
2.2.7.|S2 stage 6 (3m S1010 12969.75 56 58 12,968.75 0.00 12,969.75
2.28.|S2stage 7 (3m) SHO11 12,969.75 56 59 12,969.75 0.00 12,969.75
2.2.9.|52 stage & (3m) 51011 12,969.75 56 58 12,968.76 0.00 12,969.75
2.2.10.|S2 stage 9 (3m) Si-027 12,969.75 56 0.00 12/968.75 12,869.75
2.2.11.|S3 stage 1 (2,24m) SI-006 & 007 12,969.75 56 55 12,969.75 0.00 12.969.75
2.2.12.|183 stage 2 (3m) S1-008 12,869.75 56 56 12,869.75 0.00 1 .QEQ.EI
2.2.13.|S3 stage 3 (3m) Si-008 12,969.75 56 56 12,969.75 0.00 12,969.75)
2.2.14.|S3 stage 4 (3m) SI-008 12,869.75 56 56 12,969.75 0.00 12,869.75)
2.2.15.|S3 stage 5 (3m) SH09 12,969.75 56 57 12,969.75 0.00 12,969.75
2.2.16.{S3 stage 6 (3m) S1-009 12,968.75 57 57 12,969.75 0.00 12,869.75
2.217.|S3stage 7 (3m) Si010 12,968.75 57 58 12,968.75 0.00 12,969.75
2.218.|S3 stage 8 (3m) S1-010 12,968.75 57 58 12,9689.75 0.00 12,869.75
2.2.19.|53 stage 8 (3m) S1-010 12,969.75 57 58 12,969.75 0.00 12,968.75)
2.2.20.1S4 (3m) SI-009 40,775.04 54 57 40,775.04 0.00 40,775.04
2.2.21.184 (3m) SI-009 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.22.184 (3m) SL010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.23.184 (3m) SI011 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.24.1S4 (3m) SI-011 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.25.(84 (3m) SIH011& 013 40,775.04 55 61 40,775.04 0.00 40,775.04
2.2.26.184 (3m) 51013 40,775.04 56 61 40,775.04 0.00 40,775.04
2.3. Bridge deck superstructure/ Gornji stroj mosne ploce
23.1.|81-82 SI-015 229,881.17 58 63 220,881.17 0.00 220,881.17
2.3.2.|82-83 Sk013 306,508.22 59 61 306,508.22 0.00 306,508 22)
2.3.3./83-54 SkL015 220.881.17 60 63 229.881.17 0.00 22988117
24. Bridge deck prestressing/ Prednaprezanje mosne plode
2.4.1.|81-82 SI-018 70,571.38 61 70,571.38 0.00 70,571.38
2.4.2.|52-83 SI-016 9409517 61 94,095.17 0.00 94,095.17
2.4.3.183-54 SI016 70,571.38 &1 70,571.38 0.00 70,671.38
2.5. ridge furniture/ Mosna estetika
951 Concrete safety barrier (0-50m) / Betonska zastitna
"~ '|barijera lijevo {0-50m) Paid 80% S1-025 46,467 .95 63 37,174 36 0.00 3717436
2532 Concrete safety barrier (50-100m) / Betonska zastitna
" |barijera lijgvo {50-100m) Paid 80% 51-025 46,467.95 63 37174.36 0.00 37,174.36
253 Concrete safety barrier (100-150m) / Betonska zadtitna
" |barijera lijevo (100-150m) Paid 80% 51-025 46,467.85 83 37,174.36 0.00 37,174.36
2.5.4 | Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
26. Waterproofing, joints and Asphalt Works/
Hidroizolacija, spajnice i asfoltni radovi
2.6.1.| Dilatation joints / Dilatacije SI-020 & 022 62,966.59 62 70 62,966,598 0.00 62,966.59
2.6.2.| Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
2.6.3.]Asphalt layer / Asfaltni sioj AB 16 SA 24,546.74 0.00 0.00 0.00
2.6.4.|Asphalt layer / Asfaltni sloj SMA 0/11 S 22,728.47 64 0.00 0.00 0.00
Right bridge/ Desni most
2.7. Foundation concretel Temeljni beton
27.1.181 Si-008 160,499.08 53 56 160,499.08 0.00 160,499.08]
2.7.2.|52 - piles SI-005 & 007 279,318.46 54 55 279,318.46 0.00 27831846
2.7.3.|82 S1-009 127.824.35 55 57 127,924.35 0.00 127,924.35
274183 - piles S1-004 279,318.46 55 52 279,318.46 0.00 279,318.46
2.7.5.|83 S1-006 127.897.40 56 54 127.897.40 0.00 127,897.40
2.7.6.154 - piles S1-004 570,873.24 52 52 570,873.24 0.00 570,873.24
277184 SI1-008 160,486.08 54 56 160,499.08 0.00 160,499.08
28, Abutments and Piers elevation Elevacijo mosnih
stubova
2.8.1.|81 (3m) SI-008 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.2.|181 (3m) Sk010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.3.{S1(2,33m) Sk010 31,668.61 54 58 31,668.61 0.00 31,668.61
2.8.4.|S2 stage 1 (3,71m) S1010 12,969.75 55 58 12,969.75 0.00 12,969.75




2.8.5.|52 stage 2 (3m) SI-010 12,969.75 55 58 12,969.75 0.00 12,869.75
2.8.6.|52 stage 3 (3m) S1H010 12,969.75 55 58 12,969.75 0.00 12,869.75
2.8.7.182 stage 4 (3m) SI-010 12,969.75 55 58 12,969.75 0.00 12,869.75
2.8.8.]S2 stage 5 (3m) S1-010 12,869.75 55 58 12,866.75 0.00 12,069.75|
2.8.9.|S2 stage 6 (3m) S1-010 12,968.75 56 58 12,969.75 0.00 12,969.75
2.8.10.|52 stage 7 (3m) SI-011 12,969.75 56 59 12,969.75 0.00 12,969.75
2.8.11.|152 stage 8 (3m) SI-011 12,869.75 56 59 12,869.75 0.00 12,869.75)
2.8.12.|52 stage 9 (3m) Sk011 12,869.75 56 58 12,968.75 0.00 12,969.75)
2.8.13.|S3 stage 1 (2,24m) S1-007 & 008 12,969.75 56 56 12,869.75 0.00 12,969.75)
2.8.14.|83 stage 2 (3m) SI-009 12,969.75 56 57 12,869.75 0.00 12,969.75
2.8.16.|S3 stage 3 (3m) SI-009 2,969.75 56 57 12,969.75 0.00 12,869.75)
2.8.16.|S3 stage 4 (3m) S1-008 2,969.75 56 57 12,869.75 0.00 12,968.75
2.8.17.|S3 stage 5 (3m) SI-010 12,969.75 56 58 12,969.75 0.00 12,869.75
2.8.18.|183 stage 6 (3m) SI-010 12,969.75 57 58 12,969.75 0.00 12,869.75
2.8.19.|S3 stage 7 (3m) SI-010 12,869.75 57 58 12,869.75 0.00 12,960.75]
2.8.20.|S3 stage 8 (3m) SI-011 12,968.75 57 &9 12 868.75 0.00 12,.969.75
2.8.21.|53 stage 9 (3m) SHO11 12,969.75 57 59 12,969.75 0.00 12,969.75)
2.8.22.1S4 (3m) SI-009 & 010 40,775.04 55 58 40,775.04 0.00 40,775.04
2.8.23.|S4 (3m) SI010 40,775.04 55 58 40,775.04 0.00 40,775.04
2.8.24.|S4 (3m) SI-010 40,775.04 55 58 40,775.04 0.00 40,775.04
2.8.25.|S4 (3m) S1-011 40,775.04 55 59 40,775.04 0.00 40,775.04
2.8.26.154 (3m) SI-011 40,775.04| 55 59 40,775.04 0.00 40.775.04
51011 & 013&SH
2.8.27.54 (3m) 027 40,775.04] 56 61 40,775.04] 0.00 40,775.04]
2.8.28.154 (3m} SI-014&81-027 40,775.04 56 62 40,775.04 0.00 40,775.04
29. Bridge deck superstructure/ Gornji strof mosne ploce
2.9.1./81-82 SI-015 229,881.17 59 63 220,881.17 0.00 229 ,881.17
2.9.2.|52-83 S1-014 306,508.22 60 62 306,508.22 0.00 306,508.22
2.9.3.|83-84 SI-015 22988117 61 63 220,881.17 0.00 229,881.17
210 Bridge deck prestressing/ Frednoprezanje mosne
il plode{150m)
210.1.|181-82(0-45m) S017 70,571.38 62 65 70,571.38 0.00 70,571.38]
2.10.2.|S2-83(45-105m) S017 94,095.17 62 65 94,095.17 0.00 84,085.17|
2.10.3.|S3-54(105-150m) SLH017 70,671.38 62 65 70,571.38 0.00 70,571.38
211, rBrIdge furniture/ Mosna estetika
2114 Concrete safety bamier (0-50m) / Betonska zaStitna
" |barijera lijevo (0-50m) Paid 80% S1-025 46,467.85 63 37,174.36 0.00 37,174.36
2112 Concrete safety barrier (50-100m) / Betonska zaétitna
_|barijera lijevo (50-100m) Paid 80% S1-025 46 467 .95 63 37,174.36 0.00 3717436
2113 Concrete safety barrier {100-150m) / Betonska zastitna
""" |barijera lijevo {(100-150m) Paid 80% 81-025 46,467.95 63 37,174.36 0.00 37,174.36
2.11.4.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
212 Waterproofing, joints and Asphalt Works/
S Hidroizolacijo, spojnice i asfaltni radovi
2.12.1.|Dilatation joints / Dilatacije SI-020 & 022 62,966.59 63 70 62,966.59 0.00 62,966.58
z .|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
2.12.3.|Asphalt layer / Asfaltni sloj AB 16 SA 24 546.74 64 0.00 0.00 0.00
2.12.4.| Asphalt layer / Asfaltni sloj SMA 0/11 § 2272847 64 0.00 0.00 0.00
213. Scaffolding for bridge / Skelo za most
2.13.1.|81-82 SI-008 & 011 340,744 60 59 340,744 .60 0.00 340,744.60
2.13.2.|82-83 SI1-008 & 011 340,744.60 58 340,744 60 0.00 340.744.60
2.13.3.|83-54 . SI-008 & 011 EO,?‘M.BG 59 340,744 .60 0.00 340,744.60
Total cost center 2 / Ukupno trofkovno mjesto 2: 8,287 44761 7,955.333.2_2_1 12,959.75' T,!TB,SG!.Q?'




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay ts/| d repera plac

P

)

COST CENTER 03 Rev.01

3. |Foundation concretel Temeljnl betan =
3.1.1.| Left foundation S1-002 115,575.79| 50 50| 116,575.79 0.00 115,575.79]
3.1.2.| Right foundation 51-002 115,675.79| 50 50| 11557579 0.00 115,575.79
32, Walls, wing walls and plers | Zidovi, krilni zidovi | stubovi
3.2.1.|Left side 0-5m $1-003 113,975.97] 52 51| 113,975.87 0.00 113.975.97
3.2.2.%t side 0-5m S1003 113,875.97] 52 51| 113,975.97 0.00 113,975.97
3.2.3.|Left side 5-10,66m 51-004 113,975.87| 53 52| 113,975.97 0.00 113,975.97
3.2.4 |Right side 5-11,08m {sl-005 113,875.97] 53 53| 113,975.97 0.00 113,975.97
3.3. Prefabricated girders [ Prefabrikovani nosatt 0.00 0.00 0.00
3.3.1.10-10 pcs SI-003 77.836.43| 57 77.836.43 0.00 7?,3%!
3.3.2.[10-20 pes SI-004 77,836.43| 58 52| 77,836.43 0.00]  77.83643
3.3.3.]20-30 pcs S1-005 & 006 77,836.43] 59 54 77,836.43 0.00 7783643
3.3.4.|30-37 pcs SI-005 & 006 54 48549 60 54 54.485.49 0.00 54,485 49
34, C ing of p slab f Betoniranje kolovozne
ploce
Concreting of pavement slab / Betoniranje kolovozne
3.4.1.]ploge S1-006 & 008 248,18557| 62 56| 248,185.57 0.00 248,185.57
35, Bridge furniture/ Mosna estetika
3.5.1.| Concrete safety barrier / Betonska zatitna barijera 25,153.89| 863 0.00 0.00 0.00
3.5.2.| Steel fence / Celiéna ograda 3194142| 83 0.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 41275201 63 0.00 0.00 0.00
28 Waterproofing and Asphalt Works/ Hidroizolacija i
i asfaltni radovi
Asphalt layer/Asfalini sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1.|part of the walls / Hidroizolacija zatrpanog dijela zidova 41.207.23] 64
Asphalt layer / Asfaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoZnjaka i pje3atkih 0.00
3.6.2 |staza 64
 Total cost center 3 / Ukupno troskovne mjesta 3: | 122323579




Highway/Auteput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseve/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera pladanjo

COST CENTER 04 Rev.01

| S e E e
4.1. 0+038,727 - 0+111,384 (Mihaila Ivanovita)
First half of underpass
Foundation (excavation and concreting)/ Temel|
4.1.1. |(iskopavanje | betoniranje) S1-003 71,874.97 53 51 71,974.97 0.00 71,974.97
4.1.2.]Box culvert/Kutjjasti propust (100% complete/zavrien) |SI-004 182,861.78 55 52| 182,861.78 0.00] 182.861.78
4.1.3.| Remaining works/ Preostali radovi 27,658.13 58 0.00 0.00 0.00
Second half of underpass
Foundatian { tion and c ing)/ Temelj
4.1.4.|liskopavanie i betoniranja) S1-004 71,974.97 59 52 71,974.97 0.00 71,874.97|
4.1.5.|Box culvert/Kulijasti ust (100% complete/zavrSen) |SI-005 182,861.78 61 53| 182.861.78 0.00] 182,861.78|
4.1.8.|Remaining works/ Preostali radovi 27,658.13 82 0.00] 0.00] 0.00
4.2, 0+083,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation and concreting)/ Temel]
4.2.1.|(iskopavanje | betoniranje) S1-004 44,810.05 57 52| 44810.05 0.00 44‘510£§f
4.2.2.| Box culvert/Kutijasti propust (100% c ete/zavrien) |SI-005 53| 096,633.70 0.00] 96633.70
4.2.3 |Remaining works/ Preostall radovi i _1 0.00 0.00 0.00




Y P 1 ca

vac/Petlja Smokovac

Schedule of Milest Pay ts/Raspored repera

COST CENTER 05 Rev.01

Concrete walll Betonskl zid

90% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the “after work" the whole
length of each retaining wall + 5% for the "correction of
the crown” the whole length of each retaining wall/ 90%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove” &itava duZina potpomog
zida + 5% za "popravku krune zida" &itava duzina
potpornog zida

5.1,

Concrete walll Betonski zid Dunavska strest (0+058 -
0+084,43) (25m)

51.9.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084.43) -90%

98,802.84

59

0.00

0.00

0.00

5.1.2.

Concrete wall/ Betonski zid Dunavska street (0+058 -
0+084,43) - After work 5%

5,489.04

60

0.00]

5.1.3.

Concrete wallf Betonski zid Dunavska strest (0+058 -
0+084,43) - Correction of the crown 5%

5,489.04

61

0.00

0.00

0.00

5.2.

Concrete walll Betonski zid link road RK 0+450,00
{30,70m)

0-25m

S.21,

Concrete wall/ Betonski zid link road RK 0+450,00 90%

Si-026

6.384.20

59

74

6,384.20

6,384 20

522

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

S1-026

354.67

60

74

354.67

354 67

5.2.3.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

S1-026

3564 67

&1

74

354 67

354 67

25-30,70m

524

Concrete wall/ Betonski zid link road RK 0+450,00 90%

51026

1,455.59

59

74

1,455.59

0.00

1,455.59

525

Concrete wall/ Betonski zid link road RK 0+450,00 After
work 5%

SI-026

80.87

60

74

80.87

0.00

8087

Concrete wall/ Betonski zid link road RK 0-+450,00

.|Correction of the crown 5%

SI-026

80.87

61

74

B0.87

0.00

80.87

5.3.

Concrete wall 2/ Betonski zid 2
K0+220 - K0+329.08 (109.08m)

0-25m

531,

Concrete wall 2/ Betonski zid 2
90%

IPC S 016

105,850.52

64

105,850.52

0.00

105,850.52

Concrete wall 2/ Belonski zid 2

| After work 5%

51-026

5,880.59

55

74

5.880.50

0.00

5,880,589

533,

Cancrate wall 2/ Betonski zid 2
Carrection of the crown 5%

SI-026

5,880.59

55

T4

5,880.59

5,880.59

25-50m

5.3.4.

Concrete wall 2/ Betonski zid 2
80%

IPC S1 018

105,850.52

64

105,850.52

105,850.52

5.3.5.

Concrete wall 2/ Betonski zid 2
After work 5%

S1-026

5,880.59

55

74

5,880.59

5 880.59

5.3.6.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

SI-026

5,880.59

65

74

5,880.58

5,880.59

50-75m

Concrete wall 2/ Betonski zid 2

.|90%

IPC S1016

105,850.562

55

105,850.562

105,850.52

538

Concrete wall 2/ Betonski zid 2
After work 5%

S1-026

5,880.59

74

5,880.58

000

5,880.58]

539

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

Si026

5,880.59

74

5,880.59

0.00

5,880.59

75-100m

§3.10.

Concrete wall 2 Betonski zid 2
90%

IPC 81016

105,850.52

55

64

105,850.52

0.00

105,850.52

5.3:11,

Concrete wall 2/ Betonski zid 2
After work 5%

Si-026

5,880.59

56

74

5,880.59

0.00

5,880,589

5312,

Concrete wall 2/ Betonski zid 2
Caorrection of the crown 5%

SI-026

5,880.59

56

T4

5,880.59

5,880.59

100-109.08m

5.3.13

Cancrete wall 2/ Betonsk| zid 2
90%

IPC 51 016

38,444 85

38,444 85

0.00

38,444.85

53.14.

Congcrete wall 2/ Betonski zid 2
After work 5%

51-026

2,135.82

57

74

2,135.82

0.00

2,135.82

5.3.15.

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

SI-026

2,135.82

57

74

2,13582

0.00

2,135.82

54.

Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
K0+703.60 - K0+770.00
K0+780.80 - K0+803.16 (250.36m)

0-25m

5.4.1.

Concrele wall 3 / Betonskl zid 3
90%

S1-013

113,958.15

52

113,958 .15

0.00

113,858.15




54.2.

Concrete wall 3 / Betonski zid 3
After work 5%

S51-026

6,331.01

53

74

6,331.01

0.00

6,331.01

54.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SI-026

6,331.01

53

74

6,331.01

0.00

6,331.01

25-50m

5.4.4.

Concrete wall 3 / Betonski zid 3
90%

S5I-013

113,958.15

52

113,958.15

0.00

113,958.15

54.5.

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6,331.01

53

74

6,331.01

0.00

6,331.01

54.6.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SI-026

6,331.01

74

6,331.01

6,331.01

50-75m

547

Concrete wall 3 / Betonski zid 3
90%

SI-008 & 009

113,958 15

53

113,858.15

113,858.15

548

Concrete wall 3 / Betonski zid 3
After work 5%

Sl-026

6,331.01

54

74

6,331.01

0.00

6,331.01

Concrete wall 3 f Betonski zid 3

.|Correction of the crown 5%

SI-026

6,331.01

74

6,331.01

0.00

6,331.01

75-100m

5.4.10.

Concrete wall 3 / Betonski zid 3
90%

SI-009

11395815

113,958.15

0.00

113,958 15

5411,

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6,331.01

74

6,331.07

6331.1

54.12.

Concrete wall 3 / Betonskl zid 3
Correction of the crown 5%

S1-026

6,331.01

54

74

£,331.01

0.00

6,331.01

100-125m

5413

Concrete wall 3 / Betonski zid 3
90%

SI-009

113,958.15

113.858.15

0.00

113,958 15

5.4.14.

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,331.01

55

74

6,331.01

0.00

6,331.01

5.4.15.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6,331.01

55

74

6,331.01

0.00

6.331.01

125-150m

5.4.16,

Concrete wall 3 { Betonski zid 3
90%

Si-008 & 009

113,958.15

113,858.15

0.00

11395815

5.4.17.

Concrete wall 3 / Betonski zid 3
After work 5%

Si-026

6,331.01

55

74

6,331.01

6,331.01

5.4.18.

Concrete wall 3 / Betonskl zid 3
Caorrection of the crown 5%

SI-026

6,331.01

55

74

6,331.01

0.00

6,331.01

150-175m

5.4.19.

Concrete wall 3 / Betonski zid 3
90%

SI-026

113,958.15

102 562.33

0.00

102,562.33|

5.4.20.

Concrete wall 3 { Betonski zid 3
After work 5%

Si-026

6,331.01

T4

6,331.01

0.00

63311

5.4.21.

Concrete wall 3 / Betonskl zid 3
Correction of the crown 5%

SI-026

6,331.01

74

6,331.01

6,331.01

175-200m

5.4.22

Concrete wall 3 / Betonski zid 3
90%

51-006 & 008

113,858.15

113,958.15

0.00

113,958.15

5.4.23.

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6,331.01

74

6,331.01

0.00

6.331.01

5.4.24.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6,331.01

74

6,331.01

0.00

6331.01

200-225m

5.4.25.

Concrete wall 3 / Betonski zid 3
90%

SI-006 & 008

113,958.15

55

113,858.15

0.00

113,858.15

5.4.26.

Concrete wall 3 / Betonski zid 3
After work 5%

S51-026

6,331.01

56

74

6,331.01

0.00

6,331.01

5.4.27.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

SI-026

6,331.01

56

74

6,331.01

6,331.01

225-250.36m

5428

Concrete wall 3 / Betonskl zid 3
S0%

51-008 & D09

115,5989.07

115,599.07

115,589.07

5.4.29.

Concrete wall 3 / Betonski zid 3
After work 5%

SI-026

6.422.18

57

74

6.422.18

0.00

6,422.18

5.4.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6.422.17

57

74

642217

0.00

6,422.17

5.5,

Concrete wall 4/ Betonski zid 4
K0+563.00 - KO+713
K0+741.50 - K0+815
K0+825.00 - KO+B45.46 (243.96)

0-25m

55.1.

Concrete wall 3 / Betonski zid 3
90%

SI-010

112.679.27

52

112,679.27

112,679.27

§52

Concrete wall 3 / Betonski zid 3
After work 5%

S1-026

6.259.96

53

74

6,259.96

0.00

£,259.96

553

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6,259.96

53

74

6,259.86

0.00

6,259.96

25-50m

554

Concrete wall 3 / Betonski zid 3
80%

S1-009

112,679.27

52

112.679.27

0.00

112,678.27

Concrete wall 3 { Betonski zid 3

.| After work 5%

$1-026

6,259.96

53

74

6,259.96

0.00

6,259.96

Concrete wall 3 / Betonski zid 3

.| Correction of the crown 5%

51026

6,259.96

83

74

£,259.96

0.00

6,259.96

50-75m

§5.7.

Concrete wall 3/ Betonskl zid 3
90%

SI-009

112 879.27

52

112,679.27

0.00

112,679.27

5.5.8.

Concrete wall 3/ Betonski zid 3
After work 5%

SI-026

6,259 .96

T4

6,259.96

6,259.96

5.5.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

S1-026

6,250.96

74

6,259 96

0.00

6,259.96

75-100m

5.6.10.

Concrete wall 3/ Betonski zid 3

90%

S1-008

112,679.27

52

112,679.27

0.00

112,679.27




Concrete wall 3 / Betonski zid 3

5.5.11. | After work 5% S1-026 6,259.96 54 74 6,269.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.12 |Correction of the crown 5% SI-026 6,250.96 54 74 6,259.96 0.00 €,250.96
100-125m
Concrete wall 3 / Betonski zid 3

5.5.13]90% SI-009 112 679.27 52 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.14. | After work 5% SI-026 6,250.96 55 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.15. | Correction of the crown 5% S1-026 6,259.96 55 74 €,250.96 0.00 6,259.98
125-150m
Concrete wall 3 / Betonski zid 3

5.5.16.]90% SI-010 112 679.27 54 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.17. | After work 5% S|-026 6,258.96 55 74 6,259.96 0.00 £,250.96]
Concrete wall 3 / Betonski zid 3

5.5.18.| Correction of the crown 5% SI-026 £,259.96 55 74 6,259.96 0.00 6,250.96
150-175m

5.5.19.|Concrete wall 3 { Betonski zid 3
90% 51-005 & 008 112,679.27 54 53 112 679.27 0.00 112,679.27
Concrete wall 3/ Betonski zid 3

5.5.20. | After work 5% SI-026 6,259.96 55 74 6,259.96 0.00 6,258.96]
Caoncrete wall 3 / Betonskl zid 3

5.5.21.|Correction of the crown 5% SI-026 6,259.96 55 74 6,259.96 0.00 6,259.96
175-200m

5.5.22.|Concrete wall 3 / Betonski zid 3
90% SI-005 & 008 112,679.27 55 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.23, |After work 5% S1-026 6,259.96 56 74 6,259.96 0.00 6,259.96
Concrete wall 3/ Betonski zid 3

5.5.24.|Correction of the crown 5% SI-026 6,259.96 56 74 6,259.96 0.00 6,250.96
200-225m
Concrete wall 3 / Betonski zid 3

5.5.25.190% SI-006 & 008 112,679.27 55 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.26. | After work 5% Si-026 6,259 96 56 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.27.|Comreclion of the crown 5% S1-026 6,258.96 56 74 6,259.96 0.00 6,259.96
225-243.96m
Concrete wall 3 / Betonskl zid 3

5.5.28.|90% SI-010 85,456.07 56 85,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3

5.5.29. | After work 5% S1-026 4,747.56 57 74 4.747.56 0.00 4,747.56
Concrete wall 3 | Betonski zid 3

5.5.30.|Correction of the crown 5% S1-026 4,747.56 57 74 4,747.56 000 4,747 .56
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.|190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.33.|Correction of the crown 5% 0.00 57 0.00 0.00 0.00
275-282,46
Concrete wall 3 / Betonski zid 3

5.5.34.190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.35. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.36.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00

Taotal cost center 51 Ukug tras'kovnn to 5: 3121 .423.8_51 3,000,247 11 0.00] 3,000,247 11




Highwaylautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
I hange Smok IPetlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 06 Rev.01

The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na duZinu
6.4 Relnforced soll retaining wall No 1 / Potpom| zid
5 od armirane zemije broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sioj 1 (0.0 -2.2 m height) S1-019 112,621.35 80 12,621.36 0.00 12,621.35
6.1.2 |Layer/Slo| 2 (2.2 -4.4 m height) 51018 112,621.35 60 2,62 3% 0.00 12,621.35]
6.1.3.|Layer/Slo] 3 (4.4 -6.6 m height) SI-018 112,621.35 60 ,821.35 0.00 12,621.35
6.1.4 |Layer/Sioj4 (6.6 -8.8m height) S1-019 112,621.35 61 112,621.35 0.00 112,621.35
6.15 |Layer/Slo|5_ (8.8 -11.0 m height) 51027 112,621.35 &1 0.00[112,621.35] 11262135
66+312,165 - 66+429,144
6.1.6.[Layer/Sloj 1 (0.0 -2.2 m height) SI-017 112,621.35 61 112,621.35 0.00] 112,621.35
6.1.7 |Layer/Sloj 2 (2.2 4.4 m height) S1-017 112,621.35 1 112,621.35 0.00 2,621.35)
6.1.8.|Layer/Slo| 3 (4.4 -6.6 m height) SI-017 112,6821.35] 1 12,621.35 0.00 2,82 Sj
6.1.0 |Layer/Sioj4 (6.6 -8.8m height) §1-017 112,621.34 2 2,621.34 0.00 2,621.34]
6.1.10.|Layer/Slo| S (8.8 -11.0 m height} 81020 112,621, 62 112,621.34 0.00 112,621.34
6.1.11 |Layer/Slo[ 6 (11.0 -13.20 m height} S1-020 112,621.34 62 112,621.34 0.00] 112,621.34
8.2 Reinforced soll retaining wall No 3 / Potpomi zid
i od zemlje broj 3
0+447,37 - 04510
6.2.1.|Layer/Sioj 1 (0.0 -2.2 m height) SI-010 33,513.33 55 33,513.33 0.00 33,513.33
.2.2 |Layer/Sigj 2 (2.2 -4.4 m height} 1-010 33,513.33 55 33,513.33 0.00 33,513.33
.2.3. |Layer/Sigj 3 (4.4 6.6 m height} -010 3,513.33 55 33,513.33] 0.00 33,513.33
.2.4 |Layer/Slo| 4 (6.6 -8.8m height} -12,51-013 3,513.33] 55 ,513.33 0.00 .513.33
6.2.5.|Layer/Slg| 5 _(8.8-11.0 m heigh -12,51013 3,513.33 58 51333 00 513.33
6.2.6.|Layer/Slq (11.0 -13.2 m height) SH013 33,513.33 56 33,613.33 .00 33,513.33
6.2.7. |Layer/Sio (13.2 -15.4 m height) S1-014 3,513.33 56 33,513.33 0.00 3,513.33
6.2.8.|Layer/Sloi 8 (15.4 -17.6 m height) 51014 33,513.33 56 33,513.33 0.00 35133
6.2.9.|Layer/Skoj 8 (17.6 -19.8m height) Sl- 016 33,613.33 57 33,513.33 0.00 ,513.33
6.2.10. |Layer/Slo] 10 (18.8 -22.0 m height) Paid 100% S1-021851-027 33,513.33| 57 16,756.67] 16,756.67 33,513.33
63 Reinforced soil retaining wall No 4 / Potporni zid
: od armirane zemlje broj 4
0+447,37 - 0+563
631 |Layer/Sloj1 (0.0 -2.2 m height) S1-010 61,873.65 &5 61,873.65 0.00 61,873.65]
6.3.2. [Layer/Sloj 2 (2.2 -4.4 m height) SI-010 61,873.65 55 61,873.65 0.00 1,873.65
6.3.3.|Layer/Sloj 3 (4.4 -6.6 m height) SI1-010 61,873.65 55 61,873.65 0.00 1,873.65
3.4 |Layer/Sloj 4 (6,6 -8.8m height) 51012 §1,873.65 55 61,873.65 000]  61,873.65
3.5 |Layer/Sloj 5 (8.8 -11.0 m height) S-012 61,873.65 56 61,873.65 0.00 61,873.65
6.3.6.|Layer/Sioj 6  {11.0-13.2 m height) 51-013 61,873.65 56 61,873.65 0.00 61,873.65
6.3.7.|Layer/Sloj 7 (13.2 -15.4 m height) S1-013 61 .3?3,6_5I 56 61,873.65 0.00 61,873.65|
638 |Layer/'Slo|8 (15.4 -17.6 m height} SI-014 £1,873.65 56 61,873.65 0.00 61,873.65
6.3.9 |Laver/Sle|3 (17.6 -15.8m height) SI-018 61,873.65 57 61,873.65 0.00 B1,8?‘3.§I
6.3.10.|Layer/Slej 10 (19.8 -22.0 m height} 62,_893;_2“5 57 0.00 __.l:'!_.‘ﬂﬂ 0.00
__Total cost center 6/ Ukupno trodkovno mjesto 6t} ztg,sn.zﬂl _2,001,452.99] 126.378.02] 2,130,831.01




Highway/Autoput Bar-Boljare, Secti
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Interchange Smokovac/Petlja Smokovac

Schedule of Milest P ts/R
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COST CENTER 07 Rev.01

Water drainage/DrenaZa vode
per one direction of 500m / Na 500m duZine u jednom
praveu
Main road
LK65+780-LK66+422,39
RK65+792,096-RK66+429,144
7.3 Cover drainnage / Zatvorena drenaia
51-019 & 51-021
7.1.1.|Left lane / Lijeva traka 500-642,39m. & 51025 86,003.62 62 73 86,003.62 0.00 86,003.62
51-021 & Si-
022851-0238 SI-
7.1.2]Left lane / Lijeva traka 500-642,39m. 025 86,003.62 62 73 86,003.62 0.00 86,003.62
7.1.3|Left lane / Lijeva traka 500-642,39m. S1-022881-025 47,147.20 63 73 47,147.20 0.00 47,147.20
S1-019 & SI-021
7.1.4|Left lane / Lijeva traka 500-642,39m. & §1-025 86,003.62 53 73 86,003.62 0.00 86,003.62
SI-022&81-023
7.1.5]Left lane / Lijeva traka 500-642 39m. &451-025 86,003.62 63 73 86,003.62 0.00 86,003.62
7.1.6|Left lane / Lijeva traka 500-642,39m. S1-022 & S1-025 48,984.24 63 73 48,984.24 0.00 48,984.24
1.2 OQI'I dralnnagn I Otvorena dranaZa
7.2.1 |Right lane / Desna traka 0-250m. Paid 60% S1-021&51-023 36,858.70 63 22,115.22 0.00 22,115.22
7.2.2.|Right lane / Desna traka 250-500m. Paid 60% 51023 36,858.70 63 22,115.22 0.00 22,115.22
7.2.3.|Right lane / Desna traka 500-637,05m. Paid 90% S1-023; SI-026 20,205.94 64 18,185.35 0.00 18,185.35
§i-021, 81-023; sl
7.2.4. |Left lane / Lijeva traka 0-250m. Paid 90% 026 36,858.70 64 33,172.83 0.00 33,172.83
7.2.5.|Left lane / Lijeva traka 250-500m. Paid 60% S1-020; $1-023 36,858.70 64 22115.22 0.00 22,115.22
7.2.6.|Left lane / Lijeva traka 500-642,39m. Paid 40% S1-023 20,993.24 84 8,397.30 0.00 8,397.30
Concrete traf haped ch Is | Betonski
7.3. tra| ti kanali
7.3.1.|Right lane / Desna traka 0-500m 45811.93 62 0.00 0.00 0.00
7.3.2.|Right lane / Desna traka 500-637,05m 12,557.05 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m 45811.93 62 0.00 0.00 0.00
7.3.4.|Left lane / Lijeva traka 500-642,39m 12,557.05 62 0.00 0.00 0.00
Link [ Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenaZa
S1-020, SI-021 &
SI-022851-023
7.4.1.|Right lane / Desna traka 0-441,80m &31-025 151,985.61 62 73 151,985.61 0.00 151,985.61
SI-020 & SI-
022&51-023 &S)-
7.4.2.|Left lane / Lijeva traka 0-441,80m 025 151 985.61 62 73 151,985.61 0.00 151,985.61
7.5. Cover drainnage / Zatvorena dranaZa
7.5.1.|Right |ane / Desna traka 0-441,80m. Paid 30% Si-023 £5,136.69 83 19,541.01 0.00 19,541.01
7.5.2.|Left lane [ Lijeva traka 0-441,80m. Paid 90% 51-023, 51-025 65,136.69 63 58,623.02 0.00 58,623.02
Temporary Link Left / Privremena Veza Lijevo
7.6. 0+000 - 0+245,76
SI-019 &SI -
022851-023 &SI-
7.6.1.|Cover drainnage / Zatvorena drenaia 025 84,545.01 62 73 84 545.01 0.00 84,545.01
7.6.2.|Open drainnage / Otvorena dranaZa Paid 60% S1-021881-023 36,233.58 63 21,740.15 0.00 21,740.15
Temporary Link Right / Privremena Veza Desno
T 0+000 - 0+237,759
51 -019451-023
7.7.1.|Cover drainnage / Zatvorena drenaza Paid &S1-025 81,792.89 62 73 81,792.89 0.00 81,792.88]
7.7.2.|Open drainnage / Otvorena dranaZa Paid 50% SI-021&51-023 35,054.09 63 17,527.04 0.00 17,527.04
Bridge Mora¢a Drainnage / Odvodnja na Mostu
7.8. Moraéa
7.8.1.|Right bridge { Desni Most , paid 95% 51-027 65 7681.14 63 0.00 62,492.09 62,492.09
7.8.2.] Left bridge / Lijevi most, Paid 95% SI027 85,781.14] 63 0.00 62,492.08 62,492.09
| Total cost center 7 / Ukupno trodkovne mjesto 7:f 1,548,950.29 1,153,987.37 124.984.17] 1.278.971.




Highway/lautoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

o b
Schedule of Milestone PaymentsiRaspored repero platanjo

COST CENTER 08 Rev.01

Culvert / |
8.1, 5t

Fropust
8.1.1.|TS 0+222 57 (32,00m} S-016 95,810.89 58 64 95,810.80)] 0.00] 95810.89)
8.1.2.166+170,94 right (56,00m) 190,333.70 56 &7 180,333.70 0.00] 190,333.70
8.1.3.|Culveri on deviation K0+151,25 {13m) 11,338.73 60 51 11,338.73 0.00] 1133873
8.1.4.|Culvert on deviations K0+200,00 24 646.87 57 81 24,646.87 0.00] 2464687
8.1.5.[Culvert on deviations K0+132,15 58 18.110.58 000 18.11058
T Total cost center 57 Ukupn G T -




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Payments/Respored repera plocanjo

COST CENTER 09 Rev.01

lope protection using 'Iimamlg and Menahex
mesh and SN achors
Zadtita kosina Menamag | Menahex pletivom | SN
9.1. sidrima
RKE5+792,096 - RKE6+042,096
9.1.1.]0+000.00 - 0+250.00, layer SI-015 44 27843 € 53 63 44,278.43 0.00 H,Z?BAS‘
9.1.2.|0+000.00 - 0+250.00, layer 2 S018 44,278.43 €] 53 63 44,278.43 0.00 44,278.43
.1.3.|0+000.00 - 0+250.00, layer SI-015 44 278.4 €| 53 63 442784 0.00] 44,278.43
.1.4.]0+000.00 - 0+250.00, layer 4 SI-015 44 77843 € 53 63 44,278 4 0.00 44,278.43
.5.]0+000.00 - 0+250.00, layer § 51015 44,278.43 € 54 63 44,278 4 0.00 44.278.43
.|0+000.00 - 0+250.00, layer S-017 44 278.43 € 54 65 44,2784 0.00 44,278.43
.1.7.|0+000.00 - 0+250.00, layer SH017 44,278.43 € 54 65 44,278.43 0.00 44 278.43
.8.[0+000.00 - 0+250.00, layer Sk023 4427843 € 54 71 44,278.43 0.00 44 278.43
.1.9.|0+000.00 - 0+250.00, layer S-023 4427843 € 55 71 44,278.43 0.00 44.278.43
9.1.10.|0+000.00 - 0+250.00, layer 10 Si023 44 278.43 € 55 71 44,278.43 0.00 44,278.43
RKE6+042,096 - RK66+292,096 _{
9.1,11.{0+250.00 - 0+500.00, leyer 11 S1-009 44,278.43 € 55 44,2784 0.00 44.278.43
9.1.12.|0+250.00 - 0+500.00, leyer 12 51-009 44,278.43 €| 55 44,278 4. 0.00 44,278.43
.1.13.10+250.00 - 0+500.00, leyer 13 SI-010 44 278.43 € 56 44 278.4 0.00 44,278.43
.1.14.|0+250.00 - 0+500.00, leyer 14 S1-010 44,278.43 El 56 44,978.43 00/ 44 276.43
.1.15. [0+250.00 - 0+500.00, leyer 15 S5-014 4427843 € 56 62 44.278.43 .00 44, 278.43
.1.16. | 0+250.00 - 0+500.00, | 3 SH014 4427843 € 56 62 44.278.43 .00 44.278.43
.17.10+250.00 - 04500.00, leyer 17 51015 44 278.43 € 57 B3 44 278.43 0.00 44,278.43)
.1.18.|0+250.00 - 0+500.00, leyer 510 4427843 € 57 63 44, 278.43 0.00 44,278.43]
.19.]0+250.00 - 0+500.00, leyer 19 Si-0 4427643 € 57 63 44.278.4 0.00 44,278 43
.1.20.10+250.00 - 0+500.00, leyer 20 Si-0 44 278.43 € 57 6.3 44,278.4 0.00 44,278.43
.1.21.| 0+250.00 - 0+500.00, leyer 21 SI-0: 4427843 € 58 65 44,2784 0.00 44 278.43
.1.22.10+250.00 - 0+500.00, leyer 22 SI-017 44,278.43 €] 58 65 44,2784 0.00 44.278.43
.1.23.]0+250.00 - 0+500.00, leyer 23 51-023 44, 278.43 € 58 71 44,278 .4, 0.00 44,278.43
.1.24.10+250.00 - 0+500.00, leyer 24 Sl-02 4427843 € 58 7 44,278 4. 00 44 2768.43
.1.25.)0+250.00 - 0+500.00, leyer 25 Sl-02 44,278.43 € 60 I 44,278.4 .00/ 44 278.43
.1.26.|0+250.00 - 0+500.00, leyer 26 Si-02 44,2784 60 7. 44.278.43 .0 44.278.43
.1.27.{0+250.00 - 0+500.00, leyer 27 Si025 44,278 4 60 T 44.278.43 O 44,278 .43
3.1.28. | 0+250.00 - 0+500.00, leyer 28 SI-025 4427843 € 60 T 44,.278.43 0.0( 44,278.43
RKB6+292,096 - RK 66+429,144 'i
9.1.29.|0+500.00 - 0+637.05, leyer 29 Si-024 4427843 € 61 72 44.278.43 0.00 44.278.43
9.1.30.]0+500.00 - 0+637.05, leyer 30 51-024 44,278.43 €] 1 2 44,278.43 0.00 44,278.43
.1.31.|0+500.00 - 0+637.05, leyer 31 Si-024 4427843 € 1 2 44,278.4 0.00 44,278.43
.1.32.| 0+500.00 - 0+637.05, leyer 32 Sk024 44 278.42 € 1 7. 44,278.42 0.00 44 278.42]
.1.33.]0+500.00 - 0+637.05, leyer 33 S1-024 44.278.42 € B2 72 44.278.42 .00 44 278.42
.1.34.0+500,00 - 0+ 37.05, leyer 34 Si-024 44,278.42 € 62 72 44.278.42 .00 44 278.42
.1.35.]0+500.00 - 0+637.05, leyer 35 Si-024 44 276,42 € 62 72 44 278.42 .00 44 278.42
.1.36. | 0+500.00 - 0+637.05, leyer 36 51024 44.278.42 € 62 72 44 278.42 .00 44.278.42
.1.37.| 0+500.00 - 0+837.05, leyer 37 51-024 4427842 € 62 7. 44.278.42 .00 44,278.42
3.1.38. | 0+500.00 - 0+637.05, leyer 38 Si-024 44,278.42 € 62 T 44 276.42 0.00 44,278.42
9.1.39. | (+500.00 - 0+637.05, leyer 39 §l1-024 4427842 € 62 7 44,278.42 0.00 44,278.42
lope protection by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,/
9.2, Zaktita kosina ramovskom konstrukcijim sa
geotehnickim sidima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m.
§6+280 - 64300 (44 m hight)
9.2.1.[Layer 1 - 0-4m Paid 60% Si-020 76,437.71 60 45,8626 0.00 45 862.63)
.2.2. |Layer 2 - 4-Bm SI-020, 51-025 76,437.71 60 ¥ 76,437.7 0.00 76,437.71
.2.3.|Layer 3 - 8-12m 51-020, SI1-025 76,437.7 60 7 76,437.7 0.00 76.437.71
.2.4.|Layer 4 - 12-16m 51-020, S1-025 76.437.71 50 7 76,437.71 0.00 76,437.71]
2.5 |Layer 5 - 16-20m 51-022, S1-025 76,437.71 50 7 76,437.71 0.00 76,437.71
.6.|Layer 6 - 20-24m S1-025 76,437.71 1 7 76,437.71 0.00 76,437.7
.7.|Layer 7 - 24-28m S1-025 SI-026 76,437.71 &1 74 76,437.711 0.00 76.437.
.2.8.| Layer 8 - 26-32m S1-025 51-026 76,437.7 74 76.437.7 0.00 76,437.71]
.2.9.|Layer 9 - 32-36m 51-025 S1-026 76,4377 74 76,437, .00 76,437,
9.2.10.|Layer 10 - 36-40m SI-025 SI-026 76,437.7 74 76,437 .00 76,437.71
9.2.11.|Layer 11 - 40-44m S1H025 51026 76,437.711 74 76,437, .00 76,437.71
9.3, Rock fall protection barriers/
Zastitna konstrukeifa protiv obrusavanfa stifene na brdu
9.3.1.|LK 66+218 - 66+280 89,989.37 60 0.00 0.00 0.00
9.3.2.|LK 66+295 - 66+320 36,286.04 60 0.00 0.00 0.00
Gabion basket wall/
9.4, Gabionski zid
LK66+207 426 - 66+400,923 {193,50m})
9.4.1.10-100m SI-027 43,146.60 63 75 0.00] 43,146.60 43,146.60
9.4.2.1100-193,50m 027 40.343.El 63 75 0.00] 40,342.06 40,342.06|
: Total cost center 9 [ Ukupnio troSkovno mjesto 9:] 2.777.431.70 2,537,098.52] 83.488.66] 2.620,587.12]
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COST CENTER 10 Rev.01

10.1.

Rallway reconstruction equipment works / Radovi na
rekonstrukciji opreme za ZICG

10.1.1.

Rekonstrukcija $S i TK opreme u zoni nadvoznjaka na
km 399+971.27 pruge Beograd-Bar/

Reconstruction of the SS and TK equipment in the
overpass zone at km 399487127 of railway Belgrade-
Bar

21.587.24

61

0.00

0.00

0.00

Rekonstrukcija kontaktne mreZe i uzemijenje u zoni
nadvoZnjaka na km 399+871.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 389+971.27 of railway Belgrade

89,866.06




HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
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COST CENTER 11 Rav.01

' gnaiization and equipr
atkoun |signalizacja loprema
1.1 Traffic signalization / Saobradajna signalizacija
11.1.1.]Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.1.1.|Right/ Desno 1 {0-1000m} 37,085.51 63 0.00 0.00 0.00}
11.1.1.2.|Right/ Desna 2 (0-1000m) 37,085.51 63 0.00 0.0 0.00
11.1.1.3. |Left/ Lijevo 1 (D-1000m}) 37,085.51 63 0.00 .0 0.00
11.1.1.4. | Left/ Lijevo 2 (0-1000m) 37,085.51 63 0.00 0.0( 0.00
11.1.1.5.|Right/ Desno 1 (1000-1466,95m) 17,328.68 63 0.00 .00 0.00
11.1.1.6. |Right/ Desno 2 (1000-1466,95m) 17,329.68 64 0.00 0.00 0.00]
11.1.1.7. |Left/ Lijevo 1 (1000-1466,95m) 17,329.68 64 0.00 0.00 .00
11.1.1.8. |Left/ Lijevo 2 (1000-1466,95m) 17,329.68 64 0.00 0.00 .00
11.1.2.|Concrete safety barrier / Betonska zastitna ograda 0.00 0.00 .00
11.1.2.1.|Right/ Desno 1 (0-1000m} SIH026 19,605.25 63 17,644.73 0.00 17,644.73
11.1.2.2.|Right Desno 2 {0-1000m) SI-026 18,605.25 63 17 644.73 0.00 17.644.73
11.1.2.3. |Left/ Lijevo 1 (0-1000m) SiH028 19,605.25 63 17,644.73 0.00 17,644.73
11.1.2.4. |Left/ Lijevo 2 (0-1000m} S1-026 19,605.25 €3 17.644.73 0.00 17,644.73
11.1.2.5 |Right/ Desno 1 (1000-1466,95m) 154.67 63 0.00 0.00 .00
11.1.2.6. |Right! Desno 2 (1000-1466,95m} ,154 .67 i 0.00 0.@ .00
11.1.2.7. |LefV Lijevo 1 {1000-1466,95m) J,1654.67 4 0.00 0.00 .00
11.1.2.8. |Left/ Lijevo 2 (1000-1466,95m} 3,154.67 3 0.00 0.00 .00
11.1.3. | Steel guardrail for vehicles / Celicna ograda za vozila
11.1.3.1.|0-500m 18,364.38 63 0.00 0.00 0.00
11.1.3.2.|500-1000m 18,364 40 63 0.00 0.00 0.00
11.1.3.3.[1000-1582m 18,364 40 63 0.00 0.00 0.00
Elements Of Herizontal Signalization / Elementi
11.1.4. |horizontalne signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.10 - 1000 Right/ Desno 156,34 3.2_Bl 64 0.00 0.00 0.00
11.1.4.2.10 - 1000 Left/ Lijevo 15,343.28 64 0.00 0.00 0.00]
11.1.4.3./1000 - 1.466.95 m Right/ Desno 7,164.54 64 0.00 0.00 0.00
11.1.4.4.{1000 - 1.466,95 m Left/ Lijevo 7,164.54 64 0.00 0.00 0.00
Elements of Vertical Signalization / Elementi
11.1.5. | signalizaci
Information Signs, Catadiopters on the protective steel
uardrail_and Delineators-directin
11.1.5.1.10 - 1000 Right/ Desno 10,081.27 64 0.00 0.00 O.UE
11.1.5.2.10 - 1000 Left/ Lijevo 10,061.27 64 0.00 0.00 0.00
-1.5.3.[1000 - 1.466,95 m Right/ Desno 4,698.11 64 0.00 0.00 0.00
11.1.5.4.{1000 - 1.466,95 m Left/ Lijevo 4,608.11 B4 0.00 0.00 0.00
1.2, Supp traffic signalization / Nosaéi
znakova saobrodajne signalizocij
11.2.1.|Foundatiens for support structure | | 1-1*320,25‘ 64 0.00 0.00 0.00
11.2.2 [Steel support structure [ | 4323714 64 0.00 0.00 0.00
1.3, Traffic information system [ Saobracajne informacioni
sistemi
Information display with vehicle height control system -
11.3.1.{50% 47,286.35 64 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.|50% 47,296.35 &4 0.00 0.00 0.00
11.3.3. |Meteorological station 14,023.61 64 0.00 0.00 0.00
11.4 Support structure for traffic information system /
s Nosati bratajno infformacionog sistema
11.2.1.|Foundations for support structure | [ 2,198.69 64 0.00 0.00 0.00)
11.2.2.| Steel support structure | | 1262202 64 0.00 0.00 0.00
11.5. Lighting system | Sistem rasvjete 0.00 0.00 0.00
11.5.1.] Left Installation 90% / Lijevo Postavijanje 90% 92,892.11 60 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.5.2.1(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3. |Right Installation 90% / Desno Postavijanje 90% 92,862.11 63 0.00 0.00 0.00
Right Commissioning (10%) / Desno Pustanje u rad
11.5.4.1(10%) 10,321.35 60 0.00 0.00 0.00
11.6. Power supply system / Sistem napajonjo elektriénom
ergijormn
11.6.1. ] Left Installation 90% / Lijevo Postavijanje 90% 126,679.12 &1 0.00 0.00 0.00]
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.|{10%) 14,075.46 63 0.00 0.00 0.00
11.6.3. |Right Installation 90% / Desno Postavijanje 80% 126,679.13 64 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Pu$tanje u rad
11.6.4.[(10%) 14,075.46 81 0.00 0.00 0.00
Signal and ication i l1ati | Instalacij
11.7. slabe struje
11.7.1. | Left Installation 90% / Lijevo Postavijanje 90% 44 ,985.69 62 0.00 0.00 0.00
Left Commissioning {10%)/ Lijevo Pustanje u rad
11.7.2.[(10%) 4,989.52 63 0.00 0.00 0.00]
11.7.3.| Right Installation 80% / Desno Postavijanje 90% 44,995.69 63 0.00 0.00 0.00.
Right Commissioning (10%)/ Desno Pustanje u rad
11.7.4.|(10%) 4,999.52 62 0.00 0.00 0.00
Total cost center 11 / Ukupno trodkovno mjesto 11: 1,231,248.94 70,578.91 ~-0.00! 70,578.91




HighwayfAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 13 Rev.01

13.1. lzrmij fé jecih dalekovods

10 kV za BTS 10/0,4 "Ziatica™ | 0,4 KV (0+080 do 0+260

13.1.[M2 0+848 do 0+802 ) 62,712.64 53 0.00 0.00 0.00
10 kV "Vojni logor” (0+820 izmedu pruge | kruinog loka -J

13.2. toka M2) 16,454.63 53 0.00 0.00 0.00
Kablovski vod 10 kKW sa DV 10 kV "Vojni logor™ (0+000 [S1-011

13.3. 34,079.42 53
Prikijuéni 10 kV kablovski vod, STS 10/0,4 "Rogami 5" | S| -011

13,4, |NN mreza (izvodi br. 2, 3 i 4) 0+040 do 0+140 72.748.48 53
Dalekovod 35 kY od TS 110/35 "Podgorica 1° do TS |Sk012

13.5.|35/10 "Ubi* ((+120 do 0+220 ) 48 850.76 54

13.6. a SI1-011 42,658.33 55




Highway/lautaput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

etlja 5
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COST CENTER 14 Rev.01

Noiss protection wall o7t
Zid za zastitu od buke lijevo
14.1. km 0+447,53 - 0+867,589 (406m)

Foundations of noise protection wall
14.1.1.|km (447 53 - (+B67,580 (406m )

14.1.1.1.| Foundations 0-50m Sl-022 1,243.40 61 70
14.1.1.2. | Foundations 50-100m S22 1,243 61 70
14.1.1.3. | Foundations 100-150m Sk022 21,243 61 70
14.1.1.4 | Foundations 150-200m Si-022 21,243.40 81 70
14.1.1.5.| Foundations 200-250m Si-022 21,243, 61 70|
14.1.1.6.| Foundations 250-300m Si-022 21,243.40 70
14.1.1.7.| Foundations 300-350m Si-022 21,243 62 70/
14.1.1.8.| Foundations 350-406m SI-026 23,792.61 62 74
Panel installation of noise protection wall
14.1.2.[km 0+447 53 - 0+867 589 (406m )
14.1.2.1.|Panel instaliation 0-50m 4578017 62 00
14.1.2.2. |Panel installation 50-100m 45780.17 62 .00
14.1.2.3.|Panel installation 100-150m 45,780.17 62 .00/
14.1.2.4.|Panel installation 150-200m 45780.17 62 .00
14.1.2.5.|Panel installation 200-250m 45780.17 62 .00
14.1.2 6.|Panel installation 250-300m 45780.17 63 .00
14.1.2.7.|Panel instaliation 300-350m 4578017 63 0.00
14.1.2.8.[Panel installation 350-406m 5127377 63 0.00
Noise protection wall right /
Zid za zaéthu od buke desno
14.2. km 0+711,46 - 0+867,149 (158 m)
Foundations of nolse protection wall
14.2.1.|km 0+711,46 - 0+B67.149 (158 m)
4.2.1.1.|Foundations 0-50m Si-022 50,827 18] 62 70 50,827.19
4.2.1.2 | Foundations 50-100m 51022 50,827 19 62 70 50,827.19
4.2.1.3.| Foundations 100-158m S1-026 58059 54 62 74 58,950.54
Panel installation of noise protection wall
14.2.2. |km 0+711,46 - 0+B67,149 (158 m})
14.2.2 0.00
Panel| installation 50-100m 0.00
4 installation 0.00
Tolal cost 1] Troskovne 4
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