Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvad- Maregevo

Apenndix 3 to the Contract (Design and Build)/Prilog 3 Ugovora

IEmponnn‘PosJodavac The Government of Montenegro, Ministry of Capital Investments
B China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign
rContractor;‘.‘zvodaf company Podgorica/Ching Road and Bridge Corporation d.o.o. Peking, NR King, Dio

stranog drustva Podgorica

|Engineer/inZenjer

|INGEROP CONSEIL & GEQODATA Engineering S.P.A

Appendix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni
Radovi

Advance Payment Total Amount/Ukupan iznos avansa{20% from
Appendix 3 Subseguent Works Price

Amount of agreed Varlations/lznos dogovorenih izmjena

Amount of agreed Employers Claims/ /znos dogovorenih
potraZivania Investitora

Amount of agreed Contractor's Claimaﬂznos dogovorenih
traZivania lzvodada

Maximum Amount of Retention Money/ Maksimalni iznos
garantnog depozita

EUR 30,456,569.00 ——
EUR 6,091,313.80 PJ AUTC ‘%%Aﬂé
EUR 0.00 i T P
I Podgorica, 20, god.
EUR 0.00
EUR 0.00 D.0.0. NAE.
- P ALTO EE—

EUR 1,522,828.45

e
B.rcg_

ToUg oo

Number of IPC/Broj IPS-a

51-028 ﬁ.{_

Referenced Period for IPC/Period na koji se odnosi IPS

Date of IPS submission/Datum predavanja ZPS-a
Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja !PS a (inemene Situacije)

Payment Due Date {42 days after IPS SubmissionyDatum
dospijeca naplate (42 dana nakon izdavanja ZPS-a)

F

1 -3 August 2021

P AU‘IOP zﬁggg ARE
Podgorica, _@_/,2 f zoziggod

15 September 2021

04 October 2021

27 October 2021

Cumulative Previous = Current Cumulative/  Value for Payment/iznos

A - COntractor"s paymanlsf?!aéan}a lzvudaca

Substantiated Contractor's CIalmsiPotkn;epyens potra;!wan;a

Total/Ukupno A

IB Retention lloneyfﬁ‘aranw dapazit

5% of the amount of each Payment Certnflcatef 5% od iznosa svake
Potvrde o placanju

rc - Advance payment amortization/Amortizacija avansnog
placania

Advance payment

of the Appendix 3 Price/25% svake Potvrde o pladanju, kada vrijednost zvedenih radava dostigne
j20% Cliena Priloge 3 |
Total/Ukupno C |

iD Non Conformltymeusaglsémsr

TotallUkupno B

[Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20‘)6 T

IKumulativno prethodno Kumulativno tekude | za placanje
2 !
Contracted Works!Ugovom: radovi EUR 25,415,068.74 EUR 26,156,179.43 EUR 741,110.69
Variations/lzmjene (Clause/Klauzula 13) EUR 0.00 EUR 0.00 EUR 0.00
EUR 0. EUR 0.00 EUR 0.00
lzvodada (Sub-clause/Potklauzula 20.1) ] U_OD e _U_ ? | ] U_?__
EUR 25,415,068.74 EUR 26,156,179.43 EUR 741,110.69

|
EUR 1,270,753.44 EUR 1,307,808.97 EUR 37,055.53

EUR 37,055.53

EUR 1,270,753.44 EUR 1 ,307,808.97 |

EUR 5,016,216.38

EUR 185,277.67

EUR 4,830,938.71]

EUR 4,830,938.71 EUR 5,016,216.38 EUR 185,277.67

Value of Non Conformity and closing of NCN's/Vrijednost
NeusaglaSenosti i zatvaranie OON

TotallUkupno D

EWRO. 00{

EUR 0,0ﬂ EUR 0.00

EUR 0.00 EUR 0.00

EUR 0.00




Summary Calculation IPC S| No 028/Sumami proratun IPS PS No 028

5 2 3 4s2+3 5(1-4)
m:?mﬁorksmc.awgo”"”" 30,456,569.00 25,415,068.74 741,110.69 26,156,179.43 4,300,369.57
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivan) 0.00 0.00 0.00 0.00 0.00
|contractor Claims/Potrazivania 0.00 0.00 0.00 0.00 0.00
Non Conformity! Neusaglasenost 0.00 0.00 0.00

Total 30,456,569.00 25,415,068.74 741,110.69 26,156,179.43 4,300,389.57

Number of closed NCNs in the end of August is 0/ Broj zatvorenin ION do kraja avgusta je 0

The total value of closed NCN is 0 € / Ukupna vrijednost zatvorenih ION iznosi 0 €

Numbaer of new openad NCNs in the end of August is 0 / Broj novootvarenih ION na kraju avgusta je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novoolvorenih ION iznosi 0

Repayment of Advancellsplata avansa

4

5 (14}

(AdvancelAvans

6,091,313.80

EUR 4,830,938.71

EUR 18527767

EUR 5,016,216.38

1,075,097 .42

TotallUkupno

6,091,313.80

4,830,938.71

185,277.67

5,016,216.38

1,075,007.42




TOTALIURUPRO EUR 0.00

)

EUR 0.00
EUR 0.00
EUR 0.00
EUR 0.00
end of May is O/ Bro]| Other Vatlations/Ostals izmjens EUR 0.00
zatvorenih Odbitaka

do kraja maja je 0
IEI.IR 0.00

Mumber of new opened Deductibles in the end of August is 0 / Broj novootvorenih Odbitaka do kraja avgusta je 0



EUR 0.00

EUR 0.00

TOTALIUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00]

Number of closed Deductibles at the end of August is 0/ Broj zatvorenih Odbitaka do kraja avgusta je 0

Number of new opened Deductibles in the end of August is 0 / Broj novootvorenih Odbitaka do kraja avgusta je 0



Number of closed Deductibles st the end of August is 0f Broj zatvorenih Odbltaka do kraja avgusta je 0

MNumber of new opened Deductibles in the end of August is 0 / Broj novootvorenih Odbitaka do kraja avgusta je 0



Amount withheld based on Sub-clause 14.6 a/b //znos
et zadrZan na osnovu Polklfauzule 14.6 a/b .0 000 9.80
| EE i ) 0.00 000} 0.00
E1-2 B = o - 0.00
E2 Polay Damag i u:;,;w;' o 0.00] mnn[ 0.00
E21 o Gl 0.00
- ] = == 0.00
E3 A i onl u.ntT n.nnJ 0.00
E3 B | i 0.00
[~ = 0.00
i TOT 0.00 0.00 0.00

Number of closed Deductibles at the end of August is 0/ Broj zatvorenth Odbltaka do kraja avgusta je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednest zatvorenih Odbitaka iznesi 0 (EUR)

Number of new opened Deductibles in the end of August is 0 / Broj novoaotvorenih Odbitaka do kraja avgusta je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



Interchange Smakovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac. Nepropisno S1 006 Closed/Zatvoreno 0.00 0.00 0.00
sprovodenje mjera zaétite na radu tokom izvodenja radova
Slape protection — Grating structure. Smokovac Interchange. Improper
implementation of Health and Safety measures during construction works. Zadtita
1268 kosina - Rodtiljska konstrukeija. Petlja Smok Mepropisno sprovedenje mjera Sioz20 Closed/Zatvoreno 0.00 0.00 0.00
zastite na radu tokom [zvodenja radova,
]' TOTALIUKUPNO 0.00 0.00 0.00

Number of closed NCNs in the end of August is 0O/ Broj zatvorenih ION do kraja avgusta je 0
The total value of closed NCN is 0 €. / Ukupna vrijednost zatvorenih ION iznosi 0 €

Number of new opened NCNs in the end of August is 0/ Broj novootvorenih ION na kraju avgusta je 0
The total value of the new opened NCN is 0./ Ukupna vrijednost novootvorenih ION iznosi 0




Highwav/Autoput Bar-Boliare, S [Dionica Smokovac-Uvac-Mat
IPC NofIPS Br. Si-028
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)REZIME PLACANJA ZA PROJEKTOVANJE | ZGRADN.JU (UGOVORNI
: Vool c:nr::m Tis period! Ova |70 Yalue to datel]
Cost Genter No./ Troskowno mjesto Bc | Description/Qpls “Worlal/ Vrijednost - L2l Ulaipan fznos do | Balanca| Saldo
: radova A £ danas
1 2 3 4=2+3 5=1-4
Cost Center/ Troskowno miesto 01 Oper road / Otvorena trasa 7,268,278.76 5302,749.36 492 706 83 5,885,456,19 1,382,822 57
(Cast Genter! Trofkovno migsio 02 Bridge/Most MORAGA 8,287,447 61 7,978,802.97 0.00 7,978,802.97 308,644 64
cm::emn' A fosto 03 Overp: ! NadvoZnjak Zlatica 1,417 437.08 1,223,235.79) 0.00 1,223,235.79 194,201.29)
Underpass /PodvoZnjac 72393216 651,117.26 0.00 651,117.26 72.814.90
| Potporni zidovi / Retaining walls 3,121,423.85 3,000,247.11 0.00 3,000,247.11 121,176.74
Relnforced soll retaining wall / Potporni 2Id od 2,192,693.20 2,130,831.01 0.00 2,130,831,01 61,862.28
jam irane zemlje
Water drainage /Odvodnjavanje 1,548,950.29 1,278,971.55 104,180.91 1,383,152.46 165,797 84
|culvert ! Propusti 340,240.77) 340,240.77 0.00 340,240.77 0.00
Slope protection / Zastita kosina 2,777.437.70 2,620,587 .18 144,222 95| 2,764,81013 12,627 56|
Railway reconstruction equipment works { Radovi na
 fmt i etaadel s 111,463.31 0.00 .00 0.00 111,463.31
| Traffic ization and equi ! j
| signalizaciia i o 3 1,231,248.94 70,578.91 0.00 T70.578.81 1,160,670.04]
Landscaping / Uredenje terena 73,458,37) 0.00 0.00 0.00 73.458.37
Redocation of existing transmission lines /
toiraiaiiants beBibiotis dulsk o 277.504.26 198,337.00 0.00 198,337.00 79,167.26
Noise protection walls { Zidovl za zaBtilu od buke 345.496.0&' 333,110.36| 0.00 333,110.36 512.385.?2|
: Water supply / Vodosnabdijevanje 239.556.56[ 196,259.49 0.00 196,259.44) 43,297 07|
TOTAL/UKUPNO :m.m.m.onl 25,415,068.74) 741,110,689 zs.m.mu[ 4,300,389.57

1/1



Highway/Autoput Bar-Boljare, Section/Dionica Smok Uvac-h

Interchange Smok

[Petlja S

Schedule of Milest Pay ! ed repera plac

COST CENTER 01 Rev.01

LKB5+780-LK66+422,39
RKB5+792,096-RK66+429,144
1.1. Top soil removall Uklanjanje humusa |
1.1.1.]0 - 250 m (LK&RK) S1-023 &02926' 50 71 4,029.26 0.00 4,029.26
1.1.2.1250 - 500 m (LK&RK}) S1-023 4,028.25 50 71 4,029.256 0.00 4,029.25]
1.1.3.]500 - 637,05 m (LK&RK) S1-023 1,581.65 50 7 1,581.65 0.00 1,581.65
1.2. Earthworks/ Zemljani radovi
RKE5+792,096 - RK6E6+042,096
1.2.1.]0+000.00 - 0+250.00, layer 1 51012 107.912.98 53 60 107,912.98 0.00 107,912.98
1.2.2.|0+000.00 - 0+250.00, layer 2 Si-012 107,912, 53 60 07,912.98 0.00 107,912.98
1.2.3./0+000.00 - 0+250.00, layer S1-008 & 012 07,912.9¢ 54 60 07,912.98 0.00 107,912.98
1.2.4.10+000.00 - 0+250.00, layer 4 SI-008 & 013 07,912.98 54 &1 7,.912.98 0.00 107,912.98
1.2.5.{0+000.00 - 0+250.00, layer 5 SI-008 & 013 107,912 9_8:! 55 61 107,912.98 0.00 107,81 g
1.2.6.|0+000.00 - 0+250.00, layer 6 51014 & 015 07,912.98 55 62 107.912.88 0.00 107,912.88)
1.2.7.]0+250.00 - 0+250.00, layer 7 S1-014 & 015 07,912.98 56 07.812.98 0.00 107,912.98
1.2.8.]0+250.00 - 0+250.00, layer 8 SI-017 & 020 07,912.98 56 68 07,912.08| 0.00 107,912.98
1.2.9.]0+250.00 - 0+250.00, layer 9 SI1-017 & 020 107,912.98 57 68 07,912 g§1 .00 107,912.98
1.2.10.]0+250.00 - 0+250.00 layer 10 SI-017 & 020 107.812.98 57 68 107,912.98 .00 107,912.88
RKB6+042,096 - RK66+202,096
1.2.11.]0+250.00 - 0+500.00, layer 11 S1-008 107,912.98 58 56 107,912.98 0.00 107,912.98
1.2.12.{0+250.00 - 0+500.00, layer 12 51-008 107,912.98 58 56 107,812.98 0.00 107,912.98
1.2.13.|0+250.00 - 0+500.00, layer 13 81010 107,912.98 59 58 107,912.98 0.00 107,812.98
1.2.14.|0+250.00 - 0+500.00, layer 14 Si-010 107,912.98 59 58 107,912.98] 0.00 107,912.98|
1.2.15.|0+250.00 - 0+500.00, layer 15 SI-011&12 107,912.98 60 60 107.912.% 0.00 107,912.98
1.2,16.]0+250.00 - 0+500.00, layer 1€ SI-011 & 12 107,912.08 60 60 107,912.98 0.00 07,912.98
1.2.17.]0+250.00 - 0+500.00, layer 17 SI-012 107,912.98 60 07,812.98 0.00 7,912.98
1.2.18.|0+250.00 - 0+500.00, layer 18 5i-012 107.912.98 60 07, d .00 7,912.88
1.2.19.]0+250.00 - 0+500.00, layer 18 SI1-013 107,912.88 61 61 107,912.98 .00 107,912.88
1.2.20.|0+250.00 - 0+500.00, layer 20 SI-013 107,912.98 61 &1 107,912.98 0.00 107,912.98
1.2.21.|0+250.00 - 0+500.00, layer 21 SI-014 107,912 98_] 62 107,912.98 0.00 107.912.98
1.2.22.|0+250.00 - 0+500.00, layer 22 SI-014 107,912.98 62 107,912.98 0.00 107,912.98
.2,23.{0+250.00 - 0+500.00, layer 23 S51-018 07,912.98 67 107,812.98 0.00 07,912.98
.2.24.|0+250.00 - 0+500.00, layer 24 81-019 7,912.98 67 107,912.98 0.00 07,912.98
25.|0+250.00 - 0+500.00, layer 25 S1-020 7,912.08 -] 07,912.98 0.00 07.912.98
1.2.26.]0+250.00 - 0+500.00, layer 26 S1-018 7,.912.98 67 0791298 0.0 107,912.98
1.2.27.|0+250.00 - 0+500.00, laysr 27 S1-019 107.912.98 67 107,912.98 0.0 107,912.98
1.2.28.10+250.00 - 0+500.00, |ayer 28 S1-019 07,812.98 67 107,912.98 0.00 107,912.98
RKE66+292,096 - RK 66+429,144
1.2.29.|0+500.00 - 0+637.05, layer 29 Si014 107,912.98 61 62 107,912.98 0.00 107.812.98
1.2.30.|0+500.00 - 0+637.05, layer 30 S51-014 107,912.98 61 62 107,912.98 0.00 107,912.98
1.2.31.|0+500.00 - 0+637.05, layer 3 S1-015 107,912.98 62 83 107,812.98 0.00 107,912.98
1.2.32.{0+500.00 - 0+637.05, layer 32 SI-015 107,912.98 62 63 107,812.98 0.00 107,912.98
1.2.33.|0+500.00 - 0+637.05, layer 33 SI-017 107,912.98 85 07,912.98 0.00 107,912.98
1.2.34.|0+500.00 - 0+637.05, layer 34 51017 107,912.98 65 107,912.98| 0.00 107,912.98
1.2.35.|0+500.00 - 0+637.05, layer 35 81023 07,912.98 71 97.121.68| 0.00 97,121.68
1.2.36.|0+500.00 - 0+637.05, layer 36 51-023 107,912.98 i 97,1 1,& 0.00 97,121.68
1.2.37.|0+500.00 - 0+837.05, leyer 37 51019 107,812.96 67 107,912.96 0.00 107.912.96
1.2.38.|0+500.00 - 0+537.05, layer 38 S1-017 107,912.96 65 107,912.96 0.00 107,912.96
1.2.39.|0+500.00 - 0+637.05, layer 39 Sk017 107,912.98 85 107,912.96 0.00 107,912.96
1.3. Road Foundation/Temelj puta
1.3.1.| 0 - 250 m, right side/desna strana Paid 70% S1-022 20,652.00 63 14,456.40 0.00 14,456 40
1.3.2.1 0 - 250 m, left sidefljeva strana Paid 70% Sl-022 20,652.00 83 14,456.40 0.00 14,456.40
1.3.3.|250 - 500.00, right side/desna strana Paid 45% 51-022; 20,652.00 83 9,293.40 0.00 9,293 40
1.3.4.|1250 - 500.00, left sidedfieva strana Paid 45% S|-022 20,852.00 63 9,203.40 0.00 9,293.40
1.3.5.|500 - 637,05, right side/desna strana S1-023 11,321.42 63 7 11,321.42 0.00 11,321.42
1.3.6.|500 - 642,39, left sidedjeva strana Paid 80% 51023 11,321.42 63 9.057.14 0.00 9,057.14
1.4, Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
141 31 mmyOsnovni sioj (drobljeni kameni materijali (sa
* |granulacijorm 0-31 mm); right side/desna strana 0-500m.
Paid 0% S1-023 31,605.56 64 18,963.34 0.00 18,863.34
Base layer (crushed stone materials with granulation 0-
1.4.2 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
™ | granulacijom 0-31 mm) left side/lijeva strana 500-
637,05m. SI-024, 51-028 31,605.56 64 76 15,802.78 15,802.78 31,605.56
Base layer (crushed stone materials with granulation 0=
143 31 mm)/Csnovni sloj (drobljeni kameni materijali (sa
" |granulacijom 0-31 mm), right side/desna strana 0-500m
Paid 80% §1-023 _8,663.08 64 6,930.46 0.00 6,830.46
Base layer (crushed stone materials with granulation 0-
1.4.4 31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
" |granulacijorn 0-31 mm) left side/lijeva strana 500-
837,05m. S1-024, 51-028 8,663.08 64 76 4,331.54 4,331.54 8.,663.08
Asphalt concrele layer (Completed BMS first layer and
1.4.5.|rigola /Sloj asfaltnog betonaf Zavrsen prvi slo| BMS |
rigola) 2 - right side/desna strana 0-500m. Paid 50% 51-023 139.595.90 &4 69.797.95 0.00 69,797.65




1.10.3.|Road Foundation/ Temelj puta

15,416.92 € 61 76 10,791.84 4,625.08 15,416.92
1.10.4.| Pavemant structure/Kolovozna kanstrukcija
Base layer (crushed stone materials with granulation 0-
1.10.4.1.{31 mm}/Osnovni slo] (drobljeni kameni materijali (sa
|granulacijom 0-31 mm). 10,736.98 &4 78 4,831.64 5,905.34 10,736.98
Asphalt concrele layer (Completed BMS first layer and
1.10.4.2. |rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 49,838.16 B84 76 22427.47]  27,410.99 49,838.16
Asphalt concrete layer ( BMS second layer completed) /
1.10.4.3.| Sloj asfaltnog betona (Zavrsen drugi sioj BMS) 2. Paid
100% SI-024, 51-028 33,225.43 64 14,951.44 18,273.98 33,22543|
1.10.4.4. |Wearing course [ habajuti sloj Paid 50% S1-028 30,095.49 0.00 15,047.75 15,047.75
1.11. Deviation / Devijacija Smokovac - Rogami 1
Top soil removal, embankment, slope excavation and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskop
odvodnjavanje 103,852.15 84 0.00 0.00 0.00
1.11.2. | Asphalt concrete layer /Sloj asfalinog betona 1 10,343.69 64 0.00 0.00 0.00
1.11.3.| Asphalt concrete layer /Sloj asfaltnog betona 2 23,273.30 64 0.00 0.00 0.00
1.11.4. | Asphalt concrete layer /Sloj asfaltnog betona 3 18,101.47 64 0.00 0.00 0.00
1.12. Deviation / Devijacija Ul Mihaila ivanovié¢a
21 Embankment, slope excavation and drainnage / Nasip,
1121\ iskop | odvodnjavanje 30,398.29 56 0.00 0.00 0.00
1.12.2.| Asphalt concrete layer /Sioj asfaltnog betona 1 ,988.78 56 0.00 0.00 0.00
1.12.3. | Asphalt concrete layer /Sloj asfalinog betona 2 ,724.74 57 0.00 0.00 0.00
1.12.4. | Asphalt concrete layer /Sloj asfaltnog betona 3 ,230.35 0.00 0.00 0.00
1.13. gwlatl:m I De\:l | Smokovacd- Rogami l‘, N
mbankment, slope excavation and drainnage / Nasip,
1931 G f odvodkjavanys 113,531.44 58 0.00 0.00 0.00
1.13.2.| Asphalt concrete layer /Sloj asfaltnog betona 1 11,682.35| 58 0.00 0.00 0.00
1.13.3.| Asphall concrete layer /Sloj asfalinog betona 2 26,285.29 59 0.00 0.00 0.00
1.13.4. | Asphalt concrete layer [Sloj asfalinog betona 3 20,444.12 0.00 0.00 0.00
1.14. Deviation [ Devijacija Ul Dunavska
Embankment, slope excavation and drainnage / Nasip,
1941 eio0 f oovodavanie 132:735,81 60 0.00 0.00 0.00
1.14.2. | Asphalt concrete layer /Sioj asfaltnog betona 1 13,175.19 60 0.00 0.00 0.00
1.14.3. | Asphalt concrete layer /Sloj asfaltnog betona 2 29,644.17 61 0.00 0.00 0.00
.14.4. | Asphalt concrete layer /Sloj asfalinog betona 3 23,056.57 0.00 0.00 0.00
R ion of g road M2 | Rekonstrukcija
1.15. ed: 2
1.15.1. | Top soil removal / Uklanjanje humusa $1-023 9,913.12 € 63 71 9.913.12 0.00 9,913.12
1.15.2. |Earth works / Zemfjani radovi 15,879.46 € 63 0.00 0.00 0.00
1.15.3.|Road Foundation/Temelj puta S1-023 8,468.31 € &4 71 8,468.31 0.00 8,468.31
1.15.4.|Pavement structure/Kolovozna konstrukcija
Base layer (crushed stone materials with granulation 0-
1.15.4.1. 131 mm}/Osnovni sloj (drobljeni kamen| materijali (sa
granulacijom 0-31 mm). Paid 90% S1-023 55 855.69 64 50,360.12 0.00 50,360.12
Asphalt concrete layer (Completed BMS first layer and
1.15.4.2 |rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 Paid 70% 51023 51,042.69 84 35,729.88 0.00 35,729.88|
1.15.4.3.|Asphalt concrete layer { BMS second layer completed) /
Sioj asfaltnog betona (Zavrsen drugi sloj BMS) 2 34,028.47 64 0.00 0.00 0.00
1.15.4.4.|Wearing course [ habajuci sloj 35468113 64 0.00 0.00 0.00
- Total cost center 1/ Ukupno tro3kovno mjesto 1: 7,268,270.76 5,392,749.36] 402,706.83 5,885,456.19|




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Inty

'.::'I‘MII t P ts/

“G‘I:je S k at

! repero plodonjo

¥ 1L

COST CENTER 02 Rev.01

.L.el't bridge/ upwi most

21. Foundation concretel Temeljni beton
2.1.1.{81 51-008 160.4989.08 53 56 160,499.08 0.00 160.489.08
2.1.2.1S2 - piles SI-005 & 006 279,318.46 53 54 279,318.46 0.00 279,318.46
2.1.3.1s2 S1-005 & 006 127,924.35 54 54 127,924.35 0.00 12?.92:%
2.1.4.183 - plles 51-004 278,318 46 54 52| 279.318.46 0.00] 279,318.46
2.1.5./83 S1-006 127 897 .40 55 54 127,897.40 0.00 12?,89?.40l
2.1.6./54 - piles SI-003 554,827.00 51 51 554,827.00 0.00 554,827.00
2.1.7./S4 SI-007 160,499.08 52 55 160,490.08 0.00 160,499.08
22 Abutments and Piers elevation/ Elevacija masnih
. stubovo
2.2.1.|81 (3,53m) 51026 47,978.63 53 74 47,978.63 0.00
2.2.2.|S2 stage 1 (3.71m) 51-008 12,968.75 55 57 12,969.75 0.00
2.2.3.|52 stage 2 (3m) S1-009 12,869.75 55 57 12,969.75 0.00
2.2.4.|S2 stage 3 (3m) SI-010 12,869.75 55 58 12,969.75 0.00
2.2.5.|S2 stage 4 (3m) SI-010 12,969.75 55 58 2,969.75 0.00
2.2.6.|S2 stage 5 (3m) S1-010 12,969.75| 55 58 2,960.75 00
2.2.7.|S2 stage 6 (3m) SI-010 12,969.75 56 58 12,968.75 0o
2.2.8.|S2 stage 7 (3m) S1-011 12,969.75 56 59 12,869.75 0.00
2.2.9.152 stage B (3m) SH011 12,969.75 56 58 12,969.75 0.00
2.2.10.|S2 stage 8 (3m) 51027 12,969.75 56 12,869.75 0.00
2.2.11.|83 stage 1 (2,24m) S1-006 & 007 12,869.75 56 55 12,969.75 0.00
2.2.12.|183 stage 2 (3m) S1-008 12,968.75 56 56 2,969.75 0.00 12,869.75
2.2.13.|S3 stage 3 (3m) S1-008 12,969.75 56 56 2,968.75 0.00 12,960.75
2.2.14.S3 stage 4 (3m) S1-008 12,869.75 56 56 12,969.75 0.00 12.969.75_'
2.2.15.{S3 stage 5 (3m) S1-009 12,969.75 56 57 12,869.75 0.00 12,969.75
2.2.16.|S3 stage 6 (3m) 51-008 12,869.75 57 57 12,869.75 0.00 12,969.75|
2.2.17.|S3 stage 7 (3m) 51010 12,969.75 57 58 12,969.75 0.00 12.969.?5’
2.2.18.|53 stage 8 (3m) SH010 12,860.75 57 58 12,869.75 0.00 12,969.75
2.2.19.|53 stage 9 (3m) SI010 12,968.75 57 58 12,969.75 0.00 12,969.75]
2.2.20.154 (3m) S1-009 40,775.04 54 57 40,775.04 0.00 40,775.04
2.2.21.184 (3m) 51-008 & 010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.22.|154 (3m) S1010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.2.23./84 (3m) 51011 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.24.154 (3m) 51011 40,775.04 54 59 40,775.04 0.00 40,775.04
2.2.25.|54 (3m) S011& 013 40,775.04 55 61 40,775.04 0.00 40,775.04
2.2.26./S4 (3m) SK013 40,775.04 56 61 40,775.04 0.00 40,775.04
2.3, Bridge deck superstructurel Gornji stroj mosne ploce
2.3.1.181-82 SI-015 229,881.17 58 63 229,881.17 0.00] 229.881.17
2.3.2./82-83 SI-013 306,508.22 59 61 306,508.22 0.00| 30650822
2.3.3./83-54 51015 220,881.17 60 63| 22988117 0.00f 22988117
24, Bridge deck p ingl Prednap 1je mosne plode
2.4.1.|81-82 [S1-016 70,571.38 81 70,571.38 0.00 70,571.38
2.4.2.|182-83 |S1016 94,085.17 61 94,085.17 0.00 94,096.17
2.4.3.|83-54 |sl-018 70,571.38 61 70,571.38 0.00 70,571.38
2.5. Bridge furniturel Mosnao estetika
251 Concrete safety barrier (0-50m ) / Betonska zadtitna
" "|barijera lijevo (0-50m) Paid 80% 51025 46,467.95 63 37,174.36 0.00 37,174.36
252 Concrete safety barrier (50-100m) / Betonska za3titna
~"|barijera lijevo (50-100m) Paid 80% S1-025 46,467 95 63 37,174.36 0.00 37,174 .36
253 Concrete safety barrier (100-150m } / Betonska zastitna
" |barijera lijevo (100-150m) Paid 80% Sk028 46,467 85 63 37,174.36 (.00 37,174.36
2.5.4.|Other works / Ostali radovi 36,373.52 63 0.00 0.00 0.00
28 Waterproofing, joints and Asphalt Works/
Bl Hidroizolocija, spojnice i asfaltni rodovi
2.6.1.| Dilatation joints / Dilatacije 51-020 & 022 62,966.59 62 70 62,966.50 0.00 62,866.59
2.6.2.|Waterproofing / Hidroizolacija 42,792.82 63 0.00 0.00 0.00
2.6.3.|Asphalt layer / Asfaltni slo| AB 16 SA 24,546.74 0.00 0.00 0.00
2.6.4.|Asphalt layer / Asfaltni sloj SMA 0/11 8 2272847 64 0.00 0.00 0.00
Right bridge/ Desni most
2.7. Foundation concrete/ Temelfjni betan
27181 S1-008 160,499.08 53 56 160,499.08 0.00 160,499.08
2.7.2.|82 - piles S1-005 & 007 279,318.46 54 55 279,318.46 0.00] 279.318.46
2.7.3.|82 S1-009 127,824.35 55 57 127,924.35 0.00 127,92 4.35‘
2.7.4.|83 - piles SI-004 279,318.46 55 52 279,318.46 0.00] 270.318.46]
275|83 51-006 127,897.40 56 54 127,897.40 0.00f 12789740
2.7.6./84 - piles 51-004 579.873.24 52 52 579,873.24 0.00] 579,873.24
2.7.7.154 S1-008 160,499.08 54 56 160.499.08 0.00 160,498.08]
28. Abutments and Piers elevation/ Elevacijo mosnih
stubova
2.8.1.|81 (3m) S1-009 & 010 40,775.04) 54 58 40,775.04 0.00 40,775.04
2.8.281 (3m) S1-010 40,775.04 54 58 40,775.04 0.00 40,775.04
2.8.3|81(2,33m}) 51010 31,668.61 54 58 31,668.61 0.00 31,668.61
2.8.4.|52 stage 1 (3,71m) SI-010 12,969.75 55 58 12,969.75 0.00 12,869.75




HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petlia Smokovac

Schedule of Mil

5 B Rk

o
Pay P repera

COST CENTER 03 Rev.01

Foundation concrete/ Temeljni beton
3.1.1. |Left foundation S1-002 115575.78] 50 50| 115,575.79 0.00 115,575.79
3.1.2 |Right foundation S§1-002 115,575.79] 50 650] 115575.79 0.00 11 5,5?5.7&]
32 Walls, wing walls and piers / Zidovi, krilni zidovi i stuboui
3.2.1. |Left side 0-5m SI-003 1 133?%.9? 52 51| 113,975.97 0.00 113,875.97
3.2.2 |Right side 0-5m S1-003 113075087 52 51| 11397597 0.00 11 3,9'?(;51
3.2.3.|Left side 5-10,66m S1-004 113,87597] 53 52| 11397597 0.00 113,975.97)
3.2 4.|Right side 5-11,09m S1-005 113,875.87] 53 53| 113,875.97 0.00 113,975.97
3.3 Prefabricated girders / Prefabrikovani nosaéi 0.00 0.00 0.00
3.3.1.10-10 pes S1-003 77,836.43| 57 77.836.43 0.00 77,836.43
3.3.2.110-20 pcs SI-004 77,83643]| 58 52 77,836.43 0.00 77,836.43
3.3.3.120-30 pcs S1-005 & 006 77,83643| 59 54 77,836.43 0.00 77.,836.43]
3.3.4.{30-37 pcs S1-005 & 006 54,48549| 60 54 54 485.49 0.00 54,485.49|
Concreting of p t slab / Betoniranje kol
34.
ploce
Concreting of pavement siab / Betoniranje kolovozne |
3.4.1.|ploce S1-006 & 008 248,185.57| 62 56] 248,185.57 0.00 248,185.57
3.5. Bridge furniture/ Mosna estetika
3.5.1.|Concrete % barier / Betonska zastiina barijera 25,153.88] 63 0.00 0.00 0.00
3.5.2.|Steel fence / Celi¢na ograda 31,941.42] 63 0.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 41,275.20] 63 0.00 0.00 0.00
36 Waterproofing and Asphalt Works/ Hidroizolacifo | ‘r
s faltni radovi
Asphalt layer/Asfalini sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1.|part of the walls / Hidroizolacija % di"gla zidova 41,207.23| 64
Asphalt layer / Asfaltni sloj+Wate g of overpass
and footlways / Hidroizolacija nadvoinjaka i pjeSackin 0.00 0.00 0.00
3.6.2.|staza 54,623.54 64
~ Total cost center 3/ Ukupno troskovno mjesto 3:| 1417,437.08 1,223,235.79] 1.223235.79]




HighwaylAutoput Bar-Boljare, Section/Dionica Smok Uvac-M /
Interchange Smokovac/Petlja Smokovac
Schedule of Mil Payments/r: d repera pladanj

COST CENTER 05 Rev.01

Concrete walll Betonski zid

90% for the concrete wall, the milestong is 25m length,
no matter the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the "correction of
the crown" the whole length of each retaining wall/ 80%
za betonski zid, reper je 25 m duZine, bez obzira na
visinu + 5% za "kasnije radove" &itava duzina potpormog
zida + 5% za "popravku krune zida" gitava duZina
|potpornog zida

Concrete walll Betonski zid Dunavska street (0+058 -
5.1. 0+084,43) (25m)

Concrete wallf Betonski zid Dunavska street (0+058 -
5.1.1.|0+084,43) -90% 98,802.84 59 0.00 0.00 0.00/
Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.2.|0+084,43) - After work 5% 5,489.04 60 0.00 0.00 0.00
Concrete wall/ Betonski zid Dunavska street (0-+058 -
5.1.3.{0+084,43) - Correction of the crown 5% 5,489.04 61 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK (+450,00
5.2 (30,70m)

0-25m

5.2

-

.|Concrete wall/ Betonski zid link road RK 0+450,00 90% |SI-026 5,384.20 58 74 6,384.20 0.00} 6,384.20

Concrete wall/ Betonski zid link road RK 0+450,00 After
5.2.2. |work 5% 51-026 354.67 60 T4 354.67 0.00 354 67
Concrete wall/ Betonski zid link road RK 0+450,00
5.2.3.|Cormection of the crown 5% S51-026 354.67 61 74 354.67 0.00 354,67
25-30,70m

5.2.4.|Concrete wall/ Betonski zid link road RK 0+450,00 80% |S1-026 1,455.59 59 74 1,455.59 0.00 1.455.59
Concrete wall/ Betonski zid link road RK 0+450,00 After

5.2.5.|work 5% 51-026 80.87 60 74 80.87 0.00 BO.B7
Concrete wall/ Betonski zid link road RK 0+450,00

5.2.6,|Correction of the crown 5% SI-026 80.87 61 74 BO.87 0.00 80.87
Concrete wall 2/ Betonski zid 2
5.3. K0+220 - K0+329.08 (109.08m)
0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.190% IPC 51016 105,850.52 54 64 105,850.52 0.00 105,850.52
Concrete wall 2 Betonski zid 2
5.3.2 | After work 5% S1-026 5,880 59 55 74 5,880.59 0.00 5,880.59
Concrete wall 2/ Belonski zid 2
5.3.3.|Corraction of the crown 5% SI-026 5,880.59 55 74 5,880.59 0.00 5,880.59
25-50m

Concrete wall 2/ Betonski zid 2
5.3.4.(90% IPC 51018 105,850.52 54 64 105,860.52 0.00 105,850.52
Concrete wall 2/ Betonski zid 2
5.3.5|After work 5% SI-026 5,880.59 55 74 5,880.59 0.00 5,880.58
Concrete wal! 2f Betonski zid 2
5.3.6.|Correction of the crown 5% SI-026 5,880.59 55 74 5,880.59 0.00 5,880.50
50-75m

Concrete wall 2 Betonski zid 2
5.3.7.190% IPC 810186 105,850.52 55 64 106,850.52 0.00 105,850.52
Concrete wall 2/ Betonski zid 2
5.3.8. | After work 5% S1-026 5,880.59 56 74 5,880.59 0.00 5,880.59
Concrete wall 2/ Betonski zid 2
5.3.8. |Correction of the crown 5% S1-026 5,880.59 56 74 5,880.59 0.00 5,880.59
75-100m

Concrete wall 2/ Betonski zid 2
5.3.10.|90% IPC S1 016 105,850.52 55 64 105,850.52 0.00 105,850.52
Concrete wall 2 Betonskl zid 2
5.3.11.|After work 5% S51-026 5.880.59 56 74 5,880.58 0.00 5,880.50)
Concrete wall 2/ Betonski zid 2
5.3.12.|Correction of the crown 5% 51-026 5,880.59 56 74 5,880.50 0.00 5,880.59
100-109.08m

Concrete wall 2/ Betonski zid 2
5.3.13]90% IPC S1 016 38,444 85 56 64 38,444 85| 0.00 38,444.85
Concrete wall 2/ Betonski zid 2
5.3.14.|After work 5% Sl-026 213582 57 74 2,135.82 0.00 2,135.82
Concrete wall 2/ Betonski zid 2
5.3.15.|Correction of the crown 5% S1-026 2,135.82 57 74 2,135.82 0.00 2,135.82
Concrete wall 3/ Betonski zid 3
K0+510.00 - K0+671.60
KO0+703.60 - K0+770.00

iﬁ.d. K0+780.80 - K0+803.16 (250.36m)
0-25m

Concrete wall 3 / Betonski zid 3
5.4.1.[90% SI-013 113,858.15 52 113,858.15 0.00 113,958.15




Highway/Autoput Bar-Boljare, Section/Dionica Smokaovac-Uvac-Matesevo/

te: 9 etlja Smokovac
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 04 Rev.01

4.1, 0+039,727 - 0+111,
First half of un
Foundation (excavation and concreting)/ Temelj L

4.1.1.|(iskopavanje | betoniranje) S1-003 71,974.97 53 51 71,974.97 0.00 71,974.97|

384 (Mihaila Ivanovita)

4.1.2.| Box culvert/Kutijasti propust (100% complete/zavrien) |S1-004 182,861.78 55 52| 182861 .?Bl 0.00] 182,861.78
4.1.3.|Remaining works/ Preostali radovi 2?,35&13' 59 0.00 0.00 O.BDI
Second half of underpass
Foundation (excavation and concreting)/ Temelj

4.1.4.|(iskopavanje i betoniranje) S1-004 7187497 58 52| 7197497 0.00]  71,974.97

4.1.5.|Box eulvert/Kutijasti propust (100% complete/zavrien) |S1-005 182,861.78] 61 53| 182,861.78 0.00| 182,861 .?QJ
4.1.6.| Remaining works/ Preostali radovi 27,658.13 62 0.00 0.00 0.00)
4z 0+083,483 - 0+117,042 {Dunavska ulica)

Foundation (excavation and concreting)f Temelj
4.2.1.|(iskopavanie i betoniranje) S1-004 44,810.05| 57 52|  44,810.05) 0.00]  44,810.05|

4.2 2 | Box culvert/Kutijasti propust (100% complete/zavrien) |SI1-005 96,633.70
4.2 3 | Remaining works/ Preostali ra

17,498.63
&7 Ukupno troskovno mesto & EI TR




Concrete wall 3 / Betonski zid 3

5.5.11, | After work 5% S|-026 6,258.96 54 74 6,250.96 0.00 6,258.96
Concrete wall 3/ Betonski zid 3

5.5.12.|Correction of the crown 5% S1-026 6,258.96 54 74 6,268 96 0.00 6,250.96
100-125m
Concrete wall 3 / Betonski zid 3

5.5.13|90% S1-008 112,679.27 52 112,679.27 0.00 112,679.27]
Concrete wall 3 / Betonski zid 3

5.5.14, |After work 5% SI-026 6,259.96 55 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.15.|Correction of the crown 5% S1-026 6,259.96 55 74 6,259.96 0.00 £,259.96
125-150m
Concrete wall 3 / Betonski zid 3

5.5.16.]90% SI-010 112,679.27 54 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.17. |After work 5% SI-026 6,259.96 55 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.18.|Comrection of the crown 5% S|-026 §,259.96 55 74 6,259.96 0.00 6,259.96
150-175m

5.5.19.|Concrete wall 3 / Betonski zid 3
90% S1-005 & 008 112,679.27 54 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.20. | After work 5% S1-026 6,259.96 55 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.21.|Comection of the crown 5% S1-026 6,259.96 55 74 6,259.96 0.00 6,259.96
175-200m

5.5.22.|Concrete wall 3 / Betonski zid 3
90% S1-005 & 008 112,679.27 55 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.23. | After work 5% S1-026 6,259.96 56 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.24. | Comection of the crown 5% S1-026 £,259.96 56 74 6,250.96 0.00 6,259.96
200-225m
Concrete wall 3 / Betonskl zid 3

5.5.26.|90% S1-006 & 008 112,679.27 55 53 112,679.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3

5.5.26. | After work 5% S1-026 6,259.96 56 74 6,259.96 0.00 6,259.96
Concrete wall 3 / Betonski zid 3

5.5.27.|Correction of the crown 5% Si-026 6,259.96 56 74 6,259.96 0.00 6,259.96
225-243.96m
Concrete wall 3/ Betonskl zid 3

5.5.28.190% SI-010 B5,456.07 56 85,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3

5.5.29. | After work 5% Si-026 4,747 .56 57 74 4,747 .56 0.00 4,747.56
Concrete wall 3 / Betonski zid 3

5.5.30.| Correction of the crown 5% Si-026 4,747.56 57 74 4,747.56 0.00 4,747 .56
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.|90% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.32. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betongki zid 3

5.5.33.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00
215-282,46
Concrete wall 3 / Betonskj zid 3

5.5.34.|90% 0.00 56 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3

5.5.35. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.36. Carrection of the crown 5% 0.00 57 0.00 0.00 0.00

: Tolal cost ceriter 5 | UKUpno troskovno mjesto 5: 3,121,423.85] 3,000,247.11 0.00] 3,000,247.11)




nghwayMutopul‘ Bar-&uljare, SectionfDionica Smokovac-Uvac-Matesevo/
/Petlja Smokovac
Schedule of Milest Pay ts/R d repera placan:

COST CENTER 06 Rev.01

The milestone iz 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na duZinu
61 [Reinforced soil retaining wall No 1 | Potpornl zid
il od armirane zemlje broj 1
66+192,165 - 0&!-312,135
6.1.1 _aygn'Sh | (0.0 -2.2 m height) SI-018 112,621.35 60 112,621.35/ 0.00 12,621.35
6.1.2 | Layer/Sio] (2.2 4.4 m height) S1-018 112,621.35 60 112,621.35 0.00 12,621.35
6.1.3.|Layer/Sioj 3 (4.4 -6.6 m height) S1-019 12,621.35 60 12,621.35 0.00 2,821.35
6.1.4 |Layer/Sloj4 (6.6 -8.8m height) S1-018 12,621.35 61 12,621.35 0.00] 11262135
6.1.5.[Layer/Sioj 5 (8.8 -11.0 m height) sl-027 112,621.35! 61 112,621.35 0.00]  112,621.35
66+312,165 - 66+429,144
6.1.6. .mr!ﬁ{o 1 (0.0 -2.2 m height) S1-017 112,621.35 61 112,621.35] 0.00 112621.35
6.1.7.|Layer/Sioj 2 (2.2 -4.4 m height) S1-017 112621.35 61 112,621.35 0.00 12,621.35
6.1.8.[Layer/Sioj 3 (4.4 -6.6 m height) SI017 112,621.35 1 12,621.35 0.00 2,621.35
6.1.9 |Lav 4 (6.6 -8.8m height) S1-017 2,621.34 2 12,621.34 0.00 2,621.34
6.1.10.|Layer/Sioj 5 (8.8 -11.0 m height} S1-020 2,621.34 62 2,621.34 0.00 112,621.34
6.1.11. fSloj 6 (11.0 -13,20 m height) S1-020 2621.34 62 112,621.34 0.00] 112,621.34
6.2 Reinforced soil retaining wall No 3 / Potpomni zid
pd armirane zemlje broj 3
D+447,37 - 0+510
6.2.1.|Layer/Sioj 1 (0.0 -2.2 m height) S1-010 33,513.33 55 33,513.33 0.00 33,51
2.2.|Layer/SIoj 2__(2.2 4.4 m height) 51010 ,513.33 55 ,513.33 0.00 5
.2.3, |Layer/Sioj {4.4 -8.6 m height) SI-010 ,513.33 55 ,513.3¢ 0.00 33,5
.24 |Layer/Sloj4 (6.6 -8.8m height S1-12,51-013 13,513.33 55 513. 0.00 33,51
2.5 |Layer/Sio] 5 (8.8 -11.0 m height) SI-12,51-013 33,513.33 56 33,513, 0.00] 33,51
6.2.6.|Layer/Sloj 6 (11.0 -13.2 m height) S51-013 33,513.33 56 33,513.33 0.00 33,51
6.2.7. |Layer/Sioj 7 (13.2-154m height) S1-014 33,513.33 56 33,513.3 0.00 33,51
6.2.8.|Layer/Sioj 8 (15.4 -17.6 m height) S1-014 33,513.33 56 33,513.33 0.00 33,51
6.2.9.|LayerSloj 8 {17.6 -18.8m height} Sl 016 33,513.33 57 33,513.33 0.00 33,
6.2.10.|Layer/Sio] 10 {19.8 -22.0 m height) Paid 100% S51-021851-027 33,513.33 57 33,513.33 0.00 33,51
Reinforced soll retaining wall No 4 | Potpomi zid
6.3
od armirane zemije broj 4
0+447,37 - 0+563
6.3.1.|Layer/Sioj 1 (0.0 -2.2 m haight) |S1-010 61,873.65 85 61,873.65 0.00
6.3.2 [Layer/Sioj 2 (2.2 -4.4 m height) 51010 61,873.65 55 61,873.65 0.00
8.3.3.|Layer/Sioj3 (4.4 -6.6 m height) SI-010 61,873.65 55 61,877 g 0.00
.3.4.|Layer/'Sloj4 (6.6 -8.8m height) S1-012 61,873.65 55 JB73.65 0.00
5.|Layer/Sloj5 (8.8 -11.0 m height) S1-012 61,873.65 56 873.65 0.00
3.6 |Layer/Sloj8  (11.0 -13.2 m height) S1-013 81,873.65 56 B73.85 0.00
6.3.7.|Layer/Sioj 7 (13.2 -15.4 m height} S1-013 61,873.65 56 61,873.65 0.00
6.3.8.|Layer/Sloj 8 (15.4 -17.6 m height) S1-014 ,873.65 56 61,873.65 0.00
8.3.9. r/Sloj 8 {176 -19.8m height} Sl-018 B73.65! 57 £1,873.65 0.00
6.3.10. o] 10 (19.8 -22.0 m height) 5 57 D{.DE 0.00 .
Total cost center 6 / Ukupno troskovno mjesto 6:] 2,130,831.01 0.00] 2130,831.



Highwaylautoput Bar-Boljare, Section/| Smok s J
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera plaéanja

COST CENTER 07 Rev.01

Water drainage/DrenaZa vode
per one direction of 500m / Na 500m duZine u fednom
pravcu
Main road
LKE5+T80-LK66+422,39
RK654792,096-RK66+429,144
7.4. Cover drainnage !/ Zatvorena drenaia
S1-019 & S1-021
7.1.1.|Left lane / Lijeva traka 500-642,39m. & 81-025 86,003.62 62 73 86,003.62 0.00 86,003.62
S1-021 & Si- —f
022851-023& SI-
7.1.2|Left lane / Lijeva traka 500-642,39m. 025 86,003.62 62 73 86,003.62 0.00 86,003.62
7.1.3|Left lane / Lijeva traka 500-642 38m. 51-022851-025 47,147.20 63 73 47,147.20 0.00 47,147.20
S1-019 & S1-021
7.1.4|Left lane / Lijeva traka 500-842 39m. & 51025 86,003.62 63 73 86,003.62 0.00 86,003.62]
51022851023
7.1.5|Left lane / Lijeva traka 500-642,39m. &51-025 86,003.62 63 73 B6,003.62 0.00 86,003.62
7.1.6|Left lane / Lijeva traka 500-642,39m. S1-022 & 8I-025 48,984.24 63 73 48,984.24 0.00 48,984.24
7.2, Open drainnage [ Otvorena dranaZa
7.2.1.|Right lane / Desna traka 0-250m. Paid 60% S1-021&51-023 36,858.70 63 22115.22 0.00
7.2.2.|Right lane / Desna traka 250-500m. Paid 60% Si-023 36,858.70 83 22115.22 0.00
7.2.3.|Right lane / Desna traka 500-637,05m. Paid 80% S1-023; S1-026 20,205.94 64 18,185.35 0.00
Si-021; S1-023; SN
7.2.4 |Left lane / Lijeva traka 0-250m. Paid 80% 026 36,858.70 64 33,172.83 0.00
7.2.5.|Left lane / Lijeva traka 250-500m. Paid 60% |s1-020; S1-023 36,858.70 64 22,115.22 0.00 22115.22
7.26.|Left lane / Lijeva traka 500-842,30m. Paid 40% |si-023 20,993.24 64 8,387.30 0.00 8,397.30
Concrete trapeze shaped channels / Betonski
7.3 trapezasti kanali
7.3.1.|Right lane / Desna traka 0-500m S51-028 45,811.83 62 7% 0.00 45811.93 45,811.93]
7.3.2.[Right lane / Desna traka 500-637,05m 12,557.05 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijeva traka 0-500m S1-028 45,811.93 62 76 0.00 45 811.93] 45,811.93]
7.3.4.|Left lane / Lijeva traka 500-642,39m S1-028 12,557.05 62 76 0.00 12,557.05 12,557.05
Link / Veza
0+447,37-0+887 84
7.4. Cover drainnage / Zatvorena drenaZa
SI-020, S1-021 &
S1-022831-023
7.4.1.|Right lane / Desna traka 0-441,80m &51-025 151,985.61 62 73 151,985.61 0.00 151,985.61
51-020 & 8I-
0228&51-023 &SI-
7.4.2.|Left lane / Lijeva traka 0-441,80m 025 151,985.61 62 73 151,985.61 0.00 151,985 61
1.5. Cover drainnage [ Zatvorena dranaza
7.5.1.|Right lang [ Desna traka 0-441 80m. Paid 30% 51-023 65,136.69 63 19,541.01 0.00 19,541.01
7.5.2 |Left lane / Lijeva traka 0-441,80m. Paid 90% S1-023, 81025 65,136.69 63 58,623.02 0.00 58 623.02'
Temporary Link Left / Privvemena Veza Lijevo
7.6. 0+000 - 0+245.76
S| -019 & Sl -
022851-023 &5
7.6.1.1Cover drainnage / Zatvorena drenaa 025 8454501 62 73 84,545.01 0.00 84,545.01
7.6.2.]0pen drainnage | Olvorena dranaZa Paid 60% S1-021881-023 36,233.58 63 21,740.15 0.00 21,740.15
Temporary Link Right / Privremena Veza Desno
7.7, |0+000 - 0+237,7
- S1-019851-023
7.7.1.|Cover drainnage / Zatvorena drenaZa Paid &51-025 81,792.89 62 73 81,792.89 0.00 B1,792.89
7.7.2.|0pen drainnage / Otvorena dranaZa Paid 50% SI-021881-023 35,054.08 63 17,527.04 0.00 17,527.04
Bridge Morata Drainnage / Odvodnja na Mostu
7.8. Morata
7.8.1.|Right bridge / Desni Most , paid 95% Si027 65,781.14 63 62,492.09 0.00 62.492.09
7.6.2 | Left bridge / Lijevi most, Paid 95% SI-027 65,781,14 63 £2,492.09 0.00 62,492.09
E Total cost center 7 / Ukupno troskovno mjesto 7:| 1,548,950.29 i 1 971.55] _104,180.51’ 1,383,152.48)




HighwaylAutoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesavo/

bt L) £l
Schedule of Milestone Payments/Rospared repera placanja

COST CENTER 08 Rev.01

Culvert |
8.1, Propusti
1.1 |TS 0+222 57 (32,00m) SI-01€ 95,810.89 58 64 95,810.89) 0.00] 95,810.89]
.1.2.|66+170,94 right (56,00m) Sk-01 180,333.70 56 &7 190,333.70 0.00] 190,333.70)
.|Culvert on deviation KO+151,25 (13m) SI003 11 ;133.73! €0 1 11,338, ?3] 0.00]  11,338.73
Culvert on deviations K0+200,00 S51-013 24,646.87 57 1 24 B46.87 0.00] 2464687
Culvert on deviations K0+132,15 I 8,110.58 58 68 18,110.58 0.00] 18110.58
=  tre y 7 g i : e T A T B =




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

[Fetlja Smokovac

Schedule of Milestone PaymentsiRaspored repera plocanja

COST CENTER 09 Rev.01
Slope pr tion using M g and Menah
mesh and SN achors
Zadtita kosina Menamag | Menahex pletivorm | SN
9.1. sidrima
RK65+792,096 - RKBEE+042,096
.1.1.[0+000.00 - 0+250.00, layer SHIS 44 83 44,278.43 0.00 44,278.43
.1.2. | (+000.00 - 0+250.00. layer 2 51015 44 63 44.278.43 0.00 44,278.43
.1.3.]0+000.00 - 0+250.00, layer S0 44 44,278.43 .00 44,278.43
9.1.4.]0+000.00 - 0+250.00, layer 4 Si-0 44 44,278.43 .00 44 278.43
9.1.5.]0+000.00 - 0+250.00, layer S0 44, 63 44,278.43 .00 44,278.43
.1.6.]0+000.00 - 0+250.00, |ayer SI-017 4 65 44.278.43 0.00 44,276.43
.1.7.| 0+000.00 - 0+250.00, layer 7 SI-017 44 65 44,278.43 0.00 44.278.43
0+000.00 - 0+250.00, layer Sk023 44 71 44,278.43 0.00 44,270.43)
.1.9. | 0+000.00 - 0+250.00, layer 51023 44 71 44,278.43 0.00 44 778,43
9.1.10.{0+000.00 - 0+250.00, layer 10 51-023 44, 7 44.278.43 0.00 44,278.43
RKE6+042,096 - RKE6+292,096
.1.11.]0+250.00 - 0+500.00, leyer 1 51-009 44 44,278.43 0.00 44,278.43
.1.12.]0+250.00 - 0+500.00, leyer 12 SI-009 44 44.278.43 0.00 44,778.43)
.1.13.10+250.00 - 0+500.00, leyer SI-010 44 44 278,43 0.00 44,278.43
.1.14.]0+250.00 - 0+500.00, leyer 14 SK-010 44 44,278.4 0.00 44,278.43)
.1.15.0+250.00 - 0+500.00, leyer 15 51014 44 62 44.278.4 0.00 44 278.43
.1.16. | 0+250.00 - 0+500.00, | 16 51014 44 62 44 278.43 .00 44,278.43
.1 .1?.‘0»250,00 - 0+500.00, leyer 17 SI-0 44 63 44,278 43 .00 44,278.43
.1.18.10+250.00 - 0+500.00, leyer 18 Si-0 A4 63 44 278.43 L0 44,278.43
.1.19.|0+250.00 - 0+500.00, leyer 19 SI-015 44, 63 44,278.43 .0 44,278.43|
.1.20.]0+250.00 - 0+500.00, leyer 20 S1-015 44 63 44,278.43) .00 44,278.43
11.21.]0+250.00 - 0+500.00, layer 21 S1-017 44 65 44.278.43 0.00 44,278.43
.1.22.10+250.00 - 0+500.00, leyer 22 SI-01 44 65 44,278.4. 0.00 44 278.43
.1.23. | 0+250.00 - 0+500.00, leyer 23 502 44 71 44,2784 0.00 44 278.43
.1.24.]0+250.00 - 0+500.00, leyer 24 Si02 44 7 44278.4 0£| 44,278.43
.1.25. | 0+250.00 - 0+500.00, leyer 25 Si023 44 7 44,278.43 .00 44,278.43
.1.26. 1}!250.30 - 0+500.00, leyer 26 51-025 44.278. 73 44, 278.43 L0 44,278.43)
.1.27.10+250.00 - 0+500.00, leyer 27 51-025 44.278.43 € 73 44,278.43 L0 44,278.43
.1.28.]0+250.00 - 0+500.00, leyer 28 51-025 44, 278.43 € 73 44.278.43 0.00 44,278.43
RKEE+292,096 - RK 66+429, 144
.1.29.10+500.00 - 0+637.05, leyer 29 5-024 72 44,278.4 0.00 44,276.43
.1.30.|0+500.00 - 0+637.05, leyer 30 SK024 7, 44,278 4 0.00 44,278.43
.1.31.[0+500.00 - D+637.05, leyer 31 SH024 7. 44,278.43 0.00 44,278.43
.1.32.| 0+500.00 - 0+637.05, leyer 32 S1-024 7. 44,278.42 0.00 44.278.42
9.1.33.|0+500.00 - (+637.05, leyer 33 SlI-024 62 72 44 278.42 0.00 44 278.42
9.1.34.|0+500.00 - (+E37.05, leyer 34 51-024 62 72 44,278.42 0.00 44 278.42
9.1.35.]0+500.00 - 0+637.05, leyer 35 S1-024 62 72 44,278.42 0.00 44,278.42
.1.36.10+500.00 - 0+637.05, leyer 36 Si-024 62 ¥ 44,278.4 0.00 44 278.42
.1.37.| 0+500.00 - 0+637.05, leyer 37 S1-024 4427842 € 62 72 44,278.42 0.00 44,278.42
.1.28.|0+500.00 - 0+637.05, leyer 38 S-024 44 278 42 € 62 72 44.278.42 0.00 44,278.42
.1.39. | 0+500.00 - 0+637.05, leyer 39 SH024 44 278.42 € 62 72 44,278.42 0.00 44.278.42
Slope protection by frama beam with gectachnical
hors & R | of surface layers of degraded
rock mas d=40m,/
9.2, Zastita kosina ramovskom konstrukeilim sa
geolehni&kim sidrima & Uklanjanje povrsinskog sloja
degradirane stijenske mase d=40m.
664280 - 66+300 (44 m hight}
.2.1.|Layer 1 - 0-4m SI-020, 5028 76,437.7 60 7 45862.63| 30,575.09
2.2.|Layer 2 - 4-Bm 1020, 51025 76,437 60 7 76,437 .00
2.3, |Layer 3 - B-12m 51020, 51-025 76,437, 60 7. 764377 .0
9.2.4. |Layer 4 - 12-16m S1-020, S1-025 76437, 60 73 76,437.7 L0
9.2.5 |Layer 5 - 16-20m S1-022, S1-025 76,437.T 60 73 76,437.7 L0
8.2.6.|Layer 6 - 20-24m £1-025 76,437.7 73 76,437.71 0.00
2.7 Layer 7 - 24-28m S1-025 51-026 76,437.7 74 7643771 0.00
B.|Layer 8 - 28-32m 51-025 S1-026 76,437.71 74 76,437.71 0.00
-2.9.|Layer 9 - 32-36m 51-025 S1-026 76.437.71 74 76.437.71 0.00
9.2.10.|Layer 10 - 36-40m |S1-025 SI-026 76,437.7 1 74 76,437.71 0.00
9.2.11. |Layer 11 - 40-44m §1-025 51-026 76,437.7 74 76.437.711 0.00 76.437.71
9.3, Rock fall protection barriers!
' Zadtitna konstrukcifa protiv obrusavanja stijene na brau
9.3.1. |LK 66+218 - 66+280, Paid 90% Si-028 B9,980.37 60 0.00] 80,990.43 80,990 .43)
9.3.2. |LK 66+295 - 66+320, Paid 90% 51-028 36,286.04 60 0.00) 32.657.44 A2 657.44
Gablon basket wallf e
94. Gablonski zid
LKBE+207 426 - 66+400,923 (193,50m)
94.1.]0-100m S-027 43,146.60 63 75 43,146.60 Q.00 43,146.60
9.4.2.100-193.50m 51027 40,342.06 63 75 40,342.06 0.00 40.342.06
| Total cost center 8 J Ukupno iroskovno mjesto 9: 2,777,437.70 2,620,58718] 144,222 98] — 2.764,810.13)




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/

g etlja
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 10 Rev.01

= ¥

Rallway reconstruction equipment worke | Radovi na
10.1. rekonstrukeijii opreme za ZICG

Rekonstrukcija S5 i TK opreme u zoni nadvoZnjaka na
km 399+971.27 pruge Beograd-Bar/

Reconstruction of the SS and TK equipment in the
overpass zone at km 398+871.27 of railway Belgrade-

10.1.1.|Bar 21,597.24

61

0.00

0.00

0.00

Rekonstrukcija kontaktne mreZe | uzemijenje u zoni
nadvoZnjaka na km 389+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+871.27 of railway Belgrade]

10.1.2.|Be" 80,866.06

St Cantar 107 Ukipno tros¥owno mssto 10—




Highway/Autoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repero placanja

COST CENTER 11 Rev.01

Traffic signalization / Saobracajna signalizacija
11.1.1.| Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.1.1. [Right/ Desno 1 (0-1000m) 37,085.51 63 D.% 0.00 0.00°
11.1.1.2.|Right/ Desno 2 (0-1000m} 37,085.51 €3 0.00 0.00} 0.00]
11.1.1.3.|Left/ Lijevo 1 (0-1000m) 37,085.51 63 0.00 .00 0.00
11.1.1.4. | Left/ Lijevo 2 (0-1000m) 37,085.51 63 0.00 .00 0.00
11.1.1.5.|Right/ Desno 1 (1000-1466,95m) 17,329.68 83 0.00 .00 0.3
11.1.1.6. | Right/ Desno 2 {1000-1466,95m) 17,320.68 64 0.00 0.00 0.00
11.1.1.7.|Left/ Lijevo 1 {1000-1466,95m) 17,329.68] 64 0.00 0.00 .00
11.1.1.8.|Left/ Lijevo 2 (1000-1466,95m) 17,320.68 B4 0.00 0.00 .00
11.1.2.|Concrete safety barrier / Betonska zastitna ograda 0.00 0.00 .00]
11.1.2.1.|Right/ Desno 1 (0-1000m) 5026 19,605.25] 63 17,644.73 0.00 1?,544.@]
11.1.2.2. |Right/ Desng 2 (0-1000m) SI026 19,605.25’ B3 17,644.73 0.00 17.644.73
11.1.2.3. |Left/ Lijevo 1 (0-1000m} S026 18,605.25 63 17,644.73 0.00 17,644.73
11.1.2.4. |Leftf Lijevo 2 (0-1000m) S1-026 19,605.25 B3 17,644.73 0.00 17,644.73
11.1.2.5.|Right/ Desno 1 (1000-1466 95m ,154.67 63 0.00 0.00 .00
11.1.2.6.|Right/ Desno 2 (1000-1466,95m) 154 67 B4 0.00 0.00 .00
11.1.2.7. |Left/ Lijevo 1 (1000-1466,95m) ,154.67 64 0.00 0.00 .00
11.1.2.8.Left/ Lijevo 2 (1000-1466 95m) ,154.67 64 0.00 0.00 0.00
11.1.3.|Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.3.1.]0-500m 18,364.38 63 0.00 0.00 0.00
11.1.3.2.|500-1000m 18,364.40 63 0.00 0.00 0.00
11.1.3.3.{1000-1582m 18,364.40 63 0.00 0.00 0.00]
Elements Of Horizontal Signalization / Elementi
11.1.4. | hor I ignalizacij
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other lines
11.1.4.1.]0 - 1000 Right/ Desno 15,343.28 &4 0.00 0.00 0.00
11.1.4.2.|0 - 1000 Left/ Lijevo 15.&:.2&' B4 0.00 0.00 0.00
11.1.4.3.(1000 - 1.466,95 m Right/ Desno 7,164.54 64 0.00 0.00 0.00
11.1.4.4.1000 - 1.466,95 m Left/ Lijgvo 7,164.54 64 0.00 0.00 0.00
Elements of Vertical Signalization / Element] vertikalne
11.1.5. Ishnalkzlu@"
ion Signs, Catadi on the p tive steel
11.1.5.1.]0 - 1000 Right/ Desno 10,061.27 64 0.00 0.00 0.00
11.1.5.2.|0 - 1000 Left/ Lijevo 10,061.27 &4 0.00 0.00 0.00
11.1.5.3./1000 - 1.466,95 m Right/ Desno 4,698.11 &4 0.00 0.00 0.00
11.1.5.4.[1000 - 1.466,95 m Left/ Lijevo 4,698.11 64 0.00 0.00 0.00
11.2. Support traffic signalization / Nesodi
znakova saobrocajne signalizacije
11.2.1. [Foundations for support structure | 14,320.28 64 0.00] 0.00 0.004
11.2.2.Steel support structure | 43,237.14 84 0.00 0.00 0.00
1.3, Traffic information system / Sacbracajno informacioni
{sistemi
Information display with vehicle height control system -
11.3.1.|50% 47,296.35 64 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.{50% 47.296.35 &4 0.00 0.00 0.00
11.3.3.|Metecrological station 14,023.61 64 0.00 0.00 O.Dgl
1.4, Support structure for tr?ﬂilc infcrmatioln system /
11.2.1.] Foundations for support structure | 2,198.69 64 0.00 0.00 0.00
11.2.2.| Steel support structure | 12,622.02 64 0.00 0.00 0.00
11.5. Lighting system [ Sister rasvjete 0.00 0.00 0.00
11.5.1. | Left Installation 90% / Lijevo Postavijanje 80% 92,892.11 60 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.5.2.|(10%) 10,321.35 62 0.00 0.00 U.Dgl
11.5.3. ht Installation 90% / Desno Postavijanje 90% 92,892 11 63 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Pustanje u rad
11.5.4.](10%; 10,321.35 60 0.00 0.00 0.00
1.6, Power supply system / Sistem napejonja elektriénom
energijom
11.6.1.|Left 90% / Lijevo P lianje 80% 126,679.13 61 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.1{10%) 14,075.46 63 0.00 0.00 0.00
11.6.3.| Right Installation 90% / Desno Postavijanje 80% 126,679.13 64 0.00 0.00 0.00
Right Commissioning (10%) / Desno Pustanje u rad
11.6.4.[(10%) 14,075.46 61 0.00 0.00 0.00]
Signal and lati 1 Instalacije
11.7. slabe struje
11.7.1.]Left Installation 90% / Lijevo Postavijanje 80% 44,995.69 €2 0.00 0.00 0.00
Left Commissioning (10%) / Lljevo Pustanje u rad
11.7.2.1(10%) 4,999.52 83 0.00 0.00 0.00
11.7.3.|Right Installation 80% [ Desno Postavijanje 80% 44 ,995.69 B3 0.00 0.00 0.00
Right Commissioning {10%) / Desno Pustanje u rad
11.7.4.](10%) 4,898,562 62 __0.00 0.00 (.00}
Total cost center 11/ UKGPND OEKOVIO mjesto 11 1,231 E“.Nl 70,578.91 0.00 70;578,91




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repera placanja

COST CENTER 12 Rev.01




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac: f

Schedule of Milestone Paymentsifaspored repera plocanja

COST CENTER 13 Rev.01

13.1.|M2, 0+848 do (+B02 ) 62,712.64

0.00 0.00 0.00]
10 kV "Vojni logor" (0+820 izmedu pruge i kruZnog toka
13.2.|(0+115 do 0+110 kruZnog toka M2) 16,454.63 0.00 0.00 0.00
Kablovski vod 10 kV sa DV 10 KV "Vojnl logor® (0+000 {S1-011
13.3.|do 0+134) 34,079.42

Prikijuéni 10 KV kablovski vod, STS 10/0,4 "Rogami 5" 1 | S 011
13.4.|NN mreZa (izvodi br. 2, 31 4) 04040 do 0+140
Dalekovod 35 KV od T8 110/35 "Podgorica 1" da TS |SH012

35/10 "Ubli" {0+120 do 0+220 }
0 kv DV orica - Albani

72,748.48

g |2 B E &

S1-011




HighwaylAutoput Bar-Boljare, Section/Dicnica Smokovac-Uvac-Matesevo/

Interchange Smokovac/Petja Smokovac
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 14 Rev.01

14.1.

NubpMnnHMl
Zid za zaStitu od buke lijeve
km 7,53 - 0+867,589 (406m

Foundations of noise protection wall

14.1.1. [km (4447 53 - 0+BE7 580 (406m )
14.1.1.1.|Foundations 0-50m S1-022 1,243.40 70 21,243.40 1] 21,243.40
14.1.1.2.|Foundations 50-100m Si-D22 24 .ﬂl 70 21,2434 0. 21,243.40
14.1.1.3.|Foundations 100-150m Si-022 ,243.40 70 21,243 0.00 21 40
14.1.1.4.| Foundations 150-200m Sl-022 43.40 1 70 21 . 0 21,243 .40
14.1.1.5.| Foundations 200-250m Si-022 21,243.40] 81 70 21,243, 0. 21,243
14.1.1.6.| Foundations 250-300m Sk-022 21,243.40 62 70 21,2434 0. 21,243
14.1.1.7 | Foundations 300-350m Si-022 21,243.40 62 70, 21,243.40 0. 21,243
14.1.1.8.|Foundations 350-406m S1-026 3,792.61 &2 74 23,792 61 0.00 23,752 61
Fanel installation of noise protection wall
14.1.2.|km 0+447.53 - (+B67,589 (406m )
14.1.2.1.| Panel Installation 0-50m 45,7801 62 0.00 0.00]
14.1.2.2.| Panel Installation 50-100m 45 780. 62 0.00 0.00]
141.2.3 .|F'and Installation 100-150m 45,780, 62 0.00 0.00)
14.1.2.4.| Panel installation 150-200m 4578017 62 1] .00
14.1.2.5.| Panel instaliation 200-250m 45,780.17 62 | .00
14.1.2.6. 45,780.17 B3 . 0. |
14127 45780.17 5] .00 0.00 .00}
14.1.2.8. 51,273.77 63 .00 0.00] .00)
Zid za zadtitu od buke desno
14.2. km 0+711,46 - 0+867,149 {158 m)
Foundations of noise protection wall
14.2.1.|km 0+711,46 - 0+B67,149 (158 m)
14.2.1.1.| Foundations 0-50m Si-022 50,827.19 70 50,827.19 0.00 50,827.1
14212 5l-022 827.19 62 70 50,827 19 0.00 50,827 19|
4.2.1.3.| Foundations 100-158m SI-026 58,950.54 62 74 58,959.54 0.00 58,959.54
Panel installation of noise protection wail
14.2.2. |km 0+711,46 - 0+867 149 (158 m}
4.2.2.1.|Panel installation 0-50m .00 .00 0.00]
4.2.2.2.|Panel installation 50-100m .00 .00 0.00!
4.2.2.3.| Panel installation 100-158m .00 0.00 (.00
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Concrete and other works | Betonskl | ostall radovi

0-641.97 m




