Supervision of Design and Works
on the Bar — Boljare Highway,
Section Smokovac — Uva¢ — MateSevo
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Podgorica, 28 October 2021 To:

CRBC Montenegro Branch
Nova Dalmatinska BB, 81000 Podgorica, Montenegro

Attn: Mr. Hei Shigiang - Project Manager

Cc:
Monteput D.o.o
Ludvika Kube bb, Gorica C. 81000 Podgorica,
Montenegro

Attn. Mr. Goran Vujovi¢ - Director of PMU

Ministry of Capital Investments
Attn. Mrs. Ljubinka Ivanovié

1G/20066/MR

Supervision of Design and Works on the Bar - Boljare Highway,
Section Smokovac - Uva¢ - MateSevo

Our Ref.:
Contract:

Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,
Dionica Smokovac - Uvaé - MateSevo

Cover Page for IPC WS No 020
Naslovna strana za IPS VS br.020
1. Design and Build Contract CoC Sub Clause 14.6
Ugovor o projektovanju i izgradnji, UU, pod-klauzula 14.6
2. Contractors letter No. 2742 dated 15.10.2021.
Dopis I1zvodaca br. 2742 od 15.10.2021.
Cover page for IPC WS No 020
Naslovna strana za IPS VS br. 020

Subiject:

References:

Attachment:

Dear Sir Postovani Gospodine,

Please find attached, for your information and
records, the cover page for IPC WS No 020, signed
by the Engineer. This IPC WS No 020 has been
submitted to the Employer and we have been
informed that it has been approved by the Employer.
Please prepare your invoice.

Yours faithfully,

Jan Lorange
Team Leader

U prilogu vam dostavljamo, za vasu informaciju i
evidenciju, naslovnu stranu za IPS VS br. 020,
potpisanu od strane InZenjera. Ovaj IPS VS br. 020
je dostavljen Investitoru i infomisani smo da je
Investitor odobrio predmetni IPS. Molimo vas da
pripremite vasu fakturu.

INGEROP CONSEIL & INGENIERIE — GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : IV Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO



Apenndix 4 to the Contract (Design and Build)/Prilog Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica

4Ugovora : |Smokovac-Uvat-MateSevo S
Employer/Posiodavac | The Government of Montenegro, Ministry of Capital Investments

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvodac Podgorical/China Road and Bridge Corporation d.o.0. Peking, NR Kina, Dio stranog drustva

Podgorica

Engineerlinzenjer 'INGERCP CONSEIL & GEODATA Engineering S.P.A

:;J;il:‘ldlx 4 Subsequent Works Price/Cijena Priloga 4 Noknadni EUR 14,203,431.00
T

Advance Payment Total Amount/Ukupan iznos avansa(30% from |
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4

Naknodni Radovi)

EUR 4,261,029.30

Amount of agreed Variations/iznos degovorenih izmjena ;EUR 0.00

Amountrofiag,’rééd Employer Claims/ lznos EEQEErE}En lEUR 0.00 o
potraZivanja Investitora ] N

Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0.00

potraZivanja lzvodaca
Maximum Amount of Retention Money/ Maksimalni iznos
|garantnog depozita

EUR 710,171.55

INTERIM PAYMENT CERTIFICATE (IPC) / IZDAVANJE PRIVREMENE SITUACIJE (IPS)

Number of IPS/Broj 2P5a WS-020
Referenced Period/Navedeni period |1-30 September 2021
Date of IPS submission/Datum predavanja ZPS-a |15 October 2021

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja PS-a (Priviemene Situacije)

Payment Due Date (42 days after IPS Submission )yDatum
dospije¢a naplate (42 dan nakon izdavanja ZPS-a )

28 October, 2021

.26 November 2021

Current Cumulative/
Kumulativno tekuce

Cumulative Previous
IKumulativno prethodno

Value for Payment/iznos za placonje

_EUR7,234,664.28

B - Retention Money/Garantni depozit ;
5% of the amount of each Payment Certificate/ 5% od iznosa svake

Potvrde o placanju EUR 355,397.35

EUR 361,733.21

EUR 355,397.35 EUR 361,733.21

Total/Ukupno B

C - Advance payment/avansnoplacanje ! 3

EUR0.00

s s W S R PR B L W T, s 7 ___—2 == e - o AR T
A - Contractor's payments/Placanja lzvodata STl e e Ty 2 ==
Contracted Works/Ugovorni radovi | EUR 7,1077,97':47‘105 EUR 7,234,664.-2—78T_: = EUR 126,717.18

Variations/lzmjene (Clause/Klauzulo 13) ELIR O'OO_ BB 0‘007 EUR:00

Other Payments/Ostala placanja ELR 0‘00‘ . O'OD. SR

TotallUkupro A EUR 7,107,947.10  EUR 126,717.18

EUR 6,335.86

EUR 6,335.86

dostiene 20% Ciiena Priloga 4

Total/Ukupno C
sl sl ‘
|
D - Non Conformity/Neusaglasenost P |
Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglasenosti i zatvaranje OoN

Total/Ukupno D

EUR 1,600,222.84

EUR 1,600,222.84

EUR0.00

EUR 0.00

1/2

EUR 1,647,741.78

EUR 1,647,741.78

EUR 0.00

EUR 0.00

Q
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Advance payment EUR 0.00 EUR 0.00
Amortization - 37.5% of each Payment Certificate, when value of Executed Works has reached | I
20% of the Appendix 4 Price/37.5% svake Potvrde o placanju, kada vrijednost lzvedenih radova EUR 47.51 8.94

EUR 47,518.94

EUR 0.00

oF = GAFO

o
e
ENGINEER »
EB Highway

7

EUR 0.00




E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b
znos zadrzan na osnovu Potklauzule 14.6 a/b EHRLO0 EgTane ERRE00
Delay Damages/obestecenja za kasnjenje
e (Appendix 4, Article 6/Prilog 4, Clan 6) EMR O'O_Dr - N _E_U_R_UEV ) o .,Eﬂ
Agreed Em_ployefs Cla_|ms.’ EUR 0.00 EUR 0.00 EUR 0.00
3 - Dogovorena potraZivanja Investitora
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPC/iznos ove IPS (A-B-C+D+E) EUR 5,152,326.91 EUR 5,225,189.28 EUR 72.882.38'

cuton progs!Npre a zd’en
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
lzvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

Seventy Two Thousand Eight
Hundred Sixty Two point Thirty
Eight EURO

Sedamdeset dvije hiljade osamsto sezdesel dva
evra | tridesel osam centi

Sevenly Two Thousand Eight
Bl Hundred Sixty Two poinl Thirty
ight EURO

Sedamdeset dvije hilfade osamsto sezdesel dva
evra | trideset osam centi

50.04% 50.94% 0.89%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved Bv Enaineer/lznos odobren od strane

Amount approved by the Proiect Manaaer/iznos odobren od

Approved Payment for Emplover/ Iznos cdobren od strane

ignature/ Potpis , Date/Datum

28-10-21

Sianature/ Potpis =

Name/ Ime

Date/Datum

Name/ Ime Sianature/ Potpis

2/2
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