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Supervision of Design and Works
on the Bar — Boljare Highway, BGE D A
Section Smokovac — Uva& — Matefevo

Podgorica, 6 February 2020 To:

CRBC Montenegro Branch

Nova Dalmatinska BB, 81000 Podgorica, Montenegro
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Attn: Mr. Hei Shigiang - Project Manager
Monteput D.o.o

Ludvika Kube bb, Gorica C, 81000 Podgorica,
Montenegro

Attn. Mr. Goran Vujovié¢ - Director of PMU

Ministry of Transport and Maritime Affairs
Attn. Mrs. Ljubinka Ivanovié

Our Ref.: 1G/13958/ME

Contract:

Supervision of Design and Works on the Bar - Boljare Highway,

Section Smokovac - Uvaé - MateSevo

Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,
Dionica Smokovac - Uva¢ - MateSevo

Subject: Signed Copy of Appendix V PSP IPC No 003
Potpisani primjerak Prilog V TNNE IPS br. 003
References: 1.  Design and Build Contract CoC Sub Clause 14.6
Ugovor o projektovanju i izgradn ji, UU, potklauzula 14.6
Dear Sir Postovani Gospodine,

Please find for your information and records a
copy of PPS IPC No 003 signed by all parties plus
copy of Invoice registered with the Ministry.

Yours faithfully,

Jan Lorange
Team Leader

U prilogu Vam dostavljamo, radi informacije i
evidencije, primjerak TNEE IPS br. 003 potpisan
od strane svih ugovornih strana, kao i kopiju
fakture evidentirane u Ministarstvu.

INGEROP CONSEIL & INGENIERIE —- GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : IV Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO
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PJ AUTOPUT, BAR- BOLJARE PJ AUTGPRYT HBOLJA,;"
Bro} -__.3_.. ~ Bral : '?\ E
podgorica, 20 - O\ 2080god.  Podgorica, /1 01, -

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare, dicnica Smakovac-
Uvaé-Matesevo

|Employer/FPosiodavac The Govemment of Montenegro, Ministry of Transport and Maritime Affairs

|

jChina Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company

Apenndix 5 to the Contract (Design and Build)/Priog 5 Ugovore

Contractoriizvodat |Podgorical/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva Podgorica
B 1

|EngineerlinZenjer |INGEROP CONSEIL & GEODATA Engineering S.P.A

::d::?dix 5 Subsequent Works Price/Cijena Priloga 5Naknadni i'EUR 4,830,000.00 Crnm b oA

Advance Payment Total Amount/Ukupan iznos avansaf20% from | \n'] IN i SPI J‘S\R STVO_S_AI ] B RK[ K ];ﬂ'{ [ i G ]91 [} { ;TVA ]

Appendix 5 Subsequent Works Price/20% od Cijene Priloga 5 Naknadn/ |EUR 966,000.00 e w
Radovi [ I anl;r,no 2901 2
| | O g led Broj Prilog Vrijeanost

Amount of agreed Variations//iznos dogovorenih izmjena EUR 0.00 e o

2/.9/0 . 55('7/\ /4.
Amount of agreed Employers Claims! iznos dogovorenih EUR 0.00 XIXLY T U/ /'7
potraZivanja Investitora o
/Amount of agreed Contractor’s Claims/lznos dogovorenih

i EUR 0.00
potraiivanjo lzvodaéa
Maximum Amolunt of Retention Money/ Maksimalni iznos EUR 241,500.00
arantnog depozito i

Number of IPS/Broj ZPS-a PPS-003 ]
Referenced Period/Navedeni period 1-30 November 2019
Date of IPS submission/Datum predavanja 2Ps-a 23 December 2019
Date of IPC (Interim Payment Certificate) issuance/Datum ok
\izdavanja PS-a {Privremene Situacije) { 7 ._3 AT™va - 2020 -
Payment Due Date (42 days after IPS Submission)yDatum .
Hdospue(:a naplate (42 dan nakon izdavanja ZPS-a) 03 February 2020
Cumulafive Previous | Current (?umulativel Value for Payment/iznos za placanje
IKumulativno prethodno Kumulativno tekuce
A - Contractor's payments/Placan]a lzvodaéa
Contracted Works/Ugovorni radovi EUR 358,297.81 B EUR 1,247.724.51 EUR 886,426.71
Variations/izmjene (Clause/Kiauzula 13) it EUR 0.00 o - EUR 0.00
Substantiated Contractor's Claims/Potkrijepljena potraZivanja
- izvodaéa (Sub-clause/Potklauzula 20.1) I SQR0.20 B EUR 0.00
. X EUR 0.00
Other Payments/Ostala placanja EURO 00!_ . EUR 0.00
|
J X EUR 88 b
TotallUkupno A EUR 359,297.81 | EUR 1,247,724.51 8,426.71
1B- Relﬂl‘l_!lo[l Moneylc lepazii 2
5% of the amount.of each Payment Certlﬁcate/ 5% od iznosa svake EUR 17,964.89 EUR 62,385.23 EUR 44,421.34
Potvrde o placanju _ |
TotalUkupno B EUR 17,964.89 EUR 62,386.23 EUR 44,421.34
C - Advance pay t laéanje
Amortization - 25% ol each Payment Certificate, when value of Executed Works has reached 20% L
of the Appendix 5 Price/25% svake Potvrde o placanju, kada vrijednost lzvedenih radova dostigne EUR 0.00 EUR 70,431.13 EUR 70,431.13
Jion Cliena Prilogs S - —
1.
TotallUkupno €| EUR 0.00 EUR 70,431.13 EUR 70,431.13
— Mo
D - Non Conformity/Neusaglasenost _ i
Value of f:Jon Co.rfformlty a|'1d closing of NCN's/Vrijednost EUR 0.00 EUR 0.00 EUR 0.00
Neusagladenosti i zatvaranje OoN - —
TotallUkupno D EUR 0.00 EUR 0.00 EUR 0.%




E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b
znos zadrlan na Potki le 14.6 a/b

Delay Damages for delay of interim milestones/
Obestecenja za kasnjenje u odnosu na prelazne rokove EUR 0.00 EUR 0.00 EUR 0.00
(Appendix 5, Article 9/Prilog 5, Clan 9)

EUR 0.00 EUR 0.00 EUR 0.00

Delay Damages/obestecenja za kasnjen;j
{Appendix 5, Article 10/Priog 5, Clan 10) EUR 0.00 EUR 0.00 EUR 0.00
Agreed Employer's Claims/ EUR 0.00 EUR 0.00 EUR 0.00
Dogovorena potralivanja Investitora
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00

(s

« 25250 2 Vgiieaf this IPCliznos ovel PS (A-B-C+D-E)

EUR 341,332.92 EUR 1,114,907.16 EUR 773,574.24

W Seven Hundred and Seventy
Three Thousand Five Hundred i d ihiljadep mde
and Seventy Four point twenty four [lirieuraidvade sefcetiricenta

N Euros

i sefce
- Seventy Four point twentty four (lirieuraidvade setcstiricera

to roressINprdak izvoenja
{ Executed Appendix 5 Subseq Works/ Appendix 5 Price. / Izvedeni 7.44% 25.83% 18.39%
Naknadni Radovi Priloga 5/Cilena Prilga 5.)

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodac¢a u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

;‘\mot.!nt approved By Engineer/iznos odobren od strane Name/ Ime Date/Datum
nzenjera
Jan Lorange
O L0020
Amount approved by the Project Manager/Iznos odobren od Name/ Ime Date/Datum

strane Upravljaca projektom

9 A.oh 1000

Approved Payment for Employer/ Iznos odobren od strane
Investitora

Date/Datum

2901, 2026

Name/ Ime

2/2




SUMMARY CALCULATION/
SUMARNI PRORACUN
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Summary Caiculation IPC PPS No 003/Sumarni proraéun IPS TNEE No 003

Summary Calculation/Sumarni proraéun

Value of Previous  |Value of Payment !
SN rira = Cumulative [ for this IPC/ Iznos |Total Value to date/. :
itenittavke Valuellznos \prothodni iznas  |placanja za ovaj  |Ukupan iznos RelanEwonido
: |kumulativio |IPS ;
1 2 3 4=2+3 5(14)
Appendix 5 Subsequent Works
Prilog 5 Naknadni Radovi 4,830,000.00 359,297.81 888,426.71 1,247,724.51 3,582,275.49
Variations//zmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 _ 0.00 0.00
Total/Ukupno 4,830,000.00 359,297.81 888,426.71 1,247,724.51 3,582,275.49
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveukupno 4,830,000.00 359,297.81 888,426.71 1,247,724.51 3,582,275.49
Number of closed NCNs in the end of Dec is 0 / Broj zatvorenih ION do kraja dec je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of Dec is 0/ Broj novootvorenih ION na kraju dec je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advance/lsplata avansa
Value of Advance
payment Repayment based on

ik ; ant_ Value of Advance  |Value of Current

advance Previous Re ant this IPC [Contracted works | Value of remaining
ltem/Stavka Valueliznos  [IPClAvansna. |} paymont 1y -ONLraCiec wol advance/lznos

Isplata Prethodna | - znos avansa u Iznos avansa na talog avansa

Bs ovom IPS osnovu Vrifednosti

: tekucih Ugovorenih
radova
1 2 3 4 5 (1-4)

Advance/Avans 966,000.00 0.00 70,431.13 70,431.13 895,568.87
TotallUkupno 966,000.00 0.00 70,431.13 70,431.13 895,568.87
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VARIATIONS CALCULATION
/PRORACUN IZMJENA
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'VARIATION BASIS! OSNOVA ZA ZMJENU

PPS-007
TOTATTURUPNO EUR 000 0

ama | Value Engineering EUR 0.00

Stovka:q Tehnika vredriovanja (Sub-Clause/Potidauzula 13.2) ‘

Sum Adjustments for Changes in Legislation{Prilagodavanja EUR 0.00

stavke 2 zbog {zmjena u zakonu (Sub-Clause/Potklauzula 13.7) )

Sublotall _
suma | Cther Variations/Oslale izmfene EUR 0.00

stavke 5|

| [EUR0.00
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EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



— O [
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IPC No PPS-003 / IPS br. TNEE-003

CLAIMS AMOUNT AGBEEQ WITH =
ENGINEER / IZNOS POTRA’ZIVANJA - This Period/ Ova] TGI!FVG'II-IR' ' Datel
DOGOVOREN SA INZENJEROM period. Ukt do
g :»3'-.&,3,"-*‘.1
B EUR 0.00 EUR 0.00 EUR 0.00
TOTAUUKUPNO EUR 0.00 EUR 0.00 EUR 0.00|







CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)






—

CLAM NO/
POTRAZIVANJE BR.

CLAIMS AMOUNT AGREED WITH ENGINEER / ZNOS POTRAZIVANJA
. DOGOVOREN SA INZENJEROM

IPC No PPS-003 / IPS br. TNEE-003

PPS - EcT/AP 001

EUR 0.00

EUR 0.00

EUR 0.00

EUR 0.00







NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)
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“Total to datel

TOTAL/UKUPNO

0.00

0.00

Number of closed NCNs in the end of Dec is 0 / Broj zatvorenih ION do kraja dec je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNSs in the end of Dec is 0/ Broj novootvorenih ION na kraju dec je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0
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E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)
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P T = IPC No PPS-00301PS Br. PPS-003 :
DeductionsNol {PC No/Prvl put Status this Value Previous | This period/ Ovaj | Total to date/ Ukupno:
Oclbic br. Deseription/Opis ukljudeno u IPS IPC/Status ove | Cumulstivel Prethodni | period do danas
= =ty by IPS iznos kumulativno )
Amount withheld based on Sub-clause 14.6 a/b /iznos
E1 & osnovu f 14.6 ab 0.00} 0.00 0.00
E1-1 - N 0.00] 0.00] 0.00
E12 - 0.00
Delay D ges/ ja za kasnjenje (Sub-
E2 clause/Potklauzula 8.7) 0.00 0.00 0.04
E2-1 = B ] 0.00
— — 1 ___ 000
Agreed 's Clalms/Dog Hvan),
E3 tora (Sub-<l 2 25)| 0.00] 0.00| 0.00)
E31 — — 0.00
~ 0w
TOTALTUROPNO (ET+E2+EY) .00 0.00 5.00]

Number of closed Deductibles at the end of December Is 0/ Broj zatvorenih Odbitaka do krajack dec Je 0
The total value of closed Deductibles Is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR}

Number of new opened Deductibles in the end of December Is 0/ Bro] novootvorenih Odbitaka do kraja dec je O
The total value of the new opened Deductibles Is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi ¢ (EUR)
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SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)
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Highway/Autoput Bar-Bollare, Sectlon/Dionica Smokovac-Uvac-Matesevo

IPCNolIPS Br. PPS-003

SUMMARY OF PAYMENT /REZIME PLACANJA

Valua of S Tiotat Valua to
Coat Cenvar No / Tradkovpo nyjesio B | Description/Opis WerkalVrijodnost | Cumhulativel Thie poriad/ Cvafi |8 etV iavine Balance/ Saldo
Prathodno perfod
radova irnts do danas
kumuletlvng
1 2 3 4=2+3 5=14
Part 1 - Underground 20kV cable plpe construction
Cost Conter/ Trodkovoe nyestn 01 with earthening / Dio 1 izgradnja podzemnih 20kV 1.536,431.53 359,297.81 394,392.22 753,690.03 782,741.50
kablovsklh cijevi sa uzemljenjem
‘ e Part 2 - Underground 20kV cable pipe construction
Casl Cenler’ Trolkovng mineo 02 with sarthening / Dio 2 lzgradnja Ih 20KV 1,528,666.45 0.00 494,034.49 494,034.49 1,034,633.97
| kablovskih cijevi sa uzemijenjem
Nl | Trodkayy . =~ Part 3 - Underground 20kV cable pipe construction
Cast Center! Trodkowmo mjesto 03 with earthening / Do 3 Izgradnja nih 20KV 744,296.88 0.00 0.00 0.00 T44,298.68
kablovskih cilevl sa uzemljen
sl Lantar Trodkovna pesto 04 It e il e 1,020,601.14 0.00 0.00 0.00 1.020,601.14
kablovskih cijevi sa uzemijen|
TOTALIURUPNG 4,830,000.00 359,297.81 BBB,426.71 1,247,724.51 3,582,275.43
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COST CENTRE 01/TROSKOVNI CENTAR 01
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Permanent Power Supply - Instalation of 20kV Ducts on open Route/Trajno napajanje
elektricnom energijom - Postavljenje 20kV kablovske kanalizaclle
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 01 Rev.02

20kV duct |Paid in'IPC Amount/iznos | Planned Actual |Previous This Period/ |Total Value
length Number/Platen (EUR) Month/ Month/ |Cumulativel |OvajPerlod  |to Date/
Cost Center {m)/duzina |o u okviru IPS Planirano za| Stvarno za |Kumulativno Ukupan iznos
|No./ 01 20kV cijevi  |br. mjesec mjesec |prethodno do danas
TroSkovno (m)
mjesto Br.
P. - rground 20kV i
Imitestone art 1 - Underg d 20k / cable pipe
e ben construction with earthening / Dio 1 Izgradnja
. podzemnih 20kV kablovsklh cijevl sa
broj repera
uzemljenjem
Suh n I Podsekciie 1.1.1
11 LK0+000.000—LK0+405.,000 551.95
RK0+000.000—RK0+481.,000
0.00m - 250.00m 250.00
Trench excavation, duct construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - 80%
114 Side connection o the Mrke subslation included / Uklju¢ena je 44,912.23 56 0.00 0.00 0.00
boéna veza sa Mrke trafostanicom
Backfilling, duct earlhening, manhole earthening and manhole
warning plate/Nasipanjs, uzemljenje cijevi, uzemfjenje sahtil
1.1.2 upezoravajuce ploce za sahle - 20% 11,228.06 57 0.00 0.00 0.00
Side connection to lhe Mrke substation Mrke included / Ukljuéena
je boZna veza sa Mrke trafostanicom
250m - 551.95m 301.95
Trench excavation, duct construction and manhole
1.4.3 construclion/Iskep kanala, izgradnja cijevi i sahti - 80% 54,244.99 58 0.00 0.00 0.00
Backfilling, duct earthening, manhole sarthenirg and manhole
1.14 warming plale/Nasipanje, uzemljenje cijevi, uzemljenjo sahti i 13,561.25 59 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
Suhb 1 / Podsekcije 1.1.1
1.2 LK1+125,000—LK1+208.014 239.58
RK1+085.000—RK1+340.000
0.00m - 239.58m 239.58
Trench excavalion, duct conslruction and manhole
consltruclion/lskop kanala, izgradnja cijevi i sahti - 80%
1.2 Side connection to lhe substation Vezesnik 1 included / Ukljutena 43,040.28 64 0.00 0.00 0.09
je botna veza sa tralostanicom Vezesnik 1
Backlilling, duct earthening, manhole earthening and manhola
warning plale / Nasipanje, uzemljenje cijevi, uzemljenje sahli|
1.2.2 upozoravajuce ploce za sahle - 20% 10,760.07 64 0.00 0.00 0.00
Side connection to the substation Vezesrik 1 included / Ukljuéena
| betnn vera sa tralostanicom Vezesnik 1
Subsections/ Podsekcije 1.1.2
1.3 LK1+208,014—LK1+248.000 111.01
RK1+330.000—RK1+348,000
0.00m - 101.01m 111.01
Trench excavation, duct construction and manhole
131 construction/iskop kanala, izgradnja cijevi i sahli - 80% 19,942.82 64 0.00 0.00 0.00
Backfilling. duct earihening, manhole earthening and manhole
1.3.2 warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahtii 4,985.71 64 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
Subsections/ Podsekcije 1.1.2
14 LK3+722.000—LK3+847.873 145.09
RK3+762.000—RK3+840.000
0.00m - 145.09m 145,09
Trench excavation, duct conslruclion and manhole construclion /
Iskop kanala, izgradnja cijevi i sahli - 80%
1.4.1 Side connection to the subslation Vzesnik 2 included / Uklju¢ena 26,085,26 56 0.00 0.00 0.00
je botna veza sa trafostanicom Vzesnik 2
Backfilling, ducl earihening, manhole earthening and manhole
warning plate / Nasipanje, uzemljenje cijevi, uzemljenje sahli |
1.4.2 upozoravajuce ploce za sahte - 20% 6,516.31 57 0.00 0.00 0.00
Side connection to the substation Vzesnik 2 included / Uklju¢ena
je botna veza sa tralostanicom Vzesnik 2
Subsections! Podsekcije 1.1.3
1.5 LK3+847.873—LK4+760.000 945.35
RKJ+840.000—RK4+751.597
0.00m - 250.00m 250.00
Trench excavation, ducl construction and manhole consiruclion /
Iskop kanala, izgradnja cijevi i sahli - 80%
154 Side connaclion lo tha substation Gornje Mrke included / 44,912.23 56 0.00 0.00 0.00
Uklju¢ena je bo¢na veza s trafostanicom Gornje Mrke
Backfiling, duct earlhening, manhole earlhening and manhole
warming plate / Nesipanje, uzemljenje cijevi, uzemljenje sahti|
1.5.2 upozoravajuce ploce za sahte - 20% 11,228.06 57 0.00 0.00 0.00
Side connaction to the substation Gornje Mrke included /
Uklju¢ena je bo¢na veza s trafostanicom Gornje Mrke
250.00m - 500.00m 250.00
Trench axcavation, dust construclion and manhole
153 conslruction/Iskop kanala, izgradnja cijevi i sahli - 80% PPS-003 44,912.23 57 56 0.00 44,912.23 44.912.23
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154

Backfiling, ducl ing, manhole ing and manhole
warning pl j jenje cijevi, ljenje sahtii
upozonavajucs ploce 2a sahle - 20%

11,228.06

0.00

0.00

500.00m - 750.00m

250.00

1.55

Trench axcavuhon duct consiruction and manhate
kanala, i ja cijevi i sahli- 80%

PPS-003

44,912.23

57

44,912.23

44,912.23

1.5.6

filling, duct ing, manhole ing and manhole
waming p! ipan; jenje cijavi, jenje sahtii
upozcravajuce pioce Ia sahte - 20%

11,228.06

0.00

0.00

750.00m - 945.35m

195.35

1.5.7

Trench emvahon duct consiruction and manhole
kanala, i ja cljevi i sahli - 80%

PPS-003

35,094.41

57

35,094.41

35,094.41

1.5.8

Backfilling, duct ing, manhole ing and manhole
waming p j jenje cijevi, jenje sahti i
vBjuce uce ploce 2a sahte - 20%

8,773.60

0.00

0.00

0.00

The connection to the Main Transformer
110/20kV Mrke

376.97/

0.00m - 250.00m

250.00

Tranch amw!hn duet canstruction and manhale
kansla, izgradnja cijevi i sahti - 80%

44,912.23

57

0.00

0.00

0.00

Backfilling, duct earthening, manhole earthening and manhole
waming p! ji cijavi, jenje sahti |
upazomvauce ploce za sahls - 20%

11,228.06

0.00

0.00

0.00

250.00m - 376.8Tm

126.97

Trench excavalion, duel consiruction and manhcle

kanala, i ja cijevi | sahti - B0%

22,810.02

57

0.00

0.00

0.00

Backfilling, duct ing, manhole ing and manhole
warming p j je cijavi, ljenje sahtii

upozoravajuce ploca za sahle - 20%

5,702.51

0.00

0.00

0.00

1.7

Subs 1 Podsekcije 1.2
LK4+760.000—LK4+843.115
RK4+751.507—RK4+330.540

91.47

0.00m - 91.47m

91.47

1.74

Trench excavalion, ducl construction and manhale
kanals, & dnja cijevi | sahti - 80%

16,432.49

57

0.00

0.00

0.00

1.7.2

kfiling, duet ing, manhole ing and manhole
waming pl j fjenje cijevi, jenje sahtii
uj ravjuce ploc,a m sahts - P0%

4,108.12

0.00

0.00

0.00

1.8

Subsections / Podsekclje 1.2
LKS+130.115—LK5+152.012
RK5+126.540—RK56+143.377

53.89

0.00m - 24.50m

53.89

Trench excavation, ducl consiruction and manhole consiruction /
Iskop kanala, lzgradnja cijevi i sahli - 80%

Side connection to the subsiation Mrke included / Uklju¢ena je
botna vera s rafostanicom Mrke

9,681.28

61

0.00

0.00

0.00

1.8.2

Backilling, ducl eanhenmg, manhole earlhening and manhole
waming plale / i jenje cijevi, lienje sahti |
upozoravajuce ploce 2a safle - 20%

Side cannection to the substation Mrke included / Ullju¢ena je
bognn vexn s refostanicom Meke

2,420.32

62

0.00

0.00

0.00

1.9

Siheact! Podsekclle 1.2

F
LK5+091.612—LK6+440.000
RK5+947.377—RK6+435.000

563.58

0.00m - 250.00m

250.00

1.9.1

Trench excavalion, duct consiruction and manhole construction /
Iskop kanala, zoredria cqevuuhll 80%

Side jon 1a fhe sut Moracicn included | Ukljuéena
jn botna veza s trafostanicom Morocica

44,912.23

62

0.00

0.00

0.00

1.9.2

illing, duct ing, manhole ing and manhole

waming plate / Nasipanj lienje cijevi, jenje sahli|

|upozoravajuce ploce za uMs 20%

Side ion to the
je boéna veza e trafoslanicom Moracica

included / Ukljucena

11,228.06

250.00m - 500.00m

250.00

63

0.00

0.00

1.9.3

Trench excavation, ducl construction and manhole
constructi kanala, i ja cijevi i sahti - 80%

44,912.23

63

0.00

0.00

0.00

1.94

Backfllllng duct earlhonlng, manhole earithening and manhole
waming pk jenja cijevi, je sahti|
upozorevajuce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00

500.00m - 563.56m

1.9.5

Trench exuvabon duct conslruction and manhole
kanala, i ja cijevi i sahti - 80%

11,418.48

63

0.00

0.00

0.00

1.9.6

Backfilling, ducl eurlhanlng manhole earthening and manhole
waming pl jenje cijovi, jenje sahti !
upazrveje ploce ra sahii - 2%

2,854.62

0.00

0.00

0.00

1.10

Subsections/Podsekclle 1.3
LK6+440.000—LK6+482.138
RK8+435.000—RK0+476.572

26.10

0.00m - 26.10m

26.10

1.10.1

Trench excavalion, duct construction and manhole
ksnala, i ja cijevi i sahti - 80%

4,688.84

63

0.00

0.00

0.00

1.10.2

Backfilling, duc( urlhenlng, manhole earithening and manhole
waming p je cijevi, ljenje sahti |

upozoravajuce ploce 2a sahle - 20%

117221

0.00

0.00

1.11

Subsections/ Podsekclje 1.4
LK7+445.350—LK11+200.000 RK7+440,830—RK114194.958

3736.96

0.00m - 250.00m

250.00

1114

Trench exuvubon duct construclion and manhole

p kanala, i dnja cijevi i sahti - 80%

PPS-002

44,912.23

53

55

44,912.23

0.00

44,912.23

1.11.2

duet ing, manhole ing and manhole

g pl pan; i cijevi, jenje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00
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250.00m - 500.00m

250.00

1113

Trench oxcavuhon duct construction and manhole

kanala, i ja cijevi i sahti - 80%

PPS-002

44,912.23

53

44,012.23

0.00

44,912.23

1114

Backfilling, duct snr{henlng, manhole earthening and manhole
warning pl janje cijevi, jenje sahti |

upazoravajuce ploce za pahis - 20%

11,228.06

0.00

0.00

0.00

500.00m - 750.00m

250.00

1.11.5

Trench amval»on duct construction and manhole

kanala, i ja cijevi i sahti - 80%

PPS-002

44,912.23

53

44,912.23

0.00

44,912.23

1.11.6

kfilling, duct g, manhole lhanirg and manhole
[wanrming pl j jenje cijevi, jenje sahli |

|upozoravalice ploce zu aahts - 20%

11,228.06

0.00

0.00

0.00

750.00m - 1000.00m

250.00

1117

Trench excavation, duct construction and manhole
consiruction/iskop kanala, izgradnja cijevi i sahti - 80%

PPS-002

44,912.23

55

44,912,23

0.00

44,812.23

1.11.8

-Bnckflllng, dud earlhenmg. manhole earihening and manhole
'waming pl je, llenje cijavi, ji sahii!
upozZomvajuca plcoa za sahle - 20%

11,228.06

0.00

0.00

0.00

1000.00m - 1250.00m

250.00

1.11.9

Trench cxmvelvon duct conslruction and manhole

kanala, i ja cijevi i sahti - 80%

PPS-002

44,912,23

44,912,23

0.00

44,912.23

1.11.10

Kfilling, duct ing, manhole ing and manhole

warmning pk ipanj ljenje cijevi, ljenje sahlil
F juce plocae za sahie - 20%

11,228.06

0.00

0.00

0.00

1250.00m - 1500.00m

250.00

11111

Trench axcavalion ducl consiruction and manhole

kanala, dnja cijevi i sahti - 80%

PPS-002

44,912.23

44,912.23

0.00

44,912.23

1.11.12

Backfilling, duct ing, manhole and manhole
warning plate/Nasipanje, uzer.ljenje cijevi, uzemljenje eahti |
upozoravajuce plocs za sahte - 20%

11,228.06

55

0.00

0.00

0.00

1500.00m - 1750.00m

250.00

1.11.13

Tranch excavalion, duct construclion and manhole
cor kop kanala, izgradnja cijevi i eahli - 80%

PPS-002

44,912 23

44,912.23

0.00

44,912.23

1.11.14

Backfilling, duct i manhole ing and manhole
waming pl j cijevi, i eahti|
upozoravajuce ploce za sahle - 20%

11,228.06

55

0.00

0.00

0.00

1750.00m - 2000.00m

250.00

1.11.15

Trench amvahon duct construction and manhole

p kanala, i ja cijevi i sahli - 80%

PPS-002

44,912.23

55

55

44,012.23

0.00

44,912.23

1.11.16

Backt"lllng duct aanhanmg, manhole earthening and manhole
warning pk linje cijevi, ljenjo safti|
upozoravajucs ploce za sahte - 20%

11,228.06

55

0.00

0.00

0.00

2000.00m - 2250.00m

250.00

1.11.17

Trench axcaval;on duct consiruction and manhole

cor p kanala, i jo cijevi i sahli - 80%

PPS-003

44,912.23

44,912.23

44,912.23

1.11.18

Backfilling, duct ing, manhole hening and manhole
warning pk ipanj jenje cijevi, ljenje sahti|
upozoravajuce pkice 2a sahta - 20%

11,228.06

0.00

0.00

2250.00m - 2500.00m

250.00

1.11.19

Trench exuvuhon duct construction and manhole
kanale, je cijevi i sahli- 80%

PPS-003

44,912,23

55

44,912.23

44,912.23

1.11.20

Backfilling, duct ing, manhole ing and manhale
warning plale/Nesipanj ienje cijevi, jonje sahlil
upozoravajuce ploce 2a sahle - 20%

11,228.06

0.00

0.00

2500.00m - 2750.00m

250.00

1.11.21

Trench axr.evnbon duct conslruction and manhole

kanala, i je cijevi i sahti- B0%

PPS-003

44,912.23

55

44,912.23

44,912.23

1.11.22

Backfilli ducl sar(hemng, manhole earthening and manhole
waiming pk jenje cijevi, sahti|
upozoravajuce Dloce za sahle 20%

hen|

11,228.06

0.00

0.00

2750.00m - 3000.00m

250.00

1.11.23

Trsnch excavahon duct construction and manhole
p kanala, i ja cijevi i sahti - B0%

PPS-003

44,912,23

0.00

44,912.23

44,912,23

1.11.24

Backfilling, duct sarlhamng, manholo earthening and manhole
waming pl jenje cijavi, ljenje sahti|

upozoravaiuce ploca 28 sahle - 20%

11,228.06

0.00

0.00

0.00

3000.00m - 3250.00m

250.00

1.11.25

Trench excavation, duct construction and manhole

ol L p kanala, i dnja cijevi i sahi - 80%

PPE-003

44,912.23

0.00

44,912.23

44,912,23

1.11.26

Backfiling, duct aanhenlng manhole earthening and manhole
'warmning pl fanjn cijevi, ljenje sahti|

upazoravajuce ploce ,..! =ahte - 20%

11,228.06

0.00

0.00

0.00

3250.00m - 3500.00m

250.00

1.11.27

Tmr‘h iad vatian, duct construction and manhela

kanala, i ja cijevi i satili - 80%

PPS-003

44,812.23

44,912.23

44,912.23

1.11.28

ducl earihening, manhole earthening and manhole
waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
juce plece mm sahte = 205

11,228.06

0.00

0.00

3500.00m - 3736.96m

236.96)

1.11.29

Trench oxcavahon duct construction and manhole

kanala, i ja cijevi i sahti - 0%

42,569.60

56

0.00

0.00

0.00

1.11.30

Backfilling, duct aarihemng, manhole earthening end manhola
waming pl ienje cijevi, jenje sahti|

upozoravajuce pkce za sahle - 20%

10,642.40

57

0.00

0.00

0.00

Total cost center 1/ Ukupno trodkovno mjesto 1:

6841.93

1,536,431.53

359,207.81

394,392.22

753,680.03
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COST CENTRE 02/TROSKOVNI CENTAR 02
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
MMrajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

Cost Center
|No./
TroSkovno
mjesto Br.

20kV duct
length
(m)/duzina
20KV cijevi
(m)

Pald in IPC
Number/Plaée
no u okviru
IPS br.

Amount/iznos
{EUR}

Planned
Month/
Plenirano
za
mjesec

Actual
Month/
Stvarno
za
mjesec

Previous
Cumulative/
Kumulativno
prethodno

This Period/
Ovaf Period

Total Value
to Date/
Ukupan iznos
do danas

|Milestone
number- broj
repera

Part 2 - Underground 20kV cable pipe
construction with earthening / Dio 2 lzgradnja
podzemnih 20kV kablovskih cijevi sa
uzemljenjem

2.1

Suheort: I Podsekciie 2.1

J
LK11+200.000 —LK11+485.000
RK11+184.958 —RK11+585.000

474.21

0.00m - 250.00m

250.00]

2.1.1

Trench excavation, duct construction and manhole construction /
Iskop kanala, kzgradnja cijevi i sahli- 80% Side connection to the
ion Klopot Included / Likljut o bobnovaza s

trafoslanicom Kiopol

44,912.23

56

0.00

0.00

0.00

2.1.2

Backfilling, duct earthening, manhole earthening and manhole
warning plate / ipanje, L ljenje cijew, ljenje sahti
upozoravajuce ploce za sahte - 20%

Side ion to tlie ion Klopot included / Ukljug je
ba¢na veza s Iralostanicom Klopol

11,228.06

57

0.00

0.00

0.00

250.00m - 440.59m

224.21

2.1.3

Trench excavalion, duct construction and manhole
construclion/Iskop kanala, izgradnja cijevi i sahti - 80%

40,279.08

57

0.00

0.00

0.00

Backfilling, duct earthening, manhele earthening and manhole
warning pl. ipanj ljenje cijevi, lienje sahli |
ploce za sahle - 20%

10,069.77

58

0.00

0.00

0.00

2.2

Subsections/ Podsekcije
LK12+480.000 —LK13+885.000
RK12+410,000—RK13+780.000

1493.92

0.00m - 250.00m

250.00

221

Trench excavation, duct construction and manhole construclion /
Iskop kanala, izgradnja cijevi i sahli - B0% Side connection to the

b Vilac included / Uklj je botnavezas
trafoslanicom Vilac

44,912.23

58

0.00

0.00

Back(illing, duct earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahli |
upozoravajuce ploce za sahle - 20%

Side conneclion {o the substation Vilac included / Ukljutena je
botna veza s lralostanicom Vilac

11,228.06

59

0.00

0.00

0.00

250.00m - 500.00m

250.00

223

Trench excavalion, duct consiruction and manhole
K p kanala, i ja cijevii sahli - BO%

PPS-003

44,912,23

58

56

0.00

4491223

44,912.23

224

Backfilling, duct earthening, manhole earthening and manhole
warning plale / ipanje, L jenje cijevi, lienje sahti |
upozoravajuce ploce za sahle - 20%

11,228.06

59

0.00

0.00

0.00

500.00m - 730.00m

250.00

225

Trench excavation, duct conslruction and manhole
conslruction/lskop kanala, izgradnja cijevi i sahti - 80%

PPS 003

41,812.23

58

56

0.00

11,812.23

11,812.23

2.2.6

Backlilling, duct earthening, manhole eanthening and manhole
warning plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti|
upozoravajuce ploce za sahle - 20%

11,228.06

59

0.00

0.00

0.00

750.00m - 1000.00m

250.00

227

Trench excavalion, duct construction and manhole

p kanala, i ja cijevi | sahti - 80%

PPS-003

44,912,23

56

56

44,912.23

44,912.23

228

Backfilling, duct earthening, manhole earthening and manhole
warning pl ipanje, L jenje cijevi, t jenje sahti|
upozoravajuce ploce za sahte - 20%

11.228.06

57

0.co

0.00

0,00

1000.00m - 1250.00m

250.00

Trench excavation, ducl canstruction and manhole
construction/Iskop kanala, izgradnja cijevi i sahli - BO%

PPS-003

44,912.23

56

56

0.00

44,912.23

44,912,23

2.2.10

Backlilling, duct earlhening, manhole earlhening and manhole
waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahli |
upozoravajuce ploce za sahle - 20%

11,228.06

57

0.00

0.00

0.00

1250.00m - 1503.00m

243,92

2.2.11

Trench ion, duct cor ion and
construction/iskop kanala, izgradnja cijevi i sahti - 80%

43,819.96

56

0.00

0.00

0.00

2.2.12

Backlilling, duct earthening, manhole earthening and manhole
warning plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti|

upozoravajuce ploce za sahle - 20%

10,954.99

57

0.00

0.00

0.00
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2.3

Subsections! Podsekcije 2.2

LK14+700.000—LK18+241.111 Open route
RK144740.000—RK164893.453 Open Route
LK164241.111—LK164937.953 Interchange
RK15+993.453—RK164787.803 Interchangs

2616.72

0.00m - 250.00m

250.00

2.3.1

Trench excavation, duct conslruction and manhole consiruction /
Iskop kanala, zgradnja cljevi i aahli - B0% Side connection to the

Pelev Brijeg included / L Je bolnavezas
trafostanicom Pelev Brijeg

44,912.23

57

0.00

0.00

2.3.2

Backfilling, duct earthamng, manhole earthening and manhale
‘waming piale / Nasipanj ljenje cijevi, ljenje sahti
upozoravajuce pioce za sahte - 20%

Side conneclion lo the substation Pelev Brijeg included /

Ukijuena je boZna veza s irafostanicom Pelev Brijeg

11,228.06

0.00

0.00

250.00m - 500.00m

250.00

2.3.3

Trench ion, duct ion and |
construction/lskop kannla izgradnja cijevi i sahli- 80%

PPS-003

44,912.23

57

56

0.00

44,912.23

44,912.23

2.3.4

Backfilling, duct earlhemng manhola earthening and manhole
waming pl panje, L cijevi, ljenje sahti |

upozomvajuce ploce za sahle - 20%

11,228.06

58

0.00

0.00

0.00

500.00m - 750.00m

250.00

2.3.5

Trench nxuval\on, ducl construction and manhole
conslr kanala, i ja cijevi i sahli - 80%

PPS-003

44,912.23

58

56

44,912.23

44,912.23

2.3.6

Backfilling, duct eanhenmg, manhole earlhening and manhole
waming pl jenje cijevi, jenje sahti |
L j ploce za sahte - 20%

11,228.06

59

0.00

0.00

750.00m - 1000.00m

250.00

237

Trench mu:avallon duct construction and manhole
p kanala, E ja cijevi i sahli - 80%

PPS-003

44,912.23

59

56

0.00

44,912.23

44,912.23

2.3.8

Backfilling, duct eanhemng, manhole earthening and manhaole
warning p jenje cijevi, jenje sahti |
ji ploce za sahte - 20%

11,228.06

60

0.00

0.00

0.00

1000.00m - 1250.00m

250.00]

2.3.9

Tranch mmlbn duct construction and manhole
kanala, i ja cijevi i sahti- B0%

PPS-003

44,912.23

60

56

0.00

44,812.23

44,912.23

2.3.10

Baukrlllng, duet eenhenlng manhole earthening and manhole
waming pli L jenje cijevi, jenje sahtil

upozo j ploce 2a sahte - 20%

11,228.06

61

0.00

0.00

0.00

1250.00m - 1500.00m

250.00

2.3.91

Trench mwlbn duct construction and manhale
p kanala, & ja cijevi i sahli - 80%

PPS-003

44,912.23

60

56

0.00

44,912.23

44,912.23

2.3.12

Backl'lllng, duct eanhenlng, manhole earthening and manhale
waming plate/Nasi cijevi, jenje sahli |
upozoravajuce nloce ze sahle 20%

11,228.086

61

0.00

0.00

0.00

1500.00m - 1750.00m

250.00

2.3.13

Trench excavaton duct construction and manhole

p kanala, & ja cijeviisahli- 80%

PPS-003

44,912.23

60

56

0,00

44,912,23

44,912,23

2.3.14

Backfilling, duct earlhanlng manhole earihening and manhole
warning pl ipanje, L ljenje cijevi, jenje sahli |
L i ploce za sahle - 20%

11,228.06

61

0.00

0.00

0.00

1750 00m - 2000.00m

250.00

2.3.15

Trench eu:avahon duct construction and manhole

p kanala, ja cijevi i sahli - B0%

PPS-003

44,912.23

60

56

44,912,23

44,912.23

2.3.16

Backfilling, duct earthening, manhole earthening and manhole
warning pl ipanje, jenje cijevi, L ljenje sahti |
upazoravaiuce ploce za sahle - 20%

11,228 06

61

0.00

0.00

2000.00m - 2250.00m

250.00

2.3.17

Trench excavation, ducl construction and manhole
construclion/lskop kanala, izgradnja cijevi i sahli - 0%

44,012.23

60

0.00

0.00

0.00

2.3.18

Backl’lllng, duct ear(hemng, manhole earthening and manhole
warning pl ipanje, jenje cijevi, ljenje sahti |
upozoravajuce plocp za sahle - 20%

11,228.06

61

0.00

0.00

0.00

2250.00m - 2500.00m

250.00

2.3.19

Trench excavation, duct construction and manhole
conslruction/lskop kanala, izgradnja cijevi i sahti- 80%

44,912.23

60

0.00

2.3.20

Beckrlllng, duel aanhenlng, manhole earthening and manhole
[ warning p ipanje, jenje cijevi, ljenje sahti |
upozoravajuce ploce za sahle - 20%

11,228.06

61

0.00

2500.00m - 2616.72m

116.72

2.3.21

Trench excavation, duct construction and manhole
consiructk p kanala, i ja cijevi i sahli- 80%

20,968.62

58

0.00

0,00

0.00

2.3.22

Backiilling, duct eanhenlng g and
‘waming p jenje cijevi, lienje sahti |
upozomavajuce nloce za sah!e 20%

5,242.16

59

0.00

0.00

0.00

2.4

Subsections/ Podsekcije 2.2
LK16+937.853—LK16+074.080
RK16+787.903—RK17+022.056

46.15

0.00m - 187.00m

46,15

241

Trench excavabon duct construction end manhole
p kanala, i ja cijevi i sahti - 80%

8,290.80

59

0.00

0,00

242

Backfilling, ducl earhening, manhole earthening and manhole
waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti|

upozoravajuce ploce za sahle - 20%

2,072.70

60

0.00

0.00
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25

Sub ions/ Podsekcije 2.2

LK17+325.673 —LK17+895.664
RK17+347.268—RK17+046.301

601.04

0.00m - 250.00m

250.00

2.5.1

Trench axcavation, duct conslruction and manhole

constructk kanala, zg ja cijevi i sahti- B0%

4491223

60

0.00

0.00

Backﬁlllng, duct earthenlng, mnnhole aarthening and manhole

ljenje clievi, jo sahli |
oram juca pioce za sshte - 20%

11,228.06

61

0.00

0.00

250.00m - 500.00m

250.00

2.5.3

Trench axcavanon ducl construction and manhole

kanals, ja chevi i sahli - 80%

44,912.23

61

0.00

0.00

254

Backﬁllmg. duct earlhenlng. manhole earthening and manhole

g pi cijevi, ljenje sahti |
up juce ploce za sahte - 20%

11,228.06

62

0.00

0.00

500.00m - 570.00m

101.04

Trench excavahon duct construction and manhole
kanala, ja cijevi | sahti - 80%

18,151.73

61

0.00

Backfilling, duct eanhamng, manhole earthening and manhole
warning p cijewi, L ljenje sahii|
L juce ploce 2a sahle - 20%

4,537.93

62

0.00

2.6

b ions/ Podsekcije 2.2

LK18+245.699—LK18+561.474
RK16+272.126—RK18+842.024

334.27

0.00m - 250.00m

250.00

2.6.1

Trench ion, duct tructi

constructi p kanala, &

and
ja cijevi i sahli - 80%

44,912.23

61

0.00

0.00

0.00

26.2

Backfilling, duct earthemng, manhole earthening and manhole
waming pl jenje cijevi, je sahti |
upozoravajuce ploce za sahte - 20%

11,228,06

62

0.00

0.00

0.00

250.00m - 306.00m

84.27

2.6.3

Trench excavation, duct construction and manhole
construction/lskop kanala, izgradnja cijevi i sahti - 80%

15,139.01

60

0.00

2.6.4

Backﬁlllng duct earthemng manhole earthening and manhole
'warning pl. pai ljenje clievi, jenje sahti |

3,784.75

61

0.00

POz | ploca zn n.ahln -20%

27

Subsections/ Podsekcije 2.2

LK18+763.474 —LK18+305.000
RK18+770.024—RK19+349.000

548.75

0.00m - 250.00m

250.00

2741

Trench ion, duct ion and hol
construction/lskop kanala, zgradnja cijevi i sahti - B0%

44,912.23

0.00

0.00

0.00

272

Backl‘lllng, duct ear!henlng. manhole earthening and mankolo
warning pl ipal jenje cijevi, ljenje sahti |

je
unozoravajuce ploce za sahta 20%

11,228,06

61

000

0.00

250.00m - 542.00m

298.75

2.7.3

Trench excavation, duct consiruction and manhole
construction/iskop kanala, izgradnja cijevi i sahti - B0%

53,670.11

61

0.00

0.00

274

Backfilling, duct earlhening, manhole earthening and manhole
warning plate/Nasipanje, uzem|jenje cijevi, uzemljenje sahii |
juce ploce za sahte - 20%

13,417.53

62

0.00

0.00

2.8

leih jons/ Podsekcije 2.3

LK19+305.000—LK19+855.818
RK19+349.000-—RK19+719.643

454,97

0.00m - 250.00m

250.00

2.8.1

Trench excavation, duct constructicn and manhole
construction/lskap kanala, trgradhja cijevi i sahti - B0%
Side connoction to the substation Vietemik 1 included / UKIj

je botna veza s trafoslanicom Vjeternik 1

44,912.23

61

0.00

000

2.8.2

Backfilling. duct earlhenlng manhele earthening and manhole
warning pl jenje cijevi, L je sahli |
upozoravajuce ploce za sahte - 20%

Sidae connection lo the subslation Vjelernik 1 included / Liklju?ena
je bona veza s trnfosianicom Vjelernik 1

11,228.06

62

0.00

250.00m - 414.00m

204,97

Trench ion, duct ion and

p kanala, & ja cijevi i sahti- 80%

36,822.64

62

0.00

0.00

284

Backfilling, duct earlhemng, manhole earthening and manhole
warning pl pal jenje cijevi, L jenje sahli |
upozoravajuce plocn za sahte 20%

8,205.66

63

0.00

0.00

2.9

Subsections/ Podsekcije 2.3

LK22+604.920—LK22+730.000
RK22+571.640—RK22+735.000

237.33

0.00m - 163.40m

237.33

2.9.1

Trench excavation, duct construction and manhole

k p kanala, i ja cijovi i sahti - 80%
Side ion to lhe ion Vijeternik 2 included /L
je bona veza s trafoslenicom Vjeternik 2

42,636.07

62

0.00

0.00

292

Backﬂhng, duct earthanlng manhole earihening and manhole

fe cijevi, ljenje sahti |
upozorava]uce pluce za sahte -20%

Side ion 1o the ion Vjelernik 2 included/Ukj
je botna veza s lrafostanicom V]elermk 2

10,659.02

63

0.00

0,00

Total Cost Center 2 / Ukupno tro$kovno mjesto 2:

6807.36

1.528,668.45|

0.00

494,034.49

494,034.49
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
[Trajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

Cost Center
No./
Trodkovno
mjesto Br.

20kV duct |Paid in IPC
length Number/Plaée
(m)/duzina |no u okviru
20kV cijevi |IPS br.

(m)

Amount/iznos
{EUR)

Planned
Month/
Planirano
za
mjesec

‘Actual
Month/
Stvarno
20
mjesec

Previous This Period/ |Total Value:

Cumulative/
Kumulativno
prethodno

Oval Period to Date/
Ukupan iznos
do danas

[Milestone
number- broj
repera

Part 3 - Underground 20kV cable pipe
construction with earthening / Dio 3 Izgradnja
podzemnih 20kV kablovskih cijevi sa
uzemljenjemn

31

Subsections/ Podsekcije 3.1
LK224730.000—LK22+747.780
RK22+735.000—RK22+751,640

30.87

0.00m - 24.70m

30.87

3141

Trench excavation, duct construclion and manhole
construction/Iskop kanala, izgradnja cijevii sahti - 80%

5,545.76

52

0.00

0.00 0.02

Backfilling, duct earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

1,386.44

53

0.00

0.00 0.00

Subsections/ Podsekciie 3.1
LK224931.700—LK23+412.120
RK224091.640—RK23+441.042

470.35

0.00m - 250.00m

250.00

3.21

Trench excavation, duct conslruction and manhole
conslruclionflskop kanala, izgradnja cijevi i sahti - 80%

44,912 .23

57

0.00

0.00 0,00

3.2.2

Bachfilling, duct earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozolavajuce ploce za sahte - 20%

11,228,086

58

0.00 0.00

250.00m - 470.35

220,35

3.23

Trench excavation, duct conslruclion and manhole
consiructionfishop kanala, izgradnja cyevi i sahti - B0%

39,585.64

5%

0.00

0,00 0.00

3.2.4

Backfilling, duct earlhening, manhale earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti i
upozoravajuce place za sahte - 20%

9,896.41

60

0.00

0,00 0.00

a3

Subsections/ Podsekcije 3.1

LK23+746,120 —LK23+752.474 Opon Route
RK23+731.042—RK23+806.016 Opon Routo
LK234752.474—L K24+762.620 Intorchango
RK23+806.016—RK24+892.257 Interchange
LK24+762,8620—LK+24+778.000 Open Route
RK244892.257—RK24+915.000 Open Routo

1264.70

0.00m - 250,00m

250,00

3.341

Trench excavation, duct conslruction and manhole
constiuction/Iskap kanala, izgradnja cijevi i sahti - 80%

Side connection to lhe substation Verusa included / Uklju€ena je
botnaveza s lrafeslanicom Verusa

44,912.23

58

0.0

0.00 0.00

3.3.2

Bichfilling, duct carlhening, manhole carthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahli |
upozoravajuce ploce za sahte - 20%

Side connection to the subctation Veruca included / Ukljutena jo
botna veza s traloslanicom Verusa

11,228.06

59

0.00

0.00 0.00

250.00m - 500.000

250.00

3.3.3

Trench excavation, duct conslrucliaon and manhole
consliuction/Iskop kanala, izgradnja cijevi i sahti- 80%

44,912.23

59

0.00 0.00

334

Backfilling, duct earthening, manhole carthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemfjenje sahlii
upozolavajuce ploce za sahte - 20%

11,228.06

60

0.00

0.00 0.00

500.00m - 750.000

250.00

Trench excavation, duct consiructon and manhole
constiuction/Ishop kanala, izgradnja cijevii sahti - 80%

44,912.23

59

0.00

0,00 0.00

3.3.6

Bachfilling, duct eanhening, manhole earhening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahtii
upozotavajuce place za sahle - 20%

11.228.06

B0

0,00

0.00 0.00

750.00m - 1000,000

250.00

3.3.7

Trench excavalion, duct construclion and manhole
consiruction/shop kanala, izgradnja cijevi i sahti - BO%

44,912.23

59

0.00

0.00 0.00

3.3.8

Bachfilling, duct earthening, manho'e earthening and manhole
warning plate/Nasipanje, L jenje cijovi, lienje sahlii

upozoravajuce ploce za sahle - 20%

11,228,086

60

0.00

0.00 0.00

1000.00m - 1264.700

264.70

3.39

Trench excavation, duct construction and manhote
construction/lskop kanala, izgradnja cijevi i sahti- 80%
Side connuction to the substation Mrki Krs included / Ukljucéena

|e botna veza s trafoslanicom Mrki Krs

47,553.06

59

0.00

0.00 0.00
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3.3.10

Backfilling, duct eanhemng manhole earthening snd manhole
'warning pi panje, L jenje cijevi, lienje sahti|
upozoravajuce ploce 2a sahte - 20%

Side connection to the substation Mrki Krs included / Ukljutena
| botna veza s trafostanicom Mrki Krs

11,888.27

60

0.c0

0.00

3.4

Subsections/ Podsekcije 3.2
LK25+485.000—LK25+828.000
RK25+507.000—RK25+0565.000

543.95

0.00m - 250.00m

250.00

3.4.1

Trench excavahon duet construckion and manhole

p kanala, i dnja cijevi i sahti - 80%

Side i lo the ion Durilovac included / L
je bogna veza s trafostanicom Durilovac

44,912.23

56

0.00

3.4.2

Backfilling, duct earlhenlng manhole earthening and manhole
warning p! lienje cijevi, L jenje sahti|
upozoravajuce ploce za sahle - 20%

Side ion to the ion Durilovac included / L

je botna veza s trafostanicom Durilovac

11,228.06

57

0.00

0.00

250.00m - 543.95m

293.95

343

Trench ion, duct ion and
construction/lskop kanala, izgradnja cijevi i sahti - 80%

52,807.80

58

0.00

0.00

344

Backfilling, duct earthenlng manhole earthening and manhole

waming pl L ljenje cijevi, ljenje sahli |
upozoravajuce ploce za sahte - 20%

13,201.85

59

0.00

0.00

3.5

Subsections/ Podsekcije 3.2
LK26+327.000—LK26+387.920
RK26+345.000—RK26+393.143

152.01

0.00m - 152.01m

152.01

Trench excavation, duct canstruction and manhole
construclion/Iskop kanala, izgradnja cijevi i sahti - 80%

27,308.43

53

0.00

0.00

0.00

Backfilling, duct earthenlng manhole earthening and manhole
warning pl panje, jenje cijevi, L jenje sahti |
upozoravajuce ploce za sahte - 20%

6,827.11

54

0,00

0.00

0.00

36

Subsections/ Podsekcije 3.2 & 3.3
LK26+487.920—LK26+502.720
RK26+539.143—RK26+557.710
LK26+502.720—LK28+512.621
RK26+557.710—RK26+724.643

259.84

0.00m - 259.84m

259,84

3.6.1

Trench ion, duct 1 and

construction/Iskop kanala, izgradnja cijevi i sahti- 80%

Side conneclion to the substation Kosman 1 included / Uklju¢ena
|e boéna veza s trafostanicom Kosman 1

46,679.27

53

0.00

0.00

0.00

3.6.2

Backflllng, duct earlhanlng, manhole earthening and manhole

g pl ipanje, je cijevi, uz jenje sahti|
upozoravajuce ploce za sahte - 20%
Side connection to lhe subslalion Kasman 1 included / Ukljuéena
je botna veza s trafostanicom Kosman 1

11,669.99

54

0.00

0.00

a7

Subsections/ Podsekcije 3.3
LK26+174.921 —LK208+317.200
RK20+231.643—RK20+350.000

156.80

0.00m - 156.80m

156.80

3.74

Trench excavation, duct conslruclion and manhole
construction/lskop kanala, izgradnja cijevi i sahti - 80%

Side conneclion to the substaticn Kasman 2 included / Uklju¢ena
je botna veza s trafoslanicom Kosman 2

28,168.95

60

0.00

0.00

3.7.2

Backflllng, duct earlhamng manhole earthening and manhole

g pl jenje cijevi, uzemljenje sahtil
upozoravajuce ploce za sahte 20%
Side ion to the subslation Kosman 2 included / Uklju¢
je botna veza s trafosianicom Kosman 2

7,042.24

61

0.00

0.00

3.8

Subsections/ Podsekcije 3.4.1
LK20+317,200—LK28+489.000
RK26+350.000—RK29+710.000
LK29+661,000—LK29+670.000
LK29+070.000—LK28-+083.000
RK20+710.000—RK268+722.000

435.84)

0.00m - 250.00m

250.00

Tronch excavation, duct construction and manhale
construction/lskop kanala, izgradnja cijevi i sahti - 80%

44,912.23

60

0.00

0.00

0.00

3.8.2

Backl’lllng duct eanhenlng manhole earthening and manhole
warning pl. L jenje cijevi, ljenje sahti |
upororavajuce ploca za sahie - 20%

11,228.06

61

0.00

0.c0

0.00

250.00m - 435.94m

185.94

3.83

Trench excavation, duct construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - 80%
Side cannection to the substation Mala trava 1 included /
Ukljutena je botna veza s trafoslanicomn Mala Trava 1

33,403,92

61

0.00

0.00

0.00

384

Backfilling, duct earthening, manhole earihening and manhole
warning plale/Nasipanje, uzemljenje cijevi, uzemljenje sahli |
upozoravajuce ploce za sahte - 20%

Side conneclion Lo lhe substation Mala Trava 1 included /
Ukljuéena je bogna veza s trafosfanicom Mala trava 1

8,350.95

62

0.00

0.00

0.00

Total Cost Center 3 / Ukupno trodkovno mjesto 3;

3314.46

744,298.88

0.00

0.00

0.00
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
[Trajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 04 Rev.01

20kV duct (Paid InIPC Amount/iznos |Planned| Actual |Previous This Period/ |Total Value
length Numbaer/Plade (EUR) Month! | Month! (Cumulative! |OvojPeriod  [to Date/
Cost Center {m)/duzina |no u okviru Planirano| Stvarno |Kumulativno Ukupan lznos
No./ 04 20kV cijevi  |IPS br. . - za  |prethodno do danas
Trp§kovno (m) MIESEC | iesec
mjesto Br.
i Part 4 - Underground 20KV cable pipe
|Milestone 5 g‘o q .p 2 A
) construction with earthening / Dio 4 Izgradnja
I podzemnih 20kV kablovskih cijevi sa
epera (.
ta uzemljenjem
Subsections/ Podsekcije 4.1
4.1 LK314556,000 —LK31+587.000 109.47
RK31+624,000—RK31+658.000
0.00m - 101.96m 109.47
Trench excavation, duct construclion and manhale
consliuction/Iskop kanala, izgmdnja cijevi i sahti- 0%
414 Skie connectian to fhe substation Mata Trava 2 included / 19,666.17 55 0.00 0.00 0.00
Uklju¢ena je botna veza s trafoslanicom Mala Trava 2
Bachlilling, duct earthening. manhole earthening and imanhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahlil
4.1.2 upozoravajuce ploce za sahte - 20% 4,916 54 56 0.00 0.00 0.00
Side connection to the substation Mala Trava 2 included /
Ukljuéena je bo¢na veza s trafostanicom Mala Trava 2
Subsections/ Podsekcije 4.1
4.2 LK31+681.000—LK32+201.200 515.35)
RK31+752.000—RK32+231.500
0.00m - 250.00m 250.00
4.21 Tiench c{rcﬂ\mi‘lﬂn, duclconslrucb?n n"ndll.nanhlule B 44.912.23 55 0.00 0.00 0.00
constuclion!lskop kanala, zgradnja cijevi i sahti - 805
Backfilling, duct earthening, manhole earthening and manhiole
4.2.2 waining plal ipanje, lienje cijevi, uvzemljenje sanli) 11,228 06 56 0.00 0.00 0.00
upozaravajuce ploce 2a sahte - 20%
250.00m - 500.00m 265.35
Trench exeavation, duct conslruchan avl manhole
3 Qa4 .
4.2.3 constiuction’skap kanala izqradnja cijevi i sahti- 20% 47.669.84 55 0.00 0.00 0,04
Backfilling, duct earthening, marhele earthening and manhole
424 warniny plale/Nasipanje, uzemljenje cijevi, vzemljenjie sahli | 11,917 46 56 0,00 0.00 0.00
upozaravajuce ploce 7a sahte - 20%
Subsections/ Podsekcije 4.1
4.3 LK32+488,200—LK32+633,000 142.74
RK32+4579.500—RK32+702.500
0.00m - 142.74m 142,74
4.3.1 Tiench excavation, duct consliucton and manhole 25 643.08 54 0.00 0.00 0.00
o~ canstiuction’lshop kanata, wqradnja cijevi i sahli- 80% ' s E
Backifilling, duct earthening manhale carthening and manhole
4.3.2 warning plate/Naspanje, uzemljenje cijevi, uzemljenje sahii | 6,410.77 5€ 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
Subsections/ Podsekcije 4.1
4.4 LK32+793,000—LK32+820.000 341
RK32+862.500—RK32+885.000
0.00m - 34.11m 34.11
4.4.1 TICT‘II‘.h (:.x.c:w.mon, duct COI'IslI'IJCh?VI] nnd'm.:{nhgm N 6.127.82 54 0.00 000 0.00
construclion'luhop kanala izgiadnja cijei 1 sahti - 80%
Backiilling, duct carthening. manhole carthening and manhole
4.4.2 waining plale/tasipanje, uzemljenje ciie, uzemljenje salti | 1,531 96 55 0.00 0.00 0.00
upezolavatuce ploce za sohte - 205
Subsections/ Podsekcije 4.1
4.5 LK32+950,000—LK32+962.500 58.65
RK33+035.000—RK33+059,000
0.00m - 58.65m 58.65
Tiench excavation, duct censbiuclion and manhole
consliuztion!istop ala_izgradnja cijevi i cahti- 80%
A4.5.1 Side eannection to (he: substation Vitanovice included 10,536 41 54 0.00 0.00 0.0
UkljuZena je bedha vieea s iafoslanicam Vitanovice
Bachfilling, duct carthening, manhole canthening and manhoale
warnlng plateiNasipanfe, uzemljenje cyevi, uzemljeny: sahl )
4,52 upozoravajice ploce za sahte - 20% 2,634 10 55 0,00 0.00 0.00
Side connection to the subslalion Vitanovice included / Uklju€ena
je bo¢na veza s trafoslanicom Vitanovice
Subsections/ Podsekcije 4.1
4.6 LK33+108 500—LK33+168.000 114.31
RK33+153.000—RK33+248,300
0.00m - 114.31m 114.31
461 Tiench e{tcnvﬂ(}on.'ducl co'nslr‘uch.on nnd»r.nanlv.o!e . 20,535 67 52 0.00 0.00 000
conslruction'lskop kanala, izgradnja cijevii sahli- 80%
Backfilling, duct earthening, manhole earthening and manhole
4.6.2 warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti| 5,133 92 53 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
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4.7

Subsections/ Podsekcije 4.1
LK34+062.500—LK34+078.000
RK34+138.300—RK34+148.000

23.71

0.00m - 23.71m

23.71

474

Trench axcavalion, duct construction and manhole
construction/iskop kanala, izgradnja cijevi i sahti - 80%

4,250.48

0.00

0.00

Backfilling, duciearthenlng, manhola earthening and manhole
waming pl jenje clievi, jenje sahli |
) ploce 2a sahle - 20%

1,064.87

55

0.00

0.00

4.8

Sub 1 ! Podsekcije 4.1
LK34+768.000—LK34+610.600
RK34+816.000—RK34+841.500

107.76

0.00m - 107.75m

107.75

4.8.1

Trench excavation, duct construction and manhole
construction/lskop kanale, izgradnja cijevi i sahti - 80%

19,357.17

0.00

0.00

4.8.2

Backfilling, duct eenhemng, manhole earthening and manhole
warning pl panje cijevi, jenje sahti |
j ploca za sahle 20%

4.838.29

55

0.00

0.00

4.9

Sub ions!/ Podsekcije 4.1

LK34+804.500—LK34+920.000
RK34+981.500—RK35+085.000

152.57

0.00m - 152.57m

152.57

4.91

Trench excavation, duct construction and manhole
construction/lskop kanala, zgradnja cijevi i sahli - 80%

27,409.03

0.00

0.00

0.00

4.9.2

Backfilling, duct sarihenlng manhole earthening and manhole
warning p pal jenje cijevi, jenje sahtil
uEzorava uce ploce zn sahle 20%

6,852.26

55

0.00

0.00

0.00

4.10

Subsections/ Podsekcije 4.1
LK35+265,000—LK36+425.000
RK35+200.000—RK35+480.000

182.73

0.00m - 182.73m

182.73

4.10.1

Trench exzavation, dust construction and manhole

cor ionviskop kanala, i ja cijavi i sahti - 80%

32,827.24

0.00

0.00

4.10.2

Backilling, duct earlhenlng manhole earthaning and manhole
'warning pl ipanje, L lienja cijevi, L lienje sahti |
upazoravajuce ploze za sahie - 20%

8,206.81

55

0.00

0.00

4.11

Subsectlons/ Podsekcije 4.2
LK35+426.000—LK35+439.000
RK35+480.000—RK35+564.439

193.76

0.00m - 193.76m

193.76

4.11.1

Trench excavation, duct conslruction and manhole
construction/lshop kanala, izgradnja cijevi i sahli - 80%

Side ction lo the ion Jabuka 1 i d / Ukljutena
je botna veza s trafoslanicom Jabuka 1

34,808.77

52

0.00

0.00

0.00

4.11.2

Backfilling, ducl eanhenmg, manhole earthening and manhole
warning pl ljenje cijevi, jenje sahti |
upozoravajuce ploce za sahle - 20%

Side ion to the ion Jabuka 1 included / Ukljuena

je bolna veza s lrafoslanicom Jabuka 1

8,702.18

53

0.00

0.00

4.12

Subsections/Podsekcije 4.3
LK36+884.000--LK36+089.000
RK36+924.435—RKI6+049.884

108.34

0.00m - 166.86m

108.34

4.12.1

Trench excavalion, ducl construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - B0%

19,463.16

52

0.00

0.00

0.00

4122

Backrlllng ducl aarlhenlng manhole earthening and manhole

pl jenje cijevi, uzemljenje sahti |
upozoravajuce | nln:p za sahle - 20%

4,865.79

53

0,00

0.00

0.00

413

Subsections/Podsekcije 4.3
RK37+017.884—RK37+033.000

76.81

0.00m - 18.29m

76.81

41341

Trench excavation, ducl censtruction and manholo
construction/Iskop kanala, izgradnja cijevi i sahti - 80%

Side ion {o the ion Jabuka 2 ij /Ukljutena
je bo&na veza s lraloslanicom Jabuka 2

13,798.83

53

0.00

0.00

4132

Backflllng ducl earlhemng manhole earthening and manhole

g pl. panje, L jenje cijevi, jenje sahlii
upozoravajuce ploce za sahte - 20%

Side ¢ ion lo the ion Jabuka 2 included / Uklj

je botna veza s traloslanicom Jabuka 2

3,449.71

54

0.00

0.00

4.14

Subsections/Podsekcije 4.3
LK374+484.000—LK37+545.087
RK37+433.000—RK37+581.884

186.09

0.00m - 186.09m

186,09

4141

Trench ion, ducl ion and I
constructk p kanala, i ja cijevi i sahli - 80%

4.14.2

Backdilling, ducl earlhemng manhole earthening and manhole
warning p jenje cijevi, ljenje sahti 1
upozoravajuce plo:e za sah!e 20%

33,430.86

53

0.00

0.00

8,357.72

0.00

0.00

0.00

4.15

Subsections/Podsekcije 4.4.1
LK38+309.087—LK38+381.440
RK38+366.284—RK30+675.007

358.52

0.00m - 250.00m

250.00

4.15.1

Trench ion, duct ion and hol
conslruction/lskop kanala, izgradnja cijevi i sahti - 80%

44,912,23

53

0.00

0.00

0.00

4.15.2

Backiilling, ducl earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti|
upozoravaijuce ploce za sahte - 20%

11,228,086

0.00

0.00

250.00m - 358.52m

108.52
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Trench excavalion, ducl construction and manhole

4.15.3 construction/lskop kanala, zgradnja cijevi i sahli - 80% 19,495.50 53 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole
4.15.4 |waming pl ipanj lionje cijevi, jenje sahti | 4,873.87 54 0.00 0.00 0.00
L juce ploce za sahle - 20%
Subsections/Podsekcije 4.4.1
LK38+381,440—LK36+188.384 Interchange
4.16 RK38+675.097—RK30+246. 563 Interchange 859.06
LK38+188,304—LK30+378 887 Open Road
RK36+246 583—RK30+436.384 Open Road
0.00m - 250.00m 250.00
Trench excavation, duci conslruction and manhole
[ p kanala, izgradnja cijevi i sahli - 80%
4.16.1 Side fon fo the substation M included / UKIj 44,912.23 55 0.00 0.00 0.00
je bo&na veza s trafostanicom Matesevo
Backfilling, ducl earihening, manhole earthening and manhole
ing plate/Nasipanje, uzemljenje cijevi, ljenje sahti |
4.16.2 upozoravajuce ploce za sahte - 20% 11,228.06 56 0.00 0.00 0.00
Side ion to the ion Mal included / Uklj
je botna veza s tralostanicom Malesevo
250.00m - 500.00rn 250.00
Trench excavalion, duct constiuction and manhole
4.16.3 conslruclon/lskop kanala, izgradnja cijevi i sahli - B0% 44.912.23 55 0.00 0.00 0.00
Backiilling, duct earthening, manhole earthening and manhole
4.16.4 warning pk ipan; lienje cijevi, lienje sahti | 11,228.06 56 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
500.00m - 750.00m 250.00
Trench excavalion, ducl constiuction and manhole
4165 construclion/Iskop kanala, zgradnja cijevi i sahli - 80% 44.812.23 55 0.00 0.00 0.00
Backfilling, ducl earthening. manhole earthening and manhale =
4.16.6 warning plate/Nasipanje, uzmljenje cijevi, ljenje sahti | 11,228.06 56 0.00 0.00 0.00
upozorevajuce place za sahte - 20%
750.00m - 859.06m 108.96
Trench excavalion, ducl constiuction and manhole
4.16.7 conslruclonflshop kanala, izgradnja cijevi i sahli - BY% 19.592.51 55 0.00 0.00 0.00
Backlilling, duct earthenirg, manhole earthening and manhale
4.16.8 walning plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti | 4,888.13 56 0.60 0.00 0.00
upozoravajuce ploce za sahle - 20%
Subsections/Podsekcije 4.4.1
4.17 LK36+830,687—LK39+872.817 53.72
RK39+B834.184—RK39+802.714
0.00m - 53.72m 5§3.72
Trench excavalion, duct constiuction and manhole -
4171 conslrucliondiskop kanala, izgradnja cijevi i sahti - 80% 9.650.74 55 0.00 0.00 0.00
Backfilling, ducl earthening, manhote earhening and manhola
4.17.2 waining plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti | 2,412,68 56 0.00 0.00 0.00
upozoravojuce ploce za sahle - 20%
Subsections/Podsekcije 4.4.1
4.18 LKA0+424.817—LK40+457 840 106.28
RK40+452.714—RK40+560.000
0.00m - 1056.28m 106.28
Trench excavation, duct constiuction and manhole
consliuction/lskop kanala, izgradnja cijavi i sahli - B0%
4.18.1 Side conneciion {o the ion Malesevo included / UKIj 18,093.09 55 0.00 0.00 0.00
je bo&na veza s lralostanicom Malesevo
Backfiling, ducl earthiening, manhole earthening and manhole
wnining plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
4.18.2 upozaravajuce ploct: 7a sahle - 20% 4,773,27 56 0.00 0.00 0.00
Side c© lion ta the ion Mal o Included / UkljuZena
je batna veza s [ralostanicom Malesevo
4.19 The connection to the Main Transformer 1160.90
0.00m - 250.00m 250.00
French excavabion, ducl conslructian and manhole
4191 construclionflskop kanala, izgradnja ciyevi i sahli - B0% 44.912.23 53 0.00 0.00 0.00
Backfilling, ducl earthening, manhole carlhening and manhole
4.19.2 walning plate/Nasipanje, uzemljenje cjevi, uzemljenje saliti | 11,228,06 54 0.00 0.00 0.00
upozolavajuce plore za sahte - 20%
250.00m - 500.00m 250.00
Trench excavalion, ducl constiuction and manhole
4.19.3 construclionf/Iskop hanala, izgradnja cijevi i sahli - 80% 44.912.23 53 0.00 0.00 0.00
Backlfilling, ducl earthening, manhole carthening and manhalo
4.19.4 warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti | 11,228.06 54 0.00 0.00 0.00
upozoravajuce ploce 2a sahte - 20%
500.00m - 750.00m 250,00
4.19.5 e e ey oue, cafisustbn andmanfele._ 42912,23| 53 0.00 0.00 0.00
p kanala, ja cijevi i sahli - B0%
Bachlilling, ducl earthening, manhole earthening and manhole
4.19.6 warning plate/Nasipanje, uzemljenjo cijevi, uzemljenje sahti | 11,228.06 54 0.00 0.00 0.00
upozoravajuce place za sahle - 20%
750.00m - 1000.00m 250.00
Trench excavalion, duct construction and manhole
4.19.7 consiruclion/lskop kanala, izgradnja cijevi i sahti - 80% 44,912.23 53 0.00 0.00 0.00
Backhiilling, ducl earthening, manhole earlhening and manhole
4.19.8 warning plate/Nasipanje, jenje cijevi, uzemljenje sahti| 11,228.06 54 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
1000.00m - 1160.00m 160.90
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Trench kan, dhuet ion and
4.19.9 iructisrilshop Kanala, én clje | saht - 60% 28,905.51 0.00 0.00 0.00
Backfifling, ducl sarthaning, manhole sardtiering and manhole
4.19.10 warming pk o Henje ciev, ljenje sal | 7,226.38 0.00 0.00 0.00
| upozomvajucae place 2a sahle - 20%
Total Cost Coriter 4./ Ukupna trokkovaomjesto 4: 454487 1,020,601,14 0.00 0.00 0.00
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