Supervision of Design and Works
on the Bar — Boljare Highway,
Section Smokovac — Uva¢ — MateSevo
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Podgorica, 04.11.2021. To:
CRBC Montenegro Branch
Nova Dalmatinska BB, 81000 Podgorica, Montenegro
Attn: Mr. Hei Shigiang - Project Manager
Cc:
Monteput D.o.o
Ludvika Kube bb, Gorica C. 81000 Podgorica,
Montenegro
Attn. Mr. Goran Vujovi¢ - Director of PMU
Ministry of Capital Investments
Attn. Mrs. Ljubinka Ivanovié
Our Ref.: 1G/20154/13
Contract: Supervision of Design and Works on the Bar - Boljare Highway,
Section Smokovac - Uva¢ - MateSevo
Nadzor nad projektovanjem i izgradnjom autoputa Bar - Boljare,
Dionica Smokovac - Uvaé - MateSevo
Subiject: Cover Page for IPC PPS No 012
Naslovna strana za IPS TNEE br.012
References: 1. Design and Build Contract CoC Sub Clause 14.6
Ugovor o projektovanju i izgradnji, UU, pod-klauzula 14.6
2. Contractors Letter No RB-BBH/2740/CD dated 15.10.2021
Dopis Izvodaca br. RB-BBH/2740/CD od 15.10.2021
Attachment: Cover page for IPC PPS No 012
Naslovna strana za IPS TNEE br. 012
Dear Sir Postovani Gospodine,

Please find attached, for your information and
records, the cover page for IPC PPS No 012, signed
by the Engineer. This IPC PPS No 012 has been
submitted to the Employer and we have been
informed that it has been approved by the Employer.
Please prepare your invoice.

Yours faithfully,

Jan Lorange
Team Leader

U prilogu vam dostavljamo, za vasu informaciju i
evidenciju, naslovnu stranu za IPS TNEE br. 012,
potpisanu od strane Inzenjera. Ovaj IPS TNEE br.
012 je dostavljen Investitoru i informisani smo da je
Investitor odobrio predmetni IPS. Molimo Vas da
pripremite Vasu fakturu.

INGEROP CONSEIL & INGENIERIE — GEODATA Engineering S.p.A
Head Quarter : 18 rue des Deux Gares 92563 Rueil Malmaison - FRANCE
Podgorica Office : IV Proleterske Brigade 24, 81000 Podgorica, MONTENEGRO



Apenndix 5 to the Contract (Design and Build)/Prlog 5 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare, dionica Smokovac-

Uvac-Matesevo

Employer/Posiodavac The Government of Montenegro, Ministry of Capital Investments

. China Road and Bridge Corporation itd. Bejing, PR China, Part of foreign company
Contractorlizvodat Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva Podgorica
Engineerlinienjer INGEROP CONSEIL & GEODATA Engineering S.P.A

Appendix 5 Subsequent Works Price/Cijena Priloga 5Naknadni
Radovi

EUR 4,830,000.00

Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 5 Subsequent Works Price/20% od Cijene Priloga 5 Naknadni
Radovi

EUR 966,000.00

\potraZivanja lzvodaca

Amount of agreed Variations//znos dogovorenih izmjena EUR 0.00
Amount of agreed Employers Claims/ Iznos dogovorenih EUR 0.00
potraZivanja Investitora '

Amount of agreed Contractor’s Claims/iznos dogovorenih EUR 0.00

Maximum Amount of Retention Money/ Maksimalni iznos

EUR 241,500.00

- i

{garantnog depozita

<

Number of IPS/Broj ZP5-a

PPS-012

Referenced Period/Navedeni period

1 September 2021 - 30 September 2021

dospijeca naplate (42 dan nakon izdavanja ZPS-a)

Date of IPS submission/Datum predavanja ZPS-a 15 October 2021
|Date of IPC (Interim Payment Certificate) issuance/Datum

izdavanja PS-a (Privremene Situacije) 04 November 2021

Payment Due Date (42 days after IPS Submission)/Datum 26 November 2021

Cumulative Previous
IKumulativno prethodno

Current Cumulative/
Kumulativno tekuce

Value for Payment/iznos za placanje

A: Contractor’s paymentsiPlacanja lzvodaca

Contracted Works/Ugovorni radovi

EUR 2,290,924.14

EUR 2,728,911.31

EUR 437,987.17

Variations/izmjene (Clause/Klauzula 13) EURE00 EUR 0.00 EUR 0.00
Substantiated Contractor's Claims/Potkrijepljena potrazivanja
lzvodaca (Sub-clause/Potklauzula 20.1) Ekono EUR 0.00 EUR.0.00
Other Payments/Ostala placanja ERira0 EUR 000 ELR0.00
EUR 2,290,924.14 EUR 2,728,911.31 EUR 437,987.17

TotallUkupno A

B - Retention Money/Garantni depozit

5% of the amount of each Payment Certificate/ 5% od iznosa svake
Potvrde o plaéanju

EUR 114,546.21

EUR 136,445.57

EUR 21,899.36

TotaliUkupno B EUR 114,546.21 EUR 136,445.57 EUR 21,899.36
C - Advance paymentiavansnaplaéanje
{Amortization - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 5 Price/25% svake Potvrde o placanju, kada vrijednost lzvedenih radova dostigne EUR 331,231.04 EUR 440,727.83 EUR 109,496.79
20% Cilena Priloga 5
TotallUkugno ¢ EUR 331,231.04 EUR 440,727.83 EUR 109,496.79
: formitylNeusagldsenost el e Fovad ]
Value of Non Conformity and closing of NCN's/Vrijednost
Neusaglaenosti i zatvaranje OoN EUR 0.00 EUR 0.00 EUR 0.00
TotallUkupno D EUR 0.00 EUR 0.00 EUR 0.00
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E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b
znos zadrZan na esnovu Potklauzule 14.6 a/b EUR0.00 EUR 0.00 EUR 0.00
Delay Damages for delay of interim milestones/
Obestedenja za kadnjenje u odnosu na prelazne rokove EUR 483,000.00 EUR 483,000.00 EUR 0.00
(Appendix 5, Article 9/Prifog 5, Clan 9)
Delay Damages/obestecenja za kasnjenje
(Appendix 5, Article 10/Prilog 5, Clan 10) Gl 0. EURi0.00 EUR 0.00
Agreed Employer's Claims/|
Dogovorena potraZivanja Investitora EUR 0.00 EUR 0.00 EUR 0.00
TotallUkupno E EUR 483,000.00 EUR 483,000.00 EUR 0.00|
Value of this IPCliznos ovel PS (A-B-C+D-E) EUR 1,362,146.89 EUR 1,668,737.91 EUR 306,591.02
e o e
Eiecution pmgmssmapredak J:zvodenju
( Executed Appendix 5 Subsequent Works/ Appendix 5 Price. / lzvedeni 47.43% 56.50% 9.07%
Naknadni Radovi Prilega 5/Cijena Prilga 5. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na taénim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane
Inzenjera

Amount approved by the Project Manager/lznos odobren od
strane Upravljaca projektom

Approved Payment for Employer/ Iznos odobren od strane
Investitora

Name/ Ime

Jan Lorange

Name/ Ime

Name/ Ime
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Date/Datum

04/11/2021

Date/Datum

Signature/ Potpis

Signature/ Potpis Date/Datum
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