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CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION [.0.0. PEKING, NR KINA - DIO

e STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN / PIB: 0306480
VAT / PDV: 30/31-14424-7
E-mail miv@erbemontenegro.me
TO/Z Employer: Government of Montenegro represented by Ministry of Transport and Maritime Affairs /
O£ ZAy Investitor: Vlada Crne Gore koju predstavlja Mini tvo saobracaja 1 pomorstva
Address / Adresa: Rimski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crna Gora

Contract / Ugovor:

DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovac — Uvac — Matesevo, dated 26 February 2014,
Appendix No. 3 Ref. No. 34/19-01-3684,2 dated 25th Apnil 2019

UGOVOR ZA PROJEKTOVANIE 1 IZGRADNIL autoputa Bar-Bolyare, Dionica: Smokovae — Uvad — MateSevo, od 26, februara 2014,
Prilog 3 br. 34/19-01-3684/2 od 25, aprila 2019

: Contract Ref. No. 01-827/1, Appendix No. 3 Ref, No 34/19-01-3684,2
Contract No. / Br, Ugovora: b

Ugovor br 01-827/1, Prilog 3 br. 34/19-01-3684/2

Invoice No. / Br. fakture: 20190%03 BBH,SI1-003-CD Invoice Date, / Br. Datum: 03 September 2019
Date of request for the
Place of request for the payment issue (IPS) : payment issue (IPSYDatum
Mjesto podnoienja zahtjeva za plaéanje (IPS): Podaonics i ja zahtjeva za 1e st 20
glaéame (IPS):
Engineer's issuance of TPC
i 'g i i1 "Il A -3 - . _
o F.ngl.neer s la}aunnc.e o!'"?C Letter Tfln. . Rel 1GA12311/ME (IPC No. 51 date/ D:ttum fnzenjeruwug 03 September 2019
InZenjerovo izdavanje dopisa Privremene situacije br. 003) izdavanja Privremene

Payment Due Date (42 days after Contractor's St t Submission) / Datum d

pjeca pla¢anja (42 dana nakon dostave Izjave
Lzvodata ) 27 September 2019

A Contractor's pavments / Placanja Izvodaca EUR 943.529.06
B Retention Money / Garantni depozit EUR 47,196,.45
€ Advance payment amortization / Amortizacija avansnog plaéanja EUR 0.00
D Non Conformity / Neusaglaiennst EUR -80,000.00
E Deductions / Odbici EUR 0,00
F Value of this Invoice (A-B-C+D-E} / Vrijednost ove fakture (A-B-C+D-E) EUR 816,732,61
Notice: Imvoice exempted from VAT based on the Article 16 of the Law an Bar-Boljare Highway (" Montenegro Official Gazette” No. 52/14) and the Subclause 1.15 of the Design
and Build Contract for Bar-Boljare Highway, Section: Smokovac-Uvac-Mat, {"M gro (Mficial Gazette” No. 54/14)
Naj : Faktura oslobodena PDV-a na o Elana 16 Zak o puti Bar-Boljare ("Slulbeni list Crne Gore" br. 52/14 ) { podklauzule 1.15 Ugovora o projektovanu |

izgradnfi outoputa Bar-Boljare, Dionica: Smokovac-Uvad-Matefevo ("Slutheni list Crne Gore™ br. 54/14 )

#Please make payment in accordance with our bank information: / Molim Vas da izvriite pla¢anje na osnovu sljededih podataka:

Bank account details (for payment in Montenegro in EUR) / Detalji raduna banke {za plaéanje u Crooj Gori u eurima)

Amount / Iznos:

EUR 816,732.61

Account No / Broj
ratuna:

535-RBERAR-42

'With Bank / Ime banke:

Prva banka CG

Street / Ulica:

Nova Dalmatinska bb

City and Country /
Grad i DrZava:

Podgorica. Montenegro ! Podgonica, Crna Gora

Company Name / Naziv
preduzeéa:

CHINA ROAD & BRIDGE CORPORATION 0.0 PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

General Mangera"General »
’\I?lrektor |' < J.J :

Hei SIﬂqiang




Apenndix 3 to the Contract (Design and Build)/Prilog 3 |Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,

Ugovora dionica Smokovac-Uvad-Matesevo

Employer!/Poslodavac The Government of Montenegre, Ministry of Transport and Maritime Affairs
\China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign

Contractor/izvodad company Podgorica/China Road and Bridge Corporation d.o.0. Peking, NR King,
Dio stranog drustva Podgorica

Engineer/inZenjer INGEROP CONSEIL & GEODATA Engineering S.P.A

::;avdix 3 Subsequent Works Price/Cijena Priloga 3 Naknadni EUR 30,456,569.00

148

Advance Payment Total Amount/Ukupan iznos avansa{20% from

EUR 1,313,
Appendix 3 Subseauent Works Price R e oMa1800

Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00
Amount of agreed Employers Claims/ znos dogovorenih |EUR 0.00
potrafivania Investitora |
Amount of agreed Contractor’s Claims/iznos dogovorenih EUR 0.00
| potrafivania lzvodata : 1
IMaxlmum Amo_unt of Retention Money/ Maksimalni iznos EUR 1,522,828 .45
garantnog depozita
L R e ol ST i
~ eRwe
Number of IPC/Broj IPS-a jSI-DDS
Referenced Period for IPC/Period na koji se odnosi IPS !1451 July 2019
Date of IPS submission/Datum predavanja ZPS-a 16 August 2019
Date of IPC {Interim Payment Certificate) issuance/Datum - 7 /4-U }
izdavanja IPS-a (Privremene Situacije) ] oL 6.8 }'— 0| <
|Payment Due Date (42 days after IPS Submission)/Datum 27 Sept 201
dospifeca naplate (42 dana nakon izdavanja ZPS-a) ol
Cumulative Previous | Current Cumulative/ P Nalus for
l ayment/iznos zo
{Kumulativno prethodno Kumulativno tekude
. RS R I placanje
A - Contractor's paymentsi/Plac¢anja lzvodaéa
Contracted Works/Ugovorni radovi EUR 231,151 .5?! EUR 1,175,080.64 EUR 943,929.06
Variations/lzmjene (Clause/Klauzufa 13) EUR 0.00 EUR 0.00 l EUR 0.00
Substantiated Contractor's Claims/Potkrijepljena potraZivanja
lzvodaca (Sub-clause/Potklauzula 20.1) e EUfl G0 '_EUR e
TotallUkupno A EUR 231,151.57 EUR 1,175,080.64| EUR 943,929.06|
o 1 !
|B - Retention Money/Garantni depozit :
5% of the amoun‘t of each Payment Certificate/ 5% od iznosa svake EUR 11.557.58 EUR 58,754.03 EUR 47,196.45
Potvrde o plaéanju
Total/Ukupno B EUR 11,557.58 | EUR 58,754.03 EUR 47,196.45
C - Advance payment amortization/Amortizacija avansnog ' F _A‘_ e
plaéania_ S bl A 5
Advance payment EUR 0.00 EUR 0.00 EURD.00
| — |l S |
JAmortization - 25% of each Payment Certificate, when value of Executed Works has reached 20%
of the Appendix 3 Price/25% svake Potwrde o pladanju, kada vrijednost lzvedenih radova dostigne EUR 0.00 EUR 0.00 EUR 0.00
20% Cijena Priloga 3 L . B | | o | a
TotallUkupno C EUR 0.00‘ EUR 0.00 EUR 0.00
|D - Non Conformity/Neusaglasenost
Value of Non Conformity a‘nd cdlosing of NCN's/Vrijednost EUR {}.UO| -EUR 80,000.00 -EUR 80,000.00
Neusaglaenosti i zatvaranie OoN g e : - LA e s )
Total/Ukupno D’V EUR 0.00 -EUR 80,000.00 -EUR 80,000.00
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|E - Deductionsioaic

o e T T T

e
Dogoverena potraZivanja Investitora 1 T 5

Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00|

Value of this IPS/iznos ove PS (A-B-C+D-E) EUR 219,594.00 EUR 1,036,326.61 EUR 816,732.61

Eight Hundred and Sixfeen
Thousand Seven Hundred and 2 I
Thirty Two point six one Euros

revi!

Eight Hundred and Sixteen
Thousand Seven Hundred and S
Thirty Two point six one Euros

Execution progress/Napredak izvodenjo
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / 0.76% 3.86% 3.10%
lzvedeni Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom,

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime Date/Datum

Jan Lorange

\=27 0% 2019

Amount approved by the Project Manager/lznos odobren od

ine Hnciiana poalaktsm Name/ Ime Signature/ Potpis Date/Datum

ﬁzzr;;zfa Payment for Employer/ Iznos odobren od strane Name/ Ime Signature/ Potpis Date/Datum
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC S| No 003/Sumami prorafun IPS PS No 003

1 2 3 4=243 5(14)
c"“"""""!!! il 30,456,569.00 231,15157 943,929.06 1,175,080.64 20,281,488.36
Variationsifzmjene 0.00 0.00 0.00 0.00 000
Employers Claims/Pd 0.00 0.00 0.00 0.00 0.00|
Contractor Claims/Pd 0.00 0.00 0.00 0.00 0.00
Non Conformity! Neusaglasenost 0.00 -80,000.00 -80,000.00
Total 30,456,569.00 231,151.57 863,929.06 1,095,080.64 29,281 488.36

Number of closed NCNs in the end of July is 0 / Broj zatvorenih ION do kraja jul je 0

The total value of closed NCN is 0. f Ukupna vrijednost zatvorenih ION iznesi 0

Number of new opened MCNs in the end of July is 3/ Broj novootvorenin IOM na kraju jul je 3

The lotal value of the new opened NCN is 80,000. / Ukupna vrijednost novoatvorenih ION iznosi 80,000

Repayment of Advance/lsplata avansa

1 5 3 4 5(14)
AdvancefAvans 6,091,213.80 EUR 0.00 EUR 0.00 EUR0.00 6,081,313.80

TotallUkupno 6,091,313.80 0.00 0.00 0.00 6,081,21 3.80'




VARIATIONS CALCULATION
/IPRORACUN IZMJENA



TOTALOURUPND

EUR 0.00

Value Engineering/
Tehnika vrednovanja (Sub-Clause/Potklauzila 13.2)

EUR 0.00

Adjustments for Changes in Legislation/Prilagodavany
zbog izmjena u zakonu (Sub-Clause/Pofidauzula 13.7)

EUR 0.00

Subsequent/
Naknadno (Sub-Cl (Potidauzula 13.8)

EUR 0.00

Unforeseeable/Nepredvidijive (Sub-Clause/Potklauzida
13.9)

EUR 0.00

suma
stavke 5

Other Variations/Ostale izmjene

EUR 0.00

EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



IPC No §1-003/ IPS br. §1-003

TOTAL/IUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00]




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)






NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



Interchange Smokovac. Improper implementation of Health and Safety
measures during construction works. Petlja Smokovac. Nepropisno

sprovodenje miera zastite na radu tokom izgradnje. S1003 Open/ otvoreno -15,000.00 -15,000.00

Interchange Smokovac. Improper implementation of Health and Safety

measures during construction works. Petlja Smokovac. Nepropisno

sprovodenje mjera zastite na radu tokom izgradnje. S1003 Open/ otvoreno -15,000.00 -15,000.00

Works into Moraca River. lzvodenje radova unutar rijeke Morade 51003 Open/ otvorenc -50,000.00 -50,000.00
TOTALIUKUPNO -80,000.00 -80,000.00

Number of closed NCNs in the end of July is 0 / Broj zatvorenih ION do kraja jul je 0
The total value of closed NCN is 0. / Ukupna vrijednosi zatvorenih ION iznosi 0

Number of new opened NCNs in the end of July is 3/ Broj novootvorenih ION na kraju jul je 3

The tolal value of the new opened NCN is 80,000. / Ukupna vrijednost novootvorenih ION iznosi 80,000




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI,



Highway/Autoput Bar-Boljare, 5 Yionica § Uva
IPC No/iPS Br. SI-003
SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKS)/REZIME PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI
Value of C:rl::ltlu:v Thi ool Ovai Totai Value {o diate/)
Cost Center Mo/ Trodkowno myesto Br DescriplioniOpis WorksiVirjjednost #pe ¥ Ukupan iznos do Balance/ Salde
Prathodno pariod
radava danas
kumufativna
1 2 3 4=2+3 5=1-4
Gosl Cenfar/ Trodkinio mjesto 01 Open road /| Otvorena trasa 8,995,137.52 0.00 0.00 0.00 8.995,137.52
Cost Canter/ Trofikowno mjesto 02 Bridge/Most MORACA 8,287 447 61 0.00/ 554, 827.00 554,827.00 7.732 620.61
Cost Center/ kaﬂmoﬁwm 03 Overpass / NadvoZnjak Zlatica 1,417 437.08 23115157 305,788.36 536,939.94 880,497 14|
Cost Centerf Trofkowio mjesto 04 Underpass PodvoZnjac 723,832.16 0.00 71.974.97 71.874.97 651,857.19|
Cost Center! Trofkowno mjesto 05 Potpomi zidovi / Retaining walls 3121423 85 0.00 0.00 0.00 3,121 423.85
: | Reinfarced soil retaining wall / Potpomi zid od
Cost Canter/ Trogkevno mjesto 06 amirane zemije 2,192,693.29 0.00 0.00 0.00 2.192,69329'
Cost Center! Troghuvio mpgsto 07 Water drainage /Drena2a vode 1.548,950.29 0.00 0.00 0.00] 1.543,95115'
Cost Canter/ Trofkowne miesto 08 Culvert / Propusti 340,240.77 0.00 1133873 11,338.73] 328,802.04
Cost Centar! Trodinwno migsto 09 Ism protection | Zastita kosina 1.050,578.93 0.00 0.00 0.00 1,050,578.83)
1 "
y reconsiruction nt works f Radovi na
Cost Center! Trofkovno mjestd 10 rekonstrukeili opreme za ZICG 111.463.31 0.00 0.00 0.00 111,463.31
(Cost Conteri Troghovne miésto 11 Slipmnty i 1231.248.94 0.00 0.00 0.00 1,231.24894
Cost Centat! Troskovig oyesto 12 Landscaping / Uredenje terena 7345837 0.00 0.00 0.00 73,458.37
i : e of existing lines f

(Cost Certar/ rmé_&m_mm 13 \2mijegtani edih dalek 277.504.26 0.00 0.00] 0.00 27?,504.28]
Cosl Cenlar! Trodkowno miesto 14 Noise protection walls / Zidovi za zadtitu od buke B45,496.08 0.00 0.00 0.00 345.-196.06]
Cosl Center! Troskowns mjesio 15 Water drainage / DrenaZa vode 238 556.55 0.00 0.00 0.00 239.556.55]

TOTALIUKUPNG 30,456,569.00 23,151.57 mmml 1,175,080.64 zu,zsuu.ssl




COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Petlja Smokovac
Schedule of Mil Pay IR: i repera placanja

P

COST CENTER 01 Rev.01

Cost Center/
Trafkovne  |Open road / Otvorena trasa
myjesto 1
Main road
LKE5+780-LK66+422,39
RKB5+792,096-RK66+429,144
1.1 Top soil removall Uki humusa
1.1.1.]0 - 250 m (LK&RK) 402826 50 0.00 0.00 0.00
1.1.2.1250 - 500 m (LKERK) 4,029.25| 50 .00 0.00 0.00
1.1.3.|500 - 637,05 m (LK&RK) 1,681.65] 50 00 0.00 0.00
1.2 Earthworks/ Zemljani radovi
RKB5+792,096 - RK66+042,096
1.2.1.10+000.00 - 0+250.00, layer 1 286.773.24] 53 0.00 0.00 0.00
1.2.2.10+000.00 - 0+250.00, layer 2 296,773.24 53 0.00 0.00 0.00
1.2.3.]0+000.00 - 0+250.00, layer 3 206,773.24 54 0.00 0.00 0.00
1.2.4.|0+000.00 - 0+250.00, layer 4 206,773.24] 54 0.00 0.00 0.00
1.2.5.|0+000.00 - 0+250.00, layer 5 206,773.24] 55 00 0.00 0.00
1.2.6.|0+000.00 - 0+250.00, layer 6 206,773.24] 55 .00 0.00 0.00
RK66+042,096 - RK66+292,096
1.2.7.]0+250.00 - 0+500.00, layer 7 206,773.24| 56 0.00 0.00 0.00
1.2.8.|0+250.00 - 0+500.00, layer 8 206,773.24] 56 0.00 0.00 0.00
1.2.8.]0+250.00 - 0+500.00, layer & 206,773.24] 57 0.00 0.00 0.00
1.2.10.}0+250.00 - 0+500.00, layer 10 206773.24] 57 0.00 0.00 0.00
1.2.11.]0+250.00 - 0+500.00, layer 11 296773.24] 58 0.00 0.00 0.00
1.2.12.10+250.00 - 0+500.00, layer 12 206,773.24] 58 0.00 0.00 0.00
1.2.13.0+250.00 - 0+500.00, layer 13 206,773.24] 50 0.00 0.00 0.00
1.2.14.|0+250.00 - 0+500.00, iayer 14 206,773.24] 59 0.00 0.00 0.00
1.2.15.|0+250.00 - 0+500.00, layer 15 206,773.24] 60 0.00 0.00 0.00
1.2.1B,|D+250.00 - 0+500.00, layer 16 206,773.24] 60 0.00 0.00 0.00
RK66+292,096 - RK 66+429,144
1.2.17.]0+500.00 - 0+637.05, layer 17 20677324 € 0.00 0.00 0.00
1.2.18.|0+500.00 - 0+637.05, layer 18 206773.24] € 0.00 0.00 0.00
1.2.19.|0+500.00 - 0+637.05, layer 19 29677324] 62 0.00 0.00 0.00
1.2.20./0+500.00 - 0+637.05, layer 20 206,773.24] 62 0.00 0.00 0.00
1.3. Road Foundation/Temelf puta
1.3.1.] 0 - 250 m, right side/desna sirana 20,652.00] &3 0.00 0.00 0.00
1.3.2.| 0 - 250 m, left sidelljjeva sirana 20652000 63 0.00 0.00 0.00
1.3.3.]250 - 500.00, right side/desna strana 20652000 63 0.00 0.00 0.00
1.3.4.|250 - 500.00, left sidefjeva strana 20652000 63 0.00 0.00 0.00
1.3.5.|500 - 637,05, right side/desna strana 11,321.42] 63 0.00 0.00 0.00
1.3.6.|500 - 642,39, left sidedjeva strana 11,32142| 63 0.00 0.00 0.00
14. [Pavement structurelKolovozna konstrukcija
Asphalt concrete layer/Sloj asfalinog betona 1 right
1.4.1.|side/desna strana 0-500m 3160556 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 left
1.4.2.|sidedjjeva strana 0-500m 3160556 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 1 right
1.4.3.|sideldesna strana 500-637,05m 8,663.08) 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 1 left
1.4.4.|sidedjeva strana 500-642,38m B,663.08] 64 0.00 0.00 0.00
Asphalt concrele layer/Slof asfaltnog betona 2 right
1.4.5. |side/d) strana 0-500m 23265981] 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 2 left
1.4.6.|sidedijeva strana 0-500m 232,65981] 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfalinog betona 2 right
1.4.7.|side/desna strana 500-637,05m 63,772.06| 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 2 left
1.4.8 |sidedijeva strana 500-642,35m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 right
1.4.9.|side/desna strana 0-500m 86,404.63] 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 3 left
1.4.10.|sidejeva strana 0-500m 86,404.63| 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfaltnog betona 3 right
1.4.11.|side/desna strana 500-637,05m 23,683.51| 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 3 left
1.4.12.|sidedjeva strana 500-642,39m 2368351 64 0.00 0.00 0.00
Link / Veza
0+447,37-0+887 84
1.5. Top soil removall Uklanjanje humusa
151.|0-250m 1892113 57 0.00 0.00 0.00
1.5.2.|1250 -441.80 m 14516.29] 57 0.00 0.00 0.00
1.6. Earthworks/ Zemijani radovi
0+447,37 - 0+697,37
1.6.1.]0+000.00 - 0+250.00, layer 1 32424.70] 58 0.00 0.00 0.00
1.6.2.|10+000.00 - 0+250.00, layer 2 3242470| 58 0.00 0.00 0.00




1.6.3.|0+000.00 - 0+250.00, layer 3 3242470 59 0.00 0.00 0.00
1.6.4.]0+000.00 - 0+250.00. layer 4 3242470 59 0.00 0.00 0.00
1.6.5.{0+000.00 - 0+250.00, layer 5 32,424.70] 60 0.00 0.00 0.00
1.6.6.0+000.00 - 0+250.00, layer 6 3242470 60 0.00 0.00 0.00
0+697,37 - 0+887,87
1.6.7.10+250.00 - 0+441,80, layer 7 3242470 ®1 0.00 0.00 0.00
1.6.8.]0+250.00 - 0+441,80, layer 8 3242470] 61 0.00 0.00 0.00
1.6.9.{0+250.00 - 0+441,80, layer 8 3242470 62 0.00 0.00 0.00
1.7. Road Foundation/Ti
1.7.1.]0 - 250 m, right side/desna strana 19,038.98] 63 0.00 0.00 0.00
1.7.2.]0 - 250 m, left side/ijeva strana 19,038.98] 63 0.00 0.00 0.00
1.7.3.]250 - 447,80 right side/desna sbrana 14,606.70] 63 0.00 0.00 0.00
1.7.4.]250 - 447 80 left sidedjjeva strana 14,606.70] 63 0.00 0.00 0.00
1.8. Pavement structure/Kolovozna konstrukcija
Asphalt concrete layer/ Slof asfaltnog betona 1 right
1.8.1.|side/desna strana 42.442.94] 64 0.00 0.00 0.00
Asphalt concrete layer/ Slof asfaltnog betona 1 left
1.8.2 |sidedjjeva strana 4244294 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 2 right
1.8.3.|side/desna strana 148.493.72] 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 2 left
1.8.4.|sidefijeva strana 148,493.72 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 3 right
1.8.5.|side/desna strana 53,802.07] 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 3 left
1.8.6.|sidejjeva strana 53,802.07] 64 0.00 0.00 0.00
Temporary Link Left / Priviemena Veza Lljevo
1.9. 0 - 0+245,76
1.9.4 ,ITDp soil removallUklanjanje humusa 1,595.50 €| 60 0.00 0.00 0.00
1.9.2.|Earth works fzemljani radovi 50,976.62 €| 61 0.00 0.00 0.00
1.9.3.|Road Foundation/Temelj puta 15,777.46 € 0.00 0.00 0.00
1.9.4.| Pavement structure/Kolovozna konstrukcija
1.9.4.1.|Asphall concrete layer/Sloj asfaltnog betona 11,032.79 €] 64 0.00 0.00 0.00/
1.9.4.2. | Asphalt concrele layer/Sioj asfalinog betona 8640356 €| 64 0.00 0.00 0.00
1.9.4.3.|Asphalt concrele layer/Sloj asfaltnog belona 31,338.25 € 64 0.00 0.00 0.00
Temporary Link Right / Privremena Veza Desno
1.10. 10+000 - 0+237,759
1.10.1.| Top soil removal [ Uklanjarje humusa 1,563.04 € 60 0.00 0.00 0.00
1.10.2.| Earth works /zemljani radovi 48838.00€ &0 0.00 0.00 0.00
1.10.3.|Road Foundation/Temslj puta 15416.92€) 61 0.00 0.00 0.00
1.10.4.|Pavement structure/Kolovozna konstrukciia 0.00€
1.10.4.1.| Asphalt concrete layer/Sigj asfalinog betona 10,736.08 €| 64 0.00 0.00 0.00
1.10.4.2.| Asphalt concrete layer/Sloj asfaltnog betona B3,06358€ 64 0.00 0.00 0.00
1.10.4.3.|Asphalt concrete layer/ Sloj asfalinog betona 3008551 €] 64 0.00 0.00 0.00
1.11. Deviation / Devijacila Smokovac - Rogami 1
1.11.1.|Top soil | / Uklanjanje humusa 780361€ 64 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.11.2 |iskop | odvodnjavanje G604854€) 64 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelj puta,
1.11.3.|rigole i slojevi asfalta 51.71845€] 64 0.00 0.00 0.00
1.12. Devlation / Devijacija Ul Mihaila lvanovi¢a
1.12.1.|Top soil | / Uklanjanje h 264530€| 56 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.12.2 |iskop | odvodnjavanje 27,752.90 €| 56 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temelj puta,
1.12.3. |rigole i slojevi asfalta 1494388 €| 57 0.00 0.00 0.00
1.13. Deviation / Devijacija Smokovac - Rogami 2
1434, lTop soil removal / Uklanjanje humusa 505249€| 58 0.00 0.00 0.00
Embankment, slope excavation and drainnage / Nasip,
1.13.2.|iskop | odvodnjavanje 108,478.95€| 58 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temsif puta,
1.13.3.|rigols i slojevi asfalta 58411.76€] 59 0.00 0.00 0.00
1.14. Deviation / Devijacija Ul Dunavska
1.14.1.| Top soil removal / Uklanjanje humusa 10.394.81 €| 60 0.00 0.00 0.00.
Embankment, slope excavation and drainnage / Nasip,
1.14.2.|iskop | odvodnjavanje 122.340.00€| 60 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers {Temelj puta,
1.14.3.|rigole i slojevi asfalta B5875.93€ &1 0.00 0.00 0.00
Reconstruction of existing road M2 | Rekonstrukcija
1.15. jet uta M2
1.15.1.| Top soil removal / Uklanjanje humusa 9,813.12€| 63 0.00 0.00 0.00
1.15.2.|Earth works / Zemijani radovi 15878.46€ 63 0.00 0.00 0.00
1.15.3.|Road Foundation/Temel puta 8.468.31€| 64 0.00 0.00 0.00
1.15.4,|Pavement struclure/Kolovozna konstrukcija
1.15.4.1, | Asphalt concrete layer /Sloj asfaltnog betona 1 5595560 €] 64 0.00 0.00 0.00
Asphalt concrete layer including gutter /Sloj asfaltnog
1.15.4.2. |betona ukljuujuéi ] 85,071.16 € 64 0.00 0.00 0.00
1.154.3, alt concrete layer/Sioj astaltnog befona 3 3549113€| 64 0.00 0.00 0.00
Total cost center 1/ Ukupno troékovno mjesto 1: 8,995,137.52 0.00 0.00] 0.00]




COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesavo/

IPetii

SchndulaT:f Milestone Payments/Raspored repero placanjo

COST CENTER 02 Rev.01

Cost Center/ |
Trogkovno Bridge/Most MORAC A
|mjesto 2
Left bridge/ Lijev most
24, Foundation {ini betan
2.1.1.181 160,499.08 53 0.00 0.00 0.00
2.1.2.]82 - piles 279,318.46 5.3 0,00| 0.00 0.00
2.1.3.]82 127,924.35 54 0.00 .00 0.00!
4.183 - piles 279,318.46 i 0.00 .00 .00/
127,897.40] 55 0.00 .00 .00
2. 4 - piles IPC No 35 554,827.00] 51 0.00] 554.827.00] 554.827.00
2.1.7./54 160499.08] 52 0.00 0.00 0.00
22. Abutments and Piers elevation/ Elevacijo mosnih |
22.1. 47,978.63] 53 0.0 0.00 0.00
222, 12,969.75] S5 0.0 0.00 0.00
223, 2969.75] 55 0.0 0.00 .00
2.4, 2960.75] 55 .00 .00 .00/
225 2,969.75] 55 .00 .00 .00/
2.2.6.]82 stage 5 (3m) 2969.75] 55 .00 .00 .00
2.2.7.]52 stage 6 (3m) 2969.75] 56 .00 .00 .00
2.2.8.1S2 stage 7 (3m) 969.75| 56 .00 .00 .00
2.2.9.1S2 stage 8 (3m) 12,9668.75| 56 0.00 0.00 .00
2.2.10.|52 slage 9 (3m) 12.969.75] 56 0.00 0.00 0.00
2.2.11.|53 stage 1 (2 24m) 2.969.75 56 0.00 0.00 0.00
2.2.12.|53 stage 2 (3m) 2,969.75| 56 0.00 0.00 0.00
2.2.13.[83 stage 3 (3m) 2960.75] 56 0.0 0.00 0.00|
2.2.14.|S3stage 4 (3m) ,969.75] 56 0.0 0.00 0.00]
.2.15.[S3 stage 5 (3m) ,969.75| 56 0.0 .00 0.00
.2.16.|S3 stage 6 (3m) 969.75] 57 0.0 .00 0.00
2.2.17.|S3 stage 7 (3m 12,969.75] 57 0.00 .00 0.00
2.2.1 .|Sista e 8 (3m) 2969.75] 57 0.00 .00 .00/
2.2.19.|S3 stage 9 (3m) 2,969.75 7 0.00 .00 .00
20.154 {3m) 40,775.04 T 0.00 0.00 .00
2.2.21.]54 (3m) 40,775.04 54 0.00 0.0 0.00
22.1S4 (3m) 40,775.04] 54 0.00 0.0 0.00|
2.2.23./84 (3m) 40,775.04] 54 0.00 0.0 0.00
.2.24.|54 (3m}) 40,775.04] 54 0.00 0.00 0.00
2.2.25.|54 (3m) 40,775.04] 55 0.00 0.0¢ 0.00
2.2.26.|54 (3m) 40,775.04] 56 0.00 0.00} 0.00
2.3, Bri deck superstructure! Gomji stroj mosne plode
2.3, .|S‘I-SZ 229.881.17| 58 0.00 .00 0.00
2.3.2.|82.83 306,508.22] 59 0.00 .00 0.00
2.3.3.|S3-54 229,881.17| 60 0.00 .00 0.00
24. |nruue deck p ing/ Prednoprezanje mosne ploce
24.1.151-82 70,571.38 €1 0.00 0.00 0.0
24.2.182-83 94,09517 61 0.00 0.00 0.0
24318384 70,571.38 81 0.00 0.00 0.00
2.5 Bridge | Mosna estetika
25.1.]50m 58,592 46 3 0.0 0.00 0.00
2.5.2.[100 m 58,502 46 3 0.0 0.00 0.00
2.5.3./1150 m 58,592 46 3 0.0 0.00 0.00
2.6 Waterproofing, joints and Asphalt Works/
i Hidroizolacije, spojnice [ asfaltni radovi
Asphalt layer/Sloj asfalta 1 +
2.6.1. |waterproofinghidroizolacija 65,804.89 62 0.00 0.00 0.00
2.6.2 |Asphalt layer/Sloj asfalta 2 + joints/Spojnice 87,229.74 63 0.00 0.00 0.00
Right bridge/ Desnl most
2.7. IF / lini betan
2.7.1.181 160498.08] 53 .00 0.0 0.00
.7.2.182 - plles 278,318.46 54 .00 0.0 0.00]
.7.3.|52 127,924.35 5 .00 0.0 0.00
.7.4.|53 - piles 27931846 55 0.00 0.00 0.00
7. 2 27,897.40 56 0.00 0.00 0.00
7.6.|54 - piles 570873.24| 52 0.00 0.00 0.00
.7.7.184 160,499.08 54 0.00 0.00 0.00
28 Abutments and Piers elevation/ Elevocija mosnih
e tubovo
2.8.1.]81(3m) 40,775.04] 54 .00 .00 0.00
2.8.2.181(3m) 40,775.04] 54 00 .00 0.00
2.8.3.|S1(2,33m) 3166861 54 .00 0.00 0.00
2.6.4.152 stage 1 (3,71m) 12,969.75 55 .00 0.00 0.00
285 Isz stage 2 (3m) 12,969.75| 55 0.00 0.00 0.00




2.8.6./52 stage 3 (3m 969.75| 55 0.00 .00 0.00
2.8.7.|52 stage 4 (3m) 12969.75] 55 0.00 .00 0.00
2.8.8.|52 stage 5 (3m) 12/969.75| 55 0.00 .00 0.00
2.8.9.|52 stage 6 (3m) 12969.75| 56 0.0( 0.00 0.00
2.8.10.1S2 stage 7 {3m) 12/969.75| 56 0.0¢ 0.00 0.0¢
2.8.11.]52 stage 8 (3m) 12,969.75] &6 0.0 0.00] 0.0
2.8.12.|1S2 stage 9 (3m) ,969.75| 56 0.0( 0.0 0.00
2.8.13.183 slage 1 (2,24m) 12, 56 0.0 0.0¢ 0.00
2.8.14.183 2 (3m f 56 0.0( 0.0C 0.00
2.8.15.|83 stage 3 {3m! b 56 0.0¢ 0.0¢ 0.0(
2.8.16.1S3 stage 4 (3m ) 56 0.0¢ 0.0¢ 0.0(
2.8.17.|83 stage 5 (3m 12, 56 0.0¢ 0.0¢ 0.0¢
2.8.18.]83 stage 6 (3m) 12, 57 0.0¢ 0.0 0.0
2.8.19.|83 slage 7 {3m. 12969.75| 57 0.0¢ 0.0¢ 0.0
2.8.20.|53 stage 8 {3m) 12, 57 0.0 0.0 0.0
2.8.21.]83 stage 9 {3m 12, 57 0.0 0.0¢ 0.00
2.8.22 3m. 40, 55 0.0( 0.0¢ 0.0
2.8.23 {3m) 40, 55 0.0( 0.0 0.0
2.8.24.|54 (3m) 40, 55 0.0 0.0¢ 0.0
2.8.25.|54 (3m) 40, 56 0.0¢ 0.0C 0.0
2.8.26.|S4 (3m) 40, 55 0.0¢ 0.0¢ 0.0(
2.8.27.1S4 (3m) 40,775. 56 0.0¢ 0.0C 0.0
2.8.28.|S4 (3m) 40,775, 56 0.00 0.0¢ 0.0(
29. |Bridge deck superstructure/ Gornji strof mosne ploe
.1.]81-82 29,881.17] 59 0.0 0.00 0.00
2.[82.83 306,508.22 60 0.0 0.00 0.0¢
.3.153-54 229,881.17 &1 0.0( 0.00 0.0
2.10. Bridge deck prestr gl Prednap nje mosne plode
2.10.1.181-82 70,571.38| 62 0.00 0.00 0.0
2.10.2.1S2-83 9409517 €2 0.00 0.00 0.0
2.10.3.|83-84 70,571.38] 62 0.00 0.00 0.0
2.11. |Bridge furniture/ Mosno estetika 0.00 0.00 0.0
Concrete safety barier left / Belonska zastitna barijera
2.11.1.|lijevo 69,701.83) 63
Concrete safety bamier right / Betonska zalitna barijera
2.11.2. |desno £9,701.93 63 0.00 0.00 0.00
2.11.3.|Other works / Ostali radovi 36,373.52] €3 0.00 0.00 0.00
242. Waterproofing, joints and Asphalt Works/
Hidroizolacija, spojnice | asfaltni rodowi
.1.| Dilatation joints / Dilatacije 62,966.59 33 0.0( 0.00 0.00
-2.|Waterproofing / Hidroizolacija 42,792 .82 53 0.0( 0.00] 0.00
.12.3. | Asphalt layer / Asfalini sloj AB 16 SA 24,546.74 4 0.0( 0.00 0.00
2.12.4. | Asphalt layer / Asfaltni sloj SMA 0/11 S 22,728.47 54 0.00 0.00 0.00
243. Scaffolding for | Skela za most
2.13.1.|81.82 340,744.60| 59 0.00 0.00 0.00
2.13.2.|52.83 340,744.60] 59 0.00 0.00 0.00
2.13.3.183-54 340.744.60 59 0.00 0.00 0.00
Total cost center 2/ Ukupno trodkovno mjesto 2: 8,287 447 81 0.00 554,827.00 554 827.




COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionica Smok Uvac-M /

IPetlja Smokovac

Sc;ed ule-;sf Milestone Payments/Raspored repera plaéanja

COST CENTER 03 Rev.01
Cost Centar/
Trofkovno mjesto |Overpass | Nadvoinjak Zistica
3
3.1. Foundation concretel Temeljni beton |
3.1.1. |Left foundation Iﬂ 002 115575.79| 50 50| 115.575.79 0.00] 115575.79
3.1.2.|Right foundation 51002 115,575.79| 50 50| 115,575.79 0.00] 115.575.79
3.2, Walls, wing walls and piers | Zidowi, krilni zidovi i stubovi
1. |Left side 0-5m IPC No 35 113,975.97| 52 51 0.00] 113,975.97] 113,975.97
2.|Right side 0-5m |tPC No 35 113,975.97| 52 51 0.00] 113,975.87] 113,975.97
.2.3. |Left side 5-10,66m 113,975.87] 53 0.00 0.0 0.00
.2.4.|Right side 5-11,08m | 113,975.97] 53 0.00 0.0C 0.00
3.3. Prefabricated girders / Prefobrikovani nasaéi (.00 0.00 0.00.
3.3.1.10-10 pes IPC Mo 35 77.836.43] 57 0.00] 7783643 7783643
3.3.2.|10-20 pes 77,836.43] 58 0.00 0.00 0.00
3.3.3./20-30 pcs 77,836.43] 59 0.00 0.00 0.00
3.3.4.|30-37 pes 5448549 60 0.00 0.00 0.00
a4, [ gofp t slab | Betoniranje kol
Concreting of pavement siab / Betoniranje kolovozne
34.1.|ploée 248 185.57| 62 0.00 0.00 0.00
3.5. |Bridge furniture/ Masna estetik
3.5.1.|Concrete safely bamier / Batonska zagtitna barijera 25,153.89] 63 0.00 0.00 0.00)
3.5.2.|Steel fence / Celitna ograda 31,941.42] &3 0.00 0.00 0.00
3.5.3.|Other works / Ostali radovi 41,275.20) 63 0.00 0.00 0.00
36 |Waterproofing and Asphalt Works/ Hidroizolacijo |
faftn! radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfilled 0.00 0.00 0.00
3.6.1.|part of the walls / Hidroizolacija zatrpanog dijela zidova 41,207.23] 64
Asphalt layer / Astaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoZnjaka i pjedackih 0.00 0.00 0.00
36.2 [slaza 54,623.54] 64
Total cost center 3 / Ukupno trodkovno mjesto 3: 1.417,437.08 231,151.57| 305,788:36] 536,939.94




COST CENTRE 04/TROSKOVNI CENTAR 04



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 04 Rev.01

Cost Canter/
et miesto |Underpass /P nj
A e e
4.1, 0+038,727 - 0+111,384 (Mihaila lvanoviéa)
First half of underpass
Foundation { jon and concreting) Temel]
4.1.1.)(iskopavanije i betoniran, IPC No 35 71,874.97 53 51 0.00] 71974.97| 71,974.97
4.1.2.|Box culvert/Kutijasti propust (100% complete/zavrsen) 182,861.78 55 0.00 0.00 0.00
4.1.3.| Remaining works/ Preostali radovi 27,658.13 58 0.00 0.00 0.00
Second half of underpass
Foundation (excavation and concreting)/ Temelj
4.14.|(iskoj nje i betoniranje} 71,974.97 59 0.00 0.00 0.00
4.15. IBux culvert/Kutijasti propust (100% complete/zavrsen) 182,861.78 61 0.00 0.00 0.00
4.1.6. | Remaining works/ Preostali radovi 27.658.13 62 0.00 0.00 0.00
4.2 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation and concreting)/ Temel]
4.2.1.](iskopavanie | betoniranje 44 810.05] 57 0.00 0.00 0.00
4.2.2.|Box culvert/Kutijasti propust {100% c I mien) 96,633.70 58 0.00 0.00 0.00
4.2.3.|Remaining works/ Preostall radovi 7,498.63] 60 0.00 0.00 0.00]
| Total cost center 4/ Ukﬁﬂn troikovno mjesto 4: 723,832 16 0.@ ?1,9?-!!}‘1 71,874.97




COST CENTRE 05/TROSKOVNI CENTAR 05



Highway/Autoput Bar-Boljare, Section/Di Smok U /
Interchange Srnakwml‘f—'a'lljﬂ Smoklvac
Schedule of Milest P ed repera pladany

COST CENTER 05 Rev.01

Cost Center/
Trofkoimo Potpomi zidovi | Retalning walls

5

Concrete walll Betonski zid

80% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the "after work” the whole
length of each retaining wall + 5% for the "correction of
the crown” the whole length of each retaining wall/ 0%
za betonski zid, reper je 25 m duZine, bez cbzira na
visinu + 5% za "kasnije radove” Citava duZina
potpornog zida + 5% za "popravku krune zida" éitava
dufina potpornog zida

C wall/ Betonski zid D street (0+058
5.1. 0+084,43) {25m)

Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.1.|0+084,43) -90% 98,802.84 59 0.00 0.00 0.00
Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.2.|0+084,43) - After work 5% 5,489.04 60 0.00 0.00{ 0.00]
Concrete wall/ Betonski zid Dunavska street (0+058 -
5.1.3.|0+084,43) - Correction of the crown 5% 5489.04 61 0.00 0.00 0.00
Concrete walll Betonski zid link road RK 0+450,00
52. (30,70m)

0-25m

Concrete wall/ Betonski zid link road RK 0+450,00
5.2.1.{90% 6,384.20 59 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00
5.2.2.| After work 5% 354.67 60 0.00 0.00 0.00
Concrete wall/ Belonski zid link road RK 0+450,00
5.2.3.|Correction of the crown 5% 354.67 61 0.00 0.00 0.00
25-30,70m 0.00 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00
5.2.4.190% 1,455.59 59 0.00 0.00 0.00
Concrete wall/ Betonski zid link road RK 0+450,00
5.2.5.| After work 5% 80.87 60 0.00 0.00 0.00
Concrete wall/ Betonskl zid ink road RK 0+450,00
5.2.6.|Correction of the crown 5% 80.87 61 0.00 0.00 0.00
C wall 2/ B ki zid 2
5.3. K0+220 - K0+329.08 (109.08m)
0-25m

Concrete wall 2/ Betonski zid 2
5.3.1.190% 105,850.52 54 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.2.|After work 5% 5,880.59 55 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.3.|Correction of the crown 5% 5,880.59 55 0.00 0.00 0.00
25-50m

Concrete wall 2/ Betonski zid 2
534 !90% 105,850.52 54 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.5.|After work 5% 5,880.59
Concrete wall 2/ Betonski zid 2
5.3.6.| Correction of the crown 5% 5,880.59 55 0.00 0.00 0.00
50-75m

Concrete wall 2/ Betonski zid 2
5.3.7.|90% 105,850.52 55 0.00 0.00 0.00
Concrete wall 2/ Betonskl zid 2
5.3.8.| After work 5% 5,880.59 56 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.9.|Correction of the crown 5% 5,880.59 56 0.00 0.00 0.00
75-100m

Concrete wall 2/ Betonski zid 2
5.3.10.|90% 105,850.52 55 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.11.|After work 5% 5,880.59 56 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.12.|Correction of the crown 5% 5,880.59 56 0.00 0.00 0.00
100-108.08m

Concrete wall 2/ Betonski zid 2
5.3.13]90% 38,444.85 56 0.00 0.00 0.00
Concrete wall 2/ Betonski zid 2
5.3.14 |After work 5% 2,135.82 52 0.00 0.00 0.00

&

0.00 0.00 0.00




Concrete wall 2/ Betonski zid 2
5.3.15.|Correction of the crown 5% 2,135.82 57 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4. |K0+510-K0+803.16 {293.16m)
0-25m
Concrete wall 3 / Betonski zid 3
5.4.1.|90% 97,320.79 52 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.2 | After work 5% 5,406.71 53 0.00 0.00 0.00
Concrete wall 3/ Betongki zid 3
5.4.3. | Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00
25-50m
|Conc1'ele wall 3/ Betonski zid 3
5.4.4.190% 97,320.79 52 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.5. |After work 5% 5,406.71 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.6.| Correction of the crown 5% 5,406.71 53 0.00 0.00 0.00
|Sﬂ-75m 0.00
Concrete wall 3 / Betonskl zid 3
5.4.7.190% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.8.| After work 5% 5,406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonskl zid 3
5.4.9.[Correction of the crown 5% 5,406.71 54 0.00 0.00 0.00}
75-100m
Concrete wall 3 / Betonski zid 3
5.4.10.{90% 97,320.79 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.11. | After work 5% 5406.71 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.12.|Correction of the crown 5% 5406.71 54 0.00 0.00 0.00
100-125m
Concrete wall 3/ Betonski zid 3
5.4.13|90% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.14. | After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.15.| Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
125-150m
Concrete wall 3/ Belonski zid 3
5.4.16.|90 97,320.79 54 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.17. | After work 5% 5.406.71 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.18.| Correction of the crown 5% 5,406.71 55 0.00 0.00 0.00
150-175m
Concrete wall 3/ Belonski zid 3
5.4.19.190% 97,320.79 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.20.| After work 5% 5,406.71 55 0.00 0.00 0.00
Concrete wall 3/ Belonski zid 3
5.4.21.|Comrection of the crown 5% 5.406.71 55 0.00 0.00 0.00
175-200m
Concrete wall 3/ Betonski zid 3
5.4.22.{90% 97,320.79 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.23. | After work 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.24.|Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
200-225m
Concrete wall 3/ Betonski zid 3
5.4.25.190% 97,320.79 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.26. | After work 5% 5,406.71 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.27. [ Correction of the crown 5% 5,406.71 56 0.00 0.00 0.00
225-250m 0.00
Concrete wall 3 / Betonski zid 3
5.4.28.190% 87,320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.29. | After work 5% 5406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.30.| Correction of the crown 5% 5,406.71 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3
5.4.31.{90% 87,320.79 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.32. | After work 5% 5,406.71 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4 .33.| Correction of the crown 5% 5,406.71 57 0.00 0.00 0.00
275-293.15m 0.00
Concrete wall 3/ Betonski zid 3
5.4.34.190% 70,683.83 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.35.| After work 5% 3,927.42 57 0.00 0.00 0.00




5.4.36.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

5.5,

3,927.42

57

0.00

0.00

C wall 4/ B ki zid 4
KO+563-K0+845 46 (282 46)

0-25m

Concrete wall 3 / Betonski zid 3

.|90%

97,320.79

0.00

0.00

0.00

5.5.2.

Concrete wall 3 / Betonski zid 3
After work 5%

5,406.71

0.00

0.00

0.00

553,

Caoncrete wall 3 / Betonski zid 3
Correction of the crown 5%

5406.71

53

0.00

0.00

0.00

25-50m

554,

Concrete wall 3 / Betonski zid 3
90%

87,320.79

52

0.00

0.00

Concrete wall 3 / Betonski zid 3

.| After work 5%

5,406.71

53

0.00

0.00

Concrete wall 3 / Betonski zid 3

.|Comrection of the crown 5%

5,406.71

53

0.00

0.00

50-75m

5.5.7.

Concrete wall 3 / Betonski zid 3
90%

§7,320.79

0.00

0.00

0.00

5.5.8.

Concrete wall 3/ Betonski zid 3
After work 5%

5,406.71

by

0.00

0.00

0.00

5.5.9.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

5,406.71

0.00

0.00

0.00

75-100m

5510,

Concrete wall 3 / Betonski zid 3
90%

87,320.79

53

0.00

0.00

55.11.

Concrete wall 3 / Betonski zid 3
After work 5%

5,406.71

0.00

0.00

5.5.12.

Concrete wall 3 / Betonski zid 3
Comection of the crown 5%

5,406.71

0.00

0.00

100-125m

55.13

Concrete wall 3 / Betonski zid 3
90%

97,320.78

0.00

0.00

0.00

5.5.14.

Concrete wall 3/ Betonski zid 3
After work 5%

5,406.71

0.00

0.00

5.5.15.

Concrete wall 3/ Betonski zid 3
Correclion of the crown 5%

5,406.71

0.00

0.00

0.00,

125-150m

5.5.16.

Concrete wall 3/ Betonski zid 3
90%

97,320.79

0.00

0.00

0.00

5.5.17.

Concrete wall 3 / Betonski zid 3
After work 5%

5,406.71

0.00

0.00

0.00

5.5.18.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

5,406.71

0.00

0.00

0.00

150-175m

5.5.19.

Concrete wall 3 / Betonski zid 3
90%

87,320.79

0.00

0.00

0.00

5.5.20.

Cancrete wall 3 / Betonski zid 3
After work 5%

5,406.71

55

0.00

0.00

5.5.21.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

5,406.71

55

0.00

0.00

175-200m

5.5.22.

Concrete wall 3/ Betonski zid 3
90%

97,320.79

65

0.00

0.00

5.5.23

Concrete wall 3/ Betonski zid 3
After work 5%

5,406.71

0.00

0.00

0.00

5.5.24.

Concrete wall 3 / Betonski zid 3
Caorrection of the crown 5%

5,406.71

0.00

0.00

0.00

200-225m

§.5.25.

Concrete wall 3/ Betonski zid 3
90%

97,320.79

0.00

5.5.28.

Concrete wall 3/ Betonski zid 3
After work 5%

5,406.71

0.00

0.00

5527,

Concrete wall 3/ Betonski zid 3
Correction of the crown 5%

5.406.71

0.00

0.00

225-250m

§.5.28.

Concrete wall 3/ Betonskj zid 3
80%

87,320.79

0.00

0.00

5.5.29.

Concrete wall 3 / Betonski zid 3
After work 5%

5,406.71

57

0.00

0.00

5.5.30.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

5,406.71

57

0.00

0.00

250-275m

5.531.

Concrete wall 3 / Betonski zid 3
90%

97,320.79

56

0.00

0.00

5.5.32.

Concrete wall 3/ Betonski zid 3
After work 5%

5,406.71

57

0.00

0.00

5.5.33.

Concrete wall 3/ Betonski zid 3
Carrection of the crown 5%

5,406.71

s7

0.00

0.00

0.00

275-282,46

5.5.34,

Concrete wall 3/ Betonski zid 3
90%

0.00

0.00

0.00

5.5.35,

Concrete wall 3/ Betonski zid 3
After work 5%

29,040.?3_|

1.613.37

57

0.00

0.00

0.00




Concrete wall 3 [ Betonski zid 3
5.5.36.| Correction of the crown 5%

1,613.

Total cost center 51 Ukupno TrOSKOVNG MIESto 5

3,121,423,

oo
B5

0.00
0.00

0.0

o)

0-04
0.00




COST CENTRE 06/TROSKOVNI CENTAR 06



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
| h S IPetlja Smokovac

Schedule of Mil Pay pored repera placanja
COST CENTER 06 Rev.01
Reinforced soll retaining wall |
|.m£° = Potpomi zid od ar zemlje
The milestone is 2.20 m height of each layer and no
matter on the length / Reper je visina 2.2m za svaki sloj,
P__azobzira na duZinu
6.1 Reinforced soil retaining wall No 1 | Potpomi zid
5 od zemlje broj 1
66+192,165 - 66+312,165
6.1.1.|Layer/Sloj 1 (0.0 -2.2 m height) 112,621.35 60 0.00 0.00 0.00
6.1.2. |Layer/Sioj 2 (2.2 -4.4 m height) 112,621.35 60 0.00 .00 0.00
61.3.|Layer/Sioj3 (4.4 -6.6 m height) 112,621.35 &0 0.00 .00 0.00
6.1.4.|Layer/Sioj 4 (6.6 -8.8m height) 112,621.35 1 0.00 .00 0.00
6.1.5.|Layer/Sloj 5 (8.8 -11.0 m height) 112,621.35| 1 0.00 0.00 0.00
66+312,165 - 66+429,144 |
6.1.6.|Layer/Sioj 1 (0.0 -2.2 m height) 12,621.35 1 0.00 0.00 0.00
6.1.7.|Layer/Sloj 2 (2.2 -4.4 m height) ,621.35 0.00 0.00 0.00
€.1.8.|Layer/Sloj3 (4.4 -6.6 m height) 621.35 0.00 0.00 0.00
6.1.9.|Layer/Sloj4 (6.6 -8.8m height) 112,621.34 2 0.00 0.00 0.00
6.1.10.[Layer/Sioj 5 (8.8 -11.0 m height) 112,621.34 62 0.00 0.00 0.00
6.1.11.[Layer/Sioj & ({11.0 -13,20 m height) 112,621.34 62 0.00 0.00 0.00
62 Reinforced soll retaining wall No 3 / Potpomi zid
'od armirane zemlje broj 3
0+447,37 - 04510
6.21.|LayerfSloj 1 (0.0 -2.2 m height) 33,513.33 85 0.00 0.00 0.00
6.2.2.|Layer/Sloj 2 (2.2 -4.4 m height) 33,513.33 55 0.00 0.00 0.00
6.2.3.Layer/Sloj 3 (4.4 -6.6 m height) ,513.33 55 .00 0.00 0.00
6.2.4 |Layer/Sioj4 (6.6 -8.8m height) ,513.33 55 . 0.00 0.00|
6.2.5.|Layer/Sloj 5 (8.8 -11.0 m height) 51333 56 0.0¢ 0.00 0.00
6.2.6.|Layer/Sloj 6 (11.0 -13.2 m height 3,513.33 58 0.00 .00 0.00
.2.7.|Layer/Sloj 7 (13.2 -15.4 m height] 33,513.33 56 0.00 .00 0.00
.2.8.|Layer/Sloj (15.4 -17.6 m height) 33,5613.33 56 0.00 0.00 0.00
.2.9.|Layer/Slo] (17.6 -19.8m height) ,513.33 &7 0.00 0.00 0.00
6.2.10.|Layer/Sloj 10 (18.8 -22.0 m height) 33,513.33 &7 0.00 0.00 0.00
63 Reinforced soil retaining wall No 4 | Potporni zid
t od armirane zemije broj 4
(+447 37 - 0+563
6.3.1.|Layer/Sioj 1 (0.0 -2.2 m height) 61,873.65 55 0.00 0.00 0.00
6.3.2. Layer/Sloj 2 (2.2 4.4 m height) 61,673.65 55 0.00 0.00 0.00
6.3.3.| Layer/Sioj (4.4 -6.6 m height) 61,873.65 55 0.00 0.00 .00,
6.3.4 |Layer/Sloj 4 (6.6 -8.8m height) 61,873.65 55 0.00 0.00 .00
6.3.5.|Layer/Sio] 5 (8.8 -11.0 m height) 61,873.65 56 0.00 0.00 0.00
6.3.6.|Layer/Slo] 6 (11.0 -13.2 m height) 1,87 .ﬁSl 56 0.00 0.00 0.00
3.7.|Layer/Sioj 7 (13.2 -15.4 m height) 61,873.65] 56 0.00 0.00 0.00
.3.8.|Layer/Sloj & ({15.4 -17.6 m height) 1,873.65 56 .00 0.00 (.00
.3.9. Layer/Sloj 9 {17.6 -19.8m height) 1,873.65 57 .0l 0.00 0.00]
5.3.10.|Layer/Sioj 10 (19.8 -22.0 m height} 1,862.25 57 .0 0.00 0.00
| Total cost center 8 [ Ukupno troikovno mjesto 6: 2,182 693.29 0.00 0.00 0.00}




COST CENTRE 07/TROSKOVNI CENTAR 07



Highway/Autoput Bar-Eoljare, Section/Dienico Smokovac-Uvac-Matesevo/
h W

etlla

Schedule of Mil

Pay [Raspored repera
COST CENTER 07 Rev.01
Crosﬁt e 1 7 |VW¥ater dralnage IDrenaka vode
Water drainage/Drenaza vode
per one direction of 500m { Na 500m duiine u fednom
pravcu
Main road
LKB5+T80-LKE6+422,39
RKB5+792,096-RK66+429,144
7.4, Cover drai | Zat drenaZ
traka 500-642 39m|Left lane / Lijeva traka 500-642,38m 86,003.62 £ 0.00 0.00 0.00
traka 500-642,39m|Left lane / Lijeva traka 500-642,39m 86,003.62 [ 0.00 0.00 0.00
traka 500-642,39m| Left lane / Lijeva traka 500-642,39m 47,147.20 € .00 0.00 0.00
traka 500-642,39m] Left lane / Lijleva traka 500-642,389m 86,003.62 63 .00 0.00 0.00
traka 500-842,39m|Left lane / Lijeva traka 500-642,39m 86,003.62 63 .00 0.00 0.00
traka 500-642,39m | Left lane / Lijeva traka 500-642,30m 48,.984.24 63 0.00 0.00 0.00
7.2, |0;ll'l drainnage / Otvorena dranaZa
7.2.1.|Right lane / Desna traka 0-250m 36,858.70 63 0.00 0.00 0.00
7.2.2.|Right lane / Desna traka 250-500m 36,858.70 63 0.00 0.00 0.00
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 64 0.00 0.00 0.00
7.2.4.Left lane  Lijeva traka 0-250m 36,858.70 64 0.00 0.00 0.00
7.2.5.|Left lane / Lijeva traka 250-500m 36,858.70 64 .00 0.00 0.00
7.2.6.|Left lane / Lijeva traka 500-642,38m 20,993.24 64 .00 0.00 0.00
Concrete trapeze shaped channels | Betonski
T.3. ezasti kanall
7.3.1.|Right lane / Desna traka 0-500m 45,811.93 62 0.00 0.00 0.00
7.3.2 |Right lane / Desna traka 500-637,05m 12,557.05 62 0.00 0.00 0.00
7.3.3.|Left lane / Lijgva traka 0-500m 45811.93 62 0.00 0.00 0.00
7.3.4.|Left lane / Lijeva traka 500-642,39m 12,557.05 62 0.00 0.00 0.00
Link | Veza
0+447,37-0+887,84
7.4. Cover drainnage / Zatvorena drenaZa
7.4.1.|Right lane / Desna iraka 0-441,80m 151,885.61 62 0.00 0.00 0.00
7.4.2. |Left lane / Lijeva traka 0-441,80m 151,985.61 62 0.00 0.00 0.00
7.5. Cover drainnage / Zatvorena dranaza
7.5.1. |Right lane / Desna Iraka 0-441,80m 65,136.69 63 0.00 0.00 0.00
7.5.2. |Left lane / Lijeva traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
Temporary Link Left | Privremena Veza Lijevo
7.6 0+000 - 0+245,76
7.6.1. |Cover drainnage / Zatvorena drenaa 84,545.01 62 0.00 0.00 0.00
7.6.2.|Open drainnage / Otvorena dranaia 36,233.58 63 0.00 0.00 .00
Temporary Link Right / Privcemena Veza Desno
1.7, + - 7.7
7.7.1.|Cover drainnage / Zatvorena drenaia 81,792.89 B2 0.00 0.00 0.00
7.7.2.|Open drainnage / Otvorana dranaZa 35,054.09 63 0.00 0.00 0.00
Bridge Morata Drainnage / Odvodnja na Mostu
7.8.
8.1 / Desni Most 65,781.14 63 0.00 0.00 0.00:
7.8.2. |Left bridge / Lijevi most 65,781.14 63 0.00 0.00 0.00]
i Total cost center 7 | Ukupno trodkovno mjesto 7: 1,548.950.29 0.00] 0.00] 0.00




COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay I d répera p

COST CENTER 08 Rev.01

o Culvert | Propusti
Culvert/ |
6.1 Propusti

8.1.1.|TS (+222 57 (32,00m) | 95,810.80 58 0.00 0.00}

8.1.2.166+170.94 right (56.00m 1 190,333.70 56 0.00 0.00

1.3.[Culvert on deviation K0+151,25 (13m) |iPS No 35 11,338.73 60 51 0.00] 1133873

.1.4.[Culvert on deviations K0+200,00 24 646.87] 57 0.00 0.00

1.5.|Culveri on deviations K0+132,15 18,110.58 58 0.00 0.00}
Total cost center § 1 Ukupno Uoskovio mjesto &: 340.240.77 0.00] 1133873




COST CENTRE 09/TROSKOVNI CENTAR 09



Highway/Autoput Bar-Boljare, Section/Dionice Smokovac-Uvac-Matesevo/

ellja

S le of Mik

Pay . repera p
COST CENTER 09 Rev.01
Cost Center/
Frobonion 4 Slope protection | Zadtita Kosina
Slope protection by frame beam with geotechnical
anchors/
Zadtita kosing ramovskom konstrukejim sa
geotehniékim sidrima
9.1, 66+280 - 66+300 (44 m helght)
3.1.1.|Layer 1-0-4m 76,437.7 [ 0.00 0.00 0.00
9.1.2.|Layer 2 - 4-8m T6A437.T €0 .00 0.00 0.00
9.1.3.|Layer 3 - 8-12m 76,437.7 60 .00 0. 0.00
.4.|Layer 4-12-16m 76,437.7 60 .00 0. 0.00]
.1.5.|Layer § - 16-20m 76.437.71 &0 .00 0. .00
1.6.|Layer 6 - 20-24m 76,437.71 .00 0.0 .00/
.|Layer 7 - 24-28m 16,437.7 0.00 0.00 .00,
.1.8.|Layer 8 - 28-32m 76,437.7 0.00 0.00 .00
9.1.9.|Layer 9 - 32-36m 76,437.7 0.0( 0.00 .00
9.1.10.|Layer 10 - 36-40m 76,437.71 61 0.0 0.00 .00
9.1.11.]Layer 11 - 40-44m 76,437.71 61 0.0 0.00 0.00
Rock fall protection barriers/
92, Zastitna konstrukciia protiv obrusavanja stiene na brdu 0.00 0.00! 0.00
9.2.1.|LK B6+218 - 66+280 89,989.37 60 0.00 0.00 0.@:
9.2.2.|LK 66+295 - 66+320 36,286.04 80 0.00 0.00 0.00]
{Gabion basket wall/
| Gabionski zid
9.3 LKE6+207 426 - 66+400,923 {193,50m} 0.00 0.00 0.00!
9.3.1. famm 43,146.60| 63 0.00 0.00 0.00
9.3.2.|100-193,50m 40, 342,05| 83 0.00 0.00 0.00
Total cost center 8 / Ukupnio trodkovno mjesto 8: 1,050,578.93 l).MI (.00 .00




COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Baljare, Section/Dionica Smal ~LUhvac-M; f
hange Smok IPetlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 10 Rev.01

0

Cost Conterl |
: Railway quipment works | Radovl
Irouiioma mjesto foe rekonstrukcill opreme 23 2ICG

|leuy reconstruction equipment works / Radowvi
10.4.

na rekonsirukeiii opreme za 2ICG

Rekonstrukclja SS | TK opreme u zoni nadvoinjaka na
km 399+971.27 pruge Beograd-Bar/

Reconstruction of the $S and TK equipment in the
overpass zone at km 399+971.27 of railway Belgrade-

10.1.1. Bar 21,597.24 &1 0.00 0.00 0.00/
Rekonstrukcija kontakine mreze | uzemljenje u zoni
nadvoZnjaka na km 399+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in
the overpass zone at km 399+971.27 of railway

10.1.2.|Belgrade-Bar _89.866.06| 61 000 000 000
Total cost center 10 / Ukupno trodkovne mjesto 10: 111,463.31 0.00: .00 00




COST CENTRE 11/TROSKOVNI CENTAR 11



Highway/4utoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Mateseve,
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Pay /  repera plt

COST CENTER 11

Rev.01

Cost Genter No./
Cost Center/ Traffic signalization and equipmant [ Saobratajna
| Troskowne mijeste 11 |signalizacija | oprama
i / Desno 1 {0-1000m) 37.085.51 63 0.00 0.00 0.00
11.1.1.2.|Right/ Desno 2 (0-1000m} 37,085.51 63 0.00 0.00 .00
1.1.1.3. |Left/ Lijevo 1 {(0-1000m) 37,085.51 63 0.00 .00 .00
11.1.1.4. |Left/ Lijevo 2 (0-1000m) 37,085.51 63 0.00 .00 .00
11.1.1.5.|Right! Desno 1 (1000-1466,85m) 17,320.68 63 0.00 .00 .00
1.1.1.6.|Right/ Desna 2 {1000-1466,85m) 17,329.68] 64 0.00 0.00 0.00
1.1.1.7.|Left/ Lijevo 1 (1000-1466 95m) 17,329.68 64 0.00 0.00 0.00
1.1.1.8. |Left/ Lijevo 2 (1000-1466,95m) 17,329.68 &4 00 0.00 0.00
11.1.2. |Concrete safety bamier / Betonska za3titna ograda .0 0.00 0.00
11.1.2.1.|Right/ Desno 1 (0-1000m}) 19,605.25 3 .0 0.00 0.00
.1.2.2.|Right/ Desno 2 {0-1000m) 19,605.256 3 .0C 0.00 0.00
1.1.2.3. |Left/ Lijevo 1 {0-1000m) 19,605.25 3 0.00 0.00 0.00
1.2.4.|Left/ Lijevo 2 {0-1000m) 19.605.25 €3 0.00 0.00 0.00
11.1.2.5. |Right/ Desno 1 (1000-1466,95m) 9,154.67 63 .00 0.00 0.00
11.1.2.6. | Right/ Desno 2 {1000-1466,85m) 9,154.67 64 .00| .00 0.00
11.1.2.7. | Left/ Lijevo 1 (1000-1466,95m) 9,154 67 64 .00 00 0.00
11.1.2.8.|Left/ Lijevo 2 (1000-1466,95m) 9,154 67 64 .00 00 0.00]
111 .a.lsmel guardrail for vehicles / Celiéna ograda za vozila
11.1.3.1.]0-500m 18,364.38 63 0.00 .00 0.00
11.1.3.2.|500-1000m 18,364.40 63 0.00 00 0.00]
11.1.3.3.]1000-1582m 18,364.40 63 0.00 .00 0.00
Elements Of Horizontal Signalization / Elementi
11.1.4.|horizontaine signalizacije
Interrupted and continual median lines, edge lines,
direction lines, guiding lines and other linas
11.1.4.1.10 - 1000 Right/ Desno 15,343.28 64 0.00 0.00 0.00
11.1.4.2.10 - 1000 Left/ Lijevo 15,343.28 34 0.00 0.00 0.00
11.1.4.3.11000 - 1.466,95 m Right/ Desno 7,164.54 54 0.00 0.00 0.00
11.1.4.4.11000 - 1.466,85 m Left/ Lijevo 7,164.54 54 0.00 0.00 0.00
Elements of Vertical Signalization / Elementi vertikalne
11.1.5, nalizacije
Information Signs, Catadiopters on the protective steel
uardrail_and Delingators-directin
11.1.5.1.10 - 1000 Right/ Desno 10,061.27 64 0.00 0.00 0.00§
11.1.5.2.10 - 1000 Left/ Lijevo 10,061.27 4 0.00 0.00 0.0
11.1.5.3.11000 - 1.466,95 m Right/ Desno 4,698.11 54 0.00 0.00 0.0
11.1.5.4.]1000 - 1.466,95 m Left/ Lijevo 4,6968.11 34 0.00 0.00 0.0
1.2 |Support e traffic signalization / Nosadi
Znakova saobracajne signalizacije
11.2.1.| Foundations for support structure I 14,320.28 64 0.00 0.00 0.00]
11.2.2.|Steel support structure 1 43,237.14 &4 0.00 0.00 0.00
11.3. Traffic information system / Saobradajne informacioni
sisterni
Information display with vehicle height control system -
11.3.1.50% 47,206.35 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2./50% 47,296.35 64 0.00 0.00 0.00
11.3.3. [Meteorological station 14,023.61 84 0.00 0.00 0.00
1.4, Support structure for traffic Information system /
d Nosati znakova saobraéajno informacionog sistema
11.2.1.|Foundations for support structure | 2,198.69 64 0.00 0.00 0.00
11.2.2.|Steel support structure | 12.622.02 64 0.00 .00 0.00
11.5. Lighting system / Sistem rasvjete 0.00 .00 o.ﬁi
11.5.1.|Left I ion 90% / Lijevo P je 90% 92,892.11 60 0.00 .00 o.oql
Left Commissioning (10%) / Lijevo Pustanje u rad
11.5.2.[(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3.| Right Installation 80% / Desno Postavljanje 90% §2,882.11 63 0.00 0.00 0.00
Right Commissioning (10%) / Desno Putanje u rad
11.5.4.{(10%) 10,321.35 60 0.00 0.00 0.00
11.5. | Power supply system / Sistem napajonjo elektritnom
&1 i)
11.6.1. | Left Installation 90% / Lijevo Postavijanje 90% 126,679.13 &1 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pustanje u rad
11.6.2.1(10%) 14,075.46 63 0.00 0.00 0.00
11.6.3.| Right Installation 0% / Desno Pestavijanje 80% 126,679.13 64 0.00] 0.00 0.00
Right Commissioning (10%) f Desno Pustanje u rad
11.6.4.|(10%) 14‘0?5.46| &1 0.00 0.00 0.00
Signal and i i ions /
11.7. slabe struje
11.7.1. |Left Installation 90% / Lijevo Postavijanje 90% 44 985 68 62 0.00 0.00 0.00
Left Commissioning (10%) / Lifevo Pugtanje v rad
11.7.2.|(10%) 4,999.52 63 0.00 0.00 0.00
11.7.3.|Right Installation 80% / Desno Postavijanje 80% 44 995.69] 63 0.00 0.00 0.00}
Right Commissioning {10%) / Desno Pustanje u rad
11.7.4.](10%) 4.999.52 62 0.00 0.00 0.00
Total cost canter 11/ Ukupno troékovno mjesto 11: 1,231,248.94 00 0.00 0.00




COST CENTRE 12/TROSKOVNI CENTAR 12



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-U

g etija
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 12 Rev.01

Coat Center! Trofkewo

|miesto 13

Landscaping / Uredenje terena

12.1.

| Landscaping /

Uredanje terena

12.1.1.

Landscaping f
Uredenje lerena

73,458.37

64

(.00

Total cost center 11/ Uku

trofkovno mijesto 11

‘!3,458.3?'

0.00]
.00




COST CENTRE 13/TROSKOVNI CENTAR 13



HighwaylAutoput Bar-Boljare, {on/ Dioni Uvac-M, /
Interchange Smokovac/Palija Smokovec
Schadule of Milsstons Paymanta/Raspored repera plodonjo

COST CENTER 13 Rev.01

3

Relocation of existing transmingion lines /
lzmijefitanje postojetih dalekovoda
Relocation of existing transmission lines /
e dalekovoda
10 k¥ 2a BTS 10/0,.4 "Zlatica® i 0,4 kY (0+080 do 0+260

sto 13

13.4.

Kabloveki vod 10 kv sa DV 10 KV "Vojni logor (0+000
13.3.|do 0+134)

Prikijuni 10 k¥ kabloveki vad, STS 10/0,4 "Rogami 5" |
15,4 |NN mreza (izvodi br. 2, 3 4) 0+040 do 0+ 140
Dalekovod 35 KV od TS 110735 "Podgorica 1* do 15

13.5.|35/10 "Ubli" {0+ 120 do 0+220 )
13.6.|220 kv DV ica - Alband]

Total cost center 13 | Ukiugno trodkowno to 1%




COST CENTRE 14/TROSKOVNI CENTAR 14



HighwaylAutoput Bar-Boljare, Section/Di Smak U /
Interchange SmokovaciPetija Smokovac
Schedule of Milestone Payments/Rospored repero pladanfa

COST CENTER 14 Rev.01

L
e °;"'°" Trofkemer  INolee protsction wislis | Zidovi 2a 238t od bisk
Noise protection wall left |
Zid za zatitu od buke Hjeve
14.1. km 0+447 53 - 0+867
Foundations of noise protection wall
14.1.1 |km 0+447 53 - 0+B67 580 (406m)
4.1.1.1.|Foundations 0-50m 0.00/ .00 .00
4.1.1.2 | Foundations 50-100m 0.00] .00 .00
4.1.1.3. | Foundations 100-160m 0.00 .00 .00
4.1.1.4. | Foundations 150-200m 0.00 .00 0.00.
4.1.1.5. | Foundations 200-260m 0.00 0.00/ 0.00
4. .| Foundations 250-300m 0.00 .00 0.00
4.1.1.7. | Foundations 300-350m 0.00 .00/ 0.00;
4. .|Foundations 350-406m 0.00 00! 0.00!
45,780.17 62 0.00 .00/ 0.00!
45 78017 B2 0.00 .00/ .00
45 780.17 82 0.00 .00/ .00
4578017 &2 .00 .00 .00
45780.17 82 .00 .00 0.00
45,780.1 Lix] .00 .00 0.00
45,780.17 =] .00 .00 0.00
51.273.97 Lix] .00 .00 0.00/

0.00

Ha{
28
2ls
SEIE
=
8

56,850.564 82 .00

Panel Installation of noise protection wall
. |km 0+711,46 - 0+B67,140 (158 m)

4.2.2.1. | Panel installation 0-50m 44 500.73 83 00! .00 0.00
4.2.2.2. |Panel installation 50-100m 44 509.73 [E] .00, .00 .00
.2.2.3.|FPanel installation 100-1 51,631.28 63 00| .00 .00
Total cost canter 14 / Ukupno trodkovne mjesto 14 B45 496 08 00| o] .00




COST CENTRE 15/TROSKOVNI CENTAR 15



Highwaylautoput Bar-Boljare, d Smok L /
interchangs Smokovac/Petljs Smokovac
P “of Mil B

repera placanjo

COST CENTER 15 Rov.01

Cowt Cordarf Winler supgply /
[|Trofhovne mieste 15 | Vodoenabdijovanie

116,992 27 62 0.00]

33,048.42 82 0.00]

2145405 [ 000

4624712 7] .00 00 0.00

B i ostall 20,210.60 63 .00 00 0.00
Total coat conter 15/ Ukupno troikowne miesto 157 239 554,56 | o[ 000
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