CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.0.0 PEKING, NR KINA - DIO
STRANOG DRUSTVA PODGORICA
Nova Dalmatinska bb, Podgorica, Montencgro

Company name / Naziv finme:

Address / Adresa:
TIN/PIB:
VAT/PDV:

E-mail:

03016480
30/31-14424-7

mfo@crbemontenegro.me

TO/ZA:

Employer. Government of Montenegro represented by Ministry of Transport and Maritime Affawrs /
Investitor: Vlada Crne Gore koju predstavlja Ministarstvo saobra¢aja i pomorstva

Address / Adresa:

Rimski trg 46, Podgorica, Montenegro / Rimski trg 46, Podgorica, Crna Gora

Contract / Ugovor:

Appendix No. 3 Ref. No. 34/19-01-3684/2 dated 25th April 2019

Prilog 3 br. 34/19-01-3684/2 od 25. aprila 2019

DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovac — Uvac — Matescvo, dated 26 February 2014,

UGOVOR ZA PROJEKTOVANIJE 1 IZGRADNJU autoputa Bar-Boljare, Dionica: Smokovac — Uva& — Matedevo, od 26. februara 2014.

Contract No. / Br. Ugovora:

Coniract Ref No 01-827/1, Appendix No 3 Ref No 34/19-01-3684/2
Ugovor br 01-827/1, Prilog 3 br. 34/19-01-3684/2

Invoice No. / Br. fakture:

2020/04/13 BBH,SI-010-CD

Inveice Date./ Br. Datum:

13 Apnl 2020

Place of request for the payment issue (IPS)
Mjesto podno3enja zahtjeva za plaéanje (IPS):

Podgorica

Date of request for the
payment issue (IPS)/Datum
podno$enja zahtjeva za
plaéanje (IPS):

13 March 2020

Engineer's issuance of IPC Letter No.

Ref : IG/14559/ME (IPC No SI-

Engineer's issuance of IPC
date/ Datum InZenjerovog

1zvodada)

P . . . . N " 13 April 2020
InZenjerovo izdavanje dopisa Privremene situacije br. 010) izdavanja Privremene 3 Apri
situacije
Payment Due Date (42 days after Contraetor's Statement Submission) / Datum dospjeéa plaéanja (42 dana nakon dostave Izjave 24 April 2020
pri

A Contractor's payments / Pla¢anja Izvodada EUR 1,303,643.17
B Retention Money / Garantni depozit EUR 65,182.16

C Advance payment amortization / Amortizacija avansnog pla¢anja EUR 325,910.79
D Non Conformity / NeusaglaSenost EUR -15,000.00
E Deductions / Odbiei EUR 0.00

F Value of this Invoice (A-B-C+D-E) / Vrijednost ove fakture (A-B-C+D-E) EUR 897,550.22

Notice: Invoice exempted from VAT based on the Article 16 of the Law on Bar-Boljare Highway ("Montenegro Official Gazette' No. 52/14) and the Subclause 1.15 of the Design and
Build Contract for Bar-Boljare Highway, Section: Smokovac-Uvac-Mutesevo (" Montenegro Official Gazette” No. 54/14)

/ Nuj : Faktura

Iobod.

izgradnji autoputa Bar-Boljure, Dionica: )

& - Uvad-Mate¥ (" Siuzb

*Please make payment in aecordanee with our bank information: / Molim Vas da izvrite pla¢anje na osnovu sljedeéih podataka:

PDV-u na osnovu Elana 16 Zakona o autoputu Bar-Boljare ("Sluibeni list Crne Gore" br. 52/14 ) i podklauzule 1.15 Ugovora o projektovanju i
i list Crne Gore" br. 54/14 )

Bank account details (for payment in Montenegro in EUR) / Detalji raéuna banke (za pla¢anje u Crnoj Gori u eurima)

Amount / Iznos:

EUR

897,550.22

Account No / Broj
rauna:

535-888888-42

With Bank / Imc banke:

Prva

banka CG

Street / Ulica:

Nova Dalmatinska bb

City and Country / Grad
i Drzava:

Podgorica, Montenegro / Podgorica, Crna Gora

Company Name / Naziv
preduzeta:

CHINA ROAD & BRIDGE CORPORATION D.O O PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

i)

General Manger/Genetalni

M.P. ! T
Dn‘elﬁtor




AT

Apenndix 3 to the Contract (Design and Bulld)/ Prilog 3 Ugovora

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,
dionica Smokovac-Uvaé-Matedevo

Employer/Posiodavac

The Government of Montenegro, Ministry of Transport and Maritime Affairs

Contractor/izvodaé

China Road and Bridge Corporation Itd. Bejing, PR China, Part of forefgn company
Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog
drustva Podgorica

Engineer/inienjer

INGEROP CONSEIL & GEODATA Engineering S.P.A

Appendix 3 Subsequent Works Price/Cljena Priloga 3 Naknadn)

myi EUR 30,456,569.00
ance Payment Total AI’;I:]J‘:nU Ukupan iznos avansa{20% from EUR 5,091,313.80

Amount of agreed Varlations /iznos dogovarenih izmjena EUR 0.00

Amou.nt "ff agree'd Employers Claims] jznos dogovorenih EUR 0.00

W&%mﬁﬁs Jiznos dogovorenih EUR 0.00

Maximum Amount of Retention Money/ Maksimaini iznos
garantnog depozita

EUR 1,522,828.45

[ ieRmpAvMENTC

s

IEICATEL(IPC) (ZDAVANJE PRIVRE

i) Y

Number of IPC/Broj IPS-a

S1-010

Referenced Period for IPC/Period na koji se odnosi IPS

1-29 February 2020

naplate (42 dana nakon lzdavanja ZPS-a})

Date of IPS submission/Datum predavanja ZPS-a 13 March 2020

Date of IPC (Interim Payment Cerlificate) issuancelDatum izdavanja

IPS-a (Priviemene Situacije) .{ 0 O ('7 . 2,0 }0
Payment Due Date (42 days after IPS SubmissionyDatum dospijeca 24 April 2020

Current Cumulative/
Kumulativno tekucde

Value for Paymentiiznos
za pladanje

Cumulative Previous
{Kumulativno prethodno

A -Contractor's pa'ynéalnt'_s_{ éla'u_'i;ar_ija_!i\io'r.?a&a

Contracted Works/Ugovorni radov/

EUR 8,495,527.13 EUR 9,799,170.30 EUR 1,303,643.17

Variationslizmjene (Clause/Klauzula 13) EUR 0.00 EUR 0.00 EUR 0.00
Bubstantiated Contractor's Clalmle:’o{kn]epl/ena potrain;znﬁ EUR 0.00 EUR 0.00 EUR 0.00
EUR 8,495,527.13; EUR 9,799,170.30: EUR 1,303,643.17]

B- Reteﬁtinn Money!/ Garantni depozit

Total/Ukupno A

5% of the amount of each Payment Certificate/5% od iznosa svake Potvrde
o pla¢anju

EUR 424,776.36; EUR 489,958.51 EUR 65,182.16

Total/Ukupno B

EUR 424,776.36: EUR 489,958.51 EUR 65,182.1§

C —'Advance payment amortization/ Amortizacija avansnog

Advance payment

famortization - 25% of each Payment Certificate, when value of Executed Works has reached 20% of the
Appendix 3 Price/25% svake Potvrde o platanu, kada vrljednost Izvedenlh radova dostigne 20% Cijena
Priloga,3

EUR 325,910.79

EUR 601,053.33; EUR 926,964.12

Total/lUkupno C EUR 601,053.33 EUR 926,964.12 EUR 325,910.79
D- Non Conformity/ Ifleusaglasenost ;
Value of Non Conformity and closing of NCN's/Vrijednost Neusaglasenostt i -EUR 30,000.00 -EUR 45,000.00 -EUR 15,000.00)
|zatvatanie Qal...
Total/Ukupno D -EUR 30,000.00: -EUR 45,000.00 -EUR 15,000.00;

Ly VO
[ 10)12§

1. 04 eozy
: filag | Vrije

_3‘*3{?_%?%'_ of- t”%//é
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E - Deductlons/Odbici
Amount withheld based on Sub-clause 14.6 a/i EUR 0.00 EUR 0.00 EUR 0.00

Aapsiuien apcn tatl ittt o
elay Damages/obestecenja za kasnjenfe EUR 0.00 EUR 0.00 EUR 0.00

{Appendix 3. Adicle 6/Prilog 3, Clan 61

Agreed Employer’s Clalm:
0 Jivanial itora EUR 0.00: EUR 0.00 EUR 0.00
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00

EUR 7,439,697.44: EUR 8,337,247.66: EUR 897,550.22

Value of this IPS//znos ove PS {A-B-C+D+E

Eighl Hundred and Ninaly Ssven
Thousand - and Five Hundred and Fil
poirit two fam) Euroe

osamuindevedeseliss dpadapalsl

sdelsuraidvadaseldiaconta

Eighl Hundred and Newdy Seven
and Fiva Hundred and Fiff|
IR

[osamsiodevederelsedamiladapaist
edaleurmidvada saichmoaria

Execution progress/Napredak Izvodenja
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / /zveden] 27.89% 3217% 4.28%)
Naknadni Radovi Priloga 3/Cije Prilga 3. )

We hereby confim that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the agreed method
of measurement , and that it is In full compliance with the ContractOvim potvrdujemo da se ova IPS temelji na taénim i pravilnim elementima rada,
izvedenim od strane lzvodaca u skladu s dogovrenim melodama mjerenja, | da je polpuno u skladu sa Ugovorom.

Date/Datum

oy o7

Amount approved By Engineer/lznos odobren od strane Inzenjera Name/ Ime

Jan Lorange

Amount approved by the Project Manager/iznos odobren od strane
lnravliaca nroiektom

Date/Datum

'S/t?ﬂfwlv

Date/Datum

144 2090)

Approved Payment for Employer/ 1znos odobren od strane Investitora
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC SI No 008/Sumarni proraéun IPS PS No 008

1 2 3 4=2¢3 5(14)
\CN?::(T;Z{Q{? AV s 30,456,569.00) 8,495,527.13 1,303,643.17| 9,799,170.30) 20,657,398.70)
Variations/izmjene 0.00 0.00 0.00 0.00] 0.00§
Employers Claims/Potr| 0.00] 0.00 0.00 0.00 0.004
Contractor Claims/Por| 0.00] 0.00 0.00 0.00 0.0
Non Conformity/ Neusaglasenos! 0.00] -15,000.00 -45,000.00
Total 30,456,569.001 8,495,627.13 1,288,643.17 9,754,170.30| 20,657,398.7Q

Number of closed NCNs In the end of Feb Is 0/ Broj zetvorenih ION do kraja feb je 0

The total vaiue of closed NCN Is 0. / Ukupna vrijadnost zatvorenth ION Lznosi 0

Number of new opaned NCNs In the end of Feb is 1/ Bro) novootvorenth ION na kraju feb je 1

The lotal value of the new opened NCN Is 15,000. / Ukupna vrijednost novootvoranih ION iznosi 15,000

Repayment of Advance/Isplata avansa

Advance/Avans

6,091,313.80

EUR 601,053.33

EUR 325,810.79|

EUR 926,984.12]

5,164,349.68

Total/Ukupno

6,091,313.80

601,053.33

325,910.79

926,964.12

5,164,349.68




VARIATIONS CALCULATION
[PRORACUN IZMJENA



|

< mE] [T bl | A= L T e

i At i i
VARIATION BASIS! OSNOVA ZA IZMIENU

TOTADURUPRO

EUR 0.00:

o

Sublotat]
suma
stavke 1

Value Englneering/
Tehnika V)

(Sub-Clause/F 132)

EUR 0.00

Subtotal],

for Changes In L i Y zbog

suma
slavke 2

fzmjena v zakonu {Sub-Cleuse/Potikiauzula 13.7)

EUR 0.00

Subtots
suma [y o

Subsequent/

stavke 3

(Sub-Clause/f 13.9)

EUR 0.00]

Subtolalf

suma (L
stavke 4

idijivo (Sub-Clause/P 13.9)

EUR 0.00

Sublolal

stavke 5

suma |Other Varialions/Ostale izmjene

EUR 0.00

EUR 0.00







EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



EUR 0.00

EUR 0.00

EUR 0.0%

TOTAL UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00]




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLACANJA
(Sub Clause/ Potklauzula 20.1)



Total

EUR 0.00:

EUR 0.00}

EUR 0.008




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Firat Included In Status this
DeductionsNo/ IPC NolPrvi put =
Odblcl br. DescriptiohiOpis ukfjutenoutps | IPEISRLS Ve | cumitativel Prothodnt
br. -
E1 Amount withheld bssed on Sub-clause 14.6 a/b / /znos zadrZan 0.00) 0.00
na osnovu Potikdauzule 14.6 a/b| : :
E11 00| 0.00] 0.00)
E1-2 0.00
Delay D za j (Sub-
E2 clause/Polkiauzula 8.7) 0.00 0.00
E241 0.00]
0.00)
Agreed Employer's Claims/De potrativanja I i
E3 (Sub-clause/Potklauzula 2.5)| 0.00 0.00
E3-1
TOTALTURUPNO [ETFEZES] 0.00]

Number of closed Deductibles at the end of Feb is 0/ Bro] zatvorenth Odbltaka do krajack feb je O

The total value of closed Deductibles [s 0 Euro / Ukupna vrijednost zatvorenih Odbltaka lanos! O (EUR)

Number of new opened Deductibles in the end of Feb Is 0/ Bro) novootvorenih Cdbltaka do kraja feb Je O
The total value of the new opened Deductibles Is 0 Euro/ Ukupna vrijednost novootvorenih Odbltaka iznosl O (EUR)



NON CONFORMITY/NEUSAGLASENOST
(Sub Clause/ Potklauzula 7.1)



1014

S1004 Open/ otvoreno -15,000.00 0.00 -15,000.00
g . Improper imp a
1052 |during construction works. Petlja Smokovac. Nepropisno sprovodenje mjera S! 006 Open/ otvoreno -15,000.00 0.00 -15,000.00
7adita na radi takam tzundania radnua
Concrete washout at Smokovac Interchange. {spiranje betona na lokacljl Petlja
1107 |smokovac. 81010 Open/ otvoreno 0.00 -15,000.00 -15,000.00
TOTALI UKUPNO -30,000.00 -15,000.00 -45,000.00

Number of closed NCNs in the end of Feb is 0 / Broj zatvorenih ION do kraja feb je 0
The total value of closed NCN is 0./ Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Feb is 1/ Broj novootvorenih ION na kraju feb jo 1
The lotal value of the new opened NCN is 15,000. / Ukupna vrijednost novootvorenih ION Iznosi 15,000




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



k Autoput Bar-Bollare, If 4 M
IPC No/IPS Br. 81-010
SUMMARY OF PAYMENT FOR DESIGN AND BUILD {(CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE | IZGRADNJU (UGOVORNI RADOVI)
Valuw of Totsl Valus ta dote
! Mo D Worka/Vrjedoos Ukipran funos da Halunca! Sikda
radove dshae
1 4243 5=1-4

& Open road / Otvorena trasa 7,268,278.76) 339,926.87| 215,826.05] 555,751.82] 6,712,626.93
anit! [ Bridge/Most MORACA 8,287.447.81 4,683,248.79) 402,284.79| 4,995,634.69) 3,291,913.02
Coal itk Ovarpass / NadvoZn|ak Zlatlca 1,417,437.08) 1,223,235.79 0.00] 1,223,235.79) 184,201.294
Cont Sanbir/ Troadhomro My i (4 Underpass /Pedvolnaci 723,932.16] 851,117.26 0.00 851,117.26| 72,814.901
Comd Cardirt] Trogk v an D8 Jfolpoml 2idovi / Relalning walls 3,121,423.85| 1,586,102.81 310,814.60} 1,896,017.41 1,222,606 44
ol Gankatl Fodk M zR:r'n"lflz’“" soll retaining wall / Potpornl 21d od armirane 2,192,693.29 0.00 286,160.96 286.160.96 1.906,532.33
Coat Cantsiod Tmdhiving ek 07 Waler drelnage /Drena2a vode 1,648,950.29| 0.00 0.00] 0.00 1,5648,950.29
e st 8 Culverl / Propusli 340,240.77| 14,338.73 0.00 11,338.73] 328,902.04
Cost Canted! Frofkovno myesia (0 Slope protection / Zadllia kosina 2,777.437.70 88,556.86] 88,656.86 177,113.73 2,600,323.87]
Toat Cantar Tk my ks 1 Raliway reconstruction ""Z”I[é’g“’"‘ works / Radovi na 11146331 0.00 0.00 0.00 111,463.31
Cont ot Tradkomio mvesks 11 Traffic signalization ‘:"d equipment/ Seobratajna 1,231,248.94 0.00 0.00 0.00 1,231,248.94
Coal Canta/ Todhoviva mpsdda 12 Landscaping / Uredenje tarena 73,468.37| 0.00 0.00] 0.00 73,458.37]
Gl Cantint Frodkovs asts 10 of existing fines / lzmijo3tany 277.504.26 0.00 0.00 0.00 277,504 28
| st Candad) Troshovio mpadla 14 Nolse protection walls / Zidovi za zadlitu od buke 845,496.08] 0.00 0.00 0.00] 845,496.08
Conl Canlat! Tmdhoh o mpesh 15 Waler dralnaga / Drena2a vode 239,556.55| 0.00 0.00 0.00) 239,656.64
TOTAUUKUPNO 30,456,568.0 8,496,627.1 1,303,643.1 9,799,170.3 20,657,398.71)
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COST CENTRE 01/TROSKOVNI CENTAR 01



Hlghway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Interchange Smokovac/Pelila Smokovac
Schedule of Mllestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.01

—
Pald In |PC
Cost Center N:::::;;‘:? il Planned | Actual |Provious Total Value to
|nod o1 b Amountiznos | Month/ | Month! {Cumulative/ |This Peried! 5 o) 1o0n
Troskovno (€UR) | Flaniong | Stwrnozo [Kumuatimo  JovoiPerod | P03 T
mjesto Br. i fnjesec | mfesec AT B (A1)
Coal Contar
Tradkovno Opan road | Otvorsrna tieea
mjesto 1
Main road
LK665+780-LK66+422,39
RKE5+792,096-RK66+429,144
1.1, Top soll removall Uklanjanfe humusa
1.1.1.]0 - 250 m (LK&RK) 4,029.26 50 0.00 0.00 0.00/
1.1.2.]250 - 500 m [LK&RK) 4,029.25 50 0.00 0.00 0.00]
1.1.3.]500 - 637,05 m (LK&RK) 1,581.65] 50 0.00 0.00 0.00]
1.2 |Earthworks/ Zemljan| radovi
RK65+792 096 - RK66+042,096
1.2.1.]0+000.00 - 0+260.00, layer 1 107,912.98 53 0.00 0.00 0.00,
1.2.2.10+000.00 - 0+250.00, layer 2 107,812.98) 53 0.00 0.00 0.00
1.2.3.]0+000.00 - 0+250.00, layer 3 107,812.98 54 0.00 0.00 0.00
1.2.4.]0+000.00 - 0+260.00, layer 4 Paid 20% S1-008 107,912.98] 54 21,582.60 0.00 21,682.60
1.2.5.10+000.00 - 0+250.00, layer 5 Paid 40% 51-008 107,912.98] 55 43,165.19 0.00 43,165.18
1.2.6.]0+000.00 - 0+250.00, layer 6 Paid 55% $1-008 107,912.98 55 59,352.14 0.00 59,352.14
1.2.7.]0+250.00 - 0+250.00, layer 7 107,912.98 56
1.2.8.]0+260.00 - 0+250.00, layer 8 107,912.98 56
1.2.9.]0+250.00 - 0+250.00, layer 9 107,912.98 57
1.2.10./0+250.00 - 0+250.00 layer 10 107,812.98 &7
RK66+042 096 - RK66+292,096
1.2.11.]/0+260.00 - 0+500.00, layer 11 S1-008 107,912.98 58 107,912.98 0.00 107,912.98
1.2.12.]0+250.00 - 0+500.00, layer 12 SI1-008 107,912.98 58 107,912.98 0.00 107,912.98|
1.2.13.]0+250.00 - 0+500.00, layer 13 S1-010 107,912.98 59 58 0.00 107,912.98 107,912.98
1.2.14.]0+250.00 - 0+500.00, layer 14 S1-010 107,912.98 59 58 0.00, 107.912.@ 107,912.98
1.2.16.]0+250.00 - 0+500.00, layer 15 107,912.98 60 0.00] 0.00 0.00)
1.2.16.]04250.00 - 0+500.00, layer 16 107,912.98] 60 0.00 0.00 0.00]
1.2.17.]0+250.00 - 0+500.00, layer 17 107,912.98 0.00 0.00 0.00]
1.2.18.]0+250.00 - 0+500.00, layer 18 107,912.98) 0.00 0.00 0.00]
1.2.19.]0+250.00 - 0+500.00, layer 19 107,912.98) 0.00 0.00 0.00
1.2.20./0+250.00 - 0+500.00, layer 20 107,912.98 0.00 0.00 0.00]
1.2.21./0+250.00 - 0+500.00, layer 21 107,912.98 0.00 0.00 0.00]
1.2.22.|0+250.00 - 0+500.00, layer 22 107,912.98 0.00 0.00 0.00]
1.2.23./0+250.00 - 0+500.00, layer 23 107,912.98 0.00 0.00 0.00!
1.2.24./0+250.00 - 0+500.00, layer 24 107,912.98) 0.00 0.00 0.00
1.2.25./0+250.00 - 0+500.00, layer 25 107,912.98 0.00 0.00] 0.00
1.2.26./0+250.00 - 0+500.00, layer 26 107,912.98 0.00 0.00 0.00
1.2.27.]0+250.00 - 0+500.00, layer 27 107,912.98 0.00 0.00 0.00
1.2.28.]0+260.00 - 0+500.00, layer 28 107,912.98 0.00 0.00 0.00
RK66+292,096 - RK 66+429 144
1.2.29.]0+500.00 - 0+637.05, layer 28 107,912.98 61 0.00 0.00 0.00
1.2.30.]0+500.00 - 0+637.05, layer 30 107,912.98 61 0.00 0.00 0.00
1.2.31.]0+500.00 - 0+637.05, layer 31 107,912.98 62 0.00 0.00 0.00
1.2.32.]0+500.00 - 0+637.05, layer 32 107,912.98 62 0.00 0.00 0.00
1.2,33.]0+500.00 - 0+637.05, layer 33 107,912.98 0.00 0.00 0.00
1.2.34.]0+600.00 - 0+637.05, layer 34 107,912.98 0.00 0.00 0.00
1.2.35./0+500.00 - 0+637.05, layer 35 107,912.98 0.00, 0.00 0.00,
1.2.36./0+500.00 - 0+637.05, layer 36 107,912.98) 0.00 0.00 0.00
1.2.37.|0+500.00 - 0+637.05, leyer 37 107,912.86 0.00 0.00 0.00|
1.2.38.|0+500.00 - 0+637.05, layer 38 107,912.86 0.00 0.00 0.00]
1.2.39.]0+500.00 - 0+637.05, layer 39 107,912.86 0.00 0.00 0.00
1.3. Road Foundation/ Temelf puta
.1.] 0 - 250 m, right slde/desna strana 0,652.00 0.00] 0.00 0.00]
.2.] 0 - 250 m, left sidedifeva strana 0,652.00 0.00 0.00 0.00]
250 - 500.00, right sideklesna sirana 0, 00 0.00 0.00 0.00]
.4.1250 - 500.00, left sldelijsva strana 0, 00, 0.00 0.00 0.00
5.]500 - 637,05, right side/desna strana 1,321.42 0.00! 0.00 0.00]
.3.6.]500 - 642,39, left sidefifeva strana 1,321.42| 0.00| 0.00 0.00]
1.4. Pavement structure/Kolovozna konstrukcifa
Asphalt concrete layar/Slof asfaltnog batona 1 right
1.4.1.|side/desna strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 1 left sidefifeve
1.4.2.|strana 0-500m 31,605.56 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj esfaltnog betona 1 right
1.4.3.|s\de/desna strana 500-637,05m 8,663.08 64 0.00 0.00] 0.00
Asphalt concrete layer/Slof asfailnog betona 1 left sidefijeva
1.4.4.|strana 500-642,39m 8,663.08 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfaltnog betona 2 righl
1.4.5.|side/desna sirana 0-500m 232,659.81 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfalinog betona 2 lefi sidefljjeva
1.4.6.|strana 0-500m 232,659.81 64 0.00 0.00 0.00
Asphall concrele iayer/Slof asfalinog belona 2 right
1.4.7.|slde/desna strana 500-637,05m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfalinog betona 2 lefi sidefljeva
1.4.8.|strana 500-642,39m 63,772.06 64 0.00 0.00 0.00
Asphalt concrete layer/Sloj asfailtnog betona 3 right
1.4.9.|slde/desna sirana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Sioj asfaltnog betona 3left sidefjjeva
1.4.10.|strana 0-500m 86,404.63 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 3 right
1.4.11.|slde/desna strana 500-637,05m 23,683.51 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfaltnog betona 3 left sldeflijeva
1.4.12.|strana 500-642,39m 23,683.51 64 0.00] 0.00 0.00]




LInk / Veza
0+447,37-0+887,84

1.5.

Top soll removal/ Uklan{enje humusa

—_
1.51.10-250m 18,921,13 57 0.00, 0.00 0.00
1.5.2.1250 - 441,80 m 14,516.29 57 0.00] 0.00] 0.00.

1.6. Earthworks/ Zemljani radovi
0+447,37 - 04697,37
1.6.1./0+000.00 - 0+250.00, layer 1 32,424.70 58 0.00 0.00 0.00
1.6.2./0+000.00 - 0+250.00, layer 2 32,424.70 58 0.00 0.00 0.00
1.6.3.]0+000.00 - 0+250.00, tayer 3 32,424.70 59 0.00 0.00, 0.00
1.6.4./0+000.00 - 0+250.00, layer 4 32,424.70 59 0.00 0.00, 0.00
1.6.5.J0+000.00 - 0+250.00, layer & 32,424.70] 60 0.00 0.00 0.00
1.6.6./0+000.00 - 0+250.00, layer 6 32,424.70 60 0.00] 0.00 0.00
0+697,37 - 0+887,87
1.6.7./0+260.00 - 0+441,80, layer 7 32,424.70 61 0.00 0.00 0.00
1.6.8.10+260.00 - 0+444 .80, layer 8 32,624.70 61 0.00! 0.00 0.00
1.6.9.10+260.00 - 0+441,80, layer © 32,424.70) 62 0.00 0.00 0.00
1.7. Road Foundatlon/ Temsel] puta
-7.1.]0 - 250 m, right sideddesna strana 38.98 .00 .00
1.2.10 - 250 m, left sidedjjeva strana 38.98 .00
.7.3.1250 - 447 80 right sideklesna strana 4,608.70 .| .00
.7.4.1250 - 447,80 left sidefijova slrana 4,606.70 .00 0.00
1.8. Pavement structure/Kolovozna konstrukcila
Asphall concrete layer/Sloj asfalinog betona 1 right
1.8.1.|slde/desna strana 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer/Siof asfalinog betona 1 left sideflfeva
1.8.2.|strana 42442.94 64 0.00, 0.00, 0.00
Asphalt concrete layer/Sloj asfalinog betona 2 right
1.8.3.|side/desna strana 148,403.72 64 0.00 0.00 0.00|
Asphall concrete layer/Slof asfalinog betona 2 left sidefijeva
1.8.4.|strana 148,493.72] 64 0.00] 0.00 0.00
Asphalt concrete layer/Slof asfalinog betona 3 right
1.8.5.side/desna strana 53,802.07 64 0.00 0.00 0.00
Asphalt concrete layer/Slof asfalinog betona 3left sidefjeva
1.8.6.|strana 63,802.07 64 0.00 0.00 0.00
Temporary Link Left / Priviemena Veza Lijevo
1.8. 0+000 - 0+245,76
1.9.1.]Top soll removal/Uklanfanje humusa 1,595.59 €] 60 0.00 0.00 0.00
1.9.2.|Earth works /zemlani radovi 50,976.62 €| 61 0.00 0.00 0.00
1.9.3.|Road Foundation/Temelj puta 15,777.46 0.00 0.00 0.00
1.9.4.]Pavement structure/Kolovozna Konstrukclfa
1.9.4.1 1Asphall concrele layei/Sioj asfalinog betona 11,032.79 64 0.00! 0.00 .00
1.8.4.2.]Asphalt concrete layer/Siof asfalinog betona 86,493.56 €] 64 0.00 0.00 0.00
1.9.4.3.]Asphalt concrete layer/Slo] asfalinog betona 31,338.25 € 64 0.00 0.00 0.00
Temporary Link Right / Priviemena Veza Desno
1.10. 0+000 - 0+237,759
1.10.1.| Top soll removal / Uklanjanfe humusa 1,563.04 €] 60 0.00 0.00 0.00|
1.10.2.|Earth works /zemilanl radovi _46,838.99 €| 60 0.001 Q.00 Q.00
1.10.3.|Road FoundationTeme/] pula 15,416.92 € 61 0.00] 0.00 0.00
1.10.4.|Pavement structure/Kolovozna konstrikcija 0.00 €
1.10.4.1.[Asphalt concrete layer/Slo] asfalinog betona 10,736.98 €| 64 0.00 0.00 0.00
1.10.4.2.|Asphalt concrete layer/Sioj asfaltnog betona 83,063.58 64 0.00 0.00 0.00
1.10.4.3.|Asphall concrete layer/Siof asfaltnog belana 30,095.51 €] 64 0.00! 0.00 0.00]
1.11. Daviation / Devljacija Smokovac - Rogaml 1 ]
1.11.1.|Top soll removal / Uklanjanje humusa 7,803.61 €| 64 0.00 0.00 0.00
Embankment, slope excavallon and drainnage / Nasip,
1.1 142,Llskog | odvodnjavanje 96,048.54 €| 64 0.00 0.00 0.00
Road Foundation, gutier and asphalt layers /Temelj puta,
1.11.3.|rigole | siolev] asfalta 51,718.45 €] 64 0.00! 0.00 (.00
1.12. Deviatlon / Devilaclja Ul Mihalla Ivanoviéa
1.12.1.1Top soil removal / Uklanfanjg humusa 2,645.39 € 56 .00 .00 (.00!
Emb slope tion and dralnnage /Nasip,
1.12.2.|iskop | odvodnjavanje 27,752.90 € 56 0.00 0.00 0.00]
Road Foundation, gutter and asphalt layers /Temelf puta,
1.12.3.|rigole | slofevi asfalta 14,943.88 €] 57 0.00 0.00 0.00
1.13. Deviation / Devljacija Smokovac - Rogami 2
1.13.1.[Top soll removal / Uklanfanje humusa 5,052.49 € 58 0.00 0.00 0.00
Embankment, slope excavallon and drainnage /Nasip,
1.13.2.|/skop I odvodnjavanje 108,478.95 €] 58 0.00 0.00 0.00
Road Foundation, gutter and asphalt layers /Temel| puta,
1.13.3.|rgole | stojevi asfalte 58,411.76 €| 59 0.00 0.00 0.00
1.14. Deviation / Devijacl|a Ul Dunavska
1.14.1.}Top soil removal / Uklanjanje humusa 10,394.81 €] 60 0.00 0.00 0.00
Embankment, slope excavalion and drainnage /Naslp,
1.14.2.|iskop | odvodnjavanje 122,340.99 60 0.00 0.00 0.00
Road Foundatlon, gutter and asphalt layers ffemelf puta,
1.14.3.rigole | slojevi asfalta 65,875.93 €| 61 0.00 0.00 0.00
Reconstruction of exlsting road M2 / Rekonstrukcija
1.15. ostojeteg puta M2
1.15.1.1Top soll removal / Uklanfanfehumusa 99813.12 € 63 0.00 0.00 Q.00
1.15.2.|Earth works / Zemljani radovi 15,879.46 €] 63 0.00 0.00 0.00
1.15.3.|Road Foundation/Temelf puta 8,468.31 €| 64 0.00 0.00 0.00
1.15.4.| Pavement structure/Kolovozna konstrukcija
1.15.4.1.|Asphalt concrete layer /Slo| asfaitnog betona 1 55,955.69 € 64 0.00 0.00 0.00
Asphall concrete layer including gutter /Sloj asfallnog betong
1.15.4.2.[ukijudujuéi rigole 85,071.16 €] 64 0.00 0.00 0.00
1.15.4.3.| Asphalt concrete layeriSloj asfaitnog betona 3 35,491.13 €] 64 0.00 0.00 0.00
Tolal cost capter 1/ Ukupno trodkovne mjesta 1; 7.2688,278.76 339,925,587 215,825.85 555,751.82




COST CENTRE 02/TROSKOVNI CENTAR 02



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petifja Smokovac

Schedule of Milest Pay IRaspored repera placonja
COST CENTER 02 Rev.01
PaidinIPC ' .
Numbaer/Plateno Plenned
::'ﬁ:;:” \okviru IPS br. |Amaunttznos  |Manthl
; ovno |02 = o e
it (EUR) Pianirana za
mjesto Br, Tiated
Coal Centarf
Trofkovno Bridga/Most MORACA
mjesto 2
Left bridge/ Lijevi most | | |
2.1. F. 1 ! Temeljni beton
S S1-008 60,499.08| 5 56| 0,499.08| 0.00 60,499.08
- piles S1 005 & 006 79,318.46 54 79,318.46 0.00 279,318.46
1.3, S1006 & 007 27,924.35 >4 55 27,924.35 0.00 27,924.3
.1.4.]S3 - piles S1004 79,318.46| 4 52 279,318.46] 0.00 279,318.46
S S100 27,897 .40 55 54 127,897.40 0.00 27,897.401
S4 - piles S100 554,827.00) 51 51 554 827.00] 0.00 554,827.00
S4 S100 160,499.08| 52 55 160,499.08] 0.00 160,499.0:
2.2 Abutments and Piers elevation/ Elevacija masnih stubova
S1(3,53m) 47,978.63 53 0.00! 0.00 Xi]
stage 1 {3,71m) 81009 ,969.75) 55 57 12,969.75| 0.00 ,869.7
.2.3.|1S2 stage 2 (3m) S1009 689.75] 55 57 12,969.75 0.00 ,069.7
.2.4./S2 stage 3 (3m) S1010 ,869.75 55 58 0.00] ,969.75 ,969.7
.2.5.|S2 stage 4 [3m) $1010 ,969.75 55 58 0.00 ,969.75 ,968.7.
stage 5 {3m) S1010 ,969.75 55 58 0.00 ,969.75) ,969.7
stage 6 (3m) S1010 ,969.75) 56 58 .00 ,969.75 ,969.7!
.2.8.1S2 stage 7 (3m) ,969.75/ 56 .00 0.00 0.01
2.2.9./S2 stage 8 (3m) ,969.75 56 .00 0.00 0.00
2.2.10.|S2 stage 9 (3m ,969.75 56 .00 0.00 0.00
.2.11.153 stage 1 {2 24m) S1 008 & 007 ,969.75 56 55 75 0.00 ,869.7.
S3 stage 2 (3m) S1 00 69.75) 56 56, ,869.75) .00 ,969.7
.2.13.]S3 stage 3 {3m) S1 00! ,969.75 56 56 ,869.75) 0.00 ,069.7
.14, stage 4 (3m) S1008 ,969.75 6 56 ,969.75 0.00 ,969.7.
.|S3 stage 5 (3m) S1009 ,969.75) 6 57 ,969.75 0.00! ,968.7
stage 6 (3m} S1009 ,969.75) 7 57 ,069.75 0.00] ,969.7:
7 stage 7 {3m) S1010 ,969.75 7 58 0.00] ,969.75 ,969.7!
stage 8 (3m) 81010 ,969.75 7 58 0.0 ,969.75 ,869.7
S3 stage 9 {3m) S1010 ,969.75) 58 .0/ ,969.75 ,969.7
S4 (3m) 00 40,775.04 4 57 40,775.04 0.00 40,775.04
.2 4 {3m) 009 & 010 40,775.04 4 58 40,775.04 0.00 40,775.04
4 (3m) S1010 40,775.04 4 58 0.00 40,775.04 40,775.04
4 (3m) 40,775.04 ¥ 0.00, 0.00 0.00
.24.184 (3m) 40,775.04 4 0.00] 0.00 .00)
5.[S4 (3m) 40,775.04 55 0.00 0.00 .00)
6.]S4 (3m) 40,775.04 56 0.00] 0.00] 0.00)
2.3. Bridge deck superstructure! Gornji strof mosne ploée
2. - 29,881.17, 58 0.00 0.00 0.00)
-5 08,508.22 59 0.00 0.00! 0.00/
.3.3.|S3-84 29,881.17] 60 0.00] 0.00] 0.00]
24, Bridge daeck prestressing/ Prednaprezanfe mosne plofe
4. - 70,571. 6 0.00 0.00] 0.00;
.4.2.|82-83 94,085. 6 0.00 0.00, 0.00]
2.4.3.[53-84 70,571, 6 0.00] 0.00] 0.00
2.5 ridge furniture/ Mosna estetika
2.5.1.]50m 68 592.46| 63 0.00 0.00 0.00)
2.5.2./1100 m 58,692.46 63 0.00 0.00/ 0.00]
2.5.3./150 m 58,592.46 63 0.00 0.00 0.00/
26 Waterproofing, joints and Asphalt Works/ Hidroizolacifa,
T spojnice I asfaltni radovi
2.6.1.|Asphalt layer/Slo] asfaita 1 + waterproofing/hidroizolaciia | ] 65,804.89 62 0.00 0.00 0.00
2.6.2.]Asphalt layer/Slo| asfalta 2 + |oints/Spojnice | 87,229.74 63 0.00 0.00 0.00/
Hight bridge! Desni most
2.7. F dation concrete! Temeljni beton
7.1.|S S1-00! 60,4 53 56 0,499.08] 0.00] 60,499.01
.7.2.1S2 - piles 005 & 007 279, 54 55| 9,318.46 0.00) 79,318.4
7.3, 00 27, 55 57 27,024.35 0.00] 27,924
.7.4.|S3 - piles S1004 279, 55 2 79,318.46 0.00 279,318.4
7.5, S1006 27 56 4 27,897.40 0.00] 27, 40
2.7.6.|84 - piles S1004 579,87 52 2 579,873.24 0.00] 579,873.24
2.7.7.|84 SI-00 160,4 54 56 160,499.08 0.00] 160,499.08
238, Abutments and Plers elevation/ Elevacifo mosnih stubova
.8.1.]S1 (3m) 008 & 010 40775, 54 58 40,775.04 0.00, 40,775.04
2.8.2.181 (3m) 010 40,77 54 58 0.00 40,775.04 40,775.04
.8.3.]S1 (2,33m) 010 K 54 58 0.00, 31,668.61 1,668.6
.8.4.182 stage 1 (3,71m) 010 R 55 58 0.00 ,969.75 2,969.75
8.5.|S2 stage 2 (3m) 010 K 55 58 0.00 969.75! 2.969.7
.8.6. slage 3 (3m) 010 58 0.00 ,969.75 ,869.7.
.8.7.1S2 stage 4 (3m) 010 R 58 0.00 ,969.75 ,969.7
.8.8. stage 5 (3m S1010 X 58 0.00; 69.75| 2,969.7
2.8.9. stage 6 (3m) S1010 A 5 58 0.00] 2,969.75 2,969.7:
.10./S2 stage 7 (3m ) 5 0.00] 0.00 L‘Og|
[S2 stage 8 (3m) K 0.00 0.00 0.00)
2.{82 stage 9 (3m) R 0.00 0.00] 0.00|
.|S3 stage 1 (2,24m) S1007 & 008 X 5 56 69.75 0.00] ,960.75
.14.|S3 stage 2 (3m) 5100 R 7  969.75) 0.00 ,969.7
5.183 stage 3 (3m 5100 K 7 2,969.75] 0.00 ,969.7
.[S3 stage 4 (3m 00 R 7 2,969.75 0.00; ,969.78
stage 5 (3m} 010 56 8 Q.00 .969.75 ,869.7
.8.18./S3 stage 6 (3m) 010 R 7 58 0.00 ,969.75 ,969.7
.19./S3 stage 7 (3m) S1010 X 7 58 0.00] ,969.75 ,969.7
stage 8 (3m) X 7 0.00] 0.00 0.00
stage 9 (3m) 9 7 0.00) 0.00 0.00
4 (3m) S1009&010 40,7 5 58 40,775.04 0.00, 40,775.04
3.184 (3m) SLo10 40,77 5 58 Q.00 40,775.04 40,775.04
.24./S4 (3m) 81010 40,775.04 55 58 0.00 40,775.04 40,775.04




4 (3m) 40,775.04 55 0.00 0.00] 0.00)
4 (3m) 40,775.04 55 0.00 0.00 0.00)
.27.1S4 (3m) 40,775.04 56 0.00 0.00 0.00}
2.8.28.184 (3m) 40,775.04 56 0.00 0.00 0.00]
2.9. Bridge deck superstructure/ Gornji stroj mosne piote
.81 20,881.17| 59 0.00 0.00 0.00
.[S2 06,508.22 60 0.00 0.00 0.00
.3./53-54 229,661.17] 61 0.00 0.00 5.00
2,10, Bridge deck p ing/ Prednaprezanje mosne plote [
.10.1.[81-¢ 70,571.5&| 0.0¢ .00 0.00]
.10.2.[$2-¢ 94,095.17 0.0( .00 0.00]
.10.3./53-54 70,571.38| 0. .00 0.00]
2.11. Bridge fumniture/ Masna estetika 0. .00 0.00
2.11.1.[Concrete safety barrier left / Betonska zaStitna barilera lijev 69,701.93 63
Concrete safety barrier right / Betonska za3litna barijera
2.11.2.|desno 69,701.93 63 0.00] 0.00, 0.00]
2.11.3.|Other works / Ostali radovi 36,373.52 63 0.00 0.00] 0.00]
242 Waterproofing, joints and Asphalt Works/ Hidroizolocijo,
s spojnice i asfaitnd rodovi
.1.| Dilatation oints / Dilataci|e 62,966.59)
.2.|Waterproofing / Hidrolzolacija 42,792.82
.3.| Asphalt layer / Asfaltni slo| AB 16 SA 24,646.74 34
.4.|Asphalt layer / Asfaltni slo] SMA 0/11 S 22,728.47| >4
2.13. Scaffolding for bridge / Skela 20 most
2. -52 Paid 85% 340,744 .60 59
2. _|52-53 Paid B5% 340.744 .60, 59
2.13.3. -S4 Paid 85% i 340,744.60 59
| Total cost center 2| Ukupno trodkovno mjesto 2: B38BT, 447.6



COST CENTRE 03/TROSKOVNI CENTAR 03



Highway/Autoput Bar-Boljare, Section/Dionfca Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Paymenta/Rospored repero plocanja

COST CENTER 03 Rev.01

‘_Pl?ltf inlPC Plannad |Act
Cost Center No./ NumboriPlacena s | @ suntisnos |Month [Month Total Value to
Trodkovno mjesto (03 okylru IS br. E“I}“R';“‘"”“" Planiran |Stvamo Datel Ukun
Br. 5 0z | fz10s do danas
|mjesae  Imfesec : |
31, Fi 1 concretel Temeljni beton |
3.1.1.|Left foundation S1002 11557579 50 50  115575.79| 0.00 115,575.7
3.1.2.|Right foundation S1002 115,575.79] 50 50 116,675.79) 0.00] 115,675.7
3.2. Walls, wing walls and plers / Zidovi, krilni zidovi i stubovi
.1.|Left side 0-5m S1 00 ,975.97| 51 ,975. 0.00 3,975.
.2.[Right side 0-5m S100: 975.97 51 ,975.97| 0.00 ,975.
.3.|Left side 5-10,66m S1004 975.97 ,975.97] 0.00 975.
.4.|Right side 5-11,09m S1 005 975.97 53 ,875.97| 0.00 ,975.
3.3. Prefabricated girders / Prefobrikovani nosaéi 0.00] 0.00 0.00
3.3.1.]0-10 pcs 51003 77,836.43 67 7783643 00 77,836.4
0-20 pcs S1 004 77,836.43] 58 2 77,836.43] 0.00 77,836.4
0-30 pcs S1005 & 006 77,836.43] 59 4 77,83 _.fj 0.00 77,836.4
.4.130-37 pes S1005 & 006 54,485.49] 60 >4 54,485.49| 0.00 54,4854
34 Concreting of pavement slab / Betoniranje kolovozne
o ploke
3.4.1.|Concreling of pavement slab / Betoniran|e kolovozne ploe |SI 006 & 008 248.185.57| 62 56 248,185.57] 0.00 248,185.57]
3.5, Bridge fumiture/ Mosna estetika
.1.|Concrete safe;_y barrier / Betonska zastitna barijera 25,153.89] 0.00 0.00 0.01
.2.|Steel fence / Celitna ograda 1,941.42) 0.00 (.00 [).Z)(:)I
.|Other works / Ostali radovi 41,275.20) 0.00 0.00 0.00§
36 Waterproofing snd Asphalt Works/ Hidroizolocifo i
T asfaitni radovi
Asphalt layer/Asfaltni sloj +Waterproofing for backfiiled part 0.00 0.00 0.00
3.6.1.|of the walls / Hidroizolacija zalrpanog dijela zidova 41,207.23| 64 . i )
Asphait iayer / Asfaltni sloj+Waterproofing of overpass and 0.00 0.00 0.00
3.6.2./footways / Hidroizolacija nadvoznjaka | peSatklh staza 54.623.54] 64
Total cost center: 3/ Ukupno trodikovno mjesto 3; 1,417.437.0 1,223,235.T9 0.00 1,2£23,235.19




COST CENTRE 04/TROSKOVNI CENTAR 04



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspared repera platanjo

COST CENTER 04 Rev.01

Amiountfarios umulativel | This Period/
(EUR) P Kumulativno | Oval Period
prethodna
Cont Contar/
Troskovino mjesto | Undarpans (Fodvoinjacl
4
41. 0+039,727 - 0+111,384 |M.i-haila lvanovi¢a
First half of underpass
Foundalion (excavalion and concreling) Temel]
4.1.1.)(iskopavanie i betoniranje) S1003 71,974.97 53 51 71,974.97 0.00 71,974.97]
4.1.2.|Box culvert/Kulijasti propust {100% complete/zavrien) S1004 182,861.78| 55 52| 182,861.78 0.00] 182861.7
4.1.3.|Remaining works/ Preostali radovi 27,658.13] 59 0.00 0.00 0.0
Second half of underpass
Foundation (excavation and concreting) Temelj
4.1.4.|(iskopavanie i betoniranje) S1004 71,974.97 59 52 71,974.97 0.00/ 71,974 97|
4.1.5.|Box culvert/Kutilasli propust (100% complete/zavrien) S| 005 182,861.78| 61 53 182,861.78| 0.00 182,861.78
4.1.6.| Remaining works/ Preostali radovi 27.658.13 62 0.00 0.00] 0.004
4.2, 0+093,493 - 0+117,042 (Dunavska ulica)
Foundation (excavation end concretingy Temelj
4.2.1.|(iskopavanle | betoniranje) S1004 44,810.05) 57 52 44,810.05 0.00, 44,810.0
4.2.2.|Box culvert/Kutijasti propust (100% complete/zavr§en) S1 005 96,633.70] 59 53 96,633.70] . 0.00] 96,633.7
4.2.3.|Remaining works/ Praostali radovi 17,498.63 60 0.00 0.00' 0.00]
Total cost canter 41 Ukupno trofkoviio misaio 4: 723,032.9 651.117.2 0. 659,117 ?g




COST CENTRE 05/TROSKOVNI CENTAR 05



Highway/Autoput Bar-Boljare, Section/Djonica Smokovac-Uvac-Matesevo/
Intarchange Smokovac/Petlla Smokovac
Schedule of Milestone Payments/Raospored repero ploconjo

COST CENTER 05 Rev.01

Cost Canter
Nou
Trodkovno
mjasto Br.

05

PaldIn IPC

u okviru IPS br.

Amountilznos
(EUR)

|Total Vaius fo

ugkan

Conl Center/
Troskovno
|mjesto 5

Potpomi zidovi | Retaining walls

Concrete wall/ Betonski zid

90% for the concrete wall, the milesione Is 25m length, no
matter the height+ 5% for the "after work" the whole length
of each retaining wall + 5% for the "correction of the crown®

reper Je 25 m duline, bez obzlra na visinu + 5% za "kasnlje
radove” &ilava duZina polpomog zlda + 5% za "popravku
krune zida" &itava duZina potpomog zida

the whole length of each retalning wall/ 90% za betonski zid,

5.1.

Concrete wall/ Betonski zld Dunavska street (0+058 -
0+084,43) (25m)

5.1.

o

Concrete wall/ Betonski zld Dunavska street (0+058 -

-|0+084,43) -80%

98,802.84

58

0.00

0.00

0.00}

5.1.

I

Concrete wall/ Betonski ztd Dunavska street (0+058 -
04084 43) - After work 6%

5,489.04

0.00

0.00

0.00}

5.1.

el

Concrete wall/ Betonski zid Dunavska street (04058 -
0+084,43) - Correction of the crown 5%

5,489.04

61

0.00

0.00]

0.00)

5.2

Concrete wall/ Betonski zid link road RK 0+450,00
{30,70m)

0-25m

5.2,

-

.|Concrete wall/ Betonski zid link road RK 0+450,00 90%

6,384.20

59

0.00

0.00/

0.00;

5.2.2.

Concrete wall/ Betonski zid {ink road RK 0+450,00 After
work 5%

354.67

60

0.00

0.00

0.00}

5.2.3.

Concrete wall/ Betonski zid {ink road RK 0+450,00
Correction of the crown 6%

354.67|

61

0.00

0.00

0.00

256-30,70m

5.2.4.

Concrete wall/ Betonskl zid link road RK 0+450,00 80%

1,455.59]

69

0.00

0.00

0.00

5.2.5.

Concrete wall/ Betonsk zid link road RK 0+450,00 After
work 5%

80.87

60

0.00

0.00]

0.00]

5.2.6.

Concrete wall/ Betonski zid link road RK 0+450,00
Correction of the crown 5%

80.87

61

0.00

0.00]

0.00§

5.3.

Concrete wall 2/ Betonskl zid 2
K0+220 - K0+329.08 {109.08m)

0-25m

5.3.1.

Concrete wall 2/ Betonskl zid 2
90%

105,850.52

0.00

0.00]

0.00;

5.3.2.

Concrete wall 2/ Betonski zid 2
After work 6%

5,880.59

55

0.00

0.00

0.00

5.3.3.

Concrete wall 2/ Belonski zid 2
Correction of the crown 5%

5,880.59

55

0.00]

0.00

0.09)

25-50m

5.34.

Concrete wall 2/ Betonsk) zid 2
90%

105,850.52

0.00

0.00

0.00

53.5.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

0.00

0.00

0.00

5.3.6.

Concrete wail 2/ Betonski zid 2
Correction of the crown 5%

5,880.59

55

0.00

0.00

0.00

50-76m

5.3.7.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

55

0.00]

0.00

0.00

5.3.

i

Concrete wall 2/ Betonskl zid 2
After work 6%

5,880.59

56

0.00]

0.00

0.00

53.9.

Concrete wall 2/ Betonski zid 2
Correclion of the crown 5%

5,880.59

0.00

0.00

0.00

75-100m

5.3.10.

Concrete wall 2/ Betonski zid 2
90%

105,850.52

55

0.00

0.00]

0.00

5.3.11.

Concrete wall 2/ Betonski zid 2
After work 5%

5,880.59

56

0.00

0.00

0.00

5.3.12.

Concrete wall 2/ Betonski zId 2
Correctlion of the crown 5%

5,880.50

0.00

0.00

0.00

100-109.08m

5.3.13

Concrete wali 2/ Betonski zid 2
90%

38,444.85

56

0.00

0.00

0.00

5.3.14.

Concrete wall 2/ Betonski zid 2
After work 5%

2,135.82

57

0.00

0.00

0.00

5.3.15,

Concrete wall 2/ Betonski zid 2
Correction of the crown 5%

2,135.82

57

0.00

0.00]

0.00

5.4.

Concrete wall 3/ Betonski zid 3
KO0+510.00 - K0+671.60
K0+703.60 - K0+770.00
K0+780.80 - K0+803.16 [250,36m)

0-26m

54.1.

Concrete wall 3 / Betonski zid 3
90%

113,958.15]

52

0.00

0.00

0.00

5.4.2,

Concrete wall 3 / Betonski zid 3
After work 5%

6,331.01

53

0.00

0.00

0.00

5.4.3.

Concrete wall 3 / Betonski zid 3
Correction of the crown 5%

6,331.01

53

0.00

0.00

0.00]

25-50m

5.4.4.

Concrete wall 3 / Betonski zid 3
90%

113,958.15]

52

0.00

0.00

0.00

54.5.

Concrete wall 3 / Betonski 2id 3
After work 5%

6,331,01

53

0.00]

0.00]

0.00

5.4.6.

Concrete wall 3 / Betonski zid 3

Correction of the crown 5%

6,331.01

53

0.00]

0.00]

0.00




50-75m

5.4.7.|Concrete wall 3 / Belonski zid 3 S1008 & 009 113,858, 15 63 113,858.15 0.00 113,958.15
90%
Concrete wall 3 / Betonskl zid 3 6.331.01
5.4.8.|After work 6% T 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.931.01
5.4.9.|Comection of the crown 5% e 54 0.00. 0.00 0.00
75-100m
Concrete wall 3 / Belonski zid 3 " .
5.4.10.190% 51003 13,858.15 53 113,958 15 0.00] 11385845
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.11.| After work 6% T 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.12.|Cormraction of ihe crown 6% e 54 0.00, 0.00 0.00!
100-125m
Concrete wall 3 / Betonski zid 3
5.4.13|90% R 1aB:5 53 113,958.15) 0.00 113,956.14
Concrete wall 3 / Betonski zid 3 6.31.01
5.4.14.1 After work 5% e 55 0.00 0.00 0.00|
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.16.|Correction of the crown 5% e 55 0.00 0.00 0.00
125-150m
5.4.16.[Cancrete wall 3 / Betonski zid 3 Si 008 & 008 113,958 15 64 112,958.15 .00 113,958,15
50%
Concrete wall 3 / Betonskl zid 3 6.331.01
5.4.17.| After work 5% e 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.931.01
5.4.18.| Correction of the crown 5% . 55 0.00 0.00 0.00/
150-175m
Concrete wall 3 / Betonski zid 3
5.4.19.|90% 11395815 54 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.20.| After work 6% e 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.21.|Comrection of the crown 6% e 55 0.00 0.00 0.00)
175-200m
5.4.22 |Concreto wall 3 / Betonski zid 3 S| 006 & 008 113,958.15 55 113,958.15 0.00 113,858.15
90%:
Concrele wall 3 / Betonski zid 3 6.331.01
5.4.23.| Afier work 5% M 56 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.24.| Comection of the crown 5% e 56 0.00 0.00 0.00]
200-225m
5.4.25 |Concrete wall 3 ( Betonski zid 3 51006 & 008 113,958.15 55 113,958.15 0.00 113,958 1ﬁ
0%
Concrete wall 3 / Betonski zid 3 6.331.01
5.4.26.| After work 5% A 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.331.01 oJ
6.4.27.|Comeclion of the crown 5% e 56 0.00! 0.00! 0.0
225-260.36m
5.4.28.|Concrete wall 3 / Betonski zid 3 S1 008 & 009 115,598.07 56 116,589.07, 0.00 115,589.07)
90%
Concrete wall 3 / Betonski zid 3
6,422.18!
5.4.29.| After work 5% 57 0.00 0.00 0.00
Congcrete wall 3 / Betonski zId 3 6.422.17
5.4.30.|Comrection of the crown 5% T 57 0.00] 0.00 0.00)
Concrete wall 4/ Betonskl zid 4
K0+563.00 - K0+713
K0+4741.50 - K0+815
5.5. K0+825.00 - K0+845.46 {243.96)
0-25m 1
Cancrete wall 3 { Betonski zid 3 S1010 112.679.27 - N . )
551.]60% | 52 0.00 112,679.27 112679.27]
Concrete wall 3 / Betonski zid 3
59.9
5.5.2.| Afler work 5% 6,259.96 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.250.96
5.5.3.|Comraction of the crown 5% = 53 0.00 0.00 0.00
25-50m
Ceoncrete wall 3 / Betonski zid 3 . 28764
5.54 |90% 3909 l1agre.ey 52 112,679.27 000 11267927
Concrete wall 3 / Betonski zid 3
6,259.96
5.5.5.| After work 5% 53 0.00 0.00 0.00)
Concrele wall 3 / Betonskl zid 3 6.259.96
5.5.6.|Correction of the crown 5% - 53 0.00] 0.00 0.00
50-75m
Concrele wall 3 / Belonski zid 3 ’ i o
567 |o0% phogs NATEH 4 112,670.27 0g0] 1126792
Concrete wall 3 / Betonski zId 3
9.96
5.5.8.|After work 5% 6.25 54 0.00 0.00 0.00
Concrete wall 3 / Betonski 2id 3 6.259.96
5.5.9.|Comection of the crown 5% e 54 0.00] 0.00 0.00)
75-100m
Concrete wall 3 / Betonski zid 3 e PR
5.5.10.180% =0 NHEREY 52 112,678.27 0.00 112, 679.27
Concrete wall 3/ Betonski zid 3
,258.96
5.5.11.|After work 5% 6.25 54 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3 6.259.96
5.5.12.|Comection of the crown 5% . 54 0.0/ 0.00 0.00
100-125m
Concrete wall 3 / Belonsk: zid 3 : 2 fax ~
5.5.13)90% o mzsmE 5 112,679.27 000] 1126792
Concrete wall 3 / Betonskl zid 3
9.98)
5.5.14 | After work 5% 6.2 55 0.00 0,00 0.00)
Concrete wall 3 / Betonski zid 3 6.259.96
5.5.15.|Correction of the crown 5% . 55 0.00 0.00 0.00
125-150m
Concrete wall 3 | Betonsk! 2id 3 - R
5.5.16.[90% 81010 W2.bet 54 0.00] 11267927  112,679.27
Concrete wall 3 / Betonski zid 3
9.96
5.5.17.| After work 5% 6.25 55 0.00 0.00 0.00]




Concrete wall 3 / Betonski zid 3

6,260.96

5.6.18.|Comection of the crown 6% 0.00 0.00 0.00}
160-175m

5.5.19. ‘:‘A“:l rete wall 3 / Betonski zid 3 S1.005 8 008 112,679.27 54 53 112,679.27 0.00 12,679.27|

e

Concrete wall 3 / Batonski zid 3

5.5.20 | Atter work 5% 625996 55 0.00 0.00 0.00
Concrete wall 3 / Belonski zid 3 6.250.06

5.5.21.|Comrection of the crown 5% . 55 0.00 0.00 0.00
175-200m

5 2 alfl 3 { B! i 5 O &5 5 126 . O 1 -

5.522. Sg&lcrcla wall 3 / Belonski zid 3 S1005 & 008 112,679.27 55 53 112,678.27 .00 12,6782
Concrete wall 3 / Betonski zid 3 6.259.96

6.5.23.| After work 5% T 56 0.00] 0.00 0.00
Concrete wall 3 / Betonski zid 3 6.259.96

5.5.24.|Comrection of ithe crown 5% — 56 0.00 0.00 0.00)
200-225m
Concrete wall 3 / Betonski zid 3 . -

5.5.25 190% 1:008:8 008 n2pre 55 53 112,679.27 0.00 112,679.27]
Concrete wall 3 / Betonski zid 3 6.259.96

5.5.26.| After work 5% . 56 0.00 0.00 0.00
Concrete wail 3 / Betonski zid 3 6.259.96

5.5.27.| Correction of the crown 5% N 56 0.00, 0.00 0.00)
225-243.96m
Concrete wall 3 / Betonski zid 3 e N

5.5.28.J90% i el I 0.00] 8545607 8545607,
Concrete wall 3 / Betonski zid 3 4747.56

5.6.29.| After work 5% o &7 0.00 0.00, 0.00
Concrete wall 3 / Betonski zid 3 4.747.56

5.5.30.| Cormrection of the crown 5% o 57 0.00 0.00 0.00]
250-276m
Concrete wall 3 / Betonski zid 3

5.5.31.|190% 0.00 56 0.00, 0.00 0.00]
Concrete wali 3 / Betonsk! zid 3

5.5.32.| After work 5% 0.00 57 0.00, 0.00 0.00
Concrete wall 3 / Betonski zid 3

6.5.33.|Comection of the crown 5% 0.00, 57 0.00] 0.00, 0.00)
275-282,46
Concrete wall 3 / Betonskl zld 3

5.5.34.190% 0.00 56 0.00/ 0.00 0.09]
Concrete wall 3 / Betonski zid 3

5.5.35.| After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Belonskl zid 3

5.5.36.] Cormection of the crown 5% 0.00 57 0.00] 0.00] 0.00|

Total cost cantue 81 Ukuipno trofkovno missto §: 31214238 1.588.102 81 3108146 LABRA1T4




COST CENTRE 06/TROSKOVNI CENTAR 06



Highway/Autaput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera ploéanja

COST CENTER 06 Rev.01

Tolal cost center 6/ Ukupno rodkovno miaato 6:

Pald in IPC
Cost Gentar S e e
NoJ 05 PSbr, | Ameuntiznos |Planned Menth/ Planirano
Trodkovno '(EUR) za mjesec
mlesto Br.
Coa| Cantarf Gy 3 e |
Trolkovio ll'f;'.:o\;:l._j ::;:: l:‘.n;!ullln "ﬂll‘.l.
J_"Ew 6 tp pall rmirans zamije
The milestone is 2.20 m height of each layer and no matter
on the length / Reper je visina 2.2m za svaki sfoj, bez obzira
na duinu
6.1 Relnforced soll retalning wall No 1 / Potpornl zid od
s armirane zemlje bro] 1
66+4192,165 - 66+312,165
6.1.1.[Layer/Slo]1 (0.0 -2.2 m height) 112,621.35) 60 0.00 0.00] 0.00]
6.1.2.|Layer/Sio[2 (2.2 -4.4 m height) 112,621.35) 60 0.00 0.00 0.09}
6.1.3.[Layer/Slo| 3 (4.4 -6.6 m height) 112,621.35 60 0.00) 0.00 0.00
6.1.4.|Layer/Sioj 4 (6.6 -8.8m height 112,621.35 61 0.00 0.00 0.00}
6.1.5.|Layer/Slo] 5 (8.8 -11.0 m height) 112,621.35 61 0.C0 0.00, 0.00}
66+312,165 - 66+429,144
6.1.6.|Layer/Sloj1 (0.0 -2.2 m height) 112,621.35 61 0.00 0.00] 0.00;
6.1.7.[Layer/Sioj 2 (2.7 -4.4 m height) 112,621.35 61 0.00, 0.00 0.0_O‘
6.1.8.[Layer/Sloj3 (4.4 -6.6 m height) 112,621.35) 81 0.00 0.00 0.00/
6.1.9.[Layer/Sloj4 (6.6 -8.8m height 112,621.34 62 0.00 0.00) 0.00]
6.1.10.[Layer/Sloj 5 (8.8 -11.0 m height 112,621.34 62 0.00 0.00 0.00
6.1.11.|Layer/Sloj 6 (11.0 -13,20 m height 112,621.34 62 0.00 0.00 0.00]
6.2 Reinforced soll retaining wall No 3 / Potporni zid od
) armirane zemlje bro| 3
0+447,37 - 04510
62 1.|LayerSloj 1 (0.0-2.2 m height) S 010 33,513.33 55 0.00] 3351333 33,513.33]
622 |LayerSioj2 {22 4.4 m height) Si 010 33,513.33] 55 0.00] 33,513.33] 33,513.33
623 |Layer/Sloj3 (4.4 -6.6 m heighl) S 010 33,613.33 55 000] 33513.33] 133,513.33
6.2.4.|Layer/Sio[4 (6.6 -8.8m height) 33,513.33 55 0.00 0.00 0.00
6.2.5.|Layer/Slo{5 (8.8 -11.0 m height 33,513.33] 56 0.00 0.00 0.00]
6.2.6.]Layer/Sloi 6 {11.0 -13.2 m height) 33,513.33] 56 0.00 0.00 0.00)
6.2.7.|Layer/Slo| 7 {13.2 -15.4 m height) 33,513.33 56 0.00 0,00, 0.00]
6.2.8.|Layer/Slo] 8 (15.4 -17.6 m height) 33,513.33 56 0.00 0,00, 0.00;
6.2.9.|Layer/Sloj8  (17.6 -19.8m height) 33,513.33 57 0.00 0.00 0.00f
6.2.10.|Layer/Sloj 10 {19.8 -22.0 m height) 33,513.33 57 0.00 0.00 0.00f
6.3 Relnforced soll retaining wall No 4 / Potporni zid od
. armirane zemlje bro] 4
04447,37 - 0+563
6.3.1.lLayer/ (0.0 -2.2 m height) S1010 £1,873.65] 55 0.00) 61,87365] 61,873.6
6.3.2 |Layer/ (2.2 -4.4 m height} S1010 E1 S?S.ESI 85 0.00] 61873 65| 61,673 6¢
6.3.3 |Layer/Sloj3 (4.4 -6.6 m height) S$1010 61,873 65| 55 0.00] 6187365 &1 S??é
6.3.4.[Layer/Sio}4_ (6.6 -B.8m height} 61,873.65 55 0.00 0.00/ 0.00}
6.3.5.|Layer/Sloj 5 (8.8 -11.0 mheight) 61,873.65 56 0.00 0.00 0.00)
6.3.6.[Layer/Sloj 6 (11.0 -13.2 m height) 61,873.65] 56 0.00 0.00 0.00)
6.3.7.[Layer/Sloj 7 (13.2-15.4 m height) 61,873.65] 56 0.00 0.00) 0.00}
6.3.8.|Layer/Sloj8 {15.4 -17.8 m height) 61,873.85] 56 0.00 0.00 0.00
6.3.9.|Layer/Sloj9 {17.6 -19.8m height) 61,873.65 57 0.00 0.00 0.00]
6.3.10.|Layer/Sloj 10 (19.8 -22.0 m height) 61,862.25| 57 0.00 0.00] 0.00
2.1932. 693 ‘i":l 0.008 - 286,160, 664 385180, 9



COST CENTRE 07/TROSKOVNI CENTAR 07



Highway/Autoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milastone Payments/Rospored repera plalonja

COST CENTER 07 Rev.01

e
Pald In'IPC
Numbar/Blacano
Gost Gantor Noi/ 3y (ot Y oce g WL Tolal Valua to
Trodkavno mjesto |07 fpeuns.d Cumulative! g
: (ELIR) | Kumnufativne i
= if peethodno
T
;':r:;l:o(\;r;::j:sw 7 Watar drainsge Mrenata vode
Water drainage/Drenaia vode
per one direction of 500m /Na 500m du#ine u jednom
praveu
Maln road
LK65+780-LK66+422,39
RK65+792,096-RKE6+429,144
7.4, Cover dralnnage / Zatvorena dranaza
Left lane / Lileva traka 500-642,39m 86,003.62 62 0.00] 0.00 0.00
Left lane / Lileva traka 500-642,39m 86,003.62 62 0.00 0.00] 0.00]
Left lane / Lileva traka 500-642,39m 47,147 .20 63 0.00 0.00 0.00¢
Left lane / Lijeva traka 500-642,39m 86,003. 6 0.00 .00 0.00
Left lane / Lijeva traka 500-642,39m 86,003, 6. 0.00] .00/ 0.00
Left lane / Lijsva traka 500-842,39m 48,984 24 6. 0.00 .00 0.00
7.2, Open drainnage / Otvorena dranaka
7.2.1.IRight lane / Desna traka 0-250m 36,858.70 63 0.00, 0.00 0.00]
7.2.2.|Right lane / Desna traka 250-500m 36 858.70' 3 0.00 0.00 0.00
7.2.3.|Right lane / Desna traka 500-637,05m 20,205.94 34 0.00 0.0QI 0.00
7.2.4.|Left lane / Lijava traka 0-250m 36,858.70] 34 0.0 0.00 0.00
7.2.5.|Left lane / Lileva traka 250-500m 36,858.70 34 0.0/ 0.00] 0.00
7.2.6.|Left lane / Lisva traka 500-642,39m 20,993.24 54 0.00 0.00[ 0.00
Concrete trapeze shapaed channels / Batonskt
7.3. trapezasti kanall
7.3.1.]Right Jane / Dasna traka 0-500m 45811.93 2 0.00 0.09 0.004
7.3.2.|Right tana / Desna traka 500-637,05m 12,657.05| 2 0.00 0.00/ 0.60
7.3.3.|Left lane / Lijeva traka 0-500m 45,811.93] 2 0.00! 0.00/ 0.00
7.3.4.|Left tane / Lileva treka 500-642,3%m 12,557.05) 62 0.00 0.00 0.00
Link / Vaza
0+447,37-0+887,84
74. Cover drainnage / Zatvorena drenaa
7.4.1.[Right lane / Desna (raka 0-441 80m 151,985.61 62 0.00 0.00 0.00]
7.4.2 |Leftlane / Lijeva traka 0-441,80m 151,985.61 62 0.00 0.00 0.00]
7.5. Covar dralnnage / Zatvorena dranaa
7.5.1.|Right lane / Desna traka 0-441 80m 65,136.69 63 0.00) 0.00 0.00§
7.5.2.|Left lane / Lijeva lraka 0-441,80m 65,136.69) 63 0.00 0.00 0.004
Temporary Link Left / Priviemene Veza Lljevo
7.6. 0+000 - 0+245,76
7.6.1.[Cover dralnnage / Zatvorena drenaza 84 545.01 62 0.00 0.00 0.004
7.6.2.|Open drainnaqge / Otvorena dranaZa 36,233.58] 63 0.00 0.00 0.00]
Temporery Link Right / Privremena Veza Desno
1.7, 04000 - 04237,759
7.7.1.|Cover dralnnage / Zatvorena drenaZa 81,792.89] 62 0.00 0.00 0.00]
7.7.2.|0pen drainnage / Otvorena dranaza 35,054.09 63 0.00 0.00] 0.00]
Bridge Morate Drainnage / Odvodnja na Mostu Morada
7.8.
7.8.1.[Right bridge / Desni Most 65,781.14 63 0.00 0.00 0.00]
7.8.2 |Left bridga [ Lijavi most _65,781.14 83 0.00 0.00 0.00]
Total cost capted 7) Ukupno ofkavno missto 7: 1.548.950. 0. D¢ 0.0 0.0




COST CENTRE 08/TROSKOVNI CENTAR 08



Highway/Autoput Bar-Boljare, Section/Dioni -Uvac- f

Patii

etija

g
of Yy repero pladonjo

Sehadul

COSY CENTER 08 Rov.01

[Faid in iPC

(EUR)

This Pariod!
i ?&mm

Totai Value
10 Date/

(Coal Canter! Trotkovno -
Guhtart | Proplat)

m‘uro 8
Culvert/ |
8.1, Propustl
8.1.1.]TS 0+222 57 (32 00m 95,810.88 68 0.00
8.1.2.|66+170 94 right (66,00m 190,333.70 56 0.00
8.1.3.|Cuivert on deviation KO+151,25 (13m, §1003 11,338.73 60 51 0.00
8.1.4.|Culvert on deviations K0+200,00 24 646.87| 57 .00 .
8.1.5.]Cuivert on deviations KO+132,15 18,110.58] 58 .00 0,
Total'coal contar 8/ mlu!in:, trofikovno mjastc 8 Sﬂ‘ldﬁ 7# [ (K] J‘E%




COST CENTRE 09/TROSKOVNI CENTAR 09



Highway/Autoput Bar-8oljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Rospored repero plodonjo

COST CENTER 09 Rev.01
Cost Canter NoJ NumbsrPlaceno u Planned Montht | &0 Brsvlons TLELya L
Troskovrio mjeato. |09 okviru IPS br. ‘ﬂ“:.y.ms Flaniano za j‘-ﬁw‘rtf‘»tlnlhkan to Datal
Br. (EUR) jeses tVoriio 7a mjesec
;:’:;,;‘;;:::;m 5 Elope protection | Zahtits kosina
Slope protaction using Menamag and Menahex mesh
and SN achors
9.1 Zastita kosina Menamagq | Menahex pletivom | SN sldrima
RK65+792,096 - RK66+042 098
9.1.1.]0+000.00 - 0+250.00, layer 1 4427843 € 53 0.00 0.00 0.00]
9.1.2./0+000.00 - 0+250.00, layer 2 4427843 € 53 0.00 0.00 0.00)
9.1.3./0+000.00 - 0+250.00, layer 3 44,278.43 € 53 0.00 0.00] 0.00]
9.1.4.|0+000.00 - 0+250.00, layer 4 4427843 € 53 0.00] 0.00 0.00;
9.1.5,|0+000.00 - 0+250.00, layer § 44.278.43 € 54 0.00 0.00 0.00]
9.1.6.]0+000.00 - 0+250.00, layer 6 44,278.43 € 54 0.00! 0.00 0.00f
9.1.7./0+000.00 - 0+250.00, laysr 7 44,278.43 € 54 0.00 0.00 0.00]
9.1.8.10+000.00 - 0+250.00, layer 8 4427843 € 54 0.00! 0.00 0.00]
9.1.9.]0+000.00 - 0+250.00, layer 8 44,278.43 € 65 0.00 0.00| 0.00
9.1.10.|0+000.00 - 0+250.00, layer 10 44,278.43 € 55 0.00] 0.00| 0.00]
RK66+042,006 - RK66+292,086
9.1.11.]0+250.00 - 0+500.00, leyer 11 S 009 44,278.43 €] 55 57 44,278.43) 0.00] 44,278.43
9.1.12.|10+250.00 - 0+500.00, leyer 12 $1009 44,278.43 € 55 57 44,278.43) 0.00]  44278.43
9.1.13.|0+260.00 - 0+500.00, leyer 13 S1010 44,278.43 € 56 58 0.00| 44,278.43 44,278.43
9.1.14.]0+250.00 - 0+500.00, leyer 14 $1010 44,278.43 € 56 58 0.00] 4427843 44,278.43
9.1.15.|0+250.00 - 0+500.00, leyer 15 44,278.43 € 56 0.00, 0.00] 0.00
9.1.16.|0+250.00 - 0+500.00, leyer 16 44,278.43 € 56 0.00] 0.00] 0.00
9.1.17.]0+250.00 - 0+500.00, leyer 17 44,278.43 € 57 0.00 0.00 0.004
9.1.18./0+250.00 - 0+500.00, leyer 18 44,278.43 € 57 0.00] 0.00] 0.004
9.1.19./0+260.00 - 0+500.00, leyer 18 44,278.43 €] 57 0.00 0.00] 0.00]
9.1.20.10+260.00 - 0+500.00, leyer 20 44,278.43 € 57 0.00/ 0.00 0.00
9.1.21.]0+250.00 - 0+500.00, leyer 21 44,278.43 € 58 0.00 0.00] 0.004
9.1.22./0+250.00 - 0+500.00, leyer 22 44,278.43 € 58 0.00| 0.00] 0.00]
9.1.23.]0+250.00 - 0+500.00, leyer 23 44 278.43 € 58 0.00 0.00 0.00)
9.1.24.|0+250.00 - 0+500.00, leyer 24 44,278.43 € 58 0.00/ 0.00] 0.00;
9.1.25.|0+250.00 - 0+500.00, leyer 25 44,278.43 € 60 0.00 0.00] 0.00]
9.1.26.]0+250.00 - 0+500.00, leyer 26 44,278.43 € 60 0.00] 0.00 0.00]
9.1.27.|0+250.00 - 0+500.00, leyer 27 44 278 43 €| 60 0.00 0.00] 0.00;
9.1.28.]10+250.00 - 0+500.00, leyer 28 44,278.43 € 60 0.00 0.00 0.004
RK66+292 086 - RK 66+429,144
9.1.29.|0+500.00 - 0+637.05, leyer 29 44.278.43 € 61 0.00 0.00| 0.00]
9.1.30.|0+500.00 - 0+637.05, leyer 30 44,278.43 € 61 0.00 0.00] 0.69]
9.1.31,]0+500.00 - 0+637.05, leyer 31 44,278.43 € 61 0.00) 0.00] 0.00]
9.1.32.[0+500.00 - 0+637.05, leyer 32 44 278.42 € 81 0.00] 0.00, 0.00]
9.1.33.]0+500.00 - 0+637.05 leyer 33 44,278 42 € 62 0.00] 0.00] 0.00)
9.1.34.10+500.00 - 0+637.05, leyer 34 44,278.42 € 62 0.00 0.00 0.00
9.1.35./0+500.00 - 0+637.05, leyer 35 44,278.42 € 62 0.00 0.00 0.00)
9.1.36./0+500.00 - 0+637.05, {eyer 36 44,278.42 € 62 0.00 0.00] 0.00
9.1.37./0+500.00 - 0+637.05, leyer 37 44.278.42 € 62 0.00 0.00] 0.00]
9.1.38.[0+500.00 - 0+637.05, leyer 38 44 278 42 €| 62 0.00 0.00] 0.00
9.1.39./0+500.00 - 0+637.05, leyer 39 44,278 42 € 62 0.00 0.00] 0.00)
Slope protaction by frame beam with geotechnical
anchors & Removal of surface layers of degraded rock
mas d=40m,/
9.2 Zadlita koslna kom ko: ijimsa g hniCki
sidrima & Uklanjanje povrsinskog sloja degradirane
stijenske mase d=40m.
66+280 - 66+300 (44 m hight]
9.2.1.|Layer 1 - 04m 76,437.71 60 0.00 0.00] 0.004
9.2.2.|Layer 2 - 4-8m 76,437.71 60 0.00 0.00] 0.00]
9.23.|Layer 3 - 8-12m 76,437.71 60 0.00 0.00 0.00}
9.24.|Layerd - 12-16m 76 437.71 60 0.00 0.00] 0.00)
9.2.5.|Layer 5 - 16-20m 76,437.71 60 0.00 0.00] 0.00]
9.2.6.|Layer 6 - 20-24m 76,437.71 61 0.00 0.00 0.00
9.2.7.|Layer 7 - 24-28m 76,437.71 61 0.00 0.00 0.00
9.2.8.[Layer 8 - 28-32m 76,437.71 61 0.00] 0.00] 0.00
9.2.9.|Layer 9 - 32-36m 76,437.71 61 0.00 0.00] 0.00]
9.2.10.|Layer 10 - 36-40m 76,437.71 61 0.00 0.00] 0.00]
9.2.11.|Layer 11 - 40-44m 76437.71 61 0.00 0.00 0.00]
93 Rock fall protection barriers/
- Zaslitna konstrukcija proliv obru$avanja stijene na brdu
9.3.1.|LK 66+218 - 66+280 89,989.37 60 0.00 0.00 0.00
9.3.2.|LK 66+295 - 66+320 36,286.04 60 0.00 0.00] 0.00]
Gablon basket wall/
9.4. Gabionski zid
LK66+207,426 - 66+400,923 (193,50m)
9.4.1.|0-100m 43,146.60 63 0.00 0.00| 0.00
9.4.2.[100-193 50m 40,342.08, 63 0.00 0.00] 0.00]
Totel cosl center 8 ! Ukupno trodkovno mlesto 8: 2 T77.437.70 B8 558 8 BA.556.8 LV i RTERE |




COST CENTRE 10/TROSKOVNI CENTAR 10



Higl y/Autoput Bar-Boljare, Section/Dioni k Uvac-M: /

Interchange Smokovac/Petlja Smokovec
Schedule of Milestone Payments/Raspored repere plalonjo

COST CENTER 10 Rev.01

co!t_anlm_r-No.'_- [ Amou :
Trodkavio |10 Smadpfies
mjgato Br. £l f
Cant Cantay/ Rallway reconsiruction squipment werks | Redovl pe
Z)o!kovnn jestg rekonatrikoll opreme 1a 2ICG
y i works / Radovi na
10.41. rekonstrukcili opreme za 2ICG
Rekonstrukclja SS | TK opreme v zoni nadvoZnjaka na km
398+971.27 pruge Beograd-Bar/
Reconstruction of the $S and TK equipment In the overpass
zone at km 399+971.27 of ralfway Belgrade-Bar
10.1.1. 21,597.24 61 0.00 0.00 0.008
R kel mrede | jenje u zoni
nadvoZnjaka na km 398+971.27 pruge Beograd-Bar/
Reconstruction of the contact network and grounding in the
overpass zona at km 398+971.27 of railway Belgrade-Bar
10.1.2. 89,866.06) 61 0.00 0.00 0.
Total cosi cantar 10/ Ukupno t.lnélca\mg mjasta 10 119,483 31 0.0 @ 0.%




COST CENTRE 11/TROSKOVNI CENTAR 11



1 Auts

Hig put Bar-Boljare, Section/| e
Interchanga Smokovac/Pelja Smokovac

Scheduls of Milestone Payments/Rospored repero plodanjo

COST CENTER 11 Rov.01

Pald in IPC
Teatkaou rsla |4 o u okviru IPS | Amounitznos ctuai onwn_ (P88 SISV This partoat
i br- (EUR) Strarno ra mjgsec prethodho Ovoj Period
Coal Canled/ Traffic slgnatteation and equlpment f Eaobradajnd
Trodkovno mjesto 1% _[aignaltenciis Loprama
11.1. Traffic signalization | Saobradajna signalizacija |
1 -|Steel quardrall for vehicles / Celidna ogmda za vozila
-|Right/ Desno 1 {0-1000m 37,085.! 63 .00 0.0
.{Righ¥/ Desno 2 (0-1000m) 37,085 63 .00 ﬁ
.|LefY Lilevo 1 {0-1000m) 085. 83 .00 X
.[Lef Lilevo 2 (0-1000m) 085, 63 .00} .0
.6.[Right/ Desno 1 [1000-1466,95m) 329.68 63 .00 .0t
.[Right/ Desno 2 [1000-1466,95m) 320.68 34 .00/ .0
-|Lef/ Lilevo 1 {1000-1466,95m 329.68 4 .00] X!
. .[Left/ Lijevo 2 {1000-1466,95m) :329.68 34 .00 .0
1 .|Concrete safety bawier / Betonska zadtitna ograda .00/ J)%
. Riahll Desno 1 [0-1000m) 18,605.25| 63 .00 Xil
Right/ Dasno 2 {0-1000m) 19,605.25| 63 .00 u%
Left/ Lijevo 1 [0-1000m} 19,605.25 63 .00} .0
.4.|Left/ Lijevo 2 [0-1000m 19,605.26 63 .00} .0
.5.|RighV/ Desno 1 (1000-1466,85m ,154.67 63 .00 .
.|Right/ Dasno 2 {1000-1466,95m} ,164.67 34 .00) .0f
.JLef/ Lilevo 1 {1000-1466,95m, 154.67| 4 00| .00}
.[Left/ Lilevo 2 [1000-1466,95m) ,154.67 4 0.00 .00}
.| Steel guardrail for vehicles / Celidna ograda za vozila
-|0-500m 364.38 63 .00] X
.|600-1000m 364.40 63 .00 .0
.]1000-1682m 364.40 63 .00
Elements Of Hori I / hori
11.1.4.|signalizacije
Interrupted and continual median lines, edge lines, direction
lines, guiding lings and other lines
10 - 1000 Right/ Desno 15,343 28 4 .00 .00] .00}
[0~ 1000 Lef/ Lijevo 165,343.28 Z 00 00 .4%
.|1000 - 1.466,95 m Right/ Desno 7,164.64 4 .00) .00) .0
-|1000 - 1.466,95 m Left/ Lijevo 7,164.54 4 .00 .00 .00}
of Vertical / Elementi
11.1.5.|slgnalizaclje
ion Signs, C: on the p steal
uardrall_and Delineators-directin
.1.10 - 1000 Right/ Desno 10,061.27 34 .00 .00] X
.]0 - 1000 LefY Lilevo 10,061.27| >4 .00] %' %
.]1000 - 1.466 95 m Righ/ Desno 698.11 34 .00/ %| %
.|1000 - 1.486,95 m Left/ Lijevo .698.11 34 .00) .00) .
112, Support structura trafiic signalization / Nosadi znokova
Z
11.2.1.|Foundations for support structure 14,320.28| (] 0.00] 0.00 0.00}
11.2.2.|Steel support structure I 43237.14 64 0.00] 0.00 0.0
113, Traffic Inf lon systam / & fe
sistemi
11.3.1.]information display with vehicle helght control system - 50% 47,296.35| 64 0.09 0.00] 0.00
11.3.2.|Information display with vehicle height control system - 50% 47,296.35 64 0.00 0.00] 0.004
11.3.3.|Meteorologlcal station 14,02361 64 0.00 0.00] 0.¢0}
114 Support structure for traffic Information system /
o Nosaél znakova saobraéajno informacionop slstema
11.2.1.[Foundations for support structure { 2,198.69, 84 0.00] 0.00] 0.00]
11.2.2.|Steel support struclure I 12,622,02 64 0.00 0.00 0.00]
11.5. Lighting system / Sistem rosvjete 0.00] 0.00 0.00}
11.6.1.|Left Installation 90% / Lijevo Postavijanje 90% 92,892.11 60 0.00 0.00 0.00¢
11.5.2.|Left Commissloning (10%)/ Lijevo Pustanle u rad [10%) 10,321.35| 62 0.00| 0.00] 0.004
11.5.3.|Righl Installation 90% / Desno Postavijanje 90% 92 892.11 63 0.00 0.00] 0.00]
11.5.4.[Right Commissioning {10%})/ Desno Putanje u rad {10%) 10,321.35 60 0.00| 0.00] 0.004
11.6. Powaer supply system / Sistem nopojonjo elektritnom
energljom
11.6.1.|Left Instatlation 80% / Lilevo Postavijanje 90% 126 679.13 61 0.00] 0.00 0.00]
11.6.2.|Left Commissloning (10%)/ Lijevo Pustanje u rad {10%) 14,075.46 63 0.00| 0.00] 0.00]
11.6.3.|Right Inslallation 80% / Desno Postavijanje 90% 126,679.13 64 0.00| 0.00 0.0
11.6.4.|Right Commissioning {10%) / Desno Pustanje u rad (10%) 14,075 .46 61 0.00) 0.00] 0.00]
Slgnal and !
1.7, slabe struje
11.7.1.[Left Installation 80% / Lilevo Pastavijanje 80% 44,995.69) 62 0.00 0.00] 0.00;
11.7.2.|Left Commissioning {10%)/ Lilevo Pustanie u rad (10%}) 4,999.52 63 0.00 0.00 0.00]
11.7.3.|Right Installation 90% / Desno Postavijanje 90% 44,995.69 63 0.00] 0.00] 0.00}
11.7.4.|Right Commlsslon;ng {10%) / Desna Pudtanje u rad {10%) 4,899.52 62 0.00! 0.00, o_od
T(:Ihl-‘.".‘:\l‘.’u]l\f 11 Ukupng trafikovig missto J4: I.k.\\.'ﬁﬂi“ 0.0 0.0 Q‘M




COST CENTRE 12/TROSKOVNI CENTAR 12



9 Autoput Bar-Boljare, Sectlon/ a k Uy /

g otlja
Schedule of Milestone Payments/Raspored repera plodanja

COST CENTER 12 Rev.01

Landscaping /

Uredenje terena
Landscaping /




COST CENTRE 13/TROSKOVNI CENTAR 13



HighwaylAutoput Bar-Boljare, Sectlon/Dionica Smokovac-Uvac-Matesevo/

F repera platanja

dul '¢°' Ml

COST CENTER 13 Rev.01

||!-ru_m PC
NumbatiPles

Cost Conter NoJ
Trogkovna miesto Br,

pronl ““.."' E T!!“Wl;'. ey to
il i (e

Casl Tenterd Trolkovno Relocution of axizling tran alart Hinaw | termljed

ImE;m 13 lE bedetih didekorods
ion of exlsting lines /

134 | postojecih dalekovoda
10 kV za BTS 10/0,4 “Zlatica® | 0,4 kV {0+080 do 0+260 M2,
13.1.|0+848 do 0+802 ) 62,712.64
10 kV "Vojnl logor™ (0+820 izmedu pruge | kruZnog loka
13.2.|{0+115 do 0+110 kruZnog toka M2] 16,454 63|
Kablovski vod 10 kV sa DV 10 kV "Vojnl logor™ (0+000 do
13.3.10+134] 078.42)
Prikijutni 10 kV kablovski vod, STS 10/0.4 "Rogami 5° | NN
13.4.|mreZa (izvodi br. 2, 314) 0+040 do 0+140 72.748 48]
Dalekovod 35 kV od TS 110/35 "Podgorica 17 do TS 35/10
13.5.|"Ubli™ (0+120 do 0+220 ) 48,850.76
13.8.]220 kV DV Podgorica - Albanija
Total coni canbér 13/ Ukimna rolkovne misste 13: i

0.00 0.00 0.00

F&%S&";iﬂ%




COST CENTRE 14/TRO§KOVNI CENTAR 14



of F repero platanjo

COST CENTER 14 Rev.01

Totsl coal caii LI

Pald I IFC
Humbar{Platenc u
Cast Canter Nou Trotkowno f IR oo | ene This Periow
miesto Br. Mieasn o Ovoj Pevicd
e
:;‘:::;: ot Ialkotoo Mol protéition walla / Zhdavi e paktity o
Nolse protection wall left /
Zid ra za8tiu od buke lijovo
14.1. km 0+447,53 - 0+867,589 (408m|
Foundations of nolse protection wall
14.1.1.|[km 0+447,53 - 0+867,689 (406m!
4.1.1,1.] Foundations 0-50m 43 A0) .00 .00 0!
4.1.1.2.| Foundations 50-100m 43.40] .00 .00 .0
4.1.1.3.| Foundations 100-160m 43.40) .00 .00 X
4.1.1.4.| Foundations 160-200m 43.40) .00 .00 .01
4.1.1.6.| Foundations 200-260m 24340 .00 .00 .01
4.1,1.6.| Foundations 260-300m 43.40 62 .00 .00 X
4.1.1.7.| Foundations 300-350m 124340 62 .00 .00 .0
4.1.1.8.| Foundations 350-406m 23,792.61 62 .00) .00
Pane! installation of nolse protection wall
14.1.2.|km 0+447,563 - 0+867,589 (406m
4. .|Panel instaltation 0-50m 45,780. 62 .00 .00
4. .| Panel installation 50-100m 45,780, 82 .00 .00 X
4.1.2.3.| Pane insiallation 100-150m 45,780, 62 .00, .00 .0f
4.1.2.4.|Panel installation 150-200m 45,780, 62 .00 .00
14,1.2.6 | Pane) installation 200-250m 46,780.9 62 .00, .00
14.1.2.6.|Panal installation 250-300m 457801 63 0.00! .00
14.1.2.7.| Panel installation 300-350m 45,780.1 63 0.00, .00 .
14.1.2.9.|Panel installation 350-406m 51,273.7 63 0.00} .00 .0/
Nolso protection wall right /
Zid za zadtitu od buke desno
14.2. km 0+4711,46 - 04867,149 (158 m
Foundations of nolse protection wall
14.2.1.|fon 04711,46 - 0+867,149 (168 m!
14.2.1.1.| Foundations 0-50m 50,827.18)] 62 0.00) 0.00f 0.0
14.2.1.2.| Foundations 50-100m 60,827.1 62 0.00} 0.00 0.
14.2.1,3.| Foundations 100-158m 58,959.64 62 0.00} 0.00} 0.
Panel Installation of nolse protection wall
14.2.2.|km 0+711,46 - 04867,149 {158 ]
14.2.2.1.|Pane Installation 0-50m 44,500.73| 63 0.0
1 Panel instaltation 50-100m 44,609.73] 83 0.0
| 9 Panel installation 100-158m £1,631.28] 63 0,
FTERETS d 0]




COST CENTRE 15/TROSKOVNI CENTAR 15



Bar-Boljare,

of

COST CENTER 15 Rev.01

Trofkovno miesto 15 | Viddousabdijayenie

TPalainiPG
HumbarPlacans u
okvinu IPS br. Provicus
15
Cost Contand Wrakes slppay |

Water supply/Snabdifevanje vodom |
per 500m / Na 500m duline |

16.3.1.|Installation of

15.3.2.| Concreate and other works / Betonski | ostali radovi
Ygiai ceat eanviic 18 7 Ugupns bedkovns mlssls 15

line / Postavilanie cjevoveda

Jinterchange / Potila
153, Instaliation of pipeline / Poslavljanje cleyovoda
151.1.]0-500m 116.392.27] 62 0.00 0.00] 0.
15.1.2.1500-641,97m 33,048.421 62 0.00 0,00 0.
152, Con; and other works / Betonskl | ostali redovi
152.1]0:641,07 m 21,454.05) 63 o@ o.q o.o_oI
15.3. Toll siation Smokovac / Naplatna rampa Smokovac
0.00]
o
[

alolo




