Apenndix 3 to the Contract (Design and Build)/Priog 3 Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare,

Ugovora dionica Smokovac-Uvac- Marefevo
Employer/Poslodavac The Government of antenegm Ministry of Transport and Maritime Affairs
DE China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign
|Contractor/izvodad company Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR King,
Dio stranog drustva Podgork:u

Engineer/infenjer INGEROP CONSEIL & GEODATA Engineering S PA

:p:e?dix 3 Subsequent Works Pricel/Cijena Priloga 3 Naknadni EUR 30,456,569.00

NGy =

Advam.;e Payment Total Amount/Ukupan iznos avansa{20% from EUR 6,091 31 3 80

| Appendix 3 Subseauent Works Price : S D66

Amount of agreed Variations/lznos dogovorenih izmjena EUR 0.00 P ALTC

Amount of agreed Employers Claims/ /znos dogovorenih EUR 0.00 " |
potraZivanig Investitora .

Amount of agreed Contractor's Claims,/lznos dogovorenih EUR 0.00 FOUTOTICE, fe &l

potrafivania lzvodada Mt

Maximum Amount of Retention Money/ Maksimalni iznos

EUR 1,522,828.45
garantnog depozita

Number of IPC/Broj IPS-a S1020 D.0.0. MECTritept

T P .’7 e
Referanced Period for IPG/Period na koji se odnosn IPS 1-31 December 2020 s m // f
Date of IPS submlssmn!Datum p.redavan;a ZPS-a 24 January 2021 Pnr ae rica. w O ’2 c02 ﬁgo d.

Date of IPC (Interim Payment Certificate) |ssuance!Datum

izdavanja IPS-a (Privremene Situacije) 8 F—% ro2|

Payment Due Date (42 days after IPS SubmissionyDatum

dospijec¢a naplate (42 dana nakon izdavanja ZPS-a) 7 Mwech; 2024

Cumulative Previous ' Current Cumulative/ Pa :::;;:5 -
I IKumulativno prethodno Kumulativno tekuce | ¥ pladanje
A Cnn‘lradbr'a pamnﬁfPlaéanja maéa
Contracted Works/Ugovorni radovi [ EUR 19,288, 818 89 EUR 20.178,3?5.98| EUR 889,757.06
Variations/lzmjene (Clause/Klauzula 13) EUR 0.00/ EUR 0.00 EUR0.00
Substantiated Contractor's Claims/Potkrijepliena potrazivanja '
lzvodaca (Sub-clause/Potklauzula 20.1) EUR 0.00 EUR 0.00 EUR 0.00
Total/lUkupno A‘ EUR 19,288,618.89 EUR 20,178,375.96 EUR 889,757.06|
J—B Retentlon Money/Garantni depazﬂ
5% of the amoun‘t of each Payment Certificate/ 5% od iznosa svake EUR 964,430.94 EUR 1,008,918.80 EUR 44,487.85
Potvrde o placanju
Total/Ukupno B EUR 984 430 94 EUR 1,008,918.80 EUR 44,487 85
C - Advance payment amortization/Amortizacija avansnog | ¥ R
placanja a4 ;

Advance payment ‘

Amortization - 25% of each Payment Certlficate, when value of Executed Works has reached 20% |

of the Appendix 3 Price/25% svake Potvrde o placanju, kada vrijednost lzvedenih radova dostigne EUR 3,299,326.25 EUR 3,521,765.51 EUR 222,439.26
Z_WEj_eEPrilu_ga 3

Total/Ukupno C EUR 3,299,326. 25| EUR 3,521,765.51 EUR 222 439.26]

D - Non Conformity/Neusaglasenost SR .
Yo o ity MH T QENGRwVIEdnost | EUR 15.000.00\ -EUR 30,000.00 -EUR 15,000.00
Total/Ukupno Di -EUR 15,000.06 B -EUR 30,000]]6_] . -EUR 15 000 U'U
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC 81 No 020/Sumam/ proraéun IPS PS No 020

C"“‘“‘“"': i 30,456,560.00 10,288,618.80 889,757.05 20,178,375.96 10,278,193.04
\Variations/izmjene 0.00 0.00 0.00 0.00 0.00
|Employers Ciaims/Po 0.00 0.00 0.00 0.00 0.00,
Contractor Claims/Po 0.00 0.00 0.00 0.00 0.00
Non Conformity/ Meusaglasenast -15,000.00 -15,000.00 -30,000.00

Total 30,456,569.00 19,273,618.89 874,757.05 20,148,375.96 10,278,183.04

Number of closed NCNs in the end of December is 0/ Broj zatvorenih ION do kraja decembar je 0
The total valus of closed NCN is 0. / Ukupna wijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Dy ber is 1/ Broj novoot ih ION na kraju decembar je 1

The total value of the new opened NCN is 15,000. / Ukupna vrijednost novootvorenih ION znos! 15,000

Repayment of Advancellsplata avansa

1 2 3 4 5(14)

Advancel/Avans 6,081,313.80 EUR 3,208,326.25 EUR 222 439.28 EUR 3,521,765.51 2,569,548.29

TotallUkupno 6,081,313.80 3,299,326.25 222/439.26 3,521,765.51 2,569,548.29




VARIATIONS CALCULATION
IPRORACUN IZMJENA



UR 0

Subtotall|

s Value Engineering/ EUR 0.00

tavke 1 Tehnika vrednovanfa (Sub-Clause/Potklauzula 13.2)

S| Agustments for Changes in Legisiation/Pragodavarya T
siavke 2 zbog izmjena u zakonu (Sub-Clause/Potklauzula 13.7)
Subtotal/

suma . " O 5 EUR 0.00

ke 2 (Sub-Cl 13.9)

Ay Wummmw (Sub-Clause/Potkisuzila EUR 0.00
stavke 4] >
Subtotal/|

suma |Other Variations/Ostale zmjene EUR 0.00

slavke 5
EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



TOTAUUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00|




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)






NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



Interchange Smokovac. Improper implementation of Health and Safety

1052 |measures during construction works. Petlja Smokovac. Nepropisno Sl 006 Open/ otvoreno -15,000.00 0.00 -15,000.00
sp denje mjera zadtite na radu tokom izvodenja radova
Slope p ion—Grating Smok } Improp
impl ion of Health and Safety measures during construction works. Zaktita
1268 |} osina - Rodtiljska | keija. Petlja Smok Nepropisno sprovodenje misra 81020 Open/ otvoreno 0.00 -15,000.00 -15,000.00
zaitite na radu tokom izvodenja radova.
TOTALUKUPND 15,000.00 -15,000.00 =30,000.00

Number of closed NCNs in the end of December s 0/ Broj zatvorenih ION do kraja decembar je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of December is 1/ Broj novootvorenih ION na kraju decembar je 1
The total value of the new opened NCN is 15,000. / Ukupna vrijednost novootvorenih ION iznosi 15,000




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZ ULA: 14.6 A/B, 8.7, 2.5)



Amount withheld based on Sub-clauss 14.6 a/b fiznos
zadrian

kS na osnovy Potklauzule 14.6 ab
E1-1
E1-2
Delsy Damages/obedfecenje za kanjenje {Sub-
E2 ol IPotic 2 8.7) 0.00 0.00) 0.00]
E2-1 0.00
0.00]
m.d nploy r's Claims/Dog P 3 fi
E3 ivesiitora {Sub ; 2_,% 0. n.nn# [}
E31
TOT Tn_n*_ [X

Number of closed Deductibles at the end of November is 0f Broj zatvorenih Odbitaka do kraja novembar je 0
The total value of dosed Deductibles Is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka znosi 0 (EUR)

Number of new opened Deductibles in the end of ber Is 0/ Broj ih Odbitaka do kraja novembar je 0
The total value of the new opened Deductibles is 0 Eurof Ukupna wrijednost novootverenin Odbitaks iznosi 0 {EUR}




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTO VANJE I IZGRADNJU
(UGOVORNI RADOV])



Hig iA HerBalans Rk

IPC NoflPS Br. SH020

SUMMARY OF PAYMENT FOR DESIGN AND BUILD (CONTRACTED
WORKSYREZIME PLACANJA ZA PROJEKTOVANJE | ZGRADNJU (UGOVORNI

. Valus of Cumisativel - | Tnis periodl Ovaj Tﬁ'“"";h- i) :
Coit Cardes Mo / TroShowno missio B | Déscrption! Opfs WorkslVifsdnost il e Ukupan fziios do” | Balsncal Ssldo
: 1 2 3 4243 5=14
Open road / Otvorena trasa 7.26&275.76‘ 3,939,179.26 280,573.74 4,219,753.00 3.048,525.76|
 |Bridge/Most MORAGA 8,267, 447.61 7,568,875.22 113,339.87 7,682,215.09) 605,232.53
|Overpass / Nadvoinjak Ziatica 141743708 1,223,235.79 0.00 1,223,235.79) 194,201 ﬂ
- |Underpass /PodvoZniaci ?23.932.16[ 651,117.26) U.Nl 651,117.26 72.8'[4.90'
Potpomi zidov f Retalning walls 3.121.623.85] z.sna.mml O.DOI 2,588,680.63 532.?43.2‘
PBinforosd Sol retaiing well / Potporni 2idiad 2,192,603.29 1.750,453.65) zzs,m.sal 1.984.696.33) zu’r,ssasil
Water drainage /Odvodnjavanje 1,548,950.29 196,319.72 sg.uss.eal 265,359.40 1.283,591190]
340,240.77 322,130.19) 18,110.58| 340,240.77 00
|Stope protection / Zaétita kosina 2,777.431.70 341.290.191 183.450.52| 1,024,740.70 1,752,696.99
Railway reconstruction equipment works f Radovi na
rekonsinkcil 25 1ICG 111.463.31 0.00 I].Oﬂl 0.00/ 111,463. 2
nd ecuipmant | 1,231,248.94 0.00 u.ml 0.00 1,231,248.94
Landscaping / Uredenje terena 73,458.37 U.CHJI 0.00 0.00 73.458.37
ing ission lines /
postojedih dalekovoda 277,504.26 19&.337.00] 0.00 188,337.00 79,167.26
- | Noise protection wails / Zidovi za zaStitu od buke 845.496.081 o.nnl 0.00 0.00 ms.«ma.ue!
| water supply Vodosnabdijevanje 239.555.55] uml 0.00 0,00 239.558.55'
TOTALUKUPND NM.MI 10.238.&18.!‘] 889,757.05 20,1 TM'I'I.!SI in.m.mﬂ




COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Interchange Smokovac/Petlja Smokovac
Schedule of Milestone P te/Raspored repera ploé
COST CENTER 01 Rev.01

| S0
50 X
1,581.65 50 0.00 0.00 0.00
| SR oo
2.1, 151012 07,912.98 60
.2.2.10+000.00 - 0+250.00, layer : 8012 07,912.98 53 60
.2.3.]0+000.00 - 0+250.00, layer 51-008 & 01 07,912.98 54 60
1.2.4.10+000.00 - 0+250.00, layer 4 $1-008 & 01 107,812.88 54 61
1.2.5.]0+000.00 - 0+250. r 5 S1-008 & 01 10791298 &5 61
1.2.6.|0+000.00 - 0+250.00, layer 6 51-014 & 01 _107,912.98 55 62
1.2.7.|0+250.00 - 0+250. Si-014 8 015 107,912.98 56
1.2.8.]0+250.00 - 0+250.00, 51017 &£ 020 107,812.98 56 68
1.2.9.10+250.00 - 0+250.00 ] S1-017 & 020 107,912.98 57 &8
1.2.10.]0+250.00 - 0+250.00 layer 10 |SI-017 & 020 107,912.98 57 68 64,747.79
096 - RK66+292,096
.2.11.]0+250.00 - 0+500.00, layer S1-008 07.912.98 58 56 107,812.98 12.88
212, : SI-008 07.912.98 58 56 107,812.88 ,912.98
2. E S1-010 07912088 59 58 107,812.98 ,812.98
E 4 S1-010 07.912.98 59 58 107,812.98 0.00] 107,812.98
2. S1-011& 12 07,912.08] 60 60 107,812.98 0.
2. 51011812 07,012.98 60 60 107,912
.2 51012 107,912.98| 60 107,912.9§
12 5i-012 107,812.88 60 107,912
1.2, 51013 107,912.98 61 61 107,912,
1.2, |S1012 107,912.98] 61 [ 107,
1.2.21. |S1-014 107,912.08 62 107,
1222 |S1-014 107,912.98 62 107,
1.2.23 . Si019 107,812.98 67 107,91
1.2.24.]0+250.00 - 0+500.00, layer 24 51018 107,912.98 &7 107,912
1.2.25.]0+250.00 - 0+500.00, layer 25 51020 107,912.98 68 0.00] 107,812.88
1.2.26.|0+250.00 - 0+500.00, layer 26 51-019 107,912.98 7 107,912.88 0.00
.2.27.]0+250.00 - 0+500.00, layer 27 S1-019 2.98 7 107,912.98 0.00]
1.2.28.|0+260.00 - 0+500.00, layer 28 51-019 298 7 107, l12.§* 0.00]
RKE6+292,096 - RK 66+429 144
1.2.29.10+500.00 - 0+637.05, layer 28 51-014 gz,!_j_:__.ﬂ_ﬁi 61 62 107,812.98 0.00]
1.2.30.}0+500.00 - 0+637.05, layer 30 51-014 07,912.98 61 62 107,912.98 0.00
1.2.31.|0+500.00 - 0+637.05, | 31 ISI-O 07,91288] 62 63 107,912.98 0.00
1.2.32.10+500.00 - 0+637.05, layer 32 SI-0 07,912.98 62 63 107,912.98 0.00
1.2.33.]0+500.00 - 0+637.05, layer 33 SH017 107.912.98 65 107.912.98] 0.00
1.2.34.10+500.00 - 0+637.05, layer 34 SHO17 107,912.98 65 107.912.08 .00
35.10+500.00 - 0+637.05, layer 35 107,912.98 0.00 .00
1.2.36.]0+500.00 - 0+637.05, layer 36 | 107,912.98 0.00 0.00
1.2.37.]0+500.00 - 0+637.05, leyer 37 51018 107,912.96 67 107,912.96 .00
1.2.38./0+500.00 - 0+637.05, layer 38 SLH017 107,912.96 65 107,912.96 0.00
1.2.39.10+500.00 - 0+637.05, layer 38 [sto17 107,912.96 65 107,912.96 0.00
1.3 Road Foundation/ Temelj puta
1.3.1.] 0 - 250 m, right side/desna strana 20,652.00 63 0.00 0.00 .00
1.3.2.| 0 - 250 m, lefl sidefljeva strana 20,652.00 63 0.00 0.00 .00
1.3.3.{250 - 500.00, right side/desna strana 20,652.00 3 0.00 0.00 .00]
1.3.4.1250 - 500.00, left sldalrfe'm sirana 20,652.00 0.00 0.00 .00]
1.3. 11,321.42 0.00 0.00 .00
1.3 11,321.42 63 0.00 0.00 0.00
Base layer {crushed slone materials with granulation 0-
1.4.1.|31 mmy/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm); right side/desna strana 0-500m 31,605,564 64 0.00 0.00 0.00
Base layer {crushed stone materials with granulation 0-
42, 31 mm)/O: i sloj (drobljeni k i materijali (sa
granulacijom 0-31 rnm] lefi sideflijeva strana 500-
637,05m 31,605.56 64 0.00 0.00 0.00
Base layer (crushed stone materials with granulation 0-
1.4.3.31 mm)/Osnovni sloj (drobljeni kameni materijali (sa
granulacijom 0-31 mm}; right side/desna strana 0-500m 8,663.08 84 0.00 0.00) 0.00
Base layer {crushed stone materials with granulation 0-
144 31 mm)/Osnovni sloj (drobljenl kameni materijali (sa
| granulacijom 0-31 mm) left sideflljeva strana 500-
637,05m 8,663.08 64 0.00 0.00 0.00




‘Asphalt concrete layer (Completed BMS first layer and
1.4.5.|rigota /Stoj asfaltnog betona( Zawrsen prvi slo] BMS i
f 2- side/desna stranas 0-500m 139,595.80 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.6.|rigola /Sloj esfaltnog betona( Zavrsen pr sloj BMS i
rigola) 2 - left side/ sirana 0-500m 138,585.90 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.4.7.|rigola /Sioj asfaitnog betona{ Zavrsen prv sioj BMS i
rigola) 2 - right side/desna siranaa 502-837.0&!1 3826323 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.48.|rigola /Sloj asfalinog betona{ Zavrsen prvi sio] BMS i
a) 2 - left sideflijeva strana 500-642,36m 38263.23) 64 0.00 0.00 0.00
Asphalt concrete layer | BMS second layer completed)
1.49.|7 Sloj esfaltnog betona (Zavrsen drugi sloj BMS) 2 -
ht side/desna strana 0-500m 93,063.92 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed)
1.4.10.|/ Slo asfalinog betona (Zavrsen drugi sloj BMS) 2 - lefl
sideflijeva strana 0-500m 93,063.92 64 0.00 0.00 0.00|
Asphall concrete layer { BMS second layer completed)
1.4.11.|/ Sloj asfslinog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna stran 500-637,05m 25,508.82 64 0.00 0.00 0.00/
Asphall concrete layer ( BMS second layer completed)
1.4.12.|/ Sloj asfeltnog betona (Zavrsen drugi sloj BMS) 2 - left
sideflijeva strana 500-642,39m 25,508.82 B4 0.00 o.onl 0.00
1443 Wearing course / habajuéi sloj right side/desna strana
T 10-500m 86,404.63 0.00 0.00 .00}
1414 Wearing course / habsjudi sioj left sidefiijeva strana O-
P "Eﬂurn 86,404.63 0.00 0.00 0.00
1445 Wearing course / habajuéi sloj right sidefdesna strana
~ " 1500-637,05m 23,683.51 _0.00 0.00 0.00
1446 Wearing course / habajuti sioj beft sidefijeva strana
| 500-642,38m 23,683.61 0.00 0.00 0.00
Link | Veza
0-+447 37-0+887 B4
1.5. Top soil removall Uklanjanje humusa
1.5.1.|0-250 m 1802113 &7 0.00 0.00 0.00
1.5.2.1250 - 441,80 m 14,516.29 57 0.00 0.00 0.00
1.8. Earthworks! Zem radovi
0+447 37 - 0+4697,37
1.6.1.|0+000.00 - 0+250.00, la: 32,424.70 58 0.00 0.00 0.00
1.6.2.|0+000.00 - 0+250.00, la 51-014,015 32,424.70 58 63 32424.70 .00 32,424.70
1.6.3.]0+000.00 - 0+250.00, layer 51-014,015 32,424.70 59 63 32,424.70 00 3242470
1.6.4.]0+000.00 - 0+250.00, layer 4 SH014 3242470) 58 62 32424.70 0,00 32424.70
,6.5.]0+000.00 - 0+250.00, layer & S1-014 3242470 60 62 32.424.70 0.00 3242470
1.6.6.10+000.00 - 0+250.00, layer 6 51-014 3242470 60 62 32,424.70 0.00 32424.70
0+697,37 - 0+887,87
1.6.7.]0+250.00 - 0+441,80, layer 7 3242470 61 0.00 0.00 0.00
1.6.8.10+250.00 - 0+441,80, layer S1-015 3242470 61 63 32,424.70 0.00 32,424.70
1.6.9.]0+250.00 - 0+441,80, layer 8 51-015 32,424.70| €2 63 32.424.70 .00 32424.70
1.7. Road Foundation/T
4.7.1.]0 - 250 m, right side/desna strana 19.038.98| € 0.00 0.00 0.00
7.2.]0 - 250 m, left side/ifeva strana 19,038.98) ¢ 0.00 0.00 0.00
7.3.|250 - 447,80 right side/dk sirana 14,606.70 5 0.00 0.00 .00
1.7.4,|1250 - 447,80 left side/jova strana 14,606.70] 63 0.00 0.00 0.00
1.8. Pavement structure/Kolovozna konstrukcl]
Base layer (crushed stone materials with granulation 0-
1.8.1.|31 mm)/Osnowni sloj (drabljeni kameni materijali {sa
ranutacijom 0-31 mm}; right side/desna sirana 42,442.94 84 0.00 D.OQ} 0.00
Base layer (crushed stone materials with granulation 0-
1.8.2.|31 mm)/Osnovni sloj (drobljen kameni materijali (sa
nulacijom 0-31 mm) left side/flijeva strans 42,442.94 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.8.3.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 - right side/desna strana 89,096.23| 64 0.00 0.00 0.00
‘Asphalt concrete layer (Completed BMS first layer and
1.8.4.|rigola /Sloj asfalinog betona( Zavrsen prvi sioj BMS i
'rigola] 2 - lefi sideflijeva strana 89,096.23 64 0.00 0.00 0.00
Asphalt concrete layer { BMS second layer completed)
1.8.5.|/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 -
right side/desna strana 59,397 49 64 0.00 0.00 0.00
Asphall concrete layer { BMS second layer completed)
1.8.6.}/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 - lefi
sideflijeva sirana 59,397.49 64 0.00 0.00 0.00
1.8.7.|Wearing course f habajudi sioj right side/desna slrana 53,802.07 0.00 0.00 0.00
41.8.8.|Wearing course | habajudi sloj lefl sideflijieva strana 53,802.07 0.00 0.00 0.00
Temporary Link Left / Priviemena Veza Lijevo
1.9. 0+000 - 0+245.76
1.9.1.| Top soil removal/Uklanjanje humusa 1,595.59 € 60 0.00 0.00 0.00
1.9.2.|Earth works fzemljani radovi 50,976.62 € 81 0.00 0.00 0.00
1.9.3.|Read Foundation/Temelj puta 15,777.46 € 0.00 0.00 0.00
1.0.4.|Pavement structure/Kolovozna konstrukciia
Base layer (crushed slone materials with granulation 0-
1.9.4.1.|31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm} 11,032.79 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.9.4.2.|rigola /Sloj asfalinog betona{ Zavrsen prvi sloj BMS |
igola) 2 51,896.14 64 0.00 0.00 0.00
1.9.4.3. |Asphalt concrete layer ( BMS second layer completed)
| Sloj asfaltnog betona (Zawrsen sloj BMS} 2 34,5687.42 64 0.00 0.00 0.00
1.9.4.4.|Wearing course I habajuti sloj 31,338.25 0.00 0.00 0.00
Temporary Link Right / Priviemena Veza Desno
1.10. + - 0+237,759
1.10.1.| Top soil removal / Uklanjanje humusa 1,563.04 € 60 0.00 0.00 0.00
1.10.2.[Earth works /zemljani radovi 48,838.99€| 60 0.00 0.00 0.00




1.10.3.|Roa: d Foundation/Temel puta 15416.92€] 61 0.00 0.00 0.00
1,10.4.|P; 1t structure/Kol konstrukciia
Base layer (crushed slone materials with granulation 0-
1.10.4.1.131 mm)/Osnowni sloj (drobljeni kameni materijali (sa
nulacijom 0-31 mm 10,736.98 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.10.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 49,838.16 64 0.00 0.00 0.00
1.10.4.3. | Asphalt concrete layer ( BMS second layer completed)
/ Sloj asfaltnog betona (Zavrsen drugi sloj BMS) 2 33,22543] 64 0.00 0.00 0.00
1.10.4.4.|Wearing course / habajuéi sloj 30,095.49 0.00 0.00 0.00
1.11. ami 1
r t, slope tion and
1.11.1.|drainnage / Uklanjanje humusa, nasip, iskop i
nje 103,852.15 64 0.00 0.00 0.00
1.11.2. |Asphalt concrete layer /Sloj asfaltinog betona 1 10,343.68 64 0.00 0.00 0.00]
1.11.3.|Asphalt concrete layer /Sio| asfaltnog betona 2 23273.30] 64 0.00 0.00} 0.00
1.11.4.|Asphalt concrete layer /Sloj asfaltnog betona 3 18,101.47 64 0.00 0.00 0.00
112, Deviation / acija Ul Mihaila lvanoviéa
Embankment, slope excavation and drainnage / Nasip,
1121 {ickop i odvodnjavanje 30308.29) g 0.00 0.00 0.00
1.12.2.|Asphalt concrete layer /Sioj asfalinog betona 1 2,988.78 56 0.00 0.00 0.00
1.12.3.|Asphalt concrete layer fSoj asfaltnog betona 2 6,724.74 57 0.00 0.00 0.00
1.12.4.|Asphalt concrete layer /Sloj asfalinog betona 3 5,230.35 0.00 0.00 0.00
143, Deviation / aclja Smokovac - R 2
Embankment, slope excavation and drainnage / Nasip,
1131 iskop i oavodnjavanje e 0.00 0.00 0.00
1.13.2.|Asphalt concrete layer /Sloj asfalinog betona 1 11,682.35 58 0.00 0.00' 0.00
1.13.3.] Asphalt concrete layer /Sloj asfaltnog betona 2 26,285.29 59 0.00 0.00 0.00
1.13.4.|Asphalt concrete ISloj asfalinog betona 3 2044412 0.00 0.00 0.00
1.14. Deviation / Devijacija Ul Dl.:malw
Embankment, slope excavation and drainnage / Nasip,
1141 kop i odvodniavanje 13273681 g 0.00 0.00 0.00
1.14.2.|Asphalt concrete layer /Sloj asfalinog betona 1 13,175.19 60 0.00 0.00 0.00
1.14.3.| Asphait concrete |ayer /Sloj asfaltnog betona 2 20,644.17 61 _0.00 0.00 0.00}
1.14.4.| Asphalt concrete layer /Sloj asfaltnog betona 3 23,056.57 0.00 0.00 0.00
|Reconstruction of existing road M2 /
1.15. Rekonstrukcija postojeceq puta M2
1.15.1.] Top soil removal / Uklanfanje h 9,913.12 € 63 0.00 0.00 0.00
1.15.2.|Earth works [ Zemijani radovi 15,870.46 € 63 0.00 0.00 0.00!
1.15.3.|Road Foundation/Temel puta 8,468.31 € 64 0.00 0.00 0.00
1.15.4.|P; t structure/Kolovozna konstrukelia
Base layer (crushed stone materials with granulation 0-
1.15.4.1.|31 mm)/Osnowni sloj (drobljeni kameni materijali (sa
ranulacijom 0-31 mm) 55055609| 64 0.00 0.00 0.00
Asphalt concrete layer (Completed BMS first layer and
1.15.4.2.|rigola /Sloj asfaltnog betona( Zavrsen prvi sloj BMS i
rigola) 2 51,042.69 84 0.00 0.00 0.00
1.15.4.3.|Asphalt concrete layer { BMS second layer completed)
{ Slgj asfaltnog betona (Zavrsen drugi slo] BMS) 2 34,028 .47 64 0.00 0.00 0.00
1.15.4.4.|Wearing course | habajudi sloj 36,481.13 B4 0.00 0.00 0.00
Total cost center 1 { Ukupno tro3kovio mjesto 1; 7,268,278,7 | 393917826 28057374 ' 4,219,753.00




COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petia Smokovac
Scheduls of Milestone Payments/Raspored repera ploanjo

COST CENTER 02 Rev.01

56 00| 160,489.08
54 00| 270,318.46
54 00[ 127,024.35
52) .00] _279.318.46
54 0.00] 127,597.40
000 _ 554,827.00
0.00] _ 160,499.08
22,
0.00 0.00
1 57] 00| 12,060.75)
3 2 (3m) 57 .00 960.75
:  (3m B 58 0.00] 960.75
5 3m 1 5 5_8{ 0.00] 75|
s2  (3m 0 12,960. 58 ; 00  969.75
1s2  (3m) SH010 12.960.75] 56 58 969.75 00  960.75
2.8.|52 stage 7 (3m) S0 12,960.75] 56 50 12,960.75| 00 12,960,
.2.6.|S2 stage 8 (3m) SH 12,960.75] 66 58 12,060.75 00]  12,960.75
2.2.10.[52 slage 8 (3m) 12,060.75] 66 0.00 0.00 0.00
2.2.11,|83 ) 51006 & 007 12,960.75] 56 65|  12,060.75 .00 12,960.75)
2.212.|S3 2 51-008 12,960.75] 56 56 2,069.75, .00 12,960.75/
2.2.13.|53 stage 3 (3m 51008 12,968.75] 56 56 ,960.75 0.00 12,960.75
2.14.|S3 stage 4 (3m ’smoa 1 75| 56 56 ,9609.75 0.00 12,060.75)
.2.15.|S3 stage & (3m) S1-008 1 75| 56 57| 12,968.75 0.00 12,960.75
2.2.16./S3 stage 6 (3m) S1-009 12 ,909.?5| 7 57 12,968.75 0.00 2,960.75|
SI010 12,860.75| 7 58] 12,968.75 0.00 2,969.75|
SI010 12060.75] 67 58] 12968.75 0.00] 2,960.75
SL010 12,060.75| 57 58] 12,060.75 00 1206076
S1-008 40,775.04] 54 57] 40,7754 00] 4077504
SH008 & 010 775.04 4 58] 40,775.04 00| 40,775.04
SI010 40,775.04 4 58] 40,775.04 00| 40,775.04
SHO1 40,775.04] 54 59| 40,775.04 00| 4077504
SHO1 40,775.04] 54 58] 40,775.04 00] 4077504
SH011& 013 40,775.04] 55 40,775.04 0.00] __40,775.04]
[sH013 40,775.04] 56 40,775.04 000] 4077504
2.3. Bridge deck superstructure! Gornji stroj mosne ploZe
2.3.1.|§1.82 SIH0156 22988117 58 63| 220,881.17 0.00]  220.881.17]
2.32./52.83 SH013 306,508.22| 50 Bil 306,508.22 0.00] 305%22}
233]s3-54 SI015 220,881.17] 60 63| 22088117 0.00] 22988117
24. Bridge deck prestressing/ Prednaprezanje mosne plote
2.4.1.|51.52 SI-016 70,571.38] 61 70,571.38 0.00]  70571.38
2.4.2]52.83 SI016 9409517 &1 94,095.17 000  94,085.17]
2.43/S3S SI016 70,571.38] 61 70,571.38 0.00]  70571.38|
2.5. Bridge furniture/ Mosna estetika
Concrete safety barrier (0-50m) / Betonska zatitna
251 bariera ljevo (0-50m) 9646795 63 0.00 0.00 0.00
Concrete safety barrier (50-100m) / Betonska za3titna
252, ora lievo (50.100m) 4646785 oo 0.00 0.00 0.00
Concrete safety barrier (100-150m) / Betonska zastitna
253 o riera ljevo (100-150m) ABAOTS g 0.00 0.00 0.00
2.5.4.|Other works / Ostali radovi 36,373.52] 63 0.00 0.00 0.00
26 Waterproofing, joints and Asphalt Works/
! Hidrolzolacifa, spojnice | asfaltni radovi
.| Dilatation joints / Dilataciie Paid 90% SH020 6296659 62 0.00]  56669.93] 5666993
-2.|Waterproofing { Hidroizolacija 42,702.82] 63 0.00 0.00 0.00
3.|Asphalt layer / Asfaltni slo] AB 16 SA 24 546.74 .00 0.00 0.00
2.6.4.| Asphall layer | Asfalini sloj SMA 0/11 S 2272847 64 .00 0.00 0.00
lﬁg_ht bridge/ Desni most
2.7. Foundati tel Temeljni beton ]
27.1.81 SHIDB 160490.08] 53 56| 160,499.08 0.00] 160,499.08|
2.7.2.|S2 - piles S1-005 & 007 270,318.46] 54 55|  279,318.46 0.00] 279,31846
73,82 SI-009 12702435 65 57| 12702435 0.00] 12792435
7.4.|53 - piles |S1-004 270318.46] 55 52| 27931848 00| 279,318.46
75,83 |SI-ODB 127,397.40' 56 54| 127,897.40 .00]  127,887.40
7.6.]84 - piles S1-004 570,87324] 62 52| 579,873.24 00| 570,873.24
2.77.|84 [S1-008 160,490.08] 54 56|  160,499.08 .00] _ 160.490.08
28, Abutments and Piers elevation/ Elevacija mosnih
281,51 (3m) [Si008 & 010 40.775.04] B4 58]  40.775.04 0.00] 4077504
2.|S1(3m) [sko10 40,775.04 54 58] 40775.04 0.00]  40,775.04
|51 (2,33m) Isko10 31,668.61 54 58] 3166861 0.00]  31668.61
4.]S2 stage 1 (3,71m) |s010 12,968.75] 65 58 12,969.75| 0.00 2,989.75




.8.5.|82 stage 2 (3m) |S1010 55 58 z 12,069.75)
.8.6.1S2 stage 3 (3m) SH10 55 58] 1z 12,069.75
18.7.|82 4 (3m) Sk010 55 58 12 .75
2.8.8.1S2 5 (3m) :lga 10 55 58] 12,960.75
0.|52 stage 6 (3m) SI010 56 58 12,060.75
; 7(3m) 1SHO11 56 59 969.75
(3m) SHO11 56 58 .75
(3m) SH11 56 _ 50 2,969,
1(2,24m) S1-007 & 008 56 5_a| 960.75
: 2(3m) SH09 56 57 969.75
; 3(3m) SH008_ 56 sr| 1 75
Z (3m) SI-009 56 57 12,960.75
2.8. (3m) SHO10 56 58 968.75
2.8.18. 5 (3m) S$H10 57 58 869.76
2.8.19.183 stage 7 (3m) SI010 57 58 .7
2.8.20./S3 stage 8 (3m) SHO11 57 50 _0.00 969.75
2.8.21.|S3 stage 8 (3m) SHO1 57 59 .00 B68.75
2.8.22.[54 (3m) $1-009 & 010 55 58 00|  40,775.04
2.8.23.184 (3m) SI010 55 58 .00 40,775.04
2.8.24./84 (3m) |sH010 55 58 .00 40,775.04
8.25.154 (3m) |si011 55 59 .00 40,775.04
26.1S4 (3m) [sH011 55 50 00]  40,775.04
2.8.27.|54 (3m) _|SK0118013 _56 61 .00 40.7?5#“‘
2.8.28.|54 (3m) {8014 56 62 00 40,775.04
2.9, Bridge deck superstructure! Gomji strof mosne plole
2.0.1./s1-82 _|s1018 59 I 1.17
29.2.152-83 51014 60 62]  306,508.22
29.3./83-84 ISI-Q‘I_S_ 81 63| 22088147
2.10. eidge deck pe ingy Prechapmsanje micsne
_2.10.1.|81-82(0-45m) |SH017 [
2.10.2.152-83(45-105m) |sH17
2.10.3.1S3-54{105-150m) IsH017 571 .35| 62
2.11. Bridge furnturel Mosna estetiko

Concrete safety barrier (0-50m) / Betonska zaktina
era li 0-50m)

46.487.95| 63

Concrete safety barrier (50-100m) / Betonska za3titna

T ot cosl tanlar 2] URURG 1 03K0VAO THIeato e i e g

N2y i 50-100m) 63 _ n.m|
2113 Concrete safety barrier {100-150m) / Betonska zaStitna
Sl (100-150m}) 63 0.00,
2.11.4.]Other works / Ostali radovi 63 0.00
212 Waterproofing, joints and Asphalt Works/
ce | radovi
2.1.| Dilatation joints / Dilstacile Paid 90% SH020 63 56.669.
2.12.2.|Waterproofing / Hidroizolacija 63 .00
3 ..E,Asm]aﬂlay!!hafaﬂniﬂg,\a‘is.&\ 64 00|
12.4.| Asphalt layer / Asfaltni sioj SMA 0f11 8 64 0.00
2.13. Scaffolding for bridge / Skela 20 most
2.13.1.181-52 Si-008 & 011 59
2132./52-83 S1008 & 011 | 59
2.13.3.|S3-54 S1-008 & 011 58




COST CENTRE 03/TROSKOVNI CENTAR 03



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
interchange Smokovac/Petlja Smokovac
Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 03 Rev.01

34 Foundation con Temeljni beton
3.1.1.| Left foundation 51002 115,575.79] 50 50| 116.675.79 000 1 15,575.?9.
3.1.2.|Right foundation 51002 115,575.79] 50 50| 115,575.79 0.00 115,575.79
32, Walls, wing walls and piers [ Zidovi, krilni zidovl i stubovi
3.2.1. | Left side 0-5m [Sro03 113,97697| 52 51| 113,757 0.00] 113,97597
2.2|Right side 0-5m l&':““?' 11367567 62 51] 11397587 0.00] 1 13,975.07‘
3.2.3.] Lefi side 5-10,66m SI-004 113975.97] 53 52| 113,975.97 0.00 113,975.97
3.2.4.| Right side 5-11,09m [Sro0s 11397587 53 53] 11397587 0.00] 113,875.97)
3.3 Prefabricated girders / Prefobrikovani nosoéi 0.00 0.00 0.00
3.3.1.10-10 S1-003 7783643) 57 77,836.43 00 77,836.43
3.3.2.|10-20 pos _ SI1-004 77.83643] 58 52| 77.836.43 0.00]  77,83643
3.3.3.]20-30 pes S1-005 & 006 77,836.43 ';ig 54 77,836.43 .00 77,836.43
3.3.4.]30-37 pcs SI1-005 & 006 54,48549| 60 54 54 48549 0.00 54 485.49
3.4, Concreting of pavement siab [ Betoniranje kolovozne
Cancreting of pavement siab / Betoniranje kolovozne I
34.1. S1-006 & 008 248,185.57| 62 _ 56| 248,185.57 0.00| 24818557
3.5. Bridge furniture/ Mosna estetika
3.5.1. M%MWIWWMGN 25,153.88| 63 0.00 0.00 0.00
3.5.2.]Steel fence / Celiéna ograda 31,04142] 63 D.00 0.00 0.00
3.5.3.| Other works / Ostali radovi 4127520 B3 0.00 0.00 0.00
38 Waterproofing and Asphalt Works/ Hidrolzolacija i
i asfaltni radovi
Asphalt layer/Asfaltni sioj +Waterproofing for backfiled 0.00 0.00 0.00
3.6.1 .jErl of the walls / Hidroizolacija zatrpanog dijela zidova 41,207.23] 64
Asphalt layer / Asfaltni sloj+Waterproofing of overpass
and footways / Hidroizolacija nadvoznjaka i pjeSackin 0.00 0.00 0.00
3.6.2.|staza 5462354 64
" Toweotooners U woawo e d] | vavasre] | [ramawi]  eoo) 1232987




COST CENTRE 04/T ROSKOVNI CENTAR 04



HighwayiAutoput Bar-Boljare, Section/Dionica Smokavac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of MIk Pay ts/Raspored repera placanyi

COST CENTER 04 Rev.01

0+039,727 - 0+111,384 (Mihaila vanovica

First half of underpas:

Fi 1 and ting)/ Temelj

51] 7197497

000] 7197487

4.1.1.|(iskopavanie i betoniranje ,SI-OIJB
4.1.2.|Box culve lasti propust (100% complete/zavrien) |S1-004

4.1.3. |Remaining works/ Preostali radovi

182,861.78

0.00

0.00 182.361.TBJ
0.00 0.00

Second half of underpas:
Foundation { tion and
4.1.4.|({iskopavanje | betoniranje

fingy Teme

52] 71,874.97

0.00] 71,974.97

4.1.5.|Box culvel tijasti propus

|SI-DB4
100% complete/zavrien) |SI-005

4.1.6.|Remaining works/ Preostali radovi

53 1@,851,78' 0.00] 162,861.78
0.00 0.00 0.00

0+093,493 - 0+117,042 (Dunavska ulica)

Foundation (excavation and concreting)/ Temelj
4.2.1.)(iskopavanie i betoniranje S|-004

4.2.2.|Box culve
4.2.3.[Rem:

T ol towenter 4T Uipne B

O

57 52| 44,810.05
propust (100% complete/zavigen) |SI1-005 59 53| 96,633.70
stall rado 60 0.00 3




COST CENTRE 05/TROSKOVNI CENTAR 05



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-h /
Interchange Smokovac
Schedule of Milestone Payments/Respored repera plocanja

COST CENTER 05 Rev.01

it 2 B Tife
Concrete Betonski zid
B0% for the concrete wall, the milestone is 25m length,
no matter the height+ 5% for the “after work” the whole
length of each retaining wall + 5% for the "comection of
the crown” the whole length of each retaining wallf 80%
za betonski zid, reper Je 25 m dufine, bez obzira na
visinu + 5% za "kasnije radove" titava duZina potpomog
zida + 5% za “popravku krune zide” &itava duZina
zZida
Concrete walll Betonski zid Dunavska street (04058 -
5.1, 25m

(Concrete walll/ Betonskl zid Dunavska street (04058 -

5.1.1.]0+084 43) -90% 98,802.84 59 0.00 IJ.% 0.00

5,489.04 60 0.00 0.00 0

5.1.3.10+084,43) - Comection of the crown 5% 5,480.04 61 0.00 0.00 0.00]

Concrete walll Betonski zid link road RK 0+450,00
52, 70m

0-26m

5.2.1.| Concrete walll Betonski zid link road RK 0+450,00 80% 6,384.20 58 0.00 0.00 0.00)
Concrete walll Betonski zid link road RK 0+450,00 After
5.2.2.\work 5% 354 67 60 0.00{ 0.00 0.00
Concrete wall/ Betonskl zid link road RK 0+450,00

5.2.3.|Correction of the crown 5% 354.67 61 0.00 0.00 0
25-30,70m

5.2 4.|Concrete wallf Betonski zid link road RK 0+450,00 80% 1,455.58 59 0.00 0.00 O.GJ
Concrete walll Betonski zid link road RK 0+450,00 Afier
5.2.5.{work 5% 80.87 60 0.00 0.00 0.00
Concrete walll Belonski zid link road RK 0+450,00
5.2.6.|Comection of the e Crown 5% 80.87 61 0.00 0.00 0.00]
Concrete wall 2! Betonski zid 2

IPC S1016 105,850.52 54 64 105,850.52 0.00} 105,850.

Concrete wall 2/ Betonski zid 2
5.3.2. | After work 5% 5,880.58
Concrete wall 2/ Betonski zid 2
5.3.3.]Ci tion of the crown 5% 5,880.59 55 0.00 0.00 0.00|
25-50m

Concrele wall 2/ Betonski zid 2
534, ’90% IPC 51016 105,850.52 54 64 105,850.52| 000] 105,850.52
Concrete wall 2/ Betonski zid 2

5.3.5. | After work 5% 5,880.50 55 0.00 0.00 0.00
Concrete wall 2/ Betonski 2id 2
5.3.6.|Correction of the crown 5% 5,880.50 55 0.00 0.00 0.00
I50-75m

Concrete wall 2/ Betonski zid 2
5.3.7.190% IPC S1016 105,850.52 55 64 105 850.21 0.00 105 85052
Concrete wall 2/ Betonski zid 2
5.3.8.| After work 5% 5,880.50 56 0.00 0.00 0.00)
Concrete wall 2/ Betonski zid 2
5.3.9.|Correction of the crown 5% 5,880.50 56 0.00 0.00 0.00
75-100m

Concrele wall 2/ Betonski zid 2
53.10.|90% IPC S1016 105,850.52 55 64 105,850.52 0.00| 10585052
Concrete wall 2/ Betonski zid 2
5.3.11. | After work 5% 5,880.59 56 0.00 0.00 0.00]
Concrete wall 2/ Betonski zid 2
5.3.12.| Correction of the crown 5% 5,880.59 56 0.00 0.00 0.00
100-109.08m

Concrete wall 2/ Betonski zid 2

53.13]90% IPC S1 016 38,444 85 56 64 444 B A 38 444 85|
Concrete wall 2/ Betonski zid 2
5.3.14. | After work 5% 2,135.82 57 0.00/ 0.00 0.00

Concrete wall 2/ Betonski zid 2
5.3.15.|Correction of the crown 5% 2,135.82 57 0.00 0.00 0.00

= wall 3/ Betonski zid 3

K0+510.00 - KO+671.60

K0+703.60 - K0+770.00

54. KO+ - 3.16 L 36m

0-25m

ti

0.00 0.00 0.00




Concrete wall 3/ Betonski zid 3
5.4.1.]80% SHO13 113958.15 113,858 15
Concrete wall 3 / Betonskl zid 3
5.4.2.|After work 5% 6,331.01 53 0.00}
Concrete wall 3 / Betonski zid 3
5.4.3. | Correction of the crown 5% 6,331.01 53 0. IJD_I» 0.00 0.00]
25-50m
IComrete wall 3 / Betonski zid 3
5.4.4.180% 51013 113 858.156 52 113,856.15 0.00 113,956.15]
|Concrete wall 3 / Betonski zid 3
5.4.5.|After work 5% 6,2331.01 53 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3
5.4.6.|Correction of the crown 5% _6,331.01 53 0.00 0.00 0.00
50-T5m
5 4.7.|Concrete wall 3 / Betonski zid 2
0% SHO08 & 008 113.958.15 53 113.858.15 0.00] 113958.15
Concrete wall 3 / Betonskl zid 3
5.4.8.|After work 5% 6,331.01 54 0.00 0.00 0.00/
Concrete wall 3 / Betonski zid 3
5.4.9.|Correction of the crown 5% £,331.01 54 0.00 IJ.OOJ u.oﬂ
75-100m
Concrete wall 3 / Betonski zid 3
5410 |90% _|sto0e 11395815 53 113,956.15 000| 11398815
Concrete wall 3 / Betonski zid 3
5.4.11.| Atter work 5% 6,331.01 54 0.00 0.00 0.00
Concrete wall 3 / Betonski 2id 3
5.4.12.|Comrection of the crown 5% 6,331.01 54 0.00 0.00 0.00!
100-125m 1
Concrete wall 3 / Betonski zid 3
5.4.13100% Isio08 113856.15| 53 113,858.15 000 11395815
Concrete wall 3 / Belonski zid 3
5.4.14.| After work 5% €,331.01 55 0.00 0.00 0.
Concrete wall 3 / Betonski 2id 3 T
5.4.15.|Correction of the crown 5% 6,221.01 55 0.00. 0.00 0.00
125-150m
5.4.16.|Concrete wall 3 / Betonski zid 3
’Bﬂ% S1-008 & 008 113,858.15 54 113,958.15 _000] 11385815
Concrete wall 3 / Betoneki zid 3
5.4.17. | After work 5% 6,331.01 55 0.00 0.00 0.00
Concrele wall 3 / Betonski zid 3 u:l
5.4.18.| Comection of the crown §% 6,331.01 55 0.00 0.00 0.
150-175m
Concrete wall 3 / Betonskl zid 3
5.4.19.190% 113,858.15 54 0.00 0.00 0.00!
Concreie wall 3 / Betonski zid 3
5.4.20. | After work 5% 6,331.01 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3
5.4.21.|Comection of the crown 5% 6.331.01 55 0.00 0.00 0.00!
175-200m
5.4.22 |Concrete wall 3/ Belonski zid 3
90% _’ﬂ-ﬂﬂﬁ& ooe 113,958.15| 55 113,958.15 0.00] 113 ,958.15]
Concrete wall 3 / Bstonski 2id 3
5.4.23. | After work 5% 6,331.01 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.24.|Correction of the crown 5% 6,331.01 56 0.00 0.00 0.00
200-225m
5.4 25 |Concrete wall 3 / Betonski zid 3
80% SHO0E & 008 113,858.1 55 113,958.15) 0.00] 11395815
Concrele wall 3 / Betonski zid 3
5.4.26. [ After work 5% 6,331.01 56 0.00 0.00 0.00}
Concrete wall 3 / Betonski zid 3
5.4.27.|Correction of the crown 5% 6,331.01 56 0.00 0.00 0.00
225250.36m
5.4 28 |Concrete wall 3/ Betonski zid 3
90% _|S1-008 & 008 115,508.07 56 115,589.07 0.00] 115599.07
Concrete wall 3 / Betonski zid 3
5.4.29. | After work 5% 642218 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.4.30.| Correction of the crown 5% 642217 57 0.00 0.00 0.00
Concrete wall 4/ Betonski zid 4
K0+563.00 - K0+713
KO0+741.50 - K0+815
5.5. +825.00 - KO+B45.46 (243.96)
0-25m
Concrete wall 3 / Betonski zid 3
5.5.1.180% SH010 112,679.27 52 112678.27 0.00) 112,679.27
Concrete wall 3 / Betonski zid 3
5.5.2. | After work 5% 6,250.96 53 0.00 0.00 0.00!
Concrete wall 3 / Betonski zid 3
5.5.3.|Correction of the crown 5% 6,259.96 53 0.00 0.00 0.00
|25-50m
Concrete wall 3 / Betonski zid 3
5.5.4.]90% SI-009 112,679.27 52 112,676.27 0.00 112.679.27
Concrete wall 3 / Betonsk zid 3
5.5.5. | After work 5% 6,258.96 53 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3
5.5.6.| Correction of the crown 5% 6,259.96 53 0.00 0.00 0.00§
50-T6m
Concrete wall 3 / Betonski zid 3
£5.7.190% S1009 112,679.27 52 112.678.27 0.00 112,679.27
Concrete wall 3 / Betonski zid 3
5.5.8.| After work 5% 6,250.86 54 0.00 0.00 0.00




Concrete wall 3 / Betonski zid 3
5.5.9.|Correction of the crown 5% 6,250.96 54 0.00 0.00 0.00

75-100m
Concrete wall 3/ Betonski zid 3

5.5.10.|90% SH08 112,679.27 52 112,679.27 0.00] 11267927
Concrete wall 3 / Betonski zid 3

5.5.11.| After work 5% 6,250.96 54 0.00 0.00 D,w_f
Concrete wall 3 / Betonskl zid 3

5.5.12.|Correction of the crown 5% 6,250.96 54 0.00 0.00 0.00
100-125m
Concrete wall 3 / Betonski zid 3

5.5.13{90% 51-009 112,679.27 52 112,679.27 0.00] 112,679.27
Concrete wall 3 / Betonskl zid 3

5.5.14. | After work 5% 6,250.96 55 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3

5.5.15.|Correction of the crown 5% 6,256.96 55 0.00 0.00 0.00/
125-150m
Concrete wall 3 / Betonski zid 3

5.516.180% SH10 112,679.27 54 112,679.27 0.00] 112679.27
Concrete wall 3 / Betonski zid 3

5.5.17.|After work 5% 6,259.96 55 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.18.|Correction of the crown 5% 6,258.96 55 0.00 0.00 0.00]
150-175m

5.5.19.|Concrete wall 3 / Betonski zid 3
90% S1-005 & 008 112,679.27 54 53] 112,679.27 000 112679.27
Concrete wall 3 / Betonskl zid 3

5.5.20. | After work 5% 6,259.96 55 0.00 0.00 0.00]
Concrete wall 3 / Betonski zid 3

5.5.21.| Correction of the crown 5% 6,250.96 55 0.00 0.00 0.00
175-200m

55,22 |Concrete wall 3 / Betonski zid 3
80% S1-005 & 008 112,679.27 55 53] 112,679.27 0.00] 11267827
Concrete wall 3 / Betonski zid 3

5.5.23. | After work 5% 6,250.86 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.24.|Correction of the crown 5% 6,250.96 56 0.00 0.00 0.00
200-225m
Concrete wall 3 / Betonski zid 3

5.5.25.190% SI-006 & DO& 112,679.27 55 53] 112679.27 0.00 112,679.27)
Concrete wall 3 / Betonski zid 3

5.5.26.|After work 5% 6,259.96 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3

5.5.27.|Correction of the crown 5% 6,259.96 56 0.00 0.00 0.00}
225-243.96m
Concrele wall 3 / Betonski zid 3

5.5.28.190% 51010 85 456.07 56 §5,456.07 0.00 85,456.07
Concrete wall 3 / Betonski zid 3

5.5.29. | After work 5% 4,747.56 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.30.| Correction of the crown §% 4,747.56 57 0.00 0.00 0.00
250-275m
Concrete wall 3 / Betonski zid 3

5.5.31.]190% 0.00 56 0.00 0.00 0.00
Concrete wall 3/ Betonski zid 3

5.5.32. | After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.33.| Correction of the crown 5% 0.00 57 0.00 0.00 0.00
275-282 46
Concrete wall 3 / Betonski zid 3

5.5.34.190% 0.00 56 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.35.| After work 5% 0.00 57 0.00 0.00 0.00
Concrete wall 3 / Betonski zid 3

5.5.36. | Comection of the crown 5% 0.00 57 0.00 0.00 0.00

Totil cost center 5 | Ukuprio tradkovno mlesto 5: 3,121,421@ 2,588,680.63 0.00}:2,588,680.6



COST CENTRE 06/TROSKOVN

I CENTAR 06



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo/
Interchange Smokovac/Petija Smokovac
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 08 Rev.01

Co
] s B
The milestone is 2.20 m height of each layer and no
matier on the length / Reper je visina 2.2m za svaki sloj,
bez obzira na dufinu
Reinforced soll retaining wall No 1 / Potpornl zid
6.1.
od armirane 1
86+192,165 - 66+312,165
6.1.1.[Layer/Sij 1 (0.0 -2.2 m height) S1-018 112,621, 60 112,621.35 0.00] 112,621.35
6.1.2.|Layer/Sloj 2 (2.2 -4.4 m height) S1019 112,621.35 B0 12,621.35| 0.00 12,621.35
6.1.3.|Layer/Slo| 3 (4.4 6.6 m height) 51019 621.35 60 .1321.351 0.00] 112, _:I
6.1.4.|Layer/Sloj4 (6.6 -8.8m height) SI018 112,621.35 61 112,621. 0.00 2,621
€.1.5.| Layer/ 5 (8.8 -11.0 m height) | 112,621.35 81 0.00 0.00 X
66+312,165 - 66+429,144 ==
€.1.6.|Layer/Sloj 1 (0.0 -2.2 m height) 17 1&_&! 61 112,621.35 0.00
6.1.7.|Layer/Sloj 2 (2.2 4.4 m height) 7 112,621.35 &1 112,621.35 0.00
6.1.8. |Layer/Sloj 3 (4.4 -6.6 m height) 7 112,621.35 61 112,621.35| .00
6.1.0.|Layer/Sloj 4 (6.6 -8.8m hei 7 112,621.34 62 112,621.34 .00
6.1.10. j5_(8.8-11.0 m height) S1-020 112,621.34 62 0.00] 112,621.34
6.1.11. t/Sio| 6 (11.0-13,20 m height) S1-020 112,621.34 62 0.00]112.621.34
62 Reinforced soll retaining wall No 3 ! Potpomi zid
od armirane broj 3
04447 37 - 0+510
5.2.1.|Layer/Sloj 1 (0.0 -2.2 m height) S010 13.33 55 33,513.33 0.00 33513.33
6.2.2 [Layer/Sloj2 (2.2 4.4 m height) S1-01 33,513.33 55 33513.33 0.00 33,513.33
6.2.3. i3 (4.4 -6.6 m height) S1-01 33, x,aal 55 3351333 0.00 33,513.33
6.24. rSloj 4 (6.6 -8.8m height) SK12,51-013 33,513.33 55 33,513.33 0.00 33,513.33
6.2.5.|Layer/Sioj 5 (8.8 -11.0 m height) §1-12,51-013 33,513.33 56 33,513.33 0.00 33,513.33
5.2.6.|Layer/Sioj 6 (11.0 -13.2 m height) SI1-013 33513.33 56 33,513.3 0.00 33,513.33!
6.2.7.|Layer/Sloj 7 ({13.2 -15.4 m height) Si014 33,513.33 56 33,513.33 0.00f 3351333
65.2.8 [Layer/Sloj 8 (15.4 -17.6 m height) 51014 33,513.3 56 3351333 0.00] 3351333
6.2.9.[Layer/Sloj 9 (17.6 -19.8m height) SI- 016 33,513, 57 33,51 .33I 0.00 33,513.33|
6.2.10. loj 10 (19.8 -22.0 m height} 33,513.33 57 0.00 0.00 0.00
63 Reinforced soil retaining wall No 4 / Potpomni zid
) od armirane zemije bro] 4
0+447,37 - 04563
6.3.1.|Layer/Sloj 1 (0.0 -2.2 m height) S1-010 1,873.65 55 61, 61,873.65
6.3.2 r/Sloj 2 (2.2 4.4 m height) fl_gl-o [ B873.65 55 1, 61,873.65
6.3.3. |Layer/Sloj 3 (4.4 6.6 m height) $1-010 73.65 55 1, 1,873.8!
6.3.4 |Layer/Sioj4 (6.6 -B.8m height) Fﬂ-ou 73.65 55 873 61,873.65
6.3.5.|Layer/Sioi 5 (8.8 -11.0 m height) 51-01: ,B73.65 56 61,873 61,873.65
6.3.6.|Layer/Sloj 6 (11.0 -13.2 m height) S1-013 61,873.65 56 61,873.85 I 61,873.85
.3.7.|Layer/Sioj 7 (13.2 -15.4 m height) 51013 61,873.65 56 61,873.65 0.00 ,B73.65
i {15.4 -17.6 m height} J[ﬂ-l 4 1,873.65 56 61,873.65
17.6 -19.8m height) 51018 873.65 57 61,873.65
'ﬁ‘L'{ms m height) | 57 0.00
R A e i e e T 1 M S e E Ty e Ll U
yst.contar & | Ukupno rodk S R T 41 3 :




COST CENTRE 07/TROSKOVNI CENTAR 07



HighwaylAutoput Bar-Boljare, section/Dionica Smokovac-Uvac-Matesevo/

Schedule of Milestone P.;;;mﬂﬁwrepm pladanjo

COST CENTER 07 Rev.01

7.1 Cover drain | Zstvorena drenaza -
7.1.1.|Left lane f Lijeva traka 500-642,39m Paid 55% S1-019 003.62 62 47,301, 0. 47,301.99
7.1.2|Left lane / g traka 500-642,39m 86, 62 62 .00 0.00 0.00!
7.1.3|Left lane / L traka 500-642 47,147.20 63 0.00 .00 .00
7.1.4|Left lane / traka 500-642,39m Paid 50% Sl -019 86 . &3 43,001.81 .00 43,001.81
7.1.5]Left lane / trake 500-642 86, 63 .00 .00/
7.1.6|Left lene / Lijeva traka 500-642,39m 984.24 63 .00 .00
7.2, n dr. | Divorena dranaia
T.2.1. ht lane / Desna traka (-250m 36,858.70 63 .00 0.00 .00
7.2.2. fane / Desna traka 250-500m €3 .00 0.
2.3.| Right lane / Desna traka 500-637,05m 94 64 ; 0. i
2.4 |Lett |lane [ Lijeva traka 0-250m =" .70 64 00! 0.00 __0.00)
7.2.5.|Left lane / L traka 250-500m peid 10% 51020 36,858.70 64 0.00 87 3 87
7.2.6.|Left lane / traka 500-642,35m 20,993.24 64 0.00 0.00 0.00]
Concrete trapeze shaped channels | Betonskl
7.3. kanali
7.3.1.| Right lane / Desna traka 0-500m 45,811.93 62 .00/ .00 0.00
732 lane / Desna traka 500-637 12,557.05 62 .00 .00] .00
7.3.3.]Left lane / traka 0-500m 45,811.93 62 .00 .00 .00
7.3.4.|Left lane / Lijeva traka 500-642,39m 12,557.05 62 | .00 .00
Link / Veza
D+447,37-04887,84
74, C dra | Zatvorena drenaia
741, hi lane / Desna traka (-441 80m Paid 25% Si-020 151,885 .61 62 0.00 37,996.40 37.996.40
7.4.2 |Left lane / Lijeva traka 0-441,80m Paid 18% IS!-UZD 151,985.61 &2 0.00 27.357.41 27,357.41
7.5. Cover | Zatvorena dranaza
7.5.1. ht lane / Desna iraka 0-441 65,136.69/ 63 0.00 0.00 0.00]
7.5.2.|Leftlane /L traka 0-441,80m 65,136.69 63 0.00 0.00 0.00
Temporary Link Laft / Priviemena Veza Lijevo
7.6. - 76
7.6.1.|Cover dreinnage / Zatvorena drenata Paid 46% SI-018 5601 62 5B, 000[ 40581,
7.6.2.|Open dral  Otvorena dranaia 36,233.58 63 0.00 0.00 0.00
Temporary Link Right / Priviemena Veza Desno
7.7, - 7
LT, dral e/ a dren: Paid S1-019 §1,?g.§§ 2 65,4343 0-_&__]_ £5.434.31
772 drai 10 dranaza 35,054.09 63 0.00 0.00 0.00
Bridge Morada Drainnage / Odvodnja na Mostu
7.8. M
7.8.1. bridge / Desni Most 65,781.14 63 0.00 0.00 0.00
7.8.2.|Left bridge / Lijevi most 65,761.14 63 0.00 0.00 (.00
s nter T 7 Ef 20) S .88 265




COST CENTRE 08/ TROSKOVNI CENTAR 08



o/ Dionica Smoh Avac

Highwayl Bar-Boljare,

Schoduie of Milestons Payments/Raspored repera platanja

COST CENTER 08 Rev.01

8.1.




COST CENTRE 09/TROSKOVNI CENTAR 09



COST CENTER 08 Rev.01

mesh and SN achors
Zadtite kosina Menamag | Menahex pletivom i SN
1.1.]0+000.00 - 0+250.00, |5 E [:%]
1.2.]0+000.00 - 0+250.00, layer SH 63] 44
.1.3.]0+000.00 - 0+250.00, Sk015 44,278, 53 442 0.00 44
.1.4.]0+000.00 - 0+250.00, layer 4 S1-015 4427643 € 53 63 44 278.43) 0, 44 .4,
.1.5.]0+000.00 - 0+250. Si-015 4427843 € 63 44,278.43) 00! 78.43
1.6, 0+000.00 - 0+250.00 SHO1T 44.278.43 € 54 65 44,278.43 0.00 44.278.43
1.7.10+000.00 - 0+250.00, layer 7 S1-017 44,278, 54 44.278.4 I 44
.1.8. - 0+250.00, 8 4427843 € 54 00!
.1.9.]0+000.00 - 0+250.00, layer A3 € 55 00 .00
$.1.10.]0+000.00 - 0+250.00, 10_ 44 278 55 [
- RK§6+292 006
11.11.]0+250.00 - 0+5004 1 51-008 44,278.43 €| 5 44.278.43) 0.00/ 44,278.43
| 0+250.00 - 0+500.00, 1 SIH09 44,978.43 € 55 44.278.43 0.00 44.278.43
.1.13.10+250.00 - 0+500.00, 1 SHMO 44,278 58 44 [ 44
.1.14.10+250.00 - 0+500.00. 4 SI-010 4427843 € 44,278.43 . 44 278,
.1.15.10+250.00 - .00, 15 S1-014 44.278.43 €| 62 44,278.43) 0.00/ 44,278.43
,1.16.|0+250.00 - 0+500.00, 16 SLO14 44,278, 56 62 44278 .00 44,278.
.1.17.10+250.00 - 0+500.00, 17 S1-015 4427843 € 57 63| 4427843 X 44,278,
.1.18. | 0+250.00 - 0+500.00, leyer 18 S1-015 44,278.43 € 63 44,278.43 00| 44,278 4
,1,19.]0+250.00 - 0+500.00, 13 S1-015 44 3 57 44,278 .00/ 44,278.43
.1.20.]0+250.00 - 0+500.00 20 SHNS 44 27843 € 63 44 278.43 44 278.
.1.21.10+250.00 - 0+500.00, 21 SIL17 4427843 € 65 44,278.43 44,278.4.
.1.22. j0+250.00 - 0+500.00, I 22 [sww 4427843 € 58 65 44 278.43) 00 44,278.43
.1.23.|0+250.00 - 0+500.00 23 44,278, 58 X
1.24.]0+250.00 - 0+500.00, leyer 24 4427843 € 58 ) .00
,1.25.|0+250.00 - 0+500.00, 25 44,278.43 € 60 00 00|
. 0+250.00 - 0+500.00, leyer 26 44.278.4 &0 I 00
.1.27.10+250.00 - 0+500.00, Fil 4427843 € 60 00! X
.1.28.]0+250.00 - 0+500.00 28 44,278.43 €| 60 00! 00 0.00|
- RK 66+429,144
5.1.29.| 0+500.00 - (+637.05 29 44,278, 100 0.
9.1.30.|0+500.00 - 0+637.05, leyer 30 4427843 € 00| ; 0.00|
.1.31.|0+500.00 - 0+637.05, N 44.278.43 €| 00! .00 0.
.1.32.[0+500.00 - 0+627.05 ar 32 44 A 61 | . 0.
.1.33.|0+500.00 - 0+£37.05 33 4427842 € .00 00| 0.00]
1,34, | 0+500.00 - 0+637.05, 34 44,278.42 € 00| .00/ 0.00]
3,1,35. [ 0+500.00 - 0+637.05, | 35 44 278.42 62 00! .00 o
9.1.36.|0+500.00 - 0+637.05 36 44 .42 €] 82 .00 .00 .00
1.37.|0+500.00 - 0+637.05 37 44,276.42 € 62 00 .00] .00
.1.38.|0+500.00 - 0+637.05, leyer 38 44,278.42 € 62 ; .00 0.
.1.30.]0+500.00 - 0+637.05, | 39 44 378.42 € 62 00! .00 0.
Slope protaction by frame beam with geotechnical
anchors & Removal of surface layers of degraded
rock mas d=40m,J
9.2. Zaktita kosina ramovekom konstrukcijim sa
geotehnitkim sidrima & Uklanjanje povrsinskog sloja
degradirana stijenske mase d=40m.
§6+280 - 66+300 (44 m h
2.1 |Layer 1 - O-4m Paid 60% §1-020 7643771 : 0. 45 BE2 63 45,862 63
2.2 2 - 4-Bm Paid 60% S1-020 7643771 B0 0. A5 BE2. 45,862,
2.3 |Layer 3 - 8-12m Paid 60% 1020 76.437.71 60 . 45 B3 g
2.4, 4 - 12-16m Paid 60% S1-020 76,437 71 1] 45 .63 45 862 .63
.2.5. L 5 - 16-20m 76.437.71 60 .00 .00/ L00)
2.6, .aEG-!U—Z‘m 76,437.71 &1 .00 00 0.00!
.2.7. |Layer 7 - 24-28m 76,437.71 1 .00 .00 0.00
2.8 gr § - 28-32m 76,437.71 1 0.00 0. 0.
2.9 {Layer § - 32-36m 76,4377 1 0.00 0.00 0.00
9.2.10. [Layer 10 - 36-40m 764377 61 0.001 0.00 0.00
9.2.11. |Layer 11 - 40-44m T6,437.7 B1 0.00 0.00 0.00;
9.3 Rock fall protection barriers/
) |Zatitna konstrukcifa protiv obruavanja stijens na brdy
9.3.1. [LK 66+218 - 66+280 89,886.37) 60 0.00 0.00 0.00
89.32 |LK 66+205 - 664320 36,286.04) B0 0.00 0.00 0.00
Gabion basket wall/
Gablonski zid
LKEG+207,426 - 66+400,923 (193.50m)
43,146.60) 63 0.00 0.00 Q.00
40,342.06 63 0.00 .00 0.00]
Total coat canter 9/ Likupno trodkovig mjewto 9: 2717,437.70 B41,290.19] 183,450.52]  1.024.740.70]




COST CENTRE 10/TROSKOVNI CENTAR 10



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseva/
Interchange a Smokovac
Schedule of Mil Pay IRaspored repera p

COST CENTER 10 Rev.01

Rekonstrukcija SS 1 TK opreme u zoni nadvoZnjaka na
«m 388+971.27 pruge Beograd-Bar/

Raconstruction of the §S and TK equipment in the
overpass zone at km 399+871.27 of raitway Belgrade-

1 Ukug mjasto

10.4.4.|B¥ 21507.24] 61 0.00
[Rekonstrukcija kontakine mreze i uzemijenje u zonl
nadvoznjaka na km 389+971.27 pruge Beograd-Bar/
| Reconstruction of the contact network and grounding in
the overpass zone at km 389+871.27 of raitway
B9,866.06 0.00

0.00 0.00




COST CENTRE 11/TROSKOVNI CENTAR 11



Highway/Autoput Bar-Boljare, Sect v/ Dionica Smok Uvac: /

Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER 11 Rev.01

.|Stael for vehicles / Celitna a za vozila

A
11144, ht! Desno 1 {0-1000m 37,085.51 63 .00 .
11.1.1.2, Desno 2 {01 37,085.51 63 .00 .00 0.00
11.1.1.3. [Lefi/ Lijeve 1 {0-1000m; 37,085.5 .00 |
11.1.1.4. LI 2 {D-1000m’ 37,0855 83 .00 0.00 .00
KRES Desno 1 {1000-1466,95m 17,320.68 83 .00 0.00 X
.1.1.6.| Right/ Dum2;1000-1468,95m} 17, .68 4 00 0.00 00|
1.1.7.|Left/ Lijevo 1 {1000-1466,95m) 17,320.68 34 .00 0. .|
4.1.8.]Lef/ L 2 (1000-1466,95m 17,329.68 34 . 0.00 00
11.1.2.1C safety barrier / Betonska zadtitna ograda 0.00 0.00 A
11.1.2.1.|Right/ o 1 (0-10 19,605.25 63 .00 0.00 .00/
1.1.22 Desno 2 (0-1000m! 19,805.25 63 0.00 0.00 00|
1.2.3.|Left/ Lijevo 1 (0-1000m) 19,605.25! 63 0.00 0.00 .00/
1.2.4.|Left 2 (0-1000m 18,605.25 3 0.00 0.00 .00
.1.2.5.|Right/ Desno 1 {1000-1466,85m} 3,154.67 63 Q. .00 00/
1.1.2.6.| Right!/ Desno 2 {1000-1466,95m 154.67 64 .00 .00 00|
11.1.2.7.|Left/ Lijevo 1 {1000-1466,95m}) 9,154.67 64 .00 .00 0.00
11.1.2.8.[Left/ Lijevo 2 |1000-14§_§,05m| 9,154.67 64 00 0.00 .00
11.1.3,| Steel guardrail for vehicles / Celiéna ograda za vozila
11.1.3.1. m 18,364.38 0.00 .00 00
11.1.3.2.1500-1000m 18,364.40 63 .00 .00 .00]
11.1,2.3.]1000-1582m 18,364.40 83 .00 .00
Elements Of Horizontal Signalization / Elementi
11.1.4. |horizontaine signaliza,
Interrupted and continual median lines, edge lines,
direction lines, gui lines and other lines
11.1.4.1.10 - 1000 Desno 15,343.28/ 54 0.00 0.00 0.00]
11.1.4.2.]0 - 1000 Lef/ Lijevo 15,343.28 34 0.00 X 0.00
1.1.4.3.]1000 - 1.466,95 m Right/ Desno 7,164.54 34 0.00 .00 0.00
1.4.4.]1000 - 1.466,95 m Lefi/ L 7,164.54 54 0.00 00 0.00]
Elements of Vertical Signalization | Elementi vertikalne
11.1.5.1s
Information Signs, Catadiopters on the protective steel
uardrall_and Delineators-direct
11.1.5.1.|0 - 1000 Right/ Desno 10,061.27 64 .00 0.00 00
11.1.5.2.]0 - 1000 Left/ Lijevo 10,061.27 64 .00 0.00 .00/
11.1.5.3.]1000 - 1.466,95 m Right/ Desno 4 .698.11 34 .00 0.00 .00
.1.5.4.]1000 - 1.466,95 m Lefif Lijevo 4,698.11 54 00 0.00 .00
112 Bupporl structure traffic signalization I Nosodi
i znakova saobra:
11.2.1.| Foundations for su structure | [ 14,320.28 64 0.00 0.00 U.ﬂ'
11.2.2.| Steel support structure ] | 4323744 64 0.00 0.00 0.00]
1.3 Traffic information system / Soobradall fi Joni
S sisterni
[information display with vehicle height contral system -
11.3.1.150% 47,296.35 64 0.00 0.00 0.00
Information display with vehicle height control system -
11.3.2.150% 47,206.35 64 0.00 0.00 0.00
14,023.61 64 0.00 0.00 0.00
system [ ‘-{
ajno informach
stucture | | 2,196.68 64 0.00 0.00 0.00
| | 12,622.02 64 0.00 .00 0.
11.5. Lighting system / Sistem rasvjete 0.00 .00 0.00
11.5.1. | Left Installation 80% / Lijevo Postavijanje 80% 92,892.11 60 0.00 .00 0.00
Left Commissioning (10%) / Lijevo Puétanje u rad
11.5.2.|(10%) 10,321.35 62 0.00 0.00 0.00
11.5.3.| Right Instaliation 90% / Desno Postavijanje 90% 92,892.11 63 0.00 0.00 0.00
Right Commissioning (10%)/ Desno Pustanje u rad
11.5.4.|(10%) 10,321.35 60 0.00 0.00 0.00
11.6. Power supply system [ Sistem nopajanjo elektritnom
11.6.1.|Left Installation 80% / Lijevo Postavijanje 90% 126,879.13 &1 0.00 0.00 0.00
Left Commissioning (10%) / Lijevo Pultanje u rad
11.6.2.|(10%}) 14,075.46 63 0.00 0.00 0.00
11.6.3.| Right Installation 90% | Desno Postavijanje 80% 126,679.13 B4 0.00 £.00 0.00
Right Commissioning (10%) / Desno PuStanje u rad
11.6.4.1(10%) 14,075.46 &1 0.00 0.00 0.00
Signal and communication installations [ instafacife
11.7. slabe struje
71.7.1.| Left Instaliation 90% / Lijevo Postavijanje 90% 44,985.69 62 0.00 0.00
Left Commissioning (10%)/ Lijevo Pustanje u rad
11.7.2.]{10%) 4,999,552 63 0.00 0.00
11.7.3. Instaliation 90% / Desno Postavijanje 90% 44,985.68 63 0.00 0.00
Right Issioning (10%) / Desno Pultanje u rad
11.7.4.](10%) 4,899.52 62 0.00 0.00
] Tolal cost ceriter 11/ Ukupna trodkowno mijesto 11: 1,231.248.94 0.00 0.00




COST CENTRE 12/TROSKOVNI CENTAR 12



HighwaylAutoput Bar-Boljare, Section/Dionica Smokevac-Uvac-Matesevo/
Interchange Smokovac/Petlja Smokovac
Schedule of Milestone Pay I i repera plaanj:

COST CENTER 12 Rev.01




COST CENTRE 13/TROSKOVNI CENTAR 13



4, Bar-Bollare. LandDicni " U
g Bar-Bolja

Schadule of Milestone P:ywn:mh‘nmdmpﬂnﬂomw

COST CENTER 13 Rev.01

43.1.|M2, 0+848 do 0+802

30 kv za BTS 10/0,4 “Zialica" | 0,4 KV {0+0B0 do 0+260

13.3.|do 0+134

1

10 KV “Vojni logor” (0+620 zmedu pruge | kruZnog foka
12.2.1{0+115 do 0+110 toka M2
Hablovaki vod 10 KV sa DV 10 KV "Voini logor” {0+000 |S1-011

NN mrea (izvodi br. 2, 3 | 4) 0+040 do 0+140

13,5.| 35110 "Ubli" (0+120 do 0+220 )

WS&WNTSHWWf@TS S-012

13.6.{220 kV DV - All
el 7

=
62,712.64 53 £.00) 0.00] 0.
A54 63/ 53 0.00 £.00 0.
52 59| 3, .42 42
Prikijutni 10 KV kablovski vod, TS 10/0.4 "Rogami 5" |S1-011
72,748.48! 53 72,748.48] 0.00/ T48.48!
B50.76 54 [] 48, A 0.00
51011 658.23 55 59/ 058.33 0. 00| .33
e i B S =y



COST CENTRE 14/TROSKOVNI CENTAR 14



= e T .
Highway Bar

L b
Schedule of Milestone Pay f repera platonfa

COST CENTER 14 Rev.01

1
3]
1
il
81
[7] 0.00 00!
10,00/
[ird 0.00 00
[ 0.00 .00 0.00)
82 0.00! .00 |
B2 .00 00! 00!
82 .00/ .00
a2 00! .00 .00 |
83 .00
83 0.00] .00 0.00|
83 0.00 00! 0.00
Zid za zadtitu od buke desnc
142, km 0+711,46 - 0+867,148 (158
of noise protection wall
14.2.1.|km 04711,46 - 0+867 149 (158 m
14.2.1.1.| Foundations 0-50m 50,827 1 a2 0.00] 0.00 .00
14.2 1.2.| Foundations 50-100m 50, 19! a2 0.00: 0.00] 00|
14.2.1.3.| Foundations 100-158m 58,050.54 a2 0.00 0.00 00!
‘Panel installation of nolse protection wall
14.2.2.| km D+711,48 - 0+867,149 (158 m
14.2 Panel instaliation 0-50m 44.508.73 63 .00 0.00
Panel installation 60-100m 44 500.73) 683 .00 0.00/
‘anel lation 1 51,631.28 63 .00 0.00
L RN s 7 TR A Pt i B I T o




COST CENTRE 15/TROSKOVNI CENTAR 15



ol Bar-Boljare, o i
Interchange Smokovac/Palja Smokovac
Schadule of Milsstons Pay epera pladanjo

COST CENTER 15 Rev.01

15.3.2. |Col al F Works i

16.1.1.{0-500m [7]
15.1.2.|500-641,87m .42 B2
152, OMMMIMJBMHIMMM
16.2.1.|0-64187 m B3 0.00; 0.
15.3. Toll station Smokovac / rampa Smokovac
15..1.| Instatation of line & cjavovods 2] 00 0.00
9,69 B3 0.00 0.00|

0,00

10,00
0.00



