Apenndix 3 to the Contract (Design and Build)/Prilog 3 Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljore,

Ugovora dionica Smokovac-Uvad-Matesevo
Employer!/Posfodavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign |
Contractor/izvodac company Podgorica/China Road and Bridge Corpomnon d.o.o. Pekmg, NR Kina,
P ¢
" Dio stranog drustva Podgorica D.O.O._ A % s
JEnginaarﬂnienjer INGEROP CONSEIL & GEOUATM’Q’]QEMQ
T Iy RS | i N H 1%
Appel:ldlx 3 Subsequent Works Price/Cijena Priloga 3 Naknadni EUR 30, 456 569.00 E roﬁ_é?\/_‘-’
Radovi Podgorica = Of ono e

Advance Payment Total Amount/Ukupan iznos avansa{20% from

EUR 6,091,313.80
Appendix 3 Subseauent Waorks Price

L e,
Amount of agreed Variations/lznos dogovorenih izmjena EUR 0.00 D.0.0. M & ister »‘%m &
Amount of agreed Employers Claims/ znos dogovorenih EUR 0.00 PJd AUT‘OF‘W OLJAR L‘
potrafivania Investitora i Broi

Amount of agreed Contractor's Claims/iznos dogovarenih I
EUR 0.00
potrafivania lzvodacda Podgorica, —ﬂgéﬁ-—zmz‘ﬁqc’d
Maximum nmo‘unt of Retention Money/ Maksimalni iznos EUR 1,522,828.45
garantnog depozita

Number of IPC/Broj IPS-a 51021 D.0.0. M€ 1’ stezp

Pl AUTOPRPLIT Ban l—\OLJAr‘-
Raferencad Panod for IPC!Penod na kop se odnosi IPS 1-31 January 2021 é; 67
Date of IF'S submlsmom’Datum predavan,ta ZPS-a 11 February 2021 Podgonca é 6 ,3 202_? god

Date of IPC (Interim Payment Certificate) |ssuance!Datum
izdavanja IPS-a (Privremene Situacije) ’J’l‘ F—-Q\Qf‘ von 2.0z |
Payment Due Date (42 days after IPS Submission)/Datum

2 h 2021
dospijeca naplate (42 dana nakon izdavanja ZPS-a) i

Cumulative Previous | Current Cumulative/ Velhw for
Payment/iznos za
IKumulativno prethodno Kumulativno tekuce
Geal plocafe |
Contracted Works/Ugovorni radovi EUR 20,178,375. 96‘ EUR 20.348.?05.511 EUR 170,329.55
Variations/{zmjene (Clause/Kiauzula 13)‘ EUR 0. DO| EUR 0.00 EUR0.00
Substantiated Contractor's Clalmsf’Pon;ep.f;sna potrazivanjal '
_ _ lzvodaca (Sub-clauselPotklauzula 20.1) SR0®  ERom)  EWRe
Total/Ukupno Ai EUR 20.178.375.BB| EUR 20,348,705.51 EUR 170,329.55|
B - Retention Money/Garantni depozit .
5% of the amount of each Payment Certificate/ 5% od iznosa svake EUR 1.008.018 80‘ EUR 1.017 435.28 EUR 8.516.48
Potvrde o placanju i R sl
Totalkaupno B EUR 1,008,918.80 EUR 1,017,435.28 EUR B8,516.48
C - Advance payment amorlizallon!Amorﬂzac.'ja avansnog ! = e
platania i =) |

Advance payment |

|Amaortization - 25% of each Payment Certificate, when value of Executed Works has reached 20%

of the Appendix 3 Price/25% svake Potvrde o platanju, kada vrijednost lzvedenih radova dostigne EUR 3,521,765.51 EUR 3,564,347.90 EUR 42,582.3%
20% Cllena Priloga 3 | |
Total/{Ukupno C EUR 3,521,765.51 EUR 3,564,347.90 EUR 42,582.39
|
D - Non Conformity/Neusaglasenost
Value of Non Conformtty and clcsmg ‘of NCN's/Vrijednost -EUR 30,000.00 -EUR 30.000.00| EUR 0.00
Neusagladenosti i zatvaranie OoN |
TotallUkupno D -EUR 30,000.00 -EUR 30,000.00
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BB Highway

S
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|& - Deductionsiodbici

— Am“”:;g‘;:%:::nb;s:gnz:usp';m;ﬁx - a’b EUR 0.00 EUR00D EUR 0.00
?’Am:m‘ém";", i Kapge  EUROOD| EUR 0.00 EUR 0.00
mﬁﬁ;?ﬂiﬁﬁéggj EUR 0.00| EUR 0.00  EUR0.00)
TotalfUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPSiznos ove S (A-B-C+D+E)|  EUR 15,617,691.64)  EUR 15,736,022.32 EUR 119,230.68)

Cne Hundred and Nineteen
Thousand Two Hundred and Thirty
point ix aight Euro

ethiljadasestdesatasameoanti

One Hundred and Ninetesn
Thousand Two Hundred and Thirty
point six sight Ewo

sihiljadasestdesefosamcant!

Execution progress/Napredak izvodenjo
{ Executed Appendix 3 Subsequent Works/ Appendix 3 Price. / 66.25% 66.81% 0.56%
Izvedeni Naknadni Radovi Priloga 3/Cije Prilga 3.)

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na taénim i
pravilnim elementima rada, izvedenim od sirane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je polpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos cdobren od strane Inzenjera Name/ Ime i adeiPhpis. Date/Datum
Jan Lorange

NGINEER »
B Highway

Amount approved by the Project Manager/lznos odobren od

strane Upravliaca proiektom Pl e

Approved Payment for Employer/ Iznos odobren od strane

fnliaeitar Name/ Ime Signature/ Potpis Date/Datum

2/2



