CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA

CHINA ROAD & BRIDGE CORPORATION D.0.0. PEKING, NR KINA - DIO

Corpany nams [ NGzl i STRANOG DRUSTVA PODGORICA

Address / Adresa: Nova Dalmatinska bb, Podgorica, Montenegro
TIN / PIB: 03016480
VAT /PDV: 30/31-14424-7
E-mail: mfof@erbemontenegro. me
TO | ZA: Employer: Government of Montenegro represented by Ministry of Transport and Martime Affairs /
) Investitor: Vlada Crme Gore koju predstavlja Ministarstvo saobraéaja i pomorstva
Address / Adresa: Rimski trg 46, Podgonca, Montenegro / Rimsk: trg 46, Podgonea, Crna Gora
DESIGN AND BUILD CONTRACT for Bar-Boljare Highway, Section: Smokovac — Uvac — Matesevo, dated 26 February 2014,
i o Appendix No. 4 Ref. No. 34/19-01-33903/2 dated 10th May 2019
APREACE! Rovors UGOVOR ZA PROJEKTOVANIE 1 IZGRADNJU autoputa Bar-Baljare, Dionica: Smokovae — Uvas - Matetevo, od 26, februara 2014,
Prilog 4 br. 34/19-01-203/2 od 10. maja 2019,
; . _ Contract Ref. No. 01-827/1, Appendix No. 4 Ref. No. 34/19-01-3903/2
SoneractNo:; e Ugtvors: Ugovor br 01-827/1, Prilog 4 br 34/19-01-3903:2
Advance Payment Invoice No. / Br. avansne fakture: 2019/12/23 BBH-WS-003-CD Invoice Date. / Br. Datum: 23 December 2019

Pla

Mjesto podnofenja zahtjeva za pladanje (1PS):

Date of request for the

ce of request for the payment issue (IPS) P payment issue (IPS)/Datum

podnoienja zahtjeva za
la¢anje (IPS):

18 December 2019

Ref: IG/13588/ME (IPC NO, w- |Lngineer's issuance of [PC

Engi ‘s i 2 . P
o ngl.m:er ] u?suanc.e of 1 I.’C Letter Jﬁa N a02) !.iutef Da.tum .Inze.njerm-'og 23 Decenber 2019
Inienjerovo izdavanje dopisa Privremene situacije br. izdavanja Privremene
situacije
Payment Due Date (42 days after Contractor's S Submission) / Datum dospjeca placanja (42 dana nakon dostave Izjave

Izvodada )

19 Japuary 2020

Contractor's payments / Pladanja Izvodala . UR 341,?9.22
B Retention Money / Garantni depozit EUR 17,078 96
C Advance payment amortization / Amortizacija avansnog placanja EUR 0.00
D Non Conformity / Neusagla¥enost EUR 0.00
E Deductions / Odbici EUR 0.00
F WValue of this Invoice (C1}/ ¥rijednost ove fakture (C1) EUR 324,500.26
Natice: Invoice exempted from VAT based an the Article 16 of the Law on Bar-Boljare High ("M o Official Gazette" No. 52/14) and the Subclause 1.15 of the Design

and Build Contract for Bar-Boljure Highway, Section: Smokovac-Uvae-Mat, "M rgro Official Gazette™ No. 54/14)

A
# Nap

Faktura oslobodena PDV-a na osnove Elana 16 Zakona o autoputy Bar-Boljare ("Stutheni list Crne Gore” br. 32/14 ) i podilayzale 1.15 Ugovora o projektovanju

izgradnji autoputa Rar-Boljare, Dionica: Smokovac-Uvad-MuateSevo ("SluZbeni list Crne Gore" br. 54/14 )

*Please make payment in accordance with our bank information: / Molim Vas da izvrite pla¢anje na osnovu sljedeéih podataka:

Bank account details (for payment in Montenegro in EUR) / Detalji raduna banke (za placanje u Crnoj Gori u eurima)

Amount / Tznos: EUR 324,500.26

Account No / Broj 535.858888.47

raluna:

'With Bank / Ime banke: Prva banka CG

Street / Ulica: MNova Dalmatinska bk

Lity '_"d Country/ Podgorica, Montenegro / Podgorica, Crna Gora
Grad | Driava:

preduzeda:

Company Name / Naziv

CHINA ROAD & BRIDGE CORPORATION D.0.0, PEKING, NR KINA - DIO STRANOG DRUSTVA PODGORICA
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| Apenndix 4 to the Contract (Design and Build)/Priog |Bar~Boljare Highway, Section Smokovac-Uvac-MatesevoAutoput Bar-Boljare, dionica

4 ugovora Mgy ] |Smokovac-Uvaé-MateSevo ]
Employer/Poslodavac - ~ The Govemment of Montenegro, Ministry of Transport and Maritime Affairs _
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractorlizvodat |Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog druitva
|Podgorica

::d:e?dlx 4 Subsequent Works PricelCijena Priloga 4 Naknadni EUR 1 4’203’ 431.00
Vi

Advance Payment Total AmountiUkupan iznos ovansa{30% from |
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30
Naknadni Radovil

Englneerlinzenjer INGEROP CUNSEIL & GEOUA‘M Englneerlng SPA Xgr ’é’l’ E

Amount of agreed Variations/lznos dogovorenih izmjena EUR 0.00

Amount of agreed Employers Claims/ Iznos 'dogavorem'h

= EUR 0.00
potrafivanjo Investitoro -
Amount of agreed Contractor’s Claims//znos dogovorenih |EUR 0.00
potraiivonja izvodota )
Maximum Amount of Retention Money! Maksimalni iznos EUR 710,171.55
arantnog depozita |

Number of IPS/8roj ZPS-a |Ws-003
Referenced Period/Naveden; peﬂad 1-30 November 2019
Date of IPS submission/Datum predavanja ZPS-a 18 Dacember 2019

Date of IPC (Interim Payment Certificate) issuance/Datum = o : i
izdavanja PS-a (Priviemene Situacije) | 20 D@{_'_Q M\D-&F 20\ ‘3 ’l/'»\q_ G\
Payment Due Date (42 days after IPS Submission ¥Datum - ;J;nua 5(;20 - Padaorics A
dospijeéa naplate (42 dan nakon izdavanja ZPS-a ) v

Cumulative Previous | Current Cumulative/ Value for Paymentiznos za plocanje

Variations!/izmjene (Clause/Klauzulo 13)
Substantiated Contractor's Claims/Potkrijepliena potraZivanja ‘

IKumulativno prethodno Kumulativno tekuce
e Lo |
A - Contractor's payments/Plocanja lzvodata
el i i
| |
Contracted Works/Ugovorni radovi | EUR 1,083,997.86 EUR 1,4(5,5??.085 EUR 341,579. 2_2
EUR 0.00 EUR 0.00 EUR 0.00

g |
EUR 0.00 EUR 0.00 EUR 0.00

lzvodada (Sub-clause/Potklguzulo 20.1) | |
| EUR 0.00
Other Payments/Ostala placanja | (i EU_R_O E_IO_ [ _E’IT?D S -
TotallUkupno A| EUR 1,083,997.86 EUR 1;_!_25_._513208_% ~ EUR341,579.22
|B - Retention MoneylGarantni depozit e psHys s A g
5% of the amoun_t of each Payment Certificate/ 5% od iznosa svake | EUR 54,199.89 EUR 71,278.85 EUR 17,078.96
Potvrde o placanju | [
EUR 17,078.
I Totallukuop  EURS4198  EURTI ’_“_“_5_ O o
|
C - Advance paymentiavansnoploéanje . :
Advance payment EUR 0.00 EURDO. DD| EUR 0.00
Amortization - 37.5% of each Payment Certificate, when value of Executed Works has reached | T - ) )
20% of the Appendix 4 Price/37.5% svake Potvrde o platanju, kada vrijednost lzvedenih radova EUR 0.00 EUR 0. 00' EUR 000
dostiene 20% Ciiena Prilora 4 =
I T Totaliukupno C| _EUR 0.00 i EURGO00 ___EUR0.00
|D - Non Conformity/Neusaglosenost | i
Value of Non Conformity and closing of NCN s/Vrijednost EUR 0.00 EUR 0.00 EUR 0.00
NeusaglaSenosti | zatvaranje OoN I |
Total/Ukupno D| EUR 0.00 EUR 0.00 EUR 0.00

Crnsg Gora

MINIST!\RSTVOR-"\URI tACAJATPOMORSTVA
| P“mlw . 23.1.7009,

Vrijednost

| 34/@—0/1 10234

1/2




IE - nedudionm‘mmcr

Amount withheld based on Sub-clause 14.6 alb

2nos zadrian na osnovu Potklouzule 14.6 a/b | o EUR 0.00 EUR0.00 | EYR0.00
Delay Damages/obestecenja za kasnjenje | . EUR
(Appendix 4, Article 6/Prilog 4, Clan 6)| EUR Oi}ﬂ' Ew_ - U _ 0.00
Agreed Employer's Claims/|
Dogovorena potraZivanfa Investitora EUR 0.00 FURS00 e EUR D‘_?_D
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00'
Value of this IPCliznos ove IPS (A-B-C+D+E) EUR 1,029,797.97 EUR 0.00 EUR 324,500.26'

Execution progress/Napredak izvodenjo
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
lzvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. }

7.63% 10.04% 2.40%

Thres Hundred and Twenty Four
Thousand Five Hundred point two
sy EUROD

fristo

slcont!

Three Hundred and Twanty Four
Thousand Five Hundred poind two
sy ELIRO

steantl

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract! Ovim potvrdujemo da se ova IPS temelji na tadnim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom.

Amount approved By Enaineer/lznos odobren od strane

Amount approved by the Proiect Manager/iznos odobren od

Approved Pavment for Emplover/ Iznos odobren od strane

Name/ Ime
Jan Lorange

MName/ Ime

Name/ Ime

2/2

Date/Datum

29009

-~ Sianature/ Potois

Date/Datum
a il

A5, 90. 20547



SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC WS No 003/Surnarni prorac¢un IPS VS No 003

5(1-4)

Appendix 4 Subsequent Works

Prifog 4 Naknadni Radovi 14,203,431.00 1,083,997.86 341,579.22 1,425,577.08 12,777,853.92
Variations/izmjene 0.00 0.00 0.00 0.00 0.00
rEmpioyers Claims/Potrazivanfa 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 14,203,431.00 1,083,997.86 341,579.22 1,425,577.08 12,777,853.92
Non Conformity/ Neusaglasenost 0.00 0.00 0.00

Subtotal/Sveukupno 14,203,431.00 1,083,997.86 341,579.22 1,425,577.08 12,777,863.92|
Number of closed NCNs in the end of Nov is 0f Broj zatvorenih ION do kraja nov je 0

The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Nov is 0. / Broj novootvorenih ION na kraju nov je 0

The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancel/lsplata avansa

adwnoa Previous Pl 4 |Value of 'fériaalhihg ;
[ttemiStavka Valueliznos  |IPClAvansna | lznos avansau |
s i fgp‘m Proﬂ:odﬂl
ovom IPS
IPS
E 2 3 r) 5 (1-4)

Advance/Avans 4,261,029.30 0.00 0.00 0.00 4,261,029.30
Total/Ukupno 4,261,029.30 0.00 0.00 0.00 4,261,029.30




VARIATIONS CALCULATION
/IPRORACUN IZMJENA



IPC No WS-003 / IPS br. VS-003

TOTALJURUPRO

|

Value Engineering/
stdbks 4 Tehnika wrednovanja (Sub-Clause/Potklauzula 13.2)

EUR 0.00

Adjustments for Changss in Legislation/Prilagodavanja
Po) zhog izmjena u zakonu (Sub-Clause/Potidauzula 13.7)

EUR 0,00

EUR 0.00

|EUR 0.00

Page 1of 1



EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



IPC No WS-003 / IPS br. VS-003

period

3=2+1

TOTAL/UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00|

Pagelof1l



CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POT. RAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



IPC No WS-003 / IPS br. VE-003

Page1of1



NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



IPC No W5-003 / I1PS br. V5-003

period Ovaj

TOTAL/UKUPNO

0.00

0.00

Number of closed NCNs in the end of Nov is 0/ Braj zatvorenih ION do kraja nov je 0

The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Nov is 0. / Broj nevaotvorenih ION na kraju nov je 0

The total value of the new opened NCN s 0f Ukupna vrijednost novootvarenih |ON iznesi 0

Page 1of 1




E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



T
Total to date/ Ukupno
Amount withheld based on Sub-clause 14.6 a/b /iznos
3, zadrZan na osnovu Potklauzule 14.6 ab o:00 0.00) 0.00
- G i o@t 0.00 0.00]
Delay Damagas/obastedenia 2a kasnjanja {Sub-
E2 o Potkiauzula 8.7 0.00] 0.00} 0.00]
E2-1 ) - B T gl 0.00
Agreed Employer's Claims/Dx p i
E3 (Sub-clausel 25)| 0.00| 0.00 0.00
E31 il 1 ) - 0.00
I TOTAOURUPNO (ETEZ+E3) 0.00 0.00 0.00]

Number of closed Deductibles at the end of November is 0/ Broj zatvorenih Odbitaka do krajack nov je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

MNumber of new opened Deductibles in the end of ber is 0 /Broj ih Odbitaka do kraja nov je 0
The total value of the new opened Deductibles is 0 Eurof Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)




SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI,



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NolIPS Br. WS-003

SUMMARY OF PAYMENT /REZIME PLACANJA

Pravious

Value of IS \ativel This period! O Total Vaiua to i
Cost Cenler No./ Trodkovne mjesto Br. | Description/Opis Works/Vrijednost Pr“:‘“ e e o Y8l | gatel Ukupan | Balsncel Saido
radova . lativno fenos do danas
1 2 3 4=7+3 5=14
Instalations of pipeline of main route, tunels and
bridges, constrution manhales, and User's
Cost Genler! Troskovno mfesto 01 connection / Instalacije cjevovoda glavne trase, 10,827,846.68 1,083,997.86 341,579.22 1.425,577.08 9,402 269.59
tunela i i ja sahtova, 1 prikjutal
|potrosaca
Cost Center! Trofkovno mjesto 02 932,126.43 0.00 0.00 0.00 932,126.43)
Breaking p chambers, Chiori
bers / Prekidne komore, Stanice za hlorisan|
Cost Center/ Trogkowno myjesto 03 1.167.248.51 0.00 0.00 0.00 1,167,248.91
Water tank Podovi [ Rezervoar Podovi
Cost Center! Trodkowne mjesto 04 1,276,208.98 0.00 0.00 0.00 1,276,208.98
Water source Matesevo and the connection /
Vodoizvoriste Matesevo i prikljucak
TOTALJURUPRD 14,203,431.00 1,083,997.86 341,579.22 1,425 577.08 12,777.853.91




COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 01 Rev.02

i

Instalations of pipeline of main route, tunels and
bridges, constrution manholes, and User's

jon 11 Laciia o da glavne trase,
\tunela i a, lzgradnja sahtova, | prikijuéak
|potrosaca

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cjevovoda , izgradnja sahtova |

‘Eﬁkliﬁka potrosaca

The milestone is 250m, include all the manholes and user|
connection / Prekretnica je 250m, ukljuduje sve Sahtove i
prikljutak potrofata

Subsection | Podsekcija 1.1.1

RK 0-250 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1113

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i
korekeije za korisnike zavriene ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

112

RK 250-500 m

1.1.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,381.15

57

0.00

0.00

11.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.1.3

RK 500-750 m

1.1.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

58

55

0.00

46,764.04

46,764.04

11.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

0.00

1133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.1.4

RK 750-1000 m

11441

Pipes installation completed, including all related works
according lo BoQ positions ( Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-003

46,764.04

55

0.00

46,764 .04

46,764.04

1.1.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1.1.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.1.5

RK 1000-1250 m

11541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19.454.77

0.00

0.00

1152

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

0.00

0.00

Page 10f 26



1153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

£9

0.00

0.00

116

RK 1250-1340 m

1161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

0.00

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

0.00

0.00

1163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljusujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

Sub Total/Suma stavke 1.1

1.2

322,808.14|

93,528.07

93,528.07

Subsection ! Podsekcija 1.1.2

121

RK 1340-1530 m

121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
Bof.- 70%

46,764 04

64

0.00

1212

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranib cijevi, ukljuEujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

RK 1590-1840 m

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1222

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.2.2.3|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

123

RK 1840-2080 m

1231

Pipes installation completed, including all related works
according to BoQ) positions / Zavrsena inslalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.23.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1.2.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,660.58

57

0.00

0.00

124

RK 2080-2340 m

1241

Pipes installation completed, including all refated works
according to BoQ positions |/ Zavrsena inslalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ .- T0%

46,764.04

56

0.00

0.00

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 2340-25%0 m

12541

Pipes installation completed, including all refated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 2590-2840 m
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1.26.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

57

0.00

0.00

1.26.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1336115

57

0.00

0.00

1263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.27

RK 2840-3090 m

1271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

1272

Testing of the installed pipes completed, including all
related works accerding to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

1.27.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

128

RK 3090-3340 m

1.2.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

58

0.00

0.00

1282

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1.2.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

129

RK 3340-3580 m

1281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

12892

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavreno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

.00

1.293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.10

RK 3590-3840 m

12101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

729257

S8

0.00

0.00

0.00

12102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

0.00

0.00

0.00

1.2.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

0.00

Sub TotallSuma stavke 1.2

1.3

705431.49

0.00

1.00

0.00

Subsection /| Podsekcija 1.1.3

1.31

RK 3840-4080 m

1.3.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.3.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.3.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

13.2

RK 4090-4340 m

1.3.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdena
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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1323

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.3.3

RK 4340-4590 m

1331

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

&5

55

0.00

46,764.04

46,764.04

1.3.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

55

1333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.34

RK 4580-4752 m

1.34.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

3032741

0.00

0.00

0.00

1342

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,664.98

55

0.00

0.00

1343

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332 49

0.00

Sub TotallSuma stavke 1.3

14

243,742.18

0.00

46,764.04

Subsection/ Podsekcija 1.2

144

RK 4752-5002 m

1411

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.4.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

142

RK 5002-5252 m

14.21

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1423

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

143

RK 5252-5502 m

1431

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0.00

1432

Testing of the installed pipes completed, including all
related works according to BoQ posilions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

1433

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

144

RK 5502-5752 m

1441

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-003

46,764.04

56

0.00

46,784.04

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

14.5

RK 5752-6002 m
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1.4.5.1

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

1452

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

14.53

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriens, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

146

RK 6002-6252 m

1461

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

62

0.00

0.00

1462

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavr$ena
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1463

|Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

RK 6252-6435 m

14.7.1

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

62

0.00

0.00

0.00

14.7.2

Testing of the installed pipes completed, including all
related works according to BoQ posilions / Zavr¥eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

62

0.00

0.00

0.00

1473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

Sub Total/lSuma stavke 1.4

1.5

448,934.76

6,764.04

Subsection /| Podsekcija 1.3

1.5.1

RK 6435-6685 m

15141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

64

0.00

1512

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

1.6.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.5.2

RK 6685-6935 m

1.5.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

15622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.5.3

RK 6935-7185 m

1.5.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

64

0.00

0.00

0.00

1.53.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

1533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

1.54

RK 7185-7460 m

1541

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

0.00

0.00

1542

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08
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1.54.3

Manholes and users connection completed, including all
related works according to BoQ pasitions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00

Sub Total/Suma stavke 1.5

1.6

268,652.71

0.00

0.00

Subsection / Podsekcija 1.4

1614

RK 7460-7710 m

1.6.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

1.6.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz Bod - 10%

6,680.58

53

0.00

162

RK 7710-7960 m

1.6.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

1.6.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1623

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 7960-8210 m

1631

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
Bol.- 70%

46,764.04

52

0.00

0.00

0.00

1632

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1633

Manholes and users connection completed, including all
related works according to BoQ positions.fﬁahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.64

RK 8210-8460 m

1.6.4.1

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

53

55

0.00

46,764.04

46,764.04

1.64.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.64.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

1.6.5

RK B460-8710 m

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002 & 003
correction

46,764.04

53

54

46,764.04

-46,764.04

16562

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
|spitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6.680.58

54

0.00

0.00

0.00

RK 8710-8960 m

1661

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

53

54

46,764.04

46, 764.04

16.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 8960-9210 m
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16.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

54

46,764.04

0.00

46,764.04

1672

Testing of the installed pipes completed, including all
|related works according to BoQ positions [ ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1336115

0.00

1.6.7.2

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

9210-8460 m

1681

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.6.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

169

RK 9460-9710 m

1.69.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

54

46,764.04

0.00

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zawreno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1693

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.10

RK 9710-9860 m

1.6.10.1

Pipes installation completed, including all refated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

54

54

46,764.04

0.00

46,764.04/

1.6.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

16103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.6.11

RK 9960-10210 m

16111

Pipes installation completed, including all relsted works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1611.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

1.6.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

55

0.00

0.00

0.00

1.6.12

RK 10210-10460 m

16121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

16122

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

16.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

1.6.13

RK 10460-10710 m

16.131

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

56

54

46,764.04

0.00

46,764.04

16.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00
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16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.14

RK 10710-10960 m

16.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

56

0.00

0.00

16.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 10860-11200 m

1.6.15.1

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

55

47,633.85

47,633.85

1.6.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuci sve pripadajuce

|radove prema pozicijama iz BoQ - 20%

13,609.67

56

0.00

0.00

0.00

16.16.3

Manhotes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804.84

57

0.00

0.00

0.00

Sub TotaliSuma stavke 1.6

1.7

1,003,328.10

280,584.22

47,633.85

328,218.07

Subsection / Podsekcija 2.1

171

LK 11200-11450 m

k2o i)

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

57

0.00

46,764.04

46,764.04

% ik

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

57

0.00

0.00

0.00

1743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.2

LK 11450-11700 m

1.7.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

.00

0.00

0.00

1722

Testing of the installed pipes completed, including all
related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.7.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.3

LK 11700-11950 m

1731

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764 .04

57

54

46,764.04

46,764.04

1732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.7.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

174

LK 11950-12200 m

1.7.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujudi sve pripadajuce radove prema pozicijama iz
BoQ:.- 70%

46,764.04

0.00

0.00

0.00

1742

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

.00

1743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

17.5

LK 12200-12450 m
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1751

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

w5002

46,764.04

54

46,764.04

0.00

46,764.04

1752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.7.6

LK 12450-12700 m

1.7.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

0.00

1762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zawrdeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcile za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.7

LK 12700-12950 m

1.7.74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

59

54

46,764.04

0.00

46,764.04

17.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

1773

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavr$ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

1.7.8

LK 12950-13200 m

1781

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

1.7.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

59

0.00

0.00

1.7.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&0

0.00

0.00

0.00

1.7.9

LK 13200-13450 m

1.7.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

80

46,764.04

0.00

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukfjuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1793

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.109

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

46,764.04

0.00

46,764.04

1.7.102

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

€1

0.00

0.00

1.7.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.11

LK 13700-13950 m

1.7.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

0.00

172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriena
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

61
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Manholes and users connection completed, including all

17413 related works according to BoQ positionsa’éahtovi i

korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.,58

62

0.00

0.00

0.00

1.7.12

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

62

54

46,764.04

0.00

46,764.04

17122

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.7.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.13

LK 14200-14450m

1.7.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

1.7.13.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.7.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1714

LK 14450-14700 m

1.7.144

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz

BolQ.- 70%

Ws-002

55,189.05

62

54

55,189.05

55,189.05

Testing of the installed pipes completed, including all

17142 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicljama iz BoQ - 20%

15,768.30

62

0.00

0.00

0.00

17143

Manholes and users connection completed, including all
related works according to BoQ posilionsa’Sahlovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,884.15

0.00

0.00

0.00

1.8.1

Sub Total/Suma stavke 1.7

947,316.47

335,773.27

46,764.04|

382,537.11

Subsection | Podsekcija 2.2

LK 14700-14950 m

1811

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

0.00

1812

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.81.3

13,361.15

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.2

6,680.58

59

0.00

0.00

0.00

LK 14950-15200 m

1821

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

0.00

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1823

13,361.15

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
Ikorekcije za korisnike zavriene, ukljuujuci sve

6,680.58

59

0.00

0.00

0.00

ripadajuce radove prema pozicijama iz BoQ - 10%
LK 15200-15450 m

1.8.3

1831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

59

54

46,764.04

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.83.3

13,361.15

59

0.00

0.00

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljucujuci sve
Ign'gadajuoe radove prema pozicij iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

184

LK 15450-15700 m

1841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00
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1842

Testing of the installed pipes completed, including all
related works according to BoQ paositions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

0.00

1.84.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.5

6,680.58

59

0.00

0.00

0.00

LK 15700-15950 m

1851

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS5-002

46,764.04

60

54

46,764.04

46,764.04

18352

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1853

13,361.15

60

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za karisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1886

LK 15950-16200 m

1861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

1.86.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1863

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

18.7

LK 16200-16450 m

1871

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

€1

54

46,764.04

0.00

46,764.04

1.8.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1873

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekeije za korisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

LK 16450-16700 m

1881

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

61

54

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&1

0.00

0.00

0.00

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

62

1.6.9

LK 16700-16950 m

1.8.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

62

0.00

0.00

0.00

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1893

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.10

LK 16950-17200 m

181041

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

1.8.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.8.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.11

LK 17200-17450 m
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1.8.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1.811.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

18113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.12

LK 17450-17700 m

18121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

63

0.00

0.00

0.00

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

18123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

0.00

1.8.13

LK 17700-17950 m

18131

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

83

0.00

0.00

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

18133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

1.8.14

LK 17950-18200 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [/ ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

18143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

18152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.8.153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.8.16

LK 18450-18700 m

18161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BeQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.8.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.17

LK 18700-18350 m

18171

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

18172

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

84

0.00

0.00

0.00
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18173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljucujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.18

LK 18950-19200 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

64

0.00

0.00

18182

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.8.18.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

1.8.19

LK 19200-19305 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

20,389.12

64

0.00

0.00

0.00

1.8.19.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5825.46

0.00

0.00

18193

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

291273

64

0.00

0.00

Sub TotallSuma stavke 1.8

1.9

1,231,631.12

187,056.15

0.00

187,056.15)

Subsection / Podsekcija 2.3

191

LK 18305-19555 m

18141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadsajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1912

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.91.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1982

LK 19555-19805 m

1.9.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

80

0.00

0.00

0.00

1922

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

80

0.00

0.00

0.00

1823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 19805-20055 m

1931

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.8.3.2

Testing of the instalied pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ: - 10%

6,680.58

61

0.00

0.00

1.9.4

LK 20055-20305 m

19441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.8.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

0.00

0.00

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 20305-20555 m
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1851

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

80

0.00

1852

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

&1

0.00

0.00

1.9.6

LK 20555-20805 m

1.9.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.86.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1963

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicilama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.9.7

LK 20805-21055 m

1871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

1972

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1873

Manhoies and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.9.8

LK 21055-21305 m

1.9.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

1.9.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&1

0.00

0.00

0.00

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

189

LK 21305-21555 m

1891

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

0.00

1982

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za karisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.9.10

LK 21555-21805 m

18101

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

18.10.2

Testing of the installed pipes completed, including all
related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.156

62

1.9.103

Manholes and users connection completed, including all
related works according to BoQ pasitions/Sahtovi i
korekgije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.11

LK 21805-22055 m

18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

18.11.2

Testing of the installed pipes completed, including all
related works according to BoG positions | Zavreno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00
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fanholes and users cc ion completed, including all

1.9.41,3|retated works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

1.9.12

LK 22055-22305 m

191241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

83

0.00

0.00

0.00

19123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

0.00

1.9.13

LK 22305-22555 m

18131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

19132 related works according to BoQ positions / Zavr§eno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

19133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavrdense, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.9.14

LK 22555-22730 m

1.5.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,439.64

0.00

0.00

Testing of the installed pipes completed, including all

1914.2 related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.,268.47

64

0.00

Manholes and users connection completed, including all

1.9.14 3| retated works according to BoQ positions/Sahtowi |

korekeije za korisnike zavriene, ukljuCujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

64

Sub Total/Suma stavke 1.9

1.10

0.00

1.10.1

Subsection /| Podsekcija 3.1

LK 22730-22980 m

1.10.1.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.101.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

11013

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijgma iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

0.00

110.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanie instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

11023

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.10.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11033

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.10.4

LK 23480-23730 m
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1.10.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.104.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11043

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.10.5

LK 23730-23980 m

11051

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuZujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

11052

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

11053

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.61

Pipes i llation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

0.00

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

1.106.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

1.10.7

LK 24230-24480 m

1.10.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz

46,764.04

59

0.00

0.00

1.107.2

BoQ.- 70%
Testing of the installed pipes completed, including all

related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

11073

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene,, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrEeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.1083

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.9

LK 24730-24778 m

1.10.8.1

Pipes installation completed, including all related works
according to BeQ pesitions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

33,670.11

0.00

0.00

0.00

1.10.9.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9.620.03

60

0.00

1.10.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

0.00

Sub TotallSuma stavke 1.10

111

582,546.29

0.00

Subsection/ Podsekcija 3.2

1114

LK 24778-25028 m

11114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

54

0.00

0.00

0.00

11112

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361,115

55

0.00

0.00
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11113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

0.00

1112

LK 25028-25278 m

111214

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-003

46,764.04

54

0.00

46,764.04

46,764.04

11122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.11.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.11.3

LK 25278-25528 m

1.11.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

11132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1114

LK 25528-25778 m

1.11.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

0.00

0.00

11142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1115

LK 25778-26028 m

1.11.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

56

0.00

0.00

0.00

1.11.52

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

111563

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadejuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.6

LK 26028-26278 m

111841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00;

111862

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.11.7

LK 26278-26503 m

1413

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,604.78

53

0.00

11172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,627.08

0.00

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtowvi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

381354

55

0.00

1.12

Sub TotallSuma stavke 1.11

438,970.01

46,764.04

46,764.04

Subsection | Podsekcija 3.3

1.12.1

[LK 26503-26753 m
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11211

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

55

0.00

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions ! Zavrfeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.2

LK 26753-27003 m

112241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

0.00

0.00

0.00

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama |z BoQ - 20%

13,361.15

0.00

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.3

LK 27003-27253 m

1.12.31

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11232

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zawrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1124

LK 27253-27503 m

1.12.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1:1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za koriznike zavriene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

11286

LK 27753-28003 m

11261

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

1126.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1.126.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljugujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.12.7

LK 28003-28253 m

112741

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00
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Tpleteuding al
ilionsivi i
L

1a iz B0

6,660 58

11273

Manholes and users connection complete
related works according to BoQ positions
korekcije za korisnike zavriene, ukljuéuju
pripadajuce radove prema pozicijama iz E

1128

LK 28253-28503 m

11281

Pipes installation completed, including all
according to BoQ positions / Zavrsena in:
ukljuujuci sve pripadajuce radove prema
BoQ.- 70%

Page 1% of 26

0.00

0.00

.00

1.12.8.2

Testing of the installed pipes completed,
related works according to BoQ positions
Ispitivanje instaliranih cijevi, ukljuéujuéi s'
radove prema pozicijama iz BoQ - 20%

11283

Manholes and users connection complete

related works according to BoQ positionsnpleteluding all
korekcije za korisnike zavriene, ukljubujuitionsivi |
pripadajuce radove prema pozicijama iz fuéuju

1.12.9

LK 28503-28753 m na iz F10%

1.12.81

6.680.58 |

58

G.00

.00

0.00

Pipes installation completed, including al

according to BoQ positions / Zavrsena ining aled works
ukljuéujudi sve pripadajuce radove premana inija cevi,
BoQ.- 70% oremaijama iz

1.129.2

46,764.04

Testing of the installed pipes compl

|related works according to BoQ positionseted, ing all

Ispitivanje instaliranih cijevi, ukljutujuéi s;itionsrienc
radove prema pozicijama iz BoQ - 20% ijuci soadajuce

11293

Manholes and users connection mmplet&__

13.361.13

0.00

0.00

0.00

0.00

related works according to BoQ positionsmpieteluding all
korekcije za korisnike zavriene, ukljudujGitionsvi i
pripadajuce radove prema pozicijama iz ljutuju

1.12.10

LK 28753-29003 m na iz H0%

112101

6.680.58

|

58

0.00

Q.00

0.00

Pipes installation completed, including al

according to BoQ positions / Zavrsena ining alzd works
ukljutujudi sve pripadajuce radove premena inija cevi,
BoQ.- 70% premzijama iz

1.12.10.2

Testing of the installed pipes completed

46,764 04

56

000

0.00

=1
o
(=]

related works according to BoQ positiongeted, ling all
Ispitivanje instaliranih cijevi, ukljuujudi ssitionsriena
radove prema pozicijama iz BoQ - 20% yjuci soadajuce

112103

Manholes and users connection cumplWO%

13,361.15

57

0.00

.00

0.00

related works according to BoQ positionsmpletciuding all
korekeije za korisnike zavrene, ukljutujiitionsv i
pripadajuce radove prema pozicijama iz ljutuju

1.12.11

LK 29003-29317 m na iz 0%

11211

6.680.58

58

0.00

Pipes installation completed, including al

according to BoQ positions / Zavrsena inf' g aled works
ukljutujuci sve pripadajuce radove prema Ja inija cevi,
BoQ - 70% remeijama 1z

1.12.11.2

Testing of the installed pipes completed, i

46,764.04

57

.00

related works according to BoQ positions «ted ling all
Ispitivanje instaliranih cijevi, ukljudujuéi swlioneréena
radove prema pozicijama iz BoQ - 20% . spadajuce

112113

Manholes and users connection ::ompleml)o":D

13,361.15

related works according to BoQ positions/ipletziuding all
korekeije za korisnike zavriene, ukljudujuttionsy i
pripadajuce radove prema pozicijama iz Bucuje

Sub TotallSuma stavke 1.12 2iz10%

1.13

6.680.58

58

59

0.00

.00

0.oo

0.00|

0.00

Subsection | Podsekcija 3.4.1

1134

LK 29317-29670 m g aled works

1.13.1.1

Pipes installation completed, including all 1a irijz cevi,
according to BoQ positions / Zavrsena insrema jama iz
ukljuéujuci sve pripadajuce radove prema

54674 64

€n
]

BoQ.- 70% sted, ing all

11312

Testing of the installed pipes completed, iitions senc
related works according lo BoQ positions uc svadajuce
Ispitivanje instaliranih cijevi, ukljuéujuci sv1%

o8

0.00

0.00

.00

0.00

0.00

G.00

11343

radove prema pozicijama iz BoQ - 20% ‘pleteuding all

Manholes and users connection completetions/vi i
related works according to BoQ positions/ucujuc
korekcije za korisnike zavréene, ukljuéujuc iz B 0%

7,810.66

0.00

pripadajuce radove prema pozicijama iz B

746,164.30

0.00

Sub Total/Suma stavke 1.13

1.14

Subsection /| Podsekcija 3.4.2

1.14.4

11411

LK 29670-29920 m ng all d works
Pipes installation completed, including allna insa cevi,

according to BoQ positions / Zavrsena ingrema jama iz
ukljuéujuti sve pripadajuce radove prema

BoQ - 70% sted, ing a

1.141.2

Testing of the installed pipes completed, iitions Senc
related works according to BoQ positions uci svadajuce
Ispitivanje instaliranih cijevi, ukljuéujuéi svi%

19,240 .06

62

0.00

0.00

0.co

0.00

.00

radove prema pozicijama iz BoQ - 20% spleteuding all

11413

Manholes and users connection completeitions/vi i
related works according to BoQ positions/utujut
korekeije za korisnike zavréene, ukljuéujua iz B 0%

63

.00

0.00

0.on

.00

pripadajuce radove prema pozicijama iz B

96,200.30

0.00

0.00

1.14.2

LK 29920-30170 m

ng all d works
na insa cevi,
IFEIMAE &M iz

46, 764 04

n
L

0.00

sted, ing all
itions Seno
uéi svadajuce
0%

13,361.15

54

0.00

0.00

0.00

0.00




11421

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,115

0.00

11423

Manholes and users connection completed, including all
related works according to BoQ pﬂsitionsféahtavl i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.14.3

LK 30170-30420 m

1.14.341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

54

46,764.04

0.00

46,764.04

11432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

&5

0.00

0.00

1.14.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1144

LK 30420-30670 m

1.14.41

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

1.144.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1.14.5

LK 30670-30920 m

11451

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WSs-002

46,764.04

54

54

46,764.04

46,764.04

11452

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11453

Manholes and users connection completed, including all
related works according to BoQ positions!Sahtovl i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

0.00

1.146

LK 30920-31170 m

11461

Pipes installation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.146.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.146.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.14.7

LK 31170-31420 m

1.14.7.1

Pipes installation completed, including all related works.
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764 .04

55

54

46,764.04

0.00

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljufujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.14.8

LK 31420-315560 m

11481

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

30,677.21

0.00

0.00

0.00

11482

Tesling of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radave prema pozicijama iz BoQ - 20%

B,764.92

0.00

0.00

0.00
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11483

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.48

57

0.00

0.00

0.00

Sub Total/Suma stavke 1.14

1.15

511,464.95

140,292.11

Subsection / Podsekcija 4.1

1.151

140,292.11

LK 31556-31806 m

11511

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

55

0.00

0.00

0.00

11513

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.152

LK 31806-32056 m

11521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

46,764.04

S5

0.00

11622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.15.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.153

LK 325056-32306 m

1.15.3.1

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

0.00

1.15.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.15.4

LK 32306-32556 m

1.154.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

1.154.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

£,680.58

53

0.00

0.00

0.00

1.15.5

LK 32566-32B806 m

11581

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11552

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

55

0.00

0.00

1.15.53

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
|korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.6

LK 32806-33056 m

1.1561

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.156.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.156.3

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1157

LK 33056-33306 m
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11571

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

0.00

11572

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno

|Ispitivanje instaliranih cijevi, ukljuZujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11573

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovl i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

£,680.58

0.00

0.00

1.15.8

LK 33306-33556 m

1.158.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11583

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljuéujuci sve

pr juce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.9

LK 33556-33B0€ m

1.15841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

115892

Testing of the installed pipes completed, including all
related works according lo BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11583

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljulujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.10

LK 33806-34056 m

115101

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

115102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

115103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

55

0.00

1.15.11

LK 34056—34306 m

1.16111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

115112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.12

LK 34306-34556 m

1.15.121

Pipes installation completed, including all related works

laccording to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

0.00

0.00

0.00

115122

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljulujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

115123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.13

LK 34556-34806 m

115131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

115132

Testing of the Installed pipes completed, including all
related works according to BoQ positions / ZawvrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00
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1.15133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.141

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.1514.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdane, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.15

LK 35056-35306m

1.15.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.15.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.1515.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

1.15.186

LK 35306-35425 m

1.15.16.1

Fipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cewvi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

19,827.95

54

0.00

0.00

0.00

115162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,665.13

1.15.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

Sub TotallSuma stavke 1.15

1,030,412.15

0.00

1.16 |Subsection | Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.16.1.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

0.00

1.16.2

LK 35675-35925 m

1.16.21

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1.16.2.3

|Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.16.32

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ: - 20%

13,361.15

52

0.00

0.00

0.00

11633

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.4

LK 36175-36425 m
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1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

0.00

46,764.04/

1.16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

11643

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijema iz BoQ - 10%

6,680.58

&2

0.00

0.00

1.16.5

LK 36425-36675 m

11651

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.16.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

0.00

1.16.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrEeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,381.77

52

0.00

0.00

1.16.6.3

Manholes and users connection completed, including all
related works sccording to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljugujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

52

0.00

0.00

0.00

Sub TotallSuma stavke 1.16

117

385,987.69

93,528.07

93,528‘01"
—

Subsection / Podsekcija 4.3

11741

LK 36894-37144 m

14714

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
Bol.- T0%

48,764.04

52

0.00

0.00

11712

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekelje za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00/

1.17.2

LK 37144-37394 m

0.00

0.00

0.00

11721

Pipes installation completed, including all refated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764 .04

46,764.04

1.17.22

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-003

13,361.15

52

55

0.00

13,361.15

13,361.15

117.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,6680.58|

52

0.00

0.00

1.17.3

LK 37394-37644 m

11731

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.173.2

Testing of the installed pipes completed, including all
related works according to BoQ positions /| Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1.17.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1174

LK 37644-37894 m

1.17.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
Bold.- 70%

46,764.04

55

0.00

0.00

11742

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujud: sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00
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11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

11475

LK 37894-38144 m

11751

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

55

0.00

0.00

11752

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1176

LK 38144-38309 m

1.17.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

0.00

0.00

11786.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

|radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

11763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,205.58

46.764.04

13,361.15)

60,125.18

Subsection | Podsekcija 4.4.1

1.18.4

—

LK 38309-38558 m

118141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

0.00

0.00

0.00]

1.181.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.156

0.00

0.00

0.00

1.18.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38559-38808 m

1.18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

11823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

35

0.00

0.00

0.00

1.18.3

LK 38809-3905% m

1.18.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11832

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1.18.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.184

LK 39059-39308 m

1.18.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11842

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.1843

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

1.18.5

LK 39309-39558 m
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1.18.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.18.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno

pitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.18.6

LK 39559-39809 m

1.186.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljufujudi sve pripadajuce radove prema pozicijama iz
BaQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&5

0.00

0.00

1.18.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.7

LK 39809-40059 m

11871

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

55

0.00

0.00

11872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.18.73

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.18.8

LK 40059-40303 m

1.18.81

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuca
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.18.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.18.8

LK 40309-40458 m

1.18.8.1

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27.787.19

55

0.00

11882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.938.20

55

0.00

1.18.83

Manheles and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavriene, ukljucujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

0.00

0.00

0.00

Sub Total/lSuma stavke 1.18

574,142.12

0.00

0.00

0.00

Total cost center 1/ Ukupno troékovno mjesto 1:

10,827 B46.68

1,083,997.86

341,579.22

1,425,577,08)
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COST CENTRE 02/TROSKOVNI CENTAR 02



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 02 Rev.01

g:::m Breaking pressure chambers, Chlerination
Tro&kovno | 1 Prekidne komore, Stanice za hlorisanje
mjesto 2
2.1, |Breaklng pressure chambers / Prekidne komore
2.1.1 Breaking pressure chamber / Prekidna komora No 1
80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2m1 konstrukcija, ukljuZujuci sve pripadajuce radove prema shiaaan 160 6.0 N 990
pozicijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zawrseni preostali
4112 radovi, ukljuéujuci sve pripadajuce radove prema THIRany 80 0.00 000 000
pozicijama iz BoQ
2.1.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
Zh2d kenstrukeija, ukljuéujuéi sve pripadajuce radove prema R0 18227 9 H:40 R0 0.00
pozicijama iz BoQ
20% - Remaining works completed, including all related
2122 works according to BoQ positions / Zavrseni preostali
" |radovi, ukljutujuéi sve pripadajuce radove prema

213 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
waorks according to BoQ positions fZavrsena glavna

213 onstrukcija, ukljutujuéi sve pripadajuce radove prema Ota22) | w58 £,20 000 0,00

pozicijama iz BoQ

20% - Remaining works completed, including all related

2132 works according to BoQ positions / Zavrseni preostali

14,783.07| 55 0.00 0.00 0.00

radovi, ukljutujuéi sve pripadajuce radove prema 1830, 98 0.0 990 6.0
pozicijama iz BoQ
214 Breaking pressure chamber / Prekidna komora No 4
80% - Main structure completed, including all related
2144 works according to BoQ positions /Zavrsena glavna 50,132.27 59 0.00 0.00 0.00

konstrukcija, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuéi sve pripadajuce radove prema REELEL 0:00 L to0
pozicijama iz BoQ

2142

2.1.5 Breaking pressure chamber / Prekidna komora No 5

B0% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuujuci sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

2.1.51 5913227 60 0.00 0.00 0.00

2152 14,783.07| 60 0.00 0.00 0.00

216 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
2164 works according to BoQ positions fZavrsena glavna

T [kenstrukeija, ukljufujudi sve pripadajuce radove prema
pozicijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zawrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27] 61 0.00 0.00 0.00

2162 14,783.07| &1 0.00 0.00 0.00

2.1.7 Breaking pressure chamber / Prekidna komora No 7

B0% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukeija, ukljugujuéi sve pripadajuce radove prema
pozicijama iz BoQ

21 58,132.27| 54 0.00 0.00 0.00
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COST CENTRE 03/TROSKOVNI CENTAR 03



HighwayfAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milest Pay IRaspored repera placanja
COST CENTER 03 Rev.01
Cost
Center/ .
Troskovno Water tank Podovi | Rezervoar Podovi
mjesto 3
3.1 Structure part / Strukturalni dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% 532401.22] 52 0.00 0.00 0.00
312 Concrete and reinforcement works finished / Zavrseni
" "|radovi na betonu | armaturi - 20%
3.1.2.1]Height / Visina 0 - 2m 36,698.34 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36,698.34 b3 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36,698.34] 54 0.00 0.00 0.00
3.1.2.4[Height / Visina 6 - 8.29m 42018.60 54 0.00 0.00 0.00
313 :?;::;ainmg works finished / Zavrseni preostali radovi - 76.05732| 56 0.00 0.00 0.00
Sub TotallSuma stavke 3.1 760,573.17 0.00 0.00 0.00
3.2. Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
3.21 Hidromehanitki radovi i oprema 91,489.25 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaZa - Kompletna duZina zavriena - 7389965 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
{AB11SE), Full Length Completed / Nosivi sloj
3.3.2) BNS225A) i habajuci sloj (AB11SE), Zavrsena 979232 58 0.00 9.00 0.00
kompletna duzina - 35%
Sub TotallSuma stavke 3.3 113,601.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment lll slope stability and protection works
3.4.1.|/ ZavrSeni radovi na stabilnosti | zastiti kosina segment 63,148.33| 52 0.00 0.00 0.00
Il - 34%
Finished segment |l slope stability and protection works
3.4.1.|/ ZavrEeni radovi na stabiinosti i zastiti kosina segment 11 61,291.02 53 0.00 0.00 0.00
-33%
Finished segment | slope stability and protection works /
3.4.1.|Zavrdeni radovi na stabilnosti i zastiti kosina segment | - 61,291.02| 54 0.00 0.00 0.00
33%
Sub Total/lSuma stavke 3.4 185,730.37 0.00 0.00 0.00
[7=. Electrical / Elektrika
Whole electrical related works finished / Zavreni su svi
351 radovi povezani s elekiriénom energijom - 100% aTen & 300 g0 000
Sub Total/Suma stavke 3.5 15,764.34 0.00 0.00 0.00
Total cost center 3/ Ukupno trokovno mjesto 3: 1,167,248.91 I 0.00 0.00 0.00
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COST CENTRE 04/T ROSKOVNI CENTAR 04



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Cost
Center/
Troskovno
mijesto 4

4.1. Access road / Pristupni put
Embankments, cut and drainage - Full length completed
4.1.1}/ Nasipi, usjeci i drenaZa - Kompletna duZina zavrena - 65,846.22 53 0.00 0.00 0.00
65%
Bearing layer (BNS5225A) and wearing course
(AB115E), Full Length Completed / Nosivi sloj
(BNS22SA) i habajuci sloj (AB11SE), Kompletna duzina st e SR 2L e
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00
4.2 The connection / Prikljucak
Finished trench excavation and layout of pipeline /
421 Zavrsen iskop rovova i raspored cjevovoda - 80% i e e e
Finished testing of the installed pipe and backfilling,
4.2 2lincluding manholes / ZavrSena ispitivanje instaliranih 61,473.89] 54 0.00 0.00 0.00
cijevi | zatrpavanje, ukljuéujuéi ahtove - 20%
Sub Total/Suma stavke 4.2 30?@59.46 0.00 0.00 0.00
4.3. Structure part / Strukturnio die
431 i;a{;pald for pump station / Placanje za pumpnu stanicu - 76,269.05 53 0.00 0.00 0.00
4.3.2| Get paid for reservoir / Placanje za rezervoar - 30% 57,201.78] 53 0.00 0.00 0.00
433 Get paid for chiorination chamber / Placanje za hlornu 5720179 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4. Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
441 structure power station structure finished / Zavrene sve
"7 lvrste cevi | pumpe unutar strukture pumpne stanice -
100%
Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0.00
a5 Low Voltage Installations / Niskonaponske
- instalaclje

Finished low voltage Installations / Zavrsene instalacije 23232820 55 000 000 e
‘| niskog napona - 100% e ‘ i '

Sub Total/Suma stavke 4.5 232,328.29 0.00 0.00 0.00]
Total cost center 4 / Ukupno trokovno mjesto 4: 3 1,276,208.98 I 0.00 tl.(}l‘.ll 0.00

Water source Matesevo and the connection /
Vodoizvoriste Matesevo | prikijucak

444 536.71 52 0.00 0.00 0.00
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