20 2

DO.ND. AA fﬁt-g:‘m: JINTETA "5”‘"” VAL fi’"vf\(‘/UAI“OMORSmVA

FJ AUTORUTF {)Boun mE ”__ﬂ[l"___ C,?’ :)_O,Zb . =5
S ' | Org.ied ; T ]
. (4 —
Podgonca,é ) - o 2022 _ god. } /)_)‘{'JTQU f’" ] VC‘j‘vf 78
Apenndix 4 to the Contract (Design and Build)/Prilog Bar-Boljare Highway, Section mokovac-UvaF-MatesevoMuerut Bar-Boljare, dionica
|4 Ugovora - - Smokovac-Uva¢-Matesevo —— f. — 10
EmployerIPos/odavac ) _ The Government of Montenegro, Ministry of Transport and Maritime Aﬁalrs )
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvodaé Podgorical/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva
Podgorica
|Engineer/inenjer [INGEROP CONSEIL & GEODATA Engineering S.P.A
::d;:;r'ldlx 4 Subsequent Works PricelCijena Priloga 4 Naknadni EUR 14,203,431.00
i
Advance Payment Total Amount/Ukupan iznos avansa(30% from
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30
Naknadni Radavi) - || - N
Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00
Ammvj'nt 9f agree.d Employers Claims/ Iznos dogovorenih EUR 0.00
ppotraZivanja Investitora = - .
Amou.nt of agreed Contractor's Claims/iznos dogovorenih EUR 0.00
potraZivanja lzvodala - S - S

EUR 710,171.55

Maximum Amount of Retention Moneil Maksimalni iznos
arantnog depozita

INTERIM PAYMENT CERTIFICATE (IPC) / {IZDAVANJE PRIVREMENE SITUACIJE (IPS)

Number of IPS/8rej 2P5-a j 'WS-006

— - ! . -y ) - e
Referenced Perlod/Naovedeni period |1 January -31 May 2020 L_'-' Py B
Date of IPS submission/Datum predavanja ZPS-a 112 June 2020 P O

Date of IPC (Interim Payment Cerlificate) lssuance/Datum

izdavanja PS-a (Privremene Situacije) | 6 GJ JE?’ e e Badaorio M ),_Q; o
Payment Due Date (42 days after IPS Submission ¥Datum S sl = =20 god:

dospijeca naplate (42 dan nakon izdavanja ZPS-a ) cailyi2020

Cumulative Previous Current Cumulative/ Value for Paymentliznos za placanje

IKumulativno prethodno Kumulativno tekuce
A - Contractor’s payments/Placanja lzvodata il
3 Contracted Works/Ugovorniradovi EBR 1_545_SZZ 4?_ _EURLBGO"IM '96_ B B EJR 31334'50
E |
Variationsﬁﬂene (Clause/Kiguzula 13) = EUR 0.00 SUR 000 URQ, DO_
Substantiated Contractor's Claims/Potkrijepljena potraZivanja '
5 . EUR 0.00
———— _lzvodata (Sub-clause/Potklauzula 20.1), EUR 08 FURO ool
EUR 0. EUR 0.00| EUR 0.00
Other Payments/Ostala placanja £l = |
|
i TotallUkupno A EUR 1,545827.47  EUR 1,860,161.96 EUR 314,334.50
|B - Retention MoneyiGarantni depozit Pl Ngs Ji= - | )
S% of the amount of each Payment Certificate/ 5% od i iznosa quke EUR 77.291.37 EUR 93,008.10 EUR 15,716.72
Potvrde o platanju ) || - o L - -
. EUR 15,716.
TotallUkupro & EUR 77,291.37 EUR 93,008 10. 5,716.72
f
C - Advance paymentlavansnoplacanje | — -
Advance payment EUR 0.00 EUR 0.00 EUR 0.00
Amartization - 37.5% of each Payment Certificate, when valuo of E d'Works has resched | | |
2% of the Appendix 4 Price/37,5% svake Potvrde o pla¢anju, kada vrijednost lzvedenih radova EUR 0.00 EUR 0.00 EUR 000
dastivne 27 Tilena Priloga &
Total/Ukupno C| EUR 0.00 EUR 0.00 EUR 0.00
D - Non Conformity/Neusaglasenost e - i B 3 R =
Value of Non Co.rfformlty a_nd closing of NCN's/Vrijednost | EUR 0.00 EUR 0.00| EUR 0.00
Neusaglaienosti i zatvaranje OoN | |
Total/Ukupno D| EUR 0.00 EUR 0.00 EUR 0.00
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IE - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b R
2znos zadrian na osnovu Potklauzule 14.6 a/b IR EUR 0'00_ - EOR D0
Delay Damages/obestecenja za kadnjenje
(Appendix 4, Article 6/Prilog 4, Clan 6) _EEJR 2.00 EUR 0.09 S SR
Agreed Employers Claims/ EUR 0.00 EUR 0.00 EUR 0.00
| Dogovorena potraZivanja Investitora | | -
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00
EUR 1,468,536.09 EUR 1,767,153.86 EUR 298,617.77
i Ml Two Hundred and Ninety Eight
S| Thousand Six Hundred and deveds d
Bl Seventeen point seven seven sedamdeselsedamcenti
8l curo
Bl Two Hundred and Ninety Eight
S Thousnmd Six H o mvd /j a
Blll seventeen point seven seven sedamdeselsedamcenti
= = =5 B curo
Execution progress/Napredak izvodenja
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. / 10.88% 13.10% 2.21%
tzvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tatnim i
pravilnim elementima rada, izvedenim od strane Izvodata u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Date/Datum

OC. O LD

Name/ ime

Amount approved By Engineer/Iznos odobren od strane
Jan Lorange

Date/Datum

O? [ 0%3 QOQ/@J

Amount approved by the Proiect Manager/Iznos odobren od

Date/Datum

Name/ Ime Sianature/ Potpis

Approved Pavment for Emplover/ 1znos odobren od strane

. OJ o7 2020,
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation {PC WS No 006/Sumarni proraéun IPS VS No 006

|Value of Previous  |Valis of Payment
b ; Cumulative /. for this IPC / 1znos |Total Value to date/ :
om/Stavia Yaluel Prethodnl Iznos placanja za ovaf Ukupan iznos Balance/Saldo
|kumulativno IPS g -
1 2 3 4=243 5 (1-4)
Appendix 4 Subsequent Works
Prilog 4 Naknadni Radovi 14,203,431.00 1,645,827.47 314,334.50 1,860,161.96 12,343,269.04
Variations//zmjene 0.00 0.00 0.00 0.00 0.00
Emiployers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 14,203,431.00 1,545,827.47 314,334.50 1,860,161.96 12,343,269.04
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveukupno 14,203,431.00 1,545,827 .47 314,334.50 1,860,161.96 12,343,269.04
Number of closed NCNs in the end of May is 0/ Broj zatvorenih ION do kraja maj je 0
The total value of closed NCN is 0 / Ukupna vrijednast zatvorenih ION iznosi 0
Number of new opened NCNs in the end of May is 0. / Broj novootvorenih ION na kraju maj je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advance/isplata avansa
Value of Advance
Repayment based on
RePRYTEi Value of Advance |Value of Current
advance Previous Value of remaining
Repayment this IPC |Contracted works /
|item/Stavka Valuellznos IPC/Avansna advanceliznos
fsplata Prethodna || [0S avansau. _ |iznos avansa na reostalog avansa
IP,.; ovom IPS osnovu Vrifjednost! L °9
tekucih Ugovorenih
radova
7 > 3 4 5(1-4)
Advance/Avans 4,261,029.30 0.00 0.00 0.00 4,261,029.30
TotallUkupno 4,261,029.30 0.00 0.00 0.00 4,261,029.30




VARIATIONS CALCULATION
/PRORACUN IZMJENA



—

TOTALIURUPND EUR 0.00
s"m"z" | Value Engineering/ ELR 0.0
stavke 1 Tehnika vrednovanja (Sub-Clause/Potidauzula 13.2) )
Sut;:‘ot’;; Adjustments for Changes in Legislation/Prilsgodavanja EUR 0.00
2zbog izmjena u zakonu (Sub-Clause/Potidauzuia 13.7) ’
sfavie 2
EUR 0.00
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EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



TOTAL/UKUPNO

EUR 0.00

EUR 0.00

EUR 0.00
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CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVODPACA-PRORACUN DODATNOG PLACANJA
(Sub Clause/ Potklauzula 20.1)
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EUR 0.00

EUR 0.00

EUR 0.00

EUR 0.00
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NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



TOTALIUKUPNO 0.00

Number of closed NCNs In the end of May is 0/ Broj zatvorenih ION do kraja maj je 0

The total value of closed NCN Is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of May is 0. / Bro] novootvorenih ION na kraju maj je 0

The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznasi 0

Pagelofl



E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



E1

Amount withheld besed on Sub-clause 14.6 a/b /lznos

A osnovu Patkl, ife 14,6 ab
I 0.00] 0.00] 0.00
Delay D ges/obestecenja za kasnjenje (Sub-

€2 clause/Potklauzula 8.7) 0.004 0.004 0.0

E2-1 B 0.00

E3 Agreed Empl‘oycr’s CIaI:r;sIPo?ovu‘ena potrazvva;jgﬁ 0.00 0.00l 0.00

E31 - - o 0.00
OTALURUPNU (ET+EZSES) 0.00 0.00 0.00]

Number of closed Deductibles at the end of November is 0/ Broj 2atvorenlh Odbitaka do krajaok nov je 0
The total value of closed Deductlbles is 0 Euro / Ukupna vrijednost zatvorenih Odbltaka iznosl 0 {(EUR)

Number of new opened Deductibles in the end of ber is 0/ Broj
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 {EUR)

enlh Odbitaka do kraja nov je 0



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



[Highway!Autoput Bar-Bollere, Section/Dionica Smokovac-Uvac-Matesevo
IPC No/IPS Br. WS-006

SUMMARY OF PAYMENT /REZIME PLACANJA

Frevious -
Valug of y dhe - Total Valie to
CGout Centor N&/ Trofhowno minsio B | Desciiption! s WorkslVrifednos e N PSCGCHUIN, dste/ Ukupan Enlancel Saldo
5 Frethodno period
radova fznos go danas
kuminlativino
1 2 3 4=2+3 5=14
Instalations of pipeline of main route, tunekz and
bridg: trution and User's
Gos) Conlord Trodhoyno miesia 01 1k e cj da glavne 10,827,846.68 1,545,827.47  914,334.50 1,860,161.96 8,967,684.72
wrela | , tzgradinja sah i prikfuta)
potrosaca
Ctrat Canler/ Trodkavin miasis 02 932,126.43 0.00 0.00 0.00 932,126.43|
- - Chi
chambers / Prekidne komore, Stanice 2a hiotisan
Cont Cantae) Trodkoving fbate (03 1,167,248.91 0.00) 0.00' 0.00 1,167,248.91
Water tank Podovi / Rezarvoar Podovi
Cosl Cantet! Tredhovno mizalo 04 1,276,208.96 0.00/ 0.00 0.00 1,276,208.98
Water source Matesevo and the connection /
N i priklucak
TOTAL/URUPND 14,203,431.00] 1,545,827 47 374,334.50 TB60,161.86] ___ 12,343,269.04

1



COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistemn za vodosnabdljevanje

Schedule of Milestone Payments/Raspored repera platanja

COST CENTER 01 Rev.02

Cosl
Contar]
Trodkovno
mjesto 1

Instalations of pipaline of main route; tunals and
bridges, constrution manholes, and Usar's
conngction [ Instalacije clevovoda glavne trase]
tuntla | mostova, izgradnfa sahtova, Tprikljutaks
potrosaca

Instatations of pipeline, constrution manholes and User’s
connection / Instalacije cjevovoda , izgradnja sahtova i

prikijutaka potrosaca

The milestone is 250m, include all the manholes and user
connection / Prekretnica je 250m, ukljutuje sve $ahtove i
prikljutak potroata

1.1

Subsaction / Podsekclja 1.1.1

1.1.1

RK 0-250 m

1.1.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1.1.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.1.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i
korekcije za korisnike zavr§ene,ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1.1.2

RK 250-500 m

1.1.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1.1.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.1.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene,ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.1.3

RK 500-750 m

1.1.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

46,764.04

0.00

46,764.04

1132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.1.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljugujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

114

RK 750-1000 m

1.141

Pipas installation completed, including all refated works
according o BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

58

46,764.04

0.00

46,764.04

1.1.4.2

Testing of the installed pipes completed, including all
related works according lo BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ posilions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

0.00

RK 1000-1250 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

58

0.00

0.00

0.00

11562

Testing of the installed pipes completed, including all
related works according 1o BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

0.00

0.00
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1.1.53

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ense, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

59

0.00

0.00

1.16

RK 1250-1340 m

1.1.61

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

0.00

1.1.6.2

Testing of the installed pipes completed, including alt
related warks according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

0.00

0.00

1.1.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

59

0.00

121

Sub TotallSuma stavke 1.1

322,808.14

93,528.07

0.00

93,528.07

Subsection / Podsekclja 1.1.2

RK 1340-1590 m

1.2141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.21.2

Testing of the instalied pipes completed, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuguju¢i sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

122

RK 1590-1840 m

0.00

1.2.21

Pipes installation completed, including ail related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.2.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.2.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 1840-2090 m

1.231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0.00

1.23.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1233

Manholes and users connection completed, including alt
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

124

RK 2090-2340 m

1.2.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

1.242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

RK 2340-2590 m

1261

Pipes installalion compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1.252

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljugujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

RK 2500-2840 m
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1.2.6.1

Pipes installation completed, including all related works
according to BoQ posltions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1.2.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.26.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuéi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

0.00

0.00

1.2.7

RK 2840-3090 m

1.271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.27.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljudujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00,

1273

Manholes and users connection completed, including all
related works according to BoQ: positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

RK 3090-3340 m

1.2.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

1.28.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1.2.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdens, ukljugujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

12.9

RK 3340-3590 m

1.2.81

Pipes installation completed, including &ll related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.29.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene,ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.10

RK 3590-3840 m

1.2.104

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

72,925.71

0.00

1.2.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

58

0.00

0.00

1.2.103

Manholes and users connection completed, including all
retated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

Sub TotallSuma stavke 1.2

705,431.49

0.00

Subsection / Podsekcija 1.1.3

RK 3840-4090 m

1.3.11

Pipes installation compleled, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.3.1.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.3.13

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuEujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.3.2

RK 4090-4340 m

1.3.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

13.22

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00
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Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukijutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 43404590 m

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

0.00

46,764.04

13.3.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekceije za korisnike zavr3ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

RK 45904752 m

1.3.441

Pipes installalion completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,327.41

55

0.00

0.00

0.00

1.34.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,664.98

55

0.00

0.00

1.343

Mantholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.48

0.00

0.00

0.00

Sub TotallSuma stavke 1.3

243,742.18

46,764.04

46,764.04

14

Subsection/ Podsekcija 1.2

1.4.1

RK 4752-5002 m

14141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instatiranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.4.2

RK 5002-5252 m

1.4.24

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

14.3

RK 5252-5502 m

1431

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

1432

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, uklju€ujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.44

RK 5502-5752 m

14.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764 .04

55

46,764.04

0.00

46,764.04

1442

Testing of the installed pipes completed, Including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 5752-6002 m

Page 4 of 26



1.4.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1452

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.4.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korakeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

146

RK 6002-6252 m

1.46.1

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1462

Testing of the installed pipes completed, including all
related works according 1o BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
raedove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.4.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

14.7

RK 6252-6435 m

14.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacije cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

62

0.00

1.4.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicliama iz BoQ - 20%

9,620.03

62

0.00

0.00

1473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavr§ens, ukljugujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

Sub TotallSuma stavke 1.4

448,934.76

46,764.04

46,764.04

1.5

Subsection/ Podsekcila 1.3

1.5.1

RK 6435-6685 m

1.5.11

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalaclja cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

1.5.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instafiranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.5.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekciie za korisnike zavriene, ukijuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.5.21

Pipes inslallation completed, including ail related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
B8oQ.- 70%

46,764.04

64

0.00

1.5.2.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.5.3

RK 6935-7185 m

1.5.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.5.3.2

Testing of the installed pipes completed, including all
related works according lo BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1.5.3.3

|Manholes and users connaciion completed, including all

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.5.4

RK 7185-7460 m

1.54.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

0.00

0.00

1.5.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instatiranih cijevi, ukljuujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,647.08

0.00

0.00
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1543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuCujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00

0.00

Sub Total/'Suma stavke 1.5

268,652.71

0.00

1.6

Subsection/ Podsekcila 1.4

1.6.1

RK 7460-7710 m

16.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instelacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1.6.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.6.2

RK 7710-7960 m

16.21

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

1.6.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1.6.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.6.3

RK 7960-8210 m

1.6.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

1.63.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranth cijevi, ukljulujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1633

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSens, ukljuujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

RK 8210-8460 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS$-003

46,764.04

53

55

46,764,04

0.00

46,764.04

1642

Testing of the installed pipes completed, including al!
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, uklju€uju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1643

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 8460-8710 m

16.5.1

Pipes inslaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

0.00

1.6.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK B710-8960 m

1.6.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

53

54

46,764.04

46,764.04

16.6.2

Testing of the installed pipes completed, including all
related works according 1o BoQ posilions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahlovi i

Ikorekcije za korisnike zavr$ene, ukljuéujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 8860-9210 m
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1.6.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.6.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.6.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

9210-9460 m

1.6.81

Pipes installation completed, including alt related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.83

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi i
korekciie za korisnike zavrSene, ukljudujuci sve
pripadajuce radove prema pozicilama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.9

RK 9460-9710 m

1.6.9.1

Pipes instatlation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.6.8.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.93

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.10

RK 9710-8960 m

1.6.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

54

46,764.04

0.00

46,764.04

1.6.10.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zaw3eno
Ispitivanje instaliranih cijevi, ukljulujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.10.3

Manholes and users connection completed, including all
refated works according to BoQ posilions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

RK 9960-10210 m

16111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.6.11.2

Testing of the installed pipes completed, including all
related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

16.113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

1.6.12

RK 10210-10460 m

1.6.421

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
uklju¢ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

16122

Testing of the installed pipes completed, including alt
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljulujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

16.123

Manholes and users connection completed, including afl
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

1.6.13

RK 10460-10710 m

1.6.131

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

56

54

46,764.04

46,764.04

1.6.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,165

66

0.00

0.00

0.00
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1.6.13.3

Manholes and users connection completed, including all
related works according to BoQ posilions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.6.14

RK 10710-10860 m

1.6.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalaclja cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.6.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadsjuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.6.15

RK 10960-11200 m

1.6.15.1

Pipes installation completed, including ali relaled works
according to BoQ positions / Zavrsena instalaclja cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

47,633.85

0.00

47,633.85

1.6.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
{spitivanjs instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,609.67

1.6.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrens, ukijudujuti sve
pripadajuce radove prema pozicilama iz BoQ - 10%

6,804.84

57

0.00

0.00

0.00

Sub Total/Suma stavke 1.6

1,003,329.10

328,218.07

328,218.07

1.7

Subsection ! Podsekclja 2.1

1.7.1

LK 11200-11450 m

1.7.11

Pipes instailation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W§-003

46,764.04

57

46,764.04

0.00

46,764.04

1.7.1.2

Testing of the installed pipes completed, including all
related works according lo BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavrSense, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7.2

LK 11450-11700 m

1.7.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1.7.2.2

Testing of the instelled pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

17.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljutujuti sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7.3

LK 11700-11950 m

1.7.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

57

54

46,764.04

0.00

46,764.04

1.7.3.2

Tesling of the instalted pipes completed, including al!
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljulujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

174

LK 11950-12200 m

1.7.41

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

0.00

1.7.4.2

Testing of the installed pipes completed, including all
related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

0.00

1.7.43

Manholes and users connection completed, including all
relaled works according to BoQ positions/3ahtovi i
korekcije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.5

LK 12200-12450 m

Page 8 of 26



1.7.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

54

46,764.04

0.00

46,764.04

1.7.52

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.7.53|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.6

LK 12450-12700 m

1.7.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

17.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.7.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

1.7.7

LK 12700-12950 m

1.7.74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

59

54

46,764.04

0.00

46,764.04

1.7.7.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

1.7.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

1.7.8

LK 12950-13200 m

1.7.81

Pipes installation completed, including alt related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

1.7.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

1.7.8.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije 2a korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

1.7.9

LK 13200-13450 m

1.7.91

Pipes installation completed, including ell relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wWSs-002

46,764.04

60

54

46,764.04

0.00

46,764.04

1.7.9.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1793

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

61

54

46,764.04

0.00

46,764.04

1.7.102

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

17103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.7.11

LK 13700-13950 m

17111

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukijuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

0.00

0.00

17112

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

Page 9 of 26



1.7.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.7.12

LK 13950-14200 m

17121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

62

46,764.04

0.00

46,764.04

1.7.12.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

17123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuéi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.43

LK 14200-14450m

1.7.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijame iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1.7.13.2

Testing of the inslalled pipes compieted, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.7.13.3

Manbholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujuci sve
pripadajuce radove prema pozicijema iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.14.1

Pipes instatlation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W§-002

55,189.05

62

55,189.05

0.00

55,189.05

1.7.14.2

Testing of the installed pipes compteled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,768.30

62

0.00

0.00

0.00

1.7.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,884.15

63

0.00

0.00

0.00

Sub TotallSuma stavke 1.7

947,316.47

382,537.31

0.00

382,537.31

1.8

Subsaection ! Podsekeiia 2.2

1.8.1

dsekeiia 2.
LK 14700-14950

1.8.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764,04

58

1.8.1.2

Testing of the installed pipes completed, including all
related works according to BoQ paositions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.81.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr8ene, ukljudujuéi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

59

0.00

0.00

LK 14950-15200 m

18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

1.8.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0,00

1823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuéi sve
pripadaiuce radove prema pozicilama iz BoQ - 10%

6,680.58

59

0.00

0.00

0,00

183

LK 15200-15450 m

1831

Pipes installation completed, including alt related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BaQ.- 70%

WS-002

46,764.04

59

46,764.04

0.00

46,764,04

1.8.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

59

0.00

0.00

1833

Manholes and users connection compleied, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

60

LK 15450-15700 m

1.8.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukijugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00
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1.8.4.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

1.8.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavrene, ukljugujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

000

LK 15700-15950 m

1.8.51

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W$-002

46,764.04

60

46,764.04

46,764.04

1.8.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

18563

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

186

LK 15950-16200 m

18.6.1

Pipes installation compleled, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

1862

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

1.8.6.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSens, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

LK 16200-16450 m

1.8.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéuju¢i sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

61

46,764.04

0.00

46,764.04

1.8.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuCujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

1.8.8

LK 16450-16700 m

1.8.8.1

Pipes installation completed, including ell related works
according to BoQ positions / Zawrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

54

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1883

Manholes and users connection completed, including alf
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.8.9

LK 16700-16950 m

1.8841

Pipes installation completed, including alf related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1883

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,58

63

0.00

0.00

0.00

LK 16950-17200 m

1.8.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1.8.10.2

Testing of the inslalled pipes compleled, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, uklju¢ujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.11

LK 17200-17450 m
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1.8.111

Pipes installation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

1.8.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

1.8.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

1.8.12

LK 17450-17700 m

1.8.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

1.8.12.2

Testing of the installed pipes completed, including ail
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

18.123

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.13

LK 17700-17950 m

1.8.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

1.8.13.2

Testing of the instailed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.13.3

Manholes and users conneclion completed, including all
retated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljulujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.14

LK 17950-18200 m

1.8.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

1.8.143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijgma iz BoQ - 10%

6,680.58

64

0.00

1.8.15

LK 18200-18450 m

1.8.15.1

Pipes instaltation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukijutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1.8.15.2

Testing of the installed pipes completed, including all
related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju¢ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

18153

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

1.8.162

Testing of the installed pipes compleled, including all
related works according 1o BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

18163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.8.17

LK 18700-18950 m

1.8171

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

18172

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00
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1.8.17.3

Manholes and users connection completed, including afl
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuci sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz 80Q - 20%

13,361.15

0.00

0.00

0.00

1.8.18.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.191

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

20,389.12

61

0.00

20,389.12

20,389.12

1.8.19.2

Testing of the installed pipes completed, including all
related works according 1o BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,825.46

0.00

0.00

0.00

1.8.19.3

Manholes and users connection completed, including elt
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2912.73

0.00

0.00

0.00

Sub Total/lSuma stavke 1.8

1,231,631.12

187,056.15)

20,389.12

207,44527

19

Subsection ! Podsekei]a 2.3

191

LK 19305-19555 m

1.9.11

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

19.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1913

Manholes and users connection compleled, including all
related works aceording to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

LK 19555-19805 m

1.9.21

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.9.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ posltions/Sahtovi i
korekcije za korisnike zavr8ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

LK 19805-20055 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1932

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

1933

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

LK 20055-20305 m

1.9.4.1

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

60

61

0,00

46,764.04

46,764,04

194.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
|spitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

wWS8-006

13,361.15

60

61

13,361.15

13,361.15

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

LK 20305-20555 m
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1.9.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.9.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1953

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuiujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 20555-20805 m

1.96.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-006

46,764.04

60

61

0.00

46,764.04

46,764.04

1.9.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.8.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 20805-21055 m

1.9.71

Pipes installation completed, including a!l related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-006

46,764.04

61

61

0.00

46,764.04

46,764.04

19.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.8.7.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukijudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

LK 21055-21305 m

1.9.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukiju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

0.00

0.00

19.8.2

Testing of the Installed pipes completed, including all

{related works according to BoQ positions / Zavr§eno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1.9.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

1.9.9

LK 21305-21555 m

1.9.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

61

46,764.04

46,764.04

1.9.9.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

000

0.00

0.00

LK 2155521805 m

1.9.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1.9.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje insialiranih cijevi, uklju¢ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.9.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.11

LK 21805-22055 m

1.9.111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

62

61

46,764.04

46,764.04

1.911.2

Testing of the instalied pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00
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19.11.3

1.9.12

19.121

1.9.12.2

19.123

1.8.13

1.9.13.1

19.13.2

1.8.13.3

19.14

1.9.141

1.9.14.2

19.143

1.10

1.10.1

11011

1.10.1.2

1.10.13

1.10.2

1.10.21

11022

11023

1.103

11031

1.103.2

1.10.3.3

1.10.4

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

LK 22055-22305 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijutujuéi sve pripadajuce
radove prema pozicijema iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljudujudi sve
pripadajuce radove prema pozicliama iz BoQ - 10%

LK 22305-22555 m

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljufujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

K 22588-22720 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalaclja cevi,
ukljulujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljudujuci sve
oripadajuce radove prema pozicijama iz BoQ - 10%

Subsectlon/ Podsekciia 3.1

LK 22730-22980 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispilivanje instaliranih cijevi, ukljuguju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including al!
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

LK 22980-23230 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the instalied pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispilivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

LK 23230-23480 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
related works according lo BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

LK 23480-23730 m

wWs-006

6,680.58

46,764.04

13,361.15

6,680.58

46,764.04

13,361.15

6,680.58

25,439.64

7.268.47

3,634.23

904.817.31

46,764.04

13,361.15

6,680.58

46,764 04

13,361.15

6,680.58

46,764.04

13,361.15

6,680.58
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63

63

63

55

57

55

56

57

55

56

57

61

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

46,764.04

0.00

0.00

0.00

0.00

293.945 38

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

46,764.04

0.00

0.00

0.00

0.00

0.0¢

293.945.3F

0.0C

0.0C

0.0¢

000

0.00

0.00

0.00

0.00



1.104.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.104.2

Testing of the installed pipes completed, including al
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

S5

0.00

0.00

0.00

1.104.3

Manholes and users connection completed, including al!
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavr$ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.10.5

LK 23730-23980 m

1.10.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

1.10.5.2

Testing of the instalied pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instatiranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.105.3

Menholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zevr3ene, ukijulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje inslaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.10.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, uklju€ujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.7

LK 24230-24480 m

1.10.7.1

Pipes installation completed, including all related works
according {o BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

1.10.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

1.10.7.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ens,, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

1.10.8.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljucujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.10.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

1.10.8

LK 24730-24778 m

110981

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

59

0.00

0.00

0.00

11092

Tesling of the installed pipes compleied, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

60

0.00

0.00

0.00

1.10.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

1.1

1.11.1

11114

according lo BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.11.1.2

Testing of the installed pipes completed, including al!
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instatiranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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11113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.112

LK 25028-25278 m

1.11.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

46,764.04

0.00

46,764.04

111.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

|radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.11.23

Manhotes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.11.3

LK 25278-25528 m

1.11.31

Pipes installation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

111.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11133

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavrSene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1114

LK 25528-25778 m

1.11.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

111.4.2

Testing of the installed pipes compleled, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.18

57

0.00

1.11.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.11.5

LK 25778-26028 m

1.11.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0,00

1.11.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.116

LK 26028-26278 m

111.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.11.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11163

Manholes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.11.7

LK 26278-26503 m

1.11.71

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukfjuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

n
Pt

0.00

0.00

111.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,627.08

0.00

0.00

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

3,813.54

55

0.00

Sub Total/Suma st 11

438,970.01

46.764.04
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11211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.12.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuZujuci sve pripadejuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.2

LK 26753-27003 m

1.12.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, ukljuéujuci sve
pripadajuce radove prema pozicijama |z BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.3

LK 27003-27253 m

11231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.123.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajtice
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.4

LK 27253-27503 m

11241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

1.124.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno

{siyagin natalivndh v Wwiave PR
|

13,361.15

56

0.00

=

57

=

27503-27753 m
==

1.12.5.1
1.12.2.2

related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

13,361.15

56

0.00

0.00]

14223

Tadove prema pozicljama 1z Bod - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuujudi sve

6,680.58

57

0.00

11253

11231

pripadajuce ragove prema pozicljama 1z Bod - 10%

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

6,680,58

46 764 04

55

0.00

0.00

0.00

1.12.6

i ZAM0 WAJE]uUCe radove prema pozicijama iz

1.123.2

Boll.- /0%

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajtice

46,764.04
13,361.15

56

1.126.2

radove prema pozicijama iz BoQ - 20%

iManholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
| korekcije za korisnike zavrdene, ukljuéujuéi sve

13,361.15
6,680.58

0.00

1.126.3

11241

Ipnpaaajuce radove prema pozicijama iz BoQ - T0%

I
IPipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,

1.12.7

LK EIM AR padajuce radove prema pozicijama iz
BoQ.- 0%

11271

1.124.2 I

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno

13,361 18

0.00

0.00
0.00

112.7.2

i svA prinadailica
L

I ——— e

13,361.15

0.00




11273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.12.8

LK 28253-28503 m

1.12.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0.00

1.12.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.12.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.9

LK 28503-28753 m

112981

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

11292

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1.12.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

0.00

1.12.10.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrens, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.12.11

LK 29003-29317 m

1121141

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukijuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

54,674.64

57

0.00

0.00

1.12.41.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

0.00

112113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

59

0.00

Sub TotallSuma stavke 1.12

0.00

0.00

1.13

bsection/ Podsekclia 3.4.1

1.13.1

LK 29317-29670 m

113141

Pipes installation completed, including all relaled works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

61

0.00

0.00

1.131.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

11313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

€3

0.00

Sub Total/Suma stavke 1.13

96,200.30

0.00

0.00

1.14 Subsecti Podsekciia 3.4.2

LK 29670-29920 m

Pipes instal!ation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

0.00

1.14.1.2

Testing of the installed pipes completed, including all

related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.14.2

LK 29920-30170 m
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1.14.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukfjulujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

0.00

1.14.2:2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.14.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.14.3

LK 30170-30420 m

1.14.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W$§-002

46,764.04

46,764.04

0.00

46,764.04

1.143.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuiujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.14.4

LK 30420-30670 m

1.14.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.14.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.14.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahlovi i
korekeije za korisnike zavr§ene, ukijuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.14.5

LK 30670-30920 m

0.00

0.00

0.00

1.14.51

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

46,764.04

0.00

46,764.04

1.14.5.2

Testing of the inslalied pipes completed, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.1453

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.14.6

LK 30920-31170 m

1.146.1

Pipes instaliation completed, including &ll related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

1.146.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1.1463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

1.14.7

LK 31170-31420 m

11471

Pipes installalion compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

55

54

46,764.04

0.00

46,764.04

1.14.7.2

Testing of the inslalled pipes completed, including all
related works according lo BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.14.8

LK 31420-315560 m

1.14.8.1

Pipes installation compleled, including alt related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

55

0.00

0.00

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

8,764.92

56

0.00
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11483

Manholes and users connection completed, including al!
refated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

0.00

Sub Total/Suma stavke 1.14

511,464.95

140.292.11

0.00

140,292.11

1.15

Subsection / Podsekcija 4.1

1.15.1

LK 31556-31806 m

115141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.1.2

Testing of the installed pipes completed, including alt
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11513

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.2

LK 31806-32056 m

11521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.15.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1.15.23

Manholes and users connection completed, including all
refated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.3

LK 325056-32306 m

1.153.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.153.2

Testing of the instelled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11533

Manholes and users connection completed, including all
related works according to BoQ posilions/Sahtovi i
korekcije za korisnike zavr8ens, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.154

LK 32306-32556 m

1.15.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

0.00

1.154.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1.15.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijiama iz BoQ - 10%

6,680.58

53

0.00

0.00

1155

LK 32566-32806 m

1.156.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11552

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

LK 32806-33056 m

Pipes installation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.6.2

Testing of the installed pipes completed, including all
related works according {0 BoQ positions / ZaviSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,15

55

0.00

0.00

1.15.6.3

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.7

LK 33056-33306 m
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1.15.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.7.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

13,361.15

0.00

0.00

1.15.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.8

LK 33306-33556 m

1.15.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

85

0.00

1.15.8.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.8.3

Manholes and users connection completed, including all
related works according to BoQ posltions/Sahtovi i
korekcije za korisnike zavr$ene, ukljulujuci sve
pripadejuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.9

LK 33556-33806 m

1.15.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

85

0.00

0.00

1.15.9.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

0.00

0.00

0.00

1.15.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70% 5

46,764.04

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.15.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukijucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.11

LK 3405634308 m

1.15.41.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.1511.2

Testing of the instailed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

1.15.12.1

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115123

Manholes and users connection compleled, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.15.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

1.16.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, uklju€uju¢i sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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1.156.13.3

|Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.14.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.15

LK 35056-35306m

1.15.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukijuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispilivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.16.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.16

LK 35306-35425 m

1.15.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,827.95

0.00

1.15.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljubujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,665.13

0.00

1.15.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

Sub Total/lSuma stavke 1.15

1.16

1.16.1

1.16.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

1.16.1.2

Testing of the installed pipes completed, including all

[related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1.16.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.16.2

LK 35675-35925 m

1.16.21

Pipes installation completed, including all retated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

46,764.04

1.16.2.2

Testing of the installed pipes completed, including all
relaled works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

13,361.15

116.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgcije za korisnike zavrsene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.31

Pipes instaltalion completed, including all related works
according {o BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-004

46,764.04

52

46,764.04

46,764.04

1.16.32

Testing of the installed pipes completed, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11633

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.4

LK 36175-36425 m
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1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuCujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

0.00

13,361.15

1.16.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WS§-004

46,764.04

52

46,764.04

0.00

46,764.04

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukiju&ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.16.5.3

Manholes and users connection completed, including all
relaled works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

0.00

0.00

1.16.6.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

0.00

1.16.6.3

Manholes and users connection completed, including aft
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukijuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

52

0.00

0.00

0.00

Sub Total/lSuma stavke 1.16

385,987.69

213,778.46

0.00

213,778.46

TA7

Subsection/ Podsekcija 4.3

1.17.1

LK 36894-37144 m

1.17.1.1

Pipes instailation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukfjuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.17.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuZujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljusujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.17.2

LK 37144-37394 m

0.00

0.00

117.21

Pipes installetion completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

147.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuZujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-003

13,361.18

52

55

13,361.15

0,00

13,361.15

1.17.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.17.3

LK 37394-37644 m

11731

Pipes installation completed, including al! related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

11732

Testing of the inslalled pipes completed, including all

|related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljuzujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrens, uklju€ujuéi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0,00

0.00

0.00

1.174

LK 37644-37894 m

11744

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

11742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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114743

Manholes and users connection completed, including alt
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavrens, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1175

LK 37894-38144 m

0.00

0.00

11751

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.17.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljusujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, ukliu€ujuéi sve
pripadajuce radove prema pozicijgma iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.17.6

LK 38144-38309 m

1.17.6.1

Pipes installation completed, including all related works
according to BoQ: positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

55

0.00

0.00

0.00

11762

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

11763

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujui sve
pripadsjuce radove prema pozicijgma iz BoQ - 10%

5,126.67

55

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

385,295.58

60,125.19

60,125.19

1.18

Subsection /! Podsekcija 4.4.1

1.18.1

LK 38309-38559 m

1.18.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

14812

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.18

0.00

0.00

0.00

1.18.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38550.38809 m

1.18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

LK 38809-19053 m

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.18.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11833

Manholes and users connection compleled, including alt
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.184

1.18.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.18.4.2

Testing of the instalied pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1.18.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.18.5

LK 39309-39559 m
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1.18.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.1852

Testing of the installed pipes completed, including all
related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujugi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.53

Manholes and users connection completed, including all
refated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00|

1.18.6

LK 39559-39809 m

1.18.6.1

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena insialacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.6.2

Tesling of the installed pipes completed, including all
retated works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.6.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavrdene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.7

LK 39809~40058 m

1.1871

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.7.3

Manholes and users connection completed, including all
related works according lo BoQ posilions/3ahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.18.8

LK 40059-40309 m

1.18.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instatacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.188.3

Manholes and users connection completed, including all
related works according to BeQ positions/Sahtovi i
korekcije za korisnike zavrdenae, uklju€ujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0,00

1.18.8

LK 40309-40458 m

1.18.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27,787.19

55

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instatiranih cijevi, ukijugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,939.20

55

0.00

1.1883

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00

0.00

0.00

§ub Total/Suma stavke 1.18

574.142.12

0.00

0.00

0.00

Total cost center 1/ Ukupno trofkovno mjesto 1:

10,827,846.68

1,545,827.47

314,334.50] 1,860,161.96
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COST CENTRE 02/TROSKOVNI CENTAR 02
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 02 Rev.01

mjesto Br.

Amountianos | M8
(EUR) 15

Coslt
Center!
Trodkovno
mjesto 2

Breakiny pressure chambers, Chlorination
chambeérs | Prekidhe komare, Stanice za hlorisanje

zT.

Breaking pressure chambers / Prekidne komore

211

Breaking pressure chamber / Prekidna komora No 1

2111

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukeija, ukljutujuéi sve pripadajuce radove prema
pozicliama iz BoQ

69,132.27

0.00

0.00

0.00

21.1.2

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljufujuéi sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

60

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 2

21.21

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

55

0.00

0.00

2122

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

55

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 3

2131

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutuju€i sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

58

0.00

0.00

0.00

2132

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuujuti sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

58

0.00

0.00

Breaking pressure chamber / Prekidna komora No 4

21.4.1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujuéi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

59

0.00

0.00

0.00

2142

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljusujuci sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

59

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 5

2151

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujudi sve pripadajuce radove prema
poziciiama iz BoQ

59,132 27

60

0.00

0.00

0.00

2152

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
poziciiama iz BoQ

14,783.07

60

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 6

2161

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

61

0.00

0.00

216.2

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuCujuti sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

61

0.00

0.00

217

Breaking pressure chamber / Prekidna komora No 7

2171

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukijutujuci sve pripadajuce radove prema

pozicijama iz BoQ

59,132.27

54

0.00

0.00

0.00
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20% - Remaining works completed, including all related
|works accarding lo BoQ posilions / Zavrseni preostall

2172 radovi, ukljuéujuti sve pripadajuce radove prema 1478307 55 4,00 0.00 0.00
pozicijama iz BoQ
218 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavwrsena glavna
2181 konstrukcija, ukijuéujuéi sve pripadajuce radove prema SSHSI2T/NNCE 000 2o 0.90
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions | Zavrseni preostall
e radovi, ukljubujuéi sve pripadajuce radove prema 14.783.07y 87 e 0.09 0.04
pozicljiama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00
2.2, Chlorination chambers / Stanice za hlorisanje
221 hcnrr\lkzﬁnation chamber / Stanica za hlorisanje Goranje 73,208.40| 62 0.00 0.00 0.00
222 gz;:;ination chamber / Stanica za hlorisanje Pelev 60,777.66| 60 0.00 0.00 0.00
2.2.3|Chlorination chamber / Stanica za hlorisanje Verusa 72,176.48| 61 0.00 0.00| 0.00
2.2.4|Chiorination chamber / Stanica za hlorisanje Matesevo 65,209.11] 54 0.00 0.00 0.00
225 _(I'_:glorination chamber / Stanica za hlorisanje Matesevo 6034212 54 0.00 0.00 0.00
Sub Total/Suma stavke 2.2 340,803.77 0.00 0.00 0.00
Total cost center 2 / Ukupno troSkovno mjesto 2: 932,126.43 0.00 0.00 0.00
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COST CENTRE 03/TROSKOVNI CENTAR 03






Highway/Aufoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

Cost
Center! L 3
Trogkoun Watar tank Podovi | Rezervoar Fodovi
mjesto 3
31 Structure part / Strukturalni dio
3.1.1]Earth works finished | Zavrseni zemljani radovi - 70% 532,401.22] 52 0.00 0.00 0.00
312 Concrete and reinforcement works finished / Zavr3eni
" ""|radovi na betonu i armaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,698.34 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36.698.34 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36.698.34] 54 0.00 0.00 0.00
3.1.2.4|Height / Visina & - 8.29m 42,019.60 54 0.00 0.00 0.00
3.1.3 f::‘;:alnmg works finished / Zavrseni preostali radovi - 76,057.32 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 760,573.17 0.00 0.00 0.00
3.2, Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
321 Hidromehaniki radovi i oprema 91,489.25| 59 0.00 0.00 0.00
Sub TotallSuma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3. Access road [ Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaZa - Kompletna duZina zavrsena - 73,809.65| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
332 (BNS225A) i habajuci sloj (AB11SE), Zavrsena 3979242 55 0.00 0.00 0.00
kompletna duZina - 35% .
Sub TotallSuma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment 11 slope stability and protection works
3.4.1.|/ ZavrSeni radovi na stabilnosti i zastiti kosina segment 63,148.33 52 0.00 0.00 0.00
Il - 34%
Finished segment Il slope stability and protection works
3.4.1.|/ ZavrSeni radovi na stabilnosti i zastiti kosina segment || 61,291.02] 53 0.00 0.00 0.00
-33%
Finished segment | slope stability and protection works /
3.4.1.|ZavrSeni radovi na stabilnosti i za3titi kosina segment | - 61,201.02| 54 0.00 0.00 0.00
33%
Sub Total/Suma stavke 3.4 185,730.37 0.00 0.00 0.00
3.5. Electrical | Elektrika
351 Wholg electnca_l relaled_works ﬁnlshfd | Zavrdeni su svi 15,764.34| 59 0.00 0.00 0.00
radovi povezani s elektriénom energijom - 100%
Sub TotallSuma stavke 3.5 15.764.24 0.00 0.00 0.00
Total cost center 3 / Ukupno trodkovno mjesto 3: 1,167,248.91 D.00 0.0D0 0.00
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COST CENTRE 04/TROSKOVNI CENTAR 04
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Cosl
Center/
Trodkovno
mjesta 4

4.1. Access road / Pristupnl put
Embankments, cut and drainage - Full length completed

4.1.1]/ Nasipi, usjeci i drenaZa - Kompletna duZina zavrena - 65,846.22| 53 0.00 0.00 0.00

65%

Bearing layer (BNS22SA) and wearing course

(AB11SE), Full Length Completed / Nosivi sloj

(BNS22SA) i habajuci sloj (AB11SE), Kompletna duzina

zavrsena - 35%

Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00

4.2. The tion / Prikljucak
Finlshed trench excavation and layout of pipeline /

421 Zavr3en iskop rovova i raspored cjevovoda - 80% 24589557 54 0.00 0.00 0.00
Finished testing of the installed pipe and backfilling,
4.2.2]including manholes / ZavrSeno ispitivanje instaliranih 61,473.89 54 0.00 0.00 0.00
cijevi i zatrpavanje, uklju€ujuéi Sahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46 0.00 0.00 0.00
4.3. Structure part / Strukturnio dio

431 E{?&tﬁpald for pump station / Placanje za pumpnu stanicu - 76,269.05| 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir | Placanje za rezervoar - 30% 57,201.79 53 0.00 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hlomu 57,201.79| 53 0.00

komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4. Hvdromachanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
structure Ppower station structure finished / Zavr§_ene sve 444,536.71 52 0.00 0.00 0.00
vrste cevi i pumpe unutar strukture pumpne stanice -
100%

Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0.00
45 Low Voltage Installations / Niskonaponske
~ instalaciie
) F_mlshed low voltage installations / Zavrsene instalacije 232,328.29 55 0.00 0.00 0.00
niskog napona - 100%
Sub Total/Suma stavke 4.5 232,328.29 0.00 0.00 0.00
Total cost canter ‘I‘Ulmpnn trogkovno mjesto 4: 1,276,208,98 0.00 0:00 0.00

Water saource Malesevo and the connection /
Vodojizyvoriste Mateseva | prikljucak

35,456.65| 53 0.00 0.00 0.00

441.

451
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