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Apenndix 4 to the Contract (Design arﬁ‘Bund)lpn/og i Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica
4 Ugovora - Smokovac-Uvaé-Matedevo i
|Employer/Poslodavac - B The Government of Montenegro, Ministry of Transport and Maritime Affairs _
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvoda¢ Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva
Podgorica
Engineerlinzenjer INGEROP CONSEIL & GEODATA Engineering S.P.A
::;i?dix 4 Subsequent Works Price/Cijena Priloga 4 Naknadni EUR 14,203,431.00
Advance Payment Total Amount/Ukupan iznos avansa(30% from b
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30
Noknadni Radovil = —
Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00
Amount of agreed Employers Claims/ /znos dogovorenih EUR 0.00 = ) =
potrafivanja Investitora =
Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0.00

potrazivanja lzvodala
Maximum Amount of Retention Money/ Maksimaini iznos
arantnog depozita

EUR 710,171.55

| INTERIM PAYMENT CERTIFICATE (IPC) / IZDAVANJE PRIVREMENE SITUACIJE (IPS)
Number of IPS/Broj ZPS-a B |W8-007 - a
Referenced Period/Navedeni period 1 -30 June 2020 - o
Date of IPS submission/Datum predavanja ZPS-a 10 July 2020 = 9 —
Date of IPC (Interim Payment Certificate) issuance/Datum —_—
izdavanja PS-a (Privremene Situacije) ! -5 Y Q\?;f 2020 -
Payment Due Date (42 days after IPS Submission YDatum £
dospije¢a naplate (42 dan nakon izdavanja ZPS-a ) 21.August 2020
CumuIa?ive Previous Current (?umulativel Value for Payment/iznos za placanje
IKumulativno prethodno Kumulativno tekucde
A . _
A - Contractor's payments!/placanja lzvodata LA A\ T I . sl 1
- C_ontracted Works/Ugovorni radovi | EUR 1'860'161'96 | EUR 2'74ﬁ578i6 | EUR 888,516.79
Variations/lizmjene (Clause/Klauzula 13) EUR0.00 3 EUR 0'00‘ 3 EUR0.00
Substantiated Contractor's Claims/Potkrijepljena potraZivanja
EUR 0.
| Izvodaéa (Sub-clause/Potklauzula 20.1) EUR 0'00' B EUR 0.00 UR 0.00
K X EUR 0.00
Il Other Payments/Ostala placanja | EURiOO_ - EUR -2 .
. A I
N TotallUkupno A EUR 1,860,161.96 EUR 2.7118,678.66‘ EUR 888,516.70
BT %
|B - Retention Money/Garantni depozit A LA e N il s i 1|
59 of the amount of each Payment Certlfcate/ 5% od lznosa svake EUR 93,008.10| EUR 137,433, 93 EUR 44,425.84
Potvrde o placanju - L - i 1 R .
B - TotallUkupro 8] ELE 93,01)8.10 EUR 137,433.93_" EUR 44,425.84
C - Advance paymentiavansnoplacanje _ == e [ | 1 !
Advance payment EUR 0.00 EUR 0.00 EUR 0.00
Amortization - 37.5% of each Payment Certificate, when value of Executed Works has reached T - | I o
20% of the Appendix 4 Price/37.5% svake Potvrde o platanju, kada vrijednost lzvedenih radova EUR 0.00 EUR 0.00 EUR 0.00
dostiene 20% Ciiena Priloea 4 e s e [ _
|
l__ 3 ) TotallUkupno C| EUR 0.00| EUR O_.O(l| EUR 0.00
| - Non Conformity/Neusaglasenost | o
Value of Non Co.rTformity a.nd closing of NCN's/Vrijednost EUR 0.00 EUR 0.00 EUR 0.00
Neusagladenosti i zatvaranje OoN - | | ) |
Total/Ukupno D EUR 0.00 EUR 0.00 EUR 0.00

%/zp ol- \99” 7
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IE - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b Il T .
1 znos zadrZan na osnovu Potklauzule 14.6 a/b ] EUR0.00 S5
Delay Damages/obeste¢enja za kasnjenje

{Appendix 4, Article 6/Prilog 4, Clan 6) EUR00Y EUR 0.00 o SHRE0
Agreed Employers Claims/ EUR 0.00 EUR 0.00 EUR 0.00

Dogovorena potraZivanja Investitora -
Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPCl/iznos ove IPS (A-B-C+D+E) EUR 1,767,153.86 EUR 2,611,244.73 EUR 844,090.87
e | Eight Hundred and Fortry Four aamsiocei-denlooiiimivduvedossl sursoum
B 7rousand and Ninety point eight ;;‘;;;;am-::r;lr e

seven EURO
W £ign Hunred end Fortry Four y . B j
: i ;’::::agz;gd Ninely point eight | ovcodameenti ’
Execution progress/Napredak izvodenja

{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. / 13.10% 19.35% 6.26%

Izvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na taCnim i
pravilnim elementima rada, izvedenim od strane Izvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved Bv Engineer/lznos odobren od strane Name/ Ime
Jan Lorange

Amount aporoved by the Proiect Manager/lznos odobren od Name/ Ime

Approved Pavment for Emplover/ 1znos odobren od strane Name/ Ime

2/2

Sianature/ Potpis

Date/Datum

Date/Datum

O\ O Jo0?

Date/Datum

29.0Y. 2020 .




SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC WS No 007/Sumarni proracéun IPS VS No 007

| Balancersaido
5(14)
Appendix 4 Subsequent Works
Prilog 4 Naknadni Radovi 14,203,431.00 1,860,161.96 888,516.70 2,748,678.66 11,454,752.34
Variations//zmjene 0.00 0.00 0.00 0.00 0.00
|Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala pla¢anja 0.00 0.00 0.0_(.) 0.00 0.00
FotallU kupno 14,203,431.00 1,860,161.96 888,516.70 2,748,678.66 11,454,752.34
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotall-slveukupno 14,203,431.00 1,860,161.96 888,516.70 2,748,678.66 11,454,752.34
Number of closed NCNs in the end of June is 0/ Broj zatvorenih ION do kraja jun je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of June is 0. / Broj novootvorenih ION na kraju jun je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advance//splata avansa
Value of Advance
et | Repayment based on
|Repayment TV e R S
sdvance Prodaue {208 At Vo oo [Valsstremaiing
[tem/Stavka Valuellznos  |IPC/Avansna | w: nsa v |Bnosavansana . |2dvanceliznos
AT |isplata Prothodna ~ ||/£10% vansa 105 BVANsana |, qostalog avansa
e e e osnovu Vrijednosti -
tekuclh Ugovorenih \
radova
1 2 3 4 5(1-4)
Advance/Avans 4,261,029.30 0.00 0.00 0.00 4,261,029.30
Totall ZJR"I-""O 4,261,029.30 0.00 0.00 0.00 4,261,029.30




VARIATIONS CALCULATION
/PRORACUN IZMJENA



'VARIATION BASIS! OSNOVA ZA IZWIEN

TOTALUURUPNO

EUR 0.00

Subtotal/
suma

stavke

Value Engineering/

1 Tehnika vrednovanja (Sub-Clause/Potidauzula 13.2)

EUR 0.00

Subtotal

suma

stavke

N Adjustments for Changes in Legislation/Prilfagodavanja

2 zbog izmjena u zakonu (Sub-Clause/Potidauzula 13.7)

EUR 0.00

Subtotal

I/

suma |Other Variations/Ostale izmjene
stavke 5

EUR 0.00

|EUR 0.00
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EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



First IPC No WS-007/ IPS br. VS-007
] e, L s included in’
CLAIMS AMOUNT AGREEDWITH | - 10 | _
pOTRAZVANGE bR, |  ENGINEER! IZNOS POTRAZIVANSS | IFC TEFR I~ Total Vaius 1 Gatel|
me ) | DOGOVOREN SA INZENJEROM uk,ﬁfésmu 1 | Ukupan iznos do
IPSbr. 1 | danas
: | - : ; ]
= T I W ] 3 Y T e ] 2 g ~ 3=2+1
TOTAL/UKUPNO EUR 0.00 EUR 0.00 EUR o.ooi

Pagelofl



CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLACANJA
(Sub Clause/ Potklauzula 20.1)



WS - EoT/AP 001

o
Ll
=]

EUR 0.00

EUR 0.00

Pagelofl



NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



TOTALIUKUPNO

0.00

Number of closed NCNs in the end of June Is 0/ Broj zatvorenih ION do kraja jun Je 0

The total value of closed NCN Is 0 / Ukupna vrljednost zatvorenih ION l1znosi 0

Number of new opened NCNs in the end of June is 0. / Broj novootvorenih ION na kraju jun je 0

The total value of the new opened NCN Is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
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E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Firstinclu i mc.uu.wsjgwman VS-007
DeductionsNo/ e 1PC. NatPryi put | Status this. Value Previous | This pariodf Ovaj | Total (o dats/ Ukupno
Odblct br. Description/Opis ukjuteno uips | 1PC/SMats ove | Cumulativel Prétfiodnl period \do danes
Amount withheld based on Sub-clause 14.6 a/b /iznos
3 B e oeron Pailinaute 147650 0.00) 0.00 0.00|
) 0.00 0.00 - 0.00
Delay D: lobestecenja za jenje (Sub-
£z cIauseIPolkIauzuIa 8.7) 0.00 0.00 0.00
E2-1 B — 000
£3 Agreed Employer's Clalms/Dogovorena "°""””2"’:) 0.00 0.00] 0.00]
( I
E3-1 - B 0.00
TOTATURUPNU {ET"EFES ] 550 500

Number of closed Deductibles at the end of June is 0/ Broj zatvorenih Odblaka do krajaok jun je D
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenlh Odbitaka iznosl 0 {EUR)

Number of new opened Deductibles in the end of June is 0 / Broj novootvorenih Odbitaka do kraja Jun je 0
The total value of the new opened Deductlbles is 0 Euro/ Ukupna vrijednost navootvorenih Odbltaka iznosi 0 {(EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANIJE I IZGRADNJU
(UGOVORNI RADOVI)



‘ Bar-Bollare, S

nice Smok Uvac-M

IPC NollPS Br. W5-007

SUMMARY OF PAYMENT /REZIME PLACANJA

TOTALTURUPNO|

14,203,431.00' 1.360;151.!6! Bﬂs.iiﬁ.?ﬂl 2,?&8;5?8.56' 11,454,752.33

Valoe of CP:U:NI” . TH el Oyt Total Valye to
Cost Conter Mo # Troghatno missto 8 | [Deseription/Opis WiorkslVrifacinost ;'“::;r:' . l:::iou 1 datal Ukupan Balance! Saldo
radovie e lznos o denas
1 2 3 4=2+3 5=1-4
Instatations of pipeline of main route, tunels and
c ion manholes, and User's
Coit Cenler! Trodhbend nyasio 01 i Instalecije cj da glavne trase, 10,827,846.68 1,860,161.96 888,516.70 2,748,678.66 8,079,168.01
tunela | , zgradnj , | prikjud
|potroaaca
Gost Cenler! Tradhovnd ijosd 02 932,126.43 0.00 0,00 0.00 932,126.43
Araaki " Chiorinatl
chambera / Preiddne komore, Stanice za hl
Cost Center! Trodkovno miany 03 1,167,248.91 0.00 0.00 0.00 1,167,248.91
Water tank Podovi / Rezervoar Podovi
Ceal Conte! Trtkovie mjesk 04 1,276,208.98 0.00 0.00 0.00 1,276,208.98 |
Water source Matesevo and the connection /
ey i prifjucak




COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.02

Cost
Cante
Trofkovno
miesto Br.

(EUR}

Cost
Centar/
Trodkovno
mjesto 1

Instalatlons of pipseline of maln route, tunels and
bridges, constrution manholp's, and User's
tonnection / Instalacije cjevovoda glavne trase,
tunela | mostova, izgradnja sahtova, 1 prikijuaka
potrosaca

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cjevovoda , izgradnja sahtova i
prikljuaka potrosaca

The milestone is 250m, include all the manholes and user
connection / Prekretnica je 250m, ukljutuje sve 3ahtove i
prikljuéak potrosata

1.1

Subsection/ Podsekcija 1.1.1

1.1.1

|RK 0-250 m

1.1.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

1.1.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1143

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i
korekcije za korisnike zavriens, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 250-500 m

1.1.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

w§-007

46,764.04

57

62

0.00

46,764.04

46,764.04

1.1.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1.1.23

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr8ene,ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.1.3

RK 500-750 m

1.1.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

55

46,764.04

0.00

46,764.04

1.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.1.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrens, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

114

RK 750-1000 m

1.1.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wSs-003

46,764.04

46,764.04

46,764.04

1.1.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.1.43

Manholes and users connection compleied, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdense, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

RK 1000-1250 m

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

0.00

0.00

0.00

1.1.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

0.00
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1.1.53

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

59

0.00

0.00

116

RK 1250-1340 m

1.1.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

0.00

0.00

1.1.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju¢uju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

0.00

0.00

1.1.63

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

59

0.00

0.00

0.00

Sub Total/Suma stavke 1.1

322,808.14

93,528.07

46,764.04

140,292.11

12

Subsection /| Podsekeija1.1.2

1.21

RK 1340-1590 m

1.211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.21.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

12.2

RK 1590-1840 m

0.00

0.00

0.00

1.2.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

62

46,764.04

46,764.04

1222

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrSene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.2.3

RK 1840-2090 m

1.2.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

62

0.00

46,764.04

46,764.04

1.23.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

124

RK 2090-2340 m

1.24.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

56

62

46,764.04

46,764,04

1.242

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 2340-2590 m

1.2.51

Pipes installation completed, including all related works
according {0 BoQ positions / Zavrsena instelacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1252

Testing of ihe installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.2.5.3

Manholes and users connectlion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.2.6

RK 2590-2840 m
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1261

Pipes installation completed, including ali related works
according {0 BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

57

62

0.00

46,764.04

46,764.04

1.2.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.26.3

Manhoies and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 2840-3090 m

1.271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

0.00

46,764.04

46,764.04

1.27.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.27.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.8

RK 3090-3340 m

1.2.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéuju¢i sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

0.00

46,764.04

46,764.04

1.2.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuduju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavr§ene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.2.9

RK 3340-3530 m

1.2941

Pipes installation completed, including all related works
according {o BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

0.00

46,764.04

46,764.04

1.29.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

RK 3590-3840 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

72,925.71

58

0.00

0.00

1.2.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrS§eno
Ispitivanje instaliranih cijevi, uklju€uju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

0.00

1.210.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

Sub TotallSuma stavke 1.2

705,431,49

Subsection ! Podsekciia 1.1.3

327.348.26

RK 3840-4090 m

13141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.3.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

13.2

RK 4090-4340 m

1.3.21

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-007

46,764.04

55

62

0.00

46,764.04

46,764.04

1.3.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00
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1.3.23

Manholes and users connection completed, including alt
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.3.3

RK 4340-4590 m

1.3.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

55

46,764.04

0.00

46,764.04

1.3.3.2

Testing of the installed pipes completed, including all
related works according to BoQ: positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

134

RK 4590-4752 m

1.3.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,327.41

55

0.00

0.00

1.3.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju¢ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,664.98

55

0.00

1343

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

56

0.00

0.00

0.00

Sub Total/Suma stavke 1.3

14

243742.18

46,764.04

46,764.04

———
93,528.07

Subsection / Podsekcija 1.2

1.4.1

RK 4752-5002 m

1411

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadejuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.4.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.4.2

RK 5002-5252 m

1421

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

14.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

14.23

Manholes and users connection completed, including all
related works according lo BoQ positions/3ahtovi i
korekcije za korisnike zavrdense, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

143

RK 5252-5502 m

1.4.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wW§-007

46,764.04

56

62

46,764.04

46,764.04

1432

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

144

RK 5502-5752 m

1441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

56

55

46,764.04

0.00

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

14.5

RK 5752-6002 m
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1.4.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1452

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.4.6

RK 6002-6252 m

1.4.6.1

Pipes installation completed, inciuding all related works
according to BoQ positions / Zevrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

14.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZaviSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.4.7

RK 6252-6435 m

1471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

62

0.00

0.00

14.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

62

0.00

0.00

0.00

14.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije 2a korisnike zavrSene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

0.00

Sub TotallSuma stavke 1.4

1.5

443,934.76

46,764.04

46,764.04

93,528.07

Subsection/ Podsekcija 1.3

1.51

RK 6435-6685 m

1.5.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

15.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1513

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 6685-6935 m

1521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764,04

64

0.00

15.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranib cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0,00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSens, ukljuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

RK 6935-7185 m

153.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.53.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr8ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.5.4

RK 7185-7460 m

1.5.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

0.00

0.00

0.00

154.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

0.00
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1543

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00

0.00

Sub Total/Suma stavke 1.5

268,652.71

0.00

0.00

16

Subsection / Podsekeija 1.4

164

RK 7460-7710m

1611

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,158

52

0.00

0.00

0.00

1.6.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr8ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

162

RK 7710-7960 m

1.6.21

Pipes installation completed, including ail related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

1.6.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1623

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.6.3

RK 7960-8210 m

1.6.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukliugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

1.6.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.6.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.6.4

RK 8210-8460 m

16.41

Pipes instaliation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

53

55

46,764.04

0.00

46,764.04

1.6.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

1.6.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéuju¢i sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 8460-8710 m

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-007

46,764.04

53

62

46,764.04

46,764.04

1.6.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

1653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.6

1.6.6.1

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS$-002

46,764.04

53

54

46,764.04

0.00

46,764.04

1.6.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

1.6.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 8960-9210 m
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16.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-002

46,764.04

54

46,764.04

0.00

46,764.04

16.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.6.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukijutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

9210-8460 m

16.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

0.00

46,764.04

46,764.04

1.6.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispilivanje instaliranih cijevi, ukljuujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.6.9

RK 9460-9710 m

1.6.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instelacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

16.9.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1693

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.10

RK 9710-9960 m

1.6.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

46,764.04

1.6.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispilivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

RK 9960-10210 m

Pipes instaltation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.6.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,115

0.00

0.00

0.00

1.6.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukijutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

1.6.12

RK 10210-10460 m

16.12.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-007

46,764.04

62

46,764.04

46,764.04

16.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

16.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.13

RK 10460-10710 m

16131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.6.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukfjuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00
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1.6.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.6.14

RK 10710-10960 m

1.6.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

0.00

46,764.04

46,764.04

1.6.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

1.6.143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.6.15

RK 10960-11200 m

1.6.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

55

47,633.85

0.00

47,633.85

1.6.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljucujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,609.67

0.00

0.00

0.00

1.6.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804.84

57

0.00

0.00

0.00

Sub Total/lSuma stavke 1.6

1,003,329.10

328,218.07

187,056.15

515,274.22

1.7

Subsection / Podsekcija 2.1

1.7.1

LK 11200-11450 m

1.7.1.4

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-003

46,764.04

57

55

46,764.04

0.00

46,764.04

17.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1743

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

1.7.2

LK 11450-11700 m

1.7.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1.7.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1.7.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

173

LK 11700-11950 m

1.7.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

57

54

46,764.04

0.00

46,764.04

1.7.32

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.7.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdense, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.7.4

LK 11950-12200 m

1.7.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

1.7.42

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.74.3

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrSene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

LK 12200-12450 m
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1.7.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

46,764.04

1.7.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

LK 12450-12700 m

1.7.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

1.76.2

Testing of the installed pipes completed, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.7.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.7

LK 12700-12950 m

1.7.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W§-002

46,764.04

59

46,764.04

0.00

46,764.04

1.7.7.2

Testing of the instelled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

1.7.73

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

1.7.8

LK 12950-13200 m

1.7.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764,04

59

0.00

0.00

0.00

1.7.8.2

Testing of the installed pipes compleied, including ail
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,156

59

0.00

0.00

0.00

1.7.8.3

Manholes and users connection completed, inciuding all

|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavr§ene, ukljuujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

LK 13200-13450 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadejuce radove prema pozicijama iz
BoQ.- 70%

W$8-002

46,764.04

60

54

46,764.04

46,764.04

1.79.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

54

46,764.04

46,764.04

1.7.10.2

Tesling of the installed pipes completed, including ail
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.7.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.11

LK 13700-13950 m

1.7.1141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

0.00

0.00

1.7.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00
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17113

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.712

LK 13950-14200 m

1.7.124

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W§8-002

46,764.04

62

46,764.04

0.00

46,764.04

1.7.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.7.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.13

LK 14200-14450m

1.7.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1.7.43.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

1.7.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.14.1

Pipes instailation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

55,189.05

62

55,189.05

55,189.05

1.7.142

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,768.30

62

0.00

0.00

0.00

1.7.143

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,884.15

63

0.00

0.00

0.00

Sub Total/Suma stavke 1.7

1.8

947.316.47

382,537.31

0.00

382,537.31

Subsection/ Podsel .2

1.81

LK 14700-14950 m

1.8.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

0.00

1.8.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

58

0.00

0.00

1.8.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.8.2

LK 14950-15200 m

1.8.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.8.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1823

Manholes and users connection completed, including al!
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuéi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.8.3

LK 15200-15450 m

1.8.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W$§-002

46,764.04

59

54

46,764.04

0.00

46,764.04

1.8.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

59

0.00

0.00

0.00

1833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekecije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

60

1.8.4

LK 15450-15700 m

1.8.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

59
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184.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje inslaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

1.8.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.85

6,680.58

59

0.00

0.00

LK 15700-15950 m

1.8.5.1

Pipes installation compleied, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

60

54

46,764.04

0.00

46,764.04

1.8.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukiju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.8.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr8ene, ukljugujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.6

6,680.58

61

0.00

0.00

0.00

LK 15950-16200 m

1.8.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.8.6.2

Testing of the installed pipes completed, including ai!
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.8.6.3

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavr8ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

LK 16200-16450 m

1.8.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

54

46,764.04

0.00

46,764.04

18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukfju€uju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.8.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr§ens, ukljuéujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.8.8

LK 16450-16700 m

1.8.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

46,764.04

0.00

46,764.04

1.8.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

1.8.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.8.9

LK 16700-16950 m

1.8.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

189.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.89.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.10

LK 16950-17200 m

1.8.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1.8.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.18

62

0.00

0.00

0.00

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekceije za korisnike zavrS§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.11

LK 17200-17450 m

Page 11 of 26




18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1.8.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

1.8.11.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.12

LK 17450-17700 m

1.8.121

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

1.8.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

1.8.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.8.13

LK 17700-17950 m

1.8.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

1.8.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.14

LK 17950-18200 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicilama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1.8.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, uklju€ujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

LK 18450-18700 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr$ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

LK 18700-18950 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

18.17.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

64
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1.8.17.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukijuiujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.18

LK 18950-18200 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZevrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.8.18.3

Manholes and users connection compleled, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr$ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.8.19

LK 19200-19305 m

1.8.19.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

20,389.12

61

20,389.12

20,389.12

1.8.19.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,825.46

0.00

0.00

0.00

1.8.19.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

291273

0.00

Sub Total/Suma stavke 1.8

1.9

1,231,631.12

207,445.27

Subsection / Podsekcija 2.3

1.9.1

LK 19305-19555 m

1911

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

1.9.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

1913

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 19555-19805 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

19.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

LK 19805-20055 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

19.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.9.3.3|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

1.94

LK 20055-20305 m

1.9.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

60

61

46,764.04

46,764.04

1.9.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-006

13,361.15

60

61

13,361.15

13,361.15

19.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.9.5

LK 20305-20555 m
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1.9.51

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1952

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

1.9.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.9.6

LK 20555-20805 m

1.9.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljulujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

60

61

46,764.04

46,764.04

1.96.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.9.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.9.7

LK 20805-21055 m

1.9.71

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

61

46,764.04

0.00

46,764.04

1.9.7.2

Testing of the installed pipes completed, including all

|related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1.9.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

198

LK 21055-21305 m

1.9.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

61

0.00

1.9.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1983

Manholes and users connection completed, including all
related works according to BoQ posilions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764,04

61

61

46,764.04

0.00

46,764.04

1.9.9.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.9.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

LK 21555-21805 m

1.8.10.1

Pipes installation completed, inciuding all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

1.9.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

1.9.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.11

LK 21805-22055 m

1.9.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacije cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

62

61

46,764.04

0.00

46,764.04

1.9.112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00
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19.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

1.9.12

LK 22055-22305 m

1.8.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

19.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

1.9.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.9.13

LK 22305-22555 m

1.9.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

64

61

46,764.04

0.00

46,764.04

1.9.13.2

Testing of the installed pipes completed, including ail
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.9.133

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavr8ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.9.14

LK 22555-22730 m

1.9.14.1

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,439.64

0.00

1.9.14.2

Testing of the installed pipes completed, including al!
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.268.47

0.00

0.00

0.00

1.9.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

64

0.00

0.00

0.00

Sub Total/Suma stavke 1.9

1.10

904,817.31

293,945.38

0.00

293,945.38

1.101

1.10.11

according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.10.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.10.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.10.2.2

Tesling of the instalied pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.10.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.10.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.103.3

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

1.10.4

LK 23480-23730 m
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1.10.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.104.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSenc
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.10.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrens, ukljutujudi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.10.5

LK 23730-23980 m

1.10.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.10.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.10.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr$ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764,04

59

0.00

1.10.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranth cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.106.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1107

LK 24230-24480 m

1.10.71

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.10.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukiju¢ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

11073

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene,, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

1.10.8

LK 24480-24730 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

1.10.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1.10.8.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekceije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.9

LK 24730-24778 m

1.10.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

59

0.00

0.00

1.10.9.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

60

0.00

1.10.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

Sub Total/Suma stavke 1.10

1.11

582,546.29

=
=
=

Suheoct Podsekciia 3.2

1.11.1

LK 24778-25028 m

11111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.11.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00
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1.11.1.3

Manholes and users connection completed, including all

|related works according 1o BoQ positions/Sahtovi i

korekcije za korisnike zavr$ene, ukljuéujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.2

LK 25028-25278 m

1.11.241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

46,764.04

1.11.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.11.23

Manholes and users connection completed, including al!
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr3ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.3

LK 25278-25528 m

1.11.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.11.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1.11.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.11.4

LK 25528-25778 m

1.11.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.11.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.11.5

LK 25778-26028 m

1.11.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

1.11.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.11.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljulujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.11.6

LK 26028-26278 m

1.11.6.1

Pipes installation completed, including all related works
according o BoQ positions / Zavrsena instalacija cevi,
ukljueujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.11.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1,11.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1117

LK 2627826503 m

1.11.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

53

0.00

0.00

0.00

1.11.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,627.08

0.00

1.11.73

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr§ense, ukijutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,813.54

55

0.00

Sub Total/Suma stavke 1.11

438,970.01

46.764.04

.].o
=]
S

1.12 Subsection/ Podsekciia 3.3
1121 LK 26503-26753 m
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112141

Pipes installation completed, including al! related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.12.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.121.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr$ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1122

LK 26753-27003 m

112,21

Pipes installation completed, including all related works
according {0 BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

0.00

46,764.04

46,764.04

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.3

LK 27003-27252 m

1.12.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

1.12.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

1.123.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.4

LK 27253-27503 m

1.12.4.4

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljutuju¢i sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WS-007

46,764.04

55

62

0.00

46,764,04

46,764.04

11242

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.12.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSens, ukljuujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.5

LK 27503-27753 m

1.12.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11252

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

11253

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr§ene, ukljuéujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1.12.6

LK 27753-28003 m

1.12.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

56

62

0.00

46,764.04

46,764.04

1.126.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,15

57

0.00

0.00

0.00

11263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.12.7

LK 28003-28253 m

1.12.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

1.12.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijugujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00
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11273

Manholes and users connection completed, including ali
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.8

LK 28253-28503 m

1.12.84

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

0.00

46,764.04

46,764.04

1.12.8.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.12.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavr§ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.9

LK 28503-28753 m

1.12.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.128.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1.128.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

57

62

46,764.04

46,764.04

1.12.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.12.103

Manholes and users connection completed, including all
related works according o BoQ positions/Sahtovi i
korekeije za korisnike zavrSense, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.12.11

LK 29003-29317 m

1121141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

54,674.64

57

0.00

0.00

1.12.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

0.00

142113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.810.66

59

0.00

0.00

Sub Total/Suma stavke 1.12

746,164.30

233.820.19

233.820.19

Subsaction / Padsakeiia 3.4.1

LK 2931720670 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

61

0.00

1.13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

0.00

11313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavr8ene, ukljuéujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

63

0.00

0.00

1.14

1.141

LK 29670-29920 m

1.44.14

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

1.14.1.2

Testing of the installed pipes compleled, incluging all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukfjuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.14.2

LK 29920-30170 m
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1.14.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

1.14.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljusuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.14.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr$ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1143

LK 30170-30420 m

1.14.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukliu€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W8-002

46,764.04

46,764.04

46,764.04

1.14.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.14.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.144

LK 30420-30670 m

1.14.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.14.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.14.5

LK 30670-30920 m

0.00

0.00

114,51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764,04

46,764.04

46,764,04

11452

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.146

LK 30920-31170 m

1.14.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.14.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.14.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1.14.7

LK 31170-31420 m

11471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

55

54

46,764.04

46,764,04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1.147.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.14.8

LK 31420-315560 m

1.148.1

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

55

0.00

0.00

0.00

1.14.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju¢uju¢i sve pripadajuce

radove prema pozicijama iz BoQ - 20%

8,764.92

56

0.00

0.00
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1.14.8.3]

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

0.00

Sub TotallSuma stavke 1.14

511,464.95

140,292.11

140,292.11

1.15

Subsection ! Podsekcija 4.1

1.15.1

LK 31556-31806 m

1.15.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

§5

0.00

0.00

1.15.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.1.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.2

LK 31806-32056 m

1.15.241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.15.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.15.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.153

LK 325056-32306 m

1.15.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.153.2

Testing of the installed pipes completed, inciuding all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.4

LK 32306-32556 m

1.15.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

1.154.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

1.15.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

1.15.5

LK 32566-32806 m

11551

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11552

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuguju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.165.3

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

LK 32806-33056 m

1.156.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljueujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.6.2

Testing of the installed pipes completed, including ali
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.15.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

1.15.7

LK 33056-33306 m
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1.15.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.8

LK 33306-33556 m

1.15.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.15.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju¢ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.9

LK 33556-33806 m

1.15.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.159.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.159.3

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuujuéi sve
pripadejuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.10

LK 33806-34056 m

0.00

0.00

0.00

1.15.10.1

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.15.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSense, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.11

LK 34056--34306 m

1.15.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.15.112

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.11.3

Manholes and users connection completed, including all
related works according o BoQ positions/3ahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

LK 34306-34556 m

1.15.12.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.16.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1.15.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.15.13.1

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.16.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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1.15.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr8ens, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.16.14.2

Testing of ihe installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve
pripadajuce radove prema pozicliama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.15

LK 35056-35306m

1.15.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.15.2

Testing of the installed pipes completed, including all
related works according 1o BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ense, ukljuujuéi sve
pripedajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.16

LK 35306-35425 m

1.15.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,827.95

0.00

0.00

1.15.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uktjutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,665.13

0.00

0.00

0.00

1.15.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukijutujudi sve
pripadajuce radove prema pozicliama iz BoQ - 10%

2,832.56

0.00

0.00

0.00

Sub Total/Suma stavke 1.15

1,030,412.15

0.00

0.00

0.00

1.16

Subsection / Podsekciia 4.2

1.16.1

LK 35425-35675 m

1.16.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljucujucdi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

LK 35675-35925 m

1.16.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-002

46,764.04

52

54

46,764.04

46,764.04

1.16.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

56

13,361.15

0.00

13,361.15

1.16.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

52

56

46,764.04

0.00

46,764.04

1.16.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.16.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0,00

1.16.4

LK 36175-36425 m
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1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes compleied, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

0.00

13,361.15

1.16.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wWSs-004

46,764.04

52

46,764.04

0.00

46,764.04

1,16.5.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.18

52

0.00

0.00

1.16.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavr§ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

1.16.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

0.00

1.16.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

52

0.00

0.00

0.00

Sub Total/Suma stavke 1.16

147

385,987.69

213,778.46

0.00

213,778.46

Subsection/ Podsekcija 4.3

1.174

LK 36894-37144 m

11714

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena insialacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.171.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

LK 37144-37394 m

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

1.17.2.2

Testing of the installed pipes completed, including all
relaled works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-003

13,361.15

52

56

13,361.15

0.00

13,361.15

1.17.23

Manholes and users connection completed, including all
relaled works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.17.3

LK 37394-37644 m

11731

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.17.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

1174

LK 37644-37894 m

117.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764,04

55

117.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55
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11743

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavr$ens, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

0.00

0.00

0.00

1.17.51

Pipes installation completed, including all related works
according to BoQ pesitions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ:.- 70%

46,764.04

55

0.00

0.00

0.00

117.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.17.6

LK 38144-38309 m

1.17.641

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

55

0.00

0.00

1.176.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

1.17.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

55

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,295.58

60,125.19

0.00

60,125.19

Subsection ! Podsekcija 4.4.1

1.18.1

LK 38309-38559 m

1.18.141

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.18.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuguju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.18.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38553-38809 m

1.18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

LK 38809-39059 m

1.18.31

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.183.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.18.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.18.4

LK 39059-33309 m

1.18.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.18.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.18.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.5

LK 39309-39559 m
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Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadejuce radove prema pozicijama iz
BoQ.- 70%

1.18.5.1 46,764.04 55 0.00 0.00 0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.18.5.2 13,361.15 55 0.00 0.00 0.00

Manholes and users connectlion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, uklju€ujuéi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

1.18.5.3 6,680.58 55 0.00 0.00 0.00

1.18.6 LK 39559-39809 m

Pipes installation completed, including all related works
laccording to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.18.6.1 46,764.04 55 0.00 0.00 0.00

Testing of the installed pipes compleled, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.18.6.2 13,361.15 §5 0.00 0.00 0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdens, uklju€ujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.18.6.3 6,680.58 55 0.00 0.00 0.00

1.18.7 LK 39809-40058 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.18.71 46,764.04 55 0.00 0.00 0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.18.7.2 13,361.15 55 0.00 0.00 0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.18.7.3 6,680.58 55 0.00 0.00 0.00

1.18.8 LK 40059-40309 m

Pipes insiallation completed, including all related works
according to BoQ posilions / Zavrsena inslalacija cevi,
ukljucujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.18.81 46,764.04 55 0.00 0.00 0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1188.2 13,361.15 55 0.00 0.00 0.00

Manholes and users connection completed, including all
related works according 1o BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.18.8.3 6,680.58 55 0.00 0.00 0.00

1.18.8 LK 40309-40458 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.18.8.1 27,787.19 55 0.00 0.00 0.00

Testing of the installed pipes completed, including al
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.18.8.2 7,939.20 55 0.00 0.00 0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.18.8.3 3,969.60 55 0.00 0.00 0.00

Sub Total/Suma stavke 1.18 574.142.12 0.00 0.00 0.00
Total cost center 1 / Ukupno troSkovno mj 1 10,827,846.68 I 1,860,161.96 888,516.70‘ 2,748,678.66'

Page 26 of 26



COST CENTRE 02/TROSKOVNI CENTAR 02






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

Cost
Center
NoJ
TroSkovno
mjesto Br.

Paid in IPC
Number/Pla¢e| Amountiiznos
no u okviru (EUR)

IPS br.

Planned
Month/
Planirano
za
mjesec

Actual
Month/
Stvarno

mjesec

Previous
Cumulative/
Kumulativno
prethodno

This Period/
Ovaj Period

Total Value
to Date/
Ukupan Iznos
do danas

Cost
Center/
Troskovno
mjesto 2

Breaking pressure chambers, Chlorination
chambers / Prekidne komore, Stanice za hlorisanje

2.1.

Breaking pressure chambers / Prekidne komore

2141

Breaking pressure chamber / Prekidna komora No 1

21.141

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujuéi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

60

0.00

0.00

0.00

2112

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljudujuéi sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

60

0.00

0.00

Breaking pressure chamber / Prekidna komora No 2

21.21

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljudujudi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

55

0.00

0.00

21.22

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljugujudi sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

55

0.00

0.00

2.1.3

Breaking pressure chamber / Prekidna komora No 3

2131

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljucujuéi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

58

0,00

0.00

0.00

2132

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

58

0.00

0.00

Breaking pressure chamber / Prekidna komora No 4

2141

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, uklju€ujudi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

59

0.00

0.00

0.00

2142

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuujuéi sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

59

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 5§

2151

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuujuéi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

60

0.00

0.00

0.00

2152

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, uklju€ujudi sve pripadajuce radove prema
pozicijama iz BoQ

14,783.07

60

0.00

0.00

0.00

Breaking pressure chamber / Prekidna komora No 6

2161

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujudi sve pripadajuce radove prema
pozicijama iz BoQ

59,132.27

61

0.00

0.00

0.00

216.2

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuujuci sve pripadajuce radove prema
pozicllama iz BoQ

14,783.07

61

0.00

0.00

247

Breaking pressure chamber / Prekidna komora No 7

2171

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuujuci sve pripadajuce radove prema

pozicijama iz BoQ

59,132,27

54

0.00

0.00

0.00
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20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2172 radovi, ukljudujuti sve pripadajuce radove prema 1478307 55 0.00 ¢80 0.00
pozicijama iz BoQ
2.1.8 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
A, konstrukeija, ukljutujuéi sve pripadajuce radove prema 5815227y AbC 0.00 .00 o0
pozicijama iz BoQ
20% o Remaining works completed, including all related
2182 workg acc?rdlr?g t.o BoQ Posﬂugns | Zavrseni preostali 1478307| 57 0.00 0.00 0.00
radovi, ukljudujuéi sve pripadajuce radove prema
pozicijama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00
2.2. Chlorination chambers / Stanice za hlorisanje
221 ﬁrrtrinatlon chamber / Stanica za hlorisanje Goranje 73208.40| 62 0.00 0.00 0.00
222 (B::;J!:;ination chamber / Stanica za hlorisanje Pelev 69,777.66| 60 0.00 0.00 0.00
2.2.3|Chlorination chamber / Stanica za hlorisanje Verusa 72176.48| 61 0.00 0.00 0.00
2.2.4|Chlorination chamber / Stanica za hlorisanje Matesevo 65,209.11 54 0.00 0.00 0.00
225 -(r:glorination chamber / Stanica za hlorisanje Matesevo 60,342.12| 54 0.00 0.00 0.00
Sub Total/Suma stavke 2.2 340,803.77 0.00 0.00 0.00
Total cost center 2 / Ukupno tro8kovno mjesto 2: 932,126.43 0.00 0.00 0.00

Page 2 of 2




COST CENTRE 03/TROSKOVNI CENTAR 03






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

Sost Paid In IPC
Center
No./ {03 s
Trogkovm R AT BV SN
mjesto Br. .do danes
Cost
P Water tank Podovi / Rezervoar Podovi
Troskovno
mjesto 3
31 Structure part [ Strukturalni dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% 532,401.22| 52 0.00 0.00 0.00
Concrete and reinforcement works finished / ZavrSeni
3.1.2 A . .
radovi na betonu i armaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,698.34 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36,698.34 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36,698.34 54 0.00 0.00 0.00
3.1.2.4|Height / Visina 6 - 8.29m 42,019.60 54 0.00 0.00 0.00
313 l?:or/nalnmg works finished / Zavrseni preostali radovi - 76.057.32| 56 0.00 0.00 0.00
0
Sub TotallSuma stavke 3.1 760,573.17 0.00 0.00 0.00
3.2. Hydromechanical / Hidromehanika
3.2.1|Hydromechanical works and equipment / 91.489.25| 59 0.00 0.00 0.00
Hidromehani&ki radovi i oprema
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaza - Kompletna duzina zavriena - 73,899.65| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
33.2) mNS22SA) | habajuci sloj (AB11SE), Zawrsena 39792.12) 85 .00 9,00 =L
kompletna duZina - 35%
Sub Total/Suma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment lll slope stability and protection works
3.4.1.|/ Zavr3eni radovi na stabilnosti i zatiti kosina segment 63,14833| 52 0.00 0.00 0.00
Il - 34%
Finished segment 11 slope stability and protection works
3.4.1.{/ Zavr$eni radovi na stabilnosti i zadtiti kosina segment Il 61,291.02| 53 0.00 0.00 0.00
-33%
Finished segment | slope stability and protection works /
3.4.1.|Zavr3eni radovi na stabilnosti i zaétiti kosina segment | - 61,291.02| 54 0.00 0.00 0.00
33%
Sub Total/Suma stavke 3.4 185,730.37 0.00 0.00 0.00
3.5. Electrical / Elektrika
351, Wholg electnca_l related'\ivorks ﬁnishgd { Zavr3eni su svi 15764.34| 59 0.00 0.00 0.00
radovi povezani s elektricnom energijom - 100%
Sub TotallSuma stavke 3.5 15,764.34| 0.00 0.00 0.00
Total cost center 3 / Ukupno troskovno mjesto 3: 1.167,24&91' 0.00 0.00 0.00
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COST CENTRE 04/TROSKOVNI CENTAR 04






Righway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 04 Rev.00
antes Paid In [PC ed| fa Ipravious | Total Value
* Number/Plaée | Amountiznos ! | Monthl' \o, o lativel
NoJ 04 X s ‘Stvarno |
. ; no u okviru (EUR).
Trodkovno | PSbr.
mjesto Br. R 7
fost Water source Matesevo and the connection /
I Vodoizvoriste Matesevo i prikljucak
Tro$kovno bUS
mjesto 4
4.1. Access road / Pristupni put
Embankments, cut and drainage - Full length completed
4.1.1|/ Nasipi, usjeci i drenaZa - Kompletna duzina zavriena - 65,846.22| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
41-2| BNS225A) i habajuci sloj (AB11SE), Kompletna duzina 3545565 53 0.00 i 0.00
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00
4.2 The connection / Prikljucak
Finished trench excavation and layout of pipeline /
424 Zavrden iskop rovova i raspored cjevovoda - 80% 24509557) 54 0400 0.00 0.40
Finished testing of the installed pipe and backfilling,
4.2 2|including manholes / Zavrdeno ispitivanje instaliranih 61,473.89 54 0,00 0.00 0.00
cijevi | zatrpavanje, ukljugujuti Sahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46 0.00 0.00 0.00
4.3. Structure part [ Strukturnio dio
434 :5(;; paid for pump station / Placanje za pumpnu stanicu 76,269.05 53 0.00 0.00 0.00
o
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57,201.79 53 0.00 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hornu 5720179] 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4. Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
4.41. structure Rower station structure finished / Zavré.f-:'ne sve 444,536.71 52 000 0.00 0.00
vrste cevi i pumpe unutar strukture pumpne stanice -
100%
Sub Total/Suma stavke 4.4 444.536.71 0.00 0.00 0.00
45 Low Voltage Installations / Niskonaponske
. Instalaciie
4541 F!nlshed low voltage installations | Zavrsene instalacije 232,328.29 55 0.00 0.00 0.00
niskog napona - 100% s
Sub Total/lSuma stavke 4.5 232,328.29) 0.00 0.00 0.00
Total cost center 4 / Ukupno troskovno mjesto 4: 1,276,208.98' 0.00 0.00 0.00
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