Apenndix 4 to the Contract (Design and Build)/Priog
4 Ugovara
Employer/Poslodavac

Bar-ﬁol]are Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionico
Smokovac-Uvaé-Matesevo
The Government of Montenegro, Mlnlstry of Tfansport and Maritime Affairs

Contractor/izvodaé

Engineerlinfenjer

Radovi

Appenn‘:‘x 4 Subsequent Works Price/30% od Cijene Priloga 4

Appendix 4 Subsequent Works PricelCijena Priloga 4 Naknadni [

(Advance Payment Total Amount/Ukupan iznos avansa(30% from

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Podgorical/China Rood and Bridge Corporation d.o.0. Peking, NR Kina, Dio stranog druitva
Podgorica

INGEROF‘ CONSEIL & GEODATA Englnaenng SPA

EUR 14,203‘431.00

EUR 4,261,029.30

gl

Br (+1 58

nsien Y 08 <2010 god.

Maximum Amount of Retention Moneyl Maksimaini iznos
arantnog depozita

Amount of agreed Variations/lznas dogovorenih izmjena EUR 0.00

Amount of agreed Employers Claims/ /znos dogovorenih EUR 0.00

potrafivanja Investitora s

Amount of agreed Contractor's Claims/lznos dogavoren.-h EUR 0.00 oY
potraZivanja izvodata g & f:!il

EUR 710,171.55
L

[Number of IPS/Broj zPs-a " — WS008 y
Referenced Period/Navedeni per!od 1-31 July 2020 D.O. 0.
|Date of IPS submission/Datum predavanjo ZPS-a 13 August 2020

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja PS-a {Privremene Situacije) - 2 Npwp]
Payment Due Date {42 days after IPS Submission YDatum
dospije¢a naplate (42 dan nakon izdavanja ZPS-a )

OLJARE

PJ A[J"(.pi_gfg_l:?

Q\ A =t zo2o
— Tt Podgorica, Ma(ﬁ Ogod

24 September 2020

A - Contractor's payments/Pladanjo lzvodato

Contracted Works/Ugovorni radovi |

Variations/lzmjene (Clause/Klauzula 13)

Cumulative Previous
IKumulativno prethodno

Current Cumulative/
Kumulativno tekuce

Value for Payment/iznos za placanje

EUR 661,377.10

EUR 2,748,678.66 EUR341005576

Substantiated Contractor's Claims/Potkrijepljena potrofivanja
lzvodada (Sub-clause/Potklouzula 20.1)

Other Payments/Ostala placanja |

JB Retention Money/Garantni depozit
5% of the amount of each Payment Certificate/ 5% od iznosa svake
Poturde o pladanju

C - Advance payment/avansnoplacanje

Advance payment

[Amortization - 37,5% of each Payment Certificate, when value of Executed Works has reached
20% of the Appendix 4 Pricef37.5% svake Potvrde o plaéanju, kada wiijednost lzvedenih radova
daostiane 20% Ciiena Priloga 4

D - Non Conformity/Neusagladenost
Value of Non Conformity and closing of NCN's/Vrijednost

Neusagladenosti i zatvaranje OoN

\}’l Q”& LUL(,
QLU:,J ]

 Totallkupro A

Total/Ukupno B

TotallUkupna C

TotallUkupno D

EUR 0.00 EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00 EUR 0.00

SRS T S !
EUR 0.00 EUR 0.00 EUR 0.00
EUR 2,748,678.66 EUR 3,410,055.76 EUR 661,377.10
EUR 137,433.93 EUR 170.502.79 EUR 33,068.85
EUR 137,433.93| EUR 170,502.79 EUR 33,068.85

o |

EUR o.oc-‘ EUR0.00 EUR 0.00
EUR 0.00| EUR 213,513.58 EUR 213,513.58
EUR 0.00 EUR 213.513.53} EUR 213,513.58
EUR 0.00 EUR 0.00 EUR 0.00

EUR 0.00 EUR 0.00

EUR 0.00
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E - Deductions/Odbici :
Amount withheld based on Sub-clause 14.6 a/b ' o e g
] znos zadrian na osnovu Potklauzule 14,6 6/b EUR 0.00‘ EUR 0.00 ) EUR 0.00
Delay Damages/obestecenja za kasnjenje
) Appendbe4, Article6/Prilog 4, Cln 6) EUR 0.00 EUR 0.00 EUR 0.00
Agreed Employer's Claims/|
Dogovorena potraZivanja Investitora | EUR0.00 EL_IR R0 EURO0N
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPC//znos ove IPS (A-B-C+D+E) EUR 2,611 '2“'73. EUR 3,026,039.39 EUR 414.794.88]

Execution progressiNapredok izvodenjo
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
Izvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4.)

Four Hundred Fourfeen Ti
and Seven Hundred Ninsly Four
paint stely six EURO

cslnisto hifjeda 1y catrl
oura | sezdesel sest centi

Fow Hundred Fourtean Thousand
and Seven Hundred Ninsty Four
point sixty six EURC

celristo celrmaest hifjade ssdamsto devedeset cetrl
oira | sezdesot sest contl

24.01% 4.66%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodata u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugoverom.

Amount approved By Enaineer/lznos odobren od strane

Amount approved by the Proiect Manager/lznos odobren od

Approved Pavment for Emplover/ 1znos odobren od strane

Name/ Ime
Jan Lorange

Date/Datum

Name/ Ime

Namef Ime Sianature/ Potpis Date/Datum




SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC WS-008/Sumarni proraun IPS VS-008

T T B BOTE Lo sl s i S~ T ] i | , vl

0 LTS
1 2 3 4=2+43 5(1-4)

Appendix 4 Subsequent Works

Prilog 4 Naknadni Radovi 14,203,431.00 2,748,678.66 661,377.10 3,410,055.76 10,793,375.24
\Variations/Izmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala plaéanja 0.00 0.00 _2.00 0.01) 0.00
Total/Ukupno 14,203,431.00 2,748,678.66 661,377.10 3,410,055.76 10,793,375.24

n Conformity/ Neusaglasenost 0.00 0.00 0.00

Subtotal/Sveukupno 14,203,431.00 2,748,678.66 661,377.10 3,410,055.76| 10,793,375.24
Number of closed NCNs in the end of July is 0/ Broj zatvorenih ION do kraja Jula je D

The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of July is 0. / Broj novootvorenih ION na kraju Jula je O

The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancellspfata avansa
( 1 2 3 4

Advance/Avans 4,261,029.30 0.00 213,513.58 213,513.58

(TotallUkuprio 4,261,029.30 0.00 213,513.58 213,513.58




VARIATIONS CALCULATION
/[PRORACUN IZMJENA



WS-003

WS-004

Ws-005

WS-006

WS-007

WS-008

WS-008

ws-010

Ws-011

Ws-01

Ws-0

WS-014

WS-015

WS-01¢

Ws-017

Ws-018

wWs5-019

TOTADURUPNO

EUR 0.00

7]

Subtotal/|
suma
stavke 1

Value Engineering/
Tehnika vrednovanja (Sub-Clause/Potklauzula 13.2)

EUR 0.00

Subtotall|
suma
stavke 2

Adjustments for Changes in Legislation/Prilagodavanja
zbog izmjena u zakonu (Sub-Clause/Potidauzula 13.7)

EUR0.00

Subtotal/
suma |Other Variations/Ostale izmjene
stavke 5|

EUR 0.00

[EUR 0.00
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EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00]

Pagelofl



CONTRACTOR'S CLAIMS-ADDITIONAL
pAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



Pagelof1



NON CONFORMITY/NEUSA GLASENOST
(Sub Clause/ Potklauzula 7.1)



iTOTALIUKUPNO

0.00

0.00

Mumber of closed NCNs in the end of July is 0/ Broj z2atverenih ION do kraja Jula je O

The total value of closed NCN is 0 / Ukupna vrijednast zatvorenih ION iznosi 0

Mumber of new opened NCNs in the end of July is 0. / Broj noveotvorenih 1ON na kraju Jula je 0

The total value of the new opened NCN Is 0/ Ukupna vrijednost novootyorenih 10N iznosi 0

Pagelofl



E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



Amount withheld based on Sub-clause 14.6 a/b /iznos
E) zadrZan na osnovy Potklauzule 14.6 a/b 0.00 0.00 0.00)
SR (LN 6 N SN o 0. ool 0.00
Delay Damagesiobestecenja za kaénjenje (Sub-
E2 ciisePatdlasEa BT 0.00| 0.00) 0.00
| et 2 _ = e 0.00
's Claims/L i
i Agreed Employer's Claims/Dag P 2 0.00| 0.00| 0.00
{ 25
[ Ex1 B = 55 - 0.00
TOTALTORUPROD (ETFESEY 0.00 —0.00 0.00

Number of clased Deductibles at the end of July is 0/ Broj zatvorenih Odbitaka do kraja Jula je 0
The total value of closed Deductibles is @ Euro / Ukupna vrijednost zatvorenih Odbitaka lznosi 0 [EU ]

Number of new opened Deductibles in the end of luly is 0 / Bre] novootvorenih Odbitaka do kraja Jula je 0
The total value of the new opened Deductibles is 0 Eura/ Ukupna vrijednost novnatvorenih Odbitaka iznasi 0 [EUR)



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



Highway/Autoput Bar-Bollare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NollPS Br. WS-008

SUMMARY OF PAYMENT /REZIME PLACANJA

Previous
Value of Total Valua to !
Cost Center N/ Trodkouno mjssto B, |Description/Opls Works/Vrijednost Cumuletivel | Thisperiod! Ova | 4 iinan Balance/ Saldo
FPrathodno period
radaova i fznas do danas
kumulativng
1 2 3 4=2+3 5=14
Instalations of pipeline of main route, unels and
ges, les, and User's

Gost Center! Trodkavad myesto 01 connection [ Instalacije cjevovoda glavne trasa, 10,827,846.68 2.748,678.66 661,377.10 341005576 7.417,790.92

tunela i i ji h . | prikijuéak

potrosaca
Cost Center/ Trodkowno mjesto 02 932,126.43 0.00 0.00 0.00 932,126.43

il

chambers / Prekidne komore, Stanice za hiorisanj
Cost Center! Troskowno mjesta 03 1,167,248.91 0.00 0.00 0.00 1,167,248.91

Water tank Podovi { Rezervoar Podovi
Cost Center! TroSkovno mjasia 04 1.276,208.98 0.00 0.00 0.00 1,276,208.98]

‘Water source Matesevo and the connection /

Y | prifucak R
TOT, 14,203‘431.55{ 2,?4!;573.56I 661,377.10/ 3,410,055.76 10,793,375.24/

11



COST CENTRE 01/TROSKOVNI CENTAR 01



HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Mil Pay IRaspored repera placanja

COST CENTER 01 Rev,02

X

- E '_g{ _. _ﬂ;&.‘., X e
Irlstgllaﬂuns of pipeline of main route, tunels and
ridg nstrution manholes, and User's
nnection ! instalacije clevovoda glavne trase,
tunela | mostova, izgradnja sahto i prikljuaka
] AT e ikt }

Instalations of pipeline, constrution manholes and User's
|connection / Instalacije cjevovoda , izgradnja sahtova i

Imikg'ut‘.aka potrosaca

The milestone is 250m, include all the manholes and user|
connection / Prekretnica je 250m, ukljuguje sve 3ahtove i
prikljutak potroata

11 Subsection / Podsekeija 1.1.1

1.1.1 RK 0-250 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

111

46,764.04

57

0.00

0.00

0.00

Testing of tha installad pipes complated, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1112

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i
korekcije za korisnike zavrene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1113

6,680.58

57

0.00

0.00

0.00

11.2 RK 250-500 m

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

1121 W5-007

46,764.04

57

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
related works according lo BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1122

13,361.15

57

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukijuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1123

6,680.58

57

0.00

0.00

0.00

1.1.3 RK 500-750 m

Pipes installation completed, including all related works
1131 according to BoQ positions / Zavrsena instalacija cevi,
U ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

W5-003

46,764.04

55

46,764.04

0.00

46,764 .04

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

1.1.3.2

13,361.15

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.1.33

6,680.58

59

0.00

0.00

0.00

1.14 RK 750-1000 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

11441 WS5-003

46,764.04

55

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1142

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1143

6,680.58

59

0.00

0.00

1.1.5 RK 1000-1250 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

1151

19,454.77

58

0.00

0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1152

5,558.51

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1153

2,779.25

59

0.00

0.00

0.00
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1.1.6

RK 1250-1340 m

1161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujusi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

19,454.77

58

0.00

0.00

0.00

116.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

0.00

1183

Manholes and users connection completed, including all
related works according to BoQ positions/Sahitovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

2,779.25

0.00

Sub TotallSuma stavke 1.1

1.2

322,808.14

e
140,292.11

Subsection | Podsekcija 1.1.2

121

RK 1340-1590 m

1.2.11

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

2 3 e

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1213

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

122

RK 1590-1840 m

0.00

1221

Pipes installation compl including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

46,764.04

1222

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

123

RK 1840-2090 m

1231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

56

62

46,764.04

0.00

46,764.04

1232

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&7

0.00

0.00

0.00

1.24

RK 2090-2340 m

1241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

0.00

46,764.04

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ pasitions/Sahtovi i
|korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

RK 2340-2590 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.2.6

RK 2590-2840 m

1261

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WSs-007

46,764.04

57

62

46,764.04

0.00

46,764.04
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1262

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

127

RK 2840-3090 m

1.2.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1 2.7 3|related works according to BoG positions/Sahtovi

korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.2.8

RK 3090-3340 m

1281

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WSs-007

46,764.04

58

62

46,764.04

0.00

46,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukijuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.28.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.2.9

RK 3340-3590 m

1281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

62

46,764.04

0.00

46,764.04

1.29.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00]

1.293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

12101

1.2.10 |RK 3590-3840 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

72,925.71

58

0.00

0.00

1.210.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

58

0.00

1.2103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

Sub TotallSuma stavke 1.2

1.3

705,431.49

327,348.26

0.00

Subsection /| Podsekcija1.1.3

134

RK 3840-4090 m

1314

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

131.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

132

[RK 40804340 m

1.3.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04

1.3.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.3.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00
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1.3.3

RK 4340-4580 m

13341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

55

55

46,764.04

46,764.04

1332

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1333

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

134

RK 4590-4752 m

13441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,327 41

55

0.00

0.00

0.00

1342

Tasting of the installed pipes completed, including all

|related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,664.98

55

0.00

0.00

0.00

1343

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

0.00

0.00

0.00

1.4
1.4.1

Sub TotallSuma stavke 1.3

243,742.18

93,528.07

0.00

93,528.07

Subsection /| Podsekcija 1.2

RK 4752-5002 m

1414

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljutujuél sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1413

Manholes and users connection completed, including all
related works according o BoQ positions/Sahtavi i
korekcije za korisnike zavriens, ukljubujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

142

RK 5002-5252 m

1421

Pipes installation completed, including all related works
according to BoQ positions / Zayrsena instalacija cewi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

0.00

1422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

Iradove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00]

1423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukijuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

143

RK 5252-5502 m

1434

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

62

46,764.04

0.00

46,764.04

1432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

144

RK 5502-5752 m

1441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

56

55

46,764.04

0.00

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

14.5

RK 5752-6002 m

1451

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljudupti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0.00
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1452

Testing of the installed pipes completed, including all
related works according to BoQl positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

57

0.00

146

RK 6002-6252 m

14861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1462

Testing of the installed pipes completed, including sl
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

1463

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujui sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

147

RK 6252-6435 m

1471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

62

0.00

0.00

0.00

14.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9.620.03

62

0.00

0.00

14.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

Sub TotallSuma stavke 1.4

448,934.76

0.00

93,528.07

1.5

Subsection / Podsekcija 1.3

1.5.1

RK 6435-6685 m

1511

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

64

0.00

0.00

1.51.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

0.00

0.00

0.00

1513

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtowi |
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

RK 6685-6935 m

1521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1522

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1523

Manholes and users connection completed, including all
related works according fo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

153

RK 6935-7185 m

1531

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

486,764.04

0.00

0.00

1632

Testing of the installed pipes completed, including all
works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

1533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

64

0.00

0.00

0.00

1.54

RK 7185-7460 m

1541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47.764.79

64

0.00

0.00

0.00

15.4.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

64

1543

Manholes and users connection completed, including all
| related works according to BoQ positions/Sahtovi |
|korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

65,823.54

€4

0.00

0.00

0.00
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Sub Total/Suma stavke 1.5

268,652.71

Subsection / Podsekcija 1.4

161

RK 7460-7710 m

1.6.1.1

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1612

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrenc
Ispitivanje instaliranih cijevi, ukljufujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1613

Manhaoles and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

1.6.2

RK 7710-7960 m

1621

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuBujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

52

0.00

1622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1623

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

RK 7960-8210 m

1831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

45,764.04

52

0.00

0.00

0.00

1632

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1633

Manholes and users connection completed, including all
related works according to BeQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

1.6.4

RK 8210-8460 m

1641

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

53

56

46,764.04

0.00

46,764 .04

16.4.2

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1643

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.5

RK 8460-8710 m

1651

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

45,?54.04r

1.6.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cljevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

1653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

166

RK 8710-8960 m

1.6.6.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cewi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764 04

53

54

46,764.04

0.00

46,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.6.7

RK 8960-9210 m

16.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764 .04

54

46,764.04

0.00

46,764.04
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16.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranin cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

16.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

9210-9460 m

1.6.8.1

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

62

46,764.04

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 9460-9710 m

Pipes installation completed, including all related works
according to BoQ positions  Zavrsena instalacija cevi,
ukljulujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

48,764.04

1.6.9.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrEeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1683

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljutujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.6.10

RK 9710-8960 m

1.6.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

wWs-002

46,764.04

46,764.04

46,764.04

16.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00]

16.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtowi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.11

RK 9960-10210 m

Pipes installation completed, including all related works

16114 according to BoQ positions / Zavrsena instalacija cevi,

ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.6.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.6.113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

&5

0.00

0.00

0.00

1612

RK 10210-10460 m

16121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1.612.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

16123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.13

RK 10450-10710 m

1.6.13.1

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

56

46,764.04

0.00

46,764.04

1.6.13.2

Testing of the installed pipes completed, including all
lated works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

16.133

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.14

RK 10710-10960 m
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Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.6.14.1

Ws-007

46,764.04

56

62

46,764.04

0.00

45,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.6.14.2

13,361.15

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korakcije za korisnike zavr§ene, ukljudujudi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

1.6.14.3

6,680.58

57

0.00

0.00

16.15 RK 10960-11200 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

16.15.1

W5-003

47 633.85

55

47,633.85

0.00

47,633.85

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

16152

13.608.67

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

16153

6,804.84

57

0.00

Sub TotallSuma stavke 1.6

1,003,329.10

515,274.22

515,274.22]

17 Subsection | Podsekcija 2.1

1.7.1 LK 11200-11450 m

Pipes installation completed, including all related works
174 according to BoQ positions / Zavrsena inslalacija cevi,
©77 |ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

WS-003

46,764.04

57

55

48,764.04

0.00

46,764.04

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1712

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1713

6,680.58

0.00

1.7.2 LK 11450-11700 m

Pipes ir on compl including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

{:7.21

46,764.04

57

0.00

0.00

0.00

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1722

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.7.23

6,680.58

58

0.00

0.00

1.7.3 LK 11700-11850 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.7.31

Ws-002

46,764.04

57

46,764.04

0.00

46,764 .04

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanjs instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1732

13,361.15

57

0.00

0.00

e Manholes and users connection compieted, including all
1.7.3.3|related works according to BoQ posilions/Sahtovi i

T korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

174 LK 11950-12200 m

Pipes installation completed, including all related works
1.7.4.1|ccording to BoQ positions / Zavrsena instalacija cevi,
T lukdjuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-008

46,764.04

58

83

0.00

46,764.04

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.7.4.2

13,361.15

58

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.743

6,680.58

0.00

0.00

1.1.5 LK 12200-12450 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.7.51

Wws-002

46,764.04

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1752

13,361.15

0.00

0.00

0.00
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1.7.56.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.6

LK 12450-12700 m

1.7.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.7.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

1.7.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.7

LK 12700-12950 m

1.7.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-002

46,764.04

59

46,764.04

46,764.04

17.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.7.73

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

60

0.00

178

LK 12950-13200 m

1781

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-008

46,764.04

59

63

0.00

46,764.04

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

0.00

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

179

LK 13200-13450 m

1781

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

60

54

46,764.04

0.00

46,764.04

1Te2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

0.00

1.7.10

LK 1345013700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

81

54

46,764.04

0.00

46,764.04

1.7.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.7.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.11

LK 13700-13950 m

17114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

61

63

0.00

46,764.04

46,764.04/

1.7.11.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

17113

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.12

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-002

46,764.04

62

54

46,764.04

0.00

46,764.04
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17122

Testing of the installed pipes completed, including all
|related works according lo BoQ posilions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

62

0.00

0.00

17.123

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korignike zavriane, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.13

LK 14200-14450m

17131

Pipes installation completed, including ali related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

62

63

0.00

46,764.04

46,764.04

17132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.7.133

IManholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

17.14

LK 14450-14700 m

171441

Pipes installation completed, including all relaled works
according to BoQl positions f Zavrsena instalacija cevi,

| ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

55,189.05

62

55,189.05

0.00

55,189.05

17142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,768.30

82

0.00

0.00

1.7.143

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

0.00

0.00

0.00

Sub TotallSuma stavke 1.7

18

947 316.47

38253731

187,056.15

569,593.45|

Subsection /| Podsekcija 2.2

1.8.1

LK 14700-14350 m

1.8.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-008

46,764.04

58

0.00

46,764.04

46,764.04

18.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.81.3

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

182

6,680.58

59

0.00

0.00

0.00

LK 14950-15200 m

1821

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljusujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-008

46,764 .04

58

83

0.00

46,764.04

46,764.04|

1.8.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

18.23

183

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

LK 15200-15450 m

1831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

59

46,764.04

0.00

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1833

13,361.15

59

0.00

0.00

0.00

Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuéi sve
ripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

LK 15450-15700 m

1841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljulujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-008

46,764.04

59

0.00

46,764 .04

46,764.04

1842

1843

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

|radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujudi sve

6,680.58

59

0.00

0.00

0.00

ripadajuce radove prema pozicijama iz BoQ - 10%
185 |LK 15700-15950 m
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1.8.5.1

Pipes install;
|according wur‘.i .
ukljuujuci S0,
BoQ.- 70% —~

1852

Testing of th of tf
related work:work
Ispitivanje ine If

radove premPren completed, including all related works

1853

Manholes argg al positions / Zavrsena instalacija cevi,
related workworipadajuce radove prema poziciiama iz
korekcije 2ajg za

WS5-002

46,764.04

60

46,764.04

0.00

46,764 04

1.8.6

pripadajuce jucestalled pipes completed, including all
LK 15950—1lmurding to BoQ positions [ Zavrieno

1881

Pipes ;nsm——lranih cijevi, ukljuujuci sve pripadajuce
according to__, Zicijama iz BoQ - 20%

13,361.15

60

0.00

ukljudujué s-"géi“'srs connection completed, including all
BoQ.- 70% %% =ording to BoQ positions/Sahtovi i

1862

Testing of Ih_anike zavriene, ukljutujuci sve
ssung  of tive prema pozicijama iz BoQ - 10%
related mwo

6,680.58

61

0.00

rhm

Ispitivanje in ..
radove pre::'l:e:.l' completed, including all related works

18863

-F =) positions [ Zavrsena instalacija cevi,

\Manholes ar . ioadajuce radove prema poziciama iz
|relaiad work ™S &P daj P pozicy

korekcije za.

46,764.04

60

0.00

pripadsjuce 39 Z&yailed pipes completed, including all

1.8.7

K 1m_1't_:uulu'ing to BoQ positions / Zavrieno

1871

———50-%anih cijevi, ukljutujudi sve pripadajuce
Pipes install__ : e ELRECE

13,361 15

60

0.00

: nstabzicijama iz BoQ - 20%
according to

L Eus o9 5ers cannection completed, including all
Ukl uci et p \ g a
Bogf';o%ﬁr”‘t' ‘cording to BoQ positions/Sahtovi i

% snike zavriens, ukljutujuéi sve

Testing of tr icii I 5
pve prema pozicijama iz BoQ - 10%
related worl i L

6,680.58

0.00

0.00

1872 worlk m

Ispitivanje ir .

radove prenme iy completed, including all related works

Prery positions / Zavrsena instalacija cevi,

Manholes aj_ " inadajuce radove prema poziciama iz
related “m:lassrp L 2 PR

18.7.3 wor!

WSs-002

46,764.04

61

54

46,764.04

0.00

46,764.04

ki ij 5
p?‘::::]eu:f Zitalled pipes completed, including all

188

LK 1m1£uu| ding lo BoQ positions / ZavrSeno

1.8.8.1

————0-tranih cijevi, ukljutujuéi sve pripadajuce
Pipes install .o cijama 1z BoQ - 20%

13,361.15

€1

0.00

according lc " . -
ukfjubujuci ¢"'9 10:rs connection completed, including all
BoQ.. 70% U¢i S'ording to BoQ positions/Sahtovi i

18.8.2

Test ofﬂm% Jike zavriene, ukljuéujuéi sve
esting /@ prema pozici iz BoQ - 10%
it ) of thie prema pozicijama iz o

6,680.58

62

0.00

0.00

Ispitivanje irn. = - -
radove pren & INcompleted, including all relaled works

Prem nositions / Zavrsena instalacija cevi,
Manholes a padajuce radove prema pozicijama iz
related wort

korekcije za

WSs-002

46,764.04

61

54

46,764.04

46,764.04

pripadajuce :alled pipes completed, including all

LK 167004 ording to BaQ positions / Zavrieno

anih cijevi, ukljuéujuci sve pripadajuce
Pipes instal  icijama iz BoQ - 20%
according i

13,361.15

€1

0.00

0.00

0.00

ukljudujus ¢ ars connection compleled, including all
Boil.- 70%  ording to BoQ positions/Sahtovi |

189.2

nike zavriene, ukljuéujudi sve
Testing of =88, .o ma pozicijama iz BoQ - 10%
related worl

6,680.58

82

0.00

0.00

m

Ispitivanje it - =
radove prer completed, including all related works

1.8.9.3

positions / Zavrsena instalacija cevi,
Manholes a padajuce radove prema pozicijama iz
related worl

korekcije 2z

46,764.04

62

pripadaluuel_l—st—'a“e'ﬂ pipes completed, including all

1.8.10

alligrg; iti
LK 16950-1 ording to BoQ positions / Zavrieno

1.8.101

==3ng 10anih cijevi, ukljudujuéi sve pripadajuce
Pipes mstaljuu s‘ﬂcijama iz BoQ - 20%
according t70%

13,361.15

62

0.00

0.00

0.00

ukljuBujuéi § of ners connection completed, including all
BoQ.- 70% | work2rding to BoQ positions/Sahtovi i

1.8.10.2

st Uflfme innike zavriene, ukljuujuéi sve
esling

reisled rem(® Prema pozicijama iz BoQ - 10%
wiorf RreM

6.680.58

63

Q.00

0.00

0.00

ispitivane i18S ar™

radove pred Work completed, including all related works

1.8.10.3

ije za positions / Zavrsena instalacija cevi,

Manholes &,ce ipadajuce radove prema pozicijama iz
elated worgsy 31 :

korekcije

46,764.04

62

0.00

0.00

[pripaca uunﬁlﬂiltahed pipes completed, including all

1.8.11

ing oordi o
LK 172001, hording to BoQ positions / Zavrdeno

18111

i Sanih cijevi, ukljutujuéi sve pripadajuce
Pipes instal”0% ;icijama iz BoQ - 20%
according te

13,361.15

62

0.00

0.00

0.00

e O ers connection completed, including all
ukljudujuci s\ g
B.,a?{frg% #orkording to BoQ positions/Sahtovi i

- i€ iNnike zavréene, ukljutujudi sve
Testing of thorert s nrema pozicijama iz BoQ - 10%
related work:

6.680.58

63

0.00

0.00

18.11.2 35 arm

Ispitivanje in:

radove mmm”‘ compleled, including all related works
B 2, positions { Zavrsena Instalacija cevi,
IUC® ipadajuce radove prema pozicijama iz
-1

46,764 04

62

stallialled pipes completed, including all
"9 1Cording to BoQ positions / Zavréeno
HCl Sanih cijevi, ukljuéujudi sve pripadajuce
%cijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

of tF
work
e ir



1.8.11.3|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.12

LK 17450-17700 m

18121

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

18122

Testing of the installed pipes completed, including all
related works according lo BoQ positions / Zavriena
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

18123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.13

LK 17700-17950 m

18131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

1.813.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

0.00

1.8.14

LK 17950-18200 m

1.8.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

18142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

1.8.143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |

| korekcije za korisnike zavrdene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

18.16.2

Testing of the instalied pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

18153

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.8.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljufujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

1.8.17

LK 18700-18950 m

1.8.17.1

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

18172

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

18173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-008

46,764.04

64

63

0.00

46,764.04

46,764.04
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1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

18183

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljufujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.19

LK 18200-19305 m

18181

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-008

20,389.12

€4

61

20,389.12

0.00

20,389.12

18192

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,825.46

0.00

0.00

0.00

18.19.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

291273

0.00

0.00

0.00

Sub TotallSuma stavke 1.8

19

1,231,631.12

207 27

187,056.15

394,501.42

Subsection | Podsekcija 2.3

191

LK 19305-19555 m

19.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1942

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1913

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljuujuéi sve
pripadajuce radove prema pozicij izBoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 19555-19805 m

19.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-008

46,764.04

60

63

0.00

46,764.04

46,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanie instaliranin cljevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
kerekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

0.00

LK 19805-20055 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wS5-008

46,764.04

63

0.00

46,764.04

46,764.04

1.9.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljulujuéi sve pripadaj
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

19.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujuci sve
pripadajuce radove prema pozicij iz BoQ - 10%

6,680.58

61

0.00

0.00

1.9.4

LK 20055-20305 m

19441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuEujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

60

61

46,764.04

0.00

46,764.04

1942

Testing of the installed pipes completed, including all
related works accarding to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-006

13,361.15

60

61

13,361.15

0.00

13,361.15

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00]

LK 20305-20555 m

1.956.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

60

0.00

0.00

0.00

1952

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriena
Ispitivanje instaliranin cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.9.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtowi |
korekcije za korisnike zavriene, ukljufujuci sve

juce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00
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LK 20555-20805 m

Pipes installation completed, including all related works

4 |according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-006

48,764.04

60

61

46,764.04

0.00

46,764 .04

196.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

19.7

LK 20805-21055 m

1971

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

61

46,764.04

0.00

46,764.04

1972

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranin cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1973

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

198

LK 21055-21305 m

1881

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-008

46,764.04

&1

0.00

46,764.04

46,764.04

1.9.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

199

LK 21305-21555 m

1.9.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-006

46,764.04

61

61

46,764.04

46,764.04

1.89:2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

61

0.00

0.00

0.00

1993

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.9.10

LK 21555-21805 m

1.9.10.1

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

Ws-008

46,764.04

62

63

0.00

46,764.04

46,764.04

1.8.10.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanie instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.9.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.11

LK 21805-22055 m

1.8.111

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

48,764.04

62

61

46,764.04

0.00

46,764.04

19.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuCujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

19113

Manholes and users connaction completed, including ali
related works according to BoQ positions/Sahtowi i

|korekgije za korisnike zavrdene, ukljubujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.9.12

LK 22055-22305 m

1.9.121

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

63

63

46,764.04

46,764.04

19122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanie instafiranih cijevi, ukljutujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00
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19123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.9.13

LK 22305-22555 m

1.9.13.

Pipes installation completed, including all related works
4|according to BoQ positions { Zavrsena inslalacija cevi,
ukljufujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-006

46,764 .04

61

46,764.04

0.00

4B,764.04

1.9.13.

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

2

13,361.15

64

0.00

0.00

1.9.13.

Manholes and users connection completed, including all
3|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.9.14

LK 22555-22730 m

1.9.14.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalaclja cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,439.64

64

0.00

0.00

0.00

1.9.14.

Testing of the installed pipes completed, including all

2 related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

7,268 47

0.00

0.00

0.00

1.8.14,

Manholes and users connection completed, including afl
3|related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

64

0.00

0.00

0.00

Sub Total/Suma stavke 1.9

1.10

904,817.31

293,045.38

233,820.19

527,165.56]

Subsection /| Podsekcija 3.1

1.10.1

LK 22730-22980 m

1.10.1.

Pipes i llation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljufujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.10.1.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.10.1.

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3

6,680.58

57

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.2,

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1

46,764.04

55

0.00

0.00

0.00

1.10.2.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranin cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.10.2.

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3

6,680.58

57

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.3.

Pipes installation completed, including all related works
1|according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.10.3.

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

2

13,361.15

0.00

0.00

0.00

1.10.3.

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3

6,680.58

5T

0.00

0.00

1.10.4

LK 23480-23730 m

1.104.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

1.10.4.

Tasting of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranin cijevi, ukljuCujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

2

13,361.15

0.00

0.00

0.00

11043

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.10.5

LK 23730-23980 m
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110541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 04

59

0.00

0.00

1.10.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljucujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.156

60

0.00

0.00

0.00]

1.10.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

59

0.00

0.00

Testing of the installed pipes completed, including all

11062 related works according to BoQ positions [ ZavrSeno

Ispitivanie instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

Manholes and users connection completed, including all

11063 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.7

LK 24230-24480 m

110.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

1.107.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

€0

0.00

0.00

0.00

1.10.73

Manholes and users connection complated, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene,, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.8

LK 24480-24730 m

1.108.9

Pipes installation completed, including all related works
|according to BoQ positions { Zavrsena instalacija cevi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

59

0.00

0.00

0.00

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.108.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.9

LK 24730-24778 m

1.10.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

59

0.00

0.00

0.00

1.109.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

9,620.03

0.00

0.00

0.00

11093

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

61

0.00

0.00

0.00

Sub Total/Suma stavke 1.10

1.11

Subsection / Podsekcija 3.2

1.11.1

LK 24778-25028 m

111449

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

0.00

0.00

0.00

11112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

55

0.00

0.00

0.00

11113

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.11.2

LK 25028-25278 m

1.11.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

0.00

46,764.04

1.11.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

63

0.00

13,361.15

13,361.15
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11123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.11.3

LK 25278-25528 m

1.11.341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&7

0.00

0.00

0.00

11133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.11.4

LK 25528-25778 m

1.11.41

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cewvi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11142

Testing of the installed pipes completed, including all
related works according to BoQ: positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.5

LK 25778-26028 m

1.11.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

56

0.00

0.00

0.00

11152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Hspitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.11.53

and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.11.6

LK 26028-26278 m

111864

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.11.7

LK 26278-26503 m

11179

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

26,694.78

0.00

0.00

0.00

1.11.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BeQ - 20%

7,627.08

0.00

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,813.54

0.00

0.00

Sub Total/Suma stavke 1.11

1.12

1.12.1

438,970.01

46,764.04

13,361.15|

60,125.19]

Subsection | Podsekcija 3.3

LK 26503-26753 m

14294

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrZeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11213

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1122

LK 26753-27003 m
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112.2.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

55

62

46,764.04

0.00

46,764.04

11222

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1123

LK 27003-27253 m

112341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cavi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11232

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

1124

LK 27253-27503 m

1.12.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

62

46,764.04

0.00

46,764.04

1.124.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

0.00

1.12.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivange instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11253

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.6

LK 27753-28003 m

11261

Pipes installation compieted, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQl.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

11262

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanja instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1.126.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.12.7

LK 28003-26253 m

11271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

56

0.00

0.00

0.00

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
[korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.12.8

LK 28253-28503 m

11281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuGujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

46,764.04

1.128.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00
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11283

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

0.00

1129

LK 28503-28753 m

112941

Pipes installation completed, including a!l related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11292

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.101

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

57

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

112.10.2 related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

68

0.00

0.00

0.00

112103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

112111

1.12.11

LK 29003-29317 m

Pipes installation completed, i ding all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

54,674 64

57

0.00

0.00

0.00

11211.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

0.00

0.00

0.00

1.12.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.810.66

59

0.00

0.00

Sub Total/Suma stavke 1.12

1.13

746,164.30

233,820.19

0.00

Subsection ! Podsekcija 3.4.1

11341

znm.@!

LK 29317-29670 m

1.13.11

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

61

0.00

0.00

0.00

1.13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

11313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavr§ene, ukljuéujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

9.620.03

63

0.00

0.00

0.00

Sub Total/Suma stavke 1.13

1.14

96,200.30

0.00

0.00

0.00

Subsection /| Podsekcija 3.4.2

1444

LK 29670-29920 m

11419

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

53

0.00

0.00

11412

Testing of the installed pipes completed, including all
related works according to BoQ posilions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11413

Manholes and users connection completed, including all
relaled works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1142

LK 29920-30170 m

1.14.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00]

1.14.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11423

Manhales and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

1.14.3

LK 30170-30420 m
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1.14.31

Pipes installation completed, including all related works
according to BoQ positions  Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

46,764.04

11432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361,115

55

63

0.00

13,381.15

13,361.15)

11433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

1144

LK 30420-30670 m

1.14.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

11442

Testing of the installed pipes completed, including all
related works according to BaQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrSene, ukljuujuci sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

56

0.00

0.00

1.14.5

LK 30670-30920 m

1145

0.00

0.00

0.00

Pipas installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

54

46,764.04

0.00

46,764.04

1.14.5.2

Testing of the installed pipes completed, including ail
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

83

0.00

13,361.15

13,361.15

11453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

LK 30920-31170 m

1.14.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11462

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno

| Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.146.3 |

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

ije za korisnik riene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.14.7

LK 31170-31420 m

1.14.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalaclja cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

54

46,764.04

0.00

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

63

0.00

13,361.15

13,361.15

1.14.7.3

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.14.8

LK 31420-315560 m

Pipes installation completed, including all refated works

1.14.8.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

30,677.21

55

0.00

0.00

0.00

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljulujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

56

0.00

0.00

0.00

1.148.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

Sub TotallSuma stavke 1.14

115

511,464.95)

140,202.11

75 57|
180,375.57

Subsection ! Podsekcija 4.1

1.15.1

LK 31556-31806 m

11514

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.151.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00
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11513

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljiulujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.2

LK 31806-32056 m

11521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11522

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljulujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

0.00

0.00

11523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.3

LK 325056-32306 m

1.15.3.9

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuZujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

56

0.00

0.00

Q.00

11532

Testing of the installed pipes completed, including all
|related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.153.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1154

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 04

0.00

0.00

115.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljulujuci sve pripadajuce
radove prema pozicljama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00]

1.154.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

11565

LK 32566-32806 m

11551

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

0.00

1.155.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11553

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.8

LK 32806-33056 m

1.15.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

85

0.00

0.00

11562

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.63|

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.568

55

0.00

0.00

0.00

1.15.7

LK 33056-33306 m

1.15.71

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

0.00

11572

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.73

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.15.8

LK 33306-33556 m

115819

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00
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11582

Testing of the installed pipes completed, inciuding all
related works according to BoQ positions f ZavrSenc
Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.9

LK 33556-33806 m

1.15.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

11592

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11593

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

1.15.10.1

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

0.00

115102

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.15.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

135141

LK 34056-34306 m

1156111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.11.2

Testing of the installed pipes completed, including all
related works according lo BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

115121

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuiujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15.123

Manholes and users connection completed, including all
related works according to BoQ positiona/Sahtovi |
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.15.131

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.13.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrfeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

13,361.15

000

0.00

0.00

1.15.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.14

LK 34806-35056 m

Pipes installation completed, including all related works

1.15.14.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

115143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.15

LK 35056-35306m
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1.15.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.16

LK 35306-35425 m

1.15.161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,827.95

0.00

0.00

0.00

1.1516.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

566513

0.00

0.00

0.00

115163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekecije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

0.00

0.00

1.16

Sub Total/Suma stavke 1.15

1,030,412.15)

0.00

0.00

Subsection ! Podsekcija 4.2

1.16.1

LK 35425-35675 m

11619

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

0.00

0.00

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.161.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.16.2

1.16.21

LK 35675-35925 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

0.00

46,764.04

116.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
adove prema pozicijama iz BoQ - 20%

WS-004

13,361,156

52

56

13.361.15

0.00

13,361.15

1.16.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-004

46,764.04

52

56

46,764.04

0.00

46,764.04

11632

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljulujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.16.33

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

52

0.00

0.00

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

0.00

46,764.04

116.4.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-004

13,381.15

52

1336115

0.00

13,361.15

Manholes and users connection completed, including all

1.16.4.3|retated works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.5

LK 36425-36675 m

1.18.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

52

46,764.04

0.00

46,764.04

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00
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1.16.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuCujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

0.00

0.00

1.166.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

11663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekeije za korisnike zavrdene, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

5,185.89

52

0.00

0.00

0.00

117

Sub TotallSuma stavke 1.16

385,987.69

213,778.46

0.00

213,773.4&_‘

Subsection | Podsekcija 4.3

1171

LK 36894-37144 m

11711

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

11712

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavr3eno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadsjuce
radove prema pozicijama Iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00]

11713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1172

LK 37144-37394 m

0.00

0.00

0.00

117.21

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764 04

52

46,764.04

0.00

46,764.04

1.17.22

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-003

13,361.15

55

13,361.15

0.00

13,361.15

11723

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljufujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

1.17.3

LK 37384-37644 m

1.17.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.17.4

LK 37644-37884 m

117441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

85

0.00

0.00

1175

LK 37894-38144 m

1.17.5.1

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

11752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuCuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljudujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.17.6

LK 38144-38308 m
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1.17.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

35,886.72

55

0.00

0.00

0.00

11762

Testing of the Installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

000

0.00

11763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

55

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,295.58]

60,125.19

60,125.19

Subsection /| Podsekcija 4.4.1

1.18.1

LK 38309-38559 m

11811

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujudi sve pripadajuce radove prema pozicijama (z
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.181.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama 1z BoQ - 20%

13,361.15

0.00

0.00

0.00

11813

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljudujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38559-38809 m

1.18.2.1

Pipes installation complieted, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11822

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.18.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuci sve

dajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.3

p
LK 38809-39058 m

1.18.31

Pipes installation pleted, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljufujudi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

0.00

0.00

0.00]

1.183.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr3eno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.18.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavrSene, ukfjutujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.4

LK 39059-39309 m

1.18.4.1

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11842

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZawrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11843

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljufujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

1.18.5

LK 39309-39558 m

1.18.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

46,764.04

0.00

0.00

11852

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.6

LK 39559-39809 m

11861

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQl.- 0%

46,764.04

55

0.00

0.00

0.00

1.18.6.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce

|radave prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00
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11863

Manholes and users connection completed, including all
related works according lo BoQ posilions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.7

LK 39809-40059 m

1.18.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.7.2

Testing of the installed pipes completed, including all
relaled works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

0.00

0.00

0.00

11873

Manholes ang users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.18.8

LK 40053-40309 m

1.18.841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljubujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11882

Testing of the installed pipes completed, including all

|related works according to BoQ positions / ZavrSeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljudujudi sva
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.8

LK 40309-40458 m

1.18.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27.787.18

0.00

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,939.20

0.00

0.00

0.00

1.18.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00

0.00

0.00

Sub Total/lSuma stavke 1.18

5?!‘142.12

500

0.00

0.00

Total cost canter 1/ Ukupno troskovno mjesto 1:

10,827,848.68

2,748,678.88

68137710

3,410,055.76
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COST CENTRE 02/TROSKOVNI CENTAR 02






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

Breaking pressure chambers, Ghiorination
chambers | Prekidne komore; Stanice za hlorisanje

2.1, ] Breaking pressure ﬁhﬁnbers ! Prikidne Immbro
214 Breaking pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukeija, ukljutujuéi sve pripadajuce radove prema
icijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujué sve pripadajuce radove prema
pozicijama iz BoQ

2.1.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuujuéi sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuéi sve pripadajuce radove prema
pozicijama iz BoQ

2.1.3 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujuti sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni precstali
|radovi, ukljutujuéi sve pripadajuce radove prema
pozicijama iz BoQ

214 Breaking pressure chamber / Prekidna komora No 4

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujuti sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

§9,132.27| 60 0.00 0.00 0.00

211.2 14,783.07] 60 0.00 0.00 0.00

21.214 5913227 55 0.00 0.00 0.00

2.1:2.2 14,78307| 55 0.00 0.00 0.00

2134 59,13227| 58 0.00 0.00 0.00

2132 14,783.07| 58 0.00 0.00 0.00

2141 5913227 58 0.00 0.00 0.00}

2142 14,783.07 59 0.00 0.00 0.00

2.1.5 Breaking pressure chamber / Prekidna komora No 5

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujuéi sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radowi, ukljudujuéi sve pripadajuce radove prema
ipozicijama iz BoQ

2151 59,132.27| 60 0.00 0.00 0.00

2152 14,783.07| 60 0.00 0.00 0.00

216 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujuéi sve pripadajuce radove prema 913227 61 0.00 0.00 0.00
icijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuéi sve pripadajuce radove prema
pozicijama iz BoQ

2161

2162 14,783.07| 61 0.00 0.00 0.00

2.1.7 Breaking pressure chamber / Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glawna
konstrukcija, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

21741 59,132.27| 54 0.00 0.00 0.00
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20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
21.7.2) 2 dovi, ukljudujuci sve pripadajuce radove prema Wi - o8 00 000
pozicijama iz BoQ
218 Breaking p e chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2181 konstrukeija, ukljugujuél sve pripadajuce radove prema 59,132.27 56 0.00 0.00 0.00
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2182 radovi, ukljutujuéi sve pripadajuce radave prema 14,783.07 57 0.00 0.00 0.00
|pozicijama iz BaQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00]
2.2 Chlorination chambers / Stanice za hlorisanje
221 :‘;I:Il::inat'ron chamber / Stanica za hlorisanje Goranje 7320840 62 0.00 0.00 0.00
222 g;!m’nalion chamber / Stanica za hlorisanje Pelev 69,777.66| 60 0.00 0.00 0.00!
2.2.3|CNorinatlnn chamber / Stanica za hlorisanje Verusa 72,176.48] 61 0.00 0.00] 0.00)
2.2.4|Chilorination chamber / Stanica za hlorisanje Matesevo 65,208.11] 54 0.00 0.00 0.00
225 $rsﬂnriratim chamber / Stanica za hlorisanje Matesevo 6034212 54 0.00 0.00 0.00
Sub Total/Suma stavke 2.2 340,803.77 0.00 &EU 0.00}
Total cost center 2/ Ukupno tro8kovno mjesto 2| 932,126.43 I e 0.00 000] d.oi‘,ll
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COST CENTRE 03/T ROSKOVNI CENTAR 03






Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Projact - Sistern za vodosnabdijevanje
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milest Pay /Raspored repera placanja
COST CENTER 03 Rev.01
Center/ : ks
Tm Water tank Podovi | Rezervoar Podovi
mjesto 3 ;
3.1 Structure part | Strukturaini dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% 532,401.22] 52 0.00 0.00 0.00
31 Concrete and reinforcement works finished / Zavr3eni
" "|radovi na betonu i armaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,608.34] 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36,698.34] 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - Bm 36,698.34 54 0.00 0.00 0.00}
3.1.2.4]|Height / Visina 6 - 8.29m 42,019.60] 54 0.00 0.00 0.00
313 :lg:;ammg works finished / Zavrseni preostali radovi - 76.057.32| 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 760,573.17 0.00 0.00 0.00
3.2. Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
321 Hidromehanicki radovi | oprema 91,489.25 58 0.00 0.00 0.00
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci | drenaZa - Kompletna duZina zavriena - 73,899.65| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB115E), Full Length Completed / Nosivi sloj
3:32| nNS225A) i habajuci sioj (AB11SE), Zawrsena ez e 55 it 600 0.00
kornpletna duZina - 35% J
Sub Total/Suma stavke 3.3 113,691.77 0.00 0.00 0.00
34. Slope stability / Stabilnost kosina
Finished sagment Ill slope stability and protection works
3.4.1.|/ Zavrieni radovi na stabilnosti i zatiti kosina segment 63,148.33] 52 0.00 0.00 0.00
It - 34%
Finished segment |l slope stability and protection works
3.4.1.|/ Zavrieni radovi na stabilnosti | za3titi kosina segment Il 61,291.02| 53 0.00 0.00 0.00
-33%
Finished segment | slope stability and protection works /
3.4.1.|Zavrieni radovi na stabilnosti i za3titi kosina segment | - 61,291.02] 54 0.00 0.00 0.00
33%
Sub Total/Suma stavike 3.4 185,730.37 0.00 0.00 0.00
3.5. IElsctrlcaI | Elektrika
Whole electrical related works finished / ZavrSeni su svi
351 dovi povezani s elekriEncm snergijom - 100% 15,764.34| 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.5 15,764.34 0.00 0.00 0.00
Total cost center 3/ Ukupno troSkovno mjeste 3: 1,167,248.91 I 0.00] 0.00 0.00
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COST CENTRE 04/TROSKOVNI CENTAR 04
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Water source Matesevo and the connection /
Vodoizvorists Matesevo | prikijucak

4.1. Access road / Pristupni put
Embankments, cut and drainage - Full length completed

4.1.1|/ Nasipi, usjeci i drenaa - Kompletna duZina zavr3ena - 65,846.22| 53 0.00 0.00 0.00
65%
Bearing layer (BNS225A) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
(BNS22SA) i habajuci sloj (AB11SE), Kompletna duzina 54005 99 0:00 0.00 0:00
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00
4.2, The connection / Prikljucak
421 Finished trench excavation and layout of pipeline /
" |ZavrSen iskop rovova i raspored cjevovoda - 80%
Finished testing of the installed pipe and backfilling,
4.2 2|including manholes / ZavrSeno ispitivanje instaliranih 61,473.89| 54 0.00 0.00 0.00
cljevi i zatrpavanje, ukljufujuéi Sahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46 0.00 0.00 0.00
4.3. Structure part / Strukturnio dio
431 foe; paid for pump station / Placanje za pumpnu stanicu 7626005 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir / Placanie za rezervoar - 30% 57,201.79 0.00 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hlornu s7201.79] 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4, Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
structure power station structure finished / Zavriene sve
vrste cevi i pumpe unutar strukture pumpne stanice -
100%
Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0.00
Low Voltage Installations / Niskonaponske
instalacije
Finished low voltage installations f Zavrsene instalacije
niskog nepone - 100% 232,328.29| 55 0.00 0.00 0.00
Sub Total/Suma stavke 4.5 232,328.29 0.00 0.00 0.00

Total cost center 4 { Ukupno trogkovno mjesto 4: 1,276,208.98 0.00 ' 0.00 0.00

245,895.57| 54 0.00 0.00 0.00

a8

441, 44453671 52 0.00 0.00 0.00

4.5,

451,
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