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Apenndix 4 to the Contract (Design and Build)/Priog Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare, dionica

4ugovora Smokovac-Uvoad-| Mgte;evo
IEmployer.fPos.fodsvec - The Government of Montenegro, Ministry of Transport and Maritime Affairs )

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
|Contractorlizvoda¢ Podgorica/China Road and Bridge Corparation d.o.o. Peking, NR Kina, Dio stranog druitva
Podgorica

|Engineer/inzenjer INGEROP CONSEIL & GEODATA Engmeenng SPA

:pdzal:ldlx 4 Subsequent Works PricelCijena Priloga 4 Naknadni EUR 14,203,431,00

adovi

Advance Payment Total Amount/Ukupan iznos avansa{30% from - D.0.0 ) -

Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30 UL £ Tt ¥i

Naknodni Radovi) il _ PJd AUTO! b

; Bra

Amount of agreed Variations/lznos dogovorenih izmjena EUR0.00 . :

! . _Podgorica, 9. {0 . agal) goq

Amount of agreed Employers Claims/ lznos dogovorenih EUR 0.00

| potraZivanjo Investitoro )

Amount of agreed Contractor’s Clalmsﬂznns dogovorenih EUR 0.00

potraZivanja lzvodata

|Maximum Amount of Retention Money/ Maksimalni iznos EUR 710.171.55
arant, depozita :

Number of IPS/Broj ZPS-a 'WS-010 1
Referenced Period/Navedeni period 1 -30 September 2020 ]
Date of IPS submission/Datum predavanjo ZPS-o 14 October 2020 o
Date of IPC (Interim Payment Certificate) issuance/Datum
W . s A 21 October, 2020
1ja PS-a (Privr Situacije) - rica, ﬂ% /’ 202000&___
Payment Due Date (42 days after IPS Submission }Datum
dospijeta naplate (42 dan nakon izdavanja ZPS-a ) 25 November 2020
Cumulat.lve Previous | Current Cumulative/ |, . . Paymiantlizios i placarije
\ . 1K fi prethodno K lativno tekude
A - Contractor's payments/Placanja fzvodata A i
| R
Contracted Works/Ugovorni radovi El_.IR 4,302,426.09. EUR 4.669.30?.06| EU 366 880.98
4 EUR 0.
- Variations/lzmjene (Clause/Klouzula 13) . EUR Q00 EUROGO_ %
Substantiated Contractor's Claims/Potkrijepljena potraZivanja EUR 0.00
lzvodaéa {Sub-clause/Potklauzula 20.1) EUR 00 EdRpo )
d EUR 0.00 EUR 0.00
Other Payments/Ostala placanja -y e |
TotallUkupno A EUR 4,302,426.09 EUR 4,669,307.06 EUR 1366,880.98
JB - Retention Money/Garantni depozit ; el
5% of the amount of each Payment Certrﬁcate}’ 5% od iznosa svake EUR 215.121.30 EUR 233,465.35 EUR 18,344.05
Potvrde o placanju i L —
; EUR 18,344.05
TotallUkipno B EUR 31 E ,121.30 EUR 233,465.35 - y |
lc - Advance payment/avansnopladanje | ey i
Advance payment EUR 0.00/ EUR 0.00 EUR 0.00
[Amartization - 37.5% of each Payment Certificate, when value of Executed Works has reached - 1 - i |
20% of the Appendix & Price/37.5% svake Potvrde o platanju, kada viljednost lzvedenih radova EUR 548,152.46 EUR 685,732.82 EUR 137,580.37
dostigna 208 Ciiena Priloea 4 — = .
Ban u n TotallUkupno C EUR 548,152.46 EUR 685,732.82 EUR 137,580.37
ID Non Conformity/Neusaglasenost | : ;
Value of Non Conformity and closing of NCN's/Vrijednost EUR 0.00 EUR 0.00 EUR 0.00
NeusaglaZenosti i zatvaranje OoN e o B . e o]
Totah‘Ukupno D EUR 0.00 EUR 0.00 EUR 0.00

Cranes Gutra
MINISTARSTVO SAOBRACAJATPOMORSTVA
Primljeno: ). 10« 000

Org. jed. Broj ] Prilog Vrijednost

W ~0\—‘i$:u\\n
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Summary Calculation IPC WS-010/Sumarni proragun IPS VS-010

2 3 4=2+3 5(1-4)
Appendix 4 Subsequent Works
Prifog 4 Naknadni Radovi 14,203,431.00 4,302,426.09 366,880.98 4,669,307.06 9,534,123.94
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
|Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 _0.00 0.00 0.00
' [Total/Ukupno 14,203,431.00 4,302,426.09 366,880.98 4,669,307.06 9,534,123.94
on Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveukupno 14,203,431.00 4,302,426.09 366,880.98 4,669,307.06 9,534,123.94
Number of closed NCNs in the end of September is 0f Broj zatvorenih ION do kraja Septembra je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of September is 0. / Broj novootvorenih ION do kraja Septembra je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advancellsplata avansa
1 2 3 4 5(1-4)
Advance/Avans 4,261,029.30 548,152.46 137,580.37 685,732.82 3,575,296.48
LI'EEEFI.'»'W.om» 4,261,029.30 548,152.46 137,580.37 685,732.82 3,575,206.48




WS-001

WS5-002

WS-003

WS-004

WS-005

WS-006

WS-007

WS-008

Ws-009

Ws-010

WS-011

Ws-012

Ws-013

ws-014

Ws-015

Ws-016

ws-017

ws-018

Ws-019

TOT,

EUR 0.00

3

Subtotal/] i
st Value Engineering/

ko 1 Tehnika wednovanja (Sub-Clause/Potilauzula 13.2)

EUR 0.00

3“‘;‘”“:;" Adjustments for Changes in Legislation/Prilagodavanjs

stavke 2 2bog izmjena u zakonu {Sub-Clause/Pothiauzula 13.7)

EUR 0.00

Subtotal/
suma |Other Variations/Ostale fzmjene
stavke 5

EUR 0.00

EUR 0.00
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TOTALIUKUPNO

EUR 0.00
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EUR 0.00

EUR 0.00
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Amount withheld based on Sub-clause 14.6 a/b /iznos

= na osnovu F 14.6 ab 0.00, 0.00] 0.00)
=————r—r B I _ Cﬁ 0.00] 0.00|

= B evseiPokaum 57 0.0 020 000
e 0.00
3 Agreed Employer's ClaimsiDogovorena mm;g;! u,wJ = a3
E31 - -nla e i [T 0.00
TOTALIURUPNO (ETFEZFET] .00 T u_.ﬁ

Number of closed Deductibles at the end of September is 0/ Broj zatvorenih Odbitaka do kraja Septembra je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 [EUR)

Number of new opened L in the end of Sep is 0 Broj Odbitaka do kraja Septembra je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)




Highway/Autoput Bar-Boljare,

[Diornica Smok

Uvac-M

IPC NofIPS Br. WS-010

SUMMARY OF PAYMENT /[REZIME PLACANJA

2 75 = = Previous s S P 4 =
PR : Valeof ulati e Ova Total Value to L s
 Cost Gentec Mo/ Troskaine miesta Br — |Description/Opfs | Worksivrjednosy [ Soristivel :T?‘-"mo""' dats! Ukupan | Balance! Saldo
F : e _udow kinbulatimo - e kmdodnms :
1 2 3 4=3+43 5=1-4
Instalations of pipeline of main route, tunels and
bridg holes, and User's
connection / Instalacije cjevoveda glawne trase, 10,827,846.66 4,302,426.09 153,920.49 4,456,346.58 6,371,500.10
tunela i mostova, izgradnja sahtova, | prikijucaka
|potrosaca
932,126.43 0.00 0.00 0.00 932,126.43)
Breaking pressure chambers, Chiorination
_|chambers / Prekidne komors, Stanice za hlorisan]
1,167,248.91 0.00 212,960.49 212,960.49) 954,288.42
= Water tank Podovi / Rezervoar Podovl
: 1,276,208.98 0.00 0.00 0.00 1.276,208.98
| Water source Matesevo and the connection |
e { priki
TOTALTURUFNO 14,203,431.00 4,302,426.09] 366,850.98]
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Mil Pay asp repera |

COST CENTER 01 Rev.02

rikljuéaka potrosaca

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cievovoda , izgradnja sahtova i

13,361,

46,764

13,3617

0.0

00

prikljuéak potrogaca

The milestone is 250m, include all the manholes and user
connection f Prekretnica je 250m, ukljuéuje sve $ahtove i

1.1

Subsection / Podsekcija1.1.1

1.1.1

oc

RK 0-250 m

1.1.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

&7

0.00

0.00

oc

1ahi1:2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.

1113

Manhgles and users connection completed, including all
related works according to BoQ positions/ $ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.c

0 EM.U_?S.‘S_‘:J.‘I}'&."_«‘J.EJ

1.1.2

RK 250-500 m

1121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

57

62

45,764.04

0.00

46,764.(

1122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranib cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

57

13,361.15

13,361

Manholes and users connection completed, including all

1123 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene,ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.1.3

RK 500-750 m

1131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-003

46,764.04

58

56

46,764.04

0.00

1.1.3.2

Testing of the installed pipes completed, including all
related works according to BoQ} positions / ZavrSenc
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

13,361.15

0.00

13,361 RS

1.1.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

114

RK 750-1000 m

1144

Pipes installation completed, inciuding all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

46,764.

1142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljugujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

64

13,361.15

0.00

13,361.

1143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
|kerekeije za korisnike zavriene, ukljutujudi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.0

RK 1000-1250 m

1.1.51

oc

0.

of

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

0.00

0.00

0Q

1.1.6.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

0.00

0.4

1153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

0.4
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1.1.6

RK 1250-1340 m

Pipes installation completed, including all related works

1461 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ:.- T0%

19,454.77

0.00

Testing of the installed pipes completed, including all

1462 related works according to BoQ) positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

0.00

0.00

Manholes and users connection completed, including all

1163 related works according to BoQ) positions/Sahtovi i

korekcije za korisnike zavréene, ukljuéujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

2779.25

0.00

0.00

0.00

Sub TotallSums stavke 1.1

1.2

52250814

180,375.57

180,375.57|

|Subsection | Podsekcija 1.1.2

1.2

1

RK 1340-1580 m

Pipes installation completed, including all related works

1211 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1.21.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuZujudi sve
pripadajuce radove prema pozicijama iz BoG - 10%

6,680.58

64

122

RK 1590-1840 m

0.00

0.00

Pipes installation completed, including all related works

1221 according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

0.00

46,764.04

1222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WE-009

13,361.15

64

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1223 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrSene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.2

3

RK 1840-2090 m

1.2.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacijs cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764 04

0.00

46,764.04

Testing of the installed pipes completed, including all

1232 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,381.15

56

13,361.15

0.00

13,361.15

1.233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

57

0.00

1.24

RK 2090-2340 m

1241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

56

62

46.,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1242 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1243 related works according to BoQ positions/8ahtovi i

korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.2

RK 2340-2590 m

Pipes installation completed, including all related works

1254 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

Testing of the installed pipes completed, including all

1252 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

Manholes and users connection completed, including all

1253 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.2.6

1.28.1

RK 2590-2840 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

57

62

46,764.04

0.00

46,764.04
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1262

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

64

13,361.15

0.00

13,361.15

1263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.2.7

RK 2840-3090 m

1271

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena Instalacija cevi,
ukliuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

58

62

46,764.04

0.00

46,764.04

T.27.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrienc
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

0.00

13,361.15

1273

Manholes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuBujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

128

RK 3090-3340 m

1.2.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

0.00

46,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

58

64

13,361.15

13,361.15

1.283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.29

RK 3340-3590 m

1291

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

58

62

46,764.04

0.00

46,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

64

13,361.15

0.00

13,361.15

1.2.93

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.10

RK 3580-3840 m

1.2.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

72,925.71

58

0.00

0.00

0.00

1.210.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

0.00

1.210.3

Manholes and users connection completed, including all
related works according to BoQ positions.‘Samnvi i
korekeije za korisnike zavréene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00]

Sub TotallSuma stavke 1.2

13

705,431.49

420,876.33]

0.00

420,876.33

1.31

Subsection /| Podsekcija 1.1.3

RK 3840-4090 m

13141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1312

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1336115

55

0.00

0.00

0.00

1313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

RK 4090-4340 m

1.3.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

0.00

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

35

0.00

1323

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00
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RK 4340-4590 m

1.3.31

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

85

55

46,764.04

0.00

46,764.04

1332

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

1333 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavréens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

134

RK 4580-4752 m

1341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-009

30,327.41

55

64

30,327 41

0.00

30,327 41

1342

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivarje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8.664.98

55

0.00

0.00

1343

Manholes and users connection completed, including all
related works according to BoQ pcsitions!éahtavi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

0.00

0.00

0.00

Sub TotallSuma stavke 1.3

14

243,742.18

123 B55.49

Subsection | Podsekcija 1.2

1.4.1

St e

0.00

123,855.49]

RK 4752-5002 m

1411

Pipes installation completed, including ali related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1412

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

Manhgles and users connection completed, including all

1413 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

142

RK 5002-5252 m

14.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1422 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

14.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

143

RK 5252-5502 m

1431

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1432

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavr§eno
|spitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

56

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1433 related works according to BoQ positions/Sahtovi i

kerekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

144

RK 5502-5752 m

14.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-003

46,764.04

56

55

46,764.04

0.00

46,764.04

14.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadsjuce
radove prema pozicijama |z BoQ - 20%

W3-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.4.4.3|retated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.4.5

RK 5752-6002 m

1451

Pipes Installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00
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Testing of the installed pipes completed, including all

1.4.5.2|elated works according to BoQ positions / Zavrgeno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

Manholes and users connection completed, including all

1.4.5.3|retated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljulujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.4.6

RK 6002-6252 m

1461

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

1486.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

Manholes and users connection completed, including all

1463 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

147

RK 6252-6435 m

1471

Pipes installation completed, including all related works
according to BoQ) positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

33,670.11

62

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1.4.7.p|retated works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

62

0.00

0.00

Manholes and users connection completed, including all

1.4.7.3|related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljudujuéi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

0.00

1.5.1

Sub TotallSuma stavke 1.4

448,934.76

120,250.38

0.00

Subsection ! Podsekcija 1.3

120 250.35'

RK 6435-6685 m

Pipes installation completed, including all related works

1.5.1.1 |2ccording to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

15812

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

Manholes and users connection completed, including all

1513 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

1.5.2

RK 6685-6935 m

1521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1522 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

Manholes and users connection completed, including all

1523 related works according to BoQ) positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

RK €935-7185 m

1.5.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

Testing of the installed pipes completed, including all

1532 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ: - 20%

13,361.15

64

0.00

0.00

0.00

1633

Manholes and users connection completed, including all
related works according to BoQ posilimsJSahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.54

RK 7185-7460 m

1.54.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

1.5.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

Manholes and users connection completed, including all

1.5.4.3|related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

64

0.00

0.00

0.00
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1.6
1.6.1

Sub TotallSuma stavke 1.5

}E
[-.]
R

0.00

Subsection / Podsekcija 1.4

RK 7460-7710 m

1.6.1.1

Pipes i n completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

52

0.00

0.00

0.00

Testing of the installed pipes completed, including all

16.1.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

Manholes and users connection completed, including all

1.6.1.3|retated works according to BoQ positions/Sahtovi |

korekeije za korisnike zavréene, ukljufujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.6.2

RK 7710-7960 m

1.6.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
Bol.- 70%

Ws-009

46,764.04

52

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1622 related works according to BoQ positions f Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

13,361.15

52

0.00

0.00

Manholes and users connection completed, including all

16.23 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

.00

0.00

163

RK 7960-8210 m

Pipes installation completed, including all related works

1631 according to BoQ positions [ Zavrsena instalacija cevi,

|ukljuCujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

64

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

163.2 related works according to BoQ positions [ Zavréeno

Ispitivanje instaliranin cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

52

13,361.15

0.00

13,361.15

16.33

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

164

RK 8210-8460 m

164

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

53

55

46,764.04

46,764.04/

1642

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

13.361.16

Manholes and users connection completed, including all

1643 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.5

RK 8460-8710 m

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1652 related works according lo BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

13,361.15

13,361.15

Manholes and users connection completed, including all

1.6.5.3|retated works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

1.6.6

RK 8710-8960 m

1.6.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

53

46,764.04

0.00

46,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-009

13,361.15

53

64

13,361.15

0.00

13,361.16

Manholes and users connection completed, including all

1663 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

RK 8960-9210 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cev,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

46,764.04

0.00

46,764.04
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16.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

13,361.15

13,361.15

1673

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve

pri juce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.6.8

9210-9460 m

1681

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

16.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

Ws-009

13,361.15

13.381.15

0.00

13,361.15

1.6.83

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljuCujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.8

RK 9460-9710 m

1.6.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

16892

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

0.00

13,361.15

1683

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.10

RK 9710-3360 m

16101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

46,764.04

46,764.04

16.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

13,361.15

0.00

13,361.15

16103

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriens, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1611

RK 9960-10210 m

1.6.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

16112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

16113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahlovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1612

RK 10210-10460 m

16121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

54

62

46,764.04

0.00

46,764.04

16122

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama |z BoQ - 20%

Ws-009

13,361.15

13,361.15

13,361.15

16123

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

1.6.13

RK 10460-10710 m

1.6.131

Pipes installation completed, including all related works
according lo BoQ positions [ Zavrsena instalacija cevi,

|ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-002

46,764.04

54

46,764.04

0.00

46,764.04

16132

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.16

13,361.15

16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,58

57

0.00

0.00

0.00

1.6.14

RK 10710-10960 m
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1.6.14.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

16.14.2 related works according to BoQ positions f Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

Manholes and users connection completed, including all

1.6.14,3|re'ated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.6.15

RK 10960-11200 m

Pipes installation completed, including all related works

16151 according to BoQ positions / Zavrsena instalacija cevi,

ukljuEujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-003

47,633.85

56

55

47,633.85

47,633 .85

Testing of the installed pipes completed, including all

16152 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,609.67

64

13,609.67

0.00

13,600.67

Manholes and users connection completed, including all

16153 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804.84

57

0,00

0.00

0.00

17

Sub TotallSuma stavke 1.6

1,003,329.10

756,023.50

0.00

756,023.50

Sub ion / Podsekcija 2.1

1.71

LK 11200-11450 m

Pipes installation completed, including all related works

1711 according to BoQ positions / Zavrsena instalacija cewi,

ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

57

55

46,764.04

0.00

46,764.04

Testing of the Installed pipes completed, including all

1712 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all

1713 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavrSene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.2

LK 11450-11700 m

1723

Pipes installation completed, including all related works
according to BoQ positions [/ Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

1722

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavréeno
Ispitivanje instaliranit cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

Manholes and users connection completed, including all

1723 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.7.3

LK 11700-11950 m

Pipes installation completed, including all related works

1.7.31 according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

57

46,764.04

0.00

46,764.04

1732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

57

64

13,361.15

0.00

13,361.15)

Manholes and users connection completed, including all

1.7.3.3|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&8

0.00

174

LK 11950-12200 m

1.7.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

48,764.04

63

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1742 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

13,361.15

0.00

13,361.15

Manholes and users conneclion completed, including all

1742 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

0.00

1.7.5

LK 12200-12450 m

17561

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cev,

ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

58

54

46,764.04

0.00

46,764.04

1752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.16

0.00

13,361.15
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1.7.63

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi |
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1786

LK 12450-12700 m

1.7.61

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BolQ .- 70%

46,764.04

0.00

0.00

1762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cljevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

17863

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7.7

LK 12700-12950 m

11T

Pipes instaliation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

59

46,764.04

0.00

46,764.04

1.7.7.2

Testing of the installed pipes completed, including all
related works according to BeQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.7.73

Manholes and users connection completed, including all
related works according to BoQ) positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

1.7.8

LK 12950-13200 m

1.7.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

59

63

48,764.04

46,764.04|

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

60

0.00

0.00

0.00

1.7.9

LK 13200-13450 m

17841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

60

46,764.04

0.00

46,764.04

1.7.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

60

0.00

0.00

0.00

1.7.9.3

Manholes and users connection completed, including all
related warks according to BoQ) positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions [/ Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

61

46,764.04

46,764.04

1.7.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1.7.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ: - 10%

6,680.58

62

0.00

1741

LK 13700-13950 m

1iTAEA

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

61

63

46,764.04

0.00

46,764.04

1.7.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

1.7.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

1.7.142

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-002

48,764.04

62

48,764.04

46,764.04
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Testing of the installed pipes completed, including all

17122 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

62

64

13,361.15

0.00

13,361.15

17123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljutujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.13

LK 14200-14450m

17134

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-008

48,764.04

62

63

48,764.04

46,764.04

Testing of the installed pipes completed, including all

1.7.13.2|related works according to BoQ positions / Zavrgeno

Ispitivanje instaliranin cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

82

64

13,361.15

0.00

13,361.15|

1.7.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama [z BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadsajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

55,189.05

62

55,189.05

0.00

55,189.05

Testing of the installed pipes completed, including all

17442 related works according to BoQl positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,768.30

62

0.00

Manholes and users connection completed, including all

17143 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

0.00

0.00

Sub TotaliSuma stavke 1.7

947,316.47

£36,399.22

€36,399.22

18

Subsection/ Podsekcija 2.2

1.81

LK 14700-14950 m

1.8.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

63

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1812 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1813

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

1.8.2

LK 14950-15200 m

1.8.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

63

46,764.04

0.00

46,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1823

13,361.15

58

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.8.3

LK 15200-15450 m

1.8.31

Pipes installation completed, including all related works
according to BoQl positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W§-002

48,764.04

59

46,764.04

46,764 .04

Testing of the installed pipes completed, including all

1832 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

Manholes and users connection completed, including all

1833 related works according to BoQ positions/$ahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&0

0.00

LK 15450-15700 m

1.8.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

ws-008

46,764.04

59

63

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1842 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujui sve pripadajuce

1.843

radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korignike zavréena, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

18.5

LK 15700-15950 m
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1.8.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1852 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

Manholes and users connection completed, including all

1853 related works according to BoQ positions!Sahlovi i

korekcije za korisnike zavriene, ukljutujuci sve
ripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€1

0.00

0.00

186

LK 15950-16200 m

1.8.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

Testing of the installed pipes completed, including all

1.8.6.2|retated works according to BoQ positions / Zavreno

Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

1863 related works according to BoQ positions/Sahtovi |

korekeije za korisnike zavréens, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

187

LK 16200-16450 m

Pipes installation completed, including all related works

1874 according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-002

48,764.04

81

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1872 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQl - 20%

13,361.15

81

0.00

0.00

0.00

Manholes and users connection completed, including all

18.7 3-related works according to BoQ positions/$ahtovi i

korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

62

0.00

0.00

1.8.8

LK 16450-16700 m

Pipes installation completed, including all related works

1.8.8.1|cc0rding to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

61

54

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1882 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

0.00

Manholes and users connection completed, including all

1883 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrianse, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&2

0.00

0.00

LK 16700-16950 m

Pipes installation completed, including all related works

1891 |according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BeQ.- 70%

46,764.04

62

0.00

0.00

Testing of the installed pipes completed, including all

1802 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

|Manholes and users connection completed, including all

1893 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

1.8.10

LK 16950-17200 m

1.8.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

Testing of the installed pipes completed, including all

18402 related works according to BoQl positions / Zavrieno

Ispitivanje instaliranib cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

Manholes and users connection completed, including all

18103 related works according to BoQ positions/3ahtovi i

korekeije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.11

LK 17200-17450 m

Pipes installation completed, including all related works

18111 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ:.- 70%

46,764.04

62

0.00

0.00

Testing of the installed pipes completed, including all

18412 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00
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1.811.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

0.00

1.8.12

18121

LK 17450-17700 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

18123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

64

1.8.13

LK 17700-17950 m

1.8.131

Pipes installation completed, including &ll related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljiuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764 .04

0.00

0.00

0.00

1.8.132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljubujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

1.8.14

LK 17950-18200 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

63

0.00

0.00

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cev,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

1.8.152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

13,361.15

64

0.00

0.00

1.8.15.3

Manhales and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljutiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&4

0.00

0.00

1.8.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.8.17

LK 18700-18950 m

18171

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

18172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

18173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.8.18

LK 18950-19200 m

18181

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

64

63

46,764 .04

0.00

46,764.04
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18182

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama (z BoQ - 20%

13,361.15

0.00

0.00

0.00

1.818.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.191

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

20,380.12

64

61

20,389.12

0.00

20,389.12

18192

Testing of the installed pipes completed, including all
related works according lo BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,825.46

64

0.00

0.00

0.00

18193

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,812.73

0.00

0.00

0.00

Sub TotallSuma stavke 1.8

1.9

123163112

Subsection/ Podsekcija 2.3

394,501.42

0.00

394,501 .43,

1.9.41

LK 19305-19555 m

191

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-010

46,764.04

60

65

0.00

46,764.04

46,764.04

1.91.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranit cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

19.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

61

0.00

0.00

0.00]

19.2

LK 19555-19805 m

18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

60

63

46,764.04

46,764.04

1822

Tesling of the installed pipes completed, including all
related works according to BoQ) positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

0.00

13,361.15

1923

Manholes and users connection completed, including all
related works according to BoQl positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

61

0.00

0.00

0.00

1.9.3

LK 19805-20055 m

1.8.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

60

63

46,764.04

0.00

46,764.04

1832

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.16

13,361.15

19833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljutujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

194

LK 20055-20305 m

1.9.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

Ws-006

46,764.04

60

61

46,764.04

0.00

46,764.04

1942

Testing of the installed pipes completed, including all
related works according to BoQ} positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-006

13,361.15

&0

61

13,361.15

0.00

13,361.15

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.9.5

LK 20305-20555 m

1951

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cemi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

60

46,764.04

0.00

46,764.04

19562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicilama iz BoQ - 20%

Ws-009

13,361.15

60

64

13,361.15

13,361.15

1953

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00
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1.9.6

LK 20555-20805 m

1861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-006

46,764.04

60

61

46,764.04

0.00

46,764.04

1862

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrdeno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

64

13,361.15

0.00

13,361.15

1863

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

0.00

187

LK 20805-21055 m

1871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-006

46,764.04

61

61

46,764.04

0.00

48,764.04

1972

Testing of the installed pipes completed, including all

lated works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

€1

64

13,361.15

13,361.15

1973

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

62

0.00

0.00

198

LK 21055-21305 m

1.8.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

61

63

46,764.04

46,764.04

1.9.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€2

0.00

0.00

1.9.9

LK 21305-21555 m

1981

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

&1

46,764.04

0.00

46,764.04

1992

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

0.00

1.9.8.3

|Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.9.10

LK 21555-21805 m

1.8.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

62

63

46,764.04

0.00

46,764.04

18102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1.8.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

1.9.11

LK 21805-22055 m

1.8.114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-006

46,764 .04

62

61

46,764.04

46,764.04

19112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-010

13,361.15

62

65

0.00

13,361.15

13,361.15

19113

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

1.9.12

18124

LK 22055-22305 m

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wWs-008

46,764.04

63

63

46,764.04

0.00

46,764.04

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00
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1.8.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.9.13

LK 22305-22555 m

19139

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

46,764.04

46,764.04

19132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-010

13,361.15

64

85

0.00

13,361.15

13,361.15

19133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.9.14

LK 22555-22730 m

19141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicjama iz
BoQ.- 70%

25,435.64

64

0.00

0.00

0.00

1.9.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.268.47

0.00

0.00

0.00

1.9.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuti sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

64

0.00

0.00

Sub Total/Suma stavke 1.9

904,817.31

541,335.37

714,821.71

1.10

Subsection / Podsekcija 3.1

1.101

LR

LK 22730-22980 m

110,11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

1.101.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11013

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

7

0.00

0.00

0.00

1.10.2

LK 22980-23230 m

11021

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11022

Testing of the installed pipes campleted, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11023

Manholes and users connection completed, incuding all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQl - 10%

6,680.58

57

0.00

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.3.1

Pipes installation completed, including all related works
according to BoQ: positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

0.00

1.10.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11033

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.4

LK 23480-23730 m

11041

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.104.2

Testing of the installed pipes completed, including all
related works according to BoQ paositions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.10.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.10.5

LK 23730-23980 m
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1.10.51

Fipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.105.2

Testing of the installed pipes completed, including all
related works according 1o BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.105.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljubujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11063

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.7

LK 24230-24480 m

1.10.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

0.00

1.107.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.10.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene,, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-009

46,764.04

64

46,764.04

0.00

46,764.04

1.10.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.108.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.9

LK 24730-24778 m

11091

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-010

33,670.11

59

65

0.00

33,670.11

33,670.11

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

60

0.00

0.00

1.109.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljuiujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

0.00

0.00

Sub TotallSuma stavke 1.10

1.11

58254629

]

33,670.11

80.434.14]

Subsection | Podsekcija 3.2

1111

LK 24778-25028 m

11114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-010

46,764.04

65

0.00

46,764.04

46,764.04

1.111.2

Testing of the installed pipes completed, including all
related works according to BoQl positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&5

0.00

0.00

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1112

LK 25028-25278 m

11121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

W3-003

46,764.04

55

46,764.04

46,764.04

11122

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

63

13,361.16

0.00

13,361.15
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1.11.23

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1113

LK 25278-25528 m

1.11.341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11132

Tesling of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11133

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BeQ - 10%

6,680.58

58

0.00

0.00

0.00

1114

LK 25528-25778 m

111441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

0.00

0.00

11142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11143

Manhaoles and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00]

1115

LK 25778-26028 m

1.11.51

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

87

0.00

0.00

0.00

1.11.53

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.11.6

LK 26028-26278 m

11161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS5-009

46,764.04

64

46,764.04

46,764.04

1.116.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.11.6.3

Manholes and users connection completed, including all
related works according to BoQ: positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

1417

LK 26278-26503 m

14174

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena Instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

0.00

0.00

0.00

11172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.627.08

54

0.00

0.00

11173

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

381354

0.00

0.00

0.00

Sub TotallSuma stavke 1.11

1.12

438,970.01

106,889.23

46,764.04

153,653.26

Sut ion / Podsekcija 3.3

e

1124

LK 26503-26753 m

11219

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

46,764.04

55

112142

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.121.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za keorisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

a7

0.00

0.00

0.00

1122

LK 26753-27003 m
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11224

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.3

LK 27003-27253 m

1.12.34

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

55

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1 12.3.2|related works according ta BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

1.12.3.3|retated works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljuéujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1124

LK 27253-27503 m

11244

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-007

46,764.04

62

46,764.04

46,764.04

Testing of the installed pipes completed, Including all

11242 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

Manholes and users connection completed, including all

11243 related works according to BoQ positions/Sahtovi i

kerekgije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1125

LK 27503-27753 m

1.12.51

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

55

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

112,52 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1.12.5.3| retated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1126

LK 27753-28003 m

11269

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

56

62

46,764 .04

0.00

46,764.04

Testing of the installed pipes completed, including all

112,62 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicilama iz BoQ - 20%

13,361.16

57

0.00

0.00

Manholes and users connection completed, including all

1126.3 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavrdene, ukljubujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.12.7

LK 28003-28253 m

1.12.71

Pipes installation completed, including all related works
according to BoQ pesitions / Zavrsena Instalacija cevi,
ukljuéujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-00g

46,764.04

64

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

14272 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all

112.7.3 related works according to BoQ positions/3ahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.8

LK 28253-28503 m

112819

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W3-007

46,764.04

62

48,764.04

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00
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11283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za karisnike zavriene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1129

LK 28503-28753 m

11281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

W5-009

46,764.04

46,764.04

46,764.04

11292

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11283

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

57

62

46,764.04

0.00

46,764.04

1.12.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

112103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1121

LK 29003-29317 m

112114

Pipes installation completed, including all retated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

54,674.64

&7

0.00

0.00

0.00

112112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

0.00

0.00

0.00

1.1211.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,810.66

59

0.00

0.00

0.00

Sub Total/Suma stavke 1.12

113

746,164.30]

420,876.33

420,876.33

Subsection / Podsekcija 3.4.1

1131

LK 29317-29670 m

1:13.34

Pipes installation completed, including all related works
according to BoQi positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

&1

0.00

0.00

0.00

1.13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ pasitions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

1.131.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriens, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

0.00

Sub TotallSuma stavke 1.13

1.14

96,200.30

0.00{

Subsection ! Podsekcija 3.4.2

1.14.1

LK 29670-29920 m

1.14.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

53

0.00

0.00

1.14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.14.2

LK 29920-30170 m

11421

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena Instalacija cewi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

53

0.00

0.00

0.00

11422

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00!

11423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.14.3

LK 30170-30420 m
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1.14.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.14.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

WS5-008

13,361.15

63

13,361.15

13,361.15

11433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavr§ene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1144

LK 30420-30670 m

114414

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11442

Testing of the installed pipes completed, including all
relaled works according to BoQ positions f Zavrisno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1.14.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.145

LK 30670-30920 m

0.00

0.00

0.00

1.14.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.14.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijgvi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

55

63

13,361.15

0.00

13,361.156

11453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.14.6

LK 30920-31170 m

11461

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

54

0.00

0.00

1.146.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.14.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.14.7

LK 31170-31420 m

1.14.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

55

46,764.04

0.00

48,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

63

13,361.15

0.00

13,361.15

11473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekgije za korisnike zavriene, ukljuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.14.8

LK 31420-315560 m

114841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalaclja cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

&5

0.00

0.00

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764,892

0.00

0.00

0.00

1.14.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382 .46

57

0.00

0.00

0.00

Sub TotallSuma stavke 1.14

115

511 .45495[

180,375.57

0.00

180,375.57 ]

Subsection/ Podsekcija 4.1

1.15.1

LK 31556-31806 m

1151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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1.15.1.3

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

LK 31806-32056 m

1.15.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11522

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.3

LK 325056-32306 m

1.15.341

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.153.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.154

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

0.00

0.00

0.00

11542

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.5

LK 32566-32806 m

11551

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

1.155.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljulujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

0.00

1.15.6

LK 32806-33056 m

11561

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

11562

Testing of the installed pipes completed, including all

lated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

0.00

0.00

11563

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.7

LK 33056-33306 m

11571

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

0.00

0.00

11572

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

115673

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

LK 33306-33556 m

1.15.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00
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Testing of the installed pipes completed, including all

1158.2 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

11583 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.9

LK 33556-33806 m

1.159.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1.159.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all

1.15.9,3|related works according to BoQ positionsfSahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

1.15.101

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

Testing of the installed pipes completed, including all

115102 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

1.15.10.3 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

&5

0.00

0.00

0.00

11511

LK 34056--34306 m

Pipes installation completed, including all related works

145111 according to BoQ positions / Zavrsena instalacija cewi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

Testing of the installed pipes completed, including all

1.45.11.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

Manholes and users connection completed, including all

115113 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

11521

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

0.00

Testing of the installed pipes completed, including all

115122 related works according to BoQ positions / Zavr§eno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

115123 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

1.16.13

LK 34556-34806 m

1.15.13.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

0.00

0.00

1.15.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

Manholes and users connection completed, including all

11543.3 related works according to BoQ positions/Santovi i

korekeije za korisnike zavriene, ukljugujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1.15.14.3|re'ated works according to BoQ positions/Sahtavi i

korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.15

LK 35056-35306m

Page 32 of 40




1.15.154

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.15.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve

pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.16

LK 35306-35425 m

1.15.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

19,827.95

0.00

0.00

0.00

1.15.16.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ: - 20%

5,665.13

0.00

0.00

1.15.16.3

Manholes and users connection completed, including all
lated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

Sub TotallSuma stavke 1.15

1.16

1,030,412.15

0.00

Subsection / Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.1.1

Pipes i lation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

.00

0.00

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

11613

and users ion completed, including all
related works according to BoQ pesitions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.2

LK 35675-35925 m

1.16.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W35-002

46,764.04

52

46,764.04

46,764.04

1.16.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-004

13,361.15

52

56

13,361.15

13,361.15

1.16.23

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-004

46,764.04

52

56

46,764.04

0.00

46,764.04

1.16.3.2

Testing of the installed pipes completed, Including all
related works according to Bo(l positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

1.16.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljubujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ poesitions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

116.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-004

13,361:15

52

56

13,361.15

0.00

13,361.15

1.16.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-004

46,764.04

52

46,764.04

0.00

46,764 .04

11652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00
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11653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

0.00

11662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

11663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

52

0.00

0.00

Sub TotallSuma stavke 1.16

117

213,778.46

213,778.46|

Sub | Podsekcija 4.3

11474

LK 36894-37144 m

117141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1.147.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.17.2

LK 37144-37384 m

0.00

0.00

0.00

1.47.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

52

46,764.04

0.00

46,764.04

117.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-003

13,361.15

52

55

13,361.15

0.00

13,361.15

11723

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.17.3

LK 37394-37644 m

1.17.31

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.17.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1174

LK 37644-37894 m

117441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

11742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

1.17.51

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

11752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.17.683

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1176

LK 38144-38309 m
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1.17.6.1

Fipes installation completed, including all related works
according to BoQ positions [ Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

35,886.72

55

Testing of the installed pipes completed, including all

14762 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

Manholes and users connection completed, including all

117.6.3 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrsene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

55

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,295.58

60,125.19

0.00

60,125.18

Subsection ! Podsekcija 4.4.1

1.18.1

LK 38309-38559 m

1181

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11812

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

11843 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréens, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.18.2

LK 38559-38808 m

1.18.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1336115

656

0.00

Manholes and users connection completed, including all

1.18.2.3|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

0.00

0.00

1.18.3

LK 38809-39059 m

1.18.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

11832

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users cannection completed, including all

14833 related works according to BoQ positionerahtovi i

korekcije za korisnike zavréene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.184

LK 39059-39309 m

11841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

Testing of the installed pipes completed, including all

118.4.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1.18.4.3| reated works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

1.18.5

LK 38309-395539 m

118,541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11852

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all

118523 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.18.6

LK 38559-39809 m

1.18.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

65

Testing of the installed pipes completed, including all

11862 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00
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1.186.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriens, ukljuujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00 0.00 0.00]

1187

LK 39809-40059 m

11871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00 0.00 0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuél sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00 0.00 0.00

1.18.7.3

and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00 0.00 0.00

1.188

LK 40059-40309 m

1.18.81

Pipes installation completed, including all related works

ding to BoQ positions / Zawrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

55

0.00 0.00 0.00

1.188.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00 0.00 0.00

11883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00 0.00 0.00

1.18.8

LK 40309-40458 m

118.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27,787.19

55

0.00 0.00 0.00

1.188.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.939.20

0.00 0.00 0.00

1.18.83

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuéujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00 0.00 0.00

Sub Total/Suma stavke 1.18

574,142.12

0.00 0.00 0.00

Tuh'léogt_centarf]_‘-.l_l_kuj:no-trqﬂ&p_mo mijesto 13|

| 1082784888

430242609  153,920.48] 4,456.346.58|
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

1. |Breaking pressure chambers / Prekidne komore

2.1 Breaking pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glawna

211 konstrukcija, ukljuiujuti sve pripadajuce radove prema i b %00 000

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2412 racov]; ukliveuluél sve pripadajixce radove - 14,783.07] 60 0.00 0.00 0.00

|pozicijama iz BoQ

2.1.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions [Zavrsena glavna

4124 konstrukcija, ukljuujuéi sve pripadajuce radove prema 15227 95 0.90 4.0 000

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2122 radowi, uKJURLUCE sve pripadajuce radove prema 14,783.07) 55 0.00 0.00 0.00

pozicijama iz BoQ

2.1.3 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2.1 konstrukcija, ukljugujudi sve pripadajuce radove prema ©8.18227] 58 .00 P 0:00

pozicijama iz BoQ

20% - Remaining works completed, including all related

works according to BoQ positions / Zavrseni preostali

2132 radovi, ukljutujuéi sve pripadajuce radove prema 14,783.07| 58 0.00 0.00 0.00
pozicijama iz BoQ
2.1.4 Breaking pressure chamber / Prekidna komora No 4

B80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2483 konstrukcija, ukljutujuéi sve pripadajuce radove prema a8 200 600 000

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2142 radovl, ukijuSjusi sve pripadajuce radove prema 14,783.07| 59 0.00 0.00 0.00

pozicijama iz BoQ

2.1.5 Breaking pressure chamber / Prekidna komora No 5

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2151 konstrukcija, ukljutujuéi sve pripadajuce radove prema bl 00 009 e

pozicijama iz BoQ

20% - Remaining works completed, including all related

271:5:2| orks Bosording b Bofy peations | Zavreen| precail 1478307 60 0.00 0.00 0.00
radovi, ukljutujuci sve pripadajuce radove prema

ozicijama iz BoQ

2.1.6 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
|works according to BoQ positions /Zavrsena glavna

2464 konstrukcija, ukljuujuéi sve pripadajuce radove prema Sl il 0.00 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2162 radovi, ukljuéujuéi sve pripadajuce radove prema 14,783.07| 61 0.00 0.00 0.00

pozicijama iz BoQ

2.1.7 Breaking pressure chamber / Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2421 konstrukcija, ukljuéujuéi sve pripadajuce radove prema 59,132.27| 54 0.00 0.00 0.00

pozicijama iz BoQ
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20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
RLE2 radovi, ukljuéujuéi sve pripadajuce radove prema W0 6 09 L 009
pozicijama iz BoQ
2.1.8 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2181, onstrukcija, ukljutujuéi sve pripadajuce radove prema sada) % 940 9 o
pozicliama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2152 radovi, ukljutujuéi sve pripadajuce radove prema Ll B it s *%
pozicijama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66] 0.00 0.00 0.00
22 Chlorination chambers / Stanice za hlorisanje
221 ﬁl:ll:;nrﬂhon chamber / Stanica za hlorisanje Goranje 73208.40| 62 0.00 0.00 0.00
222 gg::;nalion chamber / Stanica za hlorisanje Pelev 69.777.66] 60 0.00 0.00 0.00
2.2.3|Chlorination chamber / Stanica za hlorisanje Verusa 72176.48] &1 0.00 0.00 0.00
2.2 4| Chlorination chamber / Stanica za hlorisanje Matesevo 65,200.11| 54 0.00 0.00 0.00
225 _(r:glonnatlon chamber / Stanica za hlorisanje Matesevo 6034212 54 0.00 0.00 0.00
Sub Total/Suma stavke 2.2 340,803.77 0.00 0.00 0.00
Total cost center 2 { Ukupno trokkovno mjesto 2: 932,126.43] ooof o000l  oae
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Water Supply Project - Sistem za vodosnabdijevanje
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

3 Structure part / Strukturalni dio
3.1.1]|Earth works finished / Zavrsenl zemljani radovi - 70% 532,401.22] 52 65 0.00] 21296049] 212960.49]
31.2 Concrete and reinforcement works finished / Zavrieni
" "|radovi na betonu | ammaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,608.34 53 0.00 0.00 0.00
3.1.2.2|Height { Visina 2 - 4m 36,698.34] 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36,608.34] 54 0.00 0.00 0.00
3.1.2.4|Height f Visina & - 8.20m 42,019.60] 54 0.00 0.00 0.00
313 ?&Talnlng works finished / Zavrseni preostali radovi - 76057.32| 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 760,573.17 0.00] 212,960.49 z12,9m.4sr
3.2, Hydromechanical /| Hidromehanika
Hydromechanical works and equipment /
321 Hidromehanicki radovi | oprema 91,489.25| 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00}
3.3. Access road | Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaza - Kompletna duZina zavr§ena - 73,809.65| 53 0.00 0.00 0.00
{65%
Bearing layer (BNS225A) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
33.2|(BNS22SA) i habajuci sloj (AB11SE), Zawrsena Wmeay oo 000 a8 a0
kompletna duina - 35%
Sub Total/Suma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment Il slope stability and protection works
3.4.1)/ Zavrieni radovi na stabilnosti i zaétiti kosina segment 63,148.33| 52 0.00 0.00 0.00
Il - 34%
Finished segment Il slope stability and protection works
3.4.2|f Zavrien| radovi na stabilnosti | zatiti kosina segment 1| 61,201.02 53 0.00 0.00 0.00
- 33%
Finished segment | slope stability and protection works /
3.4.3|Zavrieni radovi na stabilnosti i zastiti kosina segment | - 61,291.02] 54 0.00 0.00 0.00
33%
Sub Total/Suma stavke 3.4 185,730.37 0.00 0.00 0.00
3.5. Electrical / Elektrika
Whole electrical related works finished / Zavrieni su svi
3311 cadovi povezani s elektriénom energijom - 100% wieas = i b 800
Sub Total/Suma stavke 3.5 15.?54._34 0.00 0.00 0.00
___Total cost center 3 { Ukupno tros kovno mjesto 3: 1,167,248.91] _000] 212960.48] 21296048

Page 39 of 43



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Embankments, cut and drainage - Full length completed

4.1.1|/ Nasipi, usjeci i drenaZa - Kompletna duZina zavriena - 65,846.22] 53 0.00 0.00 {
65%
Bearing layer (BNS22SA) and wearing course
{AB11SE), Full Length Completed / Nosivi sloj
4-12)(8NS225A) i habajuci sioj (AB11SE), Kompletna duzina e = L '
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 [
4.2, The connection [ Prikljucak
Finished trench excavation and layout of pipeline /
421 2 gvriibn tokog rovoval ke clevovoda - 80% 24589557 54 0.00 0.00 I
Finished testing of the installed pipe and backfilling,
4.2 2lincluding manholes / Zavrieno ispitivanje instaliranih 61,473.88| 54 0.00 0.00 !
cijevi | zatrpavanje, ukljutujuéi 8ahtove - 20%
Sub TotallSuma stavke 4.2 307,369.46 0.00 0.00
4.3, Structure part / Strukturnio dio
431 :5;; paid for pump station / Placanje za pumpnu stanicu - 7626005 53 0.00 0.00
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57,201 79| 53 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hlornu 57201.79| 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00
4.4. Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
structure power station structure finished / Zavriene sve
441, cevi i pumpe unutar strul pumpne stanice - 444,536.71 52 0.00 0.00 0
100%
Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0

Low Voltage Installations [ Niskonaponske
instalacije

Finished low voltage installations | Zavrsene instalacije
niskog napona - 100% 23232829 55 0.00 0.00

Sub Total/Suma stavke 4.5
o ; kupno trogkovnia mjesto 4:|

4.5.

451,




