Apenndix 4 to the Contract {Design and Build)/Prilog
4 Ugovara

EmployerfPasfodavac

Contractor//zvodac

Engineer/inZenjer

Appendix 4 Subsequent Works Price/Cijena Priloga 4
Naknadni Radovi

Advance Payment Total Amount/Ukupan iznos avansaf30%
from Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4
Naknadni Radovil

Amount of agreed Variations/lznos dogovorenih izmjena

Amount of agreed Employers Claims/ iznos dogovorenih

porrazwanja Investitora

Amount of agreed Contractor's Claims/iznos dogovorenih

potraZivanja lzvodaéa

Maximum Amount of Retention M Money/ Maksimalni iznos
arantnog depozita

|China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company

Broj.
EUR 4,261,029 30 % | L omAlgod.
M.qnm-lra A=
EUR 0.00
' N - LU EEEE T fﬂm;;&
‘EUR 0.00 P Au-ropurf 3 g
EUR 0.00

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevofAutoput Bor-Boljare, dionica
Smokovac-Uvad-Matesevo
The Government of Montenegro, Ministry of Transport and Maritime Affairs

PodgoricalChina Road and Bridge Corparation d.o.o. Peking, NR Kina, Dio stranog drustva
Podgorica

INGEROP CONSEIL & GEODATA Engmeenng SPA

: 50 J%W i t‘-»-é
e

EUR 14,203, 431.00

Padgorica,

EUR 710,171.55

[Number of |PS/Broj ZP5-a

Referenced Period/Navedeni period

Date of IPS submlss|0n.fDatun:r;r§Ef_uE?ﬁ_Z_P5-a
Date of IPC {interim Payment Certificate) issuance/Datum

izdavan jCI' Ps-a (Privremene Srtuacrje}

Payment Due Date (42 days after IPS Submission )!Datum
dospijeca naplate (42 dan nakon izdavanja ZPS-a )

WS-011 i
1-31 October 2020
|14 November 2020

26 November, 2020

_D.0.C. a’érgg&pﬁ‘tm
PJ AUTOPUT BAR- B%ARE

Brol_

Pndgurics&é_#{_mwd-

26 December 2020

Variations/lzmjene (Cla_\use,_.‘ K Iauzuiu 13)

Substantiated Contractor's Claims/Potkrijepliena potraZivanjo
izvodoéa '(Sub-clause/Potklouzulo 20.1)

5% of the amount of each Payment Cemf cate/ 5% od iznosa svake
Patvrde o platanju

TotallUkupno B

Contracted Works/Ugovorni radovi |

Other Payments/Ostala placanja |

Total/Uki no A

‘ Cumulative Previous  Current Cumulative/
Kumulativho tekude
|

Value for Payment/iznos za

fKumulativno prethodno placanje

EUR 4 669,307.06

EUR 5,525 928.54 EUR 856,621.48

EUR 0.00| EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00| EUR 0.00
EUR 0.00 EUR 0.00 EUR 0.00

EUR 4,669,307. OB'

EUR 856,621.48

EUR 5,525,928.54
T

EUR 233,465.35 EUR 276,296.43 EUR 42 831.07

EUR 233,465.35

EUR 276,296.43 EUR 42,831.07

Advance payment

20% of the Appendix 4 Price/37.5% svake Potvrde o pladanju, kada vrijednost lzvedenih radova
dostigne 20% Cijena Prilogad

Amortization - 37.5% of each Payment Certificate, when value of Exeruted Works has reached |

-
o

EUR 0.00

EUR 0.00

EUR 0.00

EUR 685,732 82

EUR 1,006,965.88

EUR 321,233.05

EUR 685,732.82 EUR 321,233.05|

D - Non Conformity/neu
Value of Non Conformity and closing of NCN's /Vrijednost
Neusagladenosti | zatvaranje OoN

Crna qua
MINISTARSTVO SAOBRACAJA | FOMCT. -
G - \\. WDLO

Jod, las. mak | Redni broj

)\ 1))

Primijeno:
Org. jed.

W

Prilog

AL

0,

gy

TotalfUkupno C|
e G

Total/Ukupno D,

EUR 1,006,965.88

: \‘-. i

EUR 0.00

EUR 0.00

EUR 0_00‘

EUR 0.00 EUR 0.00

EUR 0.00

1
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Summary Calculation IPC WS-011/Sumarni proraéun IPS VS-011

2 3 4=2+3 5 (1-4)
Appendix 4 Subsequent Works
Prilog 4 Naknadni Radovi 14,203,431.00 4,669,307.06 856,621.48 5,525,928.54 8,677,502.46
rLVariationstrry'ene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
rCcmtractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 _0.00 0.00 0.00 0.00
‘|Total/Ukupno 14,203,4231.00 4,669,307.06 856,621.48 5,525,928.54 8,677,502.46
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
' igubtotal.fgveukupno 14,203,431.00 4,660,307.06 856,621.48 5,525,028.54 8,677,502.46

Number of closed NCNs in the end of October is 0/ Broj zatvorenih ION do kraja Oktobra je 0

The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of October is 0. / Broj novootvorenih ION do kraja Oktobra je 0

The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancellsplata avansa

Al ,,;,'.
4 5 (1-4)
Advance/Avans 4,261,029.30 685,732.82 321,233.05 1,006,965.88 3,254,063.42
TotallUkupno 4,261,029.30 685,732.82 321,233.05 1,006,965.88 3,254,063.42




TOTALTDORUPRD |

EUR 0.00

0]

Subtotal/| : i
pis Value Engineering/

stavid 1 Tehnika vrednovanja (Sub-Clause/Potklauzula 13.2)

EUR 0.00

Su:f::: Adjustments for Changes in Legislation/Prifagodavanyja

stavke 2|2009 izmiena u zakonu (Sub-Clause/Potilauzula 13.7)

EUR 0.00

Subtotal/|
suma |Other Variations/Ostale izmjene

stavke 5

EUR 0.00

EUR 0.00
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TOTALIUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00
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WS - EoTIAP 001

Total EUR 0.00 EUR 0.00
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E1 Amount withheld based on Sub-clause 14.6 a/b /lznos 0.0 0.00 0
zadrian na osnovu Potklauzule 14.6 a/b : T :
= i 0.00 0.00] 0.00]
Delay Damag ja za kadnjenje (Sub-
EZ clauselPotkfauzula 8.7) %:00 0.0 0.00f
E2-1 - il j [ 0.00
E3 Aargeg E"""?""”,F"';L‘"._”"’? °“°‘,’f‘.‘?°"’2f”.;‘:, 0.00 0.00 0.00f
E3-1 B 0.00|
[TOTALTURUPNO (ET¥EZFE])] 0.00] .00 000

Number of closed Deductibles at the end of October is 0/ Broj zatvorenih Odbitaka do kraja Oktobra je 0
The total value of dosed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR}

Number of new opened Deductibles in the end of October |s 0/ Broj novootvorenih Odbitaka do kraja Oktobra je 0
The total value of the new opened Deductibles i< 0 Eurof Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
IPC NollPS Br. WS-011
SUMMARY OF PAYMENT /REZIME PLACANJA
Frevious. = =
: : Valus of e : e R Teotal Value to e =
Gost Canter No/ Tradkourio mjesto Bz |Description/Opis WorksiUijednost | Cmuishusi - | ThisperiodOval | o il 1 Balnmesl Saido
e Ao i Frathedon gchond fenos dodanas | -
1 2 3 4=2+3 5=1-4
= Instalations of pipeline of main route, tunels and
R 5 : i bridges, constrution manholes, and User's
Cast Center! Trofkowms nyesio 0 connection / Instalacije cjevovoda glavne trase, 10,827 846.68 4,456,346.58 T08,037.18 5,164,383.76 5,663.462.92
: B ; tunela | mostova, izgradnja sahtova, | prikljutaka
: 1Musaca
' 93212643 0.00 0.00 0.00 932,126.43
Breaking p hambers, G ¢
chambers / Prekidne komore, Stanice za hiorisanj
1,167,248.91 212,960.49 148,584.30 361,544.79 B05.704.13
_|Water tank Podovi / Rezervoar Podovi
1,276,208.98 0.00 0.00 0.00 1.276,208.98)
Water source Matesevo and the connection |
Vodoizvoriste Matesevo i prikljucak
TOTALJURUEND 14,203,431.00] 4,669,307.06 B56,621.48 5,525,928.54) B,677,502.45)
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.02

Inslaﬂos of pipeline, constrution manholes and User's
connection / I ije cievovoda , izgradnja sahtova i
prikljutaka potrosaca

The milestone is 250m, Include all the manholes and user
connection / Prekretnica je 250m, ukljuéuje sve &ahtove i
prikljuak potrogaca

1.1

Subsection/ Podsekcija 1.1.1

1141

RK 0-250 m

1:18:9

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1112 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukijuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all

1.1.4.3|related works according to BoQ positions/ $ahtovi i

korekeije za korisnike zavriene, ukljuujuc sve
ipadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

1.1.2

RK 250-500 m

Pipes installation completed, including all related works

4.4.2.1[according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
Bol.- 70%

WS5-007

46,764.04

57

62

48,764.04

46,764.04

Testing of the installed pipes completed, including all

1122 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranit cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

64

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all

1123 related works according to BoQ positions/$ahtovi i

korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

1.1.3

RK 500-750 m

11341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

46,764.04

0.00

46,764.04

1.1.3.2

Testing of the installed pipes complated, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1133 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrdene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

114

RK 750-1000 m

1.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

58

55

46,764.04

0.00

46,764.04

1142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

58

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1143 related works according to BoQ positions/Sahtavi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

RK 1000-1250 m

Pipes installation completed, including all related works

1151 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,454.77

58

0.00

0.00

0.00

1.1.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

|Manholes and users connection completed, including all

1.1.5,3|retated works according to BoQ positions/Sahtovi |

korekeije za korisnike zavriene, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00
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116

RK 1250-1340 m

1.1.6.1

Pipes installation completed, including all related warks
according to BoQ positions { Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijiama iz

BoQ - 70%

18,454.77

58

0.00

0.00

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

0.00

1163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

0.00

Sub TotaliSuma stavke 1.1

1.2

322,808.14

180,375.57

0.00

180,375.57

Subsection | Podsekcija 1.1.2

1241

RK 1340-1580 m

1211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

1212

Testing of the installed pipes completed, including all
related works according to BoQl positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

122

RK 1590-1840 m

1.2.21

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764,04

0.00

46,764.04

1.2.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanie instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

64

64

13,361.15

13,361.15

1.2.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

123

RK 1840-2090 m

1231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04

1232

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

56

64

13,361.15

0.00

13,361.15

1233

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekeije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

124

RK 2090-2340 m

1.2.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-007

46,764.04

56

62

46,764.04

0.00

46,764.04

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranin cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

13,361.15

0.00

13,361.15

1243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00/

1.2.5

RK 2340-2580 m

1.2.5

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

57

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriena
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.2.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

126

RK 2590-2840 m

1.2.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

57

62

46,764.04

46,764.04
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1.2.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

13,361.15

0.00

13,361.15

1.26.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

127

RK 2840-3090 m

1274

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

46,764 .04

1272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

64

13,361.15

0.00

13,361.15

1273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

128

RK 3090-3340 m

1281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

62

46,764.04

46,764.04

1.28.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

58

64

13,361.15

0.00

13,361.16

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
kerekeije za korisnike zavriene, ukijutujudi sve

dajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

0.00

RK 3340-3590 m

Pipes instaliation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,

ukljudujudi sve pripadajuce radove prema pozicijama iz
Bo(.- T0%

Ws-007

46,764.04

58

82

46,764.04

0.00

46,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
|spitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

€4

13,361.15

13,361.15

1293

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

1.2.10

RK 3590-3840 m

1.2.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

7292511

0.00

0.00

0.00

1.210.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

20,835.92

58

0.00

1.2.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

1.3

Sub TotallSuma stavke 1.2

705,431.49

420,876.33

Subsection / Podsekcija 1.1.3

1.341

.00] 420,876.33)

RK 3840-4090 m

1311

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

55

0.00

1.31.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivarje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.3.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.3.2

RK 4090-4340 m

1321

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

55

62

48,764.04

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1.3.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|karekeije za korisnike zavriene, ukljutujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00
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RK 4340-4590 m

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1332 related works according to BoQ positions / Zavr§eno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicij iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.333|

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.34

RK 4590-4752 m

1.34.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

30,327 41

55

64

30,327 41

30,327 41

1.34.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,664.98

55

0.00

0.00

134

Manholes and users connection completed, including all
3 related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.48

56

0.00

0.00

0.00

Sub Total/Suma stavke 1.3

14

243,742.18

123,855.49

0.00

123,855.49]

Subsection /| Podsekcija 1.2

1.4.1

RK 4752-5002 m

141,

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

14.1.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.4.1.

Manholes and users connection completed, including all
3 related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

142

RK 5002-5252 m

1.4.2.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

14.2.

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

2

13,361.15

55

0.00

0.00

0.00

142

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3

6,680.58

0.00

0.00

RK 5252-5502 m

143

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1432

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-008

13,361.15

56

64

13,361.15

0.00

13.361.15

143

Manholes and users connection completed, including all
3|refated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

144

RK 5§502-5752 m

144,

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WSs-003

46,764.04

56

55

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1442 related works according to BoQ positions f Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

13,361.15

13,361.15

Manholes and users connection completed, including all

1443 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

145

RK 5752-6002 m

1451

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

56

0.00

0.00
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145.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

146

RK 6002-6252 m

1.4.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1462

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

1483

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

147

RK 6252-6435 m

1471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

3367011

62

1472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

62

1473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

0.00

Sub TotallSuma stavke 1.4

1.5

448,934.76

120,250.38

0.00

120,250.38

Subsection/ Podsekcija 1.3

1.5.1

——e ]

RK 6435-6685 m

1511

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

1512

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.51.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

1.5.2

RK 6685-6935 m

1.5.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1522

Testing of the installed pipes completed, including all
related works according to Bo(Q positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuCujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

15623

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljugujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.5.3

RK 6935-7185 m

1531

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764 .04

64

0.00

0.00

1.53.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

15833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

154

RK 7185-T460 m

1541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

0.00

1542

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

64

1543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

64

0.00

0.00

0.00
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1.6
161

Sub Total/Suma stavke 1.5

:

0.00

0.00

0.00

Subsection / Podsekcija 1.4

RK 7460-7710 m

1611

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

1612

Testing of the installed pipes completed, including all
relatad works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

1.6.2

RK 7710-7960 m

16.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

52

46,764.04

46,764.04

1622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.6.23

Manholes and users connection completed, Including all
related works according to BoQ positionsféahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

53

0.00

0.00

1.6.3

RK 7960-8210 m

1631

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

52

64

46,764.04

46,764.04

163.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-008

13,361.15

52

64

13,361.15

0.00

13,361.15

16.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

1.6.4

RK 8210-8460 m

1.6.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

0.00

46,764.04

16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

64

13,361.15

13,361,158

1.6.4.3

Manholes and users connection completed, including all
related works according to BoQ posilionsfﬁahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.5

RK 8460-8710 m

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalaclja cevl,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WE-007

46,764.04

53

62

46,764.04

0.00

46,764.04

1652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

13,361.15

1653

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavreiene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.6.6

RK 8710-8960 m

1661

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,784.04

53

54

46,764.04

0.00

46,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-009

13,361.15

53

13,361.15

13,361.15

1663

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljubujudi sve
| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.6.7

RK 8860-8210 m

1671

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

54

46,764.04

0.00

46,764.04
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Testing of the installed pipes completed, including all

16.7.2 related works according to BoQ positions f Zavrieno

Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

167.3 related works according to BoQ positionsfSahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

9210-9460 m

Pipes installation completed, including all related works

1.6.8.1 according to BoQ positions [/ Zavrsena instalacija cevi,

ukljiuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

62

46,764.04

0.00

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1683 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.9

RK 9460-9710 m

1681

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

46,764.04

46,764.04

16892

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavréeno
Ispitivanje instaliranih cijevi, ukljugujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

64

13,361.15

13,361.15

Manholes and users connection completed, including all

1693 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.10

RK 9710-9960 m

Pipes installation completed, including all related works

16101 according to BoQ poesitions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

16102 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-009

13,361.15

64

13,361.15

13,361.15

Manholes and users connection completed, including all

16103 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.11

RK 9960-10210 m

16.11.

Fipes installation completed, including all related works

1 according to BoQ positions / Zavrsena instalacija cewvi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

0.00

Testing of the installed pipes completed, including all

1611.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranit cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1.6.11.3

Manholes and users connection completed, including all
related works according to BoQ posilicns.fSahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1612

RK 10210-10460 m

Pipes installation completed, including all related works

16121 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

54

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1612.2 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

16123 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.6.13

RK 10460-10710 m
Pipes installation completed, including all related works

16.13.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

46,764 .04

Testing of the installed pipes completed, including all

16432 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

56

64

13,361.15

0.00

13,361.15

16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.6.14

RK 10710-10960 m
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16.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

46,764.04

1.6.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1.6.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.15

RK 10860-11200 m

16.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

55

47,633.85

4763385

16162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,609.67

56

13,600.67

13,609.67

1.6.153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804 B4

57

0.00

0.00

Sub TotallSuma stavke 1.6

1.7

1,003,329.10

756,023.50

0.00

Subsection | Podsekclja 2.1

1.71

LK 11200-11450 m

LT

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-003

46,764.04

57

46,764.04

0.00

46,764.04

1712

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
|spitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

147453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriena, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.2

LK 11450-11700 m

1.7.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1722

Testing of the installed pipes completed, including all
related works according lo BoQ positions | Zavréeno
Ispitivanje instaliranih cijevi, ukliuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

1723

Manholes and users connection completed, including all
related works according to BoQl positions/Sahtovi i
korekeije za korisnike zavréens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1.7.3

LK 11700-11850 m

1.7.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

57

54

46,764.04

46,764.04

1732

Testing of the installed pipes completed, including all
related works according to BoCl positions { Zavriena
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

&7

13,361.15

0.00

13,361.15

1.7.33

Manholes and users connection completed, including all
related works according to BoQ posikionsISahtovi i
korekcije za korisnike zavréens, ukljuiujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.74

LK 11950-12200 m

1.7.4.1

Pipes installation completed, including all related works
according to BaQ positions | Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

63

46,764.04

0.00

46,764.04

1.7.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

58

13,361.15

0.00

13.361.15J

1743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije 2a korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

59

0.00

1.7.5

LK 12200-12450 m

1.751

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

58

54

46,764.04

0.00

46,764.04

1.7.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

13,361.15

0.00

13,361.156
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1753

|Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.7.8

LK 12450-12700 m

1761

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

1762

Testing of the installed pipes completed, including all
related works accerding to BeQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.7.7

LK 12700-12950 m

i

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

59

54

46,764.04

0.00

46,764.04

1.7.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-011

13,361.15

59

66

13,361.15

13,361.15)

1773

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.7.8

LK 12950-13200 m

1.7.81

Pipes installation completed, including all refated works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-008

46,764.04

59

63

46,764.04

0.00

46,764.04

1.7.8.2

Testing of the installed pipes completed, including all
related works according to BoQt positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

0.00

1.7.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

60

0.00

0.00

179

LK 13200-13450 m

1.7.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

46,764.04

46,764.04

1.78.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BaQ - 20%

13,361.15

60

0.00

0.00

0.00

1783

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

1.7.10

LK 13450-13700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-002

46,764.04

61

46,764.04

0.00

46,764.04

17102

Testing of the installed pipes completed, including all
related works according to BoQl paositions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

61

66

0.00

13,361.15

13,361.15

1.7.103

|Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.11

LK 13700-13950 m

1.7.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-008

46,764.04

€1

63

46,764.04

0.00

46,764.04

17112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

61

0.00

1.7.11.3

Manholes and users connection completed, including all
related works accarding to BoQ positions/Sahtovi i
korekeije za korisnike zavrSene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.12

LK 13950-14200 m

72

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

62

46,764.04

0.00

46,764.04
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Testing of the installed pipes completed, including all

1.742.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-009

13,361.15

62

13,361.15

13,361.15

Manholes and users connection completed, including all

17123 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

17143

LK 14200-14450m

1.7.13.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena Instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

62

63

46,764.04

46,764.04

1.7.13.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama 1z BoQ - 20%

WS-009

13,361.15

62

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.7.42 3| retated works according to BoQ positions/Sahtovi |

korekeije za korisnike zavriens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.14.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cewi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

W5-002

65,189.056

62

55,189.05

0.00

55,189.06

1.7.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadaijuce
radove prema pozicijama iz BoQ - 20%

Wws-011

15,768.30

82

B6

0.00

15,768.30

15,768.30

1.7.14.

Manholes and users connection completed, including all

3 related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljuéujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

0.00

0.00

0.00

Sub TotallSuma stavke 1.7

947,316.47]

636,399.22

42,490.61

678,889.83

18

Subsection /| Podsekcija 2.2

1.81

LK 14700-14950 m

1.8.1.

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cewvi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

63

46,764.04

46,764.04

1.81.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1813

13,361.15

58

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za karisnike zavriena, ukljutujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.8.2

LK 14950-15200 m

182

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

63

46,764.04

46,764.04

18.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
|spitivanje instaliranih cijevi, ukljuéujudi sve pripadajuca
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

0.00

Manholes and users connection completed, including all

1823 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

183

LK 15200-15450 m

1.8.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-002

46,764.04

59

46,764.04

0.00

46,764.04

1.83.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.8.33

WS-011

13,361.15

59

66

0.00

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

184

LK 15450-15700 m

184,

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,

ukljufujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

58

63

46,764.04

46,T64.04

Testing of the installed pipes completed, including all

1842 related works according to BoQ positions { Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

59

0.00

0.00

0.00

Manholes and users connection completed, including all

1843 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

185

LK 15700-15950 m
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1.8.5.1

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ).- 70%

wWs-002

46,764.04

60

54

46,764.04

486,764.04

1852

Testing of the installed pipes completed, including all
related works according to BoQl positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1853

W5-011

13,361.16

0.00

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

LK 15950-16200 m

1861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

186.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicljama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.8.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

81

0.00

1.8.7

LK 16200-16450 m

1.8.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

61

54

46,764.04

46,764.04

187.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

66

13,361.15

13,361.15

1873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

LK 16450-16700 m

1881

Pipes installation completed, including all related works
according to BoQl positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

61

46,764.04

0.00

46,764.04/

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-011

13,361.15

61

66

0.00

13,361.15

13,361.15

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.8.9

LK 16700-16950 m

1.8.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-o11

46,764.04

62

66

0.00

46,764.04

46,764.04

1.88.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1893

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

0.00

1.8.10

LK 16950-17200 m

1.8.109

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

1.8102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ positions!Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

1.8.11

LK 17200-17450 m

1.8.11.1

Pipes installation completed, including all related works
according to BoQ positions |/ Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

62

0.00

0.00

1.811.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00
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1.8.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

0.00

1.8.12

LK 17450-17700 m

1.8.12.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

18123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.813

LK 17700-17950 m

18131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

18132

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

1.8.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.8.14

LK 17950-18200 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.8.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.8.15

LK 18200-18450 m

18151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuiujui sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

0.00

0.00

18152

Testing of the installed pipes completed, including all
related works according to BoQl pasitions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

18153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ).- 70%

46,764.04

64

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

1.8.163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.847

LK 18700-18850 m

18174

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

48,764.04

64

0.00

0.00

0.00

18172

Testing of the installed pipes completed, including all
relatad works according to BoQ positions / Zavriena
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

18173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

18181

Pipes installation compleled, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-008

46,764.04

64

63

46,764.04

46,764.04
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1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
|spitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.8.18.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.18.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

20,388.12

64

61

20,389.12

0.00

20,389.12

1.8.19.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,82546

0.00

0.00

0.00

1.8.193

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

291273

64

0.00

0.00

0.00

Sub Total/Surma stavke 1.8

1.9

1,231,631.12

394,501.42

100,208.65

494,710.07

Subsection | Podsekcija 2.3

1.91

LK 19305-19555 m

1811

Pipes installation completed, including all related works
according to BoQ: positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- T0%

W5-010

46,764.04

85

46,764.04

0.00

46,764.04

18912

Testing of the installed pipes completed, including all
relaled works according to BoQ positions f Zavrienc
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1813

Manhgles and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

61

0.00

0.00

0.00

192

LK 19555-19805 m

19.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

WS-008

46,764.04

80

63

46,764.04

46,764.04

1922

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

60

64

13,361.15

13,361.15

1923

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekceije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.9.3

LK 19805-20055 m

1931

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ .- 70%

WS-008

46,764.04

60

63

46,764.04

0.00

46,764.04

1932

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranit cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

64

13,361.15

0.00

13,361.15

19833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.9.4

LK 20055-20305 m

19441

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WE-006

46,764.04

€0

61

46,764.04

0.00

46,764.04

1842

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-006

13,361.15

60

61

13,361.15

0.00

13,361.15

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

1.9.5

LK 20305-20555 m

1951

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

60

64

46,764.04

46,764.04

1952

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavr§eno
Ispitivanje instaliranih cijgvi, ukljutujuéi sve pripadajuce
radove prema pazicijama iz BoQ - 20%

Ws-009

13,361.15

13,361.15

0.00

13,361.15

1953

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00
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1.9.6

LK 20555-20805 m

Pipes installation completed, including all related works

1964 according to BoQ positions / Zavrsena instalacija cevi,

ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WE-006

46,764.04

&1

46,764.04

486,764.04

Tesling of the installed pipes completed, including all

1962 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljugujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

60

64

13,361.15

0.00

13,361.15(

Manholes and users connection completed, including all

1963 relaled works according to BoQ pos'monsJSahlwi i

|korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.56

81

0.00

0.00

197

LK 20805-21055 m

1871

Pipes inslallation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-006

46,764.04

&1

61

46,764.04

46,764.04

18972

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

61

64

13,361.15

0.00

13,361.156

Manholes and users connection completed, including all

1.9.7 3|related warks according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

19.8

LK 21055-21305 m

Pipes installation completed, including all related works

1981 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-008

46,764.04

&1

63

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1982 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

66

13,361.15

13,361.15

Manholes and users connection completed, including all

1983 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

199

LK 21305-21555 m

1.8.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-006

46,764.04

61

€1

46,764.04

0.00

46,764.04

1982

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-01

13,361.15

61

66

13,361.15

13,361.15

Manholes and users connection completed, including all

1 9. 3|related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljuiujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.9.10

LK 21555-21805 m

Pipes installation completed, including all related works

19101 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W§-008

46,764.04

62

63

46,764.04

0.00

46,764 .04

Testing of the installed pipes completed, including all

19.10.2 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljutujugi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

62

66

0.00

13,361.15

13,361.15J

Manholes and users connection completed, including all

18103 related works according to BoQ positions!éahtovi i

korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.9.11

LK 21805-22055 m

18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
Bol - 70%

WS5-006

46,764.04

62

61

46,764.04

46,764.04

18112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-010

13,361.15

62

65

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.9.11 3|refated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.9.12

LK 22055-22305 m

19121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

63

63

46,764.04

46,764.04

19122

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13.361.15

63

66

0.00

13,361.15

13,361.15
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1.8.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.9.13

LK 22305-22555 m

1.8.131

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

46,764.04

46,764.04

18.32

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-010

13,361.15

€65

13,361.15

0.00

13,361.15

18133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.9.14

LK 22555-22730 m

19.141

Pipes Installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,439.64

64

0.00

0.00

0.00

1.9.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
lspitivanje instaliranib cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,268.47

64

0.00

0.00

0.00

1.9.143

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i

|korekcije za korisnike zavriene, ukljudujuti sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

0.00

0.00

0.00

Sub TotallSuma stavke 1.9

1.10

904,817.31

714,821.71

53,444.61

768,266.32

Subsection /| Podsekcija 3.1

1.10.1

LK 22730-22980 m

1,10.11

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

0.00

1.10.1.2|

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.10.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

lukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

&5

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11022

lated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

11023

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11032

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.10.3.3

Manholes and users connection completed, including all
related works according to BoQ positions)Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1104

LK 23480-23730 m

1.10.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764 .04

54

0.00

11042

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11043

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujud sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.10.5

LK 23730-23980 m
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1.10.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11052 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

11053

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

59

0.00

0.00

11062

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

Manholes and users connection completed, including all

1.10.6 3|related works according to BoQ positions/3ahtovi i

korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.7

LK 24230-24480 m

1.10.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

1.10.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.107.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriane,, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

59

64

46,764.04

0.00

46,764 .04

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

66

0.00

13,361.15

13,361.15

Manholes and users connection completed, including all

1 10 8.3 |elated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.9

LK 24730-24778 m

1.10.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-010

33,670.11

59

65

33,670.11

0.00

33,670.11

Testing of the installed pipes completed, including all

11092 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-011

9,620.03

60

66

0.00

9,620.03

9.620.03

Manholes and users connection completed, including all

11093 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

4,810.02

61

0.00

0.00

0.00

Sub TotallSuma stavke 1.10

1.1

582,546.29

80,424.14

22,981.18

103,415.33

Subsection ! Podsekcija 3.2

1.11.1

LK 24778-25028 m

11114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

46,764.04

54

65

46,764.04

0.00

46,764.04

1112

Testing of the installed pipes completed, including all
|related works according to BoQ positions f Zavréeno
Ispitivarje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

Ws-011

13,361.15

55

66

13,361.15

13,361.158

111143

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekeije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1.11.2

LK 25028-25278 m

111.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

46,764.04

0.00

46,764.04

11122

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

55

63

13,381.15

0.00

13,361.15
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11123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.3

LK 25278-25528 m

11131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1.11.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.114

LK 25528-25778 m

1.11.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

11142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekeije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.115

LK 25778-26028 m

11151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Inslalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

66

0.00

46,764.04

46,T84.04

11152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1116

LK 26028-26278 m

111841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicjama iz
BoQ - 7T0%

WS5-009

46,764.04

46,764.04

46,764.04

11162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

35

0.00

1.11.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.11.7

LK 26278-26503 m

1117

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

26,684.78

53

0.00

0.00

0.00

11172

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.627.08

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

3,813.54

55

0.0

0.00

0.00

Sub Total/Suma stavke 1.11

112

438,970.01

153,653.26

60,125.1%

213,778.46

Subsection [ Podsekclija 3.3

1124

LK 26503-26753 m

1121449

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1.12.1.3

Manholes and users connection completed, including all
related works according to BoQ positionslSahlovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

1.12.2

LK 26753-27003 m
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1.12.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama Iz

BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

0.00

46,764.04

1.12.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuCujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

56

66

0.00

13,361.15

13,361.16

11223

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.3

LK 27003-27253 m

11231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ).- 70%

W35-009

46,764.04

55

46,764.04

0.00

46,764.04

11232

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranib cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

56

66

0.00

13,361.15

13,361.15

11233

Manholes and users connection completed, including ali
related works according to BoQ positions!Sahlwi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.124

LK 27253-27503 m

1.12.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1.124.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.16

0.00

13,361.15

13.361.16

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00]

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-009

46,764.04

46,764.04

46,764.04

112562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanie instaliranit cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

56

13,361.15

13,361.15

11253

Manholes and users connection completed, including all
related works according lo BoQ positions\a‘Sahtwi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama Iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.6

LK 27753-28003 m

1.12861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04

1126.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

&7

66

0.00

13,361.15

13,361.15

11263

Manholes and users connection completed, including all
related works according to BoQ) positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1127

LK 28003-28253 m

14271

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

56

46,764.04

0.00

46,764.04

14272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

0.00

13,361.15

13,361.15

11273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1.12.8

LK 28253-28503 m

11289

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

56

62

46,764.04

0.00

46,764 .04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

57

66

13,361.15

13,361.15
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11283

Manholes and users connection completed, including all
related works according to BoQ positionsf3ahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

0.00

1.12.8

LK 28503-28753 m

11294

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W5-009

46,764.04

64

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11292 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

0.00

13,361.15

13,361.15)

Manholes and users connection completed, including all

11293 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

57

46,764.04

46,764.04

Testing of the installed pipes completed, including all

112102 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

58

66

0.00

13,361.15

13,361.15

1.12.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

11211

LK 29003-29317 m

112114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

Ws-011

54,674 64

&7

66

54,674.64

54,674 64

Testing of the installed pipes completed, including all

112112 |related works according to BoQ positions / Zavrieno

Ispitivanje instaliranib cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15621.33

0.00

0.00

0.00

Manholes and users connection completed, including all

112113 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

T.810.66

59

0.00

0.00

0.00

Sub Total/Suma stavke 1.12

1.13

746,164.30

420,876.33

174,925.02

595,801.36

Subsection /| Podsekcija 3.4.1

1.131

LK 29317-28670 m

Pipes installation completed, including all related works

14341 according to BoQ positions / Zavrsena instalacija cevi,

ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

67,340 21

61

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11342 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

0.00

Manholes and users connection completed, including all

14313 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

Sub TotallSuma stavke 1.13

1.14

96,200.30

0.00

Subsection / Podsekcija 3.4.2

1.14.1

LK 29670-29920 m

Pipes installation completed, including all related works

14411 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

Testing of the installed pipes completed, including all

11412 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.14.2

LK 29920-30170 m

1.14.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

53

66

0.00

46,764.04

46,764 .04

Testing of the installed pipes completed, including all

11429 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicljama Iz BoQ - 20%

WS-011

13,361.15

54

13,361.15

13,361.15

Manholes and users connection completed, Including all

11423 related works according to BoQ positions/Sanhtovi i

korekcije za korisnike zavriene, ukljucujuci sve
| pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

0.00

1143

LK 30170-30420 m

Page 29 of 40




1.14.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.14.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

63

13,361.15

0.00

13,361.15

11433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.14.4

LK 30420-30670 m

1.14.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-01

46,764.04

66

0.00

48,764.04

46,764.04

11442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

55

0.00

13,361.15

13,361.15

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.14.5

LK 30670-30920 m

1.14.5.1

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

46,764.04

46,764.04

11452

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-008

13,361.16

55

63

13,361.15

13,361.15

1.14.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.14.6

LK 30920-31170 m

1.14.61

Pipes installation completed, including all related works
accerding to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

66

0.00

46,764 .04

46,764.04

1.1486.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W3-011

13,361.15

55

66

13,361.15

13,361.15

1.146.3

Manholes and users connection completed, including all

lated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.14.7

LK 31170-31420 m

11471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-002

46,764.04

54

46,764.04

0.00

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

56

63

13,361.15

13,361.15

1.14.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&7

0.00

0.00

1.14.8

LK 31420-315560 m

1.14.81

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

55

0.00

0.00

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

0.00

0.00

1.1483

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zayriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

37

0.00

0.00

0.00

Sub TotaliSuma stavke 1.14

1.15

511,464.95

180,375.57

180,375.57

360,751.14

Subsection /| Podsekcija 4.1

1.154

LK 31556-31806 m

11511

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

1.151.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00
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1.15.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavrene, ukljuujudi sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

55

0.00

1.152

LK 31806-32056 m

115.21

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

0.00

11522

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ: - 20%

13,361.15

0.00

0.00

11523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.3

LK 325056-32306 m

11531

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

1.15.4

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

1.15.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljubujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.5

LK 32566-32806 m

1.15.54

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.5.2

Testing of the installed pipes completed, including all
related works according to BoCl positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.15.53

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavrene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.15.6

LK 32806-33056 m

1.15.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.1586.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.156.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.7

LK 33056-33306 m

11571

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

0.00

1.15.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranit cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.15.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

1.15.8

LK 33306-33556 m

1.15.81

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00
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1158.2

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11583

Manholes and users connection completed, including all
related works according to BoQ pasitions/$ahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.9

LK 33556-33806 m

11591

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 710%

46,764.04

0.00

0.00

0.00

1.159.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

0.00

115.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

0.00

0.00

1.15.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764 .04

55

0.00

0.00

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

115103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

11511

LK 34056--34306 m

1.15.11.14

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

0.00

1.1511.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

115113

Manholes and users connection completed, including all
related works according to BoQ pos'nions.fSam:J\ri i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

115921

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-011

48,764.04

66

0.00

46,764.04

46,764 .04

115122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

115123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

1.15.13

LK 34556-34806 m

115131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

1.15.13.2

Testing of the installed pipes completed, including all
related works according to Bo(l pasitions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.18

33

0.00

0.00

116,133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

115143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.15.15

LK 35056-35306m
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1.16.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

0.00

Testing of the installed pipes completed, including all

115.15.2 related works according to BoQ: positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1.15.15,3|élated works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

0.00

1.15.16

LK 35306-35425 m

Pipes installation completed, including all related works

1.15.1.1|36cording to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,827.95

0.00

0.00

Testing of the installed pipes completed, including all

115162 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

566513

0.00

0.00

Manhales and users connection completed, including all

115163 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
| pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

54

0.00

0.00

Sub TotallSuma stavke 1.15

1.16

1,030,412.15

46,764.04

46,764.04

Subsection ! Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

52

0.00

0.00

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

Manholes and users connection completed, including all

11613 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.16.2

LK 35675-35925 m

Pipes installation completed, including all related works

11621 |according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

52

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

116.2.2 related works according to BoQ positions [/ Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

13,361.15

Manholes and users connection completed, including all

11623 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6.,680.58

52

0.00

0.00

0.00

1.16.3

LK 35925-36175 m

116.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

52

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11632 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

52

66

0.00

13,361.15

13,361.15]

Manholes and users connection completed, including all

1.16.3 3|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions f Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

13,361.15

Manholes and users connection completed, including all

11643 related works according to BoQ positionsfSahlovi i

korekcije za konisnike zavréene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

1.16.5

LK 36425-36675 m

1.186.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-004

46,764.04

52

46,764 .04

0.00

46,764.04

Testing of the installed pipes completed, including all

11652 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.156

52

66

0.00

13,361.15

13,361.15
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1.16.53

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

1.16.8

LK 36675-36B94 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

36,371.20

52

0.00

0.00

0.00

1.166.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

0.00

11663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

52

0.00

0.00

Sub TotallSuma stavke 1.16

147

385,887.69

213,778.46

26,722.31

240,500.76

Subsection /| Podsekcija 4.3

1171

LK 38894-37144 m

11740

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

11712

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama |z BoQ - 20%

13,381.15

52

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions!éahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1172

LK 37144-37394 m

0.00

0.00

1.17.2.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

52

46,764.04

46,764.04

1.17.2.2

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavr§eno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-003

13,361.15

52

55

13,361.15

0.00

13,361.15

1.147.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijma iz BoQ - 10%

6,680.58

52

0.00

0.00

1473

LK 37394-37644 m

1.17.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

11732

Testing of the Installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.17.3.3

Manholes and users connection completed, including all
related works according to BoQ pos'rtions!éahtcvi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.174

LK 37644-37894 m

1174

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

11742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

11754

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

55

0.c0

0.00

11752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1.17.5.3

Manholes and users connection completed, including all
related works according to BoQ} positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

55

0.00

0.00

0.00

1.17.6

LK 38144-38309 m
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Pipes installation completed, including all related works

11764 according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

0.00

0.00

0.00]

Testing of the installed pipes completed, including all

11762 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

Manholes and users connection completed, including all

11763 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126 67

0.00

0.00

0.00

Sub TotallSume stavke 1.17

1.18

385,295.58

60,125.19

0.00

60,125.19

Subsection / Podsekcija 4.4.1

1.184

LK 38309-38558 m

11814

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11812 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

11813 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.18.2

LK 38559-38809 m

Pipes installation completed, including all related works

118.21 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

0.00

Testing of the installed pipes completed, including all

118.2.2 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all

11823 related works according to BoQ posilionsfﬁahtovi i

korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.18.3

LK 388098-38058 m

Pipes installation completed, including all related works

118.3.1|2ccording to BoQ positions / Zavrsena Instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

1.183.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

Manholes and users connection completed, including all

1 18 3 3|related works according to BoQ positions/Sahitovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.18.4

LK 39058-39309 m

Pipes installation completed, including all related works

1.18.4.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

54

0.00

0.00

Testing of the installed pipes completed, including all

11842 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

Manholes and users connection completed, including all

118.4.3 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

54

0.00

0.00

0.00

1.18.5

LK 39309-39559 m

Pipes installation completed, including all related works

1.48.5.1 according to BoQ positions [ Zavrsena instalacija cewi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

0.00

1.18.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

Manholes and users connection completed, including all

11853 related works according to BoQ positions/$ahtovi i

korekeije za korisnike zavrdene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.18.6

LK 39559-39809 m

Pipes installation completed, including all related works

148561 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11862 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00
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1.18.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.7

LK 39809-40059 m

1.18.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

0.00

1.18.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije 2a korisnike zavriene, ukljuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00!

1.18.8

LK 40059-40309 m

11881

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11882

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.18.8.3

Manholes and users connection completed, including all
related works according lo BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.18.8

LK 40309-40458 m

1.18.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27,787.18

55

0.00

0.00

11882

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,939.20

55

0.00

0.00

11883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00

0.00

0.00

Sub TotallSurma stavke 1.18

574,142.12

0.00

0.00

0.00

Total cost center 1/ Ukupno trodkevno mjesto 1;|

10,827,846.68

4,456,346.58

| 708,037.18

5,164,383.76)
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HighwayfAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

2.1. : Breikiri pfesﬁuro chambers / Pﬁkldno koﬁtora
2.1 Breaking pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions [Zavrsena glavna

211 konstrukeija, ukljuujudi sve pripadajuce radove prema si3227| 60 0.00 0.00 0:00

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions f Zavrseni preostali

2,12 radovi, ukljuéujuci sve pripadajuce radove prema e @ s 9.00 0.00

pozicijama iz BoQ

21.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
waorks according to BoQ positions /Zavrsena glavna

2121 konstrukcija, ukljuujuéi sve pripadajuce radove prema Sedsaar) 56 0.00 0.00 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2122 radovi, ukljucujuéi sve pripadajuce radove prema Ll 0.00 0.00 0.00

| pozicijama iz BoQ

213 Breaking pressure chamber | Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2131 konstrukcija, uklju€ujudi sve pripadajuce radove prema ] 0:09 0.0 .00
pozicijama iz BoQ

20% - Remaining works completed, including all related
3,27 3 {WOTs Accaeing o o0 Eoshteshs/ Zavrsenl precein 14,783.07| 58 0.00 0.00 0.00
radovi, ukljuujuéi sve pripadajuce radove prema

|pozicijama iz BoQ

2.1.4 Breaking pressure chamber / Prekidna komora No 4

B0% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

sl konstrukcija, ukljutujuéi sve pripadajuce radove prema s 000 200 20D

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

ZA4e radovi, ukljuujuci sve pripadajuce radove prema 7e007 8 oa 00 000

pozicijama iz BoQ

2.1.5 Breaking pressure chamber / Prekidna komora No 5

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2157 onstrukcija, ukljuujudi sve pripadajuce radove prema s B o Lol St

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2lhe radovi, ukljuujuci sve pripadajuce radove prema et 00 9.9 .00

pozicijama iz BoQ

216 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2181, onstrukeija, ukljuéujuéi sve pripadajuce radove prema Sg192.27) o 00 900 it

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2162| dovi, CANARLIC it i atiixca Facio prutTa 14,783.07| 61 0.00 0.00 0.00

pozicijama iz BoQ

217 Breaking pressure chamber / Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2113 konstrukcija, ukljutujuci sve pripadajuce radove prema SRARZAr Ba .90 .00 000

pozicijama iz BoQ
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20% - Remaining works completed, including all related

2172| works according to BoQ positions / Zavrseni preostali

radovi, ukljutujuci sve pripadajuce radove prema 14.783.07) 55 0.00 0.00 0.00
|pozicijama iz BoQ
218 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions [Zavrsena glavna
LA konstrukeija, ukljuéujuéi sve pripadajuce radove prema 2 i Ly . 000
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2182} - dovi, ukljuiujuéi sve pripadajuce radove prema a0y 000 900 B
pozicijama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00
2.2 Chlorination chambers / Stanice za hlorisanje
291 arr]t;rination chamber / Stanica za hlorisanje Goranje 73.208.40| 62 0.00 0.00 0.00
099 g::;r\aﬂon chamber [ Stanica za hlorisanje Pelev 6977766 60 0.00 0.00 0.00
2.2.3|Chlorination chamber / Stanica za hlorisanje Verusa 72,176.48] 61 0.00 0.00 0.00|
2.2 4|Chlorination chamber / Stanica za hlorisanje Matesevo 65,209.11] 54 0.00 0.00 0.00|
225 ?glodnaiion chamber / Stanica za hlorisanje Matesevo 60,342.12| 54 0.00 0.00 0.00
Sub Total/Suma stavke 2.2 _ 340,803.77 0.00 0.00 0.00
Total cost center 2/ Ukupno troékovno mjesto 2: 932,12643) 0.00] . bogl 0 000
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Highwayl/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

Structure part / Strukturalnl dio
Earth works finished / Zavrseni zemljani radovi - 70% 532,401.22 212,960.49 . 212,960.49
Concrete and reinforcement works finished / Zavrieni
radovi na betonu i armaturi - 20%

31.2

3.1.2.1|Height / Visina 0 - 2m 36,608.34] 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36,698.34 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - Bm 36,608.34] 54 0.00 0.00 0.00
3.1.2.4|Height / Visina 6 - 8.28m 42019.60 54 0.00 0.00 0.00
213 1R§%maming works finished / Zavrseni preostall radovi - 76,057.32| 58 0.00 0.00 0.00
Sub Total/Suma sfavke 3.1 760,573.17 212,960.49 0.00 212:960._;5
3.2, Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
321 Hidromehaniéki radowi | oprema 91,489.25| 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3 Access road [ Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci | drenaZa - Kompletna duZina zavriena - 73,899.65] 53 0.00 0.00 0.00
65%

Bearing layer (BNS22SA) and wearing course
332 (AB11SE), Full Length Completed / Nosivi sloj

(BNS22SA) i habaiuci sloj (AB11SE), Zavrsena el B . iy et
kompletna duZina - 35%
Sub TotallSuma stavke 3.3 113,691.77 0.00 0.00 0.00
34 Slope stability / Stabilnost kosina
Finished segment Il slope stability and protection works
3.4.1|/ Zavreni radovi na stabilnosti | zastiti kosina segment |WS-011 63,148.23 52 66 0.00 50,518.66 50,518.66]
Il - 34% (paid 80%)
Finished segment || slope stability and protection works
3.4.2|/ Zawrgeni radovi na stabilnosti i za&titi kosina segment 11I|WS-011 61,291.02 53 66 0.00 49,032 82 4903282
- 33% (paid 80%)
Finished segment | slope stability and protection works /
3.4.3| Zavrieni radovi na stabilnosti i za8titi kosina segment | - |WS-011 61,291.02] 54 66 0.00 49,032.82 49,032 82
33% (paid 80%)
Sub Total/Suma stavke 3.4 155.730£s7 DQO 148,584.30 148,584.30
3.5. Electrical [ Elektrika
Whole electrical related works finished / Zavrieni su svi
3.51 radovi povezani = elekiri&nom energiiom - 100% 15,764.34 58 0.00 0.00 0.00

15,764.34 __0.00] 0.00 0.00

79
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

4.1. Access road / Pristupni IE.I..II!.
Embankments, cut and drainage - Full length completed
4.1.1|/ Nasipi, usjeci i drenaZa - Kompletna duZina zavriena - 65,846.22| 53 0.00 0.00 0.00
65%

Bearing layer (BNS22SA) and wearing course
4.1.2|(AB11SE), Full Length Completed / Nosivi sloj

{BNS22SA) i habajucl sloj (AB11SE), Kompletna duzina s 0.00 600 S
zavrsena - 35%
Sub TotallSuma stavke 4.1 101,301.87| 0.00 0.00 0.00
4.2, The connection / Prikljucak
Finished trench excavation and layout of pipeline /
441 Zavrien iskop rovova i raspored cjevovoda - 80% e g 0.00 0:00
Finished testing of the installed pipe and backfilling,
4.2 2|including manholes / Zavrieno ispitivanje instaliranih 61,473.89 54 0.00 0.00 0.00
cijevi i zatrpavanje, ukljuéujuci Sahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46 0.00 0.00 0.00
4.3. Structure part [ Strukturnio dio
431 4Goa;$ paid for pump station / Placanje za pumpnu stanicu 76.269.05] 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57.201.79] 53 0.00 0.00 0.00
433 Get paid for chiorination chamber / Placanje za hlomu 57201.79| 53 0.00
komoru - 30 % _—
Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4. Hydromechanical / Hidromehanika

All kinds of pipes and pumps inside the pump station
structure power station structure finished / Zavriene sve

. vrste cevi | pumpe unutar strukture pumpne stanice - Hie T 52 0.00 9 G0

100%

Sub Total/Suma stavke 4.4 444 536.71 0.00 0.00 0.00

45 Low Voltage Installations [ Niskonaponske

= instalacije

451, Finished low voltage installations | Zavrsene instalacije 232328.20| 55 0.00 0.00

niskog napona - 100%
Sub Total/Suma stavke 4.5 232,328.29 0.00

 Total cost kupno froé kovno mjesto 4; 98




