Apenndix 4 to the Contract (Design and Build)/Priog Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica

[4Ugovora Smokovac-Uvad-Mi vo
iEmponerans.-’odavac The Government of Montenegro, Ministry of Transport and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractorlizvodat PodgoricalChina Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog druitva
Podgorica

M kA e

= 2 [T~

iEngIneeanienjer INGEROP CONSEIL & GEODATA Engineering S.P.A PJ AUT m JT E';};(; O§ Ej AHE

Appendix 4 Subsequent Works PricelCijena Priloga 4 Naknadni | £ 2 1.4 203 431 00 BroL. ﬂ 37

Rodovi : . e DOO_AAs gorcs D493 4. /] qou
Advance Payment Total Amount/Ukupan iznos avansa(30% from Pl ALTC \‘ I"” T s ﬁj:{»ﬂ 0 —=>302 /] god.
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30 & ﬂ?%eL

Naknadni Radovi) 2,

— Podgarica, _@f_‘Laod d

Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00 goda.

Amount of agreed Employers Clalms/ iznos dogovorenih EUR 0.00

potradivanfo Investitora - =

Amount of agreed Contractor's Claims/iznos dogovorenih EUR 0.00

potradivanja lzvodala i

Maximum Amount of Retention Money/ Maksimalni iznos EUR 710.171.55
|garantnog depozita |

Number of IPS/Broj ZPs-a [WS-013 .
Referenced Period/Navedeni period 1 -28 February 2021 D.0.0. MQ"" Wit
Date of IPS submission/Datum predavanja ZPS-a 13 March 2021 PJ AUTOPL : LIAR E
Date of IPC (Interim Payment Certificate) issuance/Datum 30 March. 2021 Broi QES ?
izdovanja PS-a (Privremene Situacife) ! D= - : 4 )
Payment Due Date (42 days after IPS Submission yDatum P Podgorica, 4[2'_ 202 ﬁ god.
dospijec¢a naplate (42 dan nakon izdavanja ZPS-a ) P
Cumulative Previous | Current Cumulative/
Ikumulativno prethodno Kumulativno tekuce
] ; EUR 132,169.47
Contracted Works/Ugovorni radovi EUR 5,959,872.62 EUR ?'092'042 08
Variations/izmjene {Clause/Klauzula 13) EUR 0'00_ ELiR 0.00 EOR 000
Substantiated Contractor's Claims/Potkrijepliena potrazivanjo EUR 0.00
Izvodaéa (Sub-clause/Potklauzula 20.1) EUR_D‘DD_ _ EURG:00 :
EUR 0.00 EUR 0.00 EUR 0.00
Other Payments/Ostala placanj =
TotallUkupno A EUR 5,959,872.62 EUR 6,092,042.08 EUR 132,169.47
F i i T : CT 0 L G e e e
B - Retention Money!/Garantni depozit e g oA
5% of the amount of each Payment Eemf‘catez‘ 5% od iznosa svake EUR 207,093.63 EUR 304,602.10 EUR 6,608.47
Potvrde o placanju i .
TotallUkupno 8| EUR 297,993.63 EUR 304,602.10 EUR 6,608.47
_ e | B it
C - Advance paymentlavansnoplaéanje ‘ |
b acan i it o 8
Advance payment | EUR 0.00 EUR 0.00 EUR0.00
(Amartization - 37.5% of each Payment Certificate, when value of Executed Works has reached v )
20% of the Appendix 4 Price/37 5% svake Potvrde o pladaniu, kada vrijednost lzvedenih radova EUR 1,169,694.91 EUR 1,219,268.46 EUR 49,563 55
dostigne 70% Cliena Priloea 4 | L2 S s ! ]
|
. TotallUkupno C| EUR 1,169,694.91 EUR 1,219,258.46 EUR 49,563.55
D - Non Conformity/Neusaglaseriost ol g S R
Value of Non Cortnforrnlty a!nd closing of NCN's/Vrijednost EUR 0.00/ EUR 0.00 EUR 0.00
Neusagladenosti i zatvaranje OoN B o |
TotallUkupno D EUR 0.00 EUR 0.00 EUR 0.00

Crna Gora
“INIQTARSTVO KAPITALNIH INVESTIC

Nt m LR

Y Rl =
Redni 86;|  Prioy |,

R
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a

Qrg. Jed

-
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Summary Calculation IPC WS-013/Sumarni proratun IPS VS-013

1 2 3 4=243 5(1-4)
Appendix 4 Subsequent Works
Prilog 4 Naknadni Radovi 14,203,431.00 5,959,872.62 132,169.47 6,092,042.08 8,111,388.92
Variations/izmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0‘02 0.00 0.00
Total/Ukupno 14,203,431.00 5,959,872.62 132,169.47 6,092,042.08 8,111,388.92
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveu kupno 14,203,431.00 5,959,872.62 132,1 69.47 6,092,042.08 8,111 .388.92*
) Number of closed NCNs In the end of February is 0/ Broj zatvorenih ION do kraja Februara je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih |ON iznosi 0
Number of new opened NCNs in the end of February is 0. / Bro] novootvorenih ION do kraja Februara je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advance/lsplata avansa
0
5 il it
% Gk
1 3 4
Advance/Avans 4,261,029.30 1,169,694.91 49,563.55 1,219,258 .46 3,041,770.84
TotallUkupno 4,261,029.30 1,169,694.91 49,563.55 1,219,258.46 3,041,770.84




WS-001

Ws-002

WSs-003

WS-004

WS-005

WS-006

Ws-007

ws-008

WS5-009

Ws-010

WS-011

ws-012

WsS-013

WS5-014

WS-015

WS-016

ws-017

ws-018

WS5-019

TOTALIURUPNO

EUR 0.00

suma
stavke 1

Subtotalf|

Value Engineering/
Tehnika vrednovanja (Sub-Clause/Potklauzuls 13.2)

EUR 0.00

Subtotal/
suma
stavke 2

Adjustments for Ch in Legislation/Pril;

2bog izmjena u zakonu (Sub-Clause/Potitauzula 13.7)

EUR 0.00

Subtotal

stavke 5|

suma |Other Variations/Ostale izmfene

EUR 0.00

|EUR 0.00

Page 5 of 43




IPC No WS-013/ IPS br. VS-013

TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR D.lllll

Page 6 of 43
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Amount withheld based on Sub-clause 14.6 a/b fiznos

E1 i in cantr DA 1L B 0.00| 0.00 0.00]
g e i 0.00] 0.00 0.00]

Delay Damages/obeitecenja za kasnjenje (Sub-
ks clause/Potklauzila 8.7 °-"°F 0.00) °'Wr
E2-1 - | 0.00)
E3 Agroed Employers m";'ﬂ”‘.’?""“"' ity 0.0 0.00] o.nnl

TOTALTURUPNU (ETPEZEY

0.00]

Number of closed Deductibles at the end of November is 0/ Broj zatvorenih Odbitaka do kraja Februara je 0
The total value of closed Deductibles is D Euro / Ukupna vrijednost zatvarenih Odbitaka iznesi 0 (EUR)

Humber of new opened Deductibles In the end of February is 0 / Broj novootvorenih Odbitaka do kraja Februara je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



Highway!Autoput Bar-Boliare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NoflPS Br. WS-013

SUMMARY OF PAYMENT /REZIME PLACANJA

Previous
Value of : Total Value to
Cost Center No./ Tmékowno mjssio B |Description/Opis Works/Vrijednost | Cumulativel | This period! Ova | o) ipicen | Balancel Saido
radova Fraifindno perea irnos do danas
humulativno
1 2 3 4=2+3 5=1-4
|Instalations of pipeline of main route, tunels and
bri constrution holes, and User’s
(Cost Center| Trofkowno myesto 01 { Instalacije cj da glavne trase, 10,827.6846.68 5,598,327.83 132,169.47 5,730,457.30 5,097,349.38
tunela i mostova, izgradnja sahtova, i prikljutal
aca
|Cost Center/ Troskovno myesto 02 932,126.43 0.00 0.00 0.00 932,126.43
Breaking pressure chambers, Chiorination
chambers / Prekidne komore, Stanice za hlorisa
(Cost Center/ Trokowno mjesto 03 1,167,248.91 361,544.79 0.00 361,544.79 B05,704.13
Water tank Podovi / Rezervoar Podovi
Cost Canter! Trodkowno mjesto 04 1,276,208.96 0.00 0.00 0.00 1.276,208.98
Water source Matesevo and the connection |
Vodolzvoriste Matesevo i prikljucak
TOTALURUPNO 14,203,431.00] 5,950,872.62] 132,169.47
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments!Raspored repers placanja

COST CENTER 01 Rev.02

of pipeline of main routs, tunals and

, constrution manholes, and User's
wmndhn lmﬂ-mlnmm
il maimmwmm-m |pﬂid]uhkl

Instalations of pipaline, consm.ruun manholes and User's

connection / Instalacije cjevovoda , Izgradnja sahtova i
rikljuéaka

The milestone is 250m, include all the manholes and user]

connection / Prekretnica je 250m, ukljuéuje sve Sahtove i

prikljutak potroSata

1.1 Subsection | Podsekcija 1.1.1
144 RK 0-250 m

Pipes installation completed, including all related works
14.4.9Bceording fo BoQ positians / Zavrsena instalacia oo, |yq4ya 4576404 57 70 000| 46760.04]  46.764.04
ukljudujusi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno

1412, itivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce sty & o o o

radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i

11131, orekcije za korisnike zavréene ukljucujudi sve b (R i i s

pripadajuce radove prema pozicijama iz BoQ - 10%

1.1.2 RK 250-500 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

14.2, bl ; ; iy i

ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Testing of the installed pipes completed, including all

ISiled woiks accordig (o B positions FZnDMe  hysong 1336115 57 64|  13,361.15 000| 13,3615

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WS-007 46,764.04 57 62 46,764.04 0.00 46,764.04)

1122

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

s korekeije za korisnike zavriene, ukljuéujuéi sve 6,60.58 o 0:00 .00 00

pripadajuce radove prema pozicijama iz BoQ - 10%

1.1.3 RK 500-750 m

Pipes installation completed, including all related works

,1;3;4 |Beeonding 1o BoQ positions / 2avisena nstalacia cvi.  |yyg g 4676404 58 55|  46.764.04 000|  46.764.04

ukljuéujudi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Testing of the installed pipes completed, including all
1132 related works according to BoQ positions { Zavrieno
T Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Manholes and users connection completed, including all
related works according to BoQ positionsréahtovi i

1.1.3.3 - S = e

korekcije za korisnike zavriene, ukljuéujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

114 RK 750-1000 m

Pipes installation completed, including all related works
14,41 according to BoQ positions / Zavrsena instalacija cevi,
ukliuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Testing of the installed pipes completed, including all
1142 related works according to BoQ positions / Zavrieno

T ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009 13,361.15 58 64 13,361.15 0.00 13,361.15)

6,680.58 59 0.00 0.00 0.00

WE-003 46,764.04 58 55 46,764.04 0.00 46,764.04

Ws-009 13,361.15 58 64 13,361.15 0.00 13,361.15)

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

114 ! ; S 6,680.58 59 0.00 0.00 0.00

3 korekcije za korisnike zavriena, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

1.1.5 RK 1000-1250 m

Pipes installation completed, including all related works

1151 according to BoQ positions / Zavrsena instalacija cevi,

7 |ukljuéuiuti sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Testing of the installed pipes completed, including all

ralated warlss according 1o ol gosions | Zavieno 555851 58 0.00 0.00 0.00

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

19,454.77 58 0.00 0.00 0.00

1152

Manholes and users connection completed, including all
related warks accerding to BoQ positions/Sahtovi i

L korekcije za karisnike zavriene, ukljudujudi sve 271325 0 G0 0.00 o4

pripadajuce radove prema pozicijama iz BoQ - 10%

Page 11 of 40



1186

RK 1250-1340 m

1.1.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-013

19,454.77

0.00

19,454.77

19,454.77

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,558.51

58

0.00

0.00

11863

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

0.00

1.21

Sub TotallSuma stavke 1.1

322,808.14

180,375.57

66,218.81

Subsection / Podsekclja 1.1.2

m_&f

RK 1340-1580 m

12149

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuGujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.21.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1213

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

122

RK 1590-1840 m

12241

0.00

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

64

62

46,764.04

46,764.04

1222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama |z BoQ - 20%

ws-009

13,361.15

13,361.15

13,361.15

1223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

123

RK 1840-2090 m

1.2.3.1

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

48,764.04

56

62

46,764.04

46,764.04

1.2.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

RK 2080-2340 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

64

13,361.15

0.00

13.361.15

1.2.4.3

Manholes and users connection completed, including all
related works according to BoQ positionsISahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.2.5

RK 2340-2580 m

1251

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-012

46,764.04

57

67

46,764.04

0.00

46,764.04

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi. ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

126

RK 2590-2840 m

1.2.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
Bol.- 70%

WS-007

46,764.04

&7

62

46,764.04

0.00

46,764.04
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1.26.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

57

13,361.15

13,361.15

1.26.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

127

RK 2840-3080 m

1.2.7.1

Pipas installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W5-007

46,764.04

58

82

46,764.04

0.00

46,764.04

1272

Testing of the installed pipes completed, including all

lated works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

13,361.15

1273

Manholes and users connection completed, Including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriena, ukljuujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

128

RK 3090-3340 m

1.2.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

48,764.04]

1.28.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361,156

58

64

13,361.15

0.00

13,361.15

1283

Manholes and users connection completed, including all
related works according to BoQ: positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.9

RK 3340-3580 m

1.2981

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

58

62

46,764.04

46,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-009

13,361.15

13,361.15

0.00

13,361.15)

1283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.2.10

RK 3590-3840 m

1.2.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cavi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

ws-012

7292571

&7

72,925.71

0.00

72,9251

12102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce

|radove prema pozicilama iz BoQ - 20%

20,835.92

&8

0.00

0.00

1.2.103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417 96

59

0.00

0.00

0.00

Sub Total/Suma stavke 1.2

1.3

705,431.49

540,586.08

0.00

540,566.08

Subsection | Podsekcija 1.1.3

131

RK 3840-4090 m

1314

Pipes inslallation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-012

46,764 .04

55

67

46,764.04

0.00

46,764.04

131.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.3.1.3

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za kerisnike zavréene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.3.2

RK 4090-4340 m

1321

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cavi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

&5

62

46,764.04

0.00

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
|spitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.3.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrsene, ukljucujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00
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56

133

RK 4340-45%0 m

1.3.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS§-003

46,764.04

55

1332

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliraninh cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1.333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

66

1.34

1.3.4.

RK 4590-4752 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-009

30,327.41

55

1.34.2

Tasting of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,664.98

1343

Manhcles and users connection completed, including all
related works according to BoQ positiona/Sahtovi i
|korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

56

&

Sub TotalSuma stavie 1.3

14

243,742.18

Subsection / Podsekcija 1.2

1.4.1

RK 4752-5002 m

14141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

1412

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

1413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

14.2

RK 5002-5252 m

14.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

14.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

1423

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.4.3

RK 5252-5502 m

1.4.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-007

46,764.04

56

1432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-008

13,361.15

0.00

13,361.15

0.00

1.00

0.00

0.00

0.00

46,764.04

0.00

0.00

0.00

T4

0.00

30,327.41

.00

0.00

0.00

0.00

0.00

0.00

170,619.52

0.00

0.00

1433

Manholes and users connection completed, including all
|related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriena, ukljuujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

14.4

RK 5502-5752 m

1441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

Ws-003

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

56

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

14.5

RK 5§752-6002 m

1451

Pipes installation completed, including all related works
|according to BoQ positions ( Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

48,764.04
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0.00

0.00

0.00

00

0.00

0.00

0.00

.00

0.00

0.00

46,764.04

0.00

13,361.15

00

0.00

0.00

46,764.04




1.4.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

14.6

RK 6002-6252 m

1461

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-013

46,764.04

62

70

0.00

46,764.04

46,764.04

14862

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

13,361.15

62

0.00

1463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriena, ukljuujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

14.7

RK 6252-6435 m

1471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

33,670.11

62

67

33,670.11

0.00

33,670.11

1472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9.620.03

62

1473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukijuiujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

Sub Total/Suma stavke 1.4

1.5

448,934.76

46,764.04

200,684,52]

Subsection | Podsekelja 1.3

1.5.1

RK 6435-6685 m

1511

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.5.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema poziciiama Iz BoQ - 20%

13,361.15

64

0.00

1513

Manholes and users connection completed, including all
related works according to BoQ positionstSahtovi i
korekcije za korisnike zavriena, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

RK 6685-6935 m

1.5.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

64

0.00

0.00

0.00

1522

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1623

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

1.53

RK 6935-7185m

15341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BolQ.- 70%

46,764.04

0.00

0.00

0.00

15.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

64

0.00

0.00

0.00

15633

Manholes and users connection completed, including all

|related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavrsena, ukljuéujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

RK 7185-7460 m

1541

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

47,764.79

1.54.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

64

1.54.3

Manholes and users connection completed, including all
related works according to BoQ positionsiQahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00

0.00

0.00
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Sub TotallSuma stavke 1.5

:

0.00

186 [Subsection ! Podsekcija 1.4

1.6.1

RK 7460-7710 m

1.6.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

46,764.04

52

67

46,764.04

0.00

46,764.04

1612

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljutujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

162

RK 7710-7960 m

1.6.2.1

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-009

46,764.04

46,764.04

0.00

46,764.04

1622

Taesting of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

53

0.00

0.00

RK 7960-8210 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

52

46,764.04

46,764.04

1632

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

52

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1633 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

RK 8210-8460 m

1641

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

53

55

46,764.04

0.00

46,764.04

1642

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

64

13,361.15

0.00

13,361.15F

Manholes and users connection completed, including all

1643 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

RK 8460-8710 m

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

53

62

46,764.04

46,764.04

1652

Testing of the installed pipes completed, including all
lated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

53

13,361.15

0.00

13,361.15

1653

Manhcles and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavrsene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

54

0.00

0.00

0.0

RK 8710-8360 m

1661

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

46,764.04

0.00

46,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W35-009

13,361.15

63

64

13,361.15

0.00

13.381.156

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

1.6.7

RK 8960-9210 m

1671

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04
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1.6.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

13,361.15

16.7.3

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.6.8

9210-9460 m

1.6.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04

1682

Testing of the installed pipes completed, including all
related works accerding to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljufujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.16

13,361.15

0.00

13,361.15

16.83

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

8,680.58

55

1.6.9

RK 9460-9710 m

1.6.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevl,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

46,764.04

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-008

13,361.15

13,361.15

0.00

13,361.15

1693

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQl - 10%

6.680.58

55

0.00

0.00

1.6.10

RK 9710-9960 m

1.6.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

1.6.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

1.6.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.11

RK 9960-10210 m

16111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

16112

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.6.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.12

RK 10210-10460 m

1.6.12.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764 .04

54

62

46,764 .04

0.00

46,764 .04

16122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

13,361.15

16123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.13

RK 10460-10710 m

1.6.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

46,764 .04

0.00

46,764 .04

16.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

56

64

13.361.15

0.00

13,381.15

16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korishike zavriene, ukljuCujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

1.6.14

RK 10710-10960 m
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1.6.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-007

46,764.04

62

46,764.04

0.00

46,764.04|

16142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

1.6.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.15

RK 10960-11200 m

1.6.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

47,633.85

47,633.85

16152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13.609.67

56

64

13,609.67

0.00

13.609.67

16.153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve

| pripadajuce radove prema pozicljama iz BoQ - 10%

6,804.84

57

0.00

0.00

Sub TotallSuma stavke 1.6

17

1,003,329.10

B02,787.53

0.00

B02,787.53

Subsection /| Podsekcija 2.1

174

SRR REANAS

LK 11200-11450 m

i |

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-003

46,764.04

57

46,764.04

0.00

46,764.04

1.71.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuujuci sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.16

&7

0.00

0.00

0.00

1713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

172

LK 11450-11700 m

1.7.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

0.00

0.00

0.00

1722

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

1723

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.3

LK 11700-11950 m

1.7.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

57

46,764.04

0.00

46,764.04

1.7.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi. ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.156

&7

64

13,361.15

0.00

13,361.15

1733

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.74

LK 11950-12200 m

1.7.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

63

46,764.04

0.00

46,764.04

1742

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-0089

13,361.15

64

13,361.15

0.00

13,361.15

1743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.7.5

LK 12200-12450 m

17561

Pipes installation completed, including all related works
according to BoQl positions / Zawrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

46,764.04

0.00

46,764,04

17562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukijuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

58

13,361.15

13,361.16
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1.7.53

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

176

LK 12450-12700 m

1.7.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ- 70%

46,764.04

0.00

1.76.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

58

0.00

0.00

1763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr§ene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

17.7

LK 12700-12950 m

1.7.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764 .04

59

46,764.04

0.00

46,764.04

YT-T2

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

59

66

13,361.15

0.00

13,361.15J

1773

Manholes and users connection completed, including all
related works according to BoQ positions/8ahtovi i
korekeije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

60

0.00

1.7.8

LK 12950-13200 m

1781

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

59

63

46,764.04

0.00

46,764.04

1782

Testing of the Inslalled pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.156

67

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positionsf3ahtovi i
korekcije za korisnike zavriene, ukljuGujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

LK 13200-13450 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljuéujudi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WSs-002

46,764.04

46,764.04

0.00

46,764.04

1.792

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

60

67

13,361.15

0.00

13,361.15

1.793

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i

kcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.101

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

61

46,764.04

46,764.04

17102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,381.15

&1

66

13,361.15

0.00

13,361.15

1.7.103

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavr$ene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.7.11

LK 13700-13950 m

17111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

€1

63

46,764.04

0.00

46,764.04

1.7.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13.361.15

61

67

13,361.15

0.00

13.361.16

1.7.11.3

Mznholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema poziciiama |z BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.12

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related warks
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764,04

62

46,764.04

0.00

46,764.04
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1.712.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

62

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

17123 related works according to BoQ positionsfSahlovi i

korekcije za korignike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.13

LK 14200-14450m

1.7.134

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

62

83

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1.7.13.2|related works according to BoQ positions / Zavrseno

Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

62

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all

17133 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.7.14

LK 14450-14700 m

Pipes installation completed, including all related works

1.7.14.1 according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

55,189.05

62

55,189.05

0.00

55,189.05

Testing of the installed pipes completed, including all

17.14.2 related works according to BoQt positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

15,768.30

62

66

15,768.30

15,768.30

Manholes and users connection completed, including all

1.7.14.3|related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

0.00

0.00

0.00

Sub Total/Suma stavke 1.7

1.8

947,316.47

718,973.29

0.00

718,973.29|

Subsection / Podsekcija 2.2

1.81

LK 14700-14850 m

Pipes installation compleled, including all related works

1811 according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

83

46,764.04

46,764.04

1812

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1813

Ws-012

13,361.15

67

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoG - 10%

1.82

6.680.58

&9

0.00

0.00

0.00

LK 14950-15200 m

Pipes Installation completed, including all related works

18.2.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

63

46,764.04

0.00

46,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

58

67

13,361.15

0.00

13,361.15

1823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.83

LK 15200-15450 m

1.8.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

59

46,764.04

0.00

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

59

66

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1833 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

184

6,680.58

60

LK 15450-15700 m

1841

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena inslalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-008

46,764 .04

&9

63

46,764 .04

0.00

46,764.04

1842

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13.361.15

59

67

13.361.15

0.00

13,361.15)

Manholes and users connection completed, including all

1843 related works according to BoQ positions/Sahtavi i

|korekcije za korisnike zavriene, ukljutujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

0.00

0.00

185

LK 15700-15950 m
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1.8.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WwS-002

46,764.04

46,764.04

0.00

46,764.04

1852

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

66

13,361.15

0.00

13,361.15

1853

[ise

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |

|korekcije za korisnike zavriene, ukljuéujudi sve

ripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

LK 15950-16200 m

1.8.8.1

Pipes installation completed, including all related works
according to BoQ: positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

60

0.00

0.00

0.00

1.86.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

1863

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

61

0.00

0.00

0.00

187

LK 16200-16450 m

1871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

61

46,764.04

0.00

46,764.04

1872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
|spitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

66

13,361.15

0.00

13,381.13

1873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.8.8

LK 16450-16700 m

1.881

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,

ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-002

46,764.04

61

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

61

66

13,361.15

0.00

13,361.15)

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.8.8

LK 16700-16950 m

1.8.841

Pipes installation completed, including all related works
acconding to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

62

66

46,764.04

0.00

46,764.04

1892

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

62

&7

13,361.15

13,361.15

1893

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.8.10

LK 16950-17200 m

1.8.1041

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

1.8.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih ciievi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

18102

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

1.8.11

LK 17200-17450 m

186111

Pipes instaliation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

18112

Tesling of the installed pipes completed, including all

Irelated works according to BoQ positions / Zavrieno

Ispitivanje instaliranin cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00
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1.8.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korignike zavriene, ukljudujuci sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.8.12

LK 17450-17700 m

1.812.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

83

0.00

0.00

0.00

18123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

1.8.13

LK 17700-17950 m

1.8.13.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacijs cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

0.00

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema poziciiama iz BoQ - 20%

13,361.15

83

0.00

18133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

1.8.14

LK 17950-18200 m

181441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

1.8.14.2

Testing of the installed pipes completed, including all

|related works acceording to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

1.8.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.151

Pipes installation completed, including all related works
according to BoQ posilions / Zavrsena instalacija cewi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

18152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1.8.153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadsjuce
radove prema pozicijama iz BoQ - 20%

13,381.156

64

0.00

0.c0

1.8.16.3

Manholes and users connection completed, including all
related works according to BoQ positions!ﬁahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.17

LK 18700-18950 m

18171

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

18.17.2

Testing of the inslalled pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

0.00

0.00

0.00

1.8.17.3

Manholes and users connection completed, including all

|related works according to BoQ positions/$ahtovi i
|korekcije za korisnike zavriene, ukljuujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

181841

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws5-008

46,764.04

63

48,764.04

0.00

46,764.04
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1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-013

13,381.16

64

70

0.00

13,361.15

13,361.15

1.8.18.

Manholes and users connection completed, including all
related works according to BoQ positionsf$ahtovi i
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3

6.680.58

0.00

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.19.

Pipes installation completed, including all related works
4 |Bccording to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-006

20,389.12

81

20,389.12

20,389.12

1.8.18.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-013

5,825.46

64

70

5,825.46

5.825.4ﬁr

1.8.19.

Manholes and users connection completed, including all
3 | related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljufujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

281273

0.00

0.00

0.00

Sub TotallSuma stavke 1.8

19

1,231,631.12

548,154.68

19,185.62

567,341.30

Subsection/ Podsekcija 2.3

191

LK 19305-19555 m

1814

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-010

46,764.04

60

65

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1912 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

181,

Manholes and users connection completed, including all
3|related works according to BoQ pasitions/Sahtovi |
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.8.2

LK 19555-19805 m

1.9.21

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

60

63

46,784.04

48,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ} positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS008

13,361.15

60

13,361.15

0.00

13,361.15

1.8.2.

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
|pripadajuce radove prema pozicijama iz BeQ - 10%

3

6,680.58

61

0.00

0.00

0.00

LK 19805-20055 m

183

Pipes installation completed, including all related works
1 according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

63

46,764.04

0.00

46,764.04

1.8.3.

Testing of the installed pipes completed, including all

2 related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

60

64

13,361.15

13,361.15

Manholes and users connection completed, including all

1933 related works according to BoQ positions/Sahtovi i

korekcije za korsnike zavriens, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€1

0.00

0.00

194

LK 20055-20305 m

1.9.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

60

1

46,764 .04

0.00

46,764.04

1942

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-006

13.361.15

60

61

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1943 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.9.5

LK 20305-20555 m

1.8.51

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

46,764.04

0.00

46,764.04

1952

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

64

13,361.15

0.00

13,361.15

1953

Manholes and users connection compleled, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

0.00

0.00
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1.9.6

LK 20555-20805 m

1961

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuBujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-006

46,764.04

61

46,764.04

0.00

46,764.04

19.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

64

13,361.15

0.00

13,361.15

1963

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukijudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

19.7

LK 20805-21055 m

1.9.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

€1

46,764.04

0.00

46,764.04

18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.16

61

64

13,361.15

13,361.15

18.7.3

Manholes and users connection completed, including all
related works according to BoQ pcsitiWSahtmi i
korekcije za korisnike zavréene, ukljudujuci sve

A

pr juce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

198

LK 21055-21305 m

1981

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

&1

83

46,764.04

46,764 04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
lspitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

61

66

13,361.13

0.00

13,361.15

1983

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.9.9

LK 21305-215556 m

1.8.8.1

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

61

61

46,764.04

0.00

46,764.04

19.9.2

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

61

66

13,361.16

0.00

13,361.15

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljufujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

€2

0.00

0.00

1.9.10

LK 21555-21805 m

19101

Pipes ir ion completed, i ing all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

62

63

46,764.04

46,764.04

18102

Testing of the installed pipes éompleted, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WE-011

13,361.15

62

13,361.15

1336115

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoG - 10%

6,680.58

63

0.00

0.00

1911

LK 21805-22055 m

181141

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-006

46,764.04

62

61

46,764.04

0.00

46,764.04

19112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-010

13,361.15

62

65

13,361.15

0.00

13,361.15

19113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

1.9.12

LK 22055-22305 m

19121

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

63

63

46,764.04

46,764.04

19122

Testing of the installed pipes completed, including all
related warks according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

63

66

13,361.15

0.00

13,361.15
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1.9.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.9.13

LK 22305-22555 m

1.8.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ .- 70%

WS-006

46,764.04

64

61

46,764.04

0.00

46,764.04

1.8.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-010

13,361.15

65

13,361.15

0.00

13,361.15

19133

Manholes and users connection completed, including all
related works according lo BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.9.14

LK 22555-22730 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,439.64

0.00

0.00

1.9.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,268.47

64

0.00

18143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BaQ - 10%

3,634.23

0.00

0.00

0.00

Sub Total/Suma stavke 1.9

1.10

904,817.1

768,266.32

0.00

768,266.32

Subsection/ Podsekclja 3.1

1.104

LK 22730-22980 m

11011

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

1.101.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranit cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

1.10.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavrene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.2

LK 22080-23230 m

1.10.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

&5

0.00

0.00

1.10.22

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

0.00

0.00

0.00

11023

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11032

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11033

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrSene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1.104

LK 23480-23730 m

110441

Pipes installation completed, including all related works
according to BoQl positions [ Zavrsena instalacija cew,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ).- 70%

46,764.04

54

0.00

1.10.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BeQ - 20%

13,361.15

0.00

0.00

0.00

1.10.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.10.5

LK 23730-23980 m
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1.10.5.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicljama iz
BoQ.- 70%

48,764.04

59

0.00

0.00

0.00

1.10.5.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

11053

Manholes and users connection completed, including all
related works according to BoQ posilinns-'éamovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

0.00

1.10.6

LK 23980-24230 m

11061

Pipes installation completed, including all related works
according to BoQ positions / Zavrzena instalaclja cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

0.00

1.10.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

1.106.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve

jjuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

1.10.7

LK 24230-24480 m

110.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

58

0.00

0.00

1.10.7.2

ik

Testing of the i lled pipes complated, ir g all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

Manholes and users connection completed, including all

1.10.7.3|related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene,, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

61

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

59

46,764.04

0.00

46,764.04

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-01

13,361.15

60

66

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

11083 related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&1

0.00

1.10.9

LK 24730-24778 m

1.10.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

33,670.11

59

85

33,670.11

0.00

33.670.11

1.10.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

9,620.03

60

66

9,620.03

.00

9.620.03

1.108.3

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekeije za korisnike zavriene, ukljuujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

0.00

Sub Total/Suma stavke 1.10

1.1

582,546.29

103,415.33

0.00

103.415.33

Subsection /! Podsekcija 3.2

1.11.1

LK 24778-25028 m

111449

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

46,764.04

65

46,764.04

0.00

46,764.04

11112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukijuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-011

13,361.15

35

66

13,361.15

1336115

11113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1112

LK 25028-25278 m

1.11.2.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

55

46,764.04

0.00

46,764.04

11122

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-008

13,361.15

W
o

63

13,361.15

0.00

13,361.15)
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1.11.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

56

0.00

0.00

0.00

1113

LK 25278-25528 m

111341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-012

46,764.04

&7

46,764.04

0.00

46,764.04

11132

Testing of the installed pipes com d, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

11133

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1114

LK 25528-25778 m

11149

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positione/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.11.5

LK 25778-26028 m

1.11.51

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

48,764.04

56

66

46,764.04

46,764.04

11152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

&7

0.00

0.00

1.11.63

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1116

LK 26028-26278 m

11161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WS-009

46,764.04

46,764.04

0.00

46,764.04

11162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

111863

Manholes and users connection compieted, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

56

0.00

0.00

1.11.7

LK 26278-26503 m

1.11.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

53

0.00

0.00

0.00

1.11.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.627.08

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,613.54

55

0.00

Sub Total/Suma stavke 1.11

1.12

438,970.01

260,542.49

0.00

260,542.43

Subsection / Podsekcija 3.3

1121

LK 26503-26753 m

11219

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radave prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1122

LK 26753-27003 m
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1.12.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujui sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

0.00

48,764.04

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

56

13,361.18

0.00

13,361.15

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1.12.3

LK 27003-27253 m

1.12.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

46,764.04

0.00

46,764.04

1.12.3.2]

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevl, ukljudujudi sve pripadajuce
radove prema pozicijama [z BoQ - 20%

WS5-011

13,361.15

56

66

13,361.15

13,261.15

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
kaorekeije za korisnike zavréene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1124

LK 27253-27503 m

11241

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

55

62

46,764.04

0.00

46,764.04

11242

Testing of the installed pipes completed, including all
related works according to BaQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

66

13,361.15

13,361.15

11243

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQi - 10%

6,680.58

57

0.00

0.00

0.00

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-009

46,764.04

55

46,764.04

0.00

46,764.04

11252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

66

13,361.15

0.00

13,361.15

11253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.6

LK 27753-28003 m

1.12.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

56

62

46,764.04

46,764.04

11262

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, uklju€ujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

13,361.15

0.00

13,361 .15

11263

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.12.7

LK 28003-28253 m

112741

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WEs-009

46,764.04

64

46,764.04

0.00

46,764.04

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W

13,361.15

57

66

13,361.15

13.361.15

11273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1.12.8

LK 28253-28503 m

1.12.81

Pipes Installation completed, including all related warks
according to BoQ positions | Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

82

46,764.04

0.00

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

13,361.15

0.00

13,361.15
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11283

|Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.9

LK 28503-28753 m

1.12.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

64

46,764.04

0.00

46,764.04

1.129.2

Testing of the installed pipes compleled, including all
related works according to BoQ positions / Zavréeno
Ispitivanja instaliranih cijevi, ukljudujudl sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

13,361.15

0.00

13,361.15

11283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

112101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

&7

62

46,764.04

0.00

46,764 .04

1.12.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

66

13,361.15

0.00

13,361.15

1.12.10.3

Manholes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama |z BoQ - 10%

6.680.58

59

0.00

0.00

0.00

11211

LK 29003-29317 m

1121141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

54,674.64

57

66

54,674.64

54,674.64

112112

Testing of the installed pipes completed, including all
related works acomdlng to Bo() positions / Za\rréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

15,621.33

58

0.00

0.00

0.00

112113

Manholes and users connection completed, including all
related works according to BoQ) positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,810.66

59

0.00

0.00

0.00

Sub TotalSuma stavke 1.12

113

746,164.30

595,801.36

585,801.36

Subsection / Podsekcija 3.4.1

1.13.1

LK 29317-29670 m

1.13.1.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

61

0.00

1.13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

0.00

11343

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

0.00

Sub TotallSuma stavke 1.13

1.14

96,200.30

0.00

0.00

Subsection /| Podsekcija 3.4.2

1.144

LK 29670-29820 m

11414

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

53

0.00

0.00

11412

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

55

0.00

0.00

1.14.2

LK 29920-30170 m

1.14.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

53

66

46,764.04

0.00

46,764.04

11422

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

54

66

13,361.15

0.00

13,361.15

11423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

35

0.00

0.00

1.14.3

LK 30170-30420 m
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1.14.31

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

46,764.04

0.00

46,764.04

11432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WsS-008

13,361.15

65

83

13,361.15

13,361.15

11433

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.14.4

LK 30420-30670 m

11441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

66

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11442 related works according to BoQ positions { Zavréeno

Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema poziciiama iz BoQ - 20%

WS5-011

13,361.15

66

13,361.15

13,361.15

1.14.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljufujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.145

LK 30670-30920 m

0.00

0.00

1.14.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ).- 70%

WS-002

46,764.04

46,764.04

46,764.04

11452

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

63

13,361.15

0.00

13,361.15

11453

Manholes and users connection completed, including all
|related works according to BoQ positions.féanlovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.14.6

LK 30920-31170 m

Pipes installation completed, including all related works

1.14.6.1 |according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

46,764.04

0.00

46,764.04

1.14.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-

13,361.15

55

66

13,361.15

13.361.15

11463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.14.7

LK 31170-31420 m

11471

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

55

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11472 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-008

13,361.15

56

63

13,361.15

0.00

13,361.15

1.14.7.3

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtoui i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.14.8

LK 31420-315560 m

1.14.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

55

0.00

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavr§eno
Ispitivanje instaliranih cijevi, uklutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

56

0.00

0.00

1.14.8.3

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

Sub Total/Suma stavke 1.14

1.15

511,464.95

360,751.14]

360,751.14

Subsection [ Podsekcija 4.1

1.15.4

LK 31556-31806 m

14511

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1151.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

13.361.15

0.00

0.00
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1.15.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6.680.58

&5

0.00

0.00

0.00

1.152

LK 31806-32056 m

11529

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11522

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije 2a korisnike zavriene, ukljudujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.3

LK 325056-32308 m

115341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

65

0.00

0.00

0.00

11532

Tesling of the installed pipes completed, including all
related works according to BoQl positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.154

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

0.00

0.00

1.154.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cljevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekeije za korisnike zavriene, ukljuGujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.155

LK 32566-32806 m

1.15.51

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.16.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.15.6

LK 32806-33056 m

1.15.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.c0

0.00

1.156.3

Manholes and users connection completed, including all
related works according lo BoQ positionsiSahitovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.7

LK 33056-33306 m

1.15.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

11572

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

1.157.3

Manholes and users connection completed, including all
related works according to BoQ pasitionsiéahtmri i
korekcije za korisnike zavréene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.158

LK 33306-33556 m

1.15.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

55

0.00

0.00
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1.158.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11583

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.15.9

LK 33556-33806 m

11581

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11582

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr$eno
Ispitivanje instaliranin cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11583

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriane, ukljubujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.10

LK 33806-34056 m

1.15.10.1

0.00

0.00

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.15.10.3

Manholes and users connection completed, including all
related works according to BeQ positions/Sahtovi |

|korekeije za korisnike zavriene, ukljuéujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.11

LK 34056—34306 m

1151141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.15:11:3

Manholes and users connection completed, including sll
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve

pri juce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

1.15.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

46,764 .04

0.00

46,764.04

115122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1:15.12.3

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.1513.1

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema poziciiama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.15.13.2

Testing of the installed pipes completed, including all
related works aceording lo BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

115133

Manholes and users connection completed, including all
related works according to BoQ positions/$ahitovi i
korekeije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&5

0.00

0.00

1.15.14

LK 34806-35056 m

1.15.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

0.00

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

115143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije 2a korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.15

LK 35056-35306m

Page 32 of 40



1.16.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

54

0.00

0.00

115152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.15.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

54

0.00

0.00

1.15.16

LK 35306-35425 m

1.16.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19,827.95

0.00

0.00

Testing of the installed pipes completed, including all

115.16.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5,665.13

54

0.00

0.00

0.00

|Manholes and users connection completed, including all

1.15.16.3 |related works according to BoQ positionsfSahtovi |

korekeije za korisnike zavriane, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

0.00

Sub Total/Suma stavke 1.15

1.16

1,030,412.15

46,764.04)

Subsection ! Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-012

46,764.04

&7

46,764.04

0.00

46,764.04

1.16.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

1.16.1.3

Manholes and users c« tion completed, including all
related works according to BoQ positionsiSahtovi i
|korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.162

LK 35675-35825 m

1.16.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

74

54

46,764.04

0.00

46,764.04

1.16.22

Testing of the installed pipes completed, including all
related works accarding to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-004

13,361.16

52

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

11623 related works according to BoQ positionsfSahtovi |

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-004

46,764.04

52

46,764.04

46,764.04

1.16.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

52

66

13,361.15

0.00

13,361 15

1.16.3.3

Manholes and users connection completed, including all
related works aecording to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijgma iz
BoQ.- 70%

WS-002

46,764.04

52

46,764 .04

46,764.04

Testing of the installed pipes completed, including all

116.4.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranib cijevi, ukljulujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

13,361.15

Manholes and users connection completed, including all

116.4.3 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.5

LK 36425-36675 m

1.16.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevl,
ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ .- 7T0%

WS-004

46,764.04

52

46,764.04

0.00

46,764.04

11652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

52

66

13,361.15

0.00

13,361.15
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1.16.5.3

Manholes and users connection completed, including all
related works aceording to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

36,371.20

52

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11662 related works according to BoQ positions / Zavrieno

|spitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,391.77

52

0.00

0.00

1.16.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,196.89

0.00

0.00

0.00

Sub Total/Suma stavke 1.16

117

385,987.69)

287,264.80

0.00

287,264.80

Subsection /| Podsekcija 4.3

1171

LK 36894-37144 m

Pipes installation completed, including all related works

14744 according to BoQ positions / Zavrsena instalacija cewi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11712 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

0.00

0.00

Manholes and users connection completed, including all

1.17.1.3|retated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1172

LK 37144-37384 m

0.00

Pipes installation completed, including all related works

117 2.4|8ccording to BoQ positions / Zavrsena Instalacija cevi,

ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

46,764.04]

Testing of the installed pipes completed, including all

11722 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-003

13,361.15

52

55

13,361.15

13,361.15

117.23

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.17.3

LK 37394-37644 m

1.17.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1174

LK 37644-37894 m

Pipes installation completed, including all related works

11741 according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

0.00

0.00

0.00

1.17.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&5

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

1.17.541

0.00

0.00

Pipes installation completed, including all related works
according to BoQ posilions { Zavrsena inslalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

55

0.00

0.00

Testing of the installed pipes completed, including all

117.5.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.17.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr§ene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.17.6

LK 38144-38309 m
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117641

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
Bol.- 70%

35,886.72

55

0.00

0.00

11762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

11763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljutujuéi sve
| pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,295.58

60,125.19

0.00

Subsection/ Podsekclja 4.4.1

1.18.1

LK 38309-38558 m

1.18.1.1

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.1.2

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11813

Manholes and users connection completed, including all
related works according lo BoQ positions/$ahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38558-38808 m

11821

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

118.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.18.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljudujudi sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.3

LK 38809-39059 m

11831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

54

0.00

0.00

0.00

11832

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekcije za korisnike zavriene, ukljutujuél sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

1.184

LK 39059-39309 m

1.18.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BaQ - 20%

13,361.15

54

0.00

0.00

0.00

11843

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.5

LK 38309-39558 m

11851

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cewvi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

55

11852

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

92

0.00

0.00

11853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.18.6

LK 39559-39808 m

1.18.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

55

0.00

0.00

0.00

11862

Testing of the installed pipes completed, including all

|related works according to BoQ positions f Zavrieno

|spitivanje instaliranib cijevi, ukljucujudi sve pripadajuce

|radove prema pozicljiama iz BoQ - 20%

13,361.15

55

0.00
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1.18.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00 0.00 0.00

1.18.7

LK 39809-40059 m

1.18.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00 0.00 0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00 0.00 0.00

11873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.18.8

LK 40059-40309 m

1.18.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00 0.00 0.00

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00 0.00 0.00

1.18.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljudujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00 0.00 0.00

1.18.8

LK 40309-40458 m

11881

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

27,787.19

55

1.188.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,938.20

0.00 0.00 0.00

11883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljubujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00 0.00 0.00

Sub Total/Suma stavke 1.18

574,142.12

0.00 0.00 0.00

Total cost center 1/ Uk jesto 1:

10,827,846.68

5,508,327.83]  132,169.47] 5.730,497.30
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

2141 Breaking pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

b | Konstrukelje, ukijuliufudi sve pripadajuce raddve prarfia 59,132.27| 60 0.00 0.00 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

27342 raciovt, ukliubiguti-sve pripadajuce radove: pramia 14,783.07| 60 0.00 0.00 0.00

pozicijama iz BoQ

21.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

#istd konstrukcija, ukljuujuéi sve pripadajuce radove prema %2221 8 %80 0% 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related
\works according to BoQ positions / Zavrseni preostali

2122 radovi, uKjuEjuéi sve pripadajuce radove prema 14,783.07| 55 0.00 0.00 0.00

cijama iz BoQ

213 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
&34 konstrukeija, ukljudujuéi sve pripadajuce radove prema Gaezan o 409 0.00: 000
pozicijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2432 radovi, ukljudujuéi sve pripadajuce radove prema Lo B i ace 000
pozicijama iz BoQ

214 Breaking pressure chamber / Prekidna komora No 4

80% - Main structure completed, including all relatad
works according to BoQ positions /Zavrsena glavna

210 konstrukeija, ukljuZujuéi sve pripadajuce radove prema Saanen W — o0 il

zicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrsenl preostali

E radovi, ukljuCujuci sve pripadajuce radove prema TRIRAT o8 0.00 &89 s

pozicijama iz BoQ

215 Breaking pressure chamber / Prekidna komora No 5

B80% - Main structure completed, including all related
215 works according to BoQ positions /Zavrsena glavna

T |konstrukeija, ukljuujuéi sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
2152 works according to BoQ positions / Zavrseni preostali

© " |radovi, ukljuujuci sve pripadajuce radove prema
__|pozicijama iz BoQ

5913227 60 0.00 0.00 0.00

14,783.07| 60 0.00 0.00 0.00

2.1.6 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna 7

2481 konstrukeija, ukljuujuci sve pripadajuce radove prema W L 900 0.06 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali 147

el radovi, ukljuéujuéi sve pripadajuce radove prema raker O i L 0.00

Imzicijama iz BoQ

2.1.7 Breaking pressure chamber { Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

241 konstrukcija, ukljucujuéi sve pripadajuce radave prema e B 0.00 o 900

pozicijama iz BoQ
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20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2172 o dovi, ukljutujudi sve pripadajuce radove prema b el (I 000 990 ok
pozicijama iz BoQ
2.1.8 Breaking pressure chamber [ Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2354 konstrukeija, ukljuujuéi sve pripadajuce radove prema Wiz 6 G40 200 Lo
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2182 radovi, ukljuBujuéi sve pripadajuce radove p 14,783.07 57 0.00 0.00 0.00
pozicijama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00
22, Chlorination chambers / Stanice za hlorisanje
Chlorination chamber / Stanica za hlorisanje Goranje
221 Mrke 73,208.40| 62 0.00 0.00 0.00]
Chlorination chamber / Stanica za hlorisanje Pelev
222 Brijeg 69,777.66| 60 0.00 0.00 0.00
2.2.3| Chlorination chamber / Stanica za hlorisanje Verusa 72176.48] &1 0.00 0.00! 0.00
2.2 4|Chiorination chamber / Stanica za hlorisanje Matesevo 65,209.11] 54 0.00 0.00 0.00
Chlorination chamber / Stanica za hlorisanje Matesevo
225 TS 6-l.;}f42.‘| 2 54 0.00 0.00 0.00
Sub Total/lSuma stavke 2.2 342,303.7? 0.00 0.00 0.00
Total cost center 2 | Ukupno trodkovno mjesto 2 932,126.43 0.00 0.00f 0.00
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Water Supply Project - Sistem za vodosnabdijevanje
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 03 Rev.01

?,‘.““’f o |Water tank Podovi | Rezervoar Podovi
miesto 3 |
3.1 Structure part / Strukturalni dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% 532,401.22] 52 65| 212,960.49 0.00] 21296049
312 Conu_ete and re':r!fnrcemu:ltworks finished / Zavreni
radovi na betonu i ammaturi - 20%
3.1.2.1]Height/ Visina 0 - 2m 36,698.34] 53 0.00 0.00 0.00}
3.1.2.2|Height / Visina 2 - 4m 36,608.34] 53 0.00 0.00 0.00|
3.1.2.3|Height / Visina 4 - 6m 36,698.34] 54 0.00 0.00 0.00
3.1.2.4|Height / Visina 6 - 8.20m 42,019.60] 54 0.00 0.00 0.00
313 ?:&mlnlng works finished / Zavrseni preostali radovi - 76057.32| 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 TSD|573.17 212@&0.;9 0£IJ 21&.9'50.4&
3.2. Hydromechanical / Hidromehanika
Hydromechanical works and equipment /
3.21 H{:mmehan'péki radovi | oprema 91,489.25 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 Q__D_tl‘l
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaia - Kompletna duZina zavriena - 7389965 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
3.32| BNS225A) i habajuci sloj (AB11SE), Zawrsena st ¢.00 e 000,
kompletna duZina - 35%
Sub Total/lSuma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment lIl slope stability and protection works
3.4.1|/ Zavréeni radovi na stabilnosti | zastiti kosina segment 63,148.33| 52 66 50,518.66 0.00 50,518.66
Il - 34% (paid 80%)
Finished segment || slope stability and protection works
3.4.2|/ Zavrieni radovi na stabilnosti | za#titi kosina segment Il 61,291.02 53 66 49,032.82 0.00 49,032.82
- 33% (paid 80%)
Finished segment | slope stability and protection works /
3.4.3|Zavrdeni radovi na stabilnosti | zastiti kosina segment | - 61,291.02] 54 66 49,032.82 0.00 49,032 82
33% (paid 80%)
Sub Total/Suma stavke 3.4 185,730.37 143&84.30 0.00 148,584.30
3.5. Electrical / Elektrika
351 Whalg eladrica_! relatedl\!vorks ﬂnishfd I Zavrieni su svi 1576434 50 0.00 I 0.00 0.00
radovi povezani s elektriénom energijom - 100%
Sub Total/Suma stavke 3.5 15,764.34 0.00 0.00 0.00
Total cost center 3 / Ukupno trofkovno mjesto 3; 1,167,246.91 361 .544,?9 U.O_CII 361 .544.?9'
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Water source Matesevo and the connection |
Troskovno Vadom Matesevo | prikijucak

2. Access road / Pristupni put
Embankments, cut and drainage - Full length completed
4.1.1|/ Nasipl, usjeci | drenaZa - Kompletna duina zavréena - 65846.22] 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Mosivi sloj
41-2| BNS225A) i habajuci sloj (AB11SE), Kompletna duzina heiely = T g iee'
zavrsena - 35% _
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00
4.2. The connection / Prikljucak
Finished trench excavation and layout of pipeline /
421 Zawren iskop rovova i raspored cjevovoda - 80% 245 895 57 54 0.00 0.00 0.00

Finished testing of the installed pipe and backfilling,
4.2 2lincluding manholes / Zavrieno ispitivanje instaliranih 61,473.88| 54 0.00 0.00 0.00
cijevi | zatrpavanje, ukljuéujuéi ahtove - 20%

Sub Total/Suma stavke 4.2 307,360.46 0,00 0.00 0.00
4.3. Structure part / Struktumio dio
431 :;[;a;ﬁpald for pump station / Placanje za pumpnu stanicu - 76.26005| 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57,201.79 53 0.00 0.00 0.00
433 Get paid for chiorination chamber / Placanje za hlornu 57.20179| 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64) 0.00 0.00 0.00
4.4. Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
444 structure power station structure finished / Zavriene sve

“|vrste cevi | pumpe unutar strukture pumpne stanice - #4537 a2 .99 0:00 %0
100%
Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0.00
45 Low Voltage Installations / Niskonaponske
= instalacije
451, F_inished low voltage installations / Zavrsene instalacije 232328.29] 55 0.00 0.00 0.00
niskog napona - 100%
Sub TotallSuma stavke 4.5 232,328.29 0.00 0.00 0.00

Total cost center 4/ Ukupno troskovno mjesto & e8| - oonf - oo = opo]




