


Execution progress/Naopredak izvodenjo
( Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
Izvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

E - Deductions/Odbici
Amount withheld based on Sub-clause 14.6 a/b i i o
o o znos zadran na osnovu Potklouzule 14.6 a/b EJR D00 EUR Q.90 ELEG-00
Delay Damages/obestecenja za kasnjenje

(Appendix 4, Article 6/Prilog 4, Clan 6) EUROS EUR 0.00{‘ B A0
Agreed Employres Glams/ EUR 0.00 EUR 0.00 EUR 0.00

. Dogovorena potraZivanja Investitora i e | ¢ e _Foald
TotallUkupno E EUR 0.00 EUR D.GDi EUR 0.00
Value of this IPC/iznos ove IPS (A-B-C+D+E) EUR 4,648,849.49 EUR 4,802,581.65 EUR 153,732.17

| One Hundred Fifty Three
Thousand Seven Hundred Thirty-

f 2 sedamnaest centi
| Two point Seventeen EURO

Sto pedesel Iri hijade sedamsto Inideset dva evra |

| One Hundred Fifty Three
Thousand Seven Hundred Thirty-

it centi
| Two point Seventeen EURO SeEnOc ) Cod

Sto pedesel Ui hillade sedamsto lrideset dva evra |

43.88% 45.76%

1.88%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Enaineer/lznos odobren od strane

Amount approved by the Proiect Manaaer/Iznos odobren od

Approved Pavment for Emplover/ Iznos odobren od strane

Name/ Ime Date/Datum
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