


"~ Amountwithheld based on Sub-clause 14.6 a/b ' €
znos zadrion na osnovu Potklauzule 14.6 c_l/b EUR0.00 EUR0.00 EUR 0.00
Delay Damages/obestecenja za kasnjenje =
= (Appendix 4, Article 6/Prilog 4, Clan 6) OO0 EUR 0.00 _?UR 0.00
Agreed Employer's Claims/
Dogovorena potraiivanja Investitora | EUR 0.00 __EE? 0.00 EUR 0.00
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Valpo of this IPCliznos ove IPS (A-B-C+D+E) EUR 4,825,629.64 EUR 4,892,529.97 EUR 66,900.32

Execution progressiNapredak izvodenjo
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
lzvedeni Noknadni Radovi Priloga 4/Cijena Prilga 4. }

Sixty Six Thousand Mine Hundred |Sezdesel ses! hijeda develsio svra | Irideset dve
point Thirty Two EURC canlta

Sixly Six Thousand Ning Hundred | Sezdesat sest hilfsde develsto evra | ridesst dva
point Thirty Two ELRC centa

46.86% 0.82%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract! Ovim potvrdujemo da se ova IPS temelji na taénim i
pravilnim elementima rada, izvedenim od strane /zvodaca u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Enaineer/lznos odobren od strane

Amount approved by the Proiect Manager/lznos odobren od

Approved Pavment for Emplover/ Iznos odobren od strane

Name/ Ime Sianature/ Potpis

' Date/Datum
Jan Lorange |

23-07-21

NGINEER
BB Highway

Name/ Ime Date/Datum

2969221,

3/43




Summary Calculation IPC WS-017/Sumarni proragun IPS VS-017

1 2 3 4=2+3 5(1-4)
Appendix 4 Subsequent Works
Prilog 4 Naknadni Radovi 14,203,431.00 6,539,777.94 116,348.39 6,656,126.33 7,547,304 67
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00]
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 14,203,431.00 6,539,777.94 116,348.39 6,656,126.33 7,547,304.67)
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
Sub‘lotalﬁveukupno 14,203,431.00 6,539,777.94 116,348.39 6,656,126.33 7.547.304.57|
Number of closed NCNs in the end of June is 0/ Broj zatvorenih ION do kraja Juna je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0
Number of new opened NCNs in the end of June is 0. / Broj novootvorenih ION do kraja Juna je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0
Repayment of Advance/lsplata avansa

1 2 3 4 5 (1-4)
Advance/Avans 4,261,029.30 1,387,159.40 43,630.65 1,430,790.05 2,830,239.25
TotallUkupno "4,261,029.30 1,387,159.40 43,630.65 1,430,790.05 2,830,239.25|




IPC No WS-017/ IPS br, VS-017

WS-010

Ws-011

Ws-012

ws-013

WSs-014

WS-016

ws-017

Ws-018

WS-019

TOTALJURUPNO|

[ _EURO0.00

Subtotalf|

Value Engineering/
Tehnika vred ja (Sub-Clause/Potidauzula 13.2)

EUR 0.00

Adjustments for Changes in Legislation/Prifagodavanja

zbog izmjena u zakonu (Sub-Clause/Potkiauzula 13.7)

EUR 0.00

EUR 0.00




TOTALUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00




s

WS - EoT/AP 001
T




£ Jo g 95ed

0 Isouzi NOJ YIu210A100A0U Jsoupallua eudnyn /0 S| NJN pauado mau ay3 Jo anjea [e10} 3YL

0 3 eunr efesy op NOI YluaJoAjooAou f[oag / *0 S dUN[ JO PUS 3yl Ul SNON Pauado mau Jo Jaquinn

0 Isouzi NOI YiuaJonlez }soupalua eudmyn / 0 St NJN P2SOJ2 JO anjeA |e30} ayy

0 af eunr efesy) op NOI YluJoAlez [0ig /0 S1 2UNf JO PUa 3y} Ul SNDN PIsO|2 40 JaquINN

00°0

00°0

ONdMINIMVY101L




Amount withheld based on Sub-clause 14.6 a/b /lznos
= dran na osnovu Potkl 14.6 a/b D-WI 0.00] 0.0
. 0.00f 0.00] 000
Delay Damages/obeStecenia za katnjenje (Sub-

2 clause/Potklauzula B.7 0.00] 0.00) 0.00
E2-1 = = i - 0.00
E3 Agreed Emyv!ff“ChlmDoPow@nmleomifva;f; o0l 000l »
E3-1 0.00

TOTALIURUPNOD (ET*EREJ] MT,J 5.00] X

Nummber of ¢losed Deductibles at the end of June is 0/ Bro] zatvorenth Odbitaka do kraja Juna je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of June is 0/ Broj novootvorenih Odbitaka do kraja Juna Je 0
The total value of the new apened Deductibles Is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR}



Previous
Value of : = A Total Value to
Gost Genter NoZ Troskavio niiesfo B¢ | DassriptioniOpis WorksiVrijeanost | Curutativel | This periodi OVl | yaye; ykupan | Balancer Saido
radova X iath frnos do danas
1 2 3 4=2+3 5=1-4
Instalations of pipeline of main route, tunels and
bridges, constrution manholes, and User's
Cost Center/ Troskowno mjssta 01 © ction { Instalacije cj da glawne trase, 10,827 B46.68 6,178,233.16 116,348.39 6.294,581.55 4,533,265.13)
= - tunela i mostova, izgradnja sahtova, i prikijuéaka
{potrosaca
Cost Cener! Troskowno masto 02 932,126.43 0.00 0.00 0.00 932,126.43]
= Breaking pressure chambers, Chlorination
hambers / Prekidne komore, Stanice za
Gost Centerf Troékovno migsto 03 1,167,248.91 361,544.79 0.00 361,544.79 205,704.13|
Water tank Podovi / Rezervoar Podovi
cmcemr.r Troskovio njeste 04 1,276,208.98 0.00 0.00 0.00 1,276,208.98|
: Water source Matesevo and the connaction /
‘Vodoizvoriste Matesevo i prikljucak
TOTALTURUFND 14,203 431.00] 6,539,777.94 116,348.39 6,656, 12&331 7,547,304.66]



FgiwayiAviOoul Dal-ouljare, ocCULNILADMGa oMokuvac-Livac-iMalesevo

Apendix 4

Water Supply Project - Sistem za vodosnabdijevanje

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 01 Rev.02

mlia:pnmm_ a.nd
constrution manholes, and User's
fon / Instalacie cevovoda glavne rase,

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cievovoda , izgradnja sahtova i

prikljutaka potrosaca

The milestone is 250m, include all the manholes and user|
connection / Prekretnica je 2560m, ukljuéuje sve $ahtove i
prikljutak potrodata

11

Subsection / Podsekcija 1.1.1

114

RK 0-250 m

1114

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-013

46,764.04

57

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1112 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-016

13,361.15

57

73

13,361.15

0.00

13,361.15)

Manholes and users connection completed, including all

1.1.1,.3|etated works according to BoQ positions/ Sahtovi i

korekeije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.1.2

RK 250-500 m

11.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

57

62

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1122 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1123 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriens, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

113

RK 500-750 m

1.1.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

58

55

46,764.04

46,764.04

1.1.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

58

64

13,361.15

0.00

13,361.15)

1133

Manholes and users connection completed, including all
related works according to BoQ posilionsfﬁahtovi i
|korekeije za korisnike zavrSene, ukljutujuéi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58|

59

0.00

0.00

RK 750-1000 m

1144

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cavi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

55

48,764.04

46,764.04

1.1.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadsjuce
radove prema pozicijama |z BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15)

1.1.43

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQl - 10%

6.680.58

59

0.00

0.00

1.1.5

RK 1000-1250 m

1.1.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-015

19,454.77

72

18,454.77

19.454.77

Testing of the installed pipes completed, including all

1152 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadsjuce
radove prema pozicijama iz BoQ - 20%

WSs-015

5,558.51

72

5,558.51

0.00

5,558.51

1153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

58

0.00

0.00

0.00




1161

FIPes slaiiaglin LUITpieied, INGIUUIng all fTelglod Wolks
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-013

19,454.77

70

19,454.77

0.00

19,454.77

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-015

5,558.51

58

72

5,558.51

0.00

5,558.51

1.1.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

0.00

0.00

0.00

Sub TotallSuma stavke 1.1

12

322,808.14

290,527.33

Subsection | Podsekcija 1.1.2

—

290,527.33

121

RK 1340-1580 m

Hea

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

W5-014

46,764.04

64

7

46,764.04

0.00

46,764.04

1212

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanie instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-015

13,361.15

64

72

13,361.16

0.00

13,361.15

Manholes and users connection completed, including all

1213 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

RK 1590-1840 m

1221

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

64

62

46.764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1.2.2.2|retated works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

13,361.15

0.00

13,361.15]

1223

Manholes and users connection completed, including all
lated works fing to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljuujudi sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.2.3

1.2.31

RK 1840-2090 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

62

48,764.04

46,764.04

Testing of the installed pipes completed, including all

1232 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

56

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

1.2.3.3|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

124

RK 2090-2340 m

Pipes installation completed, including all related works

1241 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BeQ.- 70%

WSs-007

46,764.04

62

46,764.04

46,764.04

1242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15)

Manholes and users connection completed, including all

1.2.4.3|retated works according to BoQ positions/Sahtovi |

|korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

125

RK 2340-2590 m

1.2.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-012

46,764.04

57

&7

46,764.04

0.00

46,764.04

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-016

13,361.15

57

73

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all

1.2.5,3|related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

126

RK 2590-2840 m

1261

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

46,764.04

37

82

46,764.04

0.00

46,764.04




1.2.6.2

relgied works acoording 10 Doll posilions 7 Laviseno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

13,361.15

0.00

13,361.15)

1.26.3

Manholes and users connection completed, including all
related works according to BoQ positions/8ahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1.2.7

RK 2840-3080 m

1.2.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-007

46,764.04

62

46,764.04

46,764.04

1272

Testing of the installed pipes completed, including all
related works accerding to Bo(l positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

13,361.15

13,361.15

1273

Manholes and users connection completed, Including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.28

RK 3090-3340 m

1.2.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

58

62

46,764.04

0.00

46.,764.04

1282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

64

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

RK 3340-3590 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

WS-007

46,764.04

58

62

46,764.04

0.00

46,764.04

1.29.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,361.15

64

13,361.15

0.00

13,361.15

1.28.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoeQ - 10%

6,680.58

59

0.00

0.00

0.00

12,10

RK 3590-3840 m

1.2.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

72,925.71

67

7292571

0.00

7292571

12102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-017

20,835.92

74

0.00

20,835.92

20,835.92

1.210.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

0.00

Sub TotaliSuma stavke 1.2

1.3

705,431.49

614,052.42

Subsection ! Podsekcija 1.1.3

20,835.92

634,888.34)

1.31

RK 3840-4090 m

13141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-012

46,764 .04

55

67

46,764.04

0.00

46,764.04

1312

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

13,361.15

74

0.00

13,361.15

13,361.15

1313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

1.3.2

RK 4090-4340 m

74

1.3.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

55

74

46,764.04

0.00

46,764.04

1322

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

13,361.15

74

0.00

13,361.15

13,361.15r

1323

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00




1.3.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQL.- T0%

WS-003

46,764.04

&6

74

46,764.04

0.00

46,764.04

1.3.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-017

13,361.15

74

0.00

13,361.15

13,361.15

1333

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

1.34

RK 4590-4752 m

1341

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

30,327.41

55

74

30,327 41

0.00

30,327.41

1342

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

8,664.98

55

74

0.00

8,664.98

8.664.98

1343

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuci sve

|pripadajuce radove prema pozicijiama iz BoQ - 10%

433249

56

74

0.00

0.00

0.00

Sub TotallSuma stavke 1.3

14

1411

243,742.18

74

170,619.52

Subsection | Podsekcija 1.2

74

48,748.44|

219,367.96

RK 4752-5002 m

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

74

0.00

0.00

0.00

14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

74

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

RK 5002-5252 m

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

74

0.00

0.00

0.00

1422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrisno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

74

0.00

0.00

1423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

1.4.3

RK 5252-5502 m

1431

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-007

46,764.04

56

74

46,764 .04

0.00

46,764.04

143.2

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13.361.15

56

74

13,361.15

0.00

13,361.15

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

0.00

144

RK 5502-5752 m

1441

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

74

46,764.04

0.00

46,764.04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
|spitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

0.00

13,361.15])

1443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

1.45

RK 5752-6002 m

74

1.4.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-015

46,764.04

74

46,764.04

0.00

46,764.04




1452

related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-016

13,361.15

74

13,361.15

0.00

13,361.15

1453

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

1.4.6

RK 6002-6252 m

1461

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-013

46,764.04

62

74

46,764.04

46,764.04

1462

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

74

0.00

0.00

0.00

1463

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00

0.00

147

RK 8252-6435 m

1471

74

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

33,670.11

&2

74

33,670.11

33670.11

1472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

9,620.03

62

T4

0.00

0.00

0.00

1473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

74

0.00

0.00

Sub TotallSuma stavke 1.4

1.5

—448,934.76

74

260,809.72

0.00

Subsection / Podsekcija 1.3

74

1.51

RK 6435-6685 m

74

1.5.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

74

0.00

0.00

1.5.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama Iz BoQ - 20%

13,361.15

74

0.00

1613

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

RK 6685-6935 m

1521

74

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

1522

Testing of the installed pipes completed, including all

lated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

74

0.00

0.00

0.00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

64

74

0.00

0.00

0.00

153

RK 6935-T185 m

1.5.34

74

Pipes installation completed, including all related works
according to BoQ positions /| Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

64

74

0.00

15.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

74

0.00

0.00

1533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

1.5.4

RK 7185-7460 m

1541

74

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

74

0.00

0.00

1542

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

T4

0.00

0.00

1543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

64

74

0.00

0.00

0.00




S Ll d

1.6.1

RK 7460-7710 m

1.6.1.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

46,764.04

52

74

46,764.04

0.00

46,764.04

16.1.2

Testing of the installed pipes completed, including all
related works accarding to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

74

0.00

0.00

1613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

RK 7710-7960 m

74

16.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

52

74

46,764.04

0.00

46,764.04

1.6.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

T4

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
kerekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

74

0.00

0.00

0.00

RK 7960-8210 m

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

52

74

46.764.04

0.00

46,764.04

1.63.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

52

74

13,361.15

0.00

13,361.15

1.6.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

53

T4

0.00

0.00

0.00

16.4

RK 8210-8460 m

1641

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

53

74

46,764.04

0.00

46,764.04

1642

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
redove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

74

13,361.15

0.00

13,361.15]

1643

Manholes and users connection completed, including all
related works according to BoQ positians!ﬁahlovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

74

0.00

0.00

0.00

1.6.5

RK 8460-8710 m

74

1.6.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

53

74

46,764.04

0.00

46,764.04

1652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

74

13,361.15

13,361.15

1653

Manholes and users connection completed, including all
related works according to BoQ positiensféahlnvi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

74

0.00

0.00

0.00

RK 8710-8960 m

74

1661

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

53

74

46,784.04

0.00

48,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

53

T4

13,361.15

13,361.15

1663

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriense, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

RK 8960-9210 m

1.6.7.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-002

46,764.04

74

46,764.04

46,764.04




16.7.2

related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

Manholes and users connection completed, including all
related works according to BoQ) positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9210-8460 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-007

1.68.2

Testing of the installed plpes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

16.83

|Manholes and users connection completed, including all

related works according to BoQ) positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.6.9

RK 9460-9710 m

1.6.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

1693

Manholes and ugers connection completed, including all
related works according to BoQ positionsfSahtcvi i
kerekcije za korisnike zavrene, ukljudujudi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

1.6.10

RK 9710-9960 m

1.6.10.1

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

48

1.6.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

16103

Manholes and users connection completed, including all
related works according 1o BoQ positiunsfSeMcvi i
korekcije za korisnike zavriane, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.6.11

RK 9960-10210 m

16.11.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

4€

1.6.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

16113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.6.12

RK 10210-10460 m

16121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-007

4€

16.12.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

16.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.6.13

RK 10460-10710 m

1.6.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

1.6.13.2

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

16133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrians, ukljutujudi sva
pripadajuce radove prema pozicijama iz BoQ: - 10%

1.6.14

RK 10710-10960 m




16.141

according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-007

46,764.04

74

46,764.04

46,764.04

16142

Testing of the installed pipes completed, including all
related works according to BoQ pesitions f Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

74

0.00

0.00

0.00

16.14.3

|Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujudi sve
|pripadsjuce radove prema pezicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

1.6.15

RK 10960-11200 m

74

16151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

56

74

47,633.85

0.00

47,633.85

16152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanije instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-009

13,609.67

74

13,600.67

0.00

13.609.67

Manholes and users connection completed, including all

16153 related works according to BoQ positions-‘Sahlwi i

|korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804.84

57

74

0.00

0.00

Sub TotallSuma stavke 1.6

1.7

1,003,329.10

74

0.00

802,787.53]

Subsection /| Podsekcija 2.1

174

74

LK 11200-11450 m

74

Pipes installation completed, including all related works

1714 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

57

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all

1712 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

74

0.00

0.00

1713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

T4

0.00

0.00

1.7.2

LK 11450-11700 m

74

Pipes ir ion completed, including all related works

1724 according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

57

74

0.00

0.00

Testing of the installed pipes completed, including all

1722 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

74

0.00

0.00

1723

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

1.7.3

LK 11700-11950 m

74

1.7.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

57

T4

46,764.04

0.00

46,764.04

1732

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama [z BoQ - 20%

Ws-009

13,361.15

57

74

13,361.15

0.00

13,361.15

1.7.33

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

T4

0.00

0.00

0.00

1.74

LK 11950-12200 m

74

Pipes installation completed, including all related works

17.4.1 according to Bo( positions [ Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

58

74

46,764.04

0.00

46,764.04

1.742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

58

74

13,361.15

0.00

13.361.15

1.743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

74

0.00

0.00

0.00

1.7.5

LK 12200-12450 m

74

1.7.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

58

74

46,764.04

0.00

46,764.04

1752

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

T4

13,361.15

0.00

13,361.15




1753

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

74

0.00

0.00

0.00

1.7.6

LK 12450-12700 m

1761

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuGujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-014

46,764.04

58

74

46,764.04

0.00

46,764.04

1.76.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

0.00

0.00

1.7.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuEujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

74

0.00

0.00

0.00

1.7.7

LK 12700-12850 m

74

17.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

59

74

46,764.04

0.00

46,764.04

1772

Testing of the Installed pipes completed, including all
related works according lo BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

wWs-011

13,361.15

59

74

13,361.15

13,361.16

1.7.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

60

74

0.00

0.00

0.00

1.7.8

LK 12850-13200 m

1.7.81

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

59

74

46,764.04

0.00

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
lzpitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

59

74

13,361.15

0.00

13,361.15

1783

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

T4

0.00

0.00

1.7.9

LK 13200-13450 m

1.7.9.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

48,764.04

80

74

46,764.04

0.00

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

60

74

13,361.15

0.00

13,361.15

1793

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,568

61

74

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.101

74

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

61

74

46,764.04

0.00

46,764.04

1.7.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

&1

74

13,361.15

0.00

13,361.15)]

1.7.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

T4

0.00

0.00

0.00

1711

LK 13700-13950 m

74

i B |

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujugi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

61

74

46,764.04

0.00

46,764.04

1.7.11.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

61

74

13,361.15

0.00

13,361.15

17113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

74

0.00

0.00

0.00

1.7.12

LK 13850-14200 m

74

1.7.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

62

74

46,764.04

0.00

46,764.04




1.7.122

related works according to Boll positions [ Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-009

13,361.15

62

74

13,361.15

0.00

13,361.15

17123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00]

1.7.13

LK 14200-14450m

74

17134

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Wws-008

46,764.04

62

74

46,764.04

0.00

46,764.04

1.7.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

62

74

13,361.15

13,361.15

1.7.133

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

€3

74

0.00

0.00

1.7.14

LK 14450-14700 m

74

17144

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

55,188.05

62

T4

55,188.05

0.00

55,189.05|

17142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

15,768.30

62

T4

16,768.30

0.00

15,768.30

Manholes and users connection completed, including all

17143 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriena, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.884.15

63

74

0.00

0.00

0.00

Sub Total/lSuma stavke 1.7

1.8

947,316.47

74

T85,737.32

Subsection / Podsekcija 2.2

0.00

765,737.32

1.8.1

LK 14700-14950 m

74

1.8.1.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

WS-008

46,764.04

74

48,764.04

0.00

46,764.04

1.81.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1813

W5-012

13,361.15

58

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including ali
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

74

0.00

0.00

0.00

182

LK 14950-15200 m

1821

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

74

46,764.04

46,764.04

1.8.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1823

Ws-012

13,361.15

58

74

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

74

0.00

0.00

1.8.3

LK 15200-15450 m

1831

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

74

486,764.04

0.00

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.8.3.3

WS-011

13,361.15

59

74

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.84

6,680.58

60

74

0.00

0.00

LK 15450-15700 m

74

1.8.4.1

Pipes installation completed, including all related works
according 1o BoQ positions / Zavrsena instalacija cevi,
|ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

58

74

46,764.04

0.00

46,764.04

1.8.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

1843

radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukijuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

59

74

0.00

0.00

1.8.5

LK 15700-15850 m

74




1.8.5.1

. e . e e e
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-002

46,764.04

60

74

46,764.04

46,764.04)

18.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

74

13,361.15

0.00

13,361.15

1.85.3

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1.8.6

6,680.58

61

74

0.00

0.00

LK 15950-16200 m

1861

74

Pipes installation completed, including all related works
acrording to BoQ positions / Zawrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

Ws-015

46,764.04

74

46,764.04

0.00

46,764.04

1.86.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavrienc
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

74

0.00

0.00

0.00

1.8.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za karisnike zavriane, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

0.00

1.8.7

LK 16200-16450 m

1871

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevl,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

48,764 04

61

74

46,764.04

0.00

46,764.04

1872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

74

13,361.15

0.00

13,361.15]

1873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

74

0.00

0.00

1.88

LK 16450-16700 m

1.8.8.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
Bof.- 70%

WS5-002

46,764.04

61

74

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

74

0.00

0.00

0.00

189

LK 16700-16950 m

74

1.8.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-011

46,764.04

62

74

46,764.04

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

62

74

13,361.15

0.00

13,361.15

1893

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00

1.8.10

LK 16950-17200 m

1.8.10.1

74

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

62

74

0.00

1.8.10.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions f Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

74

0.00

0.00

1.8.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriens, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00

1.8.11

LK 17200-17450 m

74

18111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

62

74

0.00

0.00

0.00

1.811.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

74

0.00




1.8.11.3|

relaled WOrks aCLOTuIng 10 DULL PUSIICNE oainiiovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00

1812

LK 17450-17700 m

18121

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-014

46,764.04

63

74

46,764.04

46,764.04

18122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

74

0.00

0.00

0.00

1.8.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

0.00

1.8.13

LK 17700-17950 m

74

1.8.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

63

74

0.00

0.00]

18132

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

T4

0.00

0.00

0.00

1.813.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

1.8.14

LK 17950-18200 m

74

1.8.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

74

0.00

0.00

1.8.142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

74

0.00

18143

Manholes and users connection completed, including all
related works according to BoQ pnsitbonslﬁahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.15.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

1.8.15.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranit cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

T4

0.00

0.00

0.00

18153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuEujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

0.00

1.8.16

LK 18450-18700 m

18161

74

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

74

0.00

1.8.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

0.00

1.8.17

LK 18700-18950 m

18171

74

Pipes Installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

74

0.00

0.00

0.00

1.8.17.2

Testing of the installed pipes completed, including all
related works according to BoQ pesitions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

74

0.00

0.00

0.00

1.8.17.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekceije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

18181

74

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

B4

74

46,764.04

0.00

46,764.04




1.8.18.2

related works accoraing 1o Doll positions f Lavrzeno
Ispitivanje instaliranih cijevi, ukijuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-013

13,361.15

64

74

1336118

13,361.15

1.8.183

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

0.00

1.8.19

LK 19200-19305 m

1.8.19.1

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- T0%

WS-006

20,389.12

74

20,389.12

20,389.12

1.819.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-013

5,825.46

74

5,825.46

0.00

5,825.46

18193

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2912.73

74

0.00

0.00

Sub Total/Swma stavke 1.8

1.9

1,231,631.12

74

0.00

560,869.37

Subsaction /| Podsekcija 2.3

1.91

74

LK 19305-19555 m

T4

1814

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

46,764.04

74

46,764.04

0.00

46,764.04

1912

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

74

0.00

1813

Manholes and users connection completed, including all
refated works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

T4

0.00

0.00

0.00

192

LK 19555-18805 m

74

1.9.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

60

74

46,764.04

0.00

46,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

T4

13,361.15

0.00

13,361.15

1923

Manholes and users connection completed, including all
related works according to BoQ positions/Sahitovi i
korekgije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

0.00

LK 19805-20055 m

19831

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljudujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Wws-008

46,764.04

T4

46,764.04

0.00

46,764.04

18.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.18

60

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

0.00

LK 20055-20305 m

74

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pazicijama iz
Bol .- 70%

WS-006

46,764 04

80

T4

48,764 .04

46,764.04

1.9.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-006

13,361.15

60

74

13,361.15

0.00

13,361.156

1943

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavrdene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

T4

0.00

0.00

1.9.5

LK 20305-20555 m

1851

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-008

46,764.04

60

74

46,764.04

0.00

46,764.04

1.95.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

74

13,361.15

0.00

13,361.15

1853

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavriene, ukljutujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

0.00




Fipgas HislallatiUn) WATIRISEU, HIAUGIHTY all 1Teialtl wUlRas
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19.6.1

WS5-006

46,764.04

60

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

196.2

Ws-009

13,361.15

74

13,361.15

13,361.15

Manholes and users connection completed, including all
1.9.6.3|related works according to BoQ positions/Sahtovi i

T |korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

1.9.7 LK 20805-21055 m

74

Pipes installation completed, including all related works
1971 according to BoQ positions / Zavrsena instalacija cevi,
0 |ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

81

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

187.2

W5-009

13,361.15

61

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
|korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

1973

6,680.58

62

74

0.00

1.9.8 LK 21055-21305 m

74

Pipes Installation completed, including all related works
1981 according to BoQ positions / Zavrsena instalacija cevi,
T |ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

61

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1982

WS-011

13,361.15

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
1983 related works according to BoQ positions/Sahtovi i

7 |korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

62

74

0.00

0.00

0.00

1.9.9 LK 21305-21555 m

74

Pipes installation completed, including all refated works
1991 according to BoQ positions / Zavrsena instalacija cevi,
T | ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

&1

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
1992 related works according to BoQ positions / Zavréeno
T Ispitivanje instaliranih cijevi, ukljuujuci sve pripadsjuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

61

74

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

19.9.3 1y Ry i

korekcije za korisnike zavriene, ukljudujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

74

0.00

0.00

0.00

1.9.10 LK 21555-21805 m

74

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

1.9.101

W5-008

46,764.04

62

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
19102 rala_l_ed works a;con_iing__tc _BoQ_pos_itiu_ns IZaw..rréang
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-011

13,361.15

62

74

13,361.15

13,361.15

Manholes and users connection completed, including all
19103 related works according to BoQ positions/Sahtovi i
T |korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

74

0.00

0.00

0.00

1.9.11 LK 21805-22055 m

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

19.111

WS-006

46,764.04

62

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all
19.11.2 related works according to BoQ positions / Zavrieno
=77 | I1spitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-010

13,361.15

62

74

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

19113

6,680.58

63

T4

0.00

0.00

0.00

1812 LK 22055-22305 m

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

18121

WS5-008

46,764.04

63

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all
19122 related works according to BoQ positions / Zavrieno

T | Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

63

74

13,361.15

0.00

13,361.15
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korekcije za korisnike zavriene, ukljufujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

0.00

1.9.13

LK 22305-22555 m

1.8.131

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-006

46,764.04

64

74

46,764.04

0.00

46,764.04

19132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-010

13,361.15

74

13,361.15

0.00

13,361.15

1.9.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

74

0.00

0.00

1.9.14

LK 22555-22730 m

1.9.141

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

25,430 64

64

74

0.00

0.00

0.00

19.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.268.47

64

74

0.00

0.00

0.00

19.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3.634.23

64

74

0.00

0.00

0.00

Sub TotallSuma stavke 1.9

1.10

504,817.31

768,266,32

768,266.32

Subsection | Podsekcija 3.1

1.10.1

74

LK 22730-22980 m

1.10.11

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

1.10.1.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavréeno
Ispitivanje instaliranih cijevi, uklju€ujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

0.00

1.10.1.3

and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

0.00/

1.102

LK 22980-23230 m

1.10.21

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

74

0.00

0.00

0.00

11022

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

0.00

11023

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

1.10.3

LK 23230-23480 m

74

1.10.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

0.00

1.103.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

0.00

0.00

1.10.3.3

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

74

0.00

0.00

1.10.4

LK 23480-23730 m

74

1.104.1

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

74

0.00

0.00

0.00

1.104.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

0.00

0.00

1.104.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

74

0.00

1.10.5

LK 23730-23980 m

74




10.5.1

ST AT T O A PR e 1 S T e I 1 R e,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

74

0.00

0.00

0.00

110.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,115

60

74

0.00

0.00

11053

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrdene, ukljulujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

1.10.6

LK 23880-24230 m

11061

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

T4

0.00

0.00

0.00

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriano
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

74

0.00

0.00

1.106.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

81

74

0.00

0.00

0.00

1.10.7

LK 24230-24480 m

11071

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

74

0.00

0.00

0.00

1.10.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

74

0.00

1.10.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene,, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

81

74

0.00

0.00

1.10.8

LK 24480-24730 m

1.10.81

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

59

74

46,764.04

46,764.04

11082

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-011

13,361.15

T4

13,361.15

0.00

13,361.15

1.10.6.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

74

0.00

0.00

0.00

1.10.8

LK 24730-24778 m

74

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

33,670.11

74

33,670.11

0.00

3367011

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-on

9,620.03

74

9,620.03

0.00

9,620.03

11083

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

74

0.00

0.00

0.00

Sub Total/Suma stavke 1.10

111

582,546.29

74

103,415.33

0.00

103,415.33]

Subsection /| Podsekcija 3.2

1.11.1

LK 24778-25028 m

74

g bl

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-010

46,764.04

T4

46,764.04

46,764.04

1.111.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-0n

13,361.15

55

74

13,361.15

0.00

13,361.15

1.114.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

56

T4

0.00

1.11.2

LK 25028-25278 m

111214

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

46,764.04

74

46,764.04

46,764.04

1.11.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

55

74

13,361.15

0.00

13,361.15




11123

reiatod WOrks acLorGing 1o Doll posilionsraarniov |
korekcije za korisnike zavrdene, ukijudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

74

0,00

0.00

1.11.3

LK 25278-25528 m

1.11.341

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

46,764.04

T4

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11132 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

T4

0.00

0.00

11133

Manholes and users cor jon completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

74

0.00

0.00

1114

LK 25528-25778 m

111441

74

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-017

46,764.04

74

0.00

46,764.04

46,764.04

1.11.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanije instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pazicijama iz BoQ: - 20%

13,361.15

57

0.00

0.00

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.11.5

LK 25778-26028 m

1.11.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

56

66

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11152 1 works according to BoQ positions / Zavrieno

lepitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

11153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoG - 10%

6,680.58

58

0.00

0.00

0.00

1.11.6

LK 26028-26278 m

1.11.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

45,764.04

64

46,764.04

46,764.04

11162

Testing of the installed pipes completed, including all
related works accerding to BoQ positions / Zavrisno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

Manholes and users connection completed, including all

1.11.6.3|re'ated works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.11.7

LK 26278-26503 m

Pipes installation completed, including all related works

1.11.7.1|according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

563

0.00

0.00

0.00

Testing of the installed pipes completed, including all

141.7.2 related works according to BoQ positions / Zavrieno

Ispitivanie instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7.827.08

0.00

11173

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,813.54

55

0.00

0.00

Sub TotallSuma stavke 1.11

112

438.970.01

260,542.49

307,306.53)

Subsection / Podsekcija 3.3

1124

LK 26503-28753 m

11214

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

Testing of the installed pipes completed, including all

11212 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

11213

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

1122

LK 26753-27003 m




1.12.21

accorging 1o Bold posiions / Lavrsena Insialacia cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-007

46,764.04

55

62

46,764.04

0.00

46,764.04

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

66

13,361.15

13,361.15

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljudujuci sve
pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.3

LK 27003-27253 m

1.12.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-009

46,764.04

46,764.04

46,764.04/

1.123.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrisno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

56

66

13,361.15

0.00

13,361.15

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

1124

LK 27253-27503 m

11241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

0.00

46,764.04

1.124.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

13,361.15

0.00

13,361.15)

11243

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

55

64

46,764.04

46,764.04

11252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-011

13,361.16

66

13,361.15

0.00

13,361.15|

11253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&7

0.00

0.00

0.00

1.12.6

LK 27753-28003 m

1126

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-007

46,764.04

62

46,764.04

46,764.04|

112862

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljufujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

57

66

13,361.15

0.00

13,361.15

11263

Manholes and users connection completed, including all

|related works according to BoQ positions/$ahtovi i

korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

58

0.00

0.00

0.00

1.12.7

LK 28003-28253 m

1127

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-009

46,764.04

46,764.04

46,764.04

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-o11

13,361.15

57

66

13,361.15

0.00

13,361.15

11273

Manholes and users connection completed, including all
related works according to BoQ positions.rSahtovi i
korekcije za korisnike zavréene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.8

LK 28253-28503 m

1.12.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

66

13,361.15

13,361.16




1.12.83

related works according to BoQl positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.12.9

LK 28503-28753 m

1.12.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukliuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-009

46,764.04

64

46,764.04

0.00

46,764.04

11292

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

57

13,361.15

0.00

13,361.15

1.12.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.12.10

LK 28753-29003 m

1.12.101

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-007

46,764.04

57

62

46,764.04

0.00

46,764.04

112102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicilama iz BoQ - 20%

ws-o11

13,361.15

86

13,361.15

0.00

13,361.15

112103

Manholes and users connection completed, including all
related works according to BoQ pcsitiansigmtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

1.12.11

LK 29003-29317 m

112111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-011

54,674.64

57

66

54,674.64

0.00

54,674 .64/

112112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

0.00

112113

Manhcles and users connection completed, including all

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.810.66

59

0.00

0.00

Sub TotallSuma stavke 1.12

113

746,164.30

595,801.36

Subsection | Podsekcija 3.4.1

1.1341

595 801.36]

LK 29317-29670 m

11311

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

61

0.00

11312

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivarye instaliranih cijevi, ukljuCujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

0.00

0.00

0.00

11313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

Sub Total/Suma stavke 1.13

1.14

96,200.30

Subsection / Podsekcija 3.4.2

11441

LK 29670-29920 m

1.14.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

46,764.04

53

0.00

0.00

0.00

1.141.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.14.2

LK 29920-30170 m

1.14.21

PFipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

53

66

46,764.04

0.00

46,764.04

114422

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-011

13,361.15

66

13,361.15

0.00

13,361.15

11423

Manholes and users connection completed, including all
related works according to BoQ positims!".iahlovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.14.3

LK 30170-30420 m




1.14.3.1

according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-002

46,764.04

46,764.04

0.00

46,764.04

1.14.3.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-008

13,361.15

55

63

13,361.15

0.00

13,361.15

11433

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavrdene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.144

LK 30420-30670 m

1.14.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-011

46,764.04

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11442 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

55

66

13,361.15

0.00

13,361.15

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.14.5

LK 30670-30820 m

11451

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

54

46,764.04

0.00

46,764.04

11452

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

55

63

13,361.15

13,361.15

11453

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

1.146

LK 30920-31170 m

1.14.61

Pipes installation completed, including all related works
according to BoQ positions ( Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

ws-011

46,764.04

66

46,764.04

46,764.04

Testing of the installed pipes completed, including all

11482 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

55

66

13,361.15

0.00

13,361.15

1.146.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujucéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.147

LK 31170-31420 m

114,71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

55

46,764.04

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-008

13,361.15

63

13,361.15

0.00

13,361.15)

11473

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicilama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.14.8

LK 31420-315560 m

1.14.81

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

30,677.21

55

0.00

0.00

0.00

1.14.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

0.00

0.00

11483

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382 46

57

0.00

0.00

0.00

Sub TotallSuma stavke 1.14

1.15

rmm

360,751,14]

0.00

360,751.14

Subsection / Podsekcija 4.1

1.151

LK 31556-31806 m

11511

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.15.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00




1.151.3

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.2

LK 31806-32056 m

1.15.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

Testing of the installed pipes completed, including all

11522 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11523

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

1.15.3

LK 325056-32306 m

1.156.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

1.153.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

85

0.00

11533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.154

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

0.00

1.15.4.2

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

0.00

11543

Manholes and users connection completed, Including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadsjuce radove prema poziciiama iz BoQ - 10%

€,680.58

53

1.15.5

LK 32566-32806 m

1.15.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

48,764.04

55

0.00

0.00

0.00

Testing of the installed pipes completed, including all

11552 related works according to BoQ positions / Zavréeno

Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

1.15.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.6

LK 32806-33056 m

1.15.6.1

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00]

Testing of the installed pipes completed, including all

11562 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all

1.15.6.3|elated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.7

LK 33056-33306 m

11571

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.16.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukijutujui sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

1.15.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljulujudi sve
pripadajuce radove prema pozicijama Iz BoQ - 10%

6.680.58

0.00

0.00

1.158

LK 33306-33556 m

1.15841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00




11582

relaeq works accoraing 10 ookl postions f Lavrseno
Ispitivanje instaliranih cijevi, uklju€ujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.158.3

Manhcles and users connection completed, Including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.159

LK 33556-33806 m

1.15.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

]

0.00

0.00

0.00

11582

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavrdeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11583

Manholes and users connection completed, inciuding all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.10

LK 33806-34056 m

1.15.101

0.00

Pipes installation completed, including all related works
according to BoQl positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ. - 70%

46,764.04

0.00

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

0.00

115103

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

11511

LK 34056--34306 m

115911

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.11.2

Testing of the installed pipes completed, including all
|related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuéi sve

pri j radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.12

LK 34306-34556 m

115121

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-011

46,764.04

46,764.04

0.00

46,764.04

115122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.16.123

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.15.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1.15.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama |z BoQ - 20%

13,361.15

55

0.00

0.00

0.00

115133

Manholes and users connection completed, including all
related works according to BoQ positionsiSahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.15.14

LK 34806-35056 m

1.16.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.15.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za karisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.15.15

LK 35056-35306m




1.15.15.1

according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

115152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

115153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.16

LK 35306-35425 m

1.15.16.1

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuCujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

19,827.95

0.00

0.00

1.1516.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

5665.13

54

0.00

0.00

1.15.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekeije za korisnike zavrdene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

0.00

0.00

Sub TotallSuma stavke 1.15

1.16

1,030,412.15

46,764.04

0.00

46,764.04

Subsection / Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.11

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cewi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

46,764.04

52

67

46,764.04

0.00

46,764.04

11612

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

1.16.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahitovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

1.162

LK 35675-35925 m

1.16.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

52

48,764.04

0.00

46,764.04

11622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

13,361.15

13,361.15

1.16.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema poziciiama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-004

46,764.04

52

56

46,764.04

0.00

46,764.04

1.16.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

52

66

13,361.15

13,361.15

11633

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

52

46,764.04

0.00

46,764.04

1.16.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-004

13,361.15

52

56

13,361.15

0.00

13,361.15]

11643

Manholes and users connection completed, including all
related works according to BoQ positions/Santovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

46,764.04

0.00

46,764.04

1.16.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

52

66

13,361.15

13,361.15




1.16.5.3

related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuCujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

36,371.20

52

72

36,371.20

0.00

36,371.20

1.16.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,381.77

52

0.00

1.166.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

52

0.00

0.00

0.00

Sub TotallSuma stavke 1.16

117

385,987.69

323,636.00

0.00

323,636.00

Subsection/ Podsekcija 4.3

1171

LK 36884-37144 m

117141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-015

46,764.04

52

72

46,764.04

0.00

46,764.04

114712

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

11713

Manholes and users connection completed, including all
|related works according ta BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

1.17.2

LK 37144-37394 m

0.00

0.00

0.00

1.17.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764.04

0.00

46,764.04

14722

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuél sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-003

13,361.15

55

13,361.15

0.00

13,361.15

11723

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

74

0.00

1173

LK 37394-37644 m

1.17.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

114733

Manholes and users connection completed, including all
lated works according to BoQ positions/Sahtovi |

korekeije za korisnike zavriene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.174

LK 37644-37894 m

11741

Pipes installalion completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11743

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

1.17.51

0.00

0.00

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

117.5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
|korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

55

0.00

0.00

1176

|LK 38144-38309 m




11761

according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

55

0.00

0.00

o.ou[

1.17.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

0.00

0.00

0.00

11763

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5126.67

55

0.00

0.00]

Sub TotallSuma stavke 1.17

1.18

385,295.

106,889.23

106,889.23

Subsection /| Podsekcija 4.4.1

1.18.1

LK 38308-38559 m

1.18.141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.181.2

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicljama iz BoQ - 20%

13,361.15

0.00

1.18.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriena, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.2

LK 38559-38809 m

1.18.21

Pipes i ion completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

11822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.3

LK 38809-39059 m

1.18.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.18.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11833

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.4

LK 39058-39309 m

1.18.41

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

11843

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuéi sve

pr j radove prema pozicijama iz BoQ - 10%

6,680.58

1.18.5

LK 39308-39559 m

1.18.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadsjuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00

11852

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11853

Manholes and users connection completed, including all
related works according to BoQ posilions.'éahto\r'r i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.186

LK 39559-39809 m

1.186.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

1.18.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00




1.188.3

related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

85

0.00 0.00 0.00

1.18.7

LK 39809-40059 m

1.18.7.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

0.00 0.00 0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,115

55

0.00 0.00 0.00

1.187.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekeije za korisnike zavrdene, ukljudujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

1.18.8

LK 40059-40309 m

1.18.81

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-015

46,764.04

55

46,764.04 0.00 46,764.04

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ) positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,381.15

0.00 0.00 0.00

11883

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrdene, ukljutujui sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00 0.00 0.00

1.18.8

LK 40309-40458 m

1.18841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27,787.19

55

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranib cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,939.20

65

0.00 0.00 0.00

1.18.8.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,969.60

55

0.00 0.00 0.00

Sub TotallSuma stavke 1.18

574,142.12

46,764,04) 0.00 4WJ

Total cost canter 1/ Ukup

10,827,846.68

6,178233.16] 116,348.29] 8,294,581.55]




Highwayf/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

. Ernkinn pressure chambers / Prukidhe komore
2.1.1 ‘Bmaklng pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

21141 konstrukcija, uklju&ujuci sve pripadsjuce radove prema 59,132.27] 60 0.00 0.00 0.00
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuujuéi sve pripadajuce radove prema wreson 6 440 008 000
pozicijama iz BoQ

2.1.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2121 konstrukcija, uklju€ujuéi sve pripadajuce radove prema 5913221 35 0.00 0.00 0.00)

{pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

2022 radovi, ukljuéujuéi sve pripadajuce radove prema 14,783.07] 55 0.00 0.00 0.00]

pozicijama iz BoQ

2112

21.3 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

2391 konstrukcija, ukljufujuéi sve pripadajuce radove prema i e S e

pozicijama iz BoQ

20% - Remaining works completed, including all related

works according to BoQ positions / Zavrseni preostali

2132 radovi, ukljuSujuéi sve pripadajuce radove prema 14,783.07| 58 0.00 0.00 0.00
pozicijama iz BoQ
214 Breaking pressure chamber / Prekidna komora No 4

80% - Main structure completed, including all related

works according to BoQ positions /Zavrsena glavna

konstrukeija, ukljuéujuéi sve pripadajuce radove prema Seadazn e 409 00 290

pozicijama iz BoQ

20% - Remaining works completed, including all related

works according to BoQ positions / Zavrseni preostali

21.42(7 ot sicilhiluct ve oripatLE raiove Hiema 14,783.07 59 0.00 0.00 0.00

zZicijama iz BoQ

2.1.4.1

2.1.5 Breaking pressure chamber / Prekidna komora No 5

80% - Main structure completed, including all related
works according to BoQ positions [Zavrsena glavna

G konstrukcija, ukljutujudi sve pripadajuce radove prema 5013221 €0 0.00 B.00 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related

works according to BoQ positions / Zavrseni preostali

2152 radovi, ukljugujuéi sve pripadajuce radove prema 14,783.07 60 0.00 0.00 0.00
pezicijama iz BoQ
2.1.6 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
works according to BoQ positions /(Zawrsena glavna

2181 konstrukcija, ukljutujuci sve pripadajuce radove prema 18227 & 0.00 0.00 0.00

pozicijama iz BoQ

20% - Remaining works completed, including all related

works according to BoQ positions / Zavrseni preostali

21862 radovi, ukljuéujudi sve pripadajuce radove prema 14,783.07 61 0.00 0.00 0.00
pozicijama iz BoQ
217 Breaking pressure chamber / Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

konstrukcija, ukljutujuéi sve pripadajuce radove prema 59132271 54 0.00 0.00 0.00
pozicijama iz BoQ

24741




2 works according to BoQ positions / Zavrseni preostali

i radovi, ukljutujuti sve pripadajuce radove prema et L aha 50 0.0
pozicijama iz BoQ
2.1.8 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2181, onstrukeija, ukljuBujuéi sve pripadajuce radove prema e 000 040 a0
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
2182 radovi, ukljuéujuéi sve pripadajuce radove p 14,783.07| 57 0.00 0.00 0.00
pozicijama iz BoQ
Sub Total/Suma stavke 2.1 591,322.66 0.00 0.00 0.00}
22 Chlorination chambers / Stanice za hlorisanje
231 Chlorination chamber / Stanica za hlorisanje Goranje 7320840 62 0.00 0.00 0.00
21 ke ,298. . . i
Chlorination chamber / Stanica za hlorisanje Pelev
222 Brijeg 69,777.66] 60 0.00 0.00 0.00]
2.2.3’ Chilorination chamber / Stanica za hlorisanje Verusa 72,176.48] 61 0.00) 0.00 0.00]
2.2.4|Chlorination chamber / Stanica za hlorisanje Matesevo 65,209.11| 54 0.00 0.00 0.00
225 Chlorination chamber / Stanica za hlorisanje Matesevo 60.342.12| 54 0.00 0.00 0.00
25|15 ,342. H i J
Sub Total/Suma stavke 2.2 340,803.77 0.00 0.00 0.00
Total cost center 2 / Ukupno trokovno mjesto 2: 932,126.43 u.ojol 0.00f ©0.00




Highwayl/Aufoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje

le of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01

°Tf“tl9’-‘ o [atertank Podavi | Rezervoar Podo
mjesto 3. :
3.1 Structure part / Strukturalni dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% Ws-010 532,401.22 52 65 212,960.49 0.00 212,960.49
312 Concrete and reir!forcement works finished / Zavreni
radovi na betonu i armaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,698.34 53 0.00 0.00 0.00]
.1.2.2|Height / Visina 2 - 4m 36,698.34 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36,608.34] 54 0.00 0.00 0.00
3.1.2.4[Height / Visina 6 - 8.29m 42,01960] 54 0.00 0.00 0.00
313 ?ggaining works finished / Zavrseni preostali radovi - 76.057.32| 56 0.00 0.00 0.00
Sub Total/Suma stavke 3.1 ?5_9,573.1?F 212,960.49 0.00] 212,960.49
3.2, Hydromechanical / Hidromehanika
Hydromechanical works and eguipment /
3.21 H?:romahanicki radovi | oprema 91,489.25 58 0.00 0.00 0.00
Sub TotallSuma stavke 3.2 91,489.25 0.00 0.00 0.00
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci i drenaZa - Kompletna duZina zavriena - 73,899.65| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
33.2| 5NS225A) i habajuci sioj (AB11SE), Zavrsena 39,792.12| 55 0.00 0.00 0.00
kompletna duZina - 35%
Sub Total/Suma stavke 3.3 113,601.77 0.00 0.00 0.00
34. Slope stability / Stabilnost kosina
Finished segment lll slope stability and protection works
3.4.1|/ Zavrien| radovi na stabilnosti | zadtiti kosina segment  |WS-011 63,148.33 52 66 50,518.66 0.00 50,518.66
11l - 34% (paid 80%)
Finished segment Il slope stability and protection works
3.4.2| Zavrieni radovi na stabilnosti | za3titi kosina segment II|WS-011 61,291.02 53 66 49,032.82 0.00 49,032 82
- 33% (paid B0%)
Finished segment | slope stability and protection works /
3.4.3|ZavrSen| radovi na stabilnosti | zastitl kosina segment | - |WS-011 61,281.02 54 66 49,032.82 0.00 49,032.82
33% (paid 80%)
Sub Total/Suma stavke 3.4 185,730.37 148,584.30 0.00] 148,584.30
3.5. Electrical / Elektrika
Whole electrical related works finished / Zavrieni su svi
351 radovi povezani 3 elekiricnom energijom - 100% 15,764.34] 59 0.00 0.00 0.00
Sub Total/Suma stavke 3.5 15,764.34 0.00 0.00 0.00
Total cost center 3 / Ukupno trodkovno mjesto 3: 1,167,248.91 361,544,79 u.oul 361,544.79




Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

5 Water so i EOVO af _a.t:onmc!_'ln.n'f.
Trogkowno | 09010 Mamuoipﬂld]mk :

4.1. Access road / Pristupni put
Embankments, cut and drainage - Full length completed

4.1.1]/ Nasipi, usjeci i drenaZa - Kompletna duZina zavriena - 6584622 53 0.00 0.00 0.00
65%

Bearing layer (BNS22SA) and wearing course
4.1.2|(AB11SE), Full Length Completed / Nosivi sioj

(BNS22SA) i habajuc sloj (AB11SE), Kompletna duzina wAsan 00 L Lo
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00]
#— ——
4.2 The connection / Prikljucak
Finished trench excavation and layout of pipeline /
421 Zavrien iskop a red cj 1 - 80% 24589557 54 0.00 0.00 0.00
|Finished testing of the installed pipe and backfilling,
4.2.2|including manholes / Zavrieno ispitivanje instaliranih 61,473.89| 54 0.00 0.00 0.00
cijevi i zatrpavanje, ukljuujudi Sahtove - 20%
Sub Total/Suma stavke 4.2 307,369.46/ 0.00 0.00 0.00
4.3, Str part | Strukturnio dio
43.1 f& paid for pump station / Placanje za pumpnu stanicu 76.269.05| 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57,201.79] 53 0.00 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hlomu 57.201 ‘mi 53 0.00
komoru - 30 %
Sub Total/Suma stavke 4.3 190,672.64] 0.00 0.00 oﬂr
4.4. Hydromechanical / Hidromehanika

All kinds of pipes and pumps inside the pump station
441 structure power station structure finished / Zavriene sve

"|vrste cevi | pumpe unutar strukture pumpne stanice - e s 9.9 8.0 200
100%
Sub Total/Suma stavke 4.4 444,536.71 0.00 0.00 0.00
Low Voltage Installations [ Niskonaponske
4.5.

instalacije

45.1. F_|rushad low voltage installations [ Zavrsene instalacije 23232820 55 0.00 0.00 0.00
niskog napona - 100%
Sub Total/Suma stavke 4.5 232,328.29 0.00 0.00 0.00

Total cost center 4 / Ukupno trokkovno mjesto 4: 12762088 | ] om 000] o000
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