Apenndix 4 to the Contract (Design and Build)/Priog Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica

it igen e e B B SR woes Il IR y
lEmpluyer.fPos.rodwac | The Government of Montenegro, Ministry of Capital Investments

China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvodac Podgorica/China Road and Bridge Corporotion d.c.o. Peking, NR Kina, Dio stran xgg;;cu! =

Podgorica D.0.O. NAG ¥ ﬁ.w ﬁ&»ﬁﬂE
e = Py AUTORY f‘ﬁ"d“
IEngIneer.fmzen_;er INGERCP CONSEIL & GEODATA Engineering S.P.A are”

= 3 ; ( f

o;:d;:i?dlx 4 Subsequent Works Pricel/Cijena Priloga 4 Noknadni EUR 14,203,431.00 Podgorica, AR :j QI 2p2f lgod
Advance Payment Total Amount/Ukupan iznos avansa{30% from o =
Appendix 4 Subsequent Works Price/30% od Cijene Priloga 4 EUR 4,261,029.30
Naknodni Radovi) I ——

Amount of agreed Variations/lznos dogovorenih izmjena EUR 0.00

Amount of agreed Employers Claims/ /znos dogovorenih

potraZivanja Investitora

Amount of agreed Contractor's Claims/iznos dogovorenih
potrazivanjo lzvodoca

|:Iaxlmum Amount of Retention Money/ Maksimalni iznos

EUR 0.00 Podgorica,

EUR 0.00

- EUR 710,171.55
arantnog depozita |

[Number of IPS/Broj zPS-a - 'WS-018 —_ ——
|Referenced Period/Navedeni period  1-31Juy2021 D.O.C. MNAE svceiit~
Date of IPS submission/Datum predavanja ZP5-a 13 August 2021 PJd AUTOPU JARE |
l_)ate of_IPC (Inte_rlm F'aymafnt Ct_aruﬂcate) issuance/Datum 18 August, 2021 Z& é E ; %
izdavanja P5-a (Priviemene Situacije) o e e
Payment Due Date (42 days after IPS Submission }/Datum 245 ver 2021 Pﬁd@”ﬁ_ god.
dospijeca naplate {42 dan nakon izdavanja ZPS-a ) eptember
|
Cumulative Previous  Current Cumulative/
Val P [}
{Kumulativno prethodno Kumulativio tekuce e for Paymentl iy placane
_ !
A - Contractor's payments/Plocanja lzvodada
] | S 11 R T TR
Contracted WorkslUgovornl radovi EUR 6,656,126.33: EUR 6,843,396.26 EUR 187,269.93
Variations/lzmjene (Clause/klouzuio 13) ER_G?? I e _Elf{ E’EU__ S _EL_IR 0'_00
* Substantiated Contractor's Claims/Potkrijepliena potrafivanjo
i . EUR 0.00
fzvedata (Sub-clause/Potklauzufa 20.1) 0.0 EuRe 00_
i .00| EUR 0.00
| _ OtherPayments/ostala placan B - i R - - E R
o ~ TotallUkupno A EUR 6,656,126.33)  EUR 6,843,396.26 ~ EUR187,269.93
B - Retention Money/Garantni depozit SR M b A i AL < Sl A e o T e
5% of the amounlt of each Payment Certificate/ 5% od iznosa svake EUR 332,806.32 EUR 342,169.81 EUR 9,363.50
Potvrde o platanju _ _ | I
TotallUkupno B EUR 332,806.32 EUR 342,169.81 EUR 9,363.50
1
C - Advance payment/avansnoplacanje ‘ ‘ Bk ‘
Advance payment EUR D.OOi EUR 0.00 EUR 0.00
Ammortization - 37 5% of each Payment Certificate, when value of Executed Works has reached |
20% of the Appendix 4 Price/37.5% svake Potvrde o pladan)u, kada vrijednost lzvedenih radova EUR 1,430,790.05/ EUR 1.,501,016.27 | EUR 70,226.22
dostiene 20% Ciiena Priloea 4 | |
Total/Ukupno c EUR 1,430,790.05 EUR 1,501,016.27 EUR 70,226.22
[P - Non ConformityiNeusaglasenost i NSbo o widubols 1l i) P
Value of Non Conformity and closing of NCN' s,Nnjednost : |
[ Neusaglasenosti i zatvaranje OoN ST . EUROO_Ol U ...
Total/Ukupno Di EUR 0. 00 EUR 0.00‘ EUR 0.00

Crna Gora
MINISTARSTVO KAPITALNIH INVESTICIJA

Podgorica

bPr-’rnl_-.'J 10 a.s 08 1’01-4/

hl- ni Lo |] Priog Vrjednas:

O1-3 Y3/ 24\9_%09/4
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Execution progress/Napredak izvodenja
{ Executed Appendix 4 Subsequent Works/ Appendix 4 Price. /
fzvedeni Naknadni Radovi Priloga 4/Cijena Prilga 4. )

| Amount withheld based on Sub-clause 14.6 alb, e i |

znos zadrian na osnovu Potklouzule 14.6 a/b EUR0.00 EURD.00 _EUR 0.00
Delay Damages/obestecenjo za kasnjenje

.. {Appendix 4, Article 6/Prilog 4, Clan 6) s EURDY EUR 0'00'_ B EUR 0D
- Agreed En.'!plog,_nefs Cla_ims.f EUR 0.00 EUR 0.00 EUR 0.00
govorena potraZivanja Investitora S —]
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPCliznos ove IPS (A-B-C+D+E) EUR 4,892,529.97 EUR 5,000,210.17 EUR 107,680.21

Qe i Ssven Thaumatid S Sto sedam hillada seststo osamdese! evra |

dvadesal Jedan cenl

One Hundred Seven Thousand Six
Hundred Eighty poinf Twenty One
EURO

Sto sedam hilleda seststo osamdaset evra |
dvadasat fedan cenl

46.86%

48.18% 1.32%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tacnim i
pravilnim efementima rada, izvedenim od strane lzvodaéa u skladu s dogovrenim metodama mjerenja, i da je polpuno u skladu sa Ugovorom,

Amount approved Bv Enaineer/lznos odobren od strane

Amount approved bv the Proiect Manaaer/lznos odobren od

Approved Payment for Emplover/ Iznos odobren od strane

Name/ Ime Date/Datum
Jan Lorange
18-08-21
Name/ Im. Pe Bate/Datum
¥l

Name/ Ime

Sianature/ Potpis

Date/Datum

23 08202/
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Summary Calculation IPC WS-018/Sumarni proratun IPS VS-018

1 2 3 4=2+3 5 (1-4)

Appendix 4 Subsegquent Works

Prilog 4 Naknadni Radovi 14,203,431.00 6,656,126.33 187,269.93 6,843,396.26 7,360,034.74
J"ul"aq'viaatit»ns»‘.l'zzrrgim-:(-:t 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 _ 0.00 0.00 0.00
TotallUkupno 14,203,431.00 6,656,126.33 187,269.93 6,843,396.26 7,360,034.74

on Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveukupno 14,203,431.00 6,656,126.33 187,269.93 6,843,396.26 7,360,034.74

Number of closed NCNs in the end of July is 0/ Broj zatvorenih ION do kraja Jula je 0
The total value of closed NCN is 0 / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of July is 0. / Bro] novootvorenih ION do kraja Jula je 0
The total value of the new opened NCN is 0/ Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancellsplata avansa

- 3 ._ : . ¢ 5(1‘4)

Advance/Avans 4,261,029.30 1,430,790.05 70,226.22 1,501,016.27 2,760,013.03

TotallUkupno 4,261,029.30 1,430,790.05 70,226.22




Ws-002

WS-003

WS-004

WS-005

Ws-006

Wws-007

ws-010

Ws-011

Ws-012

WS§-013

Ws-014

WS-015

ws-018

Ws-017

ws-018

WS-019

TOTALIURUPND |

EUR 0.00

0|

Subtotal/|

Value Engineering/
Tehnika vrednovanja (Sub-Clause/Potidauzula 13.2)

EUR 0.00

Adjustments for Changes in Legislation/Prilagodavanja

zbog izmjena u zakonu (Sub-ClausefPotklauzula 13.7)

EUR 0.00

EUR 0.00

Page 5 of 43



TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00]
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WS - EoT/AP 001

Total EUR IIMl EUR 0.00 EUR 0.00|

Page 7 of 43



B FE R R

i 4O g 98ed

07 [ 2 TP e e (RSS2 S —an

PN T T T o

z 15oupallia eudnyn / 0 SINDN Pas0[2 jo an|eA |e10] ayl

_)”_.GN —Ohm \D 59 >_3ﬂ LA 30 1 SRTAE NSO 1A 1At LN

E

AT

Rk

I TS SIS e [RLI] M A e b e

0 150UZ] NOI YIU240A)

. 020 gL eley op NOI YIus

0 Isouzi NO| Yluaioalez 3soupaliia eudmyn / 0 S| NDN PR50|2 JO @NjeA 8103 2YL

0 af e|nr efesy op NOI YiuaioAlez foug /0 St AINf JO puS 3y3 Ul SNIN PS5O 4O JAquINN

00°0

00°0

000

ONdMINITV101




Amount withheld based on Sub-clause 14.6 a/b /iznos

-y dr¥an na esnovu Potk le 14.6 a/b D.IJIlr
il i 0.00 0.00 0.00

E2 Reisy Rrmigusiabuieniy oo ialane Sk 0.00| o,mT 0.00
E2-1 . 0.00
E3 Agread E'“"‘?""i“"';’;"?"“m'?"' "“""”"";‘;J 0.00) 0.00] 0.00
E31 ) o 0.00
mrmerm; 700 T00| .00

Number of closed Deductibles at the end of luly is 0/ Broj zatvorenih Odbitaka do kraja Jula je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka znost 0 {EUR)

Number of new opened Deductibles In the end of July is 0 / Broj novootvorenih Qdbitaka do kraja Jula je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 0 (EUR)



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

IPC NoflPS Br. WS-018

SUMMARY OF PAYMENT /REZIME PLACANJA

= Previous E :
Value of g 2 Total Value to 3
Coet Center No/ Trodkovno mjasio B |Deseription/Opis | WorksiVeljegnost | Sumulativel | Thisperiod/ Ovaj | ) iinan | Balance! Saido
radova Posthadon Py iznos do danas o
1 2 3 4=2+3 5=1-4
Instalations of pipeline of main route, tunels and
: ~in N bridges, constrution manholes, and User's
Cost Center/ Troskovno miesto 01 ion / e g da glavne trase, 10,827 B46.68 6,294 561.55 187,269.93 6,481,851.47 4,345,895.21
2 - |tunela | mostova, izgradnja sahtova, i prikljucaka
_|potrosaca
Cdst Center/ Trodkovne missto 02 932.126.43 0.00 0.00 0.00 932.126.43
: Breaking p , Chiorination
chambers / Prekidne komore, Stanice za hiarisanj
1,167,248.91 361,544.79 0.00 361,544.79 B05,704.13
£ Water tank Podovi / Rezervoar Podovi
Cost Cantart Traskovno miesto 04 1,276,208.98 0.00 0.00 0.00 1,276,208.98
: S ~ |Water source Mateseva and the connection /
Vodolzvoriste M )1 prikljucal
TOTALTURUFRO 14,203,431.00] 6,656,126.33] 1n7;2ss.93¢ 6,843 396.26 7,360,034.74
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera pladanja

COST CENTER 01 Rev.02

Instalations of pipeline, constrution manholes and User's
connection / Instalacije cjevovoda , izgradnja sahtova i
prikljuéaka potrosaca

The milestone is 250m, include all the manholes and user
connaction / Prekretnica je 250m, ukljutuje sve Sahtove |
prikljutak potrosata

1.1

Sub I F 1141

1141

RK 0-250 m

Pipes installation completed, including all related works

4.1.1.1|according to BoQ positions / Zavrsena instalacija cevi,

ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.-70%

WS-013

46,764.04

57

46,764.04

0.00

46,764.04

1112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
|radove prema pozicijama iz BoQ - 20%

W5-016

13,361.15

57

73

13,361.15

0.00

13,361.15

1113

Manholes and users connection completed, including all
related works according to BoQ positions/ Sahtovi i
korekcije za korisnike zavréene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

112

RK 250-500 m

11.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

57

62

46,764.04

46,764.04

1122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

57

13,361.15

0.00

13,361.15

1123

Manholes and users connection completed, including all
related works according to BoQ pesitions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

113

RK 500-750 m

Pipes installation completed, including all related works

1131 according to BoQ positions / Zawrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-003

46,764.04

55

46,764.04

0.00

46,764.04

1132

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

13,361.15

0.00

13,361.15]

1133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

114

RK 750-1000 m

1.1.44

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-003

48,764.04

55

46,764.04

46,764.04

1142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

64

13,361.15

13,361.15]

1143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

1.1.5

RK 1000-1250 m

1.1.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijgma iz
BoQ.- 70%

Ws-015

19,454.77

72

19.454.77

19,454.77

1152

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-015

5,558.51

58

72

5,558.51

0.00

5,558.51

1153

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

2,779.25

59

0.00

Page 11 of 40



1186

RK 1250-1340 m

1.1.6

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-013

19,454.77

58

70

19,454.77

0.00

19,454.77

1162

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-015

5,558.51

72

5,558.51

0.00

5,558 .51

1163

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2.779.25

59

0.00

1.2.1

Sub TotallSuma stavke 1.1

322,808.14

290,527.33

290,527.33

Subsection / Podsekcija 1.1.2

RK 1340-15%0 m

1.21.9

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-014

46,764.04

64

1

46,764.04

46,764.04

1.21.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicilama iz BoQ - 20%

WS-015

13,361.15

T2

13,361.15

13,361.15

1213

Manholes and users connection completed, including all
related works according to BoQ positions/Sanhtovi i
korekeije za korisnike zavr§ena, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

RK 1590-1840 m

1.2.24

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-007

46,764.04

62

46,764.04

0.00

46,764.04

1.2.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

13,361.15

0.00

13,361,156

1223

Manhcles and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekeije za korisnike zavriene, ukljutujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

RK 1840-2090 m

1231

Pipes installation completed, including all related works
according to BoQ) positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-007

46,764.04

62

46,764.04

0.00

46,764.04

1.23.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

13,361.15

1233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

124

RK 2090-2340 m

1241

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wa-007

46,764.04

62

46,764.04

0.00

46,764.04

1.24.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positionsfS$ahtovi |
korekeije za korisnike zavriene, ukljuZujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

RK 2340-25%0 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

ws-012

46,764.04

57

67

46,764.04

0.00

46,764.04

1252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-016

13,361.15

57

73

13,361.16

0.00

13,361.15

1253

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.2.6

RK 2590-2840 m

1261

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

WS-007

46,764.04

57

62

46,764.04

0.00

46,764.04
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1262

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

57

13,361.15

0.00

13,361.15

1263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

127

RK 2840-3090 m

1271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-007

46,764.04

58

62

46,764.04

46,764.04

1272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

64

13,361.15

0.00

13,361.15

1273

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.2.8

RK 3090-3340 m

1281

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

1.28.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

58

13,361.15

0.00

13,361.15

1283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.2.9

RK 3340-3590 m

1.2.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-007

46,764.04

58

62

46,764.04

46,764.04

1.29.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

64

13,361.15

0.00

13,361.15

1283

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekceije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

59

0.00

0.00

0.00

1.2.10

RK 3590-3840 m

1.2.1041

Pipes installation completed, including all related works
according to BeQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-012

72,8257

67

7292571

0.00

72,925.71

1.2.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

20,835.92

74

20,835.92

20,835.92

12103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

10,417.96

59

0.00

0.00

0.00

Sub Total/Suma stavke 1.2

705,431.49

634,888.34]

0.00

634,868.34

1.3

Subsection ! Podsekeija 1.1.3

1.31

RK 3840-4090 m

1311

Pipes instailation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

wWs-n2

46,764.04

55

&7

46,764.04

46,764.04

13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavréeno
Ispitivanje instaliranib cijevi, ukljudujudi sve pripadsjuce
radove prema pozicijama iz BoQ - 20%

WS-017

13,361.15

55

74

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

RK 4090-4340 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

T4

46.764.04

48,764.04

13.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-017

13,381.15

55

T4

13,361.15

13,361.15

1323

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavr$ene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00
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1.33

RK 4340-4590 m

1331

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-003

46,764.04

55

74

46,764.04

0.00

46, 764.04

1332

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

13,361.15

T4

13,361.15

13,361.15

Manholes and users connection completed, including all

1333 related works according to BoQ posilions.féahlovi i

korekcije za korisnike zavriene, ukljutujuéi sve
pripadsjuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

134

RK 4590-4752 m

13441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-009

30,327 41

55

74

30,327.41

0.00

30,327.41

1342

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-017

8,664.98

585

T4

8,664.98

8,664.98

1343

Manholes and users connection completed, including all
related works according to BoQ positions/3ahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
|pripadajuce radove prema pozicijama iz BoQ - 10%

4,332.49

0.00

0.00

0.00

1.4.1

Sub Total/Suma stavke 1.3

243,742.18

219,367.96

0.00

219,367.96]

1.4 |5ubsection.‘ Podsekcija 1.2

RK 4752-5002 m

14141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 04

55

0.00

14.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1413

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

142

RK 5002-5252 m

1421

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

Testing of the installed pipes completed, including all

1.4.22 related works according to BoQ positions f Zavréeno

Ispitivanje instaliranih cijevi, ukljutuju¢i sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

Manholes and users connection completed, including all

1423 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

14.3

RK 5252-5502 m

Pipes installation completed, including all related works

1431 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WSs-007

46,764.04

56

74

46,764.04

0.00

46,764.04

14.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

13,361.15

1433

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavr$ene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,58

ST

0.00

144

RK 5502-5752 m

1441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-003

46,764.04

56

74

46,764.04

0.00

46,764 .04

1442

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

74

13,361.15

0.00

13,361.15]

Manholes and users connection completed, including all

14.43 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicij iz BoQ - 10%

6,680.58

57

0.00

0.00

1.4.5

RK 5752-6002 m

1.4.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-015

46,764.04

56

74

46,764.04

0.00

46,764.04
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1452

Taesting of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-016

13,361.15

56

74

13,361.15

13,361.15

1453

Manholes and users connection completed, including all
lated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavréene, ukljudujuéi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

57

0.00

0.00

0.00

1.4.6

RK 6002-6252 m

14641

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-013

46,764.04

62

74

46,764.04

46,764.04

1462

Testing of the Installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-018

13,361.15

62

75

0.00

13,361.15

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.56

63

0.00

0.00

0.00

RK 6252-6435 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-012

33,670.11

62

74

33,670.11

0.00

33,670.11

1472

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-018

9,620.03

82

75

0.00

9,620.03

9,620.03

1.4.7.3

Manholes and users connection completed, including all
related works according to BoQ pcsitim‘LsiSahtovi i
korekeije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

63

0.00

0.00

0.00

Sub TotalSuma stavke 1.4

1.5

448,934.76

260,809.72

22,981.18

283,790.90

Subsection !/ Podsekcija 1.3

1.5.1

RK 6435-6685 m

1511

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

1512

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

1513

Manheles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.52

RK 6685-6935 m

1.5.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

15622

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

1523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korignike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.53

RK €935-7185 m

1.5.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

15632

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13.361.15

64

0.00

0.00

0.00

1533

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.54

RK 7185-7460 m

1.54.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

47,764.79

64

0.00

0.00

1542

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,647.08

64

0.00

0.00

0.00

1543

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,823.54

0.00
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Sub TotaliSuma stavke 1.5

1.6

268,652.71

0.00

0.00

Subsection /| Podsekcija 1.4

1.61

RK 7460-7710 m

1611

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-012

46,764.04

52

74

46,764.04

0.00

46,764,04

161.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivenje instaliranit cijevi, ukljudujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,115

52

0.00

0.00

0.00

1613

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

16.2

RK 7710-7960 m

16.21

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-008

46,764.04

52

74

46,764.04

0.00

46,764.04

1622

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranit cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WSs-018

13,361.15

52

75

0.00

13,361.15

13,361.15

1.6.2.3

Manholes and users connection completed, including all
related works according to BoQ positionsi/Sahtovi i
korekcije za korisnike zavriene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

16.3

RK 7960-8210 m

1631

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

52

74

46,764.04

46,764.04

1632

Testing of the ir | pipes comp i, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

52

74

13,361.15

0.00

13,361.15

1633

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

53

0.00

0.00

0.00

1.64

RK 8210-8460 m

1641

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuti sve pripadajuce radove prema pozicijama iz
BoQ.-70%

Ws-003

46,764.04

63

74

46,764.04

0.00

46,764.04/

1642

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

74

13,361.15

0.00

13,361.15

1643

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

54

0.00

0.00

0.00

1.6.5

RK 8460-8710 m

1.6.5.1

Pipes installation completed, including all relaled works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

74

46,764.04

0.00

46,764.04

16562

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

53

74

13,361.15

0.00

13,361.15

1853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.6.6

RK 8710-8960 m

1661

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-002

46,764.04

53

74

46,764.04

0.00

46,764.04

1662

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

T4

13,361.15

13,361.15

166.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

1.6.7

RK 8960-9210 m

1671

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljucujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

T4

46,764.04

0.00

46,764.04
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16.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions /| Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

T4

13,361.15

13,361.15

1.6.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.8

9210-8460 m

1681

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-007

46,764.04

74

46,764.04

0.00

46,764.04

16.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-00g

13,361.15

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

RK 9460-9710 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

WwS5-002

46,764.04

74

46,764.04

0.00

46,764.04

1682

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

74

13,361.15

13,361.15

1.6.9.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.10

RK 9710-8860 m

16.10.1

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

74

46,764.04

0.00

46,764.04

16102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivarje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

74

13,361.15

13,361.15

16.10.3

Manholes and users connection completed, including all
related works according to BoQ posilions-‘Sahlovi i
korekeije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.11

RK 9960-10210 m

16111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-018

46,764.04

75

0.00

46,764.04

46,764.04

16112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-018

13,361.16

75

0.00

13,361.15

13,361.15

1.6.11.3

Manholes and users connection completed, including all
related works according to BoQ positionsfSahto\ri i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.6.12

RK 10210-10460 m

16121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema poziciiama iz
BoQ.- 70%

WS-007

46,764.04

54

74

46,764.04

0.00

46,764.04

16122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,361.15

74

13,361.15

0.00

13,381.15

16123

Manholes and users connection completed, including all
related works according to BoQ pcsiticnsfSahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

1.6.13

RK 10460-10710 m

161341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

T4

46,764.04

0.00

46,764.04

1.6.13.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

74

13,361.15

13,361.15

1.6.13.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.14

RK 10710-10860 m
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1.6.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

56

T4

46,764.04

0.00

46,764.04

1.6.14.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-018

13,361.15

75

0.00

13,361.15

13,361.15

16143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.6.15

RK 10960-11200 m

1.6.15.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-003

47,633.85

74

47,633.85

0.00

47,633.85

16.156.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-008

13,608.67

74

13,609.67

0.00

13,609.67

16153

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuBujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,804 84

57

0.00

0.00

0.00

174

Sub TotallSuma stavke 1.6

1,003,329.10

B02,787.53

B6,847.50

B89,635.03

Subsection | Podsekclja 2.1

LK 11200-11450 m

1711

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

57

T4

46,764.04

0.00

46,764.04

1.7.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

57

0.00

0.00

0.00

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

LK 11450-11700 m

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

a7

0.00

tiT2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

1723

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriane, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.7.3

LK 11700-11950 m

1.7.341

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

57

74

46,764.04

46,764,04

1732

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

57

74

13,361.15

0.00

13,361.156

1.7.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

€,680.58

0.00

0.00

0.00

1.7.4

LK 11950-12200 m

1.741

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

58

74

46,764.04

46,764.04

1742

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

58

74

13,361.15

13,361.15

1743

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavréene, ukljuéujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.7.5

LK 12200-12450 m

1751

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

58

74

46,764.04

46,764.04

1,7:5.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

74

13,361.15

0.00

13,361.15]
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1753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz Bo( - 10%

6,680.58

59

0.00

0.00

176

LK 12450-12700 m

1764

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-014

46,764.04

58

74

46,764.04

0.00

46,764.04

1762

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.7.63

Manholes and users connection completed, including all
relaled works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,568

58

0.00

0.00

1.7.7

LK 12700-12950 m

1.7.71

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

69

74

46,764.04

0.00

46,764.04

1772

Testing of the installed pipes completed, including all
|related works according to BeQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

58

T4

13,361.15

0.00

13,361.15

1.7.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

1.7.8

LK 12350-13200 m

1.7.81

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

39

74

46,764.04

46,764.04

1782

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
|spitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

59

74

13,361.15

13,361.15

1783

Manhgoles and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

1.7.9

LK 13200-13450 m

1.78.1

Pipes installation completed, including all related works
according to BaQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-002

46,764.04

60

74

46,764.04

0.00

46,764.04

1792

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

60

74

13,361.15

13,361.15

1783

Manholes and users connection completed, including all
related works according to BoQ positicns.féahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.7.10

LK 13450-13700 m

1.7.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws5-002

46,764.04

61

T4

46,764.04

0.00

46,764.04

1.7.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1.7.103

and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€2

0.00

0.00

0.00

1.7.11

LK 13700-13950 m

LT

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-008

46,764.04

€1

74

46,764.04

0.00

46,764.04

17112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-012

13,361.15

61

74

13,361.15

0.00

13.361.15)

1.7.11.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za kerisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

1.7.12

LK 13950-14200 m

1.7.121

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cewvi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Wws-002

46,764.04

62

74

48,764.04

46,764.04
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17122

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-009

13,361.15

62

T4

13,361.15

0.00

13,361.15

17123

Manholes and users connection completed, including all
lated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.13

LK 14200-14450m

17139

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

62

74

46,764.04

0.00

46,764.04

17132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-009

13,361.15

62

74

13,361.15

0.00

13,361.15

1.7.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavrdene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

0.00

1.7.14

LK 14450-14700 m

1.7.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

55,188.05

62

T4

55,189.05

0.00

55,189.05

17142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

15,768.30

62

74

15,768.30

0.00

15,768.30

17143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7,884.15

63

0.00

0.00

Sub Total/Suma stavke 1.7

1.8

947,316.47

0.00

Subsection/ Podsekcija 2.2

1.8.1

765,737.32|

LK 14700-149850 m

1.8.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

74

46,764.04

0.00

46,764.04

1812

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1813

ws-012

13,361.15

58

T4

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
lated works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

182

LK 14950-15200 m

1821

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cewi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

74

46,764.04

0.00

46,764.04

18.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranit cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

1.8.23

1.8.3

ws-012

13,361.15

74

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtavi i

korekcije za korisnike zavrdene, ukljuéujuci sve
]Erigadaiuoe radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

LK 15200-15450 m

1831

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

59

74

46,764.04

0.00

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavreno
lspitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361,156

59

74

13,361.15

0.00

13.361.15

1833

Manholes and users connection completed, including all
|related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréens, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

60

0.00

0.00

0.00

184

LK 15450-15700 m

1.84.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujudi sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

WSs-008

46,764.04

59

T4

46,764.04

0.00

46,764.04

1642

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicij iz BoQ - 20%

ws-012

13,361.15

58

74

13,361.15

0.00

13,361.15

1.8.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

0.00

0.00

LK 15700-15950 m
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1.8.5.1

Pipes installation completed, including all related works
according to BoQ positions | Zawrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

60

74

46,764.04

0.00

46,764.04

1852

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljugujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

60

74

13,361.15

13,361.15

1853

Manholes and users connection completed, including all

related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujudi sve
ripadajuce radove prema pozicijama iz BoQ - 10%

186

6,680.58

61

0.00

0.00

0.00

LK 15950-16200 m

1.8.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,

|ukljutujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

W5-015

46,764.04

€0

74

46,764.04

46,764.04

1862

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

1.86.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

LK 16200-16450 m

1871

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljucujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

48,764.04

61

74

46,764 04

0.00

46,764.04

1872

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1873

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

188

LK 16450-16700 m

1.8.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-002

46,764.04

&1

74

46,764.04

0.00

46,764.04

1882

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

74

13,361.15

13,361.15

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

0.00

189

LK 16700-16950 m

1.8.9.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

62

74

46,764.04

0.00

46,764.04

1892

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-012

13,361.15

82

74

13,361.15

0.00

13,361.15

18493

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za kerisnike zavrdene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

83

0.00

0.00

1.8.10

LK 16950-17200 m

1.8.101

Pipes installation completed, including all related works
according lo BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

18102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00

18103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

0.00

1.8.11

LK 17200-17450 m

1.8.11.1

Pipes installation completed, including all related works.
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

62

0.00

0.00

0.00

18112

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

62

0.00
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Manholes and users connection completed, including all

18113 related works according to BoQ posilionsfSahtcvi i

korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

63

0.00

0.00

0.00

1.812

LK 17450-17700 m

18121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-014

46,764.04

63

74

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

1812.2 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

Manholes and users connection completed, including all

18123 related works according to BoQ pasitions!ﬂahtmri i

korekcije za korisnike zavr$ene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

1.8.13

LK 17700-17950 m

1.8.134

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ .- T0%

46,764.04

63

0.00

0.00

0.00

Testing of the installed pipes completed, including all

18132 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

0.00

Manholes and users connection completed, including all

18133 related works according to BoQ positionsréahtwi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.14

LK 17950-18200 m

1.8.14.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

63

0.00

0.00

Testing of the installed pipes completed, including all

1.8.14.2 Irelated works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

63

0.00

0.00

Manholes and users connection completed, including all

18143 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.8.15

LK 18200-18450 m

1.8.151

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
lukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

18152

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

0.00

0.00

0.00

Manholes and users connection completed, including all

18153 related works according to BoQ positions/§ahtovi i

korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicljama iz BoQ - 10%

6,680.58

&4

0.00

0.00

0.00

1.8.16

LK 18450-18700 m

1.8.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 .04

64

0.00

0.00

0.00

1.8.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

64

Manholes and users connection completed, including all

18163 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.17

LK 18700-18950 m

18171

Pipes installation completed, including all reiated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

64

0.00

0.00

0.00

18172

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

64

0.00

0.00

0.00

Manholes and users connection completed, including all

18473 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukijuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.8.18

LK 18950-19200 m

1.8.181

Pipes installation completed, including all related works
sccording to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

64

74

46,764.04

0.00

46,764.04
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1.8.182

Testing of the installed plpes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-013

13,361.15

74

13,361.15

13,361.15

18183

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

0.00

1.8.19

LK 19200-19305 m

18191

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-006

20,389.12

74

20,389.12

0.00

20,389.12

1.8.19.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-013

5,825.46

74

5,825.46

5825 .46r

18193

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

291273

64

0.00

0.00

Sub Total/Suma stavke 1.8

1.9

1,231,631.12

660,869.37

560,869.37

Subsection /| Podsekcija 2.3

191

LK 19305-19555 m

18141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-010

46,764.04

60

T4

46,764.04

46,764.04

1.9.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.91.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

61

0.00

0.00

19.2

LK 19555-19805 m

1921

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

60

74

46,764.04

0.00

46,764.04

1822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.15

60

74

13,361.15

0.00

13,361.15

1823

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtavi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

19.3

LK 19805-20055 m

1831

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS8-008

46,764.04

74

46,764.04

46,764.04

1832

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujui sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-009

13,361.156

60

74

13,361.15

0.00

13,361.15

1933

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

194

LK 20055-20305 m

1941

Pipes installation completed, Including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

60

74

46,764.04

0.00

46,764.04

1942

Testing of the installed pipes completed, including all
related works according to BoQ) positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-006

13,361.15

60

T4

13,361.15

0.00

13,361.15

1.9.43

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

81

19.5

LK 20305-20555 m

1951

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

60

74

46,764.04

46,764.04

1852

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

74

13,361.15

0.00

13,361.15

1.9.6.3

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

€1

0.00
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1.986

LK 20555-20805 m

1861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

74

46,764.04

0.00

46,764.04

1962

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

60

74

13,361.15

13,361.15

1963

Manholes and users connection completed, including ail
related works according to BoQ pcsilionsfSahtovi i
korekcije za korisnike zavriene, ukljuujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6,680,58

61

0.00

0.00

0.00

187

LK 20805-21055 m

1871

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-006

46,764.04

61

74

46,764.04

0.00

46,764.04

1872

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-009

13,361.15

61

74

13,361.15

13,361.15

1973

Manholes and users connection completed, including all
related works according to BoQ positions.féahlovi i
korekcije za korisnike zavriene, ukljudujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

62

0.00

198

LK 21055-21305 m

1881

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

W5-008

46,764.04

61

74

46,764.04

0.00

46,764.04

1982

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriena
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1883

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

0.00

1.9.9

LK 21305-21555 m

1.9.9.1

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-008

46,764.04

61

74

46,764.04

0.00

46,764.04

18982

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

61

74

13,361.15

0.00

13,361.15

1993

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

62

0.00

1.9.10

LK 21555-21805 m

1.9.10.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-008

46,764.04

62

74

46,764.04

46,764.04

1.8.10.2

Testing of the installed pipes completed, including all
refated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W3-011

13,361.15

62

74

13,361.15

0.00

13,361.15

1.9.10.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

0.00

1.9.11

LK 21805-22055 m

19111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-006

46,764.04

62

74

46,764.04

46,764.04

1.911.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-010

13,361.15

62

T4

13,361.15

0.00

13,361.15]

19113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

63

0.00

1.9.12

LK 22055-22305 m

1.9.121

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-008

46,764.04

63

74

46,764.04

0.00

46,764.04

19122

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

63

74

13,361.15

0.00

13,361.15
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18123

Manholes and users connection completed, including all
related works accarding to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

64

0.00

0.00

1.9.13

LK 22305-22555 m

19131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadsjuce radove prema pozicijama iz
BoQ.- 70%

W3-006

46,764.04

64

74

46,764.04

46,764.04

18132

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-010

13,361.15

74

13,361.15

0.00

13,361.15

1.9.133

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.9.14

LK 22555-22730 m

1.8.1441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

25,439.64

64

0.00

0.00

19142

Testing of the installed pipes completed, Including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,268.47

0.00

0.00

0.00

19143

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

3,634.23

64

0.00

0.00

0.00

Sub TotallSuma stavke 1.9

1.10

904,817 31

TBBFBB.SZI

0.00

768,266.32

Subsection ! Podsekcija 3.1

1.10.1

LK 22730-22980 m

11011

Pipes Installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuci sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

46,764.04

0.00

0.00

1.10.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

56

0.00

0.00

11013

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.10.2

LK 22980-23230 m

1.10.21

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljucujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-018

46,764 .04

75

0.00

46,764.04

48,764.04

1.10.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliraninh cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11023

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.10.3

LK 23230-23480 m

1.10.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.10.3.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljudujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

11033

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

1.10.4

LK 23480-23730 m

1.10.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

1.104.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

11043

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1.10.5

LK 23730-23980 m
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1105

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BolQ.- T0%

46,764.04

59

0.00

Testing of the installed pipes completed, including all

1.10.5.2

|ated works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

11053

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuti sve

pripadajuce radove prema pozicijama 1z BoQ - 10%

6,680.58

61

0.00

0.00

1.10.6

LK 23980-24230 m

1.10.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

1.106.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

80

0.00

0.00

0.00

11063

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriens, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

0.00

0.00

1.10.7

LK 24230-24480 m

1.10.7.1

Pipes installation completed, including all related works
according to BoQ positions { Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

59

0.00

1.10.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

60

0.00

0.00

0.00

1.10.7.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene,, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

1.10.8

LK 24480-24730 m

1.10.81

Pipes installation completed, Inciuding all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-009

46,764.04

74

46,764.04

46,764.04

1.10.8.2|

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

60

74

13.361.15

0.00

13,361.15

11083

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

61

0.00

1.10.9

LK 24730-24778 m

1.10.8.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

33,670.11

59

74

33,670.11

33,670.11

1.108.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W3-011

9,620.03

60

74

9,620.03

0.00

9.620.03

11083

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekeije za karisnike zavriene, ukljuiujuti sve

pripadajuce radove prema pozicijama iz BoQ - 10%

4,810.02

61

0.00

0.00

0.00

Sub Total/Suma stavke 1.10

(K1)

582,546.29

103,415.33

46,764.04

Subsection/ Podsekcija 3.2

1114

150,179.36

LK 24778-25028 m

10119

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-010

46,764.04

54

74

46,764 04

0.00

46,764 04

112

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

74

13,361.15

0.00

13,361.15

11143

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.11.2

LK 25028-25278 m

1:11.21

Fipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sye pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-003

46,764.04

54

74

46,764.04

46,764.04

1.11.22

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrseno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

W35-008

13,361.15

55

74

13,361.15

13,361.15
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Manholes and users connection completed, including all

11123 related works according to BoQ positicns!éahlovi i

korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1113

LK 25278-25528 m

11134

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-012

46,764.04

56

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all

11132 related works according to BoQ positions / Zavrseno

Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all

11133 related works according to BoQ positions/Sahtovi i

| korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

0.00

1.114

LK 25528-25778 m

1.11.441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-017

46,764.04

74

46,764.04

46,764.04

Testing of the installed pipes completed, including all

11142 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,381.15

&7

0.00

0.00

0.00

Manhotes and users connection completed, including all

11143 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1115

LK 25778-26028 m

1A TEA

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

56

66

46,764.04

0.00

46,764.04

Testing of the installed pipes completed, including all

11152 related works according to BoQ positions / Zavrieno

Ispitivanje instaliranib cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

57

0.00

0.00

0.00

Manholes and users connection completed, including all

11153 related works according to BoQ positions/3ahtovi i

korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

0.00

1.11.6

LK 26028-26278 m

11164

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-009

46,764.04

64

46,764.04

46,764.04

Testing of the installed pipes completed, including all

111622 related works according to BoQ positions / Zavrieno

Ispitivanie instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

65

0.00

0.00

0.00

Manholes and users connection completed, including all

11163 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1417

LK 26278-26503 m

1.11.71

Pipes installation completed, including all related works
|according to BoQ positions / Zavrsena instalacija cevi,
|ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

26,694.78

53

0.00

0.00

Testing of the installed pipes completed, including all

11172 related works according to BoQ positions [/ Zavriena

Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama [z BoQ - 20%

7,627.08

54

0.00

0.00

0.00

Manholes and users connection completed, including all

114173 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriens, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

381354

55

0.00

0.00

Sub Total/Suma stavke 1.11

112

438,970.01

307,306.53

307,306.53|

Subsection / Podsekcija 3.3

1.124

LK 26503-26753 m

11211

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

11212

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.12.1.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&7

0.00

0.00

0.00

1122

LK 26753-27003 m
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11229

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

Ws-007

46,764.04

55

62

46,764.04

0.00

46,764.04

11222

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

66

13.361.15

0.00

13,361.15

11223

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

0.00

1.12.3

LK 27003-27253 m

11231

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

48,764.04

55

46,764.04

46,764.04

11232

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavr§eno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-on1

13,361.15

66

13,361.15

0.00

13,361.15

11233

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

57

0.00

0.00

1.12.4

LK 27253-27503 m

112419

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-007

46,764.04

55

62

46,764.04

46,764.04

11242

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Wws-011

13,361.15

13,361.15

0.00

13,361.15

1.124.3

Manholes and users connection completed, including all
related works according to BoQ positions/§ahtovi i
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

57

0.00

0.00

0.00

1.12.5

LK 27503-27753 m

11251

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-009

46,764.04

55

64

46,764.04

46,764 .04

11252

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljugujuti sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

86

13,381.15

0.00

13,361.15

11253

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekeije za korisnike zavr$ene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

£,680.58

57

0.00

1.126

LK 27753-28003 m

1.12.61

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

WS-007

46,764.04

62

46,764.04

0.00

46,764.04

11262

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

57

66

13,361.15

0.00

13,361.15

11263

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

58

0.00

1.142.7

LK 28003-28253 m

11271

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-009

46,764.04

46,764.04

46,764 04

11272

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

57

86

13,361.15

13,361.15

11273

Manholes and users connection completed, including all
related works accerding to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

£,680.58

58

0.00

1.12.8

LK 28253-28503 m

112841

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-007

46,764.04

62

46,764.04

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQ positions { Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

Ws-011

13,381.15

57

66

13,361.15

0.00

13,361.15
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11283

Manholes and users connection completed, including all
related works according to BoQ posﬂionsfﬁahtovi i
korekcije za korisnike zavriene, ukljucujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

1.12.9

LK 28503-28753 m

1.12.9.1

Pipes installation completed, including all related works
according to BoQ positions | Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-00g

46,764.04

64

46,764.04

0.00

46,764.04

11282

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

57

66

13,361.15

13,361.15

11293

Manholes and users connection completed, including all
related works according to BoQ positionsféahtovi i
korekcije za korisnike zavriene, ukljuéujuci sve

|pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.12.10

LK 28753-29003 m

112104

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-007

46,764.04

57

62

46,764.04

0.00

46,764.04

112102

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljulujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

58

66

13,361.15

0.00

13,361.15

112103

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

59

0.00

1.12.11

LK 29003-29317 m

L2

Pipes installation completed, including all related works

|according to BoQ positions / Zavrsena instalacija cevi,
|ukljuéujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Ws-011

54,674.64

57

66

54.674.64

54,674.64

1.12.11.2

Testing of the installed pipes completed, including all
related works according to Bo(Ql positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

15,621.33

58

0.00

0.00

0.00

112113

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

7.810.66

59

0.00

0.00

Sub TotallSuma stavke 1.12

1.13

746,164.30

0.00

595,801.36

Subsection | Podsekcija 3.4.1

1.13.1

LK 29317-29670 m

1131

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

67,340.21

0.00

1.13.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

19,240.06

62

11313

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

9,620.03

63

0.00

0.00

0.00

Sub Total/Suma stavke 1.13

1.14

96,200.30

0.00

0.00

0.00

Subsection /| Podsekcija 3.4.2

1.14.1

LK 29670-29920 m

114141

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuti sve pripadajuce radove prema pozicijama iz
BoQy.- 70%

46,764.04

53

0.c0

0.00

0.00

1.1414.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
|spitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

11413

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680,58

55

0.00

0.00

0.00

1.14.2

LK 28920-30170 m

11421

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

|ukljutujuéi sve pripadajuce radove prema pozicijama iz

BoQ.- 70%

Wws-011

46,764.04

53

66

46,764 .04

0.00

46,764 .04

1.14.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

13,361.15

54

66

13,361.15

0.00

13,361.15

11423

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.,680.58

0.00

0.00

0.00

1.14.3

LK 30170-30420 m
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1.14.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

46,764.04

0.00

46,764.04

11432

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-008

13,361.15

55

63

13,361.15

0.00

13,361.15

11433

Manholes and users connection compleled, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

0.00

0.00

0.00

1.144

LK 30420-30670 m

11441

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-011

46,764.04

66

46,764.04

0.00

46,764.04

1.14.4.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS-011

1336115

55

66

13,361.15

0.00

13,361.15

11443

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavrdene, ukljudujuci sve

pr juce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1.14.5

LK 30670-30920 m

11451

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS5-002

46,764.04

54

46,764.04

0.00

46,764.04

11452

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljucujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-008

13,361.15

55

63

13,361.15

0.00

13,361.15

11453

|Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljuéujuéi sve

pri juce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

0.00

0.00

1.146

LK 30920-31170 m

1.148.

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WSs-011

46,764.04

66

46,764.04

46,764.04

11462

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-011

13,361.15

55

66

13,361.15

0.00

13,361.15

1.146.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriens, ukljucujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

56

0.00

1147

LK 31170-31420 m

11471

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljugujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-002

46,764.04

46,764.04

0.00

46,764.04

11472

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

ws-0o8

13,361.15

63

13,361.15

0.00

13,361.15

Manholes and users connection completed, including all

11473 related works according to BoQ positions/$ahtovi i

korekeije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

&7

0.00

0.00

0.00

1.14.8

LK 31420-315560 m

1.148

Pipes installation completed, including all related works
according to BoQ positions / Zawrsena instalacija cevi,
ukljudujudi sve pripadajuce radove prema pozicijama iz
BolQ.- 70%

WS-018

3067721

55

75

30,677.21

30,677.21

11482

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

8,764.92

11483

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

4,382.46

57

0.00

0.00

0.00

Sub Total/Suma stavke 1.14

1.15

511,464.95

360,751.14

30,677.21

391,428.35)

Subsection | Pc ija 4.1

1.15.1

LK 31556-31806 m

1161

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

11512

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00
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1.15.1.3]

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.2

LK 31806-32056 m

1.156.2.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 04

11522

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11523

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.3

LK 325056-32306 m

1.15.31

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764 04

55

0.00

0.00

0.00

11532

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.3.3

Manholes and users connection completed, including all
related works according to BoQ posilionslSahtaui i
korekcije za korisnike zavriene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.154

LK 32306-32556 m

1.15.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

53

0.00

0.00

11542

Tesling of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

53

0.00

0.00

11543

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtovi i
korekcije za korisnike zavréene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

83

0.00

0.00

0.00

1.155

LK 32566-32806 m

1.15.51

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena Instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

55

0.00

0.00

0.00

11552

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11553

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.15.6

LK 32806-33056 m

115861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

115662

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

11563

Manholes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1157

LK 33056-33306 m

115,71

Pipes installation completed, including all related works
according to BoQ positions [ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.co

0.00

11572

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

1.15.7.3

Manholes and users connection completed, including all
related works according to BoQ positionsfSahtavi i
korekcije za korisnike zavréene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.15.8

LK 33306-33556 m

11581

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00
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1.15.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

11583

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i

|korekeije za korisnike zavriene, ukljudujudi sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.9

LK 33556-33806 m

1.15.91

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

46,764.04

55

0.00

0.00

0.00

1.169.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

1.159.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.15.10

LK 33806-34056 m

1.151041

Pipes Installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.15.10.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

Manholes and users connection completed, including all

1.15.103

lated works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.15.11

LK 34056--34306 m

115111

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.1511.2

Testing of the Installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

1.18.11.3

Manholes and users connection completed, including all
related works according to BoQl positions/Sahtovi i
korekcije za korisnike zavriene, ukljutujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.15.12

LK 34306-34556 m

1151421

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ .- 70%

Ws-011

46,764.04

46,764.04

0.00

46,764.04

11512.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

54

0.00

0.00

0.00

1.15.12.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi i
korekcije za korisnike zavrSene, ukljugujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.13

LK 34556-34806 m

1.15.131

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 7T0%

46,764.04

55

0.00

0.00

1.15.13.2]

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

1.15.13.3

Manholes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

0.00

0.00

1.15.14

LK 34B806-35056 m

1.15.141

Pipes installation completed, including all related works
according to BoQ positions f Zavrsena instalacija cevi,
ukljutujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

115142

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.15.14.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

54

0.00

0.00

0.00

1.15.15

LK 35056-35306m
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1.15.151

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ .- T0%

46,764.04

0.00

195152

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

116153

Manholes and users connection completed, including all
related works aceording to BoQ positions/Sahtovi |
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

1.15.18

LK 35306-35425 m

1.15.16.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

18,827.95

0.00

0.00

1.15.16.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
|spitivanje instaliranih cijevi, ukljuéujudi sve pripadajuca
radove prema pozicijama iz BoQ - 20%

5,665.13

0.00

0.00

0.00

1.15.16.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

2,832.56

0.00

Sub Total/Suma stavke 1.15

1.186

1,030,412.15

26,764.04

0.00

46,?64.04'

Subsection ! Podsekcija 4.2

1.16.1

LK 35425-35675 m

1.16.11

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

ws-012

46,764.04

52

67

46,764.04

0.00

46,764.04

11612

Testing of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361,165

52

0.00

0.00

1.16.1.3

Manholes and users connection completed, including all
related works according to BoQ posilionsfSahtovi i
korekcije za korisnike zavrene, ukljutujuti sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.2

LK 35675-35925 m

1.16.21

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS5-002

46,764.04

52

46,764.04

0.00

46,764.04

11622

Testing of the installed pipes completed, including all
related works according to BoQ positions ( Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

W5-004

13,361.15

52

56

13,361.15

13,361.15

1.16.2.3

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavrdene, ukljuujuci sve

pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.18.3

LK 35925-36175 m

1.16.3.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewvi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

WS-004

46,764.04

52

56

46,764.04

0.00

48,764.04

11632

Testing of the installed pipes completed, including all
related works according to Bo(l positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

Ws-011

13,361.15

52

13,361.15

0.00

13,361.15

1.16.33

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.4

LK 36175-36425 m

1.16.4.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764 .04

52

46,764 .04

0.00

46,764 .04

1.164.2

Testing of the installed pipes completed, including all

|related works according to BoQ positions / Zavrieno

Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-004

13,361.15

52

13,361.15

13,361.15

11643

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za konsnike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.5

LK 36425-36675 m

1.16.5.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- T0%

WS-004

46,764.04

52

46,764.04

46,764 04

11652

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavreno
Ispitivanje instaliranit cijevi, ukljuéujuci sve pripadajuce

radove prema pozicijama iz BoQ - 20%

WSs-011

13,361.15

52

66

13,361.15

13,361.15
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1.16.5.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljucujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.16.6

LK 36675-36894 m

1.16.6.1

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

WS-015

36,371.20

52

72

36,371.20

0.00

36,371.20

1166.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavréeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,381.77

52

0.00

0.00

0.00

1.16.63

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi |
korekcije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,195.89

0.00

0.00

0.00

Sub TotaliSuma stavke 1.16

117

385,987.69

323,636.00

0.00

Subsection/ Podsekcija 4.3

1171

—

323.636.00|

LK 36894-37144 m

1TATL:N

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-015

46,764.04

72

46,764.04

0.00

46,764.04

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavriano
Ispitivanje instaliranih cijevi, ukljudujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

0.00

0.00

11713

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuujuci sve
pripadajuce radove prema pozicijama |z BoQ - 10%

6,680.58

52

0.00

0.00

1.17.2

LK 37144-37384 m

1.17.241

Pipes ir ion completed, including all related works
according to BoQ positions / Zavrsena inslalacija cevi,
ukljiugujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

Ws-002

46,764.04

52

46,764 .04

0.00

46,764.04

1.17.2.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

WS5-003

13,361.15

52

13,361.15

0.00

13,361.15

11723

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

52

0.00

0.00

0.00

1.17.3

LK 37394-37644 m

1.47.31

Pipes installation completed, including all retated works
according to BoQ positions / Zavrsena instalacija cevi,
ukljugujuti sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

52

0.00

0.00

0.00

11732

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

52

0.00

000

0.00

11733

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtavi i
korekeije za korisnike zavriene, ukljugujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

52

0.00

0.00

1174

LK 37644-37894 m

11741

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cewi,
ukljuujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.174.2

Testing of the installed pipes completed, Including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00

0.00

0.00

11743

Manholes and users conneclion completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavréena, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

0.00

0.00

1.17.5

LK 37894-38144 m

11751

Pipes installation completed, including all related works
according to BoQ) positions / Zavrsena instalacija cevi,
ukljugujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

117.5.2

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

Q.00

0.00

0.00

11753

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujuci sve

| pripadajuce radove prema pozicijama iz BoQ - 10%

6.680.58

55

0.00

1.17.6

LK 38144-38308 m
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11761

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
uklju€ujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

35,886.72

0.00

0.00

0.00

117.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions [ Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

10,253.35

55

0.00

0.00

0.00

11763

Manhotes and users connection completed, including ail
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

5,126.67

55

0.00

0.00

0.00

Sub Total/Suma stavke 1.17

1.18

385,295.58

106,889.23

0.00

106,889.23

Subsection | Podsekclja 4.4.1

1.18.1

LK 38309-38559 m

11811

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

ukljuujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

1.18.1.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / ZavrSeno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.18.1.3

Manholes and users connection completed, including all

|related works according to BoQ positions/Sahtovi |

korekeije za korisnike zavriene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.18.2

LK 38559-38809 m

11821

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

11822

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.16

556

0.00

0.00

0.00

1.18.2.3

Manholes and users connection completed, including all
related works according to BoQ positions/$ahtovi |
korekcije za korisnike zavréene, ukljuéujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

65

0.00

0.00

0.00

1.183

LK 38809-39059 m

11834

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ - 70%

46,764.04

0.00

0.00

0.00

11832

Tesling of the installed pipes completed, including all
related works according to BoQ positions f Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

1.18.3.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavriena, ukljutujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

1184

LK 39059-38309 m

11849

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,

uklju€ujudi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

0.00

0.00

0.00

11842

Testing of the installed pipes completed, including all
related works according to BoQl positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00

0.00

0.00

1.18.4.3

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekcije za korisnike zavréene, ukljuujuéi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

0.00

0.00

1.18.5

LK 39309-39559 m

1.18.541

Pipes installation completed, including all related works
according to BoQ positions [/ Zavrsena instalacija cevi,
ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

11852

Testing of the installed pipes completed. including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranib cijevi, ukljuéujudi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

11853

Manholes and users connection completed, including all
related works according to BoQ positions/Sahtovi i
korekeije za korisnike zavriene, ukljuéujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

0.00

1.18.6

LK 39559-39809 m

11861

Pipes installation completed, including all related works
according to BoQ positions / Zavrsena instalacija cevi,
ukljudujuci sve pripadajuce radave prema pozicijama iz
BoQ.- 70%

46,764.04

55

0.00

0.00

0.00

1.18.6.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranin cijevi, ukljuéujuéi sve pripadajuce

radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00
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Manholes and users connection completed, including all

11863 related works according to BoQ positions/Sahtovi i

korekeije za korisnike zavriene, ukljutujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00 0.00

1.18.7

LK 39809-40059 m

Pipes installation completed, including all related works

1.18.74 according to BoQ positions / Zavrsena instalacija cevi,

ukljutujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 0%

46,764.04

55

0.00 0.00

0.00

1.18.7.2

Testing of the installed pipes completed, including all
related works according to BoQ positions  Zavrieno
Ispitivanje instaliranih cijevi, ukljutujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

55

0.00 0.00

0.00

Manholes and users connection completed, including all

11873 related works according to BoQ positions/Sahtovi i

korekcije za korignike zavriene, ukljudujudi sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00 0.00

1,188

LK 40059-40309 m

Pipes installation completed, including all related works

118.81 according to BoQ positions / Zavrsena instalacija cevi,

ukljuéujuci sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

W5-015

46,764.04

55

72

46,764.04 0.00

46,764.04

1.188.2

Testing of the installed pipes completed, including all
related works according to BoQl positions | Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuci sve pripadajuce
radove prema pozicijama iz BoQ - 20%

13,361.15

0.00 0.00

Manholes and users connection completed, including all

11883 related works according to BoQ positions/Sahtovi i

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama iz BoQ - 10%

6,680.58

55

0.00

1.18.8

LK 40309-40458 m

Pipes installation completed, including all related works

1.18.8.1 according to BoQ positions / Zavrsena instalacija cevi,

ukljudujuéi sve pripadajuce radove prema pozicijama iz
BoQ.- 70%

27,787.19

0.00 0.00

0.00

1.18.8.2

Testing of the installed pipes completed, including all
related works according to BoQ positions / Zavrieno
Ispitivanje instaliranih cijevi, ukljuéujuéi sve pripadajuce
radove prema pozicijama iz BoQ - 20%

7,939.20

55

0.00 0.00

0.00

Manholes and users connection completed, including all

11883 related works according to BoQ positions/Sahtovi |

korekcije za korisnike zavriene, ukljudujuci sve
pripadajuce radove prema pozicijama [z BoQ - 10%

3,969.60

55

0.00 0.00

0.00

Sub Total/Suma stavke 1.18

574,142.12

46,764.04 0.00

46,764.04)

Total cost center 1 / Ukupno troékevno mjesto 1:

- 10,827,846.68|

6,294,581.55] 187.260.93

6,481,851.47
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 02 Rev.01

21. Breaking pressure chambers / Prekidne komore |
2141 Breaking pressure chamber / Prekidna komora No 1

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéujuci sve pripadajuce radove prema il = e e
pozicijama iz BoQ

20% - Remaining works completed, including all related
2112 works according to BoQ positions / Zavrseni preostali

* 7| radovi, ukljugujuéi sve pripadajuce radove prema
pozicijama iz BoQ

2119

14,783.07| 60 0.00 0.00 0.00

21.2 Breaking pressure chamber / Prekidna komora No 2

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljuéuju¢i sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

21.21 58,132.27| 55 0.00 0.00 0.00

2122 14,783.07| 55 0.00 0.00 0.00

2.1.3 Breaking pressure chamber / Prekidna komora No 3

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukcija, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
waorks according to BoQ positions / Zavrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

21.31 59,132.27| 58 0.00 0.00 0.00

2132 14,783.07| 58 0.00 0.00 0.00

214 Breaking pressure chamber / Prekidna komora No 4

80% - Main structure completed, including all related
2141 works according to BoQ positions /Zavrsena glavna
7 |kanstrukcija, ukljuBujuéi sve pripadajuce radove prema
pozicijama iz BoQ
20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljutujuci sve pripadajuce radove prema
|pozicijama iz BoQ

59,132.27| 59 0.00 0.00 0.00

2142 14,783.07| 59 0.00 0.00 0.00

215 Breaking pressure chamber / Prekidna komora No 5

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
konstrukeija, ukljutujuci sve pripadajuce radove prema
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljuéujuci sve pripadajuce radove prema
pozicijama iz BoQ

2.1.5.1 59,132.27| 60 0.00 0.00 0.00

2152 14,783.07| 60 0.00 0.00 0.00

2.1.6 Breaking pressure chamber / Prekidna komora No 6

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
Konstrukcija, ukljugujuéi sve pripadajuce radove prema hs2dn) b 000 0.00 000
pozicijama iz BoQ

20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
radovi, ukljufujuéi sve pripadajuce radove prema
pozicijama iz BoQ

21861

2162 14,783.07| &1 0.00 0.00 0.00

2.14.7 Breaking pressure chamber / Prekidna komora No 7

80% - Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna

konstrukeija, ukljuujuél sve pripadajuce radove prema e 000 0.00 0.00
pozicijama iz BoQ

2171
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20% - Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali

23242 radovi, ukljutujuci sve pripadajuce radove prema Ll U0 0.0 o
pozicijama iz BoQ
218 Breaking pressure chamber / Prekidna komora No 8
80% o Main structure completed, including all related
works according to BoQ positions /Zavrsena glavna
2181 onstrukeija, ukljuujuéi sve pripadajuce radove prema 5B 1a22T) 56 000 008 B0o
pozicijama iz BoQ
20% o Remaining works completed, including all related
works according to BoQ positions / Zavrseni preostali
21.82| 2 o, ukljutujuél sve pripadajuce radove prema RTESZ] F 0 0.0 290
pozicijama iz BoQ
Sub TotallSuma stavke 2.1 591,322.66 0.00 0.00 0.00
2.2 Chiorination chambers / Stanice za hlorisanje
291 al:ll;nnahon chamber / Stanica za hlorisanje Goranje 73208.40| 62 0.00 0.00 0.00
2292 g:;g;nauon chamber / Stanica za hlorisanje Pelev 69,777.66| 60 0.00 0.00 0.00
2.2.3| Chlorination chamber / Stanica za hlorisanje Verusa 72,176.48| &1 0.00 0.00 0.00/
2.2 4| Chlorination chamber / Stanica za hlorisanje Matesevo 65,209.11] 54 0.00 0.00 0.00
295 ?glunnatmn chamber / Stanica za hlorisanje Matesevo 60342.12| 54 0.00 0.00 0.00!
Sub TotallSuma stavke 2.2 340,803.77 0.00 0.00 0.00
Total cost center 2 / Ukupno trokkovno mjesto 2: 932,126.43 0.00 0.00 0.00
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Water Supply Project - Sistem za vodosnabdijevanje

Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 03 Rev.01
cf“"':ﬂ o |Water tank Podovi  Rezervoar Podovi
31 Structure part / Strukturaini dio
3.1.1|Earth works finished / Zavrseni zemljani radovi - 70% WSs-010 532,401.22 52 65| 212,960.48 0.00 212 960.49
312 Concrete and reinforcement works finished / Zavrieni
~"|radovi na betonu | armaturi - 20%
3.1.2.1|Height / Visina 0 - 2m 36,608.34 53 0.00 0.00 0.00
3.1.2.2|Height / Visina 2 - 4m 36,608.34 53 0.00 0.00 0.00
3.1.2.3|Height / Visina 4 - 6m 36,698.34 54 0.00 0.00 0.00
3.1.2.4|Height / Visina 6 - 8.29m 42,019.60 54 0.00 0.00 0.00
313 I:]a;naining works finished / Zavrseni preostali radovi - 76.057.32| 56 0.00 0.00 0.00
o
Sub Total/Suma stavke 3.1 760,573.17 212,960.49 0.00] 212,960.49
3.2. Hydromechanical / Hidromehanika
3.9, |ydromechanical warks and equipment f 91,480.25| 59 0.00 0.00 0.00
Hidromehaniéki radovi i oprema
Sub Total/Suma stavke 3.2 91,489.25 0.00 0.00 0.00]
3.3. Access road / Pristupni putevi
Embankments, cut and drainage - Full length completed
3.3.1|/ Nasipi, usjeci | drenaZa - Kompletna duZina zavriena - 73.89965| 53 0.00 0.00 0.00
65%
Bearing layer (BNS22SA) and wearing course
{AB11SE), Full Length Completed / Nosivi sloj
332 BNS225A) i habaiuci sloj (AB11SE), Zavrsena L b8 0.00 60
kompletna duZina - 35%
Sub TotallSuma stavke 3.3 113,691.77 0.00 0.00 0.00
3.4. Slope stability / Stabilnost kosina
Finished segment ||l slope stability and protection works
3.4.1|/ Zavreni radovi na stabilnosti | zatiti kosina segment [WS-011 63,148.33| 52 66 50,518.66 0.00 50,518.66
Il - 34% (paid 80%)
Finished segment Il slope stability and protection works
3.4.2|f Zavr$eni radovi na stabilnosti i zaititi kosina segment II|WS-011 61,291.02 53 66 49,032.82 0.00 49,032.82
- 33% (paid 80%)
Finished segment | slope stability and protection works /
3.4.3|Zavrieni radovi na stabilnosti i zatiti kosina segment | - [WS-011 61,291.02| 54 66 49,032.82 0.00 49,032.82
33% (paid 80%)
Sub Total/Suma stavke 3.4 185,730.37 148,584.30 0.00] 148,584.30
3.5. Electrical / Elektrika
Whole electrical related works finished / Zavreni su svi
%34 radovi povezani s elekirinom energijom - 100% 1576424 59 &0 000 e
Sub Total/Suma stavke 3.5 15,764.34 0.00 0.00 0.00]
Total cost center 3 | Ukupno trodkoyno mjesto 3: 1,167,248.91 361,544.79 0.00 351,54{?9
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo
Apendix 4 Water Supply Project - Sistem za vodosnabdijevanje
Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.00

Cost
Center/
Troskovno
mjesto 4

Water source Matesevo and the connaction /
Vodoizvoriste Matesevo | prikljucak

4.1. A road / Pristupni put
Embankments, cut and drainage - Full length completed
4.1.1|/ Nasipi, usjeci i drenaZa - Kompletna duina zavréena - 65,846.22] 53 0.00 0.00 0.00
5%
Bearing layer (BNS225A) and wearing course
(AB11SE), Full Length Completed / Nosivi sloj
(BNS225A) i habajuci sloj (AB11SE), Kompletna duzina 35,405.65 o 0.00 000 0.00
zavrsena - 35%
Sub Total/Suma stavke 4.1 101,301.87 0.00 0.00 0.00
4.2 The connection / Prikljucak

42 Finished trench excavation and layout of pipeline /
" |Zavrien iskop rovova i raspored cievovoda - 80%

Finished testing of the installed pipe and backfilling,
4.2.2|including manholes / Zavréeno ispitivanje instaliranih 61,473.89 54 0.00 0.00 0.00
cijevi i zatrpavanje, ukljuéujuci 3ahtove - 20%
Sub Total/Suma stavke 4.2 35?,359.45 0.00 0.00 0.00
4.3. Structure part [ Strukturnio dio

431 ?;:;5 paid for pump station / Placanje za pumpnu stanicu - 7626905 53 0.00 0.00 0.00
4.3.2|Get paid for reservoir / Placanje za rezervoar - 30% 57,201.79] 53 0.00 0.00 0.00
433 Get paid for chlorination chamber / Placanje za hlornu 57.201.79 53 0.00

[komoru - 30 % =

Sub Total/Suma stavke 4.3 190,672.64 0.00 0.00 0.00
4.4. Hydromechanical / Hidromehanika
All kinds of pipes and pumps inside the pump station
structure power station structure finished / Zavriene sve
vrste cevi i pumpe unutar strukture pumpne stanice -
100%
Sub Total/Suma stavke 4.4 444 536.71 0.00 0.00 0.00
45 Low Voltage Installations [ Niskonaponske

4.1.

Ll

=

24589557| 54 0.00 0.00 0.00

441, 444 536.71 52 0.00 0.00 0.00

451, Finished low voltage installations / Zavrsene instalacije 232328.20| 55 0.00 0.00 0.00
niskog napona - 100%

Sub Total/Suma stavke 4.5 232,328.29 0.00 0.00 D.I?U
Total cost center 4 | Ukupno troskovio mjesto 4: 1,276,208.98 | 0.00 0.00] 0,00
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