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Apenndix 5 to the Contract (Design and Build)/Priog 5 Ugovora

|Employer/Posiodavac

Contractor/izvodaé

Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica Smokovac-
Uvac-Matesevo

The Government of Montenegro, Ministry of Transport and Maritime Affairs

China Road and Bridge Corporation itd. Bejing, PR China, Part of foreign company
Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva Podgorica

|Engineerl/inZenjer

INGEROP CONSEIL & GEODATA Engineering S.P.A

ApBendix 5 Subsequent Works PricelCijena Priloga 5Naknadni
Radovi

EUR 4,830,000.00

Advance Payment Total Amount/Ukupan iznos avansa(20% from
Appendix 5 Subsequent Works Price/20% od Cijene Priloga 5 Naknadni
Radovi

EUR 966,000.00

potraiivanja Investitora

potraZivanja lzvodada

Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00
Amount of agreed Employers Claims/ /znos dogovorenih EUR 0.00
Amount of agreed Contractor's Claims//znos dogovorenih EUR 0.00

Maximum Amount of Retention Money/ Maksimaini iznos
arantnog depozita

EUR 241,500.00

INTERIM PAYMENT STATEM

I

ENT (IPC)/ IZDAVANJE PRIVREMENE SITUACKE (IPS)

Number of IPS/Broj ZPS-a
Referenced Period/Navedeni period

|1 December 2019 - 31 May 2020

PPS004

Date of IPS submission/Datum predavanja ZPS-a

12 June 2020

Date of IPC (Interim Payment Certificate) issuance/Datum
izdavanja PS-a (Privremene Situacije)

Payment Due Date (42 days after IPS Submission)/Datum
dospijec¢a naplate (42 dan nakon izdavanja ZPS-a)

A0 '3'0\.?; _’?_.OZO

24 July 2020

A - Contractor’s payments/Piacanja Izvodaca

Current Cumulative/
Kumulativno tekuce

Cumulative Previous

Value for Paymentiiznos za placanje
IKumulativno prethodno y P 4

Contracted Works/Ugovorni radovi

EUR 1,247,724.51 EUR 1,382,461.19 EUR 134,736.68

B - Retention Money
5‘}6 of the amount of each Payment Certificate/ 5% od i |znosa svake
Potvrde o placanju

C - Advance paymentiavansnoplaéanje

| Amartization - 25% of each Payment Certificate, when value of Executed Works has reached 20% |
of the Appendix S Price/25% svake Potvrde o plaéanju, kada vrijednost Izvedenth radova dostigne
20% Cijena Priloga 5

s T

|D - Non C«
Value of Non Conformlty and. closmg of NCN" s/Vruednost
Neusaglaienosti i zatvaranje OoN

TotallUkupno D ‘

Variations/izmjene (Clause/Klauzula 13) EUR 0.00 - EUR 0'00_ - EURO. 00_
Substantiated Contractor's Claims/Potkrijepljena potraZivanja
Izvodaéa (Sub-clause/Potkiouzula 20.1) EUR 0.00 EUR 0'005_ E_UR 0.00
. . EUR 0.0
Other Payments/Ostala placanja | EUR 0.00 SUR0 OOI _0
TotallUkupno A EUR ‘1347_7_24 .51 EUR 1,38.2.,461..19 | EUR 134.26.T.
JHI di . = == s = i
EUR 62,386.23 EUR 69,123.06 EUR 6,736.83
TotallUkupno B| EUR 62,386.23 EUR 69,123.06 EUR 6,736.83
} | Qe
|
| EUR 70,431.13 EUR 104,115.30 EUR 33,684.17
== o | o o |
. ,115.. EUR 33,684.17
TotalkaupncC_| EUR2,431 13 EUR191|15 30 - 3,08
‘ EUR 0.00 EUR 0.00 EUR 0.00
EUR 0.00 EUR 0.00 EUR 0.00
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E - Deductions/0dbici

Amount withheld based on Sub-clause 14.6 a/b
znos zadrian na osnovu Potklauzule 14.6 a/b EOR 0_.00 EUR 0.00 EUR 0.00
Delay Damages for delay of interim milestones/
Obestedenja za kasnjenje u odnosu na prelazne rokove EUR 0.00 EUR 0.00 EUR 0.00
(Appendix 5, Article 9/Priog 5, Clan 9)
o Delay Damages/obesteéenja za kasnjenje _J
. . E X
(Appendix 5, Article 10/Prilog 5, Clan 10) SR 0(_) EUR 0.00 SROA
Agreed Employers Claims/ EUR 0.00 EUR 0.00 EUR 0.00
Dogovorena potraZivanja Inves_mora_
TotallUkupno E EUR 0.00 EUR 0.00 EUR 0.00
Value of this IPC/iznos ovel PS (A-B-C+D-E) EUR 1,114,907.16 EUR 1,209,222.83 EUR 94,315.67

Ninely Four Thousand Three o
B Hundred and Fifteen point six
| seven Euros

|

| Ninety Four Thousand Three o irihilie i 1o steur di

ll Hundred and Fiftesn point six i i o
seven Euros
ecution progmssINaprezvodnja ]
{ Executed Appendix 5 Subsequent Works/ Appendix 5 Price. / lzvedeni 25.83% 28.62% 2.79%

Naknadni Radovi Priloga 5/Cijena Prilga 5. )

We hereby confim that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na tanim i
pravilnim elementima rada, izvedenim od strane lzvodata u skladu s dogovrenim metodama mjerenja, i da je potpuno u skladu sa Ugovorom.

Amount approved By Engineer/lznos odobren od strane Name/ Ime Date/Datum

Inzenjera
Jan Lorange

Amount approved by the Project Manager/lznos odobren od
- h Name/ ime
strane Upravijaca projektom

Date/Datum

QNN Lo

Approved Payment for Employer/ |znos odobren od strane Name/ IV' _ Signaturel Potpis Date/Datum
a <

Investitora .- _Q 2 o6, 7 70 ZO .
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SUMMARY CALCULATION/
SUMARNI PRORACUN



Summary Calculation IPC PPS No 004/Sumarni proracun IPS TNEE No 004

. |Value of Previous  |Value of Payment ;
- i Cumulative / Ifor thie IPG / znos |Total Value to date/ i
| Znos - b _
femisiana Malve) Prethodnl iznos  |placanja za ovaJ Ukupan iznos e P
kumulativno iPS i ] .
1 2 3 4=2+3 5(14)
Appendix 5§ Subsequent Works
Prilog 5 Naknadni Radovi 4,830,000.00 1,247,724.51 134,736.68 1,382,461.19 3,447,538.81
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 4,830,000.00 1,247,724.51 134,736.68 1,382,461.19 3,447,538.81
Non Conformity/ Neusaglasenost 0.00 0.00 0.00
|SubtotallSveukupno 4,830,000.00 1,247,724.51 134,736.68 1,382,461.19 3,447,538.81

Number of closed NCNs in the end of May is 0 / Broj zatvorenih ION do kraja maj je O
The total value of closed NCN is 0./ Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of May s 0/ Broj novootvorenih ION na kraju maj je O
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advance/lsplata avansa

Value of Advance

Repayment Repayment based on

advance Previous \Rl’zlu: ofel:::tv::;clepc :zlr:l:a‘::fte%uvzr:rl:s / Value of remaining
Item/Stavka Valuel/iznos IPC/Avansna o advance/lznos

fsplata Prethodna [ Iznos avansa u fznos avansa na A e g

IP’.; ovom IPS osnovu Vrifednosti ; 5

| tekucih Ugovorenih

radova
1 2 S 4 5(14)

Advance/Avans 966,000.00 70,431.13 33,684.17 104,115.30 861,884.70
TotallUkupiio 966,000.00 70,431.13 33,684.17 104,115.30 861,884.70




VARIATIONS CALCULATION
[PRORACUN IZMJENA



PPS-00

PPS-00:

PPS-004

PPS-005

PPS-006

PPS-007

TOTALJUKUPNO

EUR 0.00

S"'bm"l"Value Engineering/

stovko 1| TENnika vrednovanja (Sub-Clause/Potkiauzula 13.2)

EUR 0.00

@Imx Adjustments for Changes in Legislation/Prilagodavanja
' “; ! zbog izmjena u zakonu (Sub-Clause/Potiklauzula 13.7)

EUR 0.00

‘Subtotalf

suma | Other Variations/Ostale izmjene
stavike 5|
EUR 0.00

EUR 0.00




EMPLOYER'S CLAIMS/ POTRAZIVANJA
INVESTITORA (SUBCLAUSE/ POTKLAUZULA
2.5)



it g
DIETTE ST,

EUR 0.00

EUR 0.00

TOTALUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00




CONTRACTOR'S CLAIMS-ADDITIONAL
PAYMENT CALCULATION/ POTRAZIVANJA
1ZVOPACA-PRORACUN DODATNOG PLA CANJA
(Sub Clause/ Potklauzula 20.1)



Siiteleetill o2, ol

s
¥} |
1 :[ 4 )
il iy
3 =i
PPS - EoT/AP 001 EUR 0.00 EUR 0.00 EUR 0.00|
Total EUR 0.00 EUR 0.00 EUR 0.00




NON CONFORMITY/NEUSAGLASENOST
(Sub Clause/ Potklauzula 7.1)



TOTAL/UKUPNO

0.00

0.00

Number of closed NCNs in the end of May is 0 / Broj zatvorenih ION do kraja maj je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of May is 0/ Broj novootvorenih ION na kraju maj je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0



E - DEDUCTIONS/ODBICI
(SUB CLAUSE/ POTKLAUZULA: 14.6 A/B, 8.7, 2.5)



E1 Amount withheld based on Sub-clause 14.6 a/b //znos o.00 ol 00
drian na osnovu Potklauzule 14.6 a/b . : ) n]
E1-1 0.00} 0.00 o.o_oI
E1-2 P
Delay Demages/ denje za kasnjenje (Sub-
£ clause/Potklauzula 8.7) 0.00} 0.00| o.onl
E2-1 0.00
0.00
E3 Agreed Employer's Clll(r:d‘l?olgovu‘em polraﬂvazry;)l o.00l 0.00 0.00L
E31 o0
0.00|
TOTALTURTOPNU (ETSEZ*ES) —0.00 .00 0.00

Number of closed Deductibles at the end of December is 0/ Broj zatvorenih Odbitaka do krajaok dec je 0
The total value of closed Deductibles Is 0 Euro / Ukupna vrijednost zatvorenih Odbitaka iznosi 0 (EUR)

Number of new opened Deductibles in the end of Dx ber is 0/ Broj
The total value of the new opened Deductibles Is 0 Euro/ Ukupna vrijednost novootvorenth Odbhaka iznosi 0 (EUR)

enih Odbitaka do kraja dec je 0



SUMMARY OF PAYMENT FOR DESIGN AND
BUILD (CONTRACTED WORKS)/REZIME
PLACANJA ZA PROJEKTOVANJE I IZGRADNJU
(UGOVORNI RADOVI)



[Highway/Autopet Bar-Bollare, Sectl

IPCNollPS Br. PPS-004

SUMMARY OF PAYMENT /REZIME PLACANJA

Pravious
Value of | ! Total Valus to
Cosl Curee Nol/ Trolhcvno mifesto B Description/Opls Wotka!Vrljédnost Lueulathont Thia anmam datel Ukugan Ealancel Saldo
; Ui Frethodno od r i
ragova ki il Iznos go danas
1 3 4=2+3 514
Comt Gt Trothavna et 41 e iy i e Saes Snerua 1,536,431.53 753,690.03 0.00 753,690.03 782,741.50
kablovskih o sa umme n
end C e Tt ovns Hijed 03 e = o m md“”‘m oo eny 1,528,668.45 494,034.49 134,736.68 628,771.16 899,897.26
kablovskih cijevi sa uzemijeniem
it Gontest Trathaviss midsio 63 Selet I”““,’s"l’“n“'g g"g:dm b 744,298.88 0.00 0.00 0.00 744,298.88
| -lknb!ovskm dllevi sa uzembjenjem
(Cout Centet Trobvino miasio 64 e e | e e 1.020,601.4 0.00 0.00 0.00 1,020,601.14
kablovakih cllevl sa uzemijenjem
TOTALJURUPND | 4,830,000.00 1,247,724.51 134,736.68] 1,382,461.19] 3,447,538.81




COST CENTRE 01/TROSKOVNI CENTAR 01



Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Per

t Power Supply - |

elektricnom energljom - P Jjenje 20kV kablovs}
Schedule of Milestone Payments/Raspored repera piacanja

COST CENTER 01 Rev.02

M_iles'u':ne_
number-'
broj repera

=L

? [Par! 1- Underground 20kV cable plpe ATES PN
| construction with aarthenlng lDlo 1 Izgradnja .

podzemnlh 20kV '(ablovsklh clievi sa
l uzemljenjcm

lation of 20kV Ducts on open RouteITrajno napajanje

1.1

i ctions/ Podsekcl]e1 a4
LK0+000.000—LK0+405.000
RK0+000.000—RK0+481.000

0.00m - 250.00m

141

Trench excavation, ducl construction and manhols
construclion/iskop kanale, izgradnja cijevi | sahi - 0%

Side ion to the Mrke Son included / UKij je
boZna veza sa Mrke trafostanicom

44,912.23

0.00

0.00

0.00

1.1.2

Backflhng, duct eunhenmg, manhole sarthening and manhole
waming pl ljenje cijevi, L lenje sahtil
upczoravajuce ploce za sahtu -20%

je botna veza sa Mrke tralostanicom

Side connection to the Mrke substation Mrke included / Ukljutenal

11,228.06

57

0.00

0.00

0,00

250m - 551.95m

1.1.3

[ Trench excavalion, duct construction and manhole
construclion/iskop kanala, izgrednja cijevi i sahti- 80%

54,244,99

0.00

0.00

0.00

114

Bnckﬁmng, duct aarlhemng, manhole earlhening and manhole
waming pl fjanje cyjevi, lienje sahti i
upozoravsjuce ploce za sahte - 20%

13,661.25

59

0.00

0.00

0.00

1.2

Subsections/ Podsekclje 1.1.1
LK1+125,000—LK1+208.014
RK1+085.000—RK1+340.000

239.58

0.00m - 239.58m

239,58

1.21

Trench excavation, duct construction and manhole
consiruction/|skop kanala, mgmdnju cijevi i sahti - 0%

Side ion to the ik 1 included / UKljutena
je botna veza sa trafostanicom Vezesnik

43,040.28

0.00

0.00

0.00

1.2.2

Backfilling, duct earihening, manhole earthening and manholo
warning piate / Nasipanje, uzemljenje cijevi, uzemljenje sahti|

upozoravejuce ploce za sahte - 20%

je boZna veza sa trafostanicom Vezesnik 1

Side connection to the substation Vezesnik 1 included / Ukljutena s

10,760.07

0,00

0.00

0,00

1.3

Subsections/ Podsekclje 1.1.2
LK1+208,014—-LK14248,000
RK1+340 000——RK1+348,000

111.01

0.00m - 101.01m

111.01

1.3.41

Trench excavation, duct construclion and manhole
conslrucliorvIskop kanala, izgradnja cijevi i sahti - 0%

19,942.82

64

0.00

0.00

0.00

1.3.2

Backfiling, duct earihening, manhole earthoning and manhole
warming plate/Nasipanje, uzemfjenje cijavi, uzemljonje sahtii
upozoravajuce ploca za sahte - 20%

4,985.71

0,00

0,00

0.00

14

Subsections! Podsekcije 1.1.2
LK34722.000—LK3+847.873
RK3+762.000—RK3+840.000

145,09

0.00m - 145.09m

145,09

1.4.1

Trench excavalion, duct conslruction and manhole construction /
Ishop kanala, izgradnja cijevi i sahti - 80%
Side connection 1o the substation Vzesnik 2 included / Ukijugena
e botna veza sa trafoslanicom Vzesnik 2

26,065.26

56

0.00

0.00

0.00

1.4.2

Backfilling, duct sarthening, manhole earthening and manhals
waming plate / Nasipanje, uzemljenje cijevi, uzemljenje sahti!
upozoravajuce ploce za sahte - 20%

Side connection to the subslation Vzesnik 2 included / Uklju¢ena
je botna veza sa trafostanicom Vzesnik 2

6,516.31

57

0.00

0.00

0.00

Subsections/ Podsekclje 1.1.3
LK3+847.873—L K4+760,000
RK3+840,000—RK4+751.507

945.35L

0.00m - 250.00m

250.00

1.5.1

Trench excavation, ducl conslruction and manhole construction /
Iskop kanala, izgradnja cijevi i sahli - 80%

$Side connection to the substation Gomje Mrke included /
UkljuZena je botna veza s traloslanicam Gormje Mrke

44,912.23

56

0.00

0.00

0.00

Backfilling, duct aarthaning, manhole earthening and manhale
waming plate / Nasipanjs, uzemljenje cijevi, uzemljenje sahti|
upozoravajuce ploca za sahte - 20%

Side connection (o the substation Gomje Mrke included /
Ukljutena je botna veza s trafostanicom Gomje Mrke

11,228.06

57

0.00

0.00

0.00

250.00m - 500.00m

250.00

1.5.3

Trench excavalion, duct construction and manholo
|eonstructionskop kenala, izgradnje cijevi i sahti - 80%

PPS-003

44,912.23

57

56

44,812.23

0.00

44,912.23
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154

duct ing, manhole ing and manhole
warning pl ipan; janje cijevi, lianje sahtii
upozo juce ploce 2a sahte - 20%

11,228.06

0.00

0.00

0.00

500.00m - 750.00m

250.00

155

Trench omvnlnon ducl construction and manhole
kanala, i ja cijevi i sahti- 80%

PPS-003

44,912.23

57

44,912.23

0.00

44,912.23

1.5.6

B 9, duct ing, manhole g and manhole

waming pl jenje cijevi, jenje sahtii
upozomvajuce elnnn 26 sahta - 203‘

11,228.06

0.00

0.00

0.00

750.00m - 945.35m

195.35]

1.5.7

Trench szx:avuhon. duct construclion end manhole
p kanala, je cijevi i sahti - 80%

PPS-003

35,094.41

57

35,094.41

0.00

35,094.41

1.5.8

Bnckfllmg duct ennhomng, manhole nrlhenmg and manhole
'waming pl j cijovi, jenje sahtii
upozoravajuce ploce za safts - 20%

8,773.60

0.00

0.00

0.00

1.6

The connection to the Main Transformer
110/20kV Mrke

376.9T7

0.00m - 250.00m

250.00

1.6.1

Trench uxcavnlnn ducl construction and manhole
kanala, i ja cijevi | sahti - 80%

44,912.23

57

0.00

Backfiling, duct ing, manhole ing and manhole
waming pl j ienje cijevi, ljenje sahti i

upozoravajuca Elom 28 sahle - 20%

11,228.06

250.00m - 376.97m

126.97

16.3

Trench cxmvu(lon duel construction and manhole
p kanala, & cijevi i sahli - 80%

22,810.02

57

0.00

0.00

0.00

164

Bacidiling, duct manhole ing and manhole
weaming pk j jenje cijevi, janje sahtii
20mvajuce ploce za sahts - 20%

5,702.51

0.00

0.00

0.00

1.7

Subsactions | Podsekcije 12
LK4+780.000—LK4+822.115
RK4+751.807—RK4+830,540

91.47

0.00m - 91.47m

91.47|

1.71

Trench excavelion, duct construction and manhole
construclk p kanals, i ja cijevi i sahti - 80%

16,432.49

57

0.00

0.00

0.00

1.7.2

duct manhole ing and manhole

cijevi, j sahlii

waming pl

upozoravejuce ploce za safte - 20%

4,108.12

0.00

0.00

0.00

1.8

Subsections / Podsekclje 1.2
LK5+139.115— K5¢152.612
RK5+126.540—RK5+142.377

53.8¢

0.00m - 24.50m

53.89

1.8.1

Trench on, duct and manhale consiruction /
Iskop kenala, izgradnja cijevi | sahti - 80%

Slde connection to the substation Mrke included / Uklju¢ena je
bofna veza s frafostanicom Mrice

9,681.28

61

0.00

0.00

0.00

1.8.2

Backiilling, duct ing, manhole hening and manhole
'waming plate / ipanj jenje cijevi, jo sahi |
upozoravejuce ploce za sahte - 20%

Side connection to the substation Mrke included / Ukljuéena je
bolna vera s trafostanicom Mrke

2,420.32

62

0.00

0.00

0.00

18

Subsections / Podsekclje 1.2
LK5+991.612—LK6+440.000
RK5+947.377—RK6+435.000

563.56

0.00m - 250.00m

250,00

1.9.1

Tranch excavation, duct construction and manhole conslruction /
Iskop kanala, mgradn,a cuovnsahll 0%

Side to the ica included / Ukljutena
je boZna veza s trafostanicom Moracica

44,912.23

62

0.00

0.00

0.00

1.9.2

B! ing, duct ing, manhole ing and manhole
waming plale / ipanj ljenje cijevi, ljenje sahtil
upozoravajuce ploce za sahla 20%
Side ion to the

Jje bodna veza s trafostanicom Moracica

Included / Ukfjutena

11,228.06

63

0.00

0.00

0.00

250.00m - 500.00m

250.00

1.9.3

Trench exaavnhon duct construction and manhole
p kanala, i ja cijevii sahti- 80%

44,912.23

63

184

Bockdling, dust g, manhale irgg and manhale
waming plalo/Nacipanj ljoria cijovi, fjonjo zahti |

11,228.06

64

0.00

0.00

0.00

_fup juce ploce 28 sahis - 20% .

500.00m - 563.56m

63,56

195

Trench excavnlion ducl consiruclion and manhole
p kanals, E ja cijevii sahti- 80%

11,418.48

63

0.00

0.00

0.00

Kfilling, duct ing, manhole ing and manhole
waming pl ipanj lienje cijevi, jenje sahti)
upozoravaiuce ploca za aahia - 20%

2,854.62

0.00

1.10

Subsections/Podsekclje 1.3
LK6+440.000—LK8+482.138
RK6+435 000—RK6+476 572

26.10]

0.00m - 26.10m

26,10

1.10.1

Trench excavuhon duct construction and manhole
p kanals, i ja cijovi i sahti - 80%

4,688.84

63

0.00

0.00

0.00

1.10.2

Backfilling, duct smhenmg, manhole earthening and manhole
wafning p! cljavi, lienje sahti |
upozoravajuce ploce zu sahle - 20%

1,172.21

0.00

0.00

0.00

111

Subsections! Podsekclle 1.4
LK7+445.350—LK114200.000 RK7+440.830—RK119104.958

3736.98

0.00m - 250.00m

250.00

1.114

Trench ou:avabon ducl construction and manhole
p kanala, i ja cijeviisahti- 80%

PPS-002

44,912.23

53

55

44,812.23

0.00

44,912.23

1.11.2

Eu-—kl-v:ng dudurlrmmg manhole eathening ond monficls

warming pk cijevi, ljenje sahti |
upozomvajuca ploca 28 sahla - 20%

11,228.06

0.00

0.00
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250.00m - 500.00m

250.00

1.11.3

Trench omvnhon duct cokuclnn and manhole
p kanels, i cijevi | aahti - B0%

PPS-002

44,912.23

44,912.23

0.00

44,912.23

1114

1. waming ph L lanje ciievi, ljenj
iﬁmnwim ploce za sahle - 20%

duet ing, manhole end manhole

11,228.06

0.00

0.00

0.00

500.00m - 750.00m

250.00

1.11.5

Trench excavation, duct construction and manhole

p kanala, ¢ e cijevi | sahli - 80%

PPS-002

44,912.23

53

44,912.23

0.00

44,912.23

1.11.6

3, duct ing, mnh:l- hining and manhole
WBMing p 40 cijovi, fenje sahi |
upozomvajuca ploos za sahls - 208

11,228.06

0.00

0.00

0.00

750.00m - 1000.00m

250.00

1.11.7

Trench oxmvuhon duel construction and manhole

p kanala, Ja clievi | sahti - 80%

PPS-002

44,912.23

44,912.23

0.00

44,912.23

1.11.8

filling, dust sarthaning, manhole earihening and menhole
(warming p kerja cijovi, ljenje sahti |
tavajuce ploca za sahis - 20%

11,228.06

0.00

0.00

0.00

1000.00m - 1250.00m

250.00

1.11.9

Trench omnlbn ducl construction and manhole

p kanala, j® cljevi i aahi - 80%

PPS-002

44,912.23

44,912.23

0.00

44,912.23]

1.11.10

B: ing, duct ing, manhale g and manhale

waming p ipan; fanje clievi, j sahtil
zoravajucs za sahie - 20%

11,228.06

0.00

0.00

1250.00m - 1500.00m

250.00

1111

Trench oxnvnﬂon ducl construclion and manhole

kanale, izgradnja cijavi i sahli - B0%

PPS-002

44,912.23

44,912.23

0.00

44,912,23

1.11.12

Bockfiing, duzt ssrthaning, manhole earhening end manhole
wlm]ng, o cijevi, ljenje sahti |

11,228.06

0.00

0.00

0.00

1500.00m - 1750.00m

250.00

1.11.13

Trench omnlnn duc! construclion and manhole

p kanala, je cijevi i sahtl - 80%

PPS-002

44,912.23

44,912,23

0.00

44.912.23'

1.11.14

Backfiling, dust i manhuh 2 ard manhole
waming pk j eEv; fenje sahti|

umm!m&nnlis 20!&

11,228.06

0.00

0.00]

1750.00m - 2000.00m

250.00

1.11.15

Trench excavation, duei construction and manhole

kanala, i ja cijevi i sahli - 80%

PPS-002

44,912,23

55

44,912.23

0.00

44,912.23

1.11.16

Backdilling, duel i mlnhole ing and manhole
‘wamning pl j cijevi, jenje sahti |
zormvajuce ploce za sshte - 20%

11,228.06

0.00

0.00

0.00

2000.00m - 2250.00m

250.00

11147

Trench omnbon. duct consiruction and manhole

p kanela, i ja cijevi i sahti- 80%

PPS-003

44,912.23

44,912.23

44,912.23|

1.11.18

Backfiifing, duct ing, manhole hening and marnhala

waming p j lienje cijevi, jenje sahtif

11,228.66

0.00

0.00

0.00

upozemvejuce plocs o sahie - 20%
2250.00m - 2500.00m

250.00

1.11.19

Trench emnlbn duct consiruction and manhole

p kanala, i ja cijevi i ashtl - 80%

PPS-003

44,912.23

55

44,912.23

0.00

44,912.23

1.11.20

Bacld'dllng, duct nrlhemng, m«nhola earthening and manhole
waming pl ja cijevi, jenje sahti |
upozoravajuce ploce 2a sahle - 20%

11,228.06

0.00

0.00

0.00

2500.00m - 2750.00m

250.00

1.11.21

Trench excavation, duct construction and manhole

P kanals, i ja cijevi i sahti - 80%

PPS-003

44,912.23

55

44,912.23

0.00

44,912.23

1.11.22

Bn;icmng dudt elrlhonlng manhole earthening and manhole

wamirsg p fonjs cijevi, jenje sahti |
u mnvnmqum:esanu 0%

11,228.06

0.00

0.00

0.00

2750.00m - 3000.00m

250.00

1.11.23

Trench excavalion, ducl construction and manhole

kanals, i ja cijevi i sahli - 80%

PPS-003

44,912.23

55

44,912.23

0.00

44,912.23

111.24

Bach.hﬂ'm duct nur(henlng manhole nr\henang =nd manhole
mrmru; p cijovi, ljenje sahti |
I ica ploca za sahis - 20%

11,228.06

0.00

0.00

3000.00m 3250.00m

250.00

1.11.25

Trench axmvnhon dudl consiruction and menhole

p kanals, i ja cijevi i sahli - 80%

PPS-003

44,912.23

44,912.23

0.00

44,912.23

1.11.26

upoznrEvE|uce ploce za sahte - 20%

duct ing, manhole hening and manhole
Jasipanj je cijovi, jenje sahiit

waming pl

11,228.06

57

0.00

0.00

0.00

3250.00m - 3500.00m

250.00

1.11.27

Trunch amwlnn duct construclion and manhole

p kanala, i ja cijevi i sahti - 80%

PPS-003

44,912.23

44,912,23

44,912.23

1.11.28

Ba:ld'lllr\g, ducl unhemng, menhole sartheping and manhole
warming pk jo cijevi, ljenje sahti|

upozomvijuce ploce za sahte - 20%

11,228.06

57

0.00

0.00

0.00

3500.00m - 3736.96m

236.96

1.11.29

Trench sxcavmlon, duct construction and manhole
p kanala, & ja cijevi i sahli - 80%

42,569.60

0.00

0.00

0.00

1.11.30

duct ing, manhola ing and menhale
waming pk j cijevi, ionje sahti |
upozoravajuca ploce za sahts - 20%

10,642.40

57

0.00

0.00

0,00

Total cost center 1 / Ukupno trodkovno mjesto 1:

6841.93

1,536,431.53

753,690.03

0.00

753,690.03
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COST CENTRE 02/TROSKQVNI CENTAR 02
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
fTrajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije
Schedule of Milestone Payments/Raspored repera plaéanja

COST CENTER 02 Rev.01

Y o -

ol Part 2 - Underground 20kV.c .
Milestone . e v hee Sl i WLy M mt »

FIELE b'mj construction with earthening. / Dio 2 lzgradnja s 1 > - 2 L :
ey podzemnih 20kY kablovskih cijevi sa J S 7 " L T . . 5 b & 4
repera o — o [ (I T 2 5% 1

. ] uzemljenjem - ‘ % AT - bt

- |Subsections/ Podsekcije 2.1
2.1 | 1L114200.000 —LK11+4965.000 ' B\ =4
s |RK11+194.058_RK11+506.000 2Ee-3 1l = e e e S e e

0.00m - 250.00m

Trench ion, duct ion and construction / = AN
Iskop kanala, izgradnja cijevi i sahti- B0% Side connection to the !

ion Klopot included / Ukljutena je bo&na veza s
icom Klopot sl

211 44,912.23] 56 0.00 0.00 0.00

2.1.2

Backfilling, duct ing, h

and

waming plate /

je sahti !

je cijevi,

upozoravajuce ploce za sahte - 20%
Side c: ion to the ion Klopot il
botna veza s trafostanicom Klopot

luded / UKljug ie

11,228.06

57

0.0

0.00

250.00m - 440.59m

21.3

Trench excavalion, duct construction and manhole
construction/iskop kanala, izgrednja cijevi i sahti - 0%

40,279.08

57

0.00

0.00

214

Backfilling, duct earthening, manhole earthening and manhole
waming plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
'upozoravaiuce ploce za sahte - 20%

10,069.77

58

0.00

0.00]

|22

"‘S_Iﬁﬁée_l_:ti_ifﬁél Podsekclje

LK12+480.000 —LK13+885.000
RK12+410.000~RK13+790.000

1493.92

0.00m - 250.00m

221

Trench excavalion, duct construction and manhole construction /
Iskop kanala, zgradnja cijevi i sahli - B0% Side connection to the
substation Vilac included / Ukljutena je bo¢na veza s
trafoslanicom Vilac

250.00

44,912.23

58

0.00

0.00

222

Backfilling, duct earthening, manhole earthening and manhole
|warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

Side connection lo lhe substation Vilac included / Uklju¢ena jo
botna veza s trafostanicom Vilac

11,228.06

59

0.00

0.00

0.00

250.00m - 500.00m

250.00

Trench excavation, ducl construction and manhole
col x p kanala, i dnja cijevi i sahti - B0%

PPS-003

44,912,23

58

56

44,912,23

0.00

44,912.23

224

Backfilling, duct earthening, manhale earthening and manhole
[waming plate / Nasipanje, uzemljenje cijevi, uzemljenje sahti |
|upozoravajuce ploce za sahte - 20%

11,228.06

59

0.00

0.00

0.00

500.00m - 750.00m

250.00

LZ.Z.S

Trench excavation, duct construction and manhole
construction/lskop kanala, izgradnja cijevi i sahli - B0%

PPS-003

44,912,23

58

56

44,812.23

0.00

44,912,223

2.2.6

BackIifing, dudl earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti !
upuulavajuce ploce za sahte - 20%

11,228.06

59

0.00

0.00

0.00

750.00m - 1000.00m

250.00

2.2.7

Trench excavation, duct constructon and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - 80%

PPS-003

44,912.23

56

56

44,912.23

0.00

44,912.23

2.2.8

Backfilling, duct earthening, manhole earthening and manhole
waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti!
upozoravajuce ploce za sahte - 20%

11,228.06

57

0.00

0.00

0.00

1000.00m - 1250.00m

250.00

2.2.9

Trench excavation, duct construction and manhole
lor/Iskop kanala, i ja cijeviisahti- B0%

constr

PPS-003

44,912.23

56

56

4481223

0.00

44,912.23

2.2.10

Backfilling, duct earthening, manhole earthening and manhole
'waming plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

57

0.00

0.00

1250.00m - 1503.00m

243,92

2211

Trench excavation, duct construction and manhole
construction/lskop kanala, izgradnja cijevi i sahli - B0%

43,819.96

56

0.00

0.00

2.2.12

Backfilling, duct earthening, manhole earthening and manhole
warning plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

10,854.99

57

0.00

0.00
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Subsections/ Podsekclle 22
LK|'4+7N.000—I.K1M41.111 Open routs
2.3 RK14+740.000—RK15+993453 Open Routs 2616.72|
LK184241.111—LK184837.953 Interchange
RK154093.453—RK16+787.903 Interchange
0.00m - 250.00m 250.00
Trench ion, duct and on /
Iskop kanata, rgradnje cievi | satti - B0% Side copnection to
2.3.1 on Pelev Brijeg Included / UKIj jo botna veza s PPS-004 44,912.23 57 61 0.00 44,912.23 44,912.23
trafostanicom Pelev Brijeg
Backfilling, duct L hole earthening and h
waming piate / ljen]e cievi, jenje sahti |
2.3.2 |upozomvajuce ploce za sahte - 20% 11,228.06 58 0.00 0.00 0.00
Side connection to the substation Peley Brijeg included /
Ukljutena je boZna veza s trafostanicom Pelev Brijeg
250.00m - 500.00m 250.00
Trench jon, ducl ion and hol
2.3.3 construct p kanala, cievi ) sahi - 80% PPS-003 44,812.23 57 56 44,912.23 0.00 44,912.23
Backfilling, ducl L ing and
2.3.4 ing p j ji cllev, jenje sahti | 11,228.06 58 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
500.00m - 750.00m 250.00
Trench duct cor and hol
2.3.5 kanala, ja cllevii sahti- 80% PPS-003 44,912.23 58 56 44,912.23 0.00 44,912.23
Backfilling, duct ing hol ing and holl
2.3.6 ing p j jenje cievi, ljenje eahti | 11,228.06 59 0.00 0.00 0.00
upozomvajuce ploce za sahie - 20%
750.00m - 1000.00m 250.00
Trench ion, duct ion and
2.3.7 5 kanals, & Ja cjevii sahti - 80% PPS-003 44,912.23 59 56 44,912.23 0.00 44,912.23
Backfilling, duct i ing and holk
2.3.8 waming p ipanj cijevi, je sahtil 11,228.06 60 0.00 0.00 0.00
P juce ploce za sahle - 20%
1000.00m - 1250.00m 250.00
Trench bon, ducl ion and
2.39 5 kanala, i ia cijevii sahti- 80% PPS-003 44,912.23 60 56 44,912.23 0.00 44.912.23
Backhlling, duct L ing and
2.3.10 ing pl ipan; jenje cijevi, jenje sahli | 11,228.06 61 0.00 0.00 0.00
upozomvajuce ploce za sahte - 20%
1250.00m - 1500.00m 250.00
Trench bon, duct bon and hol
2.3.11 o p kanals, ¢ Ja cievii satti- 80% PPS-003 44.912.23 60 56 44,912.23 0.00 44,912.23
Backinling, duct ing ing and
2.3.12 'waming pl j ljenje cijevi, jenje sahti | 11,228.06 61 0.00 0.00 0.00
upozoravaiuce ploce za sahle - 20%
1500.00m - 1750.00m 250.00
Trench ion, duct ion and hol
2.3.13 3 p kanala, zgradna cliev i sahti - 80% PPS-003 44,912.23 60 56 44,912.23 0.00 44,912.23
Backfilling, duct earthening, manhole earthening and manhole
2.3.14 waming p ipanj ljenje cijevi, jenje sahti | 11,228.06 61 0.00 0.00 0.00
dpaz iuca nloca 2a sahte - 20%
1750.00m - 2000.00m 250.00
Trench ion, duct jon and !
2.3.15 s p kanala, i cijevi i sahti- 80% PPS-003 4491223 60 56 44,912.23 0.00 44,912.23
Backfilling, duct earthening, manhole earthening and manhole
2.3.16 waming pl ipan; jenje cevi, ¢ jenje sahti | 11,228.06 61 0.00 0.00 0.00
IF juce ploce za sahte - 20%
2000.00m - 2250.00m 250.00
Trench excavation, duct construction and manhole
2.3.17 ;. kanala, izgradnja cjevi sahti - 80% PPS-004 44912.23 60 61 0.00 44,912.23 44,912.23
Backfilling, duct earthening, manhole earthening and manhole
2.3.18 ing pl j jenje cijevi, jenje sahti | 11,228.06 61 0.00 0.00 0.00
Upozulavaiucy pluce za sulite - 20%
2250.00m - 2500.00m 250.00
Trench jon, duct ion and
2.3.19 ) o kanala, & ja cijevi i sahti- 80% PPS-004 44,912.23 60 0.00 44,812.23 44,912.23
Backfilling, duci i ing and
2.3.20 waming pl ipanj ljanije cijevi, . jenje sahti | 11,228.06 61 0.00 0.00 0.00
poz juze ploce za sahte - 20%
2500.00m - 2616.72m 116.72
Trench excavation, duct construction and manhole
2.3.21 B p kanala, ¢ ja cijevii sahli- 80% 20,968.62 58 0.00 0.00 0.00
Backfilling, duct earthening, ing and
2.3.22 ing p ipan; jenje cijevi, jenje sahti| 5,242.16 59 0.00 0.00 0.00
upozaravajuce ploce za sahte - 20%
Suheact! I Podsekcije 2.2
2.4 LK16+4937.953—L K16+974.980 46.15)
RK164787.903—RK17+022.056
0.00m - 187.00m 46.15
Trench excavation, duct construction and manhole
12.4.1 3 p kanala, izgradnja cijev i sahti- 80% 8,290.80 59 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole
2.4.2 ing pl ipanj jenje cijevi, ljenje sahti | 2,072,70| 60 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
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| subsections/ Podsekclje 2.2
LK174325.673 —LK17+895.854
RK174347.268—RK17+048,301

601.04

|0.00m - 250.00m

250.00

2.5.1

Trench ion, duct ion and
o p kanala, ja cljevi | sahti - 80%

44,912.23

60

0.00

0.00|

2.5.2

Backfilling, duct g g and
[wamning pi i cievi, jo sahti |

11,228.06

61

0.00

0.00

upozommwajuce plooem sahto - 20% i
250.00m - 500.00m

250.00

Trench duct ion and
; p kanala, zgradnja cijevi i sahti - B0%

44,912.23

61

0.00

0.00

0.00

Backfilling, duct g, 0 and
[waming p! i chevi, jenje sahti |

upozoravajuce ploce 2a sahts - 20% )

11,228.06

62

0.00

0.00

0.00

500.00m - 570.00m

101.04

Trench dudt ion and holl
i kanala, i cievi | sahti - 80%

18,151.73

61

0.00

0.00

2.5.6

Backfiling, duct ing and manh
warming plate/N ljanja chevi, j sahti|

Mwm& sahie - 20%

4,537.93

62

0.00

0.00

Subsactions! Podsekcije 2.2
LK1B4245.000—LK1B+551 474
RK184272.120—RK18+642.024

334.27

10.00m - 250.00m

250.00

261

Trench on, duct ion and
o p kanala, ja chievi | eahti - 80%

44,912.23

61

0.00

0.00

2.6.2

Backfilling, duct ing ing end manhol
waming pl f jenje cijevi, jenje sahti |
upozo j ploce za sate - 20%

11,228.06

62

0.00

0.00

250.00m ~ 306.00m

84.27

Trench duct on and hol
p kenala, & cievii sahti - 80%

15,139.01

60

0.00

0.00

2.6.4

Backfilling, duct ing, manhote sarthening and mant
pt ipan) jenje clievi, j sahti|
upcroravajuce ploce za sahts - 20%

3,784.75

61

0.00

0.00

0.00

27

Subsections! Podsekcije 2.2
LKAB+T63.4T4 —LK15+305.000
RK18+770.024—RK1B+349,000.

548.75

0.00m - 250.00m

250.00

Trench ion, duct ion and
p kanala, iz ja cijevi i sahti - 80%

44,912.23

60

0.00

0.00

12.7.2

Backfiling, duct earthening, by ing and
3 Pl ipanj jenje cijevi, ljenje sahti |
P juce ploce za sahte - 20%

11,228.06

61

0.00

0.00

0.00

250.00m - 542.00m

298.75

2.7.3

Trench , duct ion and
p kanala, ja cijovi i sahti - 80%

53,670.11

61

0.00

0.00

0.00

2.7.4

2.8

:Ea:ldilnnq duc'.nnrﬂmﬂrq manhnlu earthening and manhole

sahtil

vajuce n nhln ZB'&

13,417.53

62

0.00

Subsactions/ Podsekcije 2.3
LKAB4305.000—L K19+655.619
RIIT+349.000—RK184718.842

454.97

0.00m - 250.00m

250.00

Trench , duct n and

constructs p kanala, zgradnja cijevi i sahti - B0%
Side o the sut WVjetsrnik 1 included / L
je bokna veza s lrafostanicom Vjeternik 1

44,912.23

61

0.00

0.00

2.8.2

Backl'llmg duct ing, manhole earthening and

plate/N j jenje cievi, jenje sahti !
mpozoravajuca ploce za safhte - 20%

Side ion to the jon Veternik 1 included / Uklj
je botna veza s trafostanicom Vjeternik 1

11,228.06

62

0.00

0.00

0.00

250.00m - 414.00m

204.97

2.8.3

Trench excavation, duct construction and manhole

constructi p kanals, & cijeviisahti- B0%

36,822.64

62

0.00

0.00

0.00

2.8.4

Backfilling, duct g, manhole ing and hol
warming pl ipan; jenje cijevi, ljenje sahti |
upozoravajuce ploce za sahte 20%

9,205.66

63

0.00

0.00

2.9

Suh 41 I Podsekclje 2.3
LK224684.920—1 K22+4730.000
RK22+571.640—RK22+735.000

237.33

0.00m - 163.40m

237.33

Trench ion, duct ion and hol;
construction/lskop kanals, izgradnja cusvnsahh B0%

Side jon to the k 2 included / Uklju¢ena
je bokna veza s trafostanicom \u'}a:pmlk 2

42,636,07

0.00

0.00

292

Backﬁlllng duct aarthemng. manhola earthening and manhole

g p panje, lienje cievi, jenje sahti|
upazoravajuce ploce za sahte - 20%

Side ion to the ion Vjeternik 2 included/Uklj
je botna veza s trafostanicom Vjeternik 2

10,658.02

63

0.00

0.00

0.00

Total Cost Center 2/ Ukupno trodkovno mjesto 2:

6807.36

1,528,668.45

494,034.49

134,736.68

628,771.16
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COST CENTRE 03/TROSKOVNI CENTAR 03






HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
[Trajno napajanje elektricnom energijom - Postavijenje 20kV kablovs} kanalizacije
Schedule of Milestone Pay ts/R d repera pladonj

COST CENTER 03 Rev.01

F'iun.lbel"-'l_;ro_/
_{ep_er'a'

34
0. 00m 24.70m 30.87
 Trench excavalion, duct construction and manhole

3.1.1 fiskop karala, & ja cijevi i sahti- 80% 5,545.76 52 0.00 0.00 0.00

Backfilling, duct saﬂhenmg manhole earthening and manhole
31.2 warning e cijevi, ljenje sahti| 1,386.44 53 0.00 0.00 0.00
uparoravajuce ploce 2 aahie - 205

.. [SubsectionsiPodsekcije 3.1 | ; YIS AL TR B Ay

32 | Li224031.700—L K23 +442.120 © 470.35) ) 3 LAt ! :

b __|RK22+091.840—RK234441042 WA Bl B e et S N | A= TSPl ) Ty [t N I i =T SRR TV
0.00m - 250.00m 250.00
Trench , duct ion and

3.2.1 P kanala, 2 ja cijovi sahti - 80% 44912231 57 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole

3.2.2 waming plale/Nasipanje, uzemljenje cijevi, uzemljenje sahti | 11,228.06 58 0.00 0.00 0.00

rava|uce za sahte - 20%

250.00m - 470.35 220.35

323 Trench excavalion, duct construction and manhole 39,585.64 59 0.00 0.00 0.00

construction/lskop kanala, zgradnja cijevi i sahti - B0%

Backﬁlllng duct earlhsnmg, manhole earthening and manhole
324 waming pl ipan) ljenje cijevi, jenje sahli i 9,896,41 60 0.00 0.00 0.00
upozom\mjuce ploce za sahte 20%

Subsechonsl‘Podsekcija 3. 1 ' I
LK23+74¢ zo—LKza+1sz 474 Open Route o
| | md:ma .042—RK23+808.016 Open Route FiT el ) > [E Ty = :
133 |LK234752.474 -1 K24+762.820  Interchange 1264.70| [ f " - ] |l ;
szamis o1s—RKzuész.zs7 Interchange [ / 4 e ek
LK24+762.820-L K+24+778,000 Open Route ! | 8 ! - > i
'RKZ“‘SZZE‘I——RK:‘ONSWD OpenRoute | 2 . [ 3k

0.00m - 250.00m 250.00

Trench axcavatnn duct construction and manhole

kanala, i ja cijevii sahti- B0%
3.3.1 Side connection |o the substation Verusa included / Ukljutena je 44,912.23 58 0.00 0.00 0.00

boina veza s rafostanicom Verusa

Backfilling, duct earthening, manhole earthening and manhole

ing pl ipanj jenje cijevi, jenje sahti |
3.3.2 upozoravajuce ploce za sahte - 20% 11,228.06 59 0.00 0.00 0.00
Side connection to the subslalion Verusa included / Ukljutena je

botna veza s trafostanicom Verusa

250.00m - 500.000 250,00

Trench excavation, duct conslruction and manhole
3.3.3 construction/Iskop kanala, zgradnja cijevi i sahti- 80% 44.912.23 59 0.00 0.00 0.00

Backnlllng ducl earlhemng manhole earthening and manhote

3.3.4 warring pl lienje cijevi, ¢ ljenje sahti i 11,228.06 60 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
500.00m - 750.000 250,00

3.3.5 Trench excavation, duet construction and manhole 44,912.23 59 0.00 0.00 0.00

construction/Iskop kanala, izgradnja cijevi i sahti - 80%

Backfilling, duct earthening, manhole earthening and manhole

3.3.6 waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahtii 11,228.06 60 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
750.00m - 1000.000 250.00

3.3.7 Trench excavation, duct construction and manhole 44,912.23 59 0.00 0.00 0.00

construction/iskop kanala, izgradnja cijevi i sahti - 80%

Backﬁllmg duct c.nn.hcmng manhole earthening and manhole

3.38 waming plate/! L jenje cijevi, uzemljenje sahti i 11,228.06 60 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
1000.00m - 1264.700 264.70
Trench excavation, duct construction and manhole

3.3.9 construction/iskop kanala, izgradnja cijevi i sahti - 80% 47.553.06 59 0.00 0.00 0.00

Side connection to the substation Mrki Krs included / Uklju¢ena
je botna veza s trafostanicorn Mrki Krs
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3.3.10

Backfiling, duct earthening, manhole earthening and manhole
waming pl ipani jenje cjevi, jenje sahti {
upozoravajuce ploce za sahte - 20%

Side connection to the substation Mrki Krs included / Ukljuéena
je botna veza s trafostanicom Mrki Krs

11,888.27

60

0.00

3.4

Subsaections/ Podsekclje 3.2
LK254485.000—LK25+826.000
RK25+607.000—RK25+955.000

543.95

0.00m - 250.00m

250.00

3.4.1

Trench ion, duct ion and

i kanala, & ja cijevi | sahti - 80%
Side connection to the substation Durilovac included / Ukljutena
Je boZna veza s trafostanicom Durilovac

44,912.23

56

0.00

3.4.2

Backfdling, duct eartheni rthening and hols
i ipanj cgevi, ji sahti|

| upozoravajuce ploce za sahte -‘20‘%
Side connection to the subsiation Durilovac included / Ukljutena
je bo¢na veza s trafostanicom Durilovac

11,228.06

57

0.00

250.00m - 543.95m

293.95

343

Trench ion, duct fon and hol
p kanala, izgradnja cijevi i sahti - 80%

52,807.80

0.00

0.00

344

Backfilling, duct earthening, manhole earthening and manhol
" jenje cjevi, j sahti|

P

upozomsvajuce ploce za sahis - 20%

13,201.95

59

0.00

0.00

Subsections/ Podsekcije 3.2
LK26+327.000—LK26+387.920
RK26+345.000—RK26+303.143

152.01

0.00m - 152.01m

152,01

3.5.1

Trench jon, duct and
L kop kanala, cijeviisahti - 80%

27,308.43

53

0.00

0.00

3.5.2

st g P ] ji
|umm[& ploce za sahtn - 20%

3.6

Backfilling, duct ing, and hol:

jo cijevi, lienje sahti |

6,827.11

0.00

0.00

0.00

Subsections/ Podsekclje 3.2 & 3.3
LK26+487.020—LK26+502.720
RK264539.143—RK20+557.710
LK26+502.720—LK26+512.921
RK284567.710—RK28+4724.843

259.84|

0.00m - 259.84m

259.84

3.61

Trench ion, duct ion and

construction/iskop kanala, zgradnja cijevi i sahti - 80%

Side connection to the substation Kosman 1 included / Ukljuena
je botna veze s trafosianicom Kosman 1

46,679.97

53

0.00

0.00

3.6.2

Backfilling, duct earthening, manhole earthening and manhole

p j jenje cijevi, ljenje sahti |
| upozoravajuce ploce za sahte - 20%

Side connection to the substation Kesman 1 included / Ukljuena
Jje botna veza s trafostanicom Kosman 1

11,669.99

0.00

3.7

eah 1. ! Podsek -‘- 3.3

LK20+174.921 —LK294317200
RK28+231.643—RK28+350.000

156.80

0.00m - 156.80m

156.80

371

Trench excavation, duct construction and manhole
construclk p kanala, ja cijevi i sahti - 80%

Side ion to the ion Kosman 2 i 1 Ukljug
je boéna veza s tralostanicom Kosman 2

28,168.95

60

0.00

3.7.2

Backfilling, duci earthening, hol ing and

wamning pl j j cijev, ljenje sahti |
upozoravajuce ploce za sahte - 20%

Side connection 1o the substation Kosman 2 included / Uklju¢ena
j@ bofna veza s frafostanicom Kosman 2

7.042.24

61

0,00

0.00

0.00

3.8

Subsections! Podsekclje 3.4.1
LK20+317.200—1 K20+489.000
RK294350.000—RK20+710.000
LK20+681.000—LK20+670.000
LK20+670.000—LK20+683.000
RK28+4710.000—RK284722.000

435.94

0.00m - 250.00m

250,00

Trench axcavation, duct constructon and manhas
X kanals, i ja cijeviisahli- 80%

3.8.2

Backfilling, duct earthening, manhole earthening and manhole

g p f jenje cijevi, uzemljenje sahti |
upozoravaiuce ploce za sahte - 20%

44,812.23

60

0.00

0.00

0.00

11,228.06

61

0.00

0.00

0.00

250.00m - 435.94m

185.94

3.8.3

Trench excavation, duct construclion and manhole
construstionviskop kanala, zgradnia cijevi i sahti - 80%
Side connection 1o the substation Mala trava 1 included /
UkljuZena je botna veza s trafostanicom Mala Trava 1

33,403.92

61

0.00

0.00

384

Backfilling, duct earthening, manhole earthening and manhole
u———

wamning pl ljenje cijevi, uzemljenje sahti |

ploce za sahte - 20%
Side cannection o the substation Mala Trava 1 included |
Ukljutena je botna veza s Irafostanicorn Mala trava 1

8,350,98

62

0.00

0.00

Total Cost Center 3 / Ukuprnio troskovno mjesto 3:

3314.46

744,298 88

0.00

0.00

0,00
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COST CENTRE 04/TROSKOVNI CENTAR 04
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HighwaylAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
ke kanalizacije

[Trajno napajanje elektricnom energijom - P

fjenje 20kV kabl

Schedule of Milestone PaymentslRaspored repera pladanja

COST CENTER 04 Rev.01

Milestone
number-’brg]
repera
el ! uzemljenjem

P_ar"l Underground 20kV cable plpe ; \
construction with_  earthening / Dio 4 lzgradnja
podzemnih 20kV kablovsknh cijevisa -

4.1

Subsections/ Podsekcije 4’ ;=
I.K31+558 onn —LK314587 000

RK31+024.000—_RK31+658.000 ' = Eopa| Y

1109.47)

0.00m - 101.96m

Trench excavnmn duct construction and manhole
constr p kanala, ja cijevii sahti- 80%
Side connection to the substation Mala Trava 2 Included /
Ukljuzena je boZna veza s trafostanicom Mala Trava 2

Backfilling, duel aanhenlr\g manhole earthening and manhole
waming pl ljenje cijevi, ¢ jenje sahti |

j ploca za sahte - 20%
Side connection to the substabon Mala Trava 2 included /

UkljuZena je botna veza s trafostanicom Mala Trava 2

4.2

|Subsections/ Podsekclje 41 L)«
LK31+881.000-1 K32+201.200
RK31+752.000—RK32+231.500

109.47

515.35|

19,666.17

55

0.00

0.00

4,916.54

56

0.00

0.00

0.00m - 250.00m

250.00

4.2.1

Trench excavation, ducl construction and manhole

jorvlskop kanala, & ja cijevi i sahti - B0%

44,912.23

55

0.00

0.00

0.00

4.2.2

Backfilling, duct earthening, manhofe earthening and manhole
|wam|ng plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
juce ploce za sahle - 20%

11,228.06

56

0.00

0.00

0.00

250 00m - 500.00m

265.35

4.2.3

Trench jon, duct ion and manhol
canstruclion/iskop kanala, zgradnja cijevi i sahti - 80%

47,669.84

55

0.00

4.2.4

Backfilling, duct earthening, manhole earthening and manhole
|[waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

11,917.46

56

0,00

4.3

i LK320409.200—LK32+033 000
|RK32+578. 500—-Rk!20702 500

S'ubsectlonsl Podsekci;e 4.1

142.74

0.00m - 142.74m

142.74

Trench excavation, duet construction and manhole
construction/iskop kanals, zgradnja cijevi i sahti - 80%

25,643,08

0.00

0.00

0.00

Backfilling, duct earthening, manhole earthening and manhole
waming plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |

6,410.77

56

0.00

0.00

0.00

r b e )
LK32+783.000—LK32+820.000
RK32+862.500—RK32+885.000°

34.11

0.00m - 34.11m

34.11

4.4.1

Trench excavation, duct construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - B0%

6,127.82

0.00

0.00

0.00

442

Backfilling, duct earthening, manhole earthening and manhole
warning plate/Nasipanje, uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahle - 20%

1,531.96

55

0.00

0.00

0.00

4.5

Subsections/ Podsekcije 4.1
LK32+850.000—LK324962.500
RK33+035.000—RK33+050.000

58.65

0.00m - 58.65m

58,65

4.5.1

Trench excavation, duct construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - 80%
Sle connection fo the substation Vitanovice included /
UkljuZena je botna veza s trafostanicom Vitanovice

10,536.41

54

0,00

0.00

4.5.2

Backﬁllmg duct earlhemng manhole earlhening and manhole
waming p! lienje cijevi, L ljenje sahti |
upozoravajuce ploce za sahle 20%

Side ¢ jon to the Vi ice incl 1 UKljt

je boZna veza s tralostanicom Vitanovice

2,634.10

55

0.00

0.00

0.00

4.6

Subsections/ Podsekcije 4.1
LK33+108.500—LK33+189,000
RK33+153.000.~RK33+248.300

114.31

0.00m - 114.31m

114.31

4.6.1

Trench excavation, ducl construction and manhole
construction/Iskop kanala, zgradnja cijevii sahti - 80%

20,535,67

52

0.00

0.00

4.6.2

Backrlllng duc( eanhemng manhole earlhcning and manhole

g Pl jenje cijevi, uzemljenje sahli |
upozoravajuce ploce za sahle 20%

5,133.92

53

0.00

0.00

0.00
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Subsections! Podsekcije 4.1

4.7 LH344062.500—L K344+078.000 23.711
RK34+138.300—RK344148.000
0.00m - 23.71m 23.711
Trench jon, duct ion and
4.7.1 5 kanala, i clevii sahti- 80% 4,259.48| 54 0.00 0.00 0.00
Backfling, duct g ing and
4.7.2 ing p i jenje cievi, jo aahtl | 1,064.87 55 0.00 0.00 0.00
| [upozoraveluce ploce zp ashia - 20%
- Subsections! Podsekclje 4.1
4.8 LIK34+788.000—LK34+810.500 107.75
RK34+815.000-—RK344841.500
0.00m - 107.75m 107.75
Trench ion, duct ion and
4.8.1 a kanata, la cjovi | sati- 80% 19,357.17 54 0.00 0.00 0.00
Backfiling, duct i and manh
482 waming p chev, jo sahti | 4,839.29 55 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
, Subsections/ Podsekclje 4.1
4.9 LK34+904.500—LK34+620.600 152.57
RK34+0€1.500—RKS5+085.000
0.00m - 152.57m 152.57
Trench ion, duct and hol
491 p kanala, ja Cievi aah - 80% 27,409.03| 54 0.00 0.00 0.00
Backfilling, duct ing and
492 ing pl ipanj jenje cljovi, satti! 6,852.26 55 0.00 0.00 0.00/
;: juce ploce za sahte - 20%
Subsections/ Podsekcije 4.1
4.10 LK35+285.000—LK35+425.000 182.73
RK35+290.000—RNK35+480.000
0.00m - 182.73m 182,73
Trench ion, duct ion and
4.10.1 5 \anata, chevii sahti- 0% 32,827.24 54 0.00 0.00 0.00
Backfiling, duct eartheni h ing and manhol,
4.10.2 ing p i jenje cjevi, jenje sahti | 8,206.81 55 0.00 0.00 0.00
4|£Mu_w ploce za sakte - 20%
Subsaections! Podsekclje 4.2
4.11 LK35+425.000—LK35+439.000 193.76
RK35+480.000—RK35+584.439
0.00m - 193.76m 193.76
Trench excavation, duct construction and manhacle
i p kanals, cijevii sahli - 80%
4.11.1 Side ion 1o the ion Jabuka 1 included / L 34,808.77 52 0.00 0.00 0.00
je boZne veza s tralosianicom Jabukae 1
Backfilling, duct eartheni ing and hol
waming p! } jenje cijevi, j aahti)
4.11.2 upozoravajuce ploce za sahte - 20% 8,702.19 53 0.00 0.00 0.00
Side connection lo the substation Jabuka 1 included / Ukljutens
Je boZna veza s trafostanicom Jabuka 1
Subsectlons/Podsekeije 4.3
4.12 LK36+894.000—LK364989.000 108.34
RK38+924 430—RK3I8+849 884
0.00m - 166.86m 108.34
Trench ion, duct ion and
4.12.1 § kanala, izgradnja ciievi sahti - 80% 19,463.16 52 0.00 0.00 0.00
Backfilling, duct i e thening and hol
4.12.2 ing p Ipanje, ljenje ciievi, jenje sahti | 4,865.79 53 0.00 0.00 0.00
upozoravaiuce plocs za sahte - 20%
Subsectlons/Podsekcije 4.3
.13 RK37+017.884—RK3T+032.000 &1
0.00m - 18.29m 76.81
Trench excavation, duct construction and manhole
truct kanala, zgradnja cijevi i sahti - 80%
4.13.1 Side ion 1o the ion Jabuka 2 included / L 13,798.83 53 0.00 0.00 0.00
je boZna veza s trafostanicom Jabuka 2
Backfilling, duct ing, hol ing and
QT insi ljena clevi, jene sahti |
4.13.2 upozoravajuce ploce za sahie - 20% 3,449.71 54 0.00 0.00 0.00
Sids gonnection to the substation Jabuka 2 included | Ukfjutena
je bo&na veza s trafostanicom Jabuka 2
Subsections/Podsekcije 4.3
4.14 LK374484.000—LK37+545.087 186.09
RK37+433.000—RK37+581.884
0.00m - 186.09m 186.09
Trench jon, duct truction and hol
4.14.1 e kenala, i ja cljevi sahli- B0% 33,430.86 53 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole
4.14.2 ing pl ipanj jenje cijevi, jenje sahti| 8,357.72 54 0.00 0.00 0.00
i juce ploce za sahte - 20%
Subsections/Podsekclje 4.4.1
4.15 LK38+309.087—LK3B+381.440 358.52
RK38+388.284—RK38+675.907
0.00m - 250.00m 250.00
Trench ion, duct ion and
4.15.1 joniskop kanala, zgradnja clievi  sahli - 80% 44,912.23 53 0.00 0.00 0.00
Backfilling, duct earthening, ing and
4.15.2 waming plate/Nasipanje, uzemljenje cijevi, uizemljenje sahti | 11,228.06 54 0.00 0.00 0.00
e ploce za sahte - 20%
250.00m - 358.52m 108.52
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4.15.3

Trench duct ion and
i p kanala, Iz ja clovi | sahti - 80%

19,495.50

53

0.00

0.00

4.154

Backfilling, duct sarthening rthening and

"Dmln!r' Masipanje, ced, ljenje sahti |
uuhl- ?0'5

4,873.87

0.00

0.00,

4.16

SubuctlomlPodukclje 441

LK38+381.440—LK30+188.304 interchange
RK38+675.007—RK39+246.563 Interchange
LK309+188 304 K30+376.887 Open Road
RK39+246.583—RK39+438.384 Open Road

859.06

0.00m - 250.00m

250.00

4.16.1

Tranch ion, duct ion and
oonstn p kanala, iz ja cievi i sahti - B0%
Side 1o the ion M incl 1 Ukijug

j bokna veza s trafostanicom Malesevo

44,912.23

55

0.00

4.16.2

Backl‘dlmg ducl ing. ing and
vi, j sahti|

ummm}un ploce z- sahte - 20%
Side fo the inel 1 UKj

|e boéna vaza s trafostanicom Matesevo

11,228.06

56

0.00

250.00m - 500.00m

250.00

4.16.3

Tranch ion, duct ion and
7 kanala, zgradnja cijevii sahti - 80%

44,912.23

55

0.00

4.16.4

B i dud rthening, b ing and b
l j ljo chevi, jenje sahti |

uEmv- uce ploce s ashie - 20% )

11,228.06

0.00

0.00

500.00m - 750.00m

250.00

4.16.5

Trench ion, duct ion and
fon/lskop kanala, i lja cijevii sahti- 80%

44,912.23

55

0.00

4.16.6

warning clievi, uzemljenje sahti |

u]ucnga sahte - m

Backfil duct earth g, mlnrlu!u and hy

11,228.06

56

0.00

750.00m - 859.06m

109.06

4.16.7

Trench , duct and
on/lskop kanala, izgradnja cljevi | sahti - 80%

19,592.51

55

0.00

0.00

0.00

4.16.8

B ing, duct hening, rthening and
ing plateNasipan]y ljenje cygew, jenje sahti |
upozomvajuce ploce 2a sahte - 20%

4,898.13

56

0.00

0.00

417

Subsections/Podsakcije 4.4.1
LK3I0+E30.087—LKI+8T2.817
REIP+ B34 184—RIKID+B02.714

§3.72

0.00m - 53.72m

53.72

4.17.1

Trench jon, duct ion and
onlakop konala, & ja cijevi i sahti - 80%

9,650,74

55

0.00

0.00

4.17.2

B.ncl;f’lling ﬂuﬂ earlhesung manhuln earthiening and manhais
e, ljenje sahti |
upozoravjuce o 7 sahle - 20%

2,412.68

56

0.00

0.00

4.18

Subsections/Podsekcije 4.4.1
LK40+424.817—LK40+457 840
RKA0+452 714—RK40+560.000

106.28

0.00m - 106.28m

106.28

4.18.1

Trench ion, duct ion and
kop kanalo, keg , Cﬂ»ﬁvﬂuhﬂ BO%
Gido 5on to the substati 1 UKljug

je botna veza s frafostanicom Matesevo

19,093.09

&5

0.00

4.18.2

Bnckmlm, duclaurthonm manhele earthening and manhale
cljed, ljenje satti |

upuxmjuoe ploce P sahte - zu%

Side 1o fhe st Included / Ukli

je bo&na veza & trafostanicom Mulmm

4,773.27

56

0.00

0.00

The connection to the Main Transformer

1160.90

0.00m - 250.00m

250.00

4.19.1

Trench uxcavnllun duct construction and manhole
constr p kanala, & ja cijevi i sahti - B0%

44,912.23

53

0.00

4.19.2

Backfiling, duet ly 9, H ing and h
warming ' ljenje i, jenje sahti|
Upozorave :-eplucﬂzn sahln 20%

11,228.06

0.00

0.00

0.00

250.00m - 500.00m

250.00,

4.19.3

Trench excavanon duet construction and manhote
cor p kanala, i je cijevii sahli- 80%

44,912.23

53

0.00

0.00

0.00

4.19.4

uporomajuce 0za3s hie v'znu
500.00m - 750.00m

ling, duct earthening, hole earthening and manhols
warming plateMasi izemijenjs cluv, ljenje sabti |

11,228,06

0.00

0.00

0.00

250.00

4.19.5

Trench ion, duct ion and h

p kanala, i ja cijevii sahti - B0%

44,912,223

53

0.00

0.00

0.00

4.19.6

| Backfiling, duct eanthening, manhale earthening and manhele

11,228.06

0.00

0.00

0.00

] panje, ljonje cie, ljorje sahti |
y v uce zo zahte - 20%
750.00m - 1000.00m

250.00

4.19.7

Tranch excavation, duct construction and manhole
p kanala, i dnja cijevi i sahti - 80%

44,912.23

53

0.00

0.00

0.00

4.19.8

B fili duct ing, ing and manhole

walring pl i jenje cijevi, jenje sahti|

11,228,06

upazoravajuce guc.e za s.ahw 20%

1000.00m - 1160.00m

160.90

Page 3of4



Trench duet and .

4.19.9 ks Pty 28,905.51 0.00 0.00 0.00
Backfilling, duct earthening, hal g and

4.19.10 ] insipan| ljonje cijev, ljenje sahti] 7,226.38 0.00 0.00 0.00
hmmuu&nml-m — e -
Total:Cost Centar 4 1 Ukijria trofkovno mjesto & 454487 1,020,801.14 000} . D.00 nml
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