Apenndix 5 to the Contract (Design and Build)/Prijog Bar-Boljare Highway, Section Smokevac-Uvac-MatesevolAutoput Bor-Boljare, dionica

5 Ugovora - _ Smokovac-Uvac-Matesevo
|Employer/Posiadavac - The Government of Montenegro, Ministry of Transport and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvodac Podgorical/Ching Road and Bridge Corporation d.o.o. Peking, NR Kino, Dig stranog drustva
|\Podgarica
Engineerlinienjer |INGEROP CONSEIL & GEODATA Engineering S.P.A
Appendix § Subsequelii_Works Price/Cijena Priloga SNaknadni ' P

Radovi EUR 4,830,000.00

S U (= n,l_.rP i JAE:
Advance Payment Total Amount/Ukupon iznos avansa({20% {2_ / S ? E
from Appendix 5 Subsequent Works Price/20% od Cijiene Priloga 5 EUR 966.000.00 Bro P
B AVo iR

Naknadni Radovi - . (/)!7 fZ—

Amount of agreed Variations/iznos dogavorenih izmjena EUR 0.00

Amount of agreed Employers Claims/ iznos dogovorenih

|
sl s EUR 0.00
|potraZivanja Investitora - LN
Amount of agreed Contractor's Claims/lznos dogovorenih |EUR 0.00

Eorrazryan;a lzvododa

Maximum Amount of Retention Maney/ Maksimalni iznos

EUR 241,500.00
arantnog depozita

Number of IPS/Broj ZPS-a PP3-005

Referenced Pericd/Navedeni period 1 June 2020 - 30 November 2020 N
Date of IPS submission/Datum predavanja ZPS-o [11 December 2020

Date of IPC (Interim Payment Certificate) issuance/Datum |

izdavanja PS-o {Privremene Situacije) 17 December 2020

Payment Due Date (42 days after IPS Submission)/Datum

dospijeca naplate (42 dan nakon izdavanja ZPS-a) #2 January:2021

Cumulative Previous  Current Cumnulative/

, ; Value for Payment/iznos za placanje
IKumulativno prethodna Kumulativno tekuce ‘ v B i

EUR 1,382 46119 EUR 1.446,965.93 EUR 64,504 74

Contracted Works/Ugovorni radovi :
Variations/lzmjene (Clause/Kiauzula 13) EUR 0.00 EUR 0.00 .EUR 0.00
oG Stk enom  amow| e
E  Other Payments/Ostala placanja EUR 0.00 EUR 0.00 EUR 0.00|

EUR 1,382,461.19 EUR 1,446,965.93 EUR 64,504.74

5 . .
EUR 89,123.06 EUR 72,348.30 EUR 3,225.24

EUR 69,123.06 EUR 72,348.30 EUR 3,226.24

e 5 o T

5% of the amount of each Payment Certificate/ 5% od iznosa svake
Potvrde o placanju

Total/Ukupno

[Amortization - 25% of each Payment Certificate, when value of Execated Works has reached

20% of the Appendix 5 Price/25% svake Potvrde o plaganju, kada vrjednost lzvedenih radova EUR 104,115.30| EUR 120.241.48 EUR 16.126.18
distigne 209 Cijena Priloga 5

EUR 104,115.30 EUR 120,241.48 EUR 16,126.18

Total/Ukupne C

Value of Non Conformity and closing of NCN's/Vrijednost

Neusaglasenosti i zatvaranje OoN EUR 0.00) EUR 0.00 EUR0:00

Total/Ukupno D EUR 0.00| EUR 0.00 EUR 0.00

Crna Gora

AINISTARSTVO KAPITALNIH INVESTIC
. Podgorica

e JUTL 160G

Redni broj Priog Vrijear

O BB

Chrg-ied
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Amount withheld based on Sub-clause 14.6 alb

2n0s 20dran na osnovu Potklauzule 14.6 a/b EUR 0,00 EUR 0.00 EUR 0.00

Delay Damages for delay of interim milestones/
Obestecenja za kasnjenje u odnosu na prelazne rokove EUR 0.00| EUR 0.00 EUR 0.00
(Appendix 5, Article 8/Prilog 5, Clan 8)

Delay D;magesa‘obes“rec‘enja 20 kasnjenje

s A v 5 Cenr il EUR0.00 EUR 0.00  heow
Agreed Em_plc\_{ef's Cia_msf EUR 0.00 EUR 0.00 EUR 0.00
Dogavorena potradivanja Investitora == —

Total/Ukupno E EUR 0.00 EUR 0.00 EUR 0.00|

EUR 1,209,222.83 EUR

Value of mﬁ&:

Faity Five Thousand Cne
Hundred and Fifty Thrse ot tarch thifjadasiopedes el Sedancent
threg one Euros

Hundrad and Fifty Three paint i pech i e if
three one Euros

ecution progress/Nopredak izvodenjo
{ Executed Appendix S Subseguent Works/ Appendix 5 Price. / 28.62% 29 96% 1.34%
lzvedeni Naknadni Radovi Priloga 5/Cijeno Prilga 5. )

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement . and that it is in full compliance with the Contract/ Ovim potvrdujemo da se ova IPS temelji na taénim |
pravilnim elementima rada, izvedenim od strane lzvodaca u skladu s dogovrenim mefodama mierenja, | da ie potouno u skladu sa

Amount approved By Engineerf/lznos odobren od strane

- Date/Datum
Inzenjera

Name/ Ime

Jan Lorange 17.12.2020

Amount approved by the Project Manager/iznos odobren od

strane Upravljaca projektom Harm 1)

R, 100

Approved Payment for Employer/ |znos odobren od strane

S Date/Datum
Investitora

2010 2020
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Summary Calculation IPC PPS No 006/Sumarni proraéun IPS TNEE No 005

2 3 4=2+3 5(1-4)

Appendix § Subsequent Works

Prilog 5 Naknadni Radovi 4,830,000.00 1,382.461.18 64,504.74 1,446 965.93 3,383,034.07
Variations/fzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Confractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 4,830,000.00 1,382,461.18 64,504.74 1,446,965.93 3,383,034.07
Non Conformity/ Neusaglasenaost 0.00 0.00 0.00

Subtotal.@‘weukupno 4,830,000.00 1,382,461.18 64,504.74 1,446,965.93 3,383,034.07

Number of closed NCNs in the end of November is 0 / Broj zatvorenih ION do kraja Novembra je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of Novembar is 0/ Broj novootvorenih ION na kraju Novembra je 0

The total value of the new opened NCN is 0. /-Ukupna vrijednost novootvorenih ION iznosi D

Repayment of Advancellsplata avansa

|itemi Stavia

 Valuellznos

advance Provious

IPClAvansna

|isplata Prethodna

{Ps

1

9

]

5(14)

Advance/Avans

966.000.00

104,115.30

16,126.18

120,241 48

84575852

TotallUkupno

966,000.00

104,115.30

16,126.18

120,241.48

845,758.52







TOTALURUPNG EUR 0.00 6]
Subtotall d
Valua Enginesring/
suma EUR 0.00
4 1

stavke 1| Ehnike viednovanja (Sub-ClauselPotkiazula 13.2)
Su‘:‘;:;’ Adjustments for Changes in Legislation/Prilagodavarna e
stavke 2|20 iZmjena v zakany (Sub-ClauselFotkiauzula 13.7)
Subtotal!

suma |Other Variations/Osfale izmene EUR 0.00

stavke 5

EUR 0.00







EUR 0,00

__EUR 0.00]

TOTALIUKUPNO

EUR 0.00

EUR 0.00

EUR 0.00]




“ —— ——— —_— —— ——
—




PPE - EoTIAP D01

EUR 000

EUR 0.00

EUR 0.00

EUR 0.00







TOTAL/UKUPNO

0.00

Murnber of closed NCNs in the end of November is 0/ Broj zatvorenih |ON do kraja Novembra je O

The total value of closed NCN is 0./ Ukupna vrijednast zatvorenit ION iznosi O

MNumber of new opened NCNs in the end of November is 0/ Broj novootvorenih 10N na kraju MNovembra je 0

The total value of the new opened NCN is 0./ Ukupna vrijednost novootvorenih 10N iznosi 0






Amount withheld based on Sub-clause 14.8 afb /iznos
i zadrian na osnovu Potklauzuie 14.6 amh £:00 hon o0
ST [ R ! e 0.00
E1z [ ] S
Delay D lobestedenia za kadnj {Sub-
Ez clause/Potklauzula 87) 2Ly IEL gog
BT S —— 0.00]
=i = 000
Agreed Employer’s Claims/Dogovorena potraZivana
E2 Investifora (Sub-clause/Potklauzula 2.5) ;09 0.00 .04
E3-1 R = N
TOTATURUPNT (ET+E2ES] 0.00 0.00 0.00

Humber of clesed Deductinles at the end of Movember is 0f Broj zatvorenih Odbitaka do kraja Novembra je D
The tetal value of closed Deductibles is O turo ¢ Ukupna vrijednost zztvorenin Odbitaka irnosi 0 (EUR)

Murmber of new opened Deductibles i the end of is 0/ Broj enih Oobitaka do kraja Novembra e 0
The total value of the new opened Deductivies is D Euro,/ Ukupna vrijednos! novootvorenih Odbitaka iznesi 0 (EUR)






HighwaylAutoput Bar-Boljare, ion/Dionica Uvac-Mat

IPCNo/IPS Br. PPS-005

SUMMARY OF PAYMENT /REZIME PLACANJA

#icipls
L 5=14
“{Par 1 - Underground 20kV cable pipe construction
with earthening ! Dio 1 lzgradnja podzemnih 20KV 1,536 431 52 75369002 0.00 753,680.03] 782,741 50)
kablovskih cijevi 2a uzemljen;
| Fart 2 - Underground 20k cable pipe construction 71 16/
with earthening / Dio 2 lzgradnja podzemnin 20k 152806045 BIATIYVAR L B2t HEHpaT-29
kablavskih cijevi sa uzemljen;
Fart 3 - Underground 20kV eable pipe construction |
T4 X 00 A *
with earthening / Dio 3 lzgradnja podzemnin 20kY 11286:88 e c <A A 2R
kablovskih cijevi sa uzernljenjem
Part 4 - Underground 20k\ cable pipe construction
with 2zrthering / Dia 4 l2gradnja pedzemnih 208V 1.020,601.14 oo B bui 64:50474 g1
kablovskin cijevi sa uzemljenjem
TOTALIURUPNG 4,630,000.00 1,382,461,19)] 54,504.74 1,446, 965.93) 3,u3,ns4.u§!
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Highway/Autaput Bar-Boljare, Sectian/Dionica Smokavac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route/Trajno napajanje
elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Raspored repera plocanja

COST CENTER 01 Rev.02

0.00m - 250.00m

Trench excavation, duet construction and manhole
111 kanala, izgradnja cljevi i sahti - 80%

e Side connection to the Mrke substation included / Ukljugena je
botna veza sa Mrke trafostanicom

4491223

0.00

0.00

0.00

Backfiling. duct earthening, manhole earthening and manhole
warning plat ipanje. janje cijevi, ljenje ahti |
1.1.2 upozoravajlce ploce za sahte - 20%

je botna veza sa Mrke trafostanicom

Side connection to the Mrke substation Mrke Included ! Ukljugena |

11,228.06

57

0.00

0.00

250m - 561.95m

1.1.3 Trench excavation. duet construction and manhole
i) ion'lskop kanala, Zgradnja cljevi i sahti - 80%

54,244 99

58

0.00

0.00

0.00

Backfilling, duct earthening, manhole earthening and manhole
1.1.4 warrning pl lj cljevi, jenje sahti |
5 juce ploce za sahte - 20%

13,861.25

59

.00

0.00

0.00

Trench excavation, ducl construction and manhole
1.21 kanala, izgradnja cijevi | sahti - B0%

St Side connection to the substation Vezesnik | included ¢ Ukljuéena
e bocna veza sa trafostanicom Vezesnik 1

Back duct earth . manhole earthening and manhole
waming plate | Nasipanj lienje cijevi, jenje sahti |
1.2.2 upozoravajuce ploce za sahte - 20%

Side connection to the substation Vezesnik 1 included | Ukijusena
jo boéna veza sa trafostanicom Vezesnik 1

0.00m - 101.01m

43.040,.28

0.c0

0.00

0.00

10,760.07

000

0.00

0.co

1.3.1 Trench excavation, duct construction and manhole
=g i p kanala, lzgradnja cijevi i sahti - 80%

19,942 82

0.00

0.0

Backfilling. duct earthening. manhole earthening and manhola

1.3.2 cijed, jenje sahti i

waming p
upozoravajuce ploce za sahle - 20%

0.00m - 145.09m

4,985.71

0.00

0.00

Tranch flon, duct ian and manhole ion |/
1.4.1 Iskop kanala, izgradnja cijevl | saht - 0%
- Side connection to the substation Vzesnik 2 mcluded ! Ukljséena
je botna veza sa trafostanicom Vaesnik 2

26,065.26

56

Q.o

0.00

0.00

Backfilling, duct earthening, manhale earthening and manhole
warning plate ! Nasipanje, jenje cijew, ljenje sahti |
1.4.2 upezoravajuce ploce za sahte - 209
Side connection to the substation Vzesnik 2 included | Ukdjuéena
je boéna veza sa trafostanicom Vzesnik 2

0.00m - 250.00m

6,616 31

57

0.00

0.00

0.00

Trench tion, duct ion and manhole jon |
1.5.4 Iskop kanala, izgradnja cijevi | sahti - 80%

i Side connection to the substation Gornje Mrke included !
Ukljuéena je hotna veza s trafostanicom Gornje Mrike

Backfilling, duct earthening. manhole earthening and manhola
warming plate { Nasipanj ljenje cijevi. jenje sahti |
1.5.2 upozoravajuce ploce za sahte - 20%

Side connection to the subatation Gornja Mrke includad /

Ukljuéena je botna veza s rafostanicom Gornje Mrke

4481223

0.00

0.00

0.00

11.228.06

&7

0.00

0.00

250.00m - 500.00m

250.00

1.5.3 Trench excavation, duet construction and manhole
=k ionflskop kanala, izgradnja cijevl | sahti - 80%

PPS-003

4481223

57

4491223

0.00

44 812,23
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Backfilling. ducr earthermg manhale earthening and manhobe

upozaiavajuce ploce za sahte - 2096

1.54 warning pi lienje cijevi, jenje sahti i 11.228.06 58 0,00 0.00 Q.00
¥ ploce za sahts - 20%

500.00m - 760.00m 250,001
Trench excavation. duct construction and manhale

1.5.5 | \skop kanala, izgradnia cijevi i saht - 80% PPS-003 44 912.23 57 56 44,912 23 0.00 4491223
Backfillng. duct eaﬂhemg manhole earthering and manhoke

1586 warming pia ljenje cijevi, jenje sahtii 11.228.08 58 0.00 0.00 0.00!
UpOZOTBVAjUCE plor:e za sahte 20%
750.00m - 945.35m 185.35
Trench eucausnon duct conetruction and manhole

1567 Kanala, izgradnja cijevi | sahti - 80% PPS-003 35,004 41 57 56 35,004 41 0.00 35,094.41
Bal:kﬁling duct :&memg manhole earthening and manhaole

1.58 warning ph jenje cijevi, ljenje sahti i B77360 58 0.00 0.00 0.00

Side connection to the substation Mrke included ! Ukljuéena je
botna veza s trafpstamicom Mrke

0.00m - 250.00m

0.00m - 250.00m 250.00
Trench e:ca\rahun duct construction and manhole

1.6.1 p kanala, i ia cijevi i sahti - B0% 4461223 57 0.00 0.00 0.00|
Backfiling, duct eerthemng. manhole earthening and manhele

1.6.2 warning p lienje cijevi jenje sahti i 11,228.06 58 0.00 0.00 0.00
upoZoravajuce ploce 7a sahte - 20%
250.00m - 376.97m 126.97
Trench excavation, duct construction and manhole

1.6.3 o kel injn cilevi | sahti - B0% 22,810.02 57 0.00 0.00 0.00
Bad:ﬁlllng :Iu::l ear!henmg manhole earthening and manhele

1.6.4 waming pla panje, jenje cijavi, je sahil | 5,702.51 58 0.00 Q.00 0.00]

s 4 e i
W

0.00m - 91.4Tm 91.47
Trench excavanon duct construction and manhole

1.71 kanala, izgradnja cijevi i saht - 80% 16,432 49 57 0.00 Q.00 0.00]

duct inyg, manhole earthening and manhole

1.7.2 warning pl i jenje cijewi, jenje sahti| 410812 58 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
0.00m - 24.50m
Trench excavation, duct construction and manhole constrection
|skop kanala. izgradnja cijew | sahti - 80%

1.8.1 Side connection to the substation Mrke included / Ukijudena je 9,681.28 61 000 0.00 0.00
boéna veza s trafostanicom Mike
Backiilling, duct eanhenlnq Inanhnle earthening and manhole
warning plate / Masip I cffe, ljenje aahti 1

1.8.2 upozoravajuce ploce 77 sahte - 20% 242032 a2 0.00 0.00 C.00

i

Trench excavation, duct construction and manhole construction |

upozoravajuce ploce za sahte - 20%

0.00m - 26.10m

26.10

Iskop kanala, izgradnja cijevi | sahfi - B0%

1.91 Side ion o the i included / Ukljutena je 44912.23 G2 0.00 0.00 0.00]
bocna veza s trafostanicom Moracica
Backiilling, duct eanhemng. manhole earthening and manhole
waming plate | i cllew, ljenje sahti |

1.8.2 |upozoravajuce ploce za sahte - 20% 11,228.06 B3 0.00 0.00 Q.00
Side connection to the substation Moracica included ! Ukljutena je
[botna veza s Iralostanicom Moracica
250.00m - 500.00m 250,001
Trench encavatmn duct construction and manhole

183 p kanala, izgradnja cijevi i sahti - B0% 44 912 23 63 0.00 0.00 0.00
Eadcl'lllng ducl earlhn.nlng manhole earthening and manhole

1.94 waming pl cijevi, jenje sahii | 11,228.06 64 0.00 0.00 0.00
L j pluc.e za sahle 20%
500.00m - 563.56m 63.56

ofstruct |

195 e it 1141848) 63 000 0.00 0.00
Backfiling, duct ear!hemng, manhale earthening and manhole

1.96 warning p jenje cljev, uzemljenje sahti | 2,854 62 64 0.00 0.00 0.00!

1104

Trench excavation, duct construction and manhale
p kanaia, i ja cijevi i sahti - B0%:

488884

83

0.00

0.00

0.00)

1.10.2

Backfiling, duct Paﬂhrenlng manhole earthening and manhaole
warning p lenje cijevi, jenje sabfi |
o.znravmuoe plnoe ze !.Bhle 20%

117221

s ? a
o adsekel

0.00m - 250.00m

313606

64

250.00

0.00

0.00

0.00

1114

Trench excavation, duct construction and manhole
ionlskop kanala, & ja cijevii sahti - BO%

PPS-002

4491223

53

55

4491223

0.00

44.912.23

1.11.2

Backfilling, duct eanhenmg manhalz arthening and manhaole
warming p je cijevi, uzemijenje sahti |
j ploce za sahte - 20%

11,228.06

54

0.00

0.00

0.00
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250.00m - 600.00m

250,00

1.11.3

Trench excavation, duet construction and manhole
ionlskop kanala, i ja cijevi i sahti - 0%

PPS5-002

4491223

53

55

4491223

0.00

44,812.23]

1114

Backfilling, duct eaumamg manhele earthening and marnhole

warning pl ljenje cliew, jenje sahti
upozoravajuce plece za sahle - 20%

11,228.06

54

Q.00

000

0.00

500.00m - 750.00m

250.00

1.11.5

Trench excavanon duet construction and manhole
p kanala, izgradnja cijev | sahti - 80%

PRE5-002

4491223

53

55

4461223

000

44,612 23

1.11.8

B ing. duct hening, manhale g and manhole
waming plate/Masipanj jenje cijevi, lienje sahbi |
o juce ploce za sahte - 203

11,228.06

54

0.00

0.00

0.00

750.00m - 1000.00m

250.00

1117

Trench excavation, duct construction and manhole
i p kanala, ja cijevwi | sahti - 80%,

PPS-002

44.912.23

54

55

44,912 23

0.00

44,912 23

1.11.8

Beckfiling. duct eanhenmg manheole earthening and manhole
waming pl lienje cijew, uzemijenje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

55

Q.00

0.00

Q.00

1000.00m - 1250.00m

250.00

1.11.8

Trench excavation, ducl construction and manhale
constructon/iskop kanala, izgradnja cjev | sahti - 80%

PR5-002

4491223

54

55

44,912.23

44,912.23

1.11.10

fillirg. duct hening, manhele ing and manhole
wamning plate/Masipan jenje cijevi, lienje sahls |
P juce ploce 7a sahte - 20%

11,228.06

55

Q.00

0.00

0.00]

1250.00m - 1600.00m

250.00

1.11.11

Trench m:cavahon duct corstuction and manhole
p kanala, | dnja cijevi | sahti - 80%

PP5-002

4491223

54

&5

44,912,273

0.00

44,912 23|

1.11.12

Backfiling. duct earthunng manhole earthening and manhole

9. ]

warning p ljenje cliewv, jenje sahti |
ajuce ploce za sahte - 205

11,226.06

55

Q.00

000

.00

1500.00m - 1750.00m

250,00

1.11.13

1.11.14

Trench excavation, duct construction and manhale
kanala, | Inja cijew | sahti - B0%:

PRS-002

44.912.23

54

55

44,912,253

000

44,912 23]

duct ing, manhaole t g and manhoke
waming plate/Nasipanje, jenje cijevi, ljenje sahti |
Lipi juce ploce za sahte - 205

11,.228.06

55

0.00

0.00

0.00

1750.00m - 2000.00m

250.00

1.11.15

Trench excavation, duct construction and manhale
kanala. i ja cijew | sahti - B0%

PPS-002

44912 23

65

55

44,912.23

0.00

44,912 23|

1.11.16

‘E kfilling, duct ing, manhale earthening and manhale

warning pi i jer cijevi, jenje sahti |
upozoravajuce ptocezaaal‘rte 20%

11.228.06

55

0.0o

0.00

0.00)

2000.00m - 2260.00m

250.00

1.11.47

1.11.18

Trench excavation, duct construction and manhale
iondskop kanala. i ja cijevii sahti - B0%

PPS-003

4491223

55

56

44,912.23

0.00

44,912 23

| lEIackﬁiIlng dugt earthening, manhole earthening and manhole

warning p: cijevi, jenje sahti |

juce ploce 2a sahle - 20%

11.228.08

0.00

Q.00

0.00

2250.00m - 2500.00m

250.00

1.11.19

Trench Pwa\mmn duct construction and manhaole
kanala. dnja clievi i sahti - B3

PPS-003

44 81223

56

56

44.912.23

0.00

44.912.23)

1.11.20

Backr’rlllng :Iuct earthnnlng manhaole earthening and manhaole
warning jenje cijevi lenje sahti |
upozoravajuce pID(:e 7!\ sahte 20%

11,228,068

0.00

0.00

0.00]

2500.00m - 2750.00m

250.00

1.11.21

Trench excavation, duct construction and manhole
i kanata, ja cijevi i sahti - §0%

PPS-003

44 91223

55

56

44.912.23

.00

4491223

1.11.22

Backfilling, duct eanhemng manhnle =arthening and manhola

warning p cijevi. jenje sahti |
i p]ucezasahte 20%

11,228.06

0.00

0.00

0.00

2?50 00m - 3000.00m

250,00

1.11.23

Trench esrcau-auon duct construction and manhole
P kanala, i drja elpevi i sahti - 0%

PRS-003

44,912 23

55

44 912,23

0.00

44 912,23

1.11.24

Ba:klulhng dusct eanhemng manhole earthening and manhole

waming pl jenje cijevi fjenje sahti |
upozaravajuce plnce za s-ahle 20%

11,228 06

0.00

0.00

0.00

3000.00m - 3250.00m

250.00

1.11.25

Trench excavation, duct construction and manhale
i kop kanala, i dnja cijevi i sahti - 80%

PF5-003

4491223

56

4491223

000

4461223

1.11.26

Backfilling, duct eanhanmg manhole earthening ana manhole
warning i cijevi, sahfi |
upozoravajuce ploce za sahte - 20%

11,228.06

57

0.00

.00

0.00

3250.00m - 3500.00m

230.00

1.11.27

Trench excavation, duct construction and manhale
icnfiskop kanala, ja cijevi i sahti - 300,

PPS-003

4491223

56

4491223

0.00

44.912.23

1.11.28

Backfilling, duct eamwnmg mannole earthening and manhale
warning plate/H cijevi, 1) sahti |

p 1 pluee za smhte - 20%

11,228.08

57

0.00

0.00

0.0

3500.00m - 3736.96m

236.98

1.11.29

Trench c:r.avallun duct onnqtrurtlorl and manhole
p kanala, izgradnja cijevi i sahti - 80%

42 560 60

56

0.00

Q.00

1.11.30

Backfilling, duct earthening, manhole earthening and manhale
warning plate/Masipanje. uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

10,642 .40

&7

0.00
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
/Trajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Raspored repera placanjo

COST CENTER 02 Rev.01

0.00m - 250.00m

Trench lon, duct construction and i
! Iskop kanala, kzgradnja cijevi i santi - 80% Side connection to
Z14 the substation Klopal included / Ukljuéena je bogna veza s 4491223 56 0.00 0,00 0.00

trafostanicom Klopot

Backfilling. duct earthening, ing and ol
wamning plate ! ipan jenje cijevi, je sahti | ;
2.1.2 upozoravajuce ploce za sahte - 20% 11,22B.06| 57 0.00 0.00 0.00|

Side connection to the substation Klopat included ! Ukljuéena je
bo&na veza s tratostanicom Klopat

250.00m - 440.59m

Trench excavation, duct construction and manhale

21.3 ionlkop kanala, izgradnia cijevi | sahti - 80% 40,279.08 57 0.00 0.00 0.00]
B ing, duct ing, ing and

214 warning pl i jEnje cijevi, jenje sahti | 10,069.77| 58

;e za sahte -

updzoravajuce plo

2

|22

0.00m - 250.00m

Trench excavation, duct conslruction and manhole construction
2.2.1 ! Iskop kanala, izgradnja cijevi | sahli - B0% Side connection to

the substation Vilac included / Ukljutena je botna veza s 44,912.23 58 0.00 0.00 0.00)
trafostanicom Vilac
ing, duct ing. | hening and
warning plate/Nasipanje, jenje clievi, u jenje sahtil
2.22 upozoravajuce ploce za sahte - 20% 11.228.06 59 0.00 0.00 0.00
Side connection o the substation Vilac included ! Uklju&ena je
boéna veza s trafostanicom Vilac
250.00m - 500.00m 250.00
Trench excavation, ducl construction and manhole
2.2.3 Hionfiskop kanal, izgradnja Gijevi | sahti - 80% PPS-003 4491223 58 56 44 912 23 0.00 44912.23
Backfilling, duct earthening, manhole earthening and manhale
224 ing plate / Masi| ja cijavi, jenje sahfi | 11,228.06| 59 0.00 .00 0.00]
upe juce ploce za sahte - 20%
500.00m - 750.00m 250.00
Tiench excavation, duct construction and manhaole
225 : ionviskop kanala, | jia cijevi i sahti - 80% PPS-003 44 912 23 58 56 4491223 0.00 4491223
Bachkfilling, duct earhening, manhole earhening and manhole
2286 q pl e cijevi jenje sahti | 11.228.06 59 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
750.00m - 1000.00m 250.00
Tranch ion, duct ion and hol
227 constructionfiskop kanala, izgradnja cijevi | sahtl - 0% PPS-003 44.912.23 56 56 44.912.23 0.00 44,912.23]
Backfilling, duct ing, ing and
228 p ipanj jenje cijevi, jenje sahtil 11,228.06 57 0.00 0.00 0.00]
|upozoravajuce ploce za sahte - 20%
1000.00m - 1250.00m 250.00
Trench tian, duct o ion and
229 F on/iskop kanala, i i cijevi | saht - 80% PPS-003 44 91223 56 56 4491223 0.00 44912.23
Backfilling, duct earthening, Ing and h
2.2.10 ing pl ipanje. i cijevi, Ij santi | 11,228.06 57 0.00 0.00 0.00
upozaravajuce ploce za sahte - 20%
1250.00m - 1503.00m 24392
Trench hen, duct ion and
2.2.11 kansls i ja cijevi | sat - 80% 43 819.96 56 0.00 0.00 0.00]
Backfilling. duct ing g and hal
2.2.12 warning platefMasipanje, uzemljenje cijevi, uzemijenje sahti | 10,954 .99 57 .00 0.00 0.00)
upozoravajuce ploce za sahte - 20%
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£
|0.00m - 250.00m
Trench excavation, duct construction and manhole construction
! |skop kanala, izgradnja cijevi i sahti - 80% Side connection 1o :
2.31 the subsiation Pelev Brijeg included / Ukljuiena je boéna veza s PPS-00 4491223 57 61 44.912.23 0.00 44,912.23|
trafostanicom Pelev Erijeg
Backfilling. duct earthening, manhole earthening and manhale
g plate ¢ Nasl |enje clievl, lienje sahti |
2.3.2 upozoravajuce ploce za sahle - 20% 1122806 58 0.00 0.00 0.00
Side connection 1o the substation Pelev Brijeg Included / :
Ukljutena je botna veza s trafostanicom Pelev Brijeg %
250.00m - 500.00m 250.00
Trench excavation, duct construction and manhala
2.3.3 c ian/lskop kanala, izgradnja cijevi | sahli - 80% R 4491223 57 56 4491223 000  44,912.23
ing, duct i ing and manhale
2.3.4 warning pl ipanj jenje cijevi, jenje sahti | 11,228.06| 58 0.00 0.00 0.00
uphzoravajuca ploce za sahle - 20%
500.00m - 750.00m 250.00
Trench ion, duat inn and FaE
2.35 construction/Iskop kanala, izgradnja cijevi | sahti - B0% PPS-003 44.912.23 58 56 44.912.23 0.00 44.912.23
duct i manhole ing and
2.36 ing p ipan; jenje cijevi. jenje sahti | 11,228.06 59 0.00 .00 0.00
upaz juce ploce za sahte - 20%
750.00m - 1000.00m 250.00
Trench axcavation, ducd construction and manhole
2.3.7 construction!lskop kanala, izgradnja cijevi i sahfi - B0% FPS-003 44,012.23 59 56 44.912.23 0.00 44,912 23
Backlilling, duct earihening, ing and
2.3.8 ing p ipanje. je cijevi, uzemijenje sahti | 11,22806| 60 0.00 0.00 0.00
upe i pluce za sahle - 20%
1000.00m - 1250.00m 250.00
Trench excavation, duct construction and manhale
s construtionIskop kanala, izgradnja cijevi | sahti - 80% PPS-003 4491223 80 56 44.912.23 0.00] 4491223
irg, duct ing., manhale ing and
2.3.10 ing p ipanje, uzemljenje cijevi. jenje sahti | 11,228.06 61 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
1250.00m - 1500.00m 250.00
Trench i duct ian and
231 struclion/|skop kanals, i ja cijevi i sahti - 0% PP3-003 4491223 60 56 44 912 23 0.00 4491223
Backfilling, duct ing. manhole ing and
2.3.12 ing ipanj jenje cijevi, jenie sahti | 11,228.06] 61 0.00 0.00 0.00
upHIze juce ploce 78 sahte - 20%
1500.00m - 1750.00m 250,00
Trench excavation, duct construction and manhale
2.3.13 jonviskop kanala, i ja cijevi | sahti - 80% PPS-003 44912.23 60 56 44 912.23 0.00 4491223
Backfilling. duct earthening, manhole earthening and manhole
23.14 waming pl ipanje. ljenje cijevi, uzemljenje sahti | 11,228.08| 81 Q.00 0.00 0.00|
gjuce place za sahie - 20%
1750.00m - 2000.00m 250.00
Trench excavation, duct construction and manhole
2.3.15 construction/lskop kanala, izgradnja cijevi i sahti - 80% PPS-003 44.912.23 60 56 44912.23 0.00 44.912.23
Backfilling, duct i ing and it
2.3.16 ing plate/ ipanje, jenje cijevi. jenje sahti | 11,228 06 &1 0.00 Q.00 0.00
UP0Z. djuce ploce za sahte - 20%
2000.00m - 2250.00m 250,00
Trench excavation, ducl construction and manhale
2.3.17 b ; 7 Kanals, ia cjevi i sahli - 80% PP3-004 4491223 60 61 44 912.23 0.00 44912 23
Backfiliing, duct earthening, manhole earthening and manhole
2.3.18 waming plat ipanie, ljenje cijevi, ljenje sahti | 11,22B.06| 61 0.00 0.00 0.00]
upozoravajuce ploce za sahte - 20%
2250.00m - 2500.00m 250.00
Trench excavation, duct construction and manhole
2.3.19 constructionflskop kanala, izgradnja cijevi | sahti - 80% PPS-004 44 91223 60 4491223 0.00 44,912.23
Backfilling, duct hal hening and h
2.3.20 waming plate/Masipanje, uzemljenje cijevi, uzemljenje santi | 11,228.06] 61 0.00 0.00 0.00
P 1l ploce za sahte - 200
2500.00m - 2616.72m 116.72
Trench excavation. duct construction and manhole
2.3.21 : joniiskop kanala, i ciievi i sahti - 80% 20.968.62 58 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole
23.22 [warning plate/Nasipanje. uzemijenje cijevi. uzemljenje sahti | 524216 0.00|
I ploce za sahte - 20%
24 . - :
i o i 3
b7, 17 8 = 0
{0.00m - 187.00m 46.15]
Trench excavation, duct construction and manhols
2.4.1 construction/Iskop kanala, izgradnia cijevi i sahti - 80% 829080 59 0.00 0.00 0.00
Backfilling, duct earthening, manhale earthening and manhole
2.4.2 ing plate/Nasipanj jenje cijevi, jenje santi | 2072701 60 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
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601.04

upozoravajuce poce za sanle - 20%

i T

-
.

0.00m - 250.00m

.

0.00m - 250.00m 250.00
Trench tion, duct cor ion and h

2.5.1 censtiuclion/|skop kanala. izgradnja cijevi i sahti - 80% 44.912.23 60 0.00 000 0.00
B ing, duct i earthening and manhole

2.5.2 ing p ipanj jenje cijevi. jenje santi | 11.228.06 61 0.00 0.00 0.00:
upoz juce ploce za sahte - 20%
250.00m - 500.00m 250.00
Trench excavation, duct construction and manhaole

253 . ianilskop kanala, izgradnja cijevi | sahti - 80% ozl 61 00 0:00 0.0
Backfilling, duct earthening, manhole earthening and manhole

254 warning plate/Nasipanje, uzemlienje cijevi, uzemljenje sahti | 11.228.06 62 Q.00 0.00 0.00
upzoravajuce ploca za sahte - 20%
§00.00m - 570.00m 101.04
Trench excavation, duct construction and manhole

255 ; o kanala, izgradnia cilevi | salil - B0% 18,151.73| 61 0.00 0.00 0.00
Backfilling, duct ing. ing and h

2.5.6 i ipan ienje cijevi sahti | 4,537.93 62 0.00 0.00 0.00
Jupo. juce ploce za sahte - 20%

. 334.27

0.00m - 250.00m 250.00
Trench lon, duct ion and

2.6.1 s tskop kanala, i ia cijevi i sahti - 80% 4491223 61 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole

262 warning plate/N. i janja cijevi, ljenje sahti | 1122806 62 0.00 0.00 0.00
upozoravajuce ploce za sahie - 20%
250.00m - 306.00m 84.27
Trench excavation, duct consiruction and manhole

263 ion/lskop kanala, i2gradnia eijevi | sabt - B0% 15139.01 60 0.00 0.00 0.00
Backfilling, duct earthening, manhole earthening and manhole

26.4 ing plate/Masipan; jenje cijevi, uzemljenje sahti | 378475 61 0.00 .00 0.00

Trench ion. duct ion and

I ion/Iskop kanala, clievi i sahti - 80%

4491223

60

0.00

0.00

27.2

Backfilling, duct earthening, manhole earthening and manhole
ing plate/Nasipanje. je cijavi, jenje sahti |
upozoravajuce place za sahie - 20%

11,228.06

61

0.00

0.00

0.00]

250.00m - 542.00m

298.75

273

Trench excavation, duct construction and manhale
construction/|skop kanala, lzgradnja cijevi i sahti - BO%

§3,670.11

61

0.00

0.00

0.00

274

Backfilling, duct earthening, manhole eaithaning and manhale
waming plate/MNasipanje, uzemljenje cijevi, uzemljenje sahti |
j e - 20%

0.00m - 250.00m

13.417.53

250.00

62

0.00

0.00

s

0.00

Trench . duct ion and manhol

P kanala, i ia cijevi | sahti - 80%
Side connection Lo the substation Vieternik 1 included !
Ukljutena je boéna veza s trafostanicom Vieternik 1

44.912.23

61

0.00

0.00

0.00]

2382

Backfilling. duct earthening, manhole earthening and manhole
ing pl ipan; jenje cijevi, ljenje sahti |

upozoravajuee ploce za sahte - 20%

Side connection 1o the substation Vietemik 1 included !

Ukljutena j& botna veza s trafostanicom Vistemik 1

11,228.06

62

0.00

0.00

0.00

250.00m - 414.00m

204 .97

2.8.3

Trench ion, duct co and
oonstruct p kanala. lzgradnja cijevi i sahti - B0%

36,822 64

62

0.00

0.00

0.00

duct ing, manhale ing and h

p uzemljenje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahte - 20%

0.00m - 163.40m

9,205 66

63

0.00

0.00

281

Trench ion. duct ion and

{ kanala, i ja cijevi i sahti - 80%
Side conneclion 1o the substation Visternik 2 included /
Ukljutena je botna veza s trafostanicom Vieternik 2

42 636.07

62

0.00

0.00

0.00

Backfllling, duct ; i -
waming plate/h je cijevi, ljenje sahi |
upczoravajuce ploce za sahte - 20%

Side lom to the ian W ik 2 included/L
je boéna veza s trafostanicom Vielernik 2

T pﬂo%ﬁ&jﬂwmm ;
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvae-Mateseve

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
{Trajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije
Schedule of Milestone Payments/Rospored repero plocanjo

COST CENTER 03 Rev.01

upazoravajuce ploce za sahle - 20%

bsecti 7 e

0.00m - 250.00m

250.00

Trench tion, duct cc ion and hy

3.1.1 : p kanals, izgradnia Clev] i sat - 80% 5545.76| 52 0.00 0.00 0.00
B ing, duct ing. ol hening and

3.1.2 warning plate/Nasipanje, uzemlienje cijevi, uzemljenje sahti | 1,386.44| 53 0.00 0.00 0,00

upozoravajuce ploce za sahle - 20%

0.00m - 250.00m

250.00

Trench excavation, duct construction and manhole

3.21 {construction/lskop kanala, izgradnja cijevi i sabti - 80% 44.912.23 57 0.00 0.00 0.00
Backfilling. duct earthening, manhale aarthaning and manhole

3.2.2 warming plate/Nasi u jenje cijevi, jenje santi | 11,228 06 58 0.00 0.00 0.00
[Eggzorava]uoe ploce za sahte - 20%
250.00m - 470.35 220.35
Trench excavation, duct construction and manhole

3.2.3 ionflskop kanals, i in ciievi | sahti - 80% | 39.585.64 59 0.00 0.00 0.00
Backfilling, duct i haol ing and

3.2.4 ing piate/Masi je cijevi, ljenje sahti i 9.896.41 60 0.00 0.00 0.00

3.3

Trench excavation, duct construction and manhole
construclion/lskop kanala, izgradnja cijevi i sahti - 80%

Side connection 10 the substation Verusa included ! Ukljugena je
boina veza s trafostanicom Verusa

4491223

58

0.00

0.00

0.00

3.3.2

Backfilling, duct earthening, manhole earthening and manhaole
i ipan) cljevi, u. jenje sahti |

0 plateMasipanie,
jupozoravajuce ploce za sahte - 20%
Side ion to the ion \erusa incl { Ukljutena je
botna veza s trafostanicom Verusa

11,228.06

59

0.00

0.00

0.00

250.00m - 500.000

250.00

Tranch excavation, duct construction and manhale
ion/lskop kanala, izgradnja cijevi i sahti - 80%

44,912.23

59

0.00

0.00]

duct ing. hol hening and h
g ol ipanje, u jenie cijigvi. uzemljenje sahtl |
p 1l ploce za sahte - 20%

11,228.06

0.00

0.00

500.00m - 750.000

250.00

[Trench excavation. duct construction and manhole
ion/fiskop kanala, ja cijevi i sahti - 80%

Constn

44 912.23

59

0.00

0.00

Backfilling, duct earthening, manhole earthening and manheole
[warning pl ipanj jenje cijevi, ienje santi |
upozoravajuce ploce za sahte - 20%

11.228.06

60

0.00

0.00

750.00m - 1000.000

250,00

Trench excavation, duct construction and manhola
construction/Iskop kanala, izgradnja cijevi i sahti - 80%

44 912.23

59

0.00

0.00

0.00

Backfilling, duct earthening, manhole earthening and manhole
] iparje, jenje cijevi, sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

60

0.00

0.00

0.00

1000.00m - 1264.700

264,70

3.3.9

Trench excavation, duct construction and manhale

i ion/lskop kanala, izgradnja cijevl | sahti - 80%
Side ion to the Mrki Krs incl ! Lkl
lje bodna vera s trafostanicom Mrii Krs.

47.563.08

59

0.00

0.00]
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0.00m - 259.84m

upozoravajuce ploce za sahie - 20%

Backfilling. duct ing, ing ancd
waming plat ipanje jenje cijevi, jenje sahiil
3.3.10 upozoravajuce ploce za sahte - 20% 11,888.27 60 000 0.00 0.00]
Side connection to the ion Mrki Krs i i
je bodna veza s trafostanicom Mrki Krs
Subsactions/ Podsekcije 3.2
3.4 LK2! 00
RK. .
0.00m - 250.00m 250.00
Trench ion, duct and hol
ion/Iskop kanala, lzgradnja cijevi | sahtl - B0%
3441 Side connection lo Ihe substation Durilovac included / Ukljutena 4481223 56 0.00 0.00 0.00
je bodna veza s trafostanicom Durlovac
ing, duct ing. ing and
warning p ipanj jenje cijevi, je sahti |
3.4.2 upnzoravajuce ploce za sahte - 20% 11,228.06| 57 0.00 0.00 0.00
Side connection to the substation Durilovas included ! Ukljutena
& boéna veza s trafostanicomn Durilovac
250.00m - 543.95m 293.95
Tranch tion, duct ion and hal
343 i fiskop kanala, cijevi | sahti - 80% 52 807 .80 58 0.00 0.00 0.00
ing, duct i i hening and |
3.4.4 warning pl ipanje, Il cijevl, ljenje sahti | 13,201.95 59 0.00 0.00 0.00
upbzoravajuce ploce za sahle - 20%
+327. 5 .
0.00m - 152.01m 152.01
Trench excavation, duct construction and manhale
3.5 constuction/|skop kanala, izgradnja cijevi i sahli - 80% 2730843 53 0.00 0.00 0.00
= ing, duct q and
3.5.2 waming plate/Nasipanje, uzemijenje cijvi, jenje sahti | 6,827.11| 54 0.00

3.6.1

Trench excavation, duct construction and manhaole

Iskop kanala, i ja cijevi i sahti - 80%
Side connection to the substation Kosman 1 incleded /
Ukijutena je boéna veza s trafostanicom Kosman 1

46 679.97

63

0.00

0.00

0.00

Backlilling, duct earthening, manhole earthening and manhale
waming sipanje, jenje cijevi, jenje sahti i
upozoravajuce ploce za sahte - 20%

Side connectian to the subsiation Kasman 1 included |
Ukljuéena je boéna veza s trafostanicom Kosman 1

11,669.99

0.00

s e
+174,921

u1.“ Bt ';
0.00m - 156.80m

156.80

371

Trench excavation, duct construction and manhole
construction/Iskop kanala, izgradnja cijevi i sahti - B0%
Side connection to the substation Kosman 2 included !
UkljuZena je bofna veza s trafostanicom Kosmen 2

28,168.95

0.00

0.00

0.00

3.7.2

Backfilling, duct h g and |

g plate/Nasl lenje cijevi, sahti |
upozoravajuce ploce za sahle - 20%
Side connechion 1o the substation Kosman 2 included /

[ Ukijulena je botna veza s trafostamcom Kosman 2

7,042.24

61

0.00

0.00

0.00

~ |Subsactions/ Podsekcije 3.

K28+489.000
28+710.000
000

LK K29+62,000
R

0.00m - 250.00m

250.00

3841

Trench ion. duct ion and
construction/skop kanata, izgradnja cijevi i sahti - 80%

44,912.23

60

0.00

0.00

0.00

3.8.2

Backfilling, duct earthening. manhele earthening and manhale

panje, lienje cijevi, ljenje sahti |
i ploce za sahte - 20%

plate!

11.228.06

1

0.00

0.00

0.00

250.00m - 436.94m

185.94

3.8.3

Trench excavation, duct construction and manhole

& iondIskop kanala_ i ja cijevi i sahti - B0%
Side connection to the subslation Mala trava 1 included /
Ukljudena je bofna veza s iafostanicom Mala Trava 1

33,403 92

61

0.00

0.00

0.00

3.8.4

Backfilling, duct earthening, manhole earthening and manhole
warming pl ipanje. lienje cijevi, L ljenje sahti |
upozoravajuce ploce za sahte - 20%

Side connecticn 10 the substation Mala Trava 1 Included /
Ukljuéena je boéna veza s trafostanicom Mala trava 1

B.,350.98

62

0.00

0.00

0.00

3314.45

0.69)
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Highway/autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
{Trajno napajanje elektricnom energijom - Postavljenje 20kV kablovske kanalizacije

Schedule of Milestone Payments/Rospored repera placonjo

COST CENTER 04 Rev.01

0.00m - 101.96m

Trench excavalion, duct construction and manhole
411 construction/|skop kanala, izgradnja cijevi i sahti - 80%

& Slde 1o the ion Mala Trava 2 i !
Ukljutena je bofna veza s rafostanicom Mala Trava 2

Backfilling, duct earthening, manhole earthening and manhale
waming plate/Nasipanje, uzemljen|e cijevi, uzemljenje sahti|
4.1.2 |upozoravajuce ploce za sahte - 20%

Side connection to the substation Mala Trava 2 included ¢
Ukljuéana je boéna veza s trafostanicom Mala Trava 2

_ |RK31752,000—RK3z+:

19,666.17

55

0.00

0.00

0.00

0.00m - 250.00m

4,916.54

56

0.00

0.00

0.00

4.24 Trench excavation, duct construction and manhala
A 2] inn/lskop kanala, i ja cifevl | sahtl - BO%

4491223

0.00

0.00

4.2.2 g plate/Nasi jenje cijevi, uzemljanje sahti |
1 ploce za sahte - 20%

Backfilling, duct h ; hol ing and

11,228.06

56

0.00

0.00

0.00

250.00m - 500.00m

265,35

1.2.3 Trench excavation, duct construction and manhole
e ion/iskop kanala, izgradnja cijewvi i sahti - 80%

47 669.84

&5

0.00

0.00

Backfilling, duct earthening, manhole earthening and manhaole
warning plate/Nasipanje, uzemljienje cijevi, uzemljenje sahti |
upozoravajuce ploce za sahie - 20%

s/ Podsekcije 4.1

4.2.4

0.00m - 142.74m

11,817 .46

56

14274

0.00

0.00

4.3.4 Trench excavation, duct construction and manhale

e i P kanala. izg ja cljevl | sahti - 80%

25,643.08

0.00

Backfilling, duct earthening, manhole earthening and manhala

4.3.2 |waming plate/Nasi lienje cijevi, v jenje sahfi |
1 ploce za sahle - 20%

6,410.77

56

0.00

58.65

0.00m - 58.65m

58 65

34N
a2t 06 b
0.00m - 34.11m 34.11
Trench excavafion, duct construction and manhole
4.4.1 construciion/|skop kanala, izgradnja cijevi i sahti - B0% 6.127.82 54 0.00 0.00 0.00
Backfilling, duct i hal hening and
4.4.2 [warning plateiNasipanj ljenje cijevi. janje sahti | 1,53196| 55 0.00! 0.00 0.00
|up ploce za sahte - 20%

Trench ian, duct ion and hol

i »p kanala, izgl ja cijevi | sahti - B0%
4.5.1 Side ion to the ion Vit i luded /
|Ukljutena je botna veza s trafostanicom Vitanovice

10,536.41

0.00

0.00

, duct ing, manhole hening and il
'warning plate/MNasipanje, uzemljenje cijevi, uzemljenje sahti |
4.5.2 upozoravajuce ploce za sahte - 20%
Side connection to the substation Vitanovice included /
Ukljuéena je botna veza s trafostanicom Vitanowice

2,634.10

55

0.001

0.00

upozoravajuce ploce za sahle - 20%

0.00m - 114.31m 114.31
Trench excavation, ducd construction and manhaoie

81 construction|skop kanala, zgradna cijevi | sani - 80% 2ijpesier| be 09 900 L
Backfilling, duct i earthening and manhole

4.6.2 wamning pl ipanj jenje cijevi, ljenje sahti | 513392 53 0.00 0.00 0.00
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2371

upﬂrnrava;u‘:? pluoe 8 sshle 20%

0.00m - 10?.?5m

0.00m - 23.71m
Trench Excavallun duct construction and manhole
4.7.1 2 Eianals, i j& cijevi i sahti - 80% 4,250.48 54 0.00 0.00 0.00
duct ing, ing and
4.7.2 warning p jenje cijevi, jenje santi | 106487 55 0.00 0.00 0.00

Side connection to the substation Jabuka 2 included !

Ukljudena je botna veza s trafostanicom  Jabuka 2

Trench ion, duct and
4.8 construction/lskop kanala, izgradnja cijevi i sahti - 80% 19.357 17 54 0.00 0.00 0.00
Backfilling, duct 0, hal h and
4.8.2 warning plateMNasipanje. uzemijenje cijevi, uzemljenje sahti | 4 839.29 55 0.00 0.00 0.00
upozoravajuce plnoa 2a sahie - 20%
1-_%{ K35+085. . o
0.00m - 152.57m 152.57
Trench axr,ava!enn dued construction and manhale
4.8.1 ; fekop Karials, | ja cijavi i sahfi - 80% 27.409.03 54 0.00 0.00 0.00
ing, duct i ing and
4.9.2 warming p ipanj jenje cijevi, jenje sahti | 6,852.26 55 0.00 0.00 0.00/
1l ploce za sahle - 20%
4.10 -
0.00m - 182.73m 182.73
Trench excavation, duct construction and manhole
4.10.1 construction/lskop kanala, izgradnja ciievl | sahti - 80% 32.827.24 54 0.00 0.00 0.00
Backfilling. duct earthening, manhole earthening and manhole
4.10.2 waming plate.fNaslpanje uzemljenje cijevi, uzemljenje sahti | 8,206.81 55 0.00 0.00 0.00
juce ploce za sahte %
4.1 00--LK35+439,
RIK35+480.000—RK35+564.438
0.00m - 193.76m 193.76
Treneh excavalion, duet construction and manhole
ion/lskop kanala, i ja cijavi i sahti - BO%
4.11.1 Slﬂe connection to the substation Jabuka 1 included | Ukljugena 34.808.77 52 0.00 0.00 0.00
je botna veza s irafostanicom Jabuka 1
Backfilling duct hening. hol ing and hol
'waming pl lienje cijevi, jenje sahti |
4.11.2 UPOZOravajUce ploce za 3ahte 20% 8702189 53 0.00 0.00 0.00
Side connection to the substation Jabuka 1 included / Ukljuéena s
je bodna veza s trafostanicom Jabuka 1 e
' siPodsakeije 4.3 “
0.00m - 166.86m 108.34
Trench excavation, duct construction and manhole
4.12.1 constructionidskop kanala, izgradnja cijevi i sahti - 80% 19.463.16 52 0.00 0.00 0.00
Backfllllng duct earlhen:ng manhale earthening and manhale
4.12.2 warning pl , jenje cijevi, uzemljenje sahti | 486579 53 0.00 0.00 0.00|
j Inoe hte - 209
i
0.00m - 18.29m 76.81
Trench . duct ion and
conslrue kop kanala, ja chjevl | santl - B0%
4.13.1 Side connection to the substation Jabuka 2 included /! Ukljutena 13,798.83 53 0.00 0.00 0.00
je botna veza s trafostanicom Jabuka 2
Backfilling, duct earlhenlnq. arthening and
warning p jenje cijevi jenje sahiil
4.13.2 upozoravajuce ploce za sahte - 20% 3.449.71 54 0.00 0.00 0.00

upozoravajuce ploce za sahle - 20%

0.00m - 186.09m 186.09
Trench lon, duct ion and

4.14.1 construction/iskop kanala, izgradnja cijevi i sahti - 80% 33.430.86 53
Backfilling, duct i, ing and

4.14.2 warning pi ipanj jenje cijevi, jenje sahti | 8,357.72| 54

0.00m - 250.00m 250.00
Trench ion. duct ion and
4.15.1 construction/lskop kanala. izgradnja cijevi | sahti - 80% 4492.23 53 0.00 0.00 0.00
Backfilling. duct earthening, hal ing and
4.15.2 'waming plate/Nasipanje, uzemljenje cijevi. uzemljenje sahti | 11,228.06 54 0.00 0.00 0.00
p juce ploce za sahte - 20%
250.00m - 358.52m 108.52
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Trench tion, duct cc ion and

upbzoiavajuce ploce za sahte - 20%

4.15.3 construction|skop kanala, izgradnja cijevi i sahti - 80% 19,495.50 53 0.00 0.00 0.00
B , dued ing. manhola ing and manhol
4.15.4 warning plate/Nasipanje, uzemljenje cijevi. uzemljenje sahti | 4 B73.87 54

0.00m - 250.00m

250.00

4.16.1

Tranch tion, duct o ion and

[ i kanala, izg ja cijevi | sahti - 80%
Side o ion to the ion M. luded ! Ukljud

je boéna veza s trafostanicom Matesevo

4491223

55

0.00

0.00

0.00

4.16.2

Backfilling, duct earhening, manhole earhening and manhole
warning plate/Nasipan; jenje cijevi, jenje sahti |
upozoravajuce ploce za salte - 20%

Side connection 1o the substation Matesave includead /
Ukljutena |& botna veza s rafostanicom Matesevno

11,228 06

56

0.00

250.00m - 500.00m

250.00

4.16.3

Trench excavation, duct construction and manhale
construction/Iskop kanala, izgradnja cijevi i sahti - 80%

4491223

55

0.00

0.00

0.00

4.16.4

ing, duct g, manhole eanhening and manh
warning pl ipanje, . I cljewvi, Iy sahti |
upazaravajuce ploce za sahte - 20%

11,228.06

56

0.00

0.00

0.00]

500.00m - 750.00m

250.00

4.16.5

Trench ion. duct ion an

copstruct p kanala, | dnja cijevi | sahti - B0%

IPC 005

44,912.23

67

4491223

44 912 23

4.16.6

Backfilling, duct earthening, manhale earihening and manhole

|waming jenje cijavi, jenje: sahti |

upozE juce ploce 2a salite - 20%

11,228 06

56

0.00

0.00

750.00m - 859.06m

109.06

4.16.7

Trench excavalion, duct construction and manhale

B kanala, i ja cijevi i sahti - 80%

IPC 005

19,592.51

55

67

0.00

19,592 51

19,592 .51

4.16.8

Backfilling, duci h B o h and
'warning plate/Nasipanje, ¢ | cljevi, jenje sahti |
upozoravajuce ploce za sahte - 20%

AR

4,898.13

56

0.00

0.00

0.00]

4.17.1

Tranch excavalion, duct construction and manhole

Iskop kanala, i ja cijevi i sahti - 80%

9.650.74

55

0.00

4.17.2

duct ing, hol hening and h
ljenje cilevi, u je sahti |

warning p P )
= 20%

upozaravajuce ploce za sahte

241268

56

S

G
-

2.7

0.00m - 106.28m

106.28!

0.00]

Trench excavation, ducl construction and manhala

|skop kanala, ja cijevi i sahti - B0%

4.18.1 Side connection Lo the substation Matesevo inclwded / 19,092.09 55 0.00 0.00 0.00
Uklju®ena je botna veza s frafostanicom Matesevo
L duct ing. hening and manhole
waming plat ipanje, lienje cijevi. lienje sahti |
4.18.2 upozoravajuce ploce za sahte - 20% 477327 56 0.00 0.00 0.00
Side fion to the Mat Included /
Ukljuiena je boéna veza s trafostanicom Matesevo
0.00m - 250.00m
Trench dion, duct lon and h
4.19.1 ion/lskop kanala, iz cilevl | santi - 0% 4491223 53 0.00 0.00 0.00
. duct ing. hole earthening and manhole
4.19.2 waming plate/Nasipanje, cliewi, lienje sahtl | 11,228.06| 54 0.00 0.00 0.00
upozaravajuce ploce za sahte - 20%
250.00m - 500.00m 250.00
Trench excavation, duct construction and manhole
4.19.3 constructioniiskop kanala, lzgradnja cijevi i sahti - BO0% 44.912.23 53 0.00 0.00 0.00
Backfilling, duct earthening, hol h g and
4.19.4 warning plate/Masipanje. uzemljenje cijevi, uzemijenje sahti | 11,228.06 54 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
500.00m - 750.00m 250.00
Trench ion, duct and h
4.13.5 construction/Iskop kanala, izgradnja cijevi | sahti - B0% 4491223 53 0.00 0.00 0.00
Backfilling, duct hening, manhole ing and
4.19.6 waming plate/Masipanje, uzemljenje cljevi, uzemljenje santi | 1122806 54 0.00 0.00 0.00
upozaravajuce ploce za sahte - 20%
750.00m - 1000.00m 250.00
Trench excavation, ducl censtruclion and manhole
4.18.7 construction/Iskop kanala, izgradnja cijewvi | sahti - 80% 4491223 53 0.00 0.00 0.00
ing, duct heni ol hening and
4.19.8 warning pl panje. lienje cijevi, jenje sahtil 11,228.06) 54 0.00 0.00 0.00)
: juce ploce za sahte - 20%
1000.00m - 1160.00m 160.90
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Tranch excavation, duct construction and manhale

4.19.9 Rt e 28.90551| 53 0.00 0.00 0.00
I—Backﬁlllng.duct h hol hening and iho
4.19.10 plate/Nasi j& cljevi. jenje sahti | 7.226.38 54
|upoznra\rajuce ploce za sante - 20%
Total Cost 1,020,
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