Apenndix 5 to the Contract (Design and Build)/Friiog Bar-Boljare Highway, Section Smokovac-Uvac-Matesevo/Autoput Bar-Boljare, dionica

5 Ugovora Smokovac-Uvad-Matedevo
Employer/Poslodavac i _ The Government of Montenegro, Mlnlstry of Transport ar and Maritime Affairs
China Road and Bridge Corporation Itd. Bejing, PR China, Part of foreign company
Contractor/izvodac PodgoricalChing Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stronog druitva
|Podgaorica
S SR D.O.O. NAE + n‘:&mu“ta
|Engineeriinzenjer INGEROP CONSEIL & GEODATA Engineering S.P.A PJ AUTOPUT BOLJARE

S I - B 4

Appand:x 5 Subsequent Works Price/Cijena Priloga SNaknadni EUR 4.830.000.00

Radavi N o Padgorica, 7 'oz 202490(’1.

Advance Payment Total Amountfukupan iznos avansa(20% |
from Appendix 5 Subsequent Works Price/20% od Cijene Priloga 5 EUR 966,000.00

Noknadni Radovi
— = —B_e e__
Amount of agreed Variations/iznos dogovorenih izmjena EUR 0.00 PJ AUT OPUTy LJAHE
_ Bro} Zlf
Amount of agreed Employers Claims/ iznos dogovorenih

potrazivanja Investitora R A Podgorica, 202_490!1
EUR 0.00

Amount of agreed Contractor's Claims/iznos dogovorenih
potraiivanja lzvodada
Eﬂaximum Amount of Retention Money/ Maksimalni iznos

; |EUR 241,500.00
arantnog depozita |

[Number of IPSiBroj zPs-a PPS-006
Referenced Period/Navedeni period 1 December 2020 - 31 December 2020 D AEAS; !
Date of IPS submission/Datum predavanjo ZPS-a 24 January 2021 PaAUTS
Date of IPC {Interim Payment Certificate) issuance/Datum ] Brai? s
\izdavanija PS-a (Privremene Situacije) 17 February 2021 -
= ruary Podgorice; _n&g\—_

Payment Due Date (42 days after IPS Submission)/Datum

dospijeca naplate (42 dan nakon izdavanja ZPS-a} |07 March 2021

Cumulative Previous | Current Cumulative/

Value for Payment/iznos za placonje
IKumulativno prethodno Kumulativno tekuce entiovan )

a%sl

_ Contracted Works/Ugovorni radovi EUR 1,446,965.93 EUR 1,455256.72 EUR 8,290 80

_______ Variations/izmjene (Clause/Klouzula 13) EUR 0.00 EUR 0.00 EUR 0:00

) Substantiated Contrac"t:az; ;il::::;;o:c;::;;::; ﬁiﬁiu;g_}f] EUR G.OOl e 0.00. | S D.. ? 0.
Other Payments/Ostala placana | &b U.DOI EUR D.OUl EUR.0:90

EUR 1,446,965.93 EUR 1,455,256.72| EUR 8,290.80

TotallUkupno A

5% of the amount of each Payment Certificate/ 5% od iznosa svake

i EUR 72,348.30 EUR 72,762.84 EUR 414.54
Potvrde o placanju

: 54|
TOtalkauppa 8l EUR 72,348.30 EUR 72,762.84 EUR 414.54|

L

[Amartization - 25% of each Payment Certificate, when value of Boecoted Works has reached

20% of the Appendix 5 Price/25% svake Potvrde o platanju, kada vrijednast lzvedenih radova EUR 120,241.48 EUR 122 31418 EUR 2,072.70
[derstigre 20% Ciiena Priloga 5

EUR 120,241.48 EUR 122,314.18 EUR 2,072.70

TotallUkupno C

ya s a MNCN's/Vrijednost
Neusaglaenosti i zatvaranje ODoN

2 N Sonfork . LA . .
aiueiol Non S on EUR 0.00 EUR 0.00 EUR 0.00

Total/Ukupno D EUR 0.00 EUR 0.00 EUR 0.00]

Crna Gora

MINISTARSTVO KAPITALNIH INVESTIC
Podgorica

Frimljgna: \\ WL ﬁﬁu

Srg led I:.f,:'_;::' Reani broj | Pring 1%

e Al
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Summary Calculation IPC PPS No 006/Sumarni proratun IPS TNEE No 006

1 2 3 4=243 5 (1-4)

Appendix 5 Subsequent Works

Prilog 5 Naknadni Radovi 4,830,000.00 1,446,965.93 8,290.80 1,455,256.72 3,374,743.28
Variations/lzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Contractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00,
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/lUkupno 4,830,000.00 1,446,965.93 8,290.80 1,455,256.72 3,374,743.28
Non Conformity/ Neusaglasenost 0.00 0.00 0.00

Subtotal/Sveukupno 4,830,000.00 1,446,965.93 8,290.80 1,455,266.72 3,374,743.28)

Number of closed NCNs in the end of December is 0/ Broj zatvorenih ION do kraja Decembra je0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs in the end of December is 0/ Broj novootvorenih ION na kraju Decembra je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancelisplata avansa

1 2 3 4 5 (1-4)
1
[Advanoea’Avans 966,000.00 120,241.48 2,072.70 122,314.18 843,685.82
|
|TotaliUkupno 966,000.00 120,241.48 2,072.70 122,314.18 843,685.82




PPS-001

PPS-002

PPS-003

PPS-004

PPS-005

PPS-008

PPS-007

TOTADURUPND

EUR 0.00

Subtotal|

sume Value Engineering/

Siavhad Tehnika vrednovanja (Sub-Clause/Potklauzula 13.2)

EUR 0.00

Subtotalf
suma
stavke 2

Adjustments for Changes in Legislation/Prilagodavanja
zbog izmjena u 2skonu (Sub-Clause/Potklauzula 13.7)

EUR 0.00

Subtotalf

suma |Other Variations/Ostale izmjene
stavke 5

EUR 0.00

EUR 0.00




TOTALIUKUPNO

EUR 0.00




PPS - EoT/AP 001

Total: X EUR 0.00 EUR 0.00




ITOTALIUKUPNO

0.00

Number of closed NCNs in the end of December is 0 { Broj zatvorenih ION do kraja Decembra je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNs In the end of December is 0/ Broj novootvorenin ION na kraju Decembra je 0
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0



Amount withheld based on Sub-clause 14.6 a/b /iznos

E1 drfan na asnoww Potiiauzule 14.6 a/b 0.00] 0.00] 0.00|
Ef-1 1 0.00 0.00 0.00)
E1-2 0.00]

Delay D: g Slecenfa za kadnjenje (Sub-
2 clause/Potkiauzula 8.7) 0.00 0.00f 0.00
E2-1 -~ i 0.00
— - _0.60

Agreed Employer's Claims/Dogovorena potragivanja
E3 investitors (Sub.clar s 2.5) 0.00 0.00 0.00
E31 . - 0.00)
0.00

S .

TDTAULmJ(Em 0,00 0.00 _n,ﬂ

Number of closed Deductibles at the end of December |s 0 Broj zatvarenih Odbitaka do kraja Decembra je 0
The total value of closed Deductibles is 0 Eurp { Ukupna vrijednost zatvarenih Odbitaka iznsi 0 (EUR}

Number of new opened Deductibles in the end of December is 0/ Bro| novootvorenih Odbitaka do kraja Decembra Je 0
The total value of the new opened Deductibles is 0 Euro/ Ukupna vrijednast novootvarenih Odblftaka imos] 0 {EUR)



. o Rt b, pandions 4

IPCNo/lPS Br. PPS-006

SUMMARY OF PAYMENT /REZIME PLACANJA

1 2 3 4=2+3 S5=14

Part 1 - Underground 20kV cable pipe construction
with earthening / Dio 1 Izgradnja podzemnih 20kV 1,536,431.53 753,690.03 0.00 753,690.03 7B2,741.50
kablovskih cijevi sa uzemljenjem
Part 2 - Underground 20kV cable pipe construction
with sarthening / Dia 2 [zgradnja podzemnin 20KV 1,528,668 45 628,771.16 8,290.80 637,061.96 BE1,606.48
kablovskih cljevi sa uzemljenjem
Par 3 - Underground 20kV cable pipe construction
with earthening / Dio 3 lzgradnja podzemnih 20KV el .00 o0 ML) 744.298.83
kablovskih cijevi sa uzemljenj
Part 4 - Underground 20kV cable pipe construction
with earthening ( Dio 4 Izgradnja padzemnit 20KV 1,020,601,14 6450474 0.00 54,504.74 956,096 41
kablovskih cijev sa ljenjem

TO 4,830,000,00] 1,446,965.93] uso.soi 1,455,256.72] 3,374,743.28]

11



1 "

Hig! YiAutoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Mateseve
Permanent Power Supply - Instalation of 20kV Ducts on open Route/Trajno napajanje
elektricnom energljom - P Jenje 20kV kat kanalizacije

Schedule of Mil Pay IRaspored repera pladanja

COST CENTER 01 Rev.01

0.00m - 250.00m

250.00

Trench excavation, duct construction and manhole

144 kanala, izgradnja cijevi | sahti - 80%

et Side connection 1o the Mrke substation included / Ukljuena je
bodna veza sa Mrke trafostanicom

44,612.23

0.00

0.00

0.00

Backfiling, duct earthening, manhole earthening and manhole
waming piate/Nasipan; cijevi, e sahti |
112 upozoravajuce ploce za sahte - 20%

Side connection to the Mrke substation Mrke included / Ukfjuana
|ie bogna veza sa Mrke trafostanicom

11,228.06

57

0.00

0.00

0.00

250m - 551.95m

301.95

113 Trench excavation, duct construction and manhole
e i kamala, lzgradnja cijevi | =ahtl - 80%

54,244 99

58

0.00

0.00

Backflling, duct earthening, manhole earthening and manhole

1.1.4 cijevi, sahtii

ENK

upozoravajuce ploce z;u sahte - 20%

13,561.25

52

0.00

0.00)

0.00m - 239.58m

Trench excavation, duct construction and manhole

i p kanala, i ja cijevi | sahti - 80%
Side connection to the substation Vezesnik 1 included / Ukljugena
|| bodna veza sa trafostanicom Vezesnik 1

1.21

Backfiling, duct earthening, manhole earthening and manhole
waming plate | Nasipanje, lienje cijes, ljenje sahti |
1.2.2 upozoravejuce ploce za sahte - 20%

Side to the substati ik 1 included / Ukijuena
ie boéna veza sa trafostanicom Vezesnik 1

0.00m - 101.01m

43,040.28

0.00

0.00

0.00

10,760.07

0.00

000

0.00]

134 Trench excavation, duct construction and manhole
b 1 p kanala, izgradnja cijevi | sahti - 80%

19,942.82

0.00

0.00

B ing, duct earthening, maphale earthening and manhole
13.2 waming Masipanj ljenje cijevi, j i
upozoravejuce ploce za sahte - 20%

sahti i

0.00m - 145.09m

Side connection to the substation Vzesnik Z inciuded / Ukljutena
je bocna veza ea trafostanicom Vzesnik 2

145.08
Trench excavation, duet constiuction and manhole construction ¢
lskop kanala, [zgradnja cijevi | sahti - B0%
1.4.4 Sxde connection to the substation Vzesnik 2 included f Ukljugena 26,085.26 56 0.00 0.00 0.00
lje boéna veza sa tralostanicom Vzesnik 2
| Backfiling, duct earthening, manhole earthening and manhale
waming plate ! Nasipanj jenje cijevi, jenje sahti |
1.4.2 upozoravajuce ploce za sahte - 20% 65816831 57 0.00 0.00 000

0.00m - 250.00m

Trench excavation. duct construction and manhole construction /
1.6.1 Iskop kanala, izgradnja cijevi | sahti - 80%

o3 Side connection to the substation Gornje Mrke included |/
Ukijucena Je boéna veza s trafastanicom Gomje Mrke

4491223

0.00

0.00)

L= ing, duct earthening, manhale earthening and manhole
warning plate | ipanj Henje cijevi, jen|e sahti |
1.5.2 upozaoravajuce ploce za sahite - 209

Side connection to the substation Gom|e Mrke included |
Ukljugena je botna vezs s trafostanicom Gomje Mrke

11,228.06

57

0oo

0.00

2E0.00m - 500.00m

250.00

163 Trench excavation, duct construction and manhole
. kanals, zgradnja cijevi i sahti - 0%

PP&-003

4491223

57

4491223

0.00

44 612,23
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Bcckﬂm mct earthening, manhole earthening and manhale
warning pla ! lienje cijev, sahti | 11,228.06 58 0.00 0.00, 0.00

1.54

155 T o e b PPS-003 491223 &7 56 44,912.23 000 4491223

Backfiling, duct earthening, manhole earthening and manhole
1,56 waming plate/Nasipanje, uzemijenje cijevi, uzemljenje sahti | 11,228.08 58 0.00 0.00 0.00
oravajuce ploce za sahte - 20%

760.00m - 945.35m 195,35

Trench excavation, duct construction and manhote
1.6.7 p kanala, izgradnja cijevi | sahti - 80% PFE-003 35,084.41 57 56 35,094 41 0.00 35,094.41

Blatlilhg. nilcl earthening, rnl!l‘mlu earthening and manhcle

158 warming pi cijevt, Mjenje sahti i 8.773.60, 58 0.00 0.00 0.00)
I cz‘nadﬁe 20%

0.00m - 250.00m 250.00

Trench excavation, duct construction and manhele
1.6.1 p kanala, ja cijewi i sahtl - B0% 4491223 57 0.00 0.00 0.00

Backflling, duct emlmmg, manhulu earthening nnd manhale
0.00

162 wrarning piate/h cijewt, uzemijenje sahti i 11,228.06 58 0.00 0.00
q.lponmajur;eploceznuhle 20%

250,00m - 376.9Tm 128,97
163 Trench a:cawﬂon.k::i:nfmw;;"?m@sm 22.810.02 E7 0.00 0.00 Q.00

Backfiling, duct earthening, manhale eurﬂmmg and manhole

164 waming ipanje, uzemijenje cijevi, uzemijenje sahti | 5702.51 58 0,00 0.00 .00
ploce za sahte - 20%

ot

0.00m - 91.47m 91.47

1.7.1 e e e s i 1643249 57 0.00 0.00 0.00
Backfiling, duct earthening, manhole earthening and manhole

1.7.2 ng lienje cijevi, llenje saht | 4,108.12 58 0.00 0.00 0.00,
o za sahte - 20%

0.00m - 24.50m 53.89)

Trench excavation, duct construgtion and manhale construction /
Iskap kanala, izgradnia cijevi i sahti - 80%
1.8.1 Side connection to the substation Mrka included / Ukjugena jo 968128 &1 0.00 0.00 0.00
boéna veza & trafostanicom Mrke
Backfilling, duct earthening, manhake earthening and manhoke
warning plate ! Nasipanj jenje cljew, jenje sahti |
1.8.2 upozoravajuce ploce za sahte - 20% 2420232 B2 000 0.00 000
Side connection to the substation Mrke included f Ukljutena je
boina veza s rafostanicom Mrke

0.00m - 250.00m

Trench excavation, duct constuction and manthole construction |
Iskop kanala, izgradnja u]e\ulsahﬂ BO%,

1.9.1 Side 10 the st included / Ukfjubena je 44,912.23 62 0,00, .00 0.00

botna veza s trafestanicom Moracica

Backfilling, duct ear!hmmg. manmls earihening and manhale
waming plate / Nasipanj e ljenje sahti |
1.9.2 upozoravajuce ploce za sahte - 20% 11,228,068 &3 0.00 0.00 0.00
Side thon to the sub Moracica inciuded | Ukffugena je
botna veza & rafostanicom Moracica

250.00m - 500.00m 250.00

Trench excavation, duct construction and manhole
1.9.3 % p kanala, 2 Gijevi | sahti - 80% 44,612.23 63 0.00 0.00 0.00

Backfiling, duct earthening, manhole ing and manhole
1.9.4 waming plate/Masipanje, jenje cijev. enje saht | 11,228 .08 B4 0.00 0.00 0.00
(Felerd juce ploce 2a sahte - 20%

500.00m - 563.56m 63.56

Trench excavation, duet construction and manhale
185 i p kanala, izgradnja cijevi i sahti - 80% 11,418.48 63 0.00 0.00 0.00

Backfifing, dur:t ear!hemng manhole earthening and manhole
warning pla cijewl, ljenje sahti | 2,854 62 64 0.00 0.00 0.00

Trench exnwulmn duct construction and manhole
1.10.1 p kanala, \Ja cijevi i sah - 80% 4 688 84 63 .00 0.00 000
Backfing, duct eanhenlng. manhole earthening and manhale
1.10.2 warning plate/N ljenje cijevi, je sahti | 1,172.21 B4 0.00 0.00 0.00,
0%

0.00m - 250.00m 250.00]

1114 o Siwimen R nayaton e o PPS-002 4491223 53 55 4491223 0.00] 4481223
Eachfilling, duct eanrmnnng. rarhole earthening and manhole

1.11.2 warring plate/h je cljevi, jenje sahti | 11,228.06 54 0.00 0.00 0.00
|upozoravajuce ploce za sahte -20%
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250.00m - 500.00m

1.11.3

Trench mvuﬂon duct construction and manhole
kanals, izgradnja cilevi | sahti - B0%

PPS-002

44,912.23

53

§5

4481223

0.00

44,912,23

1.11.4

Backfiling, duct earthening, manhole earthening and manhole
warning 1j ljene cijewi, ljenje sahti |
T uluce EM Za sahte - 20%

11,228.06

0.00

0.00

0.00)

500.00m - 750.00m

250.00

1.11.5

Trench excavation, duct construction and manhole
kanala, zgradnja cijevi | sahti - 80%

PPE-002

44,912.23

55

4491223

0.00

44,912.23|

1116

Banmg dusct aurihenmg. manhole eaﬂhanng and manhole
'waming plate/Nask salti |

cijevi,

up juce ploce za sahte - 20%

11,228.06.

0.00

0.00

0.00

750.00m - 1000.00m

250.00

1.11.7

Trench excavation, duct construction and manhole
Kanala, i jia cijevi | sahti - 80%

PPS-002

44,912.23

4491223

0.00

4481223

Backfifing, duct urlhanlng. manhule earthening and manhole
1.11.8 warning p cijevt, ljenje sahti |
OZOraval ploce za sahte - 20%

11,228.06

55

0.00

0.00

0.00

1000.00m - 1260.00m

250.00

1118

Trench mwﬂlon duct construction and manhole
p kanala, | dnja cllevi i sahti - B0%

PPS-002

4491223

54

4491223

0.00

4491223

1.11.10

[Backdiling, duct g manhde hening and manhole
wamning phate/Nasy cijewi, sahti |
upozoravajuce ploce ze sahte - 20%

11,228.06

55

0.00

0.00

0.00

1250.00m - 15600,00m

250.00

11111

Trench excavation, duct construction and manhaole
kanala, ja cijevi i sahti - B0%

PPS-002

4491223

44 812 23|

0.00

44,912 23

1.11.42

lerilmg duet earlhminr,- manhole earthening &nd manhaole
P ljenje cijevi, je saht |
Upnmravo uce ploce za sahte - 211%

11,228.06

55

0.00

0.00

0.00

1500.00m - 1750.00m

250,00/

1.41.13

Trench excavation, duct uurwwuon and manhole
P kanala, | & cijevi | saht - BO%

PPS-002

4491223

55

44,912.23

0.00

44,912 23]

11114

waming platelN cijevi, sahbi |

Bodmung duct aarﬂwnno mmhola earthening and manhole
ravajuce ploce za sahle - 20%

11,228,086/

65

0.00

0.00

0.00

1750.00m - 2000.00m

250.00

1.11.15

1.11.16

Trench am:avatm duct construction and manhole
p kanala, i ja cilevi | sahti - 80%

PPS-002

4491223

55

55

4491223

0.00

44,812.23

Backfiling, duct aanhenlnn manlml-e earthening and manhole
aahtil

'warning |& cijevi,

ajuce ploce 2a sahie - 20%

11,228.06

55

0.00

0.00

0.00

Zﬂﬂ.ﬂom 2250.00m

250.00

11117

Trench excavation, duct construction and manhole
i p kanala, izgradnja cijevi i sahti - 80%

PPS-003

4491223

55

4491223

0.00

4491223

1.11.18

Eacl:ﬁlhng. duc‘t earthening, mnnhole earthening and manhole
warning pl cijevi, ljenje sahti |

juce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00

2250.00m - 2500.00m

250.00

1.11.18

Trench excavation, duct construction and manhaole
P kanala, i ja cijevi i sahti - B0%

PP5-003

4491223

35

44,912 23

0.00

44,912.23

1.11.20

Backfiling, duct earthening, manhole earthening and mantole
warning plate/MNasipanje, uzemijenje cijev, uzemljenje sahti |
ajuce ploce za satte - 20%

11,228.08

0.00

0.00

0.00,

2500.00m - 2750.00m

250.00

1.11.21

Tranch excavation, duct construction and manhole
i p kanala, i ja cljevi i saht - 0%

PPS-003

4491223

55

58

44,912.23

44,812.23

111.22

Bach‘ﬂﬂmg disct aarlhanmg. manhade earthening and manhole
warning plate/Nasi je cijevi, jenje sam |
upozoravajuce ploce za sahte - 20%

11,228.08

0.00

000

0.00

2750.00m - 3000.00m

250,00

1.11.23

Trench excavation, duct construction and manhole
p kanala, i j@ cijevi | sahti - BO%

FPS-002

4491223

56

44912.23

0.00

44.812.23

1.11.24

Backfs :Iuc! manhole hening and manhale
warning plate/Nasipan; lienje cijevi, lenje sahti |
upozomva]m plol:E za aame 20%

11,228.06

000

Q.00

0.00]

3000.00m - 3250.00m

250.00

1.11.25

Trench excavation, duct construction &nd manhok:
construction/lskop kanala, lzgradnja cijevi | sahti - 0%

FFE-003

44 01223

56

56

44 91223

0.00

44.912.23

1.11.26

Backi duct earthening, marhole ing and manhole
warming plate/Nasipanje. jenje cijevi, ljenje sahti |
up ploce za sahte - 20%

11.228.08

57

0.00

0.0

0.00

3250.00m - 3600.00m

260.00

1.141.27

Trench excavalion, duct construction and manhole
kanala, dnja cijevi i sahti - B80%

PPS-003

4491223

56

4491223

0.00

44,912.23

1.11.28

Backiiling, duct esnhenlng mankale earthening and manhale
'warning p Ji cijevi, jenje sahti |

ploce za sahte - 20%

11,228 06

&7

0.00

0.00

0.00

3600.00m - 3736.96m

236.96

1.11.29

Trench excavation, duct construction and manhole
kop kanala i i cijevi i sahti - B0%

42 569 60

56

C.00

1.11.30

Eackl‘ulhng :hc't eanhnnmg. manhole earthening and manhale

waming pl jenje cijevi. jenje sahdi |
upozoravajuce ploce za sahte - 20%

10,642 40

57

0.00

Page 3of 3




HighwaylAutoput Bar-Boljare, Section/Dionico Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge

Trajno napajanje elektricnom energijom - P ljenje 20kV kablovske kanalizacije

Schedule of Milest Pay ts/ d repera placanja
COST CENTER 02 Rev,01
5 i
- "
0.00m - 250.00m 250.00
Trench ion, duet ion and manhol i
/ Iskop kanala, izgradnja cijevi i sahti - 80% Side connection to ;
2.1.1 the Kiopet | il je bokna veza s | 4491223 56 0.00 0.00 0.00]
trafostanicom Klopol )
Backfiling, duct earthening and :
g plate / ljenje cijevi, lienje sahti |
2.1.2 |upczoravajuce ploce za sahte - 20% 11,228.08| 57 0.00 0.00 0.00
Side ion to the substation Kiopot i / Ukljutena je i
boéna veza s trafostanicom Klopot .
250.00m - 440.59m 224.21
Trench , duct ion and
2.1.3 : ek iuplal sl e 4027908 57 0.00 0.00 0.00
| Backfilling, duct earthening g and
214 o p jenje cijevi, sahti| 10,069.77 58 0.00 0.00 0.00]
upazoravajuce ploce za sahte - 20%
0.00m - 250.00m
Trench excavation, duct construction and manhole construction |1 :
{ lskop kanala, izgradnja cijevi | satti - B0% Side connection o
221 the substation Vilac included / Ukijuena je bodna veza s 4491223 58 0.00 0.00 0.00
trafostanicom \ilac
Backfilling, duct earthening, hening and
ing plate/Nasipanj ljenje cijevl, je sahti |
222 upozoravaluce place 2a sahte - 20% 11,228.06| 59 0.00 0.00 0.00
Side connection 1o the substation Vilac included [ Ukljuéena je
boéna veza s Iralostanicom Vilac
250.00m - 500.00m 250.00
Trench fon, duct ien and
2.2.3 |construction/iskop kanala, izaradnia cijevi | santi - 80% PPS-003 44 .912.23 58 56 4491223 0.00 44 91223
Backfilling, duct ing. hol ing &nd ol
2.2.4 ing plate / Nasipanje, je ciievi, lienje sahti | 11,228.06) 59 0.00 0.00 0.00]
upozoravajuce ploce za sahle - 20%
500.00m - 750.00m 250.00
Trench excavation, duct construction and manhole
225 ar i p kanala, i ia cijevi | sahii - 80% PPS-003 44,912.23 58 56 44.912.23 0.00 4491223
B ing, duct hening, hening and h
2.2.6 warning plate/Nasipanje, uzemljenje cijevi, uzemljenpa sahti | 11,228.06) 59 0.00 0.00 0.00
upozeravajuce ploce za sahte - 20%
750.00m - 1000.00m 250.00
Trench excavation, duct construciion and manhole
2.27 construction/Iskop kanala, izgradnja cilevi | sahti - B0% PP5-003 4491223 56 56 44,812.23 0.00 44,912.23
Backfilling, duct earth manhole 1g and
2.28 g plate/Masipanje. lienje cijevi, ljenje santi | 11,228 06 57 0.00 0.00 0.00
upozoravajuce ploce za sahie - 20%
1000.00m - 1250.00m 250.00
Trench excavation, duc! construction and manhole
229 jconstuction/tskop kanala, izgradnie cijeyl i santl - 80% PPS-003 44912.23 56 56 44,912.23 0.00 4491223
Backfilling, ducs earthening, ing and h
2.2.10 jwarning plate/Nasipanie, uzemljenje cijevi, uzemijenje sahti | 11,228.06 57 0.00 0.00 0.00
{upozoravajuce ploce za sahte - 2096
1250.00m - 1503.00m 24392
Trench ion, duct ion and h
2211 ionilskop kanala, lzgradnia cijevi | saht - B0% 43,819.96 56 0.00 0.00 0.00
Backfilling, duct 0, g and
2212 g plate/Nasipanje, cijevi, ljgnge sahti | 10,95499| 57 0.00 .00 0.00
upozoravajuce ploce za sahle - 20%
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0.00m - 250,00m 250.00
Trench , duct 7_?
! Iskop kanala, izgradnja cijevi | sahti - ao% Side connection 1o i
2.3.1 ihe Peiev Brijeg inc! 1 Ukijutena je botna veza s 1 PPS-004 4401223 57 61 4491223 0.00 44.912.23
Pelev Brijeg i
Bnﬂcﬁillm dnm‘ enrthenlnu. hol 0 and h §
cijevi, Jenje sahti | i
2.3.2 |uDuorwuh.loe ploce za sahte - 20% : 11.228.06| 58 0.00 0.00 0.00
Side connection 1o the substation Peley Brijeg Included / 5
Ukfjubena je bogna veza s trafostanicom Pelev Brijeg
250.00m - 500.00m 250.00
Trench , duct ion and
2.3.3 - p kanala, i ja cijevl | sahli - 80% PPS5-003 44912231 57 56 44,912.23 0.00| 44,912.23
Backfliling, duct hening, h g and
2.3.4 o] e cljevl, jenje sahti | 11,22806| 58 0.00 0.00 0.00]
4! 3 ploca 28 sate - - 20%
500.00m - 750.00m 250.00
Trench tion, duct ction and
2.3.5 p kanala, i ija cijevi | sahti - B0% PPS-003 4491223 58 56 4491223 0.00 44 912,23
Backfilling, duct earthening, hening and
2.3.6 g pl lienje cijevi, ljenje sahti | 11,228.06| 59 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
750.00m - 1000.00m 250.00
Trench ion, ducd ion and
2.3.7 p kanala, izgradnja cijev i sahti - 80% PPS5-003 4491223 58 56 44,912.23 0.00 4491223
Backfilling, duct earthaning, manh rthening and
238 warning pli i cijevi, jenje safti | 11,228.06| 60 0.00 0.00 0.00]
p juce ploce za sahte - 20%
1000.00m - 1250.00m 250.00
Trench , duct and
239 p kanala, i o cijevi | sahti - 80% PPS-003 44912231 60 56 44912.23 0.00 4491223
Bnclcﬂlllrng duct e.anhanlng. hening and
2.3.10 cijevi jenje sakt| | 11,228.06| 61 0.00 0.00 0.00)
upozwava]nca ploce za sahle - 20%
1250.00m - 1500.00m 250.00
Trench ion, duct and
2.3.11 p kanala, | cijevi | sahti - 80% PPS-003 4491223 B0 56 4491223 0.00 44312.23”
Backfilling, duct earthening, manhole earthening and manh
2.3.12 ing pi panje, ljenje cijev, je sahti | 11,228.06| &1 0.00 0.00 0.00]
upazoravajuce ploce za sahle - 20%
1500.00m - 1750.00m 250,00
Tranch ion, duct hol
2313 foviskup kanals, izgrdiia it sant - 80% PPS-003 4491223 &0 | 56 44912.23 0.00( 4491223
Bscknlllng duct urthenlnu g and hol
2.3.14 waming plate/N lienje oljevi, ljenje sahti | 11,2268.08| 61 0.00 0.00 0.00
upozoravajuce ploce 7a sahte - 20%
1750.00m - 2000.00m 250.00
Trench excavation, duct construction and manhole
23.15 p kanala, izgradnja cijevl | sahi - 80% PPS-003 4491223 60 56 4491223 0.00 44.912.23
Backfliling, duct ing. hening and
2.3.16 g pl ji ljenje cijevi, e sahi | 11,228.06] 61 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
2000.00m - 2250.00m 250.00
Trench ian, duct ¢ and
2.3.17 construction/iskop kanala, izgradnja cijevi | sahtl - BO%, PPs-004 44.912.23 60 61 4491223 0.00 44.912.23
B ing. duct 0, manhol ing and 1
2.3.18 ing plate/MNasiy 5 jenje cijevi, uzemijenje sahti | 11,228.08 61 0.00 0.00 0.00
fava|uce ploce za sabte - 20%
2250.00m - 2500.00m 250.00
Trench extavation, duct construction and manhale
2.3.19 2 skop kanalg, i ja cijev i ahti - 80% PPS-004 4491223 &0 4491223 0,00 44,912.23
Backfilling, duct eanhening, manhole earthening and manhale
2.3.20 waming plate/Nasipanje, uzemljenje cijevi, uzemljenje satitj | 11,228.06 61 0.00 0.00 .00
ploce za sahte - 20%
2500.00m - 2616.72m 116.72
Trench on, duct fon and
231 ionflskop kanala, | ja clievi | sahti - 80% 20,968.62) 58 0.00 0.00 0.00]
Backfilling, duct ing, ing and
2.3.22 werning plate? jenje cijevi, ljienje sahti | 5242.16| 59 0.00 0.00 0.00
upozoravaj 8 Iot‘.e za sahte 20‘%
0.00m - 187.00m
Trench ian, duct and h
2.4.1 ; i kanals, i i clisvi | sahti - 80% IPC 006 829080 59 68 0.00 8,290.80 8,290.80
Backrllmq duct emhenlng rnanhole earthening and manhale
24.2 |waming plate/h ljenje cijevi, jenje sahti | 207270 60 0.00 0.00 0.00
|upczoravajuce ploce za sahte 20%
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upozoravajuce ploce za sahte - 20%

0.00m - 250.00m 250.00
Trench tion, duct and
2.5.1 £ kanala, | ja cijevl | sahti - 80% 4491223 60 0.00 0.00 0.00]
Backfiling, duct g. manh hening and manh
2.5.2 warning pk je cijevi, ljenje sahti | 1122806 61 0.00 0.00 0.00
upozoravajuce plooe za sahw 20‘!6
250.00m - 500.00m 250.00|
Tranch lon, duct and h
2.5.3 p kanala, ia cilevl | sahti - 80% 4491223 @61 0.00 0.00 0.00
Backfilling, duct eaﬂllemng manhale earthening and manhole
254 warming pl lienje cijevi, je sahti | 11,2268.06| 62 0.00 0.00 0.00
vajuce ploce za sahte - 20%
5nn.onm 570.00m 101.04
Tranch ion, duct and
2.5.5 Karala, & ja cijev | sahli - 80% 18,151.73| 61 0.00 0.00 0.00|
Backfilling, duct aarlhenmg manhole earthening and manhala
256 'waming pi I e cijevi, jenje sahti | 453793 &2
UpOZOravajuce z,a sahle -
0.00m - 250.00m 250.00
Trench . duct ion and
26.4 e elen apl machole: 4491223 61 0.00 0.00 0.00|
Backfilling, duct 0, g and
2.6.2 ing pl ipanje, jenje cljevi, jenje sahti | 11,228.06| 62 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
250.00m - 306.00m 84.27
Trench ion, duct ion and
2.6.3 p kanala, i \ja cllevi | sahti - 80% 15139.01| 60 0.00 0.00 0.00
Backfilling, duet i
264 waming plate/asipanje, uzarnlfems clievi, uzsmyenje sahti | 3,78475| &1 0.00 0.00 0.00|
vajuce pioce za sahte - 20%
0.00m - 250.00m
Trench lon, duct ion and h
271 i op kanala, izgradna eijevi i sahti - B0% 4491223 60 0.00 0.00 0.00]
B. . duct i h g and
2.7.2 warning p!alarNastan;e uzeml;srun cijevi, HZM'\'!']GFI]E sahti | 11,228.06| 61 0.00 0.00 0.00
ajuce ploce za sahte - 20%
250.00m - 542.00m 208.75
Trench excavation, duct construction and manhole
273 jon/iskop kanala, i cljevi i sahtl - B0% 53670.11| 61 0.00 0.00 0.00
B. , duct i hole earthening and manhole
warning ula1e!Naslpsn;a uzeml]anja cijevi, uzemijenje sahti | 13417.53| 62 0.00 0.00 0.00

upozoravajuce plona 2a sahie - 20%

0.00m - 250.00m
Trench excavation, duct construction and manhale
kanala, | ja cilevi | sahti - B0%
2.8.1 Side ion to the substation Vieternik 1 included / 4491223 61 0.00 0.00 0.00
Ukljugena je botna veza s trafestanicom Vietermnik 1
Backfiling, duet earhening, hening and h
ing plate/Nasipanje, jenje cijevi, je sahti |
282 |spuzoravajuce ploce 7a sahte - 20% 11,228.06| 62 0.00 0.00 o.oo‘
Side ion to the rnik 1 i
Ukljuéena je botna veza s tralostammm Vietemik 1
250.00m - 414.00m 204 97
Trench ion, duct and
283 constructlons|skop kanala Izgradnja clievi i sahti - 80% 36,822.64 62 0.00 0.00 0.00
Backfilling, duct earhening, hole earhening and manhole
2.8.4 ing p ipanj jenje clievi, sahti | 920566 63 0.00 0.00 0.00

0.00m - 163.40m

je botna veza s trafostanicom Vistamik 2

Trench ion, duct ion and
censruciion/iskop kanata, ja cijevi i sahti - B0%

291 Side on Lo the substation Vietemik 2 included / 4263607 62 0.00 .00 0.00
|Ukljutena je botna veza s irafostanicom Vieternik 2
Eackﬁlllng duct earthening, manhole earthening and manhole
'wamning plate/MNasi jenje cijevi, jenje sahti |

29.2 upozoravajuce plme 28 sahte - 20% 10,659.02 63 0.00 0.00 0.00)
Side jon to Ihe subst fsternik 2 1 IRl
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

rer

Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
{Trajno napajanje elektricnom energijom - Postavijenje 20kV kablovske kanalizacije

of Milestone Payments/, ed repera placanja

COST CENTER 03 Rev.01

0.00m - 24.70m

30.87

upozoravaluce plnée 2a sahte - 20%

Trench ion, duct and

3.1.1 7 Yanala, clievi | sahti - 80% 5545.76| 52 0.00 0.00 0.00
Backfilling, duct g and

3.1.2 wamning pk ljenje cijevi, ljenje sahti | 1,386.44| 53 0.00 0.00 0.00

0.00m - 250.00m

250,00

Trench lon, duct and

3.21 5 p kanala, izgradnja clievi | sahti - 80% 44,912.23| 57 0.00 0.00 0.00
Backfilling, duct h I+} ing and

3.2.2 warning plate/Nasipanj ljienje clievi, jenje sahti | 11,228.06| 58 0.00 0.00 0.00
upazaravajuce ploce za sahte - 20%
250.00m - 470.35 220.35
Trench ation, duct ion and

3.2.3 ianvlskop kanala, izgradnja ciievi | sahti - 80% 39,585.64| 59 0.00 0.00 0.00|
Backfilling, duct earthening, manhole earthening and manhole

3.24 waming ph ipanje, jenje cijevi, jenje sahtl i 9,896.41 60 0.00 0.00 0.00

Trench excavation, duct construction and manhole
construction/iskop kanala, izgradnja cijevl i sahti - 80%

Side connaction to the substation Verusa Included / Ukljutena je
boéna veza s trafostanicom Verusa

4491223

0.00

0.00

0.00

3.3.2

Backfiliing, duct ing, hol ing and
ing plate/Nasipanj lienje cljewvi, je sahti |

upozoravajuce ploce za sahte - 20%

Side connection to the substation Verusa Included 7 Ukljutsna je

bogna veza s trafostanicom Verusa

11,228.06

59

0.00

0.00

250.00m - 500.000

250,00

3.3.3

Trench ion, duct ion and
i kenala, lzg ja cijevi | sahti - B0%

4491223

59

0.00

000

3.3.4

Backfilling, duct i nho ing and manhole
waming plate/Nasipanje, uzemiienje cilevi, uzemljenje sahtl i
upnzoravajuce ploce za sahle - 20%

11,228 .06

&0

0.00

0.00

0.00

§00.00m - 750.000

250.00

Trench ion, duct const and
consiruction/skop kanala, izgrednja cijevl i sahti- 80%

4491223

59

0.00

0.00

Backfilling, duct earthening, ing and le
[waming plate/Nasipanje, uzemljenje cllevi, uzemljenje sahti i
|upozoravajuce ploce za sahle - 20%

11.228.06

&0

0.00

0.00

0.00]

750.00m - 1000.000

250.00

Trench excavation, duct construction and manhole
C 0 kanala, lzgradnja cijevi | sahti - 80%

44912.23

59

0.00

0.00

0.00

Backfilling, duct earthening, hening and h
warming plate/Nasipanje, ljenje cijevi, jenje sahti |
upczoravajuce ploce za sahle - 20%

11,228.06

60

0.00

0.00

0.00

1000.00m - 1264.700

264.70

3.3.9

Trench excavation, duct construction and manhole

ionflskop kanala, cligvi i sahtl - B0%
Side connection to the substation Mrki Krs included { Ukljutena
je botna veza s trafostanicom Mrkl Krs

47 553,06

59

0.00

0.00

0.00
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0.00m - 250.00m

38 Trench , duet and

|upozoravajuce ploca z'a Isahie - 20:‘;&:
250.00m - 435.94m

—
ITlench excavalion, duet construction and manhole
383 i p kanats, | dnja cijewi | sahti - Bo%,

Side connection to the substation Mala trava 1 included /
Ukljutena je boéna veza s trafostanicomn Mala Trava 1
e ———
. e -
Backfilling, duci earlhening, manhole varthening and mankole
{warning pat ipanje, enje ciievi, uzemljenje sahii|
384 UpoZoravajuce ploce za sahte - 20%
Side connection to the substation Mala Trava 1 included /
Ukljutena je hotna veza s trafostanicom Mala trava 1

f— ]
1 ion/Iskop kanala, | dnja cijevi i sahti - 80%
\h —_—
Backfilling, duct earthening, manhole earihening and manholz
3.8.2 'warning plat j ienje cijevi, jenje sahfi |

Backfilling, duct earth W, h rthening ang
'."""...\.‘ lienje cliavi, Henje sati |
3.3.10 |uPozoravajuce ploce za sahle - 20% 11.888.27] &0 0.00 0.00 0.00|
Side to the sub Mrki Krs included / Uklju
lje botna veza s trafostanicom Mrki Krs
0.00m - 260.00m 250.00
Trench , duct and
P kanala, zgradnja cijevi i saht - B0%
3.4.1 Side o 10 1he sybistating T nd I T Ukl 4491223 58 0.00 0.00] 0.00
e botna veza s Irafostanicom Durilovac
Backfilling, duct g, hening and
waming plat e, ljenje cjevi, lienje sahti |
3.4.2 |uPozoravajuce ploce za sahte - 20% 11,228.06| 57 0.00 0.00 0.00,
Slda to the sub Duril Inciuded / Ukiju
lle botna veza s trafostanicom Durilovac
250.00m - 543.95m 293.95
Trench excavation, duct construction and manhole
3.4.3 p kanals, i ja clievil sahti - 80% 5280780 58 0.00 0.00 0.00
Backfilling, duct 0. rihening and
3.4.4 ing pl e, lienje cijevl, ljenje sahti | 13,201.95) 59 0.00 0.00 0.00,
UpoZoravajuce za sahte - 20%
& : : o
0.00m - 152.01m 152.01
Trench , duct and h
3.51 . p kanala, i a cijevi | sahti - 80% 2730843 53 0.00 0.00 0.00
Backfilling, duct earth 9. g and ih
3.5.2 ing pl panje, lienje cijevi, lfenje saht | 6.827.11 54 0.00 0.00 0.00
upo2oravajuce pioce za sahte - 20%
= _é'. L
0.00m - 259.84m 250.84
Trench ion, duct and
fIskop kanala, izgradnja ijevi | sahti - B0%
3.6.1 Side o e Kosmare Y inch # 46,679.97| 53 0.00 0.00 0,00
Ukljugena je botna vezs s trafostanicom Kosman 1
B 9. dust earthening, ol hening and
warning pi; e, jenje cijevi, jenje sahti |
3.6.2 upozoravajuce ploce za sahta - 20% 11,669.99] 54 0.00 0.00 0.00
Side connection to the substation Kosman 1 included /
Ukljutena je boéna veza s trafostanicom Kosman 1
0.00m - 156,80m
Ttench | ion, duct construction and
structis p kanala, i lja clievi | sahtl - 80%
311 Side connection to the substation Kosman 2 included ( 28,168.95 60 000 0.00 0.00
Ukljutena je bogna veza © trafostanicom Kosman 2
B g. duct earthening, hol hening and
warning pl e, e chievl, jenje sahti |
3.7.2 upazoravajuce ploce za sahte - 20% 7.042.24| 81 0.00 0.00 0.00
Side ien to the Kosman 2 incl !
Ukljubena je botna veza s trafostanicam Kosman 2

4491223 g0 0.00 0.00 0.00
1122806 61 0.00 0.00 0.00
33,403.92 0.00 0.00 0.00

0.00 0.00 0.00
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quhwayMum,our Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Moracica Bridge
Mrajno napajanje elektricnom energijom - Postavijenje 20kV kablovske kanalizacije

Schedule of Milestone Paymentsmaspcreurrepem pladanja

COST CENTER 04 Rev.01
3
0.00m - 101.96m 109.47
Trench 1, duct and manhaol i
414 lianflskop kanals, lzgradnja cijevi | sahti - g%

Side connection 1o the substation Mala Trava 2 included /
Ukljutena e boéna veza s lrafostanicom Malg Trava 2

Backfilling, duct hening, hening and h
ing plate/Nasipanje, lignje cijewl, lienje sahii |
4.1.2 upozoravajuce ploce za sahte - 20%

Side connection to the substation Mala Trava 2 included /
Ukljutena je bokna veza s Irafostanicom Mala Trava 2

0.00m - 250,00m
Trench , duct and hol
4.2.1 51 p kanala, i & Cifevi i sahti - B0

Backfilling, duct earthening, manhole earthening and manhole

4.22 0 e, lienje cijevi, lenje sahti |
upozoravajuce za sahle - 20%
————{upozoravajuce place e e ]
250.00m - 500.00m 265.35

19,666.17

4,916.54

4491223

11,228.06

47,669.84

11.917.46

25,643.08

6.410.77

—
Trench ion, duct and
4.2.3 struct i kanala, i Ya cijevi | sahti - 80%
IBsdaﬂIIinu. duct 9. g and
4.2.4 ing platy , jenje cijevi, lfenje sahti |
zoravajuce pioce za sahte - 20%
sl
0.00m - 142,74m
4.3.1 Trench ion, duct and
e Iskop kanala, i lfa cijewi i sahti - 809
Backfilling, duct o, hole earthening and
4.3.2 ing plat: \ e cijevi, uzemijenje santj |
Upozoravajuce ploce za sahie - 20%

0.00m - 34.11m

Trench . ducl uclion and
4441 i P kanala, izgradnja cijevi i sahti . BO%
{Backfilling, duct earthens 4, h and
4.4.2 Hing i |

o
& cijevi, ljenje sahti |
0%

panje,
upozoravejuce ploce za saht

55

0.00

0.00

56

55

56

56

54

0.00

0.00 0.00
0.00 0.00
-
—
0.00 0.00
ES—
0.00 0.00

0.00)

6,127.82

1,531.96

0.00m - 58.65m

Trench ion, duct construction and

4.51 Iruction/|skop kanala, & ja cilevi | sahti - g9
' Side connection to the substation Vitanovice included /

Ukljutena je bofna veza s Irafostanicom Vitanovice

Backfilling, duct eartherning, hening and h

warning plate/Nasipanjs, lienfe cljevi, lienje sahii |
4.5.2 Uptzoravajuce ploce za sahte - 20%

Side 1o the substation Vit ice Included

[Ukljugena je botna veza s trafostanicom Vitanovice

2,634,10

0.00

55

0.00m - 114,31m 114,31

4.6.1 Trench excavation, duct construction and manhole
- construction/iskop kanala, izgradnja cijevi | sahti - apa

Backfilling, duct eariheni g, h rthening and ok
4.6.2 waming plate/Nasipanje, uzemiienje cijevi. uzemljenje santi |
upbzaravajuce ploce za sahte - 20%

Page1of4

20,535 67

5,133.92

53

0.00

0.00

0.00

0.00)

0.00]

T —————



0.00m - 23.71m 237
4.7.1 Trench excavation, duct construetion and manhole
et st skop kanala, izgradnje cljevi | sahti - go%
Backfilling, duct earthening, h rthening and manh
4.7.2 ing plate/h e, Henje cijevi, lienje sahti |
oravajuce za sahte - 20%
0.00m - 107.75m 107.75
8.1 Trench , duet and h
by P kanala, izgradnj cijevi | sahti - 8o%,
B 0, duct earthening, ing and
4.8.2 waming pi ipanje, e cijevl, lienje sahti 1
| rvajuce ploce za sahte - 20%
0.00m - 152.67m 152.57
4.9.1 Trench ion, duct and
- canstruction/iskop kanala, lzgradnja cijevi i sahti - eok
Backfilling, duct earthening, h: rthening and manh
4.9.2 Warning plate/Nasipanjs, uzemljenje clievi, uzemijenje sahti |
uj ravajuce ploce za sahte - 20%
0.00m - 182.73m
Trench , duct eonst and manh
4.10.1 op kanala, a cijevi | sahti - Ao
Backfilling, duct esrihaning, rihening and
4.10.2 ming pi ipanje, lenje cijevi, lienje sahf |
upazoravajuce ploce 2a sahte - 20%
0.00m - 193.76m 193.76
Trench ion, duct and
4.11.1 construction/Iskop kanala, izgradnja cijevi i sahti - Bog,
! Side connection to the substation Jabuka 1 included Ukljutens
e botna veza s trafostanicom Jabuka 1
Backfilling, duct eartheni 0. h rthening and h
'warming plate/MNasipan|e, uzemljenje cljevi, uzemijenje sahti |
4.11.2 upozoravajuce ploce za sahte - 20%
Slde to the substati dabuka 1 inciyg ! Ukljutens
je batna veza s trafostanicom Jabuka 1

Backfilling, duct earin ing,

0.00m - 166.86m
Trench , duet and manh
4,121 g P kanala, izgradnia clievi | sahti - 805

4.12.2

hening and h

warning pil

B L

i

0.00m - 18.29m

e, jenje cijevi,
Jpozoravajuce ploce za sahte - 20%

ljenje sahil |

Trench excavation, duct construction and manhate

Side connection to the Substation
Ukljudena je botna veza s trafost

g

0.00m - 186.08m

4.13.1 construction/lskop kanala, lzgradnja cilevi | sahti - 80%
s Side 10 10 the: substation Jabuka 2 includ £ Ukljuds
ie boéna veza s Trafostanicom Jabuka 2
Backfilling, duct earthani g, earthening and manhole
warning plate) panje, llenje cijevi, lienje sahl |
413.2 upozoravajuce ploce za sahte - 20%

Jabuka 2 included /
aficom Jabuka 2

186.00

Trench excavation, duct Construction and manhale

0.00m - 250,00m

hening and
nje cilevi, uzemlienje sahti |

4.14.1 Constructionsiskop kanala, lzgradnjs cijevi | sahti - go%
Backfilling, duct #arthening,
4.14.2 warning plate/Nasipanje, uzem|je

Upozoravajuce ploce za sahte - 204

4,259.48| 54 0.00 0.00 0.00|
106487 55 0.00 0.00 0.00
19.357.17] 54 0.00 0.00 0.00|
4838.29) 55 0.00 0.00 0.00
it '
27.409.03| 54 0.00 0.00 0.00
€852.26| 55 0,00 0.00, 0.00
: i . ;
32B827.24| 54 0.00 0.00 0.00
820681 55 0.00 0.00 0.00,
3480877 52 0.00 0.00 0.00

870219 53

19.463.16] 52

4,865.79 53

0.00

0.00

0.00

1379883 &3

3,44971] 54

0.00 0.00

0.00

3342088 53

8,357.72| 54

0.00 0.00

0.00

0.00

Trench , duct o and
4.15.1 i p kanala, izgradnj; cijevl i sahti - 80%
Backfilling, duct earthen; g, rthening and h
4.15.2 ing pi panje, lienje cljavi, ljenje sanhti |
Upozoravajuce & za sahle - 20%
b |
250.00m - 358.52m 108.52

Page 2 of 4

44812.23| 53

11,228.06] 54

0.00 0.00

0.00 0.00 0.00




15.3 Trench excavation, ducy construction and manhole
A constructionfiskop kanala, Izgradnja cljevi i sahti - 80%

19,495.50| 53
4873.87| 54
4491223 55
11.228.06| 58
_ ! ]
4491223 =55
1122806 56
R
44,912.23| 55
1122806 58
19,582.51| 55
4,898.13| 58

Backfilting, duct earthening, hening and
4.15.4 waming piat e, ljenje cijevi, ljenje santi |
U] ravajuce ploce za sahte - 20%
0.00m - 260.00m 250.00
Trench ion, duet consy and hol
4.16.1 construction/lskop kanala, 12gradnja clievi | sahti - B0
Al Side 1o the sub: Mate: Inch { Ukljutena)
e boéna veza s trafostanicom Matesevo
Backfilling, duct earth g, h rih g and h
waming plate/Nasipanje, uzemljenje ciievi, vzemijenje sahti |
4.16.2 |UPozoravajuce ploce za sahte - 20%
Slde 1o the sulx Mat i !
Ukljugena je botna veza s trafostanicom Matesavo
—_—
250.00m - 500.00m 250.00
4.16.3 Trench . duct const and
TR construction/Iskop kanala, izgradnja cijevi i sahfi - 8ps,
= g, duct 0, Manhole earthening and manh
4.16.4 ing plate/Nasipanje, fienje cijavi, flenje sahti |
Upozoravajuce ploce za sahle - 209
—_______LL\
500.00m - 750.00m 250.00
o
Trench tion, duct st and
4.16.5 construction/iskop kanala, izgradnja cijevi i sah . 80% IPC 005
Backhling, duct sarih a g and manhol
4.16.6 waming plate/Nasipanje, e cijevi, ljenje sahtl |
upozoravajuce ploce za sahte - 20%
750.00m - B59.06m 108.06
Trench 1. dutt construction and h
4.16.7 sttuction/lskop kanala, izgradna cijewi i sahti - 80% IPC 005
Backfilling, duct g, rthening and h
4.16.8 warming plate/Nasipanje, lienje cijevi, lenje sahii |
upozoravajuce ploce za sahte - 20%
0.00m - 53.72m
—
[ Trench . duct and
4.17.1 p kanala, | ja cijevi | sahti - 80%
B: g, duct 4. Manh rthening and manh
4.17.2 waming plate/Nasipanje, lienje cijevi, ljenje sahti |
OZOrEVEJUCE ploce 2a Sahle - 20%
T i
F T
i i e :
0.00m - 106.28m
Trench fon, duct and
Iskop kanala, | lja cijevi | sahti - 0%
4.18.1 Side ion to the Matesevo ingh !
Ukljutena je bong veza s Irafostanicom Matesevo
Backiilling, duct g, manh Ahening and manh
[ waming plateiivasipanie jenle clievi, uzemijenje saht) |
4.18.2 upozoravajuce ploce za sahte - 20%
Side ion to the ion Mat Included ¢
Ukfjutena je bokna veza = trafostanicom Matesevo

4.19.1 Trench excavation, duci canstruction and manhole
e o P kanala, izgradnja cijevi i sahti - BO%
Bacifilling, duct ing, h fhening ang ol
4.19.2 waming plate/Nasipanje, uzemijenje ciievi, uzemijenje sahti |
Upozorava|Ute ploce za sahte - 20%
250.00m - 500.00m
Trench ion. duct struction and Iy
4.19.3 construction/) [ kanala, | dnja cilevi i saht - 8o
Backfilling, duct earth 1, i h g and
4.19.4 waming plate/Nasipanje, uzemijenje tiievi, uzernijenje sahil |
Upozoravajuce ploce za sahte - 20%
500.00m - 750.00m
Trench ion. duct i and
4.19.5 p kanala, i & clievi | sahti - 809
Backfiling, duct earthening, mann thening and manh
4.19.56 warming plate/Nasipanje, lienje cijevi lenje saht |
Upozoravajuce ploce za sahie - 20
750.00m - 1000.00m
Trench . duct and h
4.19.7 154 p kanala, i Ja cijevi | sahti - 8o%
Backfilling, duct earthen; 9, g and hol
4.19.8 warming pl: e, llenje cijevi. lienje sahti |

upazoravajuce ploce za sahte -‘20%
1000.00m - 1160.00m

9650.74) 55

241288 56
i
19.083.09) 55

477327 56

0.00

0.00

0.00

— ]

—
0.00

0.00

—— ]

67 44,912.23

— |
0.00
S

—
67 19,552 51

0.00

0.00

0.00

0.00

250.00

250.00

250.00

250.00

160.90
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4491223 53
11,228.06| 54
4491223 53
11,228.06) 54
4491223 53
11,228.08| 54
4491223 53
11.228.06| 54

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00 0.00

0.00 0.00
—

0.00 0.00
—_—

0.00 0.00
—
—

0.00 0.00
——

0.00 0.00]
—

0.00 4491223
|

0.00 0.00
|
—_—

0.00 19,592 .51

0.00

0.00

0.00

0.00

0.00

0.00

.00

0.00

0.00)

0.00

0.00

0.00

0.00

0.00

.00

0.00,

0.00

0.00

0.00




4.19.9

Trench , duct and ol
Iskop kanala, zgradnja cijevi i sahti - B0%%

28,905.51

53

Backfilling, duct earthening, manhole earthening and manhole
warming plate/Mas e cijevi, tje sahtl |
0%
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