Apenndix 5 to the Contract (Design and Build)/Prilog 5 Ugovera

Bar-Boljare Highway, Section Smokovac-Uvac-MatesevolAutoput Bar-Boljare, dionica Smokovac-
Uvaé-Mates:

Employai'.;‘!.’osfodavac

Contractorlizvedac

The Government of Montenegro, Ministry of Capital Investments

China Road and Bridge Corporation itd. Bejing, PR China, Part of foreign company
Podgorica/China Road and Bridge Corporation d.o.o. Peking, NR Kina, Dio stranog drustva Podgorica

Engineerlinfenjer

INGEROP CONSEIL & GEODATA Engineerirg§5.6). ps,,»

Appendix 5 Subsequent Works Price/Cijena Priloga SNaknadni
Radovi

PJ ATDTE e

Radovi’

potraZivanja Investitora

potraZivanja lzvedaca

EUR 4,830,000.00 i . /
Advam_:ﬁayment Total Qéﬁ@mn}ﬁnsb@d{}ﬂ% from - Podgorica, ﬁ ]Q’EULZHOU.—
Appendix 5 Subsequent Works Price/20% od Cijene Priloga 5 Naknadni  |EUR 966,000.00
Amount of agreed Variations,/!znos dogovarenih izmjena EUR 0.00 D.0.0. Ns& & trz : ~
Amount of agreed Employers Claims/ iznos dogovorenih Ei;JR - Pd AT c_) r’? SLIARE ]
Amount of agreed Contractor's Claims/lznos dogovorenih | R 0_00_ = Podg r?lca, zﬁ L i 4 o —]
Maximum Amount of Retention Money/ Maksimalni iznos EUR- ;4‘;00-00 '

Number of IPS/Broj ZPS-a

PPSOT1 T
Referenced Period/Navedeni period s 1 Augusi 2021 - 31 August 2621 D-0-0 VA ]
Date of IPS submission/Datum predavanja ZPS-a 15 September 2021 PJ-AUTOF tﬁ g?;ﬁﬁ'
Dsis of IPC (Interim Payment Certificate} issuance/Datum
davanja PS-a (Pri Situacife) |05 October 2021 i Pad (5 % zf@ 202 4@(’ |
Payment Due Date (42 days after IPS Submission)/Datum 27 October 2021 -
dospije¢a naplate (42 dan nakon izdavanja ZPS-a) o
Cumulative Previous | Current Cumulative/ i
IKumulativno prethodno Kumulativno tekude Ve for Paymsnuencs 7 predane
A - Contractor's payments/Placanja lzvodaca
Cont § Works/Ugovorni radovi EUR 2,064,895.28 EUR 2,290,924 14 FUR 226,028.8(?
Viaviaflons/isimers (ChEE izl 13)| EUR 0.00 EER U'E EUR 0.00
Substantiated Contractor's Claims/Patkrijepliena potraZivanja -
I fzvodaia (Sub-clause/Potklauzula 20.1) EVR:a.00 EUR-0.00 RUR 0:.00
. EUR 0.0
Other Payments/Ostala placanja o] e e _E_UR e e Y 9
TotaWUkupno A EUR 2,064,895.28 EUR 2,290,924.14| ) E_UR ZEB ,028.86
B - Retention Money/Garantni depozit
5% of the amc‘wn‘t of each Payment Certificate/ 5% od Iznosa svake EUR 10324476 EUR 114,546.21 EUR 11,301.4 ‘f
Potvrde o placanju - i o 2]
) TotallUkupno B EUR 103,244.76 EUR 114,546.21 EUR 11,301.44
—— s I - |
C - Advance payment, canje | SR
Amortization - 25% of each Payment Certificate, when vatue of Executed Works has reached 20% [
Jof the Appendix 5 Price/25% suake Potvrde o platan|u, kada vrijednost Ivedenih radova dastigne | EUR 274,723.82 EUR 331,231.04 EUR 56,507.22
0% Cijena P{Ilngi 5
TotallUkupno C EUR 274,723.82 EUR 331,231.04 EU: simj
|D - Non Conformity/Neusaglas
: ey
Va!ue of hvton Conformity af‘ld closing of NCN sNr‘l]erinnst EUR 0.00! EUR 0.00 EUR 0.00
st je OoN - e e
TotallUkupno D EUR 0.00 EUR 0.00 EUR 0.00
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E - Deductions/Odbici

Amount withheld based on Sub-clause 14.6 a!b!

EUR 0.00

b g Potiiouzule 14.6a/b | EUR 0.00 EUR 0.0_0 e
Delay Damages for delay of interim milestones/|
Obestedenja za kadnjenje u odnosu na prefazne rokove EUR 426,746.99 EUR 483,000.00 EUR 56,253.01
(Appendix 5 Aricle 9/Prilog 5, Clan 9
- _Delay Damageslobeiteéenja za kasnjenj . N = ol
{Appeni 5, Article 10/Pritog 5, Clan 10) EUR 0.00. EUR 0.00 -n EUR 0.00
Agreed Employer's Claims/
rena potrafivanja investitora | EUR 0.00 EURODO N ) e EUR 0.00
TotallUkupno E EUR 426,746.99 EUR 483,000.00 EUR 66,253.01
Value of this IPCliznos avel PS (A-B-C+D-E) EUR 1,2&0,1?9.?@ EUR 1,362,146.89 EUR 101,967.19

Execution progressiNopredak izvodenja
{ Executed Appendix S Sub t Works/ App
Naknadni Radavi Priloga 5/Cijena Prilga 5. )

dix 5 Price. / fzvedeni

42.75%

Hundred and ane Thausand Nene
Hundred Sixfy Seven painf one
nine Etics

stajedrahijadadeverzlosaadesetaedameuradevainaesican
f

Huridred and ona Thousand Nme |,
Huindrad Sivfy Seven pant ome
mine Euros

slrsdevelnas sier

47.43% 4.68%

We hereby confirm that this IPC is based on the actual and correct elements of works, performed by the Contractor in accordance with the
agreed method of measurement , and that it is in full compliance with the Contract!/ Ovim potvrdujemo da se ova IPS temelji na tacnim i

pravilnim el tima rada, izved

Amount approved By Engineer/lznos odobren od strane
Inzenjera

Amount approved by the Project Manager/iznos odobren od
strane Upravijaca projektom

Approved Payment for Employer/ Iznos odobren od strane
Investitara

Name/ Ime

Jan Lorange

MName/ Ime

Name/ Ime

od strane lzvodada u skladu s dogovrenim metodama mjerenja, i da je potpuno u skiadu sa Ugovorom.

D‘i{ Date/Datum

05/10/2021

ENGINEER B
BB Highway

Signature/ Potpis

Date/Datum

.10.2024.
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Summary Calculation IPC PPS No 011/Sumarni proracun IPS TNEE No 011

Appendix 5 Subsequent Works

Prilog 5 Naknadni Radovi 4,830,000.00 2,064,895.28 226,028.86 2,290,924 14 2,539,075.86
Ffariationsnzmjene 0.00 0.00 0.00 0.00 0.00
Employers Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
iCon’cractor Claims/Potrazivanja 0.00 0.00 0.00 0.00 0.00
Other Payments/Ostala placanja 0.00 0.00 0.00 0.00 0.00
Total/Ukupno 4,830,000.00 2,064,895.28 226,028.86 2,290,924.14 2,539,075.86

on Conformity/ Neusaglasenost 0.00 0.00 0.00
Subtotal/Sveukupno 4,830,000.00 2,064,895.28 226,028.86 2,290,924.14 2,539,075.86

Number of closed NCNs in the end of August is 0 / Broj zatvorenih ION do kraja Avgusta je 0

The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

Number of new opened NCNSs in the end of August is 0/ Broj novootvorenih ION na kraju Avgusta je 0

The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0

Repayment of Advancelisplata avansa

Advance/Avans 966,000.00 274,723.82 56,507.22 331,231.04 634,768.96
‘TotallOkupno 966,000.00 274,723.82 56,507.22 331,231.04 s.u,wss.osJ




VARIATION BASIS/ OSNOVA ZA IZMJENU

PPS-001

1PS NotPrv put

! w"";? |

IPC No PPS-011/1PS br. TNEE-011

Cui ]l — e Tor
previous/ Current / this IPS /

PPS-002
PPS-003

PPS-004

PPS-005

PPS-007

TOTALJURUPRO

EUR 0.00_

Value Engineering/
f B
s Tehnika vre yja (Sub

IPotklauzula 13.2)

EUR 0.00

Subtotal/

Adjustments for Changes in Legislation/Prilagodavanja
. mﬁ;’:’z zbog izmjena u zakonu (Sub-Clause/Potklauzula 13.7)

EUR D.00

Subtotal/

suma | Other Variations/Ostale izmjene
stavke 5

EUR 0.00

EUR 0.00




IPC No PPS-011 / IPS br. TNEE-D11

POTRAZVANIE BR Cumuatve | Tl Poriodl Ova] | Toal Value o Date
t previous/ period Ukupan iznos do
Wb danas
1 2 3=2+1
" EUR 0.00| EUR 0.00 EUR 0.00
TOTALIUKUPNO EUR 0.00 EUR 0.00 EUR 0.00'




PPS - EoTVAP 001

Total




- 1PC No PPS-011/1PS br. TNEE-011
NCN Firstincludedin | o e Value Previous | This period/Ovaj | Total to datel
Noloo Description/opis IPS NolPrviput | ocic o ovezps | Cumulativel period Ukupno do danas
Nbr. ukifuceno u ZPS br. 3 Prethodni iznos
| kumulativno
|
L | | TOTALIUKUPNO 0.00 0.00 0.00

Number of closed NCNs in the end of August is C / Broj zatvorenih ION do kraja Avgusta je 0
The total value of closed NCN is 0. / Ukupna vrijednost zatvorenih ION iznosi 0

MNumber of new opened NCNs in the end of August is 0/ Broj novootvorenih ION na kraju Avgusta je O
The total value of the new opened NCN is 0. / Ukupna vrijednost novootvorenih ION iznosi 0




Et Amount withheld based on Sub-clause 14.6 a/b //znos 0 Dﬂ‘ o
zadrfan na osnovu Potklavzule 14.6 a/b . .
E1-1 ) | 0.00 ~ o.00}
Ef2 o 0.
T —— J
Ee clause/Potklauzula 8.7) 56,253.01 483,000.0
E2-1 _ - 56,253.01 483,000.00]
- 0.00
E3 Agreed Empl:lym":‘ChImltDo?ovmm potrazivanja ciol "
(Sub, 2.5)
| E T | SN 1 ~ 009
— - 0.00
10T 58,253.01 483,000.00

humber of new opened Deductibles in the end of Avgust Is 1/ Broj
The total value of the new opened Deductibles is 56,253.01 Euro/ Ukupna vrijednost novootvorenih Odbitaka iznosi 56,253.01 {EUR)

Number of closed Deductibles at the end of August is 0f Broj zatvorenih Odbitaka do kraja Avgusta je 0
The total value of closed Deductibles is 0 Euro / Ukupna vrijednost zatvorenth Odbitaka iznosi 0 {EUR}

Odbitaka do k




HighwaylAutoput Bar-Boljare, IDionica Uvac-M
IPCNoltPS Br. PPS-011
SUMMARY OF PAYMENT /REZIME PLACANJA
Valis of Frasicos Total Value ta
Cost Cenlwi Mo/ Trotkovna mjests G | Dessription/opls Wera/Vilfignont | SUmutktivel This period: Ovaj | - o) Ukipen Balancal Safde
Prathodno period
radova. i tznos do danas
1 2 3 4=243 5=1.4
Part 1 - Underground 20kV cable pipe construction
Cosl Centel Thafiovna miesfo 01 with earthening / Dio 1 lzgradnja podzemnih 20kV 1,536,431.53 753,690.03 168,262.76 921,952.78 614 478.75
kablovskih cljevi sa ljenjem
Part 2 - Underground 20kV cable pipe construction
Cost Canled Thadkevno migsto 67 with earthening / Dio 2 lzgradnja podzemnih 20kV 1,528,668.45 673,884.60 0.00 673,884.60 854,783.86)
kablovskih cijevi sa uzemijenjem
Part 3 - Underground 20k\ cable pipe construction
Codt Genterr Trofkowra Mjesto 83 'with earthening [ Dio 3 lzgradnja podzemnih 20KV 744,298 88 204,205 11 0.00 204,205 11 540,003.77
kablovskih cijevi sa mnﬂ'Plem
Part 4 - Underground 2 cable pipe construction
Cosl Center/ Trodkowno myjesio 04 with earthening / Dio 4 lzgradnja pod ih 20KV 1,020,601.14 433 115.54 57,766.10 490,881 65 520,719.43
kablevskih cijevi sa | b
TOTAUURUFNO 4,830,000.00 2,064,895.28 226,028.86 2,290,924.14| 2,539,075.86!
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of 20kV Ducts on open Route/Trajno napajanje

elektricnom energljom - F

lienje 20kV kablovske § It

Schedule of Milest: Pay ts/Raspored repera placanjo

COST CENTER 01 Rev.01

Milestons Part 1 - Underground 20kV cable pipe
. 5 construction with sarthening [ Dio 1 lzgradnja
pod ih 20kV kablovskih cilevi sa
Yre rapéra uzemljenjem
Subsections/ Podsekeije 1.1.1
11 LKO+000.000—LK0+405.000 551.95
RKD+000.000—RK0+481.000
0.00m - 250.00m 250.00
Trench excavation, duct construction and manhale
kanala, ja cijevi | sahti - 80%
114 Side connecion 1o the Mrks substation includad { Uk§USsna fe PPS-011 4491223 56 76 0.00 4491223 44.912.23
boéna veza sa Mrke trafostanicom
duct earthening, manhoke g and manhole
'waming plate/Nasipanje, uremijenfe cijevi, uzemijenje sahli |
11.2 upozoravajuce ploce za sahte - 20% 11,228.06 57 0.00 0.00 0.00
Side connection to the Mrke substation Mrke included | Ukljuéena
je boEna veza sa Mrke trafostanicom
250m - 661.96m 301.95]
Trench excavation, duct construction and manhole
113 fiskop kanala, i cijevi | sahti - B0% PPS-011 54,244 89 58 78 0.00 54,244,989 54,244.99
Blch‘ﬁﬂmu duct earthening, murmlu sarthening and manhole
1.1.4 wearning pk je cijevi, jenje sahti i 13,561.25 53 0.00 0.00 0.00]
i plooe::anhle - 20%
Subsections/ Podsekcije 1.1.1
1.2 LK1+125.000—LK1+208.014 239.58
| RK1+085.000—RK1+340.000
0.00m - 239.58m 230.58
Trench excavation, duct construction and manhole
121 gt o it bt e S N PPS-011 43,040.28) 64 76 000 43040.28| 4304028
je bo&na veza sa rafostanicom Vezesnik 1
Backfiling, duct emhenhu manhole earthening and manhole
warning plate | Nasipanj djenje cijevi, ljenje sahti |
1.2.2 ploce za sahte - 20% 10,760.07 B4 0.00 0.00 0.00
Side cornection to the substation Vezesnik 1 included | Ukljutena
je botna veza sa frafostanicom Vezesnik 1
Subsections/ Podsekclje 1.1.2
13 l..Kﬂmﬂil—l.K!th 111.01
RK1+340.000-RH1+348.000
0.00m - 101.01m 111.01
Trench excavation, duct construction and manhole
1.3.1 g kanala, kegradvie cijevi | sait - 80% 19,942 82 B4 0.00 0.00 0.00
Backiilling, duct amnlng manhaole eullfmmg and mallmla
132 warning plate/N; 5 498571 64 0.00 0.00 0.00
qmmrnnpr.n ploce za sahte - 20%
Subsections/ Pnduﬁul]a 142
14 LK3+722.000—LHK3+847. 145.09
WMNM
0.00m - 145.09m 145.08]
Trench , duct lon and manhole !
Iskop kanala, izgradnja cijevi | sahll - 80%
1.4.4 Side connection to the substation Vizesnik 2 inchuded / Ukljutena PPS-011 26,065.26 56 76 0.00 26,0685.26 26,0685.26
e bodna veza sa rafostanicom Vzesnik 2
Backﬂhg dunt emhmhq mlmole eorhenhg nnd manho‘le
sahti |
1.4.2 wnzom-a]nm ploce za sahte - m 6,516.31 57 0.00 0.00 0.00
Side connection to the substation Vzesnik 2 included | Uldjufena
je botng veza sa trafostanicom Vzesnik 2
Subsections/ Podsekcije 1.1.3
1.5 LEKI+84T 573—LKA+T60.000 945,35
RE3+840.000—RKHTE1.597
0.00m - 250.00m 250.00
Trench ion and manhole ion
tskop kanala, ng-mnja cljevi | saht - 80%
151 Side connection 1o the substatian Gotnje Mrke included / 44,912.23 56 0.00 0.00 0.00
Ukljugena je botna veza s trafostanicom Gomje Mrke
Backfiing, duct earthening, manhole earthening and manhole
waming plate / Nasipanj jenje cijevi, ja sahti |
1.5.2 upozoravajuce ploce za sahte - 20% 11,228.06 57 0.00 0.00 0.00
Side connection lo the substation Gornje Mrke included /
|Ukljuena je boEna veza s trafostanicom Gomje Mrike
250.00m - 500.00m 250.00
Trench excavation, duct construction and manhole
1.5.3 kansla, izgradnia cijevi | sahki - 80% PPS-003 44,912.23 57 44,912 23 0.00 44.912.23'
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| duct earthening, manhole ing and manhole
154 waming pl i ljenje cije. je sahti i 11,228,068 58 0.00 0.00 0.00
zoravajuce ploce za sahte - 20%
500.00m - 750.00m 250.00
Trench excavation, duct construction and manhole
1.5.5 ; Yanala, lzgradnja cievi  saht - 80% PPS-003 4491223 57 56 44 912.23 0.00 4491223
fi duct manhale ing and manhole
1.686 waming plate/Nasipanje, uzemljenje cljevi, uzemijenje sahfii 11,228.06 58 0.00 0.00 0.00
upozoravajuce ploce 28 sahte - 20%
760.00m - 945.35m 195,35
Trench excavation, duct construction and manhole
1.6.7 tructionfiskop kanala, izgradnja cjevi | sahti - 80% PPS-003 35,094.41 57 56 35,094 41 0.00 35084 41
il manhole ing and manhole
1.5.8 wunmgphhﬂhpm]e uzemﬂerﬂe cijevi, uzemljenje sahti i 8,773.60 58 0.00 0.00 0.00
upozoravajuce ploce za sahte -
The connection to the Main Transformer
e 110/20kV Mrke e
0.00m - 250.00m 250.00
Trench mwaﬂul. duct construction and manhole
1.6.1 ‘anala, ja cijevi i sah - B0% 44,912.23 &7 0.00 000 Q.00
Backfiling, duct earthening, manhele sarthening and manhole
1.6.2 warmning plate/Nasipanje, uzemijenje cijevi, uzemljenje satii 11,228.06 58 0.00 0.00 0.00/
p fjuce ploce 2a sahte - 20%
250.00m - 376.97Tm 126.97
Trench ur.amhn duct construction and manhole
163 anala, izgradnja cijevi | sab - 80% 22,810.02 57 0.00 0.00 0.00
iBneldﬁ\g duct earthening, manhole earthening and manhale
164 'warning péate/Nagipanje, uzemijenje cijevi, uzemljenje sahfi i 5702.51 58 000 0.00 0.00
upozaravajuce ploce za sahte - 20%
Subsections / Podsekcije 1.2
1.7 LWW 115 91.47
RK#+751.597—RK4+830.640
0.00m - 91.47Tm 91.47
Trench mamhn duct construction and manhole
1.74 kanala, izgradnja cljevi | sahti - BO% 16,432.49 57 0.00 0.00 0.00
filing, duct g, manhole ‘and manhole
17.2 waming Hasipanj cllevi, uzemijenje saht | 4,108.12 58 0.00 0.00 0.00
2a sahte - 20%
Subsections / Podsekcije 1.2
1.8 LKE+139.116—LK6+152812 53.89|
RKE+126.840—RK5+143.377
0.00m - 24.50m 53.89
Trench axcavation, duct construction and manhole consiruction |
Iskop kanala, izgradnja cijevi i sahti - B0%
181 Side connection to the substation Mrke included ! Uktjugena e 968128 61 0.00 0.00 0.00
bogna vaza s rafostanicom Mrke
duct ing, manhole ing and manhole
warming plate / Nasipanj fjenje cljevi, sahi |
182 upozeravajuce ploce za sahte - 20% 2,420.32 62 0.00 0.00] 0.00
Side connection to the substation Mrke included / Ukljuéena je
boéna vaza s trafostanicom Mrke
Subsections | Podsekcije 1.2
18 LK5+951,612—LK5+440.000 563.56
RKE+947 37T—RK6+435.000 c
0.00m - 260.00m 250.00)
Trench duct and manhale !
Iskop kanala, izgradnja cijevi i sahti - B0%
1.9.1 Side o the sca included | Ukjucana 44912.23 62 0.00 0.00 0.00
J& botna veza s trafostanicom Moracica
Backfilling, duct earthening, rrul\hula earthening and manhols
warning plne ! cijevi, sahti |
1.9.2 mowwqm:u ploce za sd‘m 20% 11.228.06 B3 0.00 0.00 Q.00
Side o the ica included [ Ukljutena
& boéna veza s trafostanicom Maracica
260.00m - 500.00m 250.00
Trench excavation, duct construction and manhote
1.9.3 kenala, zgradnja cijevi  saht - B0% 4491223 63 0.00 0.00 U.Uﬂr
g, duct ing, manhole ing and manhole
1.9.4 waming p ipanj je cijevi, jenje satti | 11,228.06 64 0.00 0.00 0.00
upozoravajuce ploce z8 sahle - 20%
500.00m - 563.56m 63.56
Trench mmim duct construction and manhole
1.8.5 canala, kzgradnja cijev! | saht - B0% 11.418.48 63 0.00 0.00 0.00
Badm; Mea‘menﬁu manhole earthening and manhole
1986 waming cljesd, fjenje sati | 285462 64 0.00 0.00 0.00
juce ploce za sahte - 20%
Suhuc.‘uonla'l’nduhcl]e 13
1.10 LKG+440.000—LK6+482.138 26.10
RK6+435.000—RKE+476.572
0.00m - 26.10m 26.10
Trench excavation, duct construction and manhale
1.10.1 Yamala, izgradnia cijewi i saht - 80% 4,668.84 63 0.00 0.00 0.00
fi duct ing, manhole earthening and manhole
1.10.2 waming pl cijevi, ijenje saht | 117221 64 0.00 0.00 0.00
upozoravejuice ploce za sahte - 20%
Subsections/ Podsekcije 1.4
ki LK7+445,350—LK11+200.000 RK7+440.630—RK11+194.958 3736.96
0.00m - 250.00m 250.00
Trench anm-alhn duct wmum and manhole
1111 Wanals, izgradrgs cijevi | sahi - 80% PPS-002 44,912.23 53 55 44,912.23 0.00 44912.23
Backfiling, duct earthening, manhale g and manhole
1.11.2 Waming p i jenje cijevi, ljenje sahti | 11,228,086 54 Q.00 0.00 0.00
|upozoravajuce ploce za sahte - 20%
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250.00m - 500.00m 250.00
Trench excavation, duct construction and manhale
1.11.3 . ‘anala, lzqradnia clievi | sati - B0% PPS-002 4491223 53 55 4491223 0.00 44,812.23
Backfiling, duct earthening, manhole earthening and manhole
1114 waming plata/Nas| lienje cilewi, jenje sahti | 11,228.06 54 0.00 0.00 0.00
ozoravajuce ploce 2a sahte - 20%
§00,00m - 750.00m 250.00
Trench excavation, duct construction and manhole
1115 1 kanala, izgradhia cievl | sahti - 80% PPS-002 4481223 53 55 4491223 0.00 4491223
duct earthening, manhole ing and manhole
1.11.6 waming plate/asipan| jenje cijevi, jenje sahti| 11,228.08 54 0.00 0.00 0.00
'uazorawwe ploce za sahte - 20%
750.00m - 1000.00m 250.00
1117 e e i PPS-002 4491223| 54 55 44,812.23 000| 4491223
filling, duct g, manhole ing and manhole
1118 warning plate/Nasipanje, djenje cijevi, je sahti | 11.228.06 55 0.00 0.00 0.00
upozoravajuce ploce Za sabite - 20%
1000.00m - 1250.00m 250.00)
1119 Meaihmpriscahucssbpimemerniieis by 0 PPS-002 4491223 54 55 4491223 0.00| 4491223
duct earthening, manhole and manhoile
1.11.10 waming p i lienje cljevi, jjenje saht | 11,228.06 55 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
1250.00m - 1500.00m 250.00
LT RN o i i bk g PPS-002 4491223| 54 55 44912.23 000| 4491223
Backfiling, duct v, manhole ing and manhole
11112 waming pk ipanj cljei, jenje sahti | 11,228.06 55 0.00 0.00 0,00
'Ezm'u& ploce za sahte - 20%
1600.00m - 1750.00m 250,00
(5 L - Vbt s it O PPS-002 44912.23) 54 86 44912.23 000 44912.23
Backfiling, duct ing, manhole earthening and manhole
1.11.14 warming pla ipan) cijavi, ljenje sati | 11,228.08 55 0.00 0.00 0.00
ozoravajuce ploce za sahte - 20%
1750.00m - 2000.00m 250.00]
R T T Lol i g PPS-002 4491223 55 55 44,912.23 000| 44912.23
Backfilling, duct earthening, manhole earthening and marhale
1.11.16 warming p ljenje cije, ljenje sahti | 11,228.06 55 0.00 0.00 0.00.
upozoravajuce ploce za sahte - 20%
2000.00m - 2250.00m 250.00]
Trench excavation, duct construction and manhale
11147 sucionlskop kanata, Izgradnja cijevi i salt - 80% PPS-003 4481223 55 56 4491223 0.00 44,812.23
Backfilling, duct earthening, manhole earthening and manhole
1.11.18 waming pl j cijevi, sahii | 11,228.08 56 0.00 0.00 0.00
ravajuce za sahte - 20%
2250.00m - 2500.00m 250.00|
T R Mt sibighdonoifiojoris O PPS-003 4491223 65 56 44,912.23 0.00| 4491223
g, duct ing, manhole ing and manhote
1.11.20 waming pl ipanj jenje cijevi, sahtl | 11,228.08 56 0.00 0.00 0.00
Iﬂoﬂuoe ploce za sahte - 20%
2500.00m - 2760.00m 250.00
et I Vit tgiseotig iy PPS-003 4491223 55 56 44,912.23 00| 4481223
filfing, duct earthening, manhole 1g and manhole
1.11.22 waming plate/Nasipanje, uzemljenje cjevl, uzemfenje sahti | 11,228.08 58 0.00 0.00 0.00
; juce ploce za sahte - 20%
2750.00m - 3000.00m 250.00]
Trench excavation, duct construction and manhole
1.11.23 | comsiructionlsksp kanata, zgradnja cifevi  sahti - 80% PPS-003 4491223 55 56 4491223 0.00 44,912 23]
g, duct ing, manhole earthening and manhole
1.11.24 warning plate/Nasipanje, wzemljenje cijevi, uzemljenje saht | 11,226.06 56 0.00 0.00 0.00
juce za sahte - 20%
3000.00m - 3260,00m 250.00
Trench excavation, duct construction and manhole
1.11.26 consirustion/lskap kanals, zgradna ciev i sahti - 80% PPS-003 4491223 56 56 44912.23 0.00 44,912.23
filling, duct earthening, manhole and manhole
1.11.26 waming ipanj cijew, ljenje sahti | 11.228.06 57 0.00 0.00 0.00
|upozoravejuce ploce za sahte - 20%
3250.00m - 3500.00m 250.00
Trench excavation, duct construction and manhoke
1.11.27 keaneld, cewl i saht - B0% PPS-003 4491223 56 56 4491223 0.00 44912.23
Backfiling, duct ing, manhole ing and manhole
1.11.28 waming ipanj lienje cijevi, Jenje sahti | 11,228.06 57 0.00 0,00 0.00
ce ploce za sahte - 20%
3500.00m - 3736.96m 236.96
Trench excavation, duct construction and manhole
1.11.29 kanala, zgradnja ciievi | sahti - 80% 42,569.60 56 0.00 0.00 0.00
g, duct ing, manhole earthening and manhole
1.11.30 u ipanj je cijevi, jene sahti | 10,642.40 57 0.00 0.00 0.00
|upozoravajuce ploce za sahte - 20%
Total cost center 1 / Ukupno troskovno mjesto 1z 6841.93 1,536,431.53 753,690,03 168,262.76] 921,952,738
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Highway/Autoput Bar-Boljare, Section/Dionico Smokevac-Uvac-Matesevo

Permanent Power Supply - Instalation of ZI:IIN Ducts on open Route and Moral:lca Brldgs

{Trajno napajanje elektricnom energijom - ljenje 20kV kablovske |
Schedule of Mil Pay IR ed repera plac
COST CENTER 02 Rev.01
{Milestone Faaz urla.dsr'g.mun_d ?uk‘,'l cable_ptpe 3
amber: ko with ear g | Dio 2 lzgradnja
i [ ih 20kV kablovskih cijevi sa
(EReY. uzemljenjem
|Subsections! Podsekcije 2.1
21 LK11+#200.000 —LK11+455.000 474.21
‘5!(11“94.!“—&!&11%000
0.00m - 260.00m 250.00
Trench duct and h
Iskop kanala, zgradnja clevi | sahtl - B0% Side connection to tha
2441 substation Klopot incleded f Ukljutena je bofna veza s 4491223 56 0.00 0.00 0.00
trafostanicom Klopol
Backfilling, duct a. h and hak
|waming plate / Nasipanje, uzambijenje cievi, uzemljenje sahti |
21.2 |upozoravajuce ploce za sahte - 20% 11,228.06| 57 0.00 0.00 0.00.
Side connection to the substation Klopat included / Ukljutena je
botna veza s trafostanicom Klopot
250.00m - 440.59m 224.21
Tranch jon, duct ion and hol
2.1.3 p kanala, rgradnja cijevi | sahti - 80% 40,279.08 57 0.00 0.00 0.00
Backfilling, duct earthani shal rthening and hal
214 waming plate/Nasipanje, uzem|jenje ciiev, uzemijenje sahti | 10,069.77| 58 0.00 0.00 0.00]
upozoravajuce @ za sahte - 20%
|Subsections! Podsekcije
22 mimm-—l.mm 1493.82
i 12+410.000-~RK13+790.000
0.00m - 250.00m 250.00
Teanch tion, duct and i Hon |
Iskop kanala, izgradnja cllevi | sahti - B0% Side connection to the
£:2:1 substation Vilac included / Ukljutena je boéna veza s 4491223 58 0.00 0.00 0.00
trafostanicom Vilac
Backﬁﬂlnu. duct 0, g and
ie cijevi, jenje sahti |
222 upozoravajuce ploce za sahte - 20% 11,228.06] 59 0.00 0.00 0.00
Side connection to the substation Vilac included / Ukljuéena je
botna veza s rafostanicom Vilac
250.00m - 500.00m 250.00
Trench ion, duct ion and I
2.2.3 kansis, izgredna cijewi i saht - 80% PPS-003 4491223 58 4491223 0.00 44,912.23
Em:kl'lulng duct eartheni hol iing and hol
2.2.4 plate / Nask cijevi, jenje sahti | 11,228.08] 59 0.00 0.00 0.00
wuzwvndnca Piuna zu sahte - 20*
500.00m - 750.00m 250.00
Trench ion, duct hon and
225 kanala, izgradnja cijevi i sahti - 80% PP5-003 4491223| 58 44912 23 0.00 4491223
Backfilling, duct eartheni hal rthening and hol
226 warning plat ljenje cijevi, jenfe sahti | 1122806 59 0.00 0.00 0.00
|upozoravejuce ploce za sahte - 20%
760.00m - 1000.00m 250.00
Trench duct hon and
227 . f araia ¢ ja ciievi saht - 80% PPS-003 44.912.23| 56 4491223 0.00 44,912.23
Backfilling, duct i le earth and manhol
228 warning plate/Nasipanje, uzemijenje cijevi, uzemljenje sahti | 11,228.06| 57 0.00 0.00 0.00]
upozaravajuce ploce za sahte - 20%
1000.00m - 1250.00m 250.00]
Tranch duct ion and ol
2.2.9 jonfiskop kanala, izgradnja cievi | sahti - 80% PPS-003 4491223 56 4491223 0.00 44,912.23
Backfilling, duct earthening ing and
2.2.10 waming p je cijevi, janje sahii | 1122806 57 0.00 0.00 0,00
upozoravajuce ploce za sahte - 20%
1260.00m - 1503.00m 243,92
Trench ion, duct ion and hol
2.2.11 p ks, ja clievii saht - B0% 43 B19.96| 56 0.00 0.00 0.00
Bldrli!llnu. duct ol and hol
2,212 je cijevi, jenje sahti | 10,854.99| 57 0.00 0.00 0.00
upumrawww ploce z,a sahte - 20%
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Subsections! Podsekcije 2.2
LK14+700.000—LK16+241.111 Open route
2.3 RK14+740.000—RK15+993.453 Open Routs 2616.72
LK16+241,111—LK16+937.953 Interchange
RK15+983.453—RK16+767.903 Interchange
0.00m - 250.00m 250.00
Trench duct and ion |/
Iskop kanala, izgradnja cijevi | sahtl - 80% Side connection to the
2.34 substation Peley Brijeg Included / Ukjjutena je boéna vezas PPS-004 4491223 57 81 4491223 0.00 4491223
trafostanicom Pelev Brijeg
i duct earthening, ing and hol
ing plate / Nasip jenje cijew, je sahti |
232 upozoravajuce ploce za sahte - 20% 11,228.06) 58 0.00 .00 0.00]
Slde connection to the substation Pelev Brijeg inciuded /
Ukljutena je bofna veza s trafostanicom Pelev Brijeg
250.00m - 500.00m 250.00
Trench ion, duct and hal
233 sy bbb s g PPS-003 4491223 57 | 56 4491223 000 4491223
Backfiiling, duct 9. ing and hal
2.3.4 ing p pan ljenje cijed, ljenje sahti | 11,228.06 58 0.00 0.00 Q.00
UPOZD e ploce za sahte - 20%
500.00m - 760.00m 250.00
Trench duct ton and hoi
235 o kanala, cijevi saht - B0% PPS-003 4491223 58 56 4491223 0.00 4491223
Bacifilling, duct ing, haole sarthening and
238 |warming jenje cijevi, ljenje sahti | 11,228.06 58 0.00 0.00 0.00
upnmm[uca ploce za sahte - 20%
750.00m - 1000.00m 250.00
Tranch excavation, duct construction and manhole
237 jonfiskop kenala, izgradnja cijed | sahti - B0% PPS-003 44912.23| 59 56 4491223 0.00 44,912 23
Backfiling, duct earthenin ing and
2.38 warning pli i je cijevi, jenje sahtl | 11,228.06 60 0.00 0.00 0.00
upazoravajuce p‘lnce za sahte - 20%
41000.00m - 1250.00m 250.00
Trench duct thon and
239 Iskop kanals, izgradnja cijevi i sahti - BO% PPS-003 4491223 80 56 44,912.23 0.00 4491223
Backfiling, duct eartheni ing and I
2.3.10 warning pl ipan llanje cijavi, je sahti | 1122808 61 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
1250.00m - 1500.00m 250.00
Trench emvkb\m duet construction and manhole
231 kanata, cijevi i sahti - B0% PPS-003 4491223 60 56 4491223 0.00 44 512.23
Backﬁlfmu. duet aaman-nn, manhole sarthaning and manhole
2.3.12 warning plate/N djenje cijevi, je sahti | 11,228.08 61 0.00 0.00 0.00
I sjuce ploce za sahle - 20%
1500.00m - 1750.00m 250.00
Tranch duct ion and
2313 kanala, izgradnjs cijevi sahti - 80% PPS-003 44912.23| 60 56 4491223 0.00 4491223
Backfllling, duct ] ing and
2.3.14 WRIMINg plat J jenje cijev, ljenje sahti | 11,228.08| 61 0.00 0.00 0.00
P juce ploce za sahte - 20%
1750.00m - 2000.00m 250.00
Trench han, duct jon and hal
2.3.15 joriskop kanala, ja cijevii saht - B0% PPS-003 4491223 60 56 44,912 23 0.00 4491223
Backﬁllhu duct sarthening, mnnlmlc earthening and manhale
2.3.16 warning pl jevi, jenje sahti | 11228068 &1 Q.00 0.00 0.00
upozoravejuce ploce za sahie - 20%
2000.00m - 2250.00m 250,00
Trench ion, duct jon and hal
2317 tionfiskop kanala, ja cijevii sahti - B0% PPS-004 44.912.23| 80 61 4491223 0.00 44 912.23
Backllli-g duct sarthenkng, manlmie earthening and manhale
2318 warning pl cijevi, jenje sahti | 11,228.08] 61 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
2250.00m - 2500.00m 250.00
Trench excavation, duct construction and manhala
2.3.18 o kanala, lzgradnja cijevi | sahti - 80% PPS-004 4491223 60 44,912.23 0.00 4491223
Backfiling, duct earthenk hol ing and
23.20 warning plat jenje cijevi, fjenje sahti | 1122806 61 .00 0.00 0.00
ploce za sahte - 20%
2500.00m - 2616.72m 116.72
Trench ion, duct ion and
2321 5 anals, ji ciovli sahti - 80% 2096862 S8 0.00 0.00 0.00
Backlllhg.dw;t i hening and manhol
23.22 warming lisnje cljev, jenje sahti | 524216| 58 0.00 0.00 0.00
juce ploce za sahte - 20%
Subsections/ Podsekcije 2.2
2.4 LK16+837 853—LK18+974,980 46.15)
RK1647H7.903—RK17T+022.056
0.00m - 187.00m 46.15
Tranch ion, duct and h
241 phanala, ja cljevi | sahti - 80% |PC 006 8,250.80 59 68 8,290.80 0.00 8,290.80
Bsdrmllng, :luct g and
24.2 wearning pl j je cijevi, lienje sahti | 207270, 60 0.00 0.00 0.00
upozoravajuce ploce za sahle - 20%
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Subsections/ Podsekcije 2.2
25 LK17+325,673 —LK17+4895.854 601.04
RK17+347.266—RK17+946.301
0.00m - 250.00m 250.00
251 e i e 4491223 60 000 0.00 0,00
Badrﬂlli'lg ﬁudcanhemg. g and
25.2 cijewi, jenje sahti | 1122806 &1 0.00 0.00 0.00
um El”“’ pince za sahls - 20%
250.00m - 500.00m 250.00
Trench duct and
2.5.3 Kkop kenals, lzgrednja clevii santi- 80% 4491223 &1 0.00 0.00 0.00
Backfilling, duct smheninu. g and
254 je cijen, ljenje sahti | 1122806 82 0.00 0.00 0.00
uEglave! ce plo:a zn sahls - 20%
§00,00m - 570.00m 101.04
255 Tl muntion: diss & i 1815173 81 0.00 0.00 0.00
Backfilling, duct i ing and
256 wearning Ipan) cijeui, je sahti| 453793 62 Q.00 0.00 0.00
u uce ploce za sahle - 20%
| Subsections/ Podsekcije 2.2
26 |LK18+245.699—LK18+551.474 334.27)
RK18+272.128—RK184+842.024
0.00m - 250.00m 250.00
Trench ion, duct ton and
2.6.1 tiondskop kanala, izgradnia cijevt | sahti - 80% 4491223 61 0.00 0.00 0.00
duct i it ing and ol
26.2 ing plate/MNasipanj cljevi, je sahtil 11.228.06| &2 .00 0.00 0.00
upozoravaluce za sahte - 20%
250.00m - 306.00m B4.27
Trench fion, duct and t
2.6.3 p kanala, i cijevi | sahti - B0% 15,139.01 60 0.00 0.00 0.00
Backfilling, duct 1. manhole earthening and
264 ing p j jenje cijewi, je sahtil 3,784.75| 61 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
Subsections! Podsekcije 2.2
127 LK18+763.474 —LK19+305,000 548.75
RK18+770.024—RK19+349.000
0.00m - 250,00m 250.00
211 Mty laciplsvisrriiescoure gy Y 4491223) 60 0.00 0.00 0.00
Backfiling, duct h ing and hol
27.2 |warning plate/Masipanje, uzembjenje clievi, uzemijenje saht | 11.228.06| 61 000 0.00 0.00
o) ravajuce za sahte - 20%
250.00m - 542.00m 298.75
Trench duct ion and
273 | constructionfiskop kanala, izgradnia cilsvi | sahti - B0% 53,670.11 61 0.00 0.00 0.00
Backfilling, duct . g and
274 g p ipanj lhanje cllev, ja sahti | 13,417.53] 62 0.00 0.00 0.00
|upuz ajuce ploce 2a sahte - 20%
MW Podsekeije 2.3
2.8 LK19+305.000—LK19+655.919 454,97
RK19+349.000—RK19+719.643
0.00m - 250.00m 250.00
Tranch on, duct thon and hal
kanala, i dnja cijevi | sahti - 80%
28.1 Side connection to the substation Vjsterik 1 included / Ukj 4491223 61 0.00 0.00 0.00
je bofna veza s irafostanicom Vieternik 1
Backfiling, duct eiﬂ!enlnu manhole earthening and manhale
warning pl Tje cijevi, je sahti |
2.8.2 upozoravajuce p!nca za sahta - 20% 11,228.06 B2 0.00 0.00 0.00
Side connection to the substation Vieternik 1 mcluded / Ukljutena
j& botna veza s trafostanicom Vjeternik 1
250.00m - 414.00m 204.97
Tranch duct hon and hol
283 3 p kanals, tzgradnja ciei | s - 80% PPS-09 3682264 62 74 36,822 64 0.00 36,822 64
Bll:klllnq ﬂud rthveni hole sarthening and hal
2.8.4 ipan cijevi, je sahti | 920566 63 0.00 0.00 0.00
1 upumumwu ploce za sahte - 20%
Subsactions/ Podsekcije 2.2
29 LK22+684.920—LK22+730.000 237.33
RKZ2+5T1.640—RK22+735.000
0.00m - 163.40m 237.33
Trench duct and ol
tonflskop kanala, i dnja cljevi i sahti - B0%
2.91 Side connection to the substation V]eternik 2 included / Ukljuéena 42636.07| 62 0.00 0.00 000
j& bodna veza s trafostanicom Vieternik 2
Backﬂlinu duct 9 ing and
warning plate/MNasi jenje cijev, jenje saht |
29.2 upozotavajuce plwe 2 sahte - 20% 10,659.02 63 0.00 0.00 0.00
Side to the I
& boéna veza s trafostanicom V]mn& 2
Total Cost Center 2 { Ukupno trodkovno mj i 6807.36 1,528,668.45 673,884.60 0.00 673.884.6{!'
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Highway/Autoput Bar-Boljare, Section/Dionica Smokovac-Uvac-Matesevo

Permanent Power Supply - Instalation of ZDk\r Ducts on open Route and Moracn:a Bridge

(Trajno napajanje elektricnom energijom - ljenje 20kV kabl

JEN)

Schedule of Mil P: ts/Rasp reperaphc’an_ia

COST CENTER 03 Rev.01

e

lMIIentona

repera

number- broj

Part 3 - Underground 20kV cable pipe
construction with sarthening | Dic 3 Izgradnja
| podzemnity 20kV kablovskih cijevi sa
uzemljenjem

31

Subsections! Podsekcije 3.1
LK224730.000—LK22+747.790
RK22+735.000—RK22+751.640

30.8

0.00m - 24.70m

30.87

3141

Tranch m:avauon duct construction and manhole
kop kanala, cljevl i sahti - 80%

5,545.76

0.00

0.00

Backfilling, duct eartheni ing and manhol
Ing plate/Nasipan} jenje cije, jo sahti |
|upozoravajuce ploce za sahte - 206

1,286.44

53

0.00

0.00

0.00

fa2

| subsections/ Podsekcije 3.1
LK22+931.790—LK23+412.120
RK224991.640—RK25+441.042

470,35

0.00m - 250.00m

250,00

3214

Trench ton, duct lon and
construction/lskop kanala, izgradnja cljevi i saht - 80%

4491223

57

0.00

0.00

0.00

3.22

B duct sartt
|waming plate/Masipanje, uzemljenje cijev, uzaml]unin sahti |
upozoravajuce ploce za sahle - 20%

11,228.06

0.00

0.00

0.00

250,00m - 470,35

220,35

3.23

Trench ation, duct ion and hols
Askop kanala, izgradnja cijevi i sahli - B0%

39,585.64

59

0.00

0.00

0.00

324

Backfilling, duct sartheni h ing and
o i ljenje clievl, lisnis sahl i
upoz.orwa]uce ploce za sahte - 20%

9,896.41

0.00

3.3

Subsections/ Podsekcije 3.1

LK23+746.120 —LK23+762.474 Open Route
RK23+731,042--RK23+806.016  Open Route
LK2347562.474—LK20+762.520 . Interchange
RK23+806.016—RK24+892.257 _Interchange
memm—u+wmm Open Route
RK24+892 25T—RK24+915.000 Open Route

1264.70]

0.00m - 250.00m

250.00

3.3.1

Trench mm:m duct construetion and manhola

p kanals, izgradnja cijevi | saht - 80%
Side jon to the Verusa i 1 LUK e
boéna veza s trafostanicom Verusa

4491223

0.00

0.00

0.00

3.3.2

Backillling, duct sarth ing and

waming plat ljenje cijev, i sahti |
upozoravejuce ploce za sahte - 20%

Side connection to the substation Verusa included | Ukljuéena je
boéna veza s trafostanicom Verusa

11,228 06

59

0.00

0.00

0.00

250.00m - 500.000

250.00

Trench duct and manhal
p kanala, izgradnja cijevi | sahti - B0%

44912.23

59

0.00

0.00

0.00

Backfilling, duct sarthening, hol ing and
P ipanj jenje cijevi, ljenja sahll i
upozoravajuce ploce za sahte - 20%

11,228,068

D.00

0.00

0.00

500,00m - 750,000

250.00

3.35

Trench fion, duct and h
i f kanala, izgradnja cijevi i sahti - 80%

4491223

59

0.00

0.00

0.00

Backfiling, duct earthening, manhol irg and

warning pl clje, ljanje sahti |
upazoravajuce ploca tu sahle - 20‘%

11,228.06

60

0.00

0.00

750.00m - 1000.000

250.00

337

Trench ion, duct ion and hol
kanala, izgradnja cijevi i sahti - 80%

44,912.23

0.00

0.00

0.00

338

B ing, duct : o ity i _
ing & ek jora cyeu ljenjo sahi|
upozoravajuce ploce za sahte - 20%

11,228.06

60

0.00

0.00

0.00

1000.00m - 1264.700

264,70

339

Trench Hon, duct and
kanala, izgradnla cljewi | sahli - 80%
Side ion to the jon Mrki Krs included / Ukijug

je botna veza s trafostanicom Mrki Krs

47,553.06

59

0.00

0.00

0.00
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3.3.10

Bac‘kl'illing. :Iuct hani hol hening and hol
g p Eoors lenje cijovi, lisnja sahi |
P ajuce ploce za sahte - 20%
Side connection fo the substation Mrki Krs included / Ukljugena
je botna veza s trafostanicom Mrki Krs

11,888.27

0.00

0.00

0.00!

34

Subsections/ Podsekcije 3.2
LK25+435.000—LK26+828.000
RK25+507.000—RK25+855.000

543.95|

0.00m - 250.00m

250.00

3.4.1

Trench duct hon and hol

ton/skop kanala, i ja cljevi i sahti - BO%
Side connection to the substation Durilovac included f Ukljutena
je boéna veza s rafostanicom Durilovac

PPS-010

44,912 23

75

44912 23

44,912.23

3.4.2

Backfilling, duct i I hening and !
warning p ipan jenje cijevi, uzemijenjs saht |
upozoravajuce ploce za sahte - 20%

Side connaction to the substation Durilovac included ! Ukljudena
e botna veza s trafostanicom Durilovac

11,228.06

57

0.00

.00

0.004

250.00m - 543.95m

293.95

Trench ion, duct tian and manhod
fonfiskop kanala, ja cijevi | sahti - B0%

PPS-010

52,807.80

75

52,807.80

0.00

52,807.80

344

duct sarthent i and manhol
W p je cijevi, ljenje sahti |
i plwezuam 20%

13,201.95

59

0.00

0.00

0.00]

5

SMM Podsekcije 3.2
me.ou-_-mm.m
|mmm—4mmuua

152.01

0.00m - 152.01m

152.01

3.5.1

Trench tion, duct ion and hal
; kanala, izgradnja cijevi i sahti - 80%

27,308 43

53

0.00

0.00

0.00

3.5.2

Hackiilling. duct eartheni hole earthening and
ing ph ljenje cijevi, je sahtil

mﬂi;aj_uce plo;e 2a sahle - 20%

6,827.11

54

0.00

0.00

0.00

3.6

Subsections/ Podsekcije 3.2 &3.3

RK26+838.143—RK26+557.710
- 2921

|RK26+857.710—RK26+724.643

259.84

0.00m - 259.84m

259.84

361

Trench duct ion and

i p kanala, izgradnja cllevi i saht - 80%
Side connection to the substation Kosman 1 included / Ukljutena
je boéna veza s trafostanicom Kosman 1

46,679.97

0.00

0.00

16.2

Backfilling, duct i ing and b

A, jenjs cle, lisnja sahtl |
upnzamwr.e plor.o 2a sahis - 20%
Side connection to the substalion Kosman 1 included / Ukljuena
je boéna veza s Irafostanicom Kosman 1

1166999

54

0.00

0.00

0.00

3.7

Subsections/ Podsekeije 2.3
LK29+174.921 —LIK29+317,200
RK29+231.643—RK20+350.000

156.80|

0.00m - 156.80m

156.80]

A7

Tranch ton, duct ion and hol

i, kanala, i ja cijevi i sahti - B0%
Side connection to the substation Kosman 2 included / Ukijutena
je botna vaza s trafestanicom Kosman 2

PPS-010

2816895

75

28,168.95

0.00

28,168.95

372

Ba:klllhg,dur.t i ing and manhol
i je cijevi, je sahti |

upozomap.u.‘e ploce za sahte - ZD!G
Side connection to the substation Kosman 2 included / Ukijugena
je bo&na veza s trafostanicom Kosman 2

704224

61

.00

0.00

0.00

3.8

Subsections! Podsekcije 3.4.1
LK29+317.200—1 K23+489,000
RIK29+350,000—RK29+710,000
LK29+861.000—LK29+670.000
LK29+670.000—LK29+583,000
RK294710.000—RK20+722,000

436,94

0.00m - 250.00m

3.8.1

Tranch ion, duct and hiol
fskop kanala, izgradnja cijevi i sahti - B0%

PPS-010

44,912.23

75

4491223

0.00

44912.23

382

Backfiting, duet umgnhg msﬂho!s earthaning and manhola
warmning p! cijevi, jenje sahtil
upozoravajuce ploce za sahte - 20%

11,228.06

61

0.00

0.00

0.00|

250,00m - 435.94m

18594

Trench duct jon and it

kanala, ja clievi | sahti - B0%
Side connection to the substation Mala trava 1 included /
Ukljutena je botna veza s trafostanicom Mala Trava 1

PPS-010

33,403.92

&1

75

33,403.92

33.403.92

384

Backfling, duct jing, rthening and manhel
g p j cijevi, ljenje sahli |
i pk:cu 2a sahts - 20%
Side connection to the substation Mala Trava 1 included /
Ukljutena je bogna vaza s trafostanicom Mala trava 1

B,350.98

0.00

0.00

0.00

Total Cost Center 3 ( Ukupne frofkovina mjesto 3

3314.46

T44,298.88

204,205.11

204,206.11
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Highway/Autoput Bar-Baljare, Section/Dionica Smokovac-Uvac-Mateseva

Permanent Power Supply - Instalation of 20kV Ducts on open Route and Mnrnclca Bridge

fTrajno napajanje elektricnom energijom - P ljenje 20kV kabl

Schedule of Milestone Payments/Raspored repera placanja

COST CENTER 04 Rev.01

PaidinIPC
_ {Number/Plate
miesto Br. % e :
: Part 4 - Underground 20kV cable pipe
M
'Fnl.lll;:b:::rd constriction with sarthening / Die 4 lzgradnja
| s podzemnih 20kV kabloyskih cijevi sa
i uzemljenjem
Sub Podsekcije 4.1
4.1 LK31+556.000 —LK31+587.000 109.47|
RK31+624.000—RK31+658.000
0.00m - 101.96m 109.47
Tranch jon, duct and ]
p kanala, lzgradnja cijevi | saht - 80%
411 Side connection to the substation Mala Trava 2 included / 19.666.17 55 0.00 0.00 0.00
| Ukljutena je botna veza s trafostanicom Mala Trava 2 e
Backfling, duct ; rth hol )
warning plate/Nasipanje, uzemijenje cijevi, uz:arnl]eme sahli |
4.1.2 upozoravajuce ploce za sahls - 20% 4916.54| 656 0.00 0.00 .00
Side connection to the substation Mala Trava 2 included /
Ukljutena j& botna veza s trafostanicom Mala Trava 2 i
{Subsections/ Podsekcije 4.1
4.2 LK31+881.000—LK32+ 201,200 515.35/
RK31+762.000—RK32+231.500
0.00m - 250.00m 250,00
Trench duct and hal
4.21 s p kanala, izgradna cijevi | sai - 80% 4491223 &5 0.00 0.00 0.00
Backfilling, duct eartheni hole earthening and
4.2.2 g P ipanj cijend, lenje sahti i 11,228.06| 56 0.00 0.00 0.00]
upozoravajuce ploce za sahte - 20%
250.00m - 500.00m 265.35
T h ion, duct ion and hol
4.2.3 il A rminta o | s HOS IPC 008 47669.84| 55 73| 47,869.84 000  47,560.84
Backfilling, duct hal ing and
4.2.4 warning pl ji jenje cljevi, ijenje saht | 11,917.46 56 Q.00 0.00 0.00
ploce za sahte - 20%
W Podsekcije 4.1
4.3 LIK32+489.200—L K32+633.000 14274
RK32+579.500—RKI2+702.500
0.00m - 142.74m 142.74
Ti i ol
4.3.1 8ok gl il o 3 W PPS-09 2564308 54 74| 2584308 0.00| 2564308
g, duct g g and
4.3.2 cljevi, jenje sahti | 641077 56 0.00 0.00 0.00
up\m)mrap:o ploce za sahte - 20%
Sul | Podsekcije 4.1
4.4 mmrn.nw—uumuw 34.11
RK32+862.500—RK32+885,000
0.00m - 34.11m 3411
Trench ion, duct ion and shol
4.4.1 kanala, i j@ cijevi  saht - B0% PP5-08 6,127.82| 54 74 6,127.82 0.00 6,127 82
BackRling, duct g, manhole sarth and
4.4.2 g p je cijevi, jenje sahti | 153196 55 0.00 0.00 0.00
upozoravajuce ploce 2a sahte - 20%
Subsections/ Podsekcije 4.1
4.5 LK32+950.000—LK32+982.500 58,65
RK33+035.000—RK33+059.000
0.00m - 58.65m 58.65
Trench ion, duct ion and hol
i kanala, | &
4.5.1 o e SR AR PPS-011 10,536.41| 54 76 000 1053641 1053641
j& bottna vaza s trafostanicom Vitanovice
aackl'llllng, ﬂuct heni ing and hiol
warning pl ljmnje cijevi, je sahtil
4.5.2 upozoravejuce ploce za sahte - 20% 263410 55 0.00 0.00 0.00
Slde tion to the ice included / Uikl
e boZna veza s trafostanicom Vitanavice
Subsections/ Podsekcije 4.1
4.6 LK33+108.500—LK33+189.000 114.31
RK33+153.000—RK33+248.300
0.00m - 114.31m 114.31
Ti h duct ion and thol
4.6.1 £3041 Sectyes kanala, izgradnja cljevii sahti - B0% PPS-09 2053567 52 74 20535867 0.00 20,535.67
Backfilling, duct ing., hok and i
4.6.2 warning pl i jenje ciev, jenje sahti | 5133.92] 53 0.00 0.00 0.00
If juce ploce za sahte - 20%

Page 18 of 21




TSubsections! Podsekciie 4.1

4.7 LK344082.800—LK34+076.000 2371
RK34+138.300—RK34+148.000
0.00m - 23.71m 2371
474 sishiommrmliiiop e b 0 4259.48) 54 0.00 0.00 000
Backfilling, duct i hol ing and manhaol
4.7.2 ing ph ipanj ljenje cijevi, ljenje sahti | 1,064 .87 55 0.00 0.00 0.00
upaz juce ploce za sahte - 20%
Subsections/ Podsekcije 4.1
4.8 LK34+760.000—LK34+£10.500 107.78|
RK34+815.000—RK34+341.500
10.00m - 107.75m 107.75
484 Comarctontakop anal, gtadia cled san- 80% PPS-09 19.357.17| 54 74| 1935717 000|  19,357.17
g, duct i ing and ¥
4.8.2 ing plateNasipan| ljenje cijevi, sahii | 483929| 55 0.00 0.00 0.00
U uce ploce za sahte - 20%
Subsections/ Podsekcije 4.1
4.9 LIK34+904,500—LK34+920.000 162.57
RK34+061.500—RKI5+085.000
0.00m - 152.57Tm 152.57
Trench ton, duct tion and hal
4.9.1 jonfiskop kanals, izgradnja cijevi i sant - 80% PPS-09 2740803 54 74 27,409.03 0.00 27,408.03
Backflling, duct earthening, manhole earthening and manhol
4982 ljenje cijevi, ljenje sahli | 6,852.26 55 0.00 0.00 0.00
uEmme Ewezuaahte 20%
Subsections/ Podsekclje 4.1
4.10 LK35+285.000—LK35+425.000 182.73
RK35+290.000—RK35+480.000
0.00m - 182.73m 182.73
4104 biokegtgticskmmposinsesgioiineis W) PPS-10 a2,827.24| 54 75| 32,827.24 000| 32827.24
Bmhﬁling, duct eartheni t rtheting and b
4.10.2 ing p lianje cliovi, ljanje saht | 8,206.81 55 Q.00 0.00 0.00
UEMMQO:QHW - 20%
Subsections/ Podsekcije 4.2
4.11 LK35+425.000—LK35+439.000 183.76
RK35+430 000—RK15+564.430
0.00m - 193.76m 183.76]
Trench hon, duct ion and
iandskop kanala, dnja cljevi | sahti - B0%
4.11.4 Side connecton to the substation Jabuka 1 included / Ukljutena PPS-10 3480877 52 5 34,808.77 0.00 3480877
je bofna veza s trafostanicom Jabuka 1
Backfiling, duct 9. ing and
'warning plate/h i Jenje cijev, ljenje saht |
4.11.2 juce ploce za sahte - 20% B8,702.19 53 0.00 0.00 0.00
Side :annoc‘non o the substation Jabuka 1 included / Ukljufena
je botna veza s trafostanicom Jabuka 1
Subsections/Podsekcije 4.3
4.12 LK36+294.000—LK36+389.000
RI36+824.430—RK36+940.884
0.00m - 166.86m 108.34
Trench ion, duct and
4.12.1 joriskap kanals, lzgradnia cijevi | sahti - B0% 1946316 52 0.00 0.00 0.00
g, duct ing g and manhol
4.12.2 warning plate/Nasipan] jenje cijavi, jenje sahti | 486579 53 0.00 0.00 0.00
upozoravajuca ploce za sahte - 20%
Subsections/Podsekcije 4.3
413 RK37+017.884—RK37+033,000 758
0.00m - 18.29m 76.81
Trench ion, duct ion and hol
i kanala, izgradnja cijevi | sahti - 80%
4.13.1 Side connection o the substation Jabuka 2 included / Ukijuzena PPS-011 13,798.83 53 76 0.00 13,798.83 13,798.83)
j@ botna veza s trafostanicom Jabuka 2
Backfilling, duct 4 hok ing and hal
waming p [ ljenje sahti |
4.13.2 upozoravajuce plucnumhle 20% 344871 5d 0.00 0.00 0.00
Side connection to the substation Jabuka 2 Included / Ukljuena
je boéna veza s trafostanicom Jabuka 2
Subsections/Podsekcije 4.3
4.14 LK37+484.000—LKIT+545.087 186.09
RK37+433.000—RK37+581.984
0.00m - 186.09m 186.09
4141 Shishosboneddbosgalinadraianip B0 PPS-011 33.43088| 53 76 000 3343086 3343086
Backfilling, duct earthani hol rthening and hol
4.14.2 warming p je cjevi, sahii| 835772 54 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
Subsections/Podsekcije 4.4.1
4.15 LI38+309.08T—LK38+381.440 358.52
RK38+366.204—RK38+675.997
0.00m - 250.00m 250.00
4.15.1 Univigimimsimieniinibiardel horiy WY IPC 007 4491223 53 72| 4491223 000| 4491223
Backfiling, duct ing hol hening and manhol
4.15.2 warming plate/Nasipanj lenje cilev, ljenje saht | 11,228.06 54 0.00 0.00 0.00
upozoravajuce ploce za sahte - 20%
250.00m - 358.52m 108.52
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4.15.3

Trench jon, duct

and
kanala, zgradnja cijevi i sahtl - B0%

IPC 007

19,495.50

53

72

19,495.50

0.00

19,495.50

4.15.4

Backfilling, duct earthening, manhaole earthening and manhele

o p je cijed, jenje sahti |
ravajuce ploce za sahte - 20%

4.873.87

54

0.00

o.ao

0.00

4.16

Subsections/Podsekcije 4.4.1

LK38+381 440—LK30+188.394 Interchange
RK38+675,997—RK39+246 583 Interchange
LK39+188.384—LK30+376.857 Open Road
RK38+246 583—RK39+436.384 Open Road

859.06

250.00

4.16.1

Trench duct and hol
constructioniskop kanala, izgradnja cljevi | sahti - B0%
Side fion to the Mats included /1

j& botna veza s trafostanicom Matesevo

IPC 007

44,912.23

55

T2

44381223

0.00

4491223

4.16.2

ling, duct eartheni hening and —

ing plate/Nasipan] ilenje cllevi, e sahti |
upozoravajuce ploce za sahte - 20%
Side ion to the ion M Included / Ukij

je boéna veza s trafostanicom Mateseva

11,228.06

0.00

0.00

250.00m - 500.00m

250.00

4.16.3

Trench ion, duct jon and h
construction/iskop kanala, lzgradnja clevi | sahti - 0%

IPC 007

4491223

55

72

44,912.23

Q.00

44912.23|

4.16.4

duct and Ul

Ing plate/MNasipan] ljenje cijevi, uzemijenje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

56

0.00

0.00

0.00

500.00m - 750.00m

250.00

4.16.5

Trench duct

and
p kanala, izgradnja cijevi | sahti - 80%

IPC 005

4491223

67

4481223

0.00

44,912.23

4.16.6

Backfilling, duct i hol ing and

g jenje cijavi sahti |
upozoravajuce ploce za sahte - 20%

11.228.06

Q.00

0.00

0.00

750.00m - 859.06m

109.06]

4.16.7

Trench ion, duct and

p kanala, izgradnja cijevi | sahti - 80%

IPC 005

19,592.51

67

19,582 51

0.00

19,592,561

4.16.8

filing. duct sartheni i Ing snd T

1] plate/Nazipanje, t?zeml],an]a cijei, ma;ljonju sahti |

upozoravajuce ploce za sahte - 20%

4,898.13

0.00

0.00

0.00

4.17

Subsections/Podsekcije 4.4.1

LK39+830,687—LK3D+872,817
RK38+834 184 —RK39+882714

53,72

0.00m - 53.72m

63.72

4171

Trench duct ion and b
jonfiskop kanala, i cijei | sahti - B0%

9,650.74

0.00

0.00

0.00

4.17.2

Backfiling, duct earth ol thening and or

warning pl: cljevi, sahti |
upozoravajuce ploce za sahte - 20%

4,18

241268

0.00

0.00

0.00

Subsections/Podsekcije 4.4,1

|LK4D+424.817—LKAQ+457 640
| RK40+452.714—RK40+550.000

106.28/

0.00m - 106.28m

106.28|

4.18.1

Tranch duct and ol
constructiondskop kanala, izgradnja cijewi | sahti - 0%
Side ion to the i Included / LK)

je boéna veza s lrafostanicom Matesevo

19,093.08

55

0.00

0.00

0.00

4.18.2

Backfilling, duct ing, ing and
g iatalping enio cliewi, ianla sahti |

upezoravajuce ploce 7:n sahte - 20%
Side tion to the i

Inchuded / Liklj
je bogna veza s trafostanicom Matesevo

4773.27

0.00

0.00

0.00

4.19

The connection to the Main Transformer

1160.90

0.00m - 250.00m

250.00

4.19.1

Trench excavation, duct consiruction and manhale

p kanala, izgradnja cijevi i sahti - B0%

4491223

53

0.00

0.00

4.19.2

Backfilling, duct earthening, manhole earthening and manhole

g p panj je cijewi, janje sl |
juce ploce za sahte - 20%

11,228.08

0.00

0.00

0.00

250.00m - 500.00m

250.00

4.19.3

Trench excavation, duct construction and manhole

p kanala, & Cijewi | sahti - 80%

44,812 23

53

0.00

0.00

0.00

4.19.4

Backfilling, duct earthening, manhole earthening and manhole
warning pl ipan jenje cijevi, jenje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00

500.00m - 750.00m

250.00

4.19.5

Trench duct ion and !

a
kop kanala, tzgradnja cijevi | sahli - 80%

44,912.23

53

0.00

0.00

0.00

4.19.6

Backfiling, duct earthening, ing and
war plate/Masipanj je cijevi, ljanje sahti |
upozoravajuce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00

750.00m - 1000.00m

250.00

4.19.7

Trench ion, duct ion and manhol

fMskop kanala, i ja cije | sahi - B0%

44,912.23

53

0.00

0.00

0.00

4.19.8

Backfilling, duct earthening, manhole earthening and manhole
warming pi ipan; jenje cijevi, ljenje sahti |

P ajuce ploce za sahte - 20%

11,228.06

0.00

0.00

0.00

1000.00m - 1160.00m

160.90
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Trench ion, duct ion and h
4.19.9 o B B oA 28,90551| 53 0.00 0.00 0.00
Backfilling, duct i hening and
4.18.10 g plat F jenje cijewvi, jenje sahti | 7,226.38 54 0.00 0.00 0.00
|uEmran|u¢a ploce za sahte - 20%
Total Cost Center 4/ Ukupno troSkoving mjesto 4 4544.87 1,020,601.14] 43311554 57,786.10 490,881.65
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